

## CORRIGENDUM

**“DESIGN, CONSTRUCTION, SUPPLY TRANSPORTATION, TESTING & COMMISSIONING OF TWO (02) NOS. STEEL PONTOONS AND GANGWAYS FOR PROVIDING FLOATING JETTY AT BANDEL (BTPS), WEST BENGAL IN NW - 1**

**TENDER NO: IWA/KOL(PROCUREMENT AND INSTALLATION OF PONTOON)/2024-25**

### Amendment

Existing Clause				Corrigendum		
Bid Documents section, Clause	Sl. No.	Activity	Time (in weeks from the date of Letter of Award)	Sl. No.	Milestones/Key Deliverables	Time Schedule from D= Date of signing of Contract
PART I – SCOPE OF WORK, Clause no- 4, page- 74	1	Submission of preliminary design and methodology for all the activities for comments from EIC	2 weeks	1	Submission and approval of final detailed design of Pontoon along with gangways (approved by authorized classification society agency institute & EIC) along with sectional drawings (Good for Construction (GFC) drawings). work plan & methodology with updation/ modifications, if any	D+ 30 days
	2	Submission of final design (approved by authorized classification agency) and methodology	4 weeks	2	Completion of keel laying	D+ 2 months
	3	Pre dispatch check by third party of all components	12 weeks	3	Completion of 50% of hull fabrication & erection at the shipyard	D+ 3 months
	4	Supplying of preliminary units of floats	18 weeks	4	Completion of 100% of hull fabrication & erection at the shipyard	D+ 4 months

	5	On-site inspection of units supplied	24 weeks	5	Installation of fenders, landing platform, stairs, bollards, passenger shed, lifesaving appliances, portable dry powder fire extinguishers, tactile tiles for visually impaired people, shore connection facilities for electricity etc.	D+ 5 months
	6	Satisfactory final delivery of pontoons and gangways with the certification of inspection authority of testing & commissioning complete in all respect.	32 weeks	6	Successful launching of the pontoon along with gangways at the shipyard. its transportation from shipyard to the respective site and satisfactory installation of the same.	D+ 6 months
	7	Defect Liability Period	24 months after final delivery and taking over	7	Testing, commissioning and trial of pontoon along with gangways at the respective site along with the certification of inspection authority i.e. classification society/ agency/institute & EIC and final handing over of the same to the Purchaser.	D+ 8 months
				8	Defect Liability Period	24 months after final delivery and taking over

Existing Clause					
Bid Documents section, Clause	Sl. No.	Milestone	Stage payment	Duration from the date of LOA	Liquidated Damages

Corrigendum			
Sl. No.	Milestones/Key Deliverables	Time Schedule from D= Date of signing of Contract	Liquidated Damages

SECTION - VII: GENERAL CONDITIONS OF CONTRACT, Clause no- 8.12.1, page- 143	1	After the keel laying	10% of the contract value	2 Months	Retention@ 10% of the stage payment
	2	50% of hull fabrication and erection is completed	20% of the contract value	4 Months	Retention@ 10% of the stage payment
	3	100% of hull fabrication and erection is completed	20% of the contract value	6 Months	Retention@ 10% of the stage payment
	4	successful launching	25% of the contract value	7 Months	Retention@ 10% of the stage payment
	5	successful tests and trails, satisfactory final delivery of pontoons	25% of the contract value	8 Months	Retention@ 10% of the stage payment

1	Submission and approval of final detailed design of Pontoon along with gangways (approved by authorized classification society agency institute & EIC) along with sectional drawings (Good for Construction (GFC) drawings). work plan & methodology with updation/modifications, if any	D+ 30 days	Retention@ 10% of the stage payment
2	Completion of keel laying	D+ 2 months	Retention@ 10% of the stage payment
3	Completion of 50% of hull fabrication & erection at the shipyard	D+ 3 months	Retention@ 10% of the stage payment
4	Completion of 100% of hull fabrication & erection at the shipyard	D+ 4 months	Retention@ 10% of the stage payment
5	Installation of fenders, landing platform, stairs, bollards, passenger shed, lifesaving appliances, portable dry powder fire extinguishers, tactile tiles for visually impaired people, shore	D+ 5 months	Retention@ 10% of the stage payment

		with the certification of inspection authority			

	connection facilities for electricity etc.		
6	Successful launching of the pontoon along with gangways at the shipyard. its transportation from shipyard to the respective site and satisfactory installation of the same.	D+ 6 months	Retention@ 10% of the stage payment
7	Testing, commissioning and trial of pontoon along with gangways at the respective site along with the certification of inspection authority i.e. classification society/ agency/institute & EIC and final handing over of the same to the Purchaser.	D+ 8 months	Retention@ 10% of the stage payment
8	Defect Liability Period	24 months after final delivery and taking over	

Existing Clause	
<b>Bid Documents section, Clause</b>	<p>6.6 Stages of Payment</p> <p>6.6.1 10% after the keel laying</p> <p>6.6.2 20% when 50% of hull fabrication and erection is completed</p> <p>6.6.3 20% when 100% of hull fabrication and erection is completed</p> <p>6.6.4 25% on successful launching</p> <p>6.6.5 25% after successful tests and trails, satisfactory final delivery of two pontoons and two gangways with the certification of inspection authority and its testing &amp; commissioning complete in all respect.</p>
PART I – SCOPE OF WORK, Clause no- 6.6, page- 76	

Corrigendum		
Sl. No.	Milestones/Key Deliverables	Payment schedule
1	Submission and approval of final detailed design of Pontoon along with gangways (approved by authorized classification society agency institute & EIC) along with sectional drawings (Good for Construction (GFC) drawings). work plan & methodology with updation/ modifications, if any	D+ 30 days
2	Completion of keel laying	D+ 2 months
3	Completion of 50% of hull fabrication & erection at the shipyard	D+ 3 months
4	Completion of 100% of hull fabrication & erection at the shipyard	D+ 4 months
5	Installation of fenders, landing platform, stairs, bollards, passenger shed, lifesaving appliances, portable dry powder fire extinguishers, tactile tiles for visually impaired people, shore connection facilities for electricity etc.	D+ 5 months
6	Successful launching of the pontoon along with gangways at the shipyard. its transportation from shipyard to the respective site and satisfactory installation of the same.	D+ 6 months

		7	Testing, commissioning and trial of pontoon along with gangways at the respective site along with the certification of inspection authority i.e. classification society/ agency/institute & EIC and final handing over of the same to the Purchaser.	D+ 8 months
		8	Defect Liability Period	24 months after final delivery and taking over

- This corrigendum will be integral part of tender terms and conditions.
- The remaining terms & conditions of the tender documents remains unchanged.