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Tender No: IWAI/NW-4/Pontoon/2017 
 

 

 

 

 

 

 

 

 

For 

 

 

 

 

Design, construction, supply and installation of steel Pontoons 

for providing floating terminal facilities on River Krishna in 

NW-4, Andhra Pradesh 
 

 
 

 

May 2017 
 

 

 

 

 

 

 

 

 

INLAND WATERWAYS AUTHORITY OF INDIA 

(Ministry of Shipping, Govt. of India) 

A-13, SECTOR – 1, NOIDA - 201301 (UP) 
Tel (0120) 2522971 

Web site: www.iwai.nic.in,  

https://eprocure.gov.in/eprocure/app 

E-mail: ce.iwai@nic.in  

 

https://eprocure.gov.in/eprocure/app
mailto:ce.iwai@nic.in
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INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Shipping, Govt. of India) 

A-13, SECTOR – 1, NOIDA - 201301 (UP) 

Tel (0120) 2522971 

Web site: www.iwai.nic.in,  

https://eprocure.gov.in/eprocure/app 

E-mail: ce.iwai@nic.in  

 

NOTICE INVITING E-TENDER 

 

The Inland Waterways Authority of India (IWAI) hereby invites online tenders/bids under two 

cover systems i.e. Technical and Financial Bid from resourceful and reputed ship builders/ ship 

repairers for Design, construction, supply and installation of steel Pontoons for providing 

floating terminal facilities on River Krishna in NW-4, Andhra Pradesh.  
 

S.N

O 

Item Quantity in 

nos. 

Estimated cost 

(in rupees)  

EMD 

(in 

Rupees) 

1. Design, construction, supply and 

installation of steel Pontoons for 

providing floating terminal facilities 

on River Krishna in NW-4, Andhra 

Pradesh 

4 nos.  600 lakhs 12.0 Lakh 

 

TERMS & CONDITIONS 

 

1. Interested bidders may download the bid document from IWAI‟s website 

http:\\www.iwai.nic.in.and CPP Portal Website https://eprocure.gov.in/eprocure/app as 

per the schedule as given in Critical Date Sheet as under. 

 

CRITICAL DATE SHEET 
 

Publishing Date 12.05.2017 

Document Download Start Date 12.05.2017 

Pre bid meeting 23.05.2017 at 15:00 hrs 

Bid Submission Start Date 07.06.2017 

Bid Submission Closing Date 17.06.2017 upto 17.00 hrs 

Bid Opening Date 19.06.2017 at 15.00 hrs 
 

Applicant would need to pay the cost of tender document/bid along with the application 

through RTGS for Rs. 5000/- in favor of “IWAI FUND”. 

(i) Name of Bank Account : IWAI Fund 

(ii) Bank Name and Address: Syndicate Bank, Transport Bhawan, New Delhi-110001. 

(iii) Bank Account number : 90622150000086 

(iv) IFSC : SYNB0009062 

(v) MICR CODE : 110025077 

https://eprocure.gov.in/eprocure/app
mailto:ce.iwai@nic.in
https://eprocure.gov.in/eprocure/app
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Tender document will be available on the two above website from 12.05.2017 to 

17.06.2017.  A signed declaration stating that no alteration has been made in any form 

in the downloaded tender document/bid is to be enclosed with the tender by bidder. The 

amendment/clarification, if any to the document will be available on the above website. 

2. Tender shall agree to the terms & conditions of the tender for bidding and accordingly 

submit an undertaking in this regard.   

 

3. Eligibility Criteria: The eligibility criteria for the participation in the tender for above 

work shall be as follows: 

(a) The Tenderer shall be single entity. No consortium will be allowed. 

(b) The firm should have successfully completed  (not less than 90% of contract value), 

as a prime contractor of similar works during last seven years ending last day of 

month previous to the one in which bids are invited should be either of the 

following:  

 

i) Three similar completed  works each costing not less than 40% of estimated cost  
 

ii) Two similar completed  works each costing not less than 60% of estimated cost  
 

iii) One similar completed  work  costing not less than 80% of estimated cost  
 

(c) The similar work constitutes design, construction and supply of inland vessels like 

propelled/non propelled barge/pontoon or sea going vessels with duly certified by 

any classification society or registering authorities under inland vessel act or any 

other relevant act/regulation.    

(d) A preliminary design and detailed schedule for detailed design, supply, installation, 

testing and commissioning is required to be submitted. 

(e) An undertaking on the non-judicial stamp paper with regard to the mobilization & 

schedule of work within 15 days from the date of signing of the contract or one 

month from the date of issue of the work order whichever is earlier must be 

submitted. In the event of failure, the contract is liable for termination. 

(f) The details of manufacturing yard as the proof of adequate capacity available for the 

work which must include the size, capacity, etc. is required to be furnished along 

with the registration and survey certificate (if any) from the concerned organization. 

AND 

One completed work (either part of (i) or a separate one) costing not less than the 

amount equal to 40% of the estimated cost with some Central Government 

Department/State Government  Department/Central Autonomous Body/State 

Autonomous Body/Central Public Sector Undertaking/State Public Sector 

Undertaking/City Development Authority/Municipal Corporation of City formed 

under any Act by Central/State Government and published in Central/State Gazette 

strictly in compliance with the classification society, during the last 5 years. 
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(g) The Tenderer should have an average annual turnover of not less than estimated 

cost for the preceding 3 years. (Audited Balance sheets showing turnover, Profile & 

Loss account of the firm for the preceding 03 years (2015-16, 2014-15, 2013-14) 

should be submitted along with the tender document). 

(h) The firm should be solvent for an amount of 40% of the estimated cost and submit the 

scan copy of Solvency certificate from a nationalized/scheduled bank as the 

documentary proof. 

(i) Documentary proof duly certified by a chartered accountant for annual turnover by 

the concerned bank should be enclosed with the tender.   

(j) The tenderer should submit the copies of Registration Certificate of the firm/agency, 

Number of PF, ESI & Service Tax issued by Competent Authority along with the 

documentary proof.  

(k) The tenderer should submit documentary evidence on financial resources for 

execution of the above works. 

(l)  Copy of registration for VAT or WCT 

(m) Tender must be accompanied with scanned copy of all documentary evidence of 

credentials viz. similar works done, performance certificate, financial performance 

and all other documents as specified in the tender document. 

 

4. Tenders must be accompanied by Earnest Money Deposit of Rs. 12.0 lakhs in the form 

of RTGS from a Nationalized/Scheduled Bank in favour of IWAI Fund. Details of the 

account are as follows: 

(i) Name of Bank Account : IWAI Fund 

(ii) Bank Name and Address: Union Bank of India, Sector 15, Noida 201301  

(iii) Bank account number: 513202050000007 

(iv) IFSC: UBIN0551325 

(v) MICR CODE : 110026055 

 

5. The work shall be completed in all respect and deliver/install the pontoons at the 

designated site within a period of seven months from the date of signing of 

agreement. 

 

6. The pre bid meeting will be held on 23.05.2017 at 15:00hrs in IWAI office at Noida. 

 
7. The complete bid as per the tender documents should be submitted online at 

https://eprocure.gov.in/eprocure/app by 1700 hours on 17.06.2017. The technical bids 

would be online opened on 19.06.2017 at 15.00 hours in the presence of the 

representatives of the bidders, if any.  

 

 

 



Page 7 of 88 

 

8. The proposal, or any query or clarification on the bid document shall be submitted to the 

following address:  

 

Chief Engineer -I 

Inland Waterways Authority of India 

A-13, Sector-1, Noida-201301 

Tel: (0120) 2522971 

E-mail: ce.iwai@nic.in,  

 

9. IWAI reserves the right to accept or reject any or all tenders without assigning any reason 

and no correspondence shall be entertained in this regard. 

 

Chief Engineer - I 

 

 

 

 

 

  

mailto:ce.iwai@nic.in


Page 8 of 88 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 (SECTION-II) 

 

INSTRUCTION TO BIDDERS  
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Instructions to Bidders (ITB) 

 

Instructions to the Contractors/Bidders for the e-submission of the bids online through 

the Central Public Procurement Portal for eProcurement 

https://eprocure.gov.in/eprocure/app 

1) Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of 

the contractors/bidders on the e-procurement/e-tender portal is a prerequisite for e-

tendering.  

2) Bidder should do the enrolment in the e-Procurement site using the 

https://eprocure.gov.in/eprocure/app option available on the home page. Portal 

enrolment is generally free of charge. During enrolment/registration, the bidders should 

provide the correct/true information including valid email_id. All the correspondence 

shall be made directly with the contractors/bidders through email id provided. 

3) Bidder need to login to the site through their user ID/ password chosen during 

enrolment/registration. 

4) Then the Digital Signature Certificate  (Class II or Class III Certificates with signing 

key usage) issued by SIFY/TCS/nCode/e-Mudra or any Certifying Authority 

recognized by CCA India on e-Token/SmartCard, should be registered. 

5) The DSC that is registered only should be used by the bidder and should ensure safety 

of the same. 

6) Contractor/Bidder may go through the tenders published on the site and download the 

required tender documents/schedules for the tenders he/she is interested. 

7) After downloading/getting the tender document/schedules, the Bidder should go 

through them carefully and then submit the documents as asked. 

8) If there are any clarifications, this may be obtained online through‟ the tender site, or 

thro‟ the contact details. Bidder should take into account of the corrigendum published 

before submitting the bids online. 

9) Bidder then logs in to the site through the secured log in by giving the user id/ password 

chosen during enrolment/registration and then by giving the password of the e-

Token/SmartCard to access DSC. 

10) Bidder selects the tender which he/she is interested in by using the search option & then 

moves it to the „my favourites‟ folder. 

11)  From “my favourite‟s” folder, he selects the tender to view all the details indicated. 

12) It is construed that the bidder has read all the terms and conditions before submitting 

their offer. Bidder should go through the tender schedules carefully and upload the 

documents as asked; otherwise, the bid will be rejected. 

13)  Bidder, in advance, should get ready the bid documents to be submitted as indicated in   

the tender document/schedule and generally, they can be in PDF/xls/rar/jpg/ Formats. 
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14) If there is more than one document, they can be clubbed together and can be provided 

in the requested format. Each document to be uploaded through online for the tenders 

should be less than 2 MB. If any document is more than 2MB, it can be reduced 

through zip/rar and the same can be uploaded, if permitted.  

15) If there are any clarifications, this may be obtained through the site, or during the pre-

bid meeting if any. Bidder should take into account the corrigendum published from 

time to time before submitting the online bids. 

16) The Bidders can update well in advance, the documents such as certificates, annual 

report details etc., under My Space option and these can be selected as per tender 

requirements and then send along with bid documents during bid submission. This will 

facilitate the bid submission process faster by reducing upload time of bids. 

17)  Bidder should submit the Tender Fee/ EMD as specified in the tender. Earnest money 

shall be accepted in the form of  RTGS from a Nationalized/Scheduled Bank. Scanned 

copy of the instrument should be uploaded as part of the offer, if asked for.  

18) While submitting the bids online, the bidder reads the terms & conditions and accepts 

the same to proceed further to submit the bid packets. 

19) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD as 

applicable and enter details of the instruments. 

20) The details of the DD/any other accepted instrument, physically sent, should tally with 

the details available in the scanned copy and the data entered during bid submission 

time. Otherwise submitted bid will not be acceptable. 

21) The bidder has to digitally sign and upload the required bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the bids and 

uploading their offers shall be deemed to be a confirmation that they have read all 

sections and pages of the bid document including General conditions of contract 

without any exception and have understood the entire document and are clear about the 

requirements of the tender requirements. 

22) The bidder has to upload the relevant files required as indicated in the cover content. In 

case of any irrelevant files, the bid will be rejected. 

23) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates 

offered should be entered in the allotted space only and uploaded after filling the 

relevant columns. The Price Bid/BOQ template must not be modified/replaced by the 

bidder; else the bid submitted is liable to be rejected for this tender. 

24) The bidders are requested to submit the bids through online e-tendering system to the 

Tender Inviting Authority (TIA) well before the bid submission end date & time (as per 

Server System Clock). The TIA will not be held responsible for any sort of delay or the 
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difficulties faced during the submission of bids online by the bidders at the eleventh 

hour. 

25) After the bid submission, the acknowledgement number, given by the e-tendering 

system should be printed by the bidder and kept as a record of evidence for online 

submission of bid for the particular tender and will also act as an entry pass to 

participate in the bid opening date. 

26) The bidder should ensure/see that the bid documents submitted should be free from 

virus and if the documents could not be opened, due to virus, during tender opening, the 

bid is likely/liable to be rejected. 

27)  The time settings fixed in the server side & displayed at the top of the tender site, will 

be valid for all actions of requesting, bid submission, bid opening etc., in the e-tender 

system. The bidders should follow this time during bid submission. 

28)  All the data being entered by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during bid submission & not be viewable by any one until the 

time of bid opening. 

29) Any bid document that is uploaded to the server is subjected to symmetric encryption 

using a system generated symmetric key. Further this key is subjected to asymmetric 

encryption using buyers/bid openers‟ public keys. Overall, the uploaded tender 

documents become readable only after the tender opening by the authorized bid 

openers. 

30)  The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 

31) The bidder should logout of the tendering system using the normal logout option 

available at the top right hand corner and not by selecting the (X) exit option in the 

browser.  

32) For any queries regarding e-tendering process , the bidders are requested to contact 

through the modes given below: 

Chief Engineer - I 

Inland Waterways Authority of India 

A-13, Sector-1, Noida-201301 

Tel: (0120) 2522971 

E-mail: ce.iwai@nic.in, 

mailto:ce.iwai@nic.in
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A. General 

 

1. Scope of Bid 

 

1.1 The Owner, Inland Waterways Authority of India, represented by Chairperson, IWAI 

invites online bids for “Design, construction, supply and installation of steel 

Pontoons for providing floating terminal facilities on River Krishna in NW-4, 

Andhra Pradesh as described in these documents and referred to as “the works”.   

 

1.2 The successful bidder will be expected to deliver the pontoon with complete installation 

of all necessary accessories at the prescribed terminal location on River Krishna in NW-

4, Andhra Pradesh within seven months from the signing of the agreement to this effect.

  

 

1.3 Throughout these bidding documents, the terms “bid” and “tender” and their derivatives 

(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 

 

2. Source of Funds  

 

2.1  The expenditure on this project will be met by Inland Waterways Authority of India 

 (IWAI). 

 

3 Eligible Bidders        

 

3.1 This Invitation for online Bid is open to all bidders engaged in supply of certified vessel 

of required category and eligibility criteria shall be as described in NIT  

 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices by the Central Government, the State Government or any public undertaking, 

autonomous body, authority by whatever name called under the Central or the State 

Government an undertaking for above to be submitted. 

 

4.  Qualification of the Bidder 

 

4.1 This invitation for online bids is open to all manufacturers and their dealers registered 

with the   applicable Authorities under the appropriate laws for the time being inforce in 

India. 

 

4.2  All bidders shall include the scanned copy of following information and documents 

with their bids online.  

a) Copies of original documents defining the constitution or legal status, place of 

registration, and principal place of business; written power of attorney of the 

signatory of the Bid to commit the Bidder.  

b) Total monetary value of similar works performed for each of the last seven years. 

c) Experience certificate in works of similar nature and size for each of the last seven 

years with satisfactory certificates from clients.  

d) Reports on the financial standing of the Bidder, and a certificate from Chartered 

Accountant as a proof of turnover and IT returns for the past three years.  
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e) Evidence of adequacy of working capital for the contract [access to line (s) of credit 

and availability of other financial resources] 

f) Information regarding any litigation or arbitration during the last five years in which 

the Bidder is involved, the parties concerned, the disputed amount, and the matter;  

g) Valid Income Tax clearance certificate.  

h) Evidence of availability (either owned or leased or rented) of shipyard where the 

pontoon is proposed to be built. The bidder to submit the details of the Yard owned 

by him, in case the Yard is on rent or lease, a copy of the lease  or rent agreement to 

be enclosed as evidence . No change of Yard or place of construction shall be 

allowed.   

i) Qualification and experience of key site management and technical personnel 

proposed for the work. 

j) Details of the contracts if any having delay in completing the work more than one 

year over and above contractual delivery period.  

k)  Copy of registration for VAT or WCT 

 

4.3 Bids from single entity only. No consortium will be allowed. 

 

4.4 A To qualify for award of the Contract, each bidder should have: 

 

i) Average annual financial turnover during last three years ending 31
st
 March of the 

previous financial year ( in all cases of ship building work only) of not less than 

estimated cost of the amount prescribed in Notice Inviting E- Tender for which bid 

has been invited.  

ii) The firm should be solvent for an amount of 40% of the estimated cost and submit 

the scan copy of Solvency certificate from a nationalized/scheduled bank as the 

documentary proof. 

iii) Satisfactorily completed  (not less than 90% of contract value), as a prime contractor 

of similar works during last seven years ending last day of month previous to the one 

in which bids are invited should be either of the following:  
 

j) Three similar completed  works each costing not less than 40% of estimated cost  
 

iv) Two similar completed  works each costing not less than 60% of estimated cost  
 

v) One similar completed  work  costing not less than 80% of estimated cost  
 

The similar work constitutes design, construction and supply of inland vessels 

like propelled/non propelled barge/pontoon or sea going vessels with duly 

certified by any classification society or registering authorities under inland 

vessel act or any other relevant act/regulation.    

b) Escalation factor as specified below shall be used to bring the value of such 

completed works at the level of current financial year i.e. 2017-18. 

Year Before   Multiplying Factor 
One ………………………………………1.07 

Two ……………………………………...1.14 

Three …………………………………….1.22 

Four ……………………………………...1.31 

Five ………………………………………1.40 
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Six ………………………………………..1.50 

Seven ……………………………………..1.60 
 

4.4 B (a) Each bidder must produce: 

(i) An affidavit on a Stamp Paper, duly attested from the Notary, that the 

information furnished with the bid documents is correct in all respects; and failure 

to submit the document as specified shall make the bid non-responsive. Scanned 

copy is to be submitted online. The original Affidavit must be submitted before 

closing date. 

(b)  Each bidder must demonstrate: 

(i) Evidence of availability (either owned or leased or rented) of shipyard where the  

pontoon is proposed to be built. The bidder to submit the details of the yard owned 

by them, in case the yard is on lease or rented, a copy of the lease or rent agreement 

to be enclosed as evidence. 

(ii) Availability of technical, managerial and skilled personnel for this work. 

 

4.5  Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

(i) Record made misleading or false representations in the forms, statements, affidavits 

and attachments submitted in proof of the qualification requirements; and/or  

(ii) Record of poor performance such as abandoning the works, not properly completing 

the contract, inordinate delays in completion, litigation history, or financial failures 

etc. or debarring. 

(iii) Tampered the bid document in any manner. 

 

5.  One Bid per Bidder 

 

5.1     Each Bidder shall submit only one online Bid for the work. A Bidder who submits more 

than one Bid will cause the proposals with the Bidder's participation to be disqualified. 

 

6.   Cost of Bidding 

 

6.1 The Bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Owner will, in no case, be responsible or liable for those costs regardless 

of the conduct or outcome of the bidding process. 

 

B.  Bidding Documents 

 

7. Content of Bidding Documents 

 

7.1 The set of bidding documents comprises the documents listed below and addenda 

issued in accordance with Clause 9: 

1.  Notice Inviting Tender 

2.  Instructions to Bidders 

3.  Forms of bid and Bank Guarantee  
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4.  Conditions of Contract  

      (Part I General Conditions of Contract and Contract data; Part II Special Conditions 

of Contract)  

5.   Technical Specifications. 

 

7.2 The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, forms and Drawings in Bid Document. Failure to comply 

with the requirements of Bid Documents shall be at the bidder‟s own risk. Pursuant to 

clause 25 hereof, bids, which are not substantially responsive to the requirements of the 

Bid Documents, shall be rejected. 

 
 

8.  Clarification of Bidding Documents  

 

8.1 A prospective Bidder requiring any clarification of the bidding documents may notify 

the owner in writing or by facsimile at the owner's address indicated in the Notice 

Inviting Tenders. The Owner will respond to any request for clarification received prior 

to the pre bid meeting. Copies of the Owner‟s response will be uploaded   including a 

description of the inquiry, but without identifying its source. 

 

8.2.1 If a pre-bid meeting is to be held, the bidder or his official representative is invited to 

attend it. 

 

8.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

 

8.2.3 The bidder is requested to submit any questions in writing or by fax so as to reach the 

Owner not later than one week before the meeting. 

 

8.2.4 Minutes of the meeting, including the text of the questions raised (without identifying 

the source of the enquiry) and the responses given will be uploaded.  

 

8.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 

9.   Amendment of Bidding Documents 

 

9.1 Before the deadline for online submission of bids, the Owner may modify/amend/make 

addition in the bidding documents for any reason, whether at its own initiative or in 

response to clarification requested by a prospective bidder by issuing 

addenda/corrigendum. 

 

9.2 Any addendum/corrigendum uploaded on website   shall be part of the bidding 

documents.  Corrigendum/Addendum will be available on website. The modification 

/amendment/additions in the bidding document shall be binding on the prospective 

bidders. 

 

9.3 To give prospective bidders reasonable time in which to take a corrigendum/addendum 

into account in preparing their bids, the Owner shall extend, as necessary, the deadline 

for submission of bids, in accordance with Clause 19.2. 
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C.  Preparation of Bids 

 

10. Language of Bid  

 

10.1 All documents relating to the Bid shall be in English. 

 

11.   Documents Comprising the Bid 

 

11.1 The Bid submitted by the Bidder shall be in two separate parts:  

 

Part I: This shall be named Technical Bid and shall comprise scanned copies of: 

 

(i)  For bidding documents downloaded from the website 

https://eprocure.gov.in/eprocure/app , the scanned copy of the demand draft for the 

cost of the bidding documents must be uploaded. The original demand draft is to be 

deposited in the office before the bid submission closing date. 

(ii)  A scanned copy of the Earnest Money must be uploaded. The original of the Earnest 

money deposit to be deposited in the office before the bid submission closing date. 

(iii)  Qualification information, supporting documents, affidavit and undertaking as 

specified in Clause 4;  

(iv)  Undertaking that the bid shall remain valid for the period specified in clause 14.1; 

(v)  A scanned affidavit affirming that information he has furnished in the bidding 

document is correct to the best of his knowledge and belief must be uploaded. The 

original affidavit is to be deposited in the office before the bid submission closing 

date. 

(vi)   Any other information/ documents required to be completed and submitted by 

bidders, as specified in the NIT. 

 

(vii) The scanned copy of complete tender document   duly filled except cost schedule, 

signed and sealed on every page be uploaded.  This part should not contain the 

reference to price in any manner.  Any reference to price in this part may cause 

rejection of the bid. 

(viii) Form of bid. 

(ix)   The scanned copy of the Program  and Method Statement/Work Plan and the Activity 

Schedule for the entire work including design, model testing, construction , 

procurement of major machineries, installation, testing and commissioning works for  

pontoon in all respect at the specified location on NW 5. 

(x)  The scanned copy of registration with concerned authorities for VAT or WCT 

 

Part II    It shall be named Financial Bid and shall comprise: 

(i) Cost schedule (BOQ)  
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12.   Bid Prices 

 

12.1 The Contract shall be for the whole Works, as described in Clause 1.1, based on the 

cost schedule submitted by the Bidder. 

 

12.2 The bidder shall quote rates and prices for all items of the Works described in the cost 

schedule.  

 

12.3  All duties, taxes, royalties and other levies payable by the Contractor under the 

Contract, or for any other cause, shall be included in the rates, prices, and total Bid 

price submitted by the Bidder. 

 

12.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract  

and shall not be subject to adjustment.  

 

13.   Currencies of Bid and Payment 

 

13.1 The prices shall be quoted by the bidder entirely in Indian Rupees.  All payments shall 

be made in Indian Rupees. 

 

14.   Bid Validity 

 

14.1 Bids shall remain valid for a period of 120 days after the deadline date for bid 

submission specified in Clause 19.  A bid valid for a shorter period shall be rejected by 

the Owner. 

 

14.2 In exceptional circumstances, prior to expiry of the original time limit, the Owner may 

request that the bidders may extend the period of validity for a specified additional 

period.  The request and the bidders‟ responses shall be made in writing or by cable.  A 

bidder may refuse the request without forfeiting his bid security. A bidder agreeing to 

the request will not be required or permitted to modify his bid, but will be required to 

extend the validity of his bid security for a period of the extension, and in compliance 

with Clause 15 in all respects. 

 

15.   Earnest Money / Bid Security  

 

15.1  The Bidder shall furnish, as part of the Bid, Earnest Money/Bid security, for the 

amount as specified in the NIT.  

 

15.2 The Earnest Money shall be in the form of RTGS as specified in NIT.  

 

15.3 Any bid not accompanied by an acceptable Earnest Money shall be rejected by the 

Owner as non-responsive.  

 

15.4 The Earnest Money of unsuccessful bidders will be returned within 28 days of the end 

of the Bid validity period specified in Sub-Clause 14.1.  
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15.5 The Bid Security / Earnest Money will be forfeited:  

 

a) if the Bidder withdraws the Bid after its submission during the period of Bid 

validity; 

b) if the Bidder does not accept the correction of the bid price, pursuant to Clause 26; 

or 

c) in the case of a successful Bidder, if the Bidder fails within the specified time limit 

to  

(i) sign the Agreement; and/or  

(ii) furnish the required Performance Security. 

 

16.  Alternative Proposals by Bidders 

 

16.1 Bidder shall submit offers that fully comply with the requirement of the bidding 

document including conditions of contract. Conditional offer or alternate offer will not 

be considered further in the process of tender evaluation. 

 

17.  Format and Signing of Bid 

 

17.1 The Bidder shall submit online bid comprising of the documents as described in Clause 

11 and other documents as specified in the tender. 

17.2 The Bid shall be signed by a person or persons duly authorized to sign on behalf of the 

Bidder. All pages of the Bid shall be signed by the person or persons signing the Bid.  

Signed Copy may be sent separately to IWAI to reach on or before the due date of 

opening of the bid. However, financial bid has to be submitted only online. 

17.3 The Bid shall contain no overwriting, alterations or additions, except those to comply 

with instructions issued by the Owner, or as necessary to correct errors made by the 

Bidder, in which case such corrections shall be made by scoring out the cancelled 

portion, writing the correction and signing and dating it along with the stamp by the 

person or persons signing the Bid. 

 

D.  Submission of Bids 

  

18. Online submission of Bids 

18.1  The Bidder shall submit online bids. 

 

19.   Deadline for Submission of Bids 

 

19.1 Complete online Bids (including Technical and Financial) must be submitted by the bid 

submission closing date and time.   

 

19.2 The Owner may extend the deadline for submission of bids by issuing an amendment in 

accordance with Clause 9, in which case all rights and obligations of the Owner and the 

bidders previously subject to the original deadline will then be subject to the new 

deadline. 
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20.  Modification and Withdrawal of Bids 

 

20.1 Bidders may modify or withdraw their bids online   before the deadline prescribed in 

Clause 19. 

 

20.2  Withdrawal or modification of a Bid between the deadline for submission of bids and 

the expiration of the original period of bid validity specified in Clause 14.1 above or as 

extended pursuant to Clause 14.2 shall result in the forfeiture of the Bid security 

pursuant to Clause 15. 

 

E.  Bid Opening and Evaluation 

 

 21. Bid Opening 

 

 Online Bid opening shall be carried out in two stages.  Firstly, 'Technical Bid' of all the 

online bids received   shall be opened on the date and time mentioned.  'Financial Bid' 

of those bidders whose technical bid has been determined to be  responsive and on 

evaluation fulfils the criteria  laid down in Clause 25.2 shall be opened on a subsequent 

date, which will be notified to such bidders. 

  

21.1 The Owner will open the online "Technical Bid" of all the bids received , including 

modifications of Technical Bid made pursuant to Clause 20 in the presence of the 

bidders/bidders‟ representatives who choose to attend at the time, date. In the event of 

the specified date for the submission of bids being declared a holiday for the Owner, the 

Bids will be opened at the appointed time and location on the next working day. 

 

21.1.1 Bidder's names,   the presence of bid security and such other details, as the Owner may 

consider appropriate will be announced by the Owner after the opening. 

 

21.2 In all other cases, the amount of Earnest Money, forms and validity shall be announced. 

Thereafter, the Owner at the opening as the Owner may consider appropriate, will 

announce the bidders' names and such other details.  

 

21.3  After the opening of the technical bids their evaluation will be taken up with respect to 

bid security, qualification information and other information furnished in Part I of the 

bid in pursuant to clause 11.1, thereafter on fulfilling the criteria laid down in Clause 

25.2, a list will be drawn up of the responsive bids whose financial bids are eligible for 

consideration.  

 

21.4  The Owner shall inform the bidders, whose technical bids are found responsive, of the 

date, time and place of opening of the financial bids. The bidders so informed, or their 

representative, may attend the meeting of online opening of financial bids.        

 

21.5  At the time of the online opening of the „Financial Bid‟, the names of the bidders whose 

bids were found responsive in accordance with clause 21.4 and the  Bid prices, the total 

amount of each bid,  and such other details as the Owner may consider appropriate will 

be announced by the Owner at the time of bid opening.   
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22.  Process to be Confidential 

 

22.1  Information relating to the examination, clarification, evaluation, and comparison of 

bids and recommendations for the award of a contract shall not be disclosed to bidders 

or any other persons not officially concerned with such process until the award to the 

successful Bidder has been announced. Any attempt by a Bidder to influence the 

Owner‟s processing of bids or award decisions may result in the rejection of his Bid 

 

23.   Clarification of Bids and Contacting the Owner 

 

23.1 During the evaluation of the bids, the owner may, at its discretion, ask the bidder to 

provide any additional information/clarification in relation to its bids as may be deemed 

fit by the owner. The bidder shall in all cases where such request has been made by the 

owner, submit within such period and in such manner as may be specified by the owner 

in the request so made. Failure of the bidder to furnish such additional information as 

may be requested by the owner, the owner may in its sole discretion deem such bid as 

non-responsive. The bidder shall not have any right to challenge the same or any claims 

arising from such bid being deemed non-responsive by the owner.  

 

23.2  No bidder shall contact the owner on any matter relating to its bid from the time of the 

bid opening to the time the contract is awarded. Any attempt by the bidder to influence 

the Owner‟s bid evaluation, bid comparison or contract award decision may result in the 

rejection of his bid. 

 

24.   Examination of Bids and Determination of Responsiveness 

 

24.1  During the detailed evaluation of “Technical Bids”, the Owner will first determine 

whether each Bid (a) meets the eligibility criteria defined in Clauses 3 and 4; (b) has 

been properly signed; (c) is accompanied by the required securities; and (d) is  

responsive to the requirements of the bidding documents. 

 

After the above process is completed the technical specification/offer of the responsive 

bidders will be examined with respect to technical specifications provided in the tender 

document, clarifications, if any, at this stage in respect of the technical parameters 

offered by the bidder will be sought from the bidders.  Thereafter, the bids, which 

conform, to the terms, conditions, and specifications of the bidding documents, without 

material deviation or reservation will be considered as responsive for evaluation.  

 

25.   Evaluation of Bids 
 

25.1  Selection of the bidder for design, construction and supply of the pontoon will be based 

on technical and financial evaluation. 

 

25.2  Technical evaluation shall be based on the offer satisfying the eligibility criteria as 

 follows: 

 

(i) Availability of vessel building facility along with infrastructure/machineries to 

justify the capability of the yard to construct and deliver the vessel to  be furnished 

in the format given at Appendix-1. 
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(ii)  Out put of the shipyard in terms of number and  cost of vessels during the 

preceding seven years from the date of receipt of the bid as specified in Notice 

inviting E-tender  to be furnished in format given at  Appendix–2. 

(iii) Contract non-performance (during preceding 7 years) - to be furnished in 

format given at Appendix-3 

(iv)  Financial details      

(v)  Financial performance during preceding 7 years - to be furnished in     format given 

at Appendix–4 

(vi)  Annual construction turn over during preceding 7 years as specified in Notice 

inviting E-tender - to be furnished in format given at Appendix– 5 

 

All the above Appendices should contain full information of last seven years. Non 

submission of complete information will lead to rejection of bids. 

25.3 Verification of the facts furnished by the bidders may be made by the owner prior to 

finalizing the technical evaluation. 

25.4    If the bidder does not fulfill the above criteria his bid shall be technically disqualified 

and his financial bid shall not be opened.  

25.5 The evaluation of the financial bid will be based on the lowest financial offer received 

for the work.   

 

F Award of Contract 

 

26. Award Criteria 

 

26.1 Subject to Clause 27, the Owner will award the Contract to the Bidder after evaluation 

as per Clause 25.  

27. Owner’s Right to accept any Bid and to reject any or all Bids and Split the work 

or Increase and Decrease work. 

27.1  Notwithstanding Clause 26, the Owner reserves the right to accept or reject any Bid, 

and to cancel the bidding process and reject all bids, at any time prior to the award of 

Contract, without thereby incurring any liability to the affected Bidder or bidders or any 

obligation to inform the affected Bidder or bidders of the grounds for the Owner‟s 

action. Owner also the reserve the right to split the work to one or more parties 

depending on capability of the firm and increase/decrease the work requirement. 

 

28. Notification of Award and Signing of Agreement. 

 

28.1    The bidder whose Bid has been accepted will be notified of the award by the Owner 

prior to expiration of the Bid validity period by confirmed by registered letter. This 

letter (hereinafter and in the Part I General Conditions of Contract called the “Letter of 

Acceptance”) will state the sum that the Owner will pay to the Contractor in 

consideration of the execution and completion of the Works by the Contractor as 

prescribed by the Contract (hereinafter and in the Contract called the “Contract Price”). 

 

28.2.  The notification of award will constitute the formation of the Contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause 30. 
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28.3. The Agreement will incorporate all agreements between the Owner and the successful 

Bidder. It will be signed by the Owner and the successful Bidder after the performance 

security is furnished and within 15 days of issuance of Letter of Acceptance. 

 

28.4  Upon the furnishing by the successful Bidder of the Performance Security, the other 

Bidders will be informed that their Bids have been unsuccessful. 

 

29.  Factors Affecting the Award of the contract. 

 

29.1 The bidder should have its own contract support facilities. The support facilities should 

be fully owned and managed by the bidder. 

 

29.2 Conformity with the request for bid/tender required and conditions. 

 

29.3 The assessment of the capability of the bidder to meet the terms and conditions. 

 

29.4 The bidder must have executed similar orders, for which the bidder is quoting as 

indicated in clause 1 of ITB for Government/ semi Government/Autonomous 

Organizations/reputed Private organizations. 

 

30.   Performance Security 

 
 

The contractor shall be required to deposit an amount equal to 10% of the contract 

value of the work as performance guarantee in the form of either demand   draft   

payable   at   any   nationalized/schedule   bank   OR   an irrevocable bank guarantee of 

any scheduled bank or State Bank of India in accordance with the form prescribed 

within 10 days of the issue of the work order. 

 

In addition, the owner shall retain security deposit of five percent of the amount 

from each payment due to the contractor until completion of the whole of the work. 

The security deposit @ 5% may be deducted from each payment after adjustment of 

the Earnest Money Deposit deposited. 

 

31.  Corrupt or Fraudulent Practices 

 

The Owner will reject a proposal for award if it at any time determines that the 

Bidder recommended for award has engaged in corrupt or fraudulent practices in 

competing for the contract in question and will declare the firm ineligible, either 

indefinitely or for a stated period of time, to be awarded a contract with Inland 

Waterways Authority of India and any other agencies.   

 

The Owner requires the bidders/Contractors to strictly observe the laws against 

fraud and corruption enforced in India, namely, Prevention of Corruption Act, 1988. 
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Appendix – 1 

 
Availability of vessel building facility including infrastructural facilities, machineries, etc. 

which will be utilised for the work under tender 

 

 

Name & Address of the Ship Builder 
 

 

Detailed Particulars 

(i) Building Dock/Slipway including 

fabrication/ construction bays (details 

including number, dimension, 

location and layout of shipyard to be 

given).  Whether covered or open. 

 

(ii) Skids/Mould loft for modular 

construction (details including 

number, dimension and location to be 

given).  Whether covered or open. 

 

(iii)  Design and drawing office of own or 

tie up with experienced Design 

Consultant/ Naval Architect with 

brief resume 

 

(iv) List of workshop machinery,   

equipment. 

(i) Welding Sets 

(ii) Gas Cutting Sets 

(iii) Grinding Machine , Bending 

machines 

 

(iv) Shot Blasting equipment 

(v) Material handling equipment 

(vi) Machine Shop Machineries 

(vii) Paint Shop 

(viii) Any other details 

 

Description                Make                 Quantity 

(v)  Source of electric power, whether 

captive power unit available, if so, the 

details thereof. 

 

(vi)   Facilities for doing outfitting job in 

afloat condition indicating location 

and area. 
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APPENDIX – 2 
 

OUTPUT OF THE SHIPYARD DURING PRECEDING 7 YEARS 

 

Sl.No. Name of the 

contract 

Name and 

Address of  

employer 

Cost of 

Work 

Date of 

Award 

Date of completion 

 

Type of 

Vessel and 

specification Schedule Actual 
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APPENDIX – 3 
 

CONTRACT NON-PERFORMANCE (DURING PRECEDING 7 YEARS) 

 

 

Sl. 

No. 

Name 

of 

Contr

act 

Name and 

Address of 

employer 

Date 

of 

award 

Date of 

completi

on as per 

contract 

Physical 

status 

Reason for 

non-

completion 

Any revised 

date fixed 

for 

completion  

Whether 

under 

Litigation 
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 APPENDIX – 4 

 
FINANCIAL PERFORMANCE (DURING PRECEDING 7 YEARS) 

 

 

Sl. 

No. 

Name 

of 

Contract 

Name and 

Address 

of 

employer 

Date 

of 

award 

Cost of 

contract 
Date of 

completion 

as per 

contract 

Actual 

date of 

completion 

Any cost 

overrun 

allowed 

indicatin

g reasons 

Revised 

cost if any       
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APPENDIX – 5 
 

ANNUAL CONSTRUCTION TURNOVER (DURING PRECEDING 7 YEARS) 

 

 

Year Annual Turnover 
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(SECTION-III) 

 
FORMS OF BID & BANK GUARANTEE 

AND COST SCHEDULE  
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( Form of bid/ tender acceptance to be given on Company Letter head along with 

Technical bid) 

 
To 

 

The Chief Engineer - I 

Inland Waterways Authority of India, 

A-13, Sector-I, 

NOIDA – 201 301. 

 

DESCRIPTION OF WORKS: Design, construction, supply and installation of steel 

Pontoons for providing floating terminal facilities on 

River Krishna in NW-4, Andhra Pradesh 

 

Dear Sir, 

 

 1.   Having examined the Bid Documents, Instructions to Bidders, General Conditions of 

Contract, Special Conditions of Contract,   Technical Specifications, Cost schedule for the 

execution of the above named works, we, the undersigned offer to execute and complete 

such works and remedy defects therein in conformity with the said bid documents.   

2. We undertake, if our Bid is accepted, to commence the work within fifteen (15) days of 

receipt of the order to commence, and to complete and deliver the pontoons comprised in the 

Contract within the period stated in the bid hereto. 

 

3. Bid Security of Rs. …………. in the form of ………..is enclosed herewith. 

 

4. If after the tender is accepted, we fail to execute the contract deed within 15 days of the 

receipt of the order to do so, I / We agree that IWAI shall without prejudice to any terms and 

conditions of the tender, forfeit the Bid Security absolutely. 

 

5. If our Bid is accepted, we will furnish Performance Security (ies) in the form of a Bank 

Guarantee/FDR to be jointly and severally bound on us, in accordance with the Conditions of 

Contract.  

 
6. We agree to abide by this Bid for the period of One Hundred and Twenty  (120) days from the 

date of Bid opening and it shall remain binding upon us and may be accepted at any time 

before the expiry of that period. 

 

We confirm our agreement to treat the Bid documents and other records connected with the 

works as secret and confidential documents and shall not communicate information contained 

therein to any other person other than the person authorised by the Owner or use such 

information in any manner prejudicial to the safety and integrity of the works. 

 

Unless and until an agreement is prepared and executed, this Bid, together with your written 

acceptance thereof, shall constitute a binding Contract between us, but without prejudice to 

your right to withdraw such acceptance without assigning any reasons thereof. 

 

We understand that you are not bound to accept the lowest or any bid you may receive.  

 

Dated this ____________ day of _________________ 2017 

 

Signature _____________ in the capacity of ______________ duly authorised ** 
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 To sign Bid for and on behalf of   _____________________________________ 

    (In block capital letters) 

 

 

 Address :  _________________________ 

 

   _________________________ 

 

 

 Signature of Witness ____________________ 

 

 Name of witness _______________________ 

 

 Address of witness _____________________ 

 

          _____________________ 

 

 

 

 

 

** Certified copy of Power of Attorney/authorisation for signature shall be furnished by the 

bidder.   
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 

 

 

To 

 

The Chairperson, 

Inland Waterways Authority of India, 

A-13, Sector-I, 

NOIDA – 201 301. 

 

WHEREAS……………………………… (name and address of contractor) thereinafter 

called “the contractor” has undertaken, in pursuance of Contract No. ……………. Dated 

……………….. to execute……………………….. (name of Contract and brief description of 

Works) (hereinafter called “the contract”). 

 

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall 

furnish you with a Bank Guarantee by a Nationalised/Scheduled bank of India for the sum 

specified therein as security for compliance with his obligations in accordance with the 

Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on 

behalf of the Contractor, up to a total of Rs……………… (amount of guarantee)  

(Rupees……………………………………. (in words), such sum being payable in the types 

and proportions of currencies in which the Contract Price is payable, and we undertake to pay 

you, upon your first written demand and without cavil or argument, any sum or sums within 

the limits of ……………….. (amount of guarantee) as aforesaid without your needing to 

prove or to show grounds or reasons for your demand for the sum specified therein.   

 

We hereby waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the 

contract or of the works to be performed there under or of any of the contract documents 

which may be made between you and the Contractor shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification.  

 

 

This guarantee shall be valid until 60 days from the date of issue of the Defects Liability 

Certificate.   

 

Signature and seal of the Guarantor……………………………………………………… 

 

 

 

Name of the Bank  

 

………………………………………………………………………………………… 



Page 33 of 88 

 

 

 

Address……………………………………………………………………………… 

 

Date……………… 

 

In the presence of ………………………………………………………………….... 

 

1………………………………………………………………………………………… 

(Name of Occupation) 

 

2………………………………………………………………………………………… 

(Name of Occupation) 

 

An amount shall be inserted by the Guarantor, representing the percentage of the Contract 

Price specified in the Contract and denominated in Indian Rupees. 
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Form of Bank Guarantee (for payment of 1
st
 installment) 

(Pontoon) 

 

In consideration of Inland Waterways Authority of India, under Ministry of Shipping, 

Government of India (hereinafter called the owner) having made advance payment to 

…………. (Hereinafter called the contractor) under the terms and conditions of the contract 

dated …………….. made between the contractor and the owner for the design, construction 

supply and delivery of Pontoon (hereinafter called the contract) on production of a bank 

guarantee for Rs. ………………. (Rupees …………….……… only).  We 

………………………… further agree that if demand is made to the owner for honouring the 

bank guarantee, we ………………… have no right to decline to cash the same for any reason 

whatsoever and shall cash the same within a maximum period of 2 days from the date of 

serving notice to the bank from the date of such demand.  The fact that there is dispute of any 

matter whatsoever between the contractor and the owner is no ground for us 

…………………… to decline to honour the bank guarantee in the manner aforesaid is a 

sufficient reason for the owner to enforce the bank guarantee unconditionally without any 

reference to the contractor.   We …………………….. further agree that a mere demand by 

the owner is sufficient for us ………….. to pay the amount covered by the bank guarantee in 

the manner and within the time aforesaid without reference to the contractor and any protest 

by the contractor shall not be valid ground for us, ………………… to decline or fail or 

neglect the payment to the buyer in the manner and within the time aforesaid.  Any such 

demand on the Bank shall be conclusive as regards the amount due and payable to the owner 

by the Bank under this guarantee. 

           

  We, ………………………………. Further agree that the bank guarantee herein 

contained shall remain in full force and effect, till the delivery and acceptance of the  vessel  

to the complete satisfaction of the owner in terms of clause 12 of special condition of the 

contract dated ………………………………. and that it shall continue to be enforceable till 

all the dues of the owner under or by virtue of the said contract have been fully paid and its 

claims satisfied or discharged in full or till the owner certifies that the terms and conditions of 

the contract have been fully and properly carried out by the contractor and accordingly 

discharge the guarantee. Unless a demand or claim under this guarantee is made on us in 

writing on or before the ………………………………., we shall be discharged from all 

liability under this guarantee thereafter. 

 

  We, …………………. further agree that the owner shall have the fullest liberty, 

without our consent and without effecting in any manner our obligations hereunder, to vary 

any of the terms and conditions of the contract or to extend the time during which the 

contract is to remain valid and or the time for performance by the contractor of its / their 

obligations under the contract from time to time or to postpone for any time or from time to 

time any of the powers exercise by the owner against the contractor and to forbear or enforce 

any of the terms and conditions relating to the contract and we shall not be relieved from our 

liability by reason of any such variation, or extension being granted to the contractor or any 

indulgence by the owner to the contractor or by any such mater or thing whatsoever which 

under the law relating to sureties would but for this provision have effect of so relieving us, 

……………………………….. 
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 The executor to this bank guarantee has resolved that it will not have recourse to any 

civil court for enforcement / cancellation of this bank guarantee to which, we also agree. 

 

This Guarantee shall be valid upto ………………………………. Including from the date of 

issue. 

We …………… … lastly undertake not to revoke this guarantee during its currency except 

with previous consent of the owner in writing. 

 

Dated …………………………… day of ……………………. Two thousand ………… 

 

Signature ……….. 

      

                                            SEAL 
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AGREEMENT FORM 

 

THIS AGREEMENT made this… .. day of …………………. 2017 BETWEEN Inland 

Waterways Authority of India, hereinafter called the Owner of the ONE PART AND M/s. 

……………………………………… an existing Company within the meaning of companies 

Act, 1956 having its registered office at………………………………… as CONTRACTOR, 

which expression shall unless excluded by or repugnant to the context be deemed to include 

its successor in interest of the OTHER PART.  

WHEREAS THE OWNER proposes to purchase of Pontoon for its own purpose and the 

CONTRACTOR has agreed to supply the same on the terms and conditions mentioned 

below: - 

1. The Contractor will design, construct and deliver at four locations on River Krishna 

in NW-4, Andhra Pradesh to the order of the IWAI, Pontoon in accordance with the 

subject to the conditions of contract, hereto annexed and marked and the specifications and 

schedule attached hereto all of which form part of this agreement. 

2. The consideration payable therefore shall be the sum of Rs…………. Payable as 

stated and on the condition expressed in Clause 14 of conditions of contract. 

3. The following documents shall be deemed to form and be read and construed as part 

of the agreement viz: 

a. Agreement 

b. Bid Notice 

c. Instructions to bidders 

d. General conditions of the contract 

e. Special conditions of the contract  

f. Technical specifications and drawings  

g. Form of bid 

h. Cost schedule 

i. Letter of acceptance  
 

IN WITNESS whereof the IWAI has caused ………….on their behalf to hereunto set his 

hand and the contractor has hereunto see his hand/the Company has caused its common seal 

to be affixed hereunto the day and year classification society above written. 
 

(a) Signed by ……………………… the contractor above named in the presence of; 

1. ......................................... 

 

2. ......................................... 
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(b) * The common seal of ………………………………………………… was hereunto 

affixed pursuant to a resolution of the Board of Directorate passed at a meeting of the Board 

used on the ………. Day of …………. In the presence of ……….. ...... 

 

 

Witness      Signed by ………. 

       (Director of the Company) 

 

 

 

Witness      Signed by …………. 

          For and on behalf of Inland 

       Waterways Authority of India 

A-13, Sector-1, NOIDA (U.P) 201301 

 

(*To be used in the case of a Company) 
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Cost Schedule 

 
               The below mentioned  Commercial bid format is  provided as BoQ_XXXX.xls along with 

this tender document at https://eprocure.gov.in/eprocure/app . Bidders are advised to 

download this BoQ_XXXX.xls as it is and quote their offer/rates  in the permitted column and 

upload the same in the commercial bid. 

          Note : The tenderer shall enter a firm price  against each item and fill up the blanks. 

Item Description Quantity Unit price 

(in Rs) 

Price (in 

Rs.) 

A Basic cost of Design, construction, 

supply and installation of a steel 

Pontoon for providing floating 

terminal facilities on River Krishna 

in NW-4, Andhra Pradesh  

complete in every respect in 

accordance with the Technical 

specification & Special conditions 

of the contract (including Hull 

inventory and tools) including all 

Taxes and duties etc.  

Four 

 

 

 

 

 

 

 

 

 

 

 

  

B VAT Four   

 

        Total: Rs…............……. 

   

(Rupees….................…………………………………………………….) 
 

 

(Signature of Contractor) 

Dated….......................                                                             

Address…........................................................................................................ 

 

Witness Signature…...................            Name in Block letters….......................... 

 

Address & Occupation…................................................................................. 

 
 

  

. 
* The bidder has to provide the break-up of quoted price including different types of taxation 

in item „A‟.  
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PART  - I 

 

To be signed by the bidders’ and same signatory competent/ authorized to 

sign the relevant contract on behalf of IWAI. 

 
INTEGRITY AGREEMENT 

 

This Integrity Agreement is made at ............... on this ...........day of ........... 20...... 

 

BETWEEN 

 

Chairperson, Inland Waterways Authority of India represented through Chief Engineer-I, 

Inland Waterways Authority of India, ------------------------------------------. 

 

IWAI, (Hereinafter referred as the „Principal/ Owner‟, which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assigns) 

 

AND 

 

............................................................................................................. 

(Name and Address of the Individual/firm/Company) 

through ...................................................................(Hereinafter referred to as the 

                                    (Details of duly authorized signatory) 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context 

hereof include its successors and permitted assigns) 

 

Preamble 

 

WHEREAS the Principal / Owner has floated the Tender (NIT No. IWAI/NW-4/Pontoon/ 

2017) (hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 

organizational procedure, contract for “Design, construction, supply and installation of  

steel Pontoons for providing floating terminal facilities at on River Krishna in NW-4, 

Andhra Pradesh ” hereinafter referred to as the “Contract”. 

 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the 

land, rules, regulations, economic use of resources and of fairness/transparency in its relation 

with its Bidder(s) and Contractor(s). 

 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 

conditions of which shall also be read as integral part and parcel of the Tender/Bid documents 

and Contract between the parties.  

 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under: 
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Article 1: Commitment of the Principal/Owner 

 

1) The Principal/Owner commits itself to take all measures necessary to prevent 

corruption and to observe the following principles: 

 

(a) No employee of the Principal/Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract, 

demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is not legally entitled to. 

 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity 

and reason. The Principal/Owner will, in particular, before and during the Tender 

process, provide to all Bidder(s) the same information and will not provide to any 

Bidder(s) confidential / additional information through which the Bidder(s) could 

obtain an advantage in relation to the Tender process or the Contract execution. 

 

(c) The Principal/Owner shall endeavor to exclude from the Tender process any person, 

whose conduct in the past has been of biased nature. 

 

2) If the Principal/Owner obtains information on the conduct of any of its employees 

which is a criminal offence under the Indian Penal code (IPC)/Prevention of 

Corruption Act, 1988 (PC Act) or is in violation of the principles herein mentioned or 

if there be a substantive suspicion in this regard, the Principal/Owner will inform the 

Chief Vigilance Officer and in addition can also initiate disciplinary actions as per its 

internal laid down policies and procedures. 

 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

 

1. It is required that each Bidder/Contractor (including their respective officers, 

employees and agents) adhere to the highest ethical standards, and report to the IWAI 

all suspected acts of fraud or corruption or Coercion or Collusion of which it has 

knowledge or becomes aware, during the tendering process and throughout the 

negotiation or award of a contract.   

 

2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his 

participation in the Tender process and during the Contract execution: 
 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to any of the Principal/Owner‟s employees involved in the 

tender process or execution of the contract or to any third person any material or other 

benefit which he/she is not legally entitled to, in order to obtain in exchange any 

advantage of any kind whatsoever during the Tender process or during the execution 

of the contract. 
 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or non-

submission of bids or any other actions to restrict competitiveness or to cartelize in 

the bidding process. 



Page 43 of 88 

 

 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC 

Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of 

competition or personal gain), or pass on to others, any information or documents 

provided by the Principal/Owner as part of the business relationship, regarding plans, 

technical proposals and business details, including information contained or 

transmitted electronically. 

 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses 

of agents/representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 

Nationality shall disclose names and addresses of foreign agents/representatives, if 

any. Either the Indian agent on behalf of the foreign principal or the foreign principal 

directly could bid in a tender but not both. Further, in cases where an agent participate 

in a tender on behalf of one manufacturer, he shall not be allowed to quote on behalf 

of another manufacturer along with the first manufacturer in a subsequent/parallel 

tender for the same item. 

 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the Contract. 

 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 

outlined above or be an accessory to such offences. 

 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 

indulge in fraudulent practice means a willful misrepresentation or omission of facts 

or submission of fake/forged documents in order to induce public official to act in 

reliance thereof, with the purpose of obtaining unjust advantage by or causing damage 

to justified interest of others and/or to influence the procurement process to the 

detriment of the Government interests. 

 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may befall upon a person, his/ her 

reputation or property to influence their participation in the tendering process). 

 

Article 3: Consequences of Breach 

 

Without prejudice to any rights that may be available to the Principal/Owner under 

law or the Contract or its established policies and laid down procedures, the Principal/Owner 

shall have the following rights in case of breach of this Integrity Pact by the 

Bidder(s)/Contractor(s) and the bidder/contractor accepts and undertakes to respect and 

uphold the Principal/Owner‟s absolute right: 

 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, 

such as to put his reliability or credibility in question, the Principal/Owner after giving 

14 days‟ notice to the contractor shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the tender process or terminate/determine the Contract, 
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if already executed or exclude the Bidder/Contractor from future contract award 

processes. The imposition and duration of the exclusion will be determined by the 

severity of transgression and determined by the Principal/Owner. Such exclusion may 

be forever or for a limited period as decided by the Principal/Owner.  

 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner 

has disqualified the Bidder(s) from the tender process prior to the award of the 

contract or terminated/determined the contract or has accrued the right to 

terminate/determine the contract according to Article 3(1), the Principal/Owner apart 

from exercising any legal rights that may have accrued to the Principal/Owner, may in 

its considered opinion forfeit the entire amount of Earnest Money Deposit, 

Performance Guarantee and Security Deposit of the Bidder/Contractor. 

 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder 

or Contractor, or of an employee or a representative or an associate of a bidder or 

Contractor which constitutes corruption within the meaning of IPC Act, or if the 

Principal/Owner has substantive suspicion in this regard, the Principal/Owner will 

inform the same to law enforcing agencies for further investigation. 

 

Article 4: Previous Transgression 

 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with 

any other Company in any country confirming to the anticorruption approach or with 

Central Government or State Government or any other Central/State Public Sector 

Enterprises in India that could justify his exclusion from the Tender process. 

 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the Tender process or action can be taken for banning of business dealings/ holiday 

listing of the Bidder/Contractor as deemed fit by the Principal/ Owner. 

 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused 

by him and has installed a suitable corruption prevention system, the Principal/Owner 

may, at its own discretion, revoke the exclusion prematurely. 

 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a 

commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be 

responsible for any violation(s) of the principles laid down in this agreement/Pact by 

any of its Subcontractors/ sub-vendors.  

 

2) The Principal/Owner will enter into Pacts on identical terms as this one with all 

Bidders and Contractors. 

 

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 

between the Principal/Owner and the bidder, along with the Tender or violate its 

provisions at any stage of the Tender process, from the Tender process. 

 

Article 6: Duration of the Pact 
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This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor 12 months after the completion of work under the contract or till the 

continuation  

of defect liability period, whichever is more and for all other bidders, till the Contract has 

been awarded. 

If any claim is made/lodged during the time, the same shall be binding and continue to 

be valid despite the lapse of this Pacts as specified above, unless it is discharged/determined 

by the Competent Authority, IWAI. 

 

Article 7: Other Provisions 

 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the 

Headquarters of the Division of the Principal/Owner, who has floated the Tender. 

 

2) Changes and supplements need to be made in writing. Side agreements have not been 

made. 

 

3) If the Contractor is a partnership, this Pact must be signed by all the partners or by 

one or more partner holding power of attorney signed by all partners. In case of a 

Company, the Pact must be signed by a representative duly authorized by board 

resolution. 

 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact remains valid. In this case, the parties will strive to come to an agreement to 

their original intensions. 

 

5) It is agreed term and condition that any dispute or difference arising between the 

parties with regard to the terms of this Integrity Agreement / Pact, any action taken by 

the Owner/Principal in accordance with this Integrity Agreement/ Pact or 

interpretation thereof shall not be subject to arbitration.   

 

Article 8: LEGAL AND PRIOR RIGHTS 

 

All rights and remedies of the parties hereto shall be in addition to all the other legal 

rights and remedies belonging to such parties under the Contract and/or law and the same 

shall be deemed to be cumulative and not alternative to such legal rights and remedies 

aforesaid. For the sake of brevity, both the Parties agree that this Integrity Pact will have 

precedence over the Tender/Contact documents with regard any of the provisions covered 

under this Integrity Pact. 

 

 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the 

place and date first above mentioned in the presence of following witnesses: 

 

 

 

............................................................... 

(For and on behalf of Principal/Owner) 
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................................................................. 

(For and on behalf of Bidder/Contractor) 

 

 

WITNESSES: 

 

 

 

 

1. .............................................. 

(signature, name and address) 

 

 

 

2. ............................................... 

(signature, name and address) 

 

 

 

Place: 

 

Date :  
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PART-I: GENERAL CONDITIONS OF CONTRACT AND                 

CONTRACT DATA 

 

 

 

 

PART-II: SPECIAL CONDITIONS OF CONTRACT 
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Section – IV 

 

PART – I 

 

General conditions of contract 

Index 

      

 A. GENERAL 

 

1. (i)     Definitions. 

      (ii)    Marginal Headings. 

      (iii)   Interpretation     
 

2. (a)  Parties. 

      (b)  Authority of person signing the contract on behalf of the    contractor. 

      (c) Address of the contractor and notices and communication on behalf  of the owner. 

3. Authority of Chairperson. 

 

4. Delegation of powers. 

5. Responsibility of the contractor for executing the contract 

     i)   Risk in the construction 

     ii) Responsibility for completeness 

    iii) Subletting the contract 

    iv) (a)  Change in a firm 

                      (b) Consequences of breach 

     v) Assistance to the contractor 

6.  Inability to perform the contract 

7.  Quotation of rates by contractors  

8.  Performance Security 

9. Risk of loss or damage to Govt. or owner‟s property. 

10. Charges for work, necessary for completion of contract. 

11. Time and date for completion of work  

12. Progress report 

13. Certificate and fees. 

14. (a) Contract price. 

(b) System of payment.  

15. Ownership of material on payment of first installment. 
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16.  Dock & Harbour dues, royalties and patents. 

17.  Withholding and lien in respect of sums claimed. 

18.  Indemnity 

19.  Corrupt practices 

20.  Insolvency and breach of contract 

21.  Arbitration 

22.  Laws governing the contract 

23.  Powers of the owner to take possession of the vessels and material in certain cases 

and complete work 

24.  Appeal  

25.  Chairperson‟s certificate to be final 

26.  Authority and their staff not to be personally liable 

27.  Standard break clause 

B. TIME CONTROL 

 

28,    Programme and Method Statement 

29.    Management Meetings 

      

C. QUALITY CONTROL 

 

30.     Identifying Defects     
31. Test 

32. Correction of Defects noticed during the defect liability period 

33.      Uncorrected Defects 

 

D. COST CONTROL 

 

34. Activity Schedule 

35. Payment 

36. Tax 

37. Currencies 

38. Termination 

39. Compliance with Labour Regulations 
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General Conditions of Contract 
 

A. General 
 

I. (i) Definitions 

 

Terms which are defined in the Contract Data are also defined in the Conditions of 

Contract but keep their defined meanings. Capital initials are used to identify defined 

terms. 

 

The Contract is the Contract between the Owner and the Contractor to execute and 

complete the Works.  It consists of the documents listed in Clause 1 (iii) (b). 

 

The Contract Data defines the documents and other information, which comprise the 

Contract. 

 

Chairperson is the Chairperson of Inland Waterways Authority of India. 

 

Authority is Inland Waterways Authority of India, a statutory body set up under 

Inland Waterways Authority of India Act 1985 in the Ministry of Shipping, 

Government of India, represented by Chairperson. 

 

Government is the Government of India. 

 

The Owner / Purchaser means “Inland Waterways Authority of India represented by 

Chairperson and includes his/her successor, assignees.    

 

The Engineer-in-charge is the person named in the Contract Data (or any other 

competent person appointed by the Owner and notified to the Contractor, to act in 

replacement of the Engineer-in-charge) who is responsible for supervising the 

execution of the Works and administering the Contract. 

 

The Contractor  means the company, firm,  person or persons or corporate body 

whose Bid to carry out the Works has been accepted by the Owner and includes 

Contractor‟s successors, representatives, heirs, executors and administrators unless 

excluded by contract. 

 

The Contractor's Bid is the completed bidding document submitted by the 

Contractor to the Owner and includes technical and financial bids. 

 

The Contract Price is the price stated in the Letter of Acceptance.  

 

Inspection Authority or Inspector is the Officer of the Owner or any other person 

from time to time appointed by the Owner to act as an inspecting authority or 

inspector for the purpose of the contract. 

 

Pontoon is a dumb barge/craft to be designed, constructed, equipped and delivered 

afloat in accordance with the contract and with modification, if any, as mutually 

agreed upon for the purpose of using for floating terminal facilities for transportation 

of cargo through Inland Waterways. 
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Representative is the Officer appointed by the owner on behalf of the owner to 

receive the vessel along with spares and equipment etc. on their behalf upon delivery 

at the specified destination. 

 

Test is the test or tests as are prescribed by the specification to be made by the 

contractor/owner or their nominee, before the vessels are taken over by the owner. 

 

Specification means the Specification of the Works included in the Contract. 

  

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the Works.  

 

A Variation includes alterations, amendments, omissions, additions or suspensions of 

the works. 

 

The Works are what the Contract requires the Contractor to construct and hand over 

to the Owner, as defined in the Contract Data. 

  

Days are calendar days; months are calendar months. 

 

A Defect is any part of the Works not completed in accordance with the Contract.    

 

The Defects Liability Certificate is the certificate issued by Owner, after the Defect 

Liability Period has ended and upon correction of Defects by the Contractor. 

 

The Defects Liability Period is 12 months calculated from the Date of delivery of 

the Pontoon. 

 

Drawings means the drawings and plans specified in the specifications: The 

expression “Work” means all the works specified or set forth and required in and by 

the said specifications, are  drawing and schedule  or to be implied there from or 

incidental thereto or to be hereafter specified or required in such explanatory 

instructions and drawings (being in conformity with the said original specifications, 

drawing and schedule) and also in such additional instructions and drawings not being 

in conformity as aforesaid as shall from time to time, during the progress of the work 

hereby contracted for, be supplied by the owner. 
 

(ii) MARGINAL HEADINGS: 

 The marginal headings or notes of each of the Clauses in these conditions shall not be 

deemed as a part thereof or to be taken into consideration in the interpretation or 

construction thereof or of the contract. 

 

(iii)  INTERPRETATION     

     

(a) In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around. Headings have no 

significance. Words have their normal meaning under the language of the Contract 

unless specifically defined.  
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(b) The documents forming the Contract shall be interpreted in the following 

order of priority:  

(1)   Agreement,  

(2)   Letter of Acceptance, Notice to Proceed with the Work,  

(3)   Contractor's Bid,  

(4)   Contract Data,  

(5) Conditions of Contract including Special Conditions of Contract 

(6)   Specifications,  

(7)   Drawings 

(8)   Activity Schedule; and  

(9)   Any other document listed in the Contract Data as forming part of the 

contract.   

   

 (c ) These regulations for tenders and contracts shall be read in conjunction with 

the general conditions of the contract which are referred to herein  and shall be subject 

to modifications, additions, suppression by special conditions of the contact and/or 

special specifications  if any annexed to the tender form. 
 

2. (a)  PARTIES 

  The parties to the contract are the contractor and the owner. 
 

(b)   AUTHORITY OF PERSONS SIGNING THE CONTRACT ON 

BEHALF OF THE CONTRACTOR: 

A person signing the tender or any other document in respect of the contract on behalf 

of the contractor without disclosing his authority to do so shall be deemed to warrant 

that he has authority to bind the contractor. If it is discovered at any time that the 

person so signing had no authority to do so, the Chairperson on behalf of Authority 

may, without prejudice to any other right or remedy of the owner, cancel the contract 

and make or authorize the making of a purchase of the vessels at the risk and cost of 

such person and hold such person liable to the owner for all costs and damages arising 

from the cancellation of the contract including any loss which the owner may sustain 

on account of such purchase. The provisions of clause 11 apply to every such 

purchase as far as applicable. 
 

 (c)  ADDRESS OF THE CONTRACTOR AND NOTICES AND 

COMMUNICATIONS ON BEHALF OF THE OWNER 

(i) For all purposes of the contract including arbitration there under, the address 

of the contractor mentioned in tender shall be the address to which all communication 

addressed to the contractor shall be sent, unless the contractor has notified a change 

by a separate letter containing no other communication and sent by registered post 

due to Chairperson, Inland Waterways Authority of India, A-13, Sector-1, NOIDA, 

Gautam Budh Nagar Distt (U.P.) 201301. The Contractor shall be solely responsible 

for the consequence of an omission to notify a change of address in the matter 

aforesaid. 

(ii) Any communication or notice on behalf of the owner, in relation to the contract 

may be issued to the contractor by the owner, and such communications and notices 

may be served on the contractor either by fax or courier or registered post or under 
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certificate of posting or by ordinary post or by hand delivery at the option of the 

owner. 
 

 

3. AUTHORITY OF THE CHAIRPERSON: 

For all purposes of the contract including arbitration proceeding there under the 

Chairperson on behalf Authority shall be entitled to exercise all the rights and powers 

of the owner. 
 

4. DELEGATION OF POWERS: 

The Chairperson on behalf of Authority may from time to time delegate to any person 

operations to be named by him/her such of the powers, authorities and discretion‟s 

vested in him/her by the contract as he/she may think fit and the contractor shall 

recognize such person or persons on written notice from the Chairperson of  his or 

their appointment and of the powers, authorities and discretion‟s respectively 

delegated to him or them as lawfully exercising for the purpose of this contract the 

powers, authorities and discretion‟s so delegated provided that the Chairperson on 

behalf of Authority shall not delegate the powers, authorities and discretion‟s 

conferred on him/her by the Clause 21 hereof. 

 

5. RESPONSIBILITY OF THE CONTRACTOR FOR EXECUTION OF THE 

CONTRACT: 

i) RISK IN THE CONSTRUCTIONS: 

The contractor shall perform the contract in all respects in accordance with the terms 

and conditions thereof. The vessel and every constituent part thereof, whether in the  

possession or control of the contractor, his agents or employees or in the joint 

possession of the contractor, his agents or employees or purchaser, his agents or 

employees shall remain in every respect at the risk of the contractor until their actual 

delivery to the representatives at the stipulated place or destination or, where so 

provided in the acceptance of tender, until their delivery to a person specified in the 

schedule as interim consignee for the purpose of dispatch to the consignee. The 

contractor shall be responsible for all loss, destruction, damage or deterioration of or 

to the vessels from any cause whatever while the Vessel after approval by the 

inspector are awaiting delivery or are in the course of transit from the contractor to the 

consignee or, interim consignee as the case may be. 

ii) RESPONSIBILITY FOR COMPLETENESS: 

In respect of any inspection and tests made by the inspector, the contractor shall be 

entirely responsible for the proper execution of the contract notwithstanding any 

approval, which may have been given by the inspector or the contractor. 

Any fittings accessories which may not be specially mentioned in the specification but 

which are usual or necessary are to be provided by the contractor without extra 

charge. 

iii) SUBLETTING THE CONTRACT: 

The contractor shall not assign, lease or sublet or cede this contract or the benefit 

hereof or any part thereof or any money payable hereunder or sublet the services to be 
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rendered as aforesaid or any part thereof to any other person or company without the 

previous permission of the Owner certified in writing under the hands of the Owner 

and no assignment, lease, cession or subletting although so permitted shall exonerate 

the contractor from his liability under this contract and the Owner shall not be bound 

or required to take notice or give effect to any such assignment, lease, cession or 

subletting unless the same shall have been made with such permission as aforesaid 

PROVIDED ALWAYS the contractor may procure any necessary materials to be 

manufactured for the purposes of, this contract by any person, firm or company whose 

names shall have been submitted to and approved by Chairperson on behalf of the 

Authority before the said materials are ordered but no such approval shall relieve the 

Contractor from any responsibility or obligations with reference to any such materials. 

iv)  (a)  CHANGES IN A FIRM 

(i) Where the contractor is a partnership firm, a new partner shall not be 

introduced in the firm except with the previous consent in writing of the Chairperson 

on behalf of Authority which may be granted only upon acceptation of a written 

undertaking by the new partner to perform the contract of accept all liabilities 

incurred by the Firm under the contract prior to the date of such undertaking. 

(ii) On the death or retirement of any partner of the contractor firm before 

complete performance of the contract the Chairperson on behalf of Authority may, at 

his opinion cancel the contract and in such case the contractor shall have no claim 

whatsoever to compensation against the owner. 

(iii) If the contract is not determined as provided in sub-clause (ii) above 

notwithstanding the retirement of a partner from the firm he shall continue to be liable 

under the contract for acts of the firm until a copy of the public notice given by him 

under section 32 of the partnership Act has been sent by him to the owner by 

registered post acknowledgement due. 
 

(b) CONSEQUENCE OF BREACH: 

Should the contractor or a partner in the contractor firm commit breech of either of 

the conditions (iii) or (ii) (a) (I) of this sub clause it shall  be lawful for the owner to 

cancel the contract and purchase or authorize the purchase of the vessels at the risk  

and cost of the contractor and in that event the provisions of clause 27 of GENERAL 

CONDITIONS AND CLAUSE 14 OF SPECIAL CONDITIONS shall as for as 

applicable apply. The decision of the Chairperson on behalf of Authority as to any 

matter or thing concerning or arising out of this sub-clause or any question whether 

the contractor or any partner of the contract firm has committed a breach of any of the 

conditions in this sub-clause contained shall be final and binding on the contract. 

v)  ASSISTANCE TO THE CONTRACTOR: 

a) The contractor shall be solely responsible to procure any material or obtain any 

import or other license or permit required for fulfilment of the contract and the grant 

by “the owner or any other authority of a quota certificate or permit required under 

any law for distribution or acquisition of iron and steel or any other commodity or any 

other form of iron and steel, or any other commodity or any other form of assistance 

in the procurement of the material aforesaid, shall not be construed as a representation 

in the part of the purchase that  the material covered by such license or permit quota 

certificate is available or constitute any premise, undertaking or assurance  on the part 

of the owner regarding the procurement of the same or effect any variation in the 
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rights and liabilities of the parties under the contract. But, if by reason of any such 

assistance as aforesaid, the contractor obtains any materials at less than their market 

price or the cost of production of the vessel is lowered, the price of the vessels 

payable under the contract shall be reduced proportionately and the extent of such 

reduction shall be determined by the owner whose decision shall be final and binding 

on the contractor.                    

(b) Every agreement made by Chairperson on behalf of the Authority to supply or 

give assistance in the procurement of materials, whether from the Govt. Stock or by 

purchase under permit or release order issued by or by any officer empowered in that 

behalf of Govt. shall be deemed to be subject to the condition that it will be performed 

with due regard to other demands and only if it is found practicable to do so within 

the stipulated time and the decision of the Chairperson on behalf of Authority whether 

it was practicable to supply or give assistance as aforesaid or not shall be final and 

binding on the contractor. 

6. INABILITY TO PERFORM CONTRACT: 

 

Should the Contractor‟s preparation for the commencement of the work, or any 

portion of it or his subsequent rate of progress may be, from any cause whatever, so 

slow that in the opinion of the inspector, which shall be conclusive, the contractor will 

be unable to complete the work or any portion thereof as agreed upon, or should he 

not have the work ready for delivery in conformity with the contract  should he 

neglect to comply with any directions given to him by the inspector or in any respect 

fail to perform the contract, the owner shall have power to declare the contract at an 

end, in which case the contractor shall be liable for any expense, loss or damage 

which the owner may incur or sustain by reason, of or in connection with contractor‟s 

default. 

7. QUOTATION OF RATES BY CONTRACTOR 

 

(i)  The price quoted by contractor shall be firm with no provision for any deviation as 

per in the cost schedule.  The price shall include the cost of the material, equipment, 

machineries (including import and custom duty if any), dry docking test, trial and 

delivery near Vijayawada on River Krishna in NW-4, Andhra Pradesh   

 

Dry docking is not necessary, if the vessel is delivered as dry cargo.  In case the same 

is delivered after sailing in the river/sea, dry docking shall be done at the sole cost of 

the builder.  Accordingly, provision is to be made and rate to be included. 

 

8. Performance Security 
 

     The contractor shall be required to deposit an amount equal to 10% of the contract 

value of the work as performance guarantee in the form of either demand   draft   

payable   at   any   nationalized/schedule   bank   OR   an irrevocable bank guarantee 

of any scheduled bank or State Bank of India in accordance with the form prescribed 

within 10 days of the issue of the work order. 
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The owner shall retain security deposit of five percent of the amount from 

each payment due to the contractor until completion of the whole of the work. The 

security deposit @ 5% may be deducted from each payment after adjustment of the 

Earnest Money Deposit deposited. 

 

The security deposit and the performance security aggregating to 15 percent of 

the contract price will be released to the contractor when the defect liability period is 

over, and the Engineer-in- charge has certified that the defects, if any, notified by the 

Engineer-in- charge to the contractor before the end of this period have been 

corrected. 

 

Performance of contract including warrantee period of 12 months on the 

guarantee  with the respect to  workmanship and  material  etc.  shall  be initially valid 

up to the stipulated date of completion plus 28 days beyond that. In case the time for 

completion gets enlarged, the contractor shall get the validity of the performance 

guarantee extended to cover such enlarged time of the work. After recording of the 

completion certificate for the work by the competent authority, the performance 

guarantee shall be returned to the contractor without any interest. 

 

In the event of contract being determined under the provision of any of the 

clauses/conditions of agreement, the performance guarantee shall be forfeited in full 

or in part and shall be absolutely at the disposal of the authority. 

 
RELEASE OF PERFORMANCE SECURITY/GUARANTEE & SECURITY 

DEPOSIT 

 

The performance security will be released to the contractor when the defect 

liability period of 12 Months after the delivery of the vessel is over and the Engineer-

in-charge has certified that the defects, if any, notified by the Engineer-in-charge to 

the contractor before the end of this period have been corrected. 

 

No claim shall lie against the owner either in respect of interest or any 

depreciation in value of any security. 

 

If the contractor fails or neglects to observe or perform any of his obligations 

under the contract, it shall be lawful for the Chairman or his duly authorized 

representative to forfeit either in whole or in part, the performance security furnished 

by the contractor.  Save as aforesaid, if the contractor duly performs and completes 

the contract in all respects and presents in absolute “NO DEMAND CERTIFICATE” 

in the prescribed form, the Chairman on behalf of the Authority shall refund the 

performance security to the contractor after deducting all costs and other expenses 

that the owner may have incurred and all dues and other money including all losses 

and damages which the owner is entitled to recover from the contractor. 

 

9. RISK OF LOSS OR DAMAGE TO AUTHORITY OR OWNER’S PROPERTY 

(1) All the property of the Authority or Owner loaned whether with or without deposit 

to the contractor in connection with the contract shall remain the property of the 

authority or the Owner as the case may be. The contractor shall use such property for 

the purpose of the execution of the contract and for no other purpose whatsoever. 
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 (2)  All such property shall be deemed to be in good condition when received by 

the contractor unless he shall have within seven days of the receipt thereof notified the 

Chairperson to the contrary. If the contractor fails to notify any defect in the condition 

or equality of such properties he shall be deemed to have lost the right to do so at any 

subsequent stage. 

(3) The contractor shall return all such property in good condition. The contractor 

shall be able for loss or damage to such property in the possession of or under the 

control of the contractor, his employees or agents and responsible for the full value 

thereof to be assessed by the Chairperson on behalf of authority whose decision shall 

be final and binding on the contractor. 

(4)  Where such property is insured by the contractor against loss or fire at the 

request of the authority or the Owner such insurance shall be deemed to be affected 

by way of additional precaution and shall not prejudice the liability of the contractor 

as aforesaid. 

 

10. CHARGES FOR WORK NECESSARY FOR COMPLETION OF THE 

CONTRACT: 

The contractor shall pay all charges for handling, stamping, printing, painting, 

marking and for protecting and preserving patent rights and for all such measures 

which the inspector may require the contractor to take for the proper completion of 

the contract though no special provision in respect thereof may have been made in  

particular.  

11. TIME AND DATE OF COMPLETION OF WORK  

The time and the date stipulated in the tender for the completion of the work shall be 

deemed to be the essence of the contract. In case of delay the contractor shall in 

addition to other liabilities mentioned in to special conditions of contract be liable for 

all cost of inspection, which may be incurred after the date on which the work ought 

to have been completed. But if the delay shall have arisen from any cause such as 

strikes, locations, fire, accident, riot, etc. which the owner may admit as reasonable 

ground for further time, the owner will allow such additional time as he may consider 

to have been required by the circumstances of the case. 

12.     PROGRESS REPORT 

(1) The contractor shall from time to time tender reports concerning the progress 

of the contract in such form as may be required by the Chairperson on behalf of 

Authority. 

(2) The submission, receipts and acceptance of such reports shall not prejudice the 

rights of the owner under the contract, nor shall operate as a stopple against the owner 

merely by the reason of the fact that he has not taken notice of or objected to any 

information contained in such report. 
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13.     CERTIFICATE AND FEES: 

 All test certificates and other certificates are to be handed over to the owner or his 

representative on completion of the vessel by the contractor with the report that the 

vessels are ready for delivery. The contractor shall pay all the fees in connection with 

the certificates and all royalties or incur other fees during the construction of the 

vessel. 

 

14. (a) CONTRACT PRICE: 

Subject to any deduction and addition authorized by and to the other provisions of this 

contract, Owner shall pay to the contractor for the design, building, equipment, testing 

and delivery at specified destination, for the vessels including Dry Docking (import 

and customs Duty) and for all other works, matters, things and obligations to be 

executed, done, supplied and performed by the contractor under this contract 

including the provision of the hull inventory as specified (which said amount is herein 

called the contract price) by the time and in the manner following viz.: 

i) 15% when keel is laid against irrevocable Bank Guarantee. The Bank 

Guarantee will be returned after delivery of the pontoons. 

ii) 25% when 50% Hull Fabrication and erection is completed. 

iii) 25% when 100% Hull fabrication and erection is completed. 

iv) 15% on successful launching. 

v) 20% after successful tests and trials satisfactory final delivery of pontoons 

with the certification of inspecting authority. 

 

b)  SYSTEM OF PAYMENT: 

 Unless otherwise agreed in writing between Chairperson on behalf of Authority and 

the Contractor payment for the works shall be made by Chairperson on behalf of 

Authority, by electronic system ie. RTGS in installments as in clause 14 (a) upon 

production of the certificate of the inspector and the Director / Dy. Director appointed 

by owner for the inspection of the construction of the vessel(s) against the installment 

due. The contractor must submit the bills and necessary documents allowing 30 days 

from the date of submission for the payment of installment subject to the condition 

that the amount of an installment payment shall in no case exceed the value of the 

work done. The details of the Bank etc. for RTGS to be furnished by the contractor 
 

15.     OWNERSHIP OF MATERIALS ON PAYMENT OF FIRST INSTALMENT: 

Upon payment of the first instalment of the contract price the vessels so far as then 

constructed and all machinery and materials either wholly / partially constructed or in 

preparation and set apart from time to time for the purpose of the contract shall 

become and shall, with all additions thereto, respectively continue to be the property 

of the owner subject to the purposes of the contract but the owner shall not be liable 

for any loss or damage by theft, fire, stress of weather or otherwise, however. Upon 

the due completion of contract all such materials which have not been actually used 

for purpose of contract shall become the property of and be relinquished to the 

contractor. 
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16. DOCK AND HARBOUR DUES, ROYALTIES AND PATENTS: 

The contractor shall pay dock and harbour dues, all royalties and other sums of money 

which shall be or become due or payable in respect of any patented, registered or 

protected articles or design which shall be used by him in or about the construction of 

the vessels and shall at all times indemnify the owner and their officers and agents 

therefrom and from all actions, suits, demands and claims in respect of the said 

royalties and other sums of money or any of them and from all costs, charges, 

damages and expenses in any way arising there out or incidental thereto. 

17. WITHHOLDING AND LIEN IN RESPECT OF SUM CLAIMED: 

Whenever any claim or claims for payment of a sum of money arises out of or under 

the contract against the contractor, the owner shall be entitled to withhold and also 

have a lien to retain such sum or sums in whole or in part from the security, deposited 

by the contractor and for the purpose aforesaid the owner shall be entitled to withhold 

the said security deposit furnished and also have a lien over the same pending 

finalisation or adjudication of any such claim. In the event of the security being 

insufficient to cover the claimed amount or amounts or if no security has been taken 

from the contractor, the owner shall be entitled of the such claimed amount or 

amounts referred to supra, from any sum or sums found payable or which at any time 

thereafter may become payable to the contractor under the same contract or any other 

contract with the owner or the government or any person contracting through the 

owner pending finalisation or adjudication of any such money so withheld or retained 

under the lien referred to above, by the owner will claim arising out of or under the 

contract is determined by the arbitrator. 

18. INDEMNITY: 

(1)  The contractor shall at all-time indemnify the owner against all claims which 

may be made in respect of the vessels for infringement of any right protected by 

patent, registration of designs or trade mark. Provided always that in the event of any 

claim in respect of alleged breach of patent, registered designs or trade mark being 

made against the owner, the owner shall notify the contractor of the same and the 

contractor shall at his own expense either settle any such dispute or conduct and 

litigation‟s that may arise there from. 

(2) The contractor shall not be liable for payment of any royalty, license fee or 

other expenses in respect of for making use of patents or designs with respect to 

which he is according to the terms of the contract, to be treated as an agent of the 

Government for the purpose of making use of the patent of trade mark for fulfillment 

of the contract. 

19. CORRUPT PRACTICE 

(1) The contractor shall not offer or to give to any person in the employment of 

the Owner or working under the orders of the Chairperson any gift of consideration of 

any kind as an inducement or reward for doing or forbearing to do or for having done 

or forborne to do any act in relation to the obtaining or favour or disfavour to any 

person in relation to the contract or any other contract with the purchaser. 
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Any breach of the aforesaid condition by the contract, or any one employed, by him 

or acting on his behalf (whether with or without the knowledge of the contractor) or 

the commission of any offence by the contractor or by any one employed by him or 

acting on his behalf under Chapter IX of the Indian Penal Code, 1860 or the 

preservation of Corporation Act, 1947 or any other Act enacted for the prevention of 

corruption by public servants shall entitled the Chairperson on behalf of authority to 

cancel the contract and all or any other contracts with  the contractor and to recover 

from the contractor the amount of any loss arising from such cancellation in 

accordance with the provisions of special condition and general condition. 

(2)  Any dispute or difference in respect of either the interpretation effect or 

application of the above conditions or of the amount recoverable there under by the 

purchaser from the contractor, shall be decided by the Chairperson on behalf of 

authority. 

20. INSOLVENCY AND BREACH OF CONTRACT: 

The Chairperson on behalf of Authority may at any time, by notice in writing, 

summarily determine the contract without compensation to the contractor in any of 

the following events, that is to say: 

(i) If the contractor being an individual or if a firm, any partner thereof, shall at 

any time, be adjudged insolvent or shall have a receiving order or other for 

administration of his estate made against him or shall take any proceeding for 

composition under any insolvency act for the time being in force or make any 

conveyance or assignment of his effects or enter into any arrangement or composition 

with his creditors or suspend payment or if the firm be dissolved under the partnership 

act, or 

(ii) If the contractor being a company is wound up voluntarily or by the order of a 

court or a Receiver, Liquidator or Manger on behalf of the debenture holders is 

appointed or circumstances shall have arisen which entitled the court or debenture- 

holders to appoint a Receiver, Liquidator or Manager, or 

(iii) If the contractor commits any breach of the contract not herein specifically 

provided for: provided always that such determination shall not prejudice any right of 

action or remedy which shall have accrued or shall accrue thereafter to the owner and 

provided also the contractor shall be liable to pay to the owner for any extra 

expenditure is thereby put to and the contractor shall under no circumstances be 

entitled to any gain on re-purchase. 

21.   ARBITRATION 

21.1 Except as otherwise provided herein before, all questions, disputes or difference in 

respect of which the decision has not been final and conclusive arising between the 

contractor and the authority in relating to or in connection with contract shall be 

referred for arbitration in the manner provided as under and to the sole arbitrator 

appointed as follows: 

(i) Either of the parties may give to the other notice in writing of the existence of 

such question dispute or difference. 

(ii) Within thirty (30) days of receipts of such notice from either party the 

Engineer-in-charge of work at the time of such dispute shall send to the contractor a 
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panel of three persons and three after the contractor within fifteen (15) days of receipt 

of such panel communicate to the Engineer-in-charge the name of one of the person 

from such panel and such a person shall then be appointed a sole arbitrator by the 

Chairperson IWAI. However, the arbitrator so appointed shall not be an officer or the 

employee of the Authority. 

(iii) Provided that if the contractor fails to communicate the selection of a name 

out of the panel so forwarded to him the Engineer-in-charge than after the expiry at 

the aforesaid stipulated period the Chairperson IWAI shall without delay select one 

person from the aforesaid panel and appoint him as the sole arbitrator. 

21.2 The arbitrator to whom the matter is originally referred being transferred or vacating 

his office or being unable to act for any reason, then the Chairperson shall appoint 

another person to act as sole arbitrator, such person shall be entitled to proceed with 

the reference from the stage at which the predecessor left it. 

21.3 The award of the arbitrator shall be final and binding the arbitrator shall decide in 

what proportion the arbitrator‟s fees, as well as the cost of Arbitration proceeding 

shall be borne by either party. 

21.4 The arbitrator with the consent of the parties can enlarge the time, from time to time 

to make and publish his award. 

21.5 Where the amount of claim is Rs. 1, 00,000 (Rs. ONE LAKH ONLY) and above the 

arbitrator shall give reasons for the award for each item of Rs 75000 & more. 

21.6 The work under this contract shall continue during arbitration proceedings and no 

valid payments due from or payment by the authority shall be withheld on account of 

such proceedings except to the extent, which may be in dispute. 

21.7 The Arbitration and Conciliation Act 1996 together with any statutory modifications 

or re-enactment thereof and the rules made there under for being in force shall apply 

to the arbitration proceeding under this clause. 

NOTE:   In case of contract with another public sector undertaking the clause 21.1 to 

21.7 shall stand deleted and the following arbitration clause shall apply: 

“Except as otherwise provided in case of a contract with a Public Sector Undertaking 

if at any time any question dispute or difference whatsoever arises between the parties 

upon or in relation to, or in connection with this agreement, the same shall be settled 

by arbitration in term of the Ministry of Industry, department of Public/enterprises 

O.M. No. 3/5/93-PMA dt. 30.06.93 or any modification/amendments thereof.” 

The Arbitrator shall have the power to enlarge the term to rate the award with the 

consent of the parties provided always that the commencement or continuation of the 

arbitration proceeding shall not result in cessation or suspension of any of other rights 

and obligations of the parties of any payments due to them hereunder. 

The venue of the arbitration proceedings shall be at Noida. It is further clarified that 

both the parties to this agreement hereby undertake not to have recourse to civil court 

to solve any of their dispute whatsoever, arising out of this agreement except through 

arbitration. 
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22. LAWS GOVERNING THE CONTRACT 

i) The laws of India shall govern this contract for the time being in force. 

ii) Irrespective of the place of delivery the place of performance or place of 

payment under the contract, the contract shall be deemed to have been made at the 

place from which the acceptance of tender has been issued. 

iii) Jurisdiction of Courts-The courts of the place from where the acceptance of 

tender has been issued shall have jurisdiction to decide any dispute arising out of or in 

respect of contract. 
 

23. POWERS OF THE OWNER TO TAKE POSSESSION OF VESSELS AND 

MATERIALS IN CERTAIN CASES AND COMPLETE WORK: 

Subject to the terms of the contract, in the event of the contractor making default in 

the prosecution of construction of the vessel(s) and machineries or in the event of 

contractor becoming insolvent or from any cause going or taking steps to go into 

liquidation (except a voluntary liquidation undertaken with the object of 

amalgamation of reorganization by separation of departments of the contract into 

separate companies or taking any steps for compounding with his creditors it shall be 

component for (but not incumbent upon) the Owner after due notice to the contractor 

in writing, to take possession of the vessel(s) in her then state and all other materials 

and machineries and all intended for here, as before mentioned and to complete the 

vessel(s) and machineries and for this purpose with power to enter into any contract 

with other contractors or manufacturers, and to use the yard or yards, workshops, 

machineries and tools of the Contractor or such other contractors or manufacturers 

with whom the contractor may have entered into sub-contracts and the reasonable cost 

incurred by the exercise of any of the power of this clause shall be deducted from the 

purchase money then unpaid, if sufficient, and if not sufficient, shall be made good by 

the Contractor. 

24. APPEAL 

If the contractor desires to appeal against the decision of the Inspector against the 

rejection of any work as not being in accordance with the contract, he shall appeal to 

the Chairperson within fourteen days after the Inspector‟s decision and if an appeal is 

so preferred, the decision of the Chairperson on behalf of Authority shall be final and 

conclusive. 

25. CHAIRPERSON’S CERTIFICATE TO BE FINAL: 

Wherever in this contract provision is made for any question, arrangement, amount 

matter or things being settled, decided, certified or determined by the Chairperson or 

by the Inspecting authority or officer or by the representative or resting upon or being 

governed or controlled by or submitted to the judgment or opinion of them/him or any 

of them/their/his assessment, decision, certificate, determination judgment or opinion 

shall unless otherwise stated therein be final and conclusive for all purposes and shall 

be binding on the Authority and the contractor notwithstanding anything contained in 

this contract. 
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26. AUTHORITY AND THEIR STAFF NOT TO BE PERSONALLY LIABLE 

Nothing in these presents shall be deemed to or shall impose any personal liability of 

the Authority or their staff. 

27. STANDARD BREAK CLAUSE 

The owner shall in addition to his power under other clauses to determine this contract 

have power to terminate his liability there under at any time by giving three months 

(or such shorter period as may be mutually agreed) notice in writing to the contractor 

of the owner‟s desire to do so and upon the expiration of the notice the contract shall 

be determined without prejudice to the rights of the parties accrued to the date of 

determination but subject to the operation of the following provisions of this clause. 

2. In the event of this, notice being given the Owner shall be entitled to exercise as 

soon as may be reasonably practicable within that period the following powers or any 

of them: - 

a) To direct the Contract or to complete in accordance with the contract all or any 

articles, parts of such articles or components in course of manufacture at the 

expiration of the notice and to deliver the same at such rate of delivery which may be 

mutually agreed or in detail of agreement at the contract rate.  All articles delivered by 

the contractor in accordance with such directions and accepted shall be paid at a fair 

and reasonable price assessed on the basis of the contract price when it exists. 

b) To require the contractor on receipt of the notice of termination. 

i) Immediately to take such steps as will ensure that the production rate of the 

articles specified in the schedule and parts thereof is reduced as rapidly as possible. 

ii) as far as possible consistent with (i) above to concentrate work on the 

completion of parts already in partly manufactured state; and 

iii) to terminate on the best possible terms such orders for materials and parts 

bought out in a partly manufactured or wholly manufactured state as have not been 

completed, observing in this connection any directions given under this paragraphs (a) 

and (b) (i) and (ii) above as far as this may be possible. 

3. In the event on such notice being given provided the contractor has reasonably 

performed all the provisions of the contract binding upon him down to the date of this 

notice. 

a) The Owner shall take over from the contractor at a fair and reasonable price 

(assessed on the basis of the contract price of the completed articles), all unused, 

undamaged and acceptable materials, bought out components and articles in the 

course of manufacture in possession of the Contractor at the expiration of the notice 

and properly provided by or supplied to the contractor for the performance of this 

contract except such materials, bought out components are supplied to the contractor 

through the intervention of the owner or on his behalf:- 

(i) the said fair and reasonable price shall be assessed on the basis of the cost 

price of such materials and/or components, and  

(ii) If the contractor elects to retain any materials, bought-out components and 

articles as in this clause provided, he shall settle all claims of supplier in respect of the 

materials and/or components supplied to him as aforesaid including any claims to any 
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extra charge  (if the original stipulated terms and been concessional) and shall keep 

the owner indemnified against the same: 

(b)   The Contractor shall deliver in accordance with the direction of the Owner all 

such unused, undamaged and acceptable materials, bought out components and 

articles in course of the manufacture (except as aforesaid) taken over by or previously 

belonging to the Owner and the Owner shall pay to the Contractor fair and reasonable 

handling and delivery charges therefore, 

(c)  The Owner shall indemnify the contractor against the commitments, liabilities 

or expenditure which in the opinion of the Owner are reasonable and properly 

chargeable by the contractor in connection with the contract to the extent to which the 

Owner is satisfied that such commitments, liabilities or expenditure would otherwise 

represent and unavoidable loss by the contractor by reason of the termination of the 

contract.  Provided that in the event of the contractor not having observed any 

direction given to him under the sub clause (2) hereof the Owner shall not be liable 

under the sub clause to pay any sums in excess of those for which the Owner would 

have been able had the contractor observed that direction. 

4. If in any particular case exceptional hardship to the contractor should arise from 

the operation of this clause it shall be open to the Contractor to refer the 

circumstances to the Chairperson who on being satisfied that such hardship exists 

shall make such allowance if any as in his opinion is reasonable. 

5. The Owner shall not in any case be liable to pay under the provisions of this 

clause any such sum which when taken together with any sums paid or due to 

becoming due to the contractor under this contract shall exceed the total price of the 

article specified in the schedule payable under this Contract. 

6. The Contractor shall in any substantial order or sub-contract planned or made by 

him in connection with or for the purpose of this contract take power wherever 

possible by securing the acceptance of the sub-contractor to terminate such order or 

sub-contract in the event of the termination of this contract by the Owner of this 

clause and save only that: - 

(a) The name of the contractor shall be substituted for the owner throughout 

except in sub-clause 3 (c) where it occurs for the second and third times;  

(b) The   period of the notice of termination shall be two months or such shorter 

period as may be mutually agreed upon).  Substantial order or sublet contracts of or 

over Rs. 1, 00,000 (Rupees One lakh) in value. 

 

B.     Time Control 
 
 

28.     Program and Method Statement / Work Plan 

 

28.1 The Contractor shall submit to the Owner for approval a programme showing 

the general methods, arrangements, order, and timing for all the activities in the 

Works, along with cash flow forecasts. The program  and method statement/work plan 

are to be submitted in the Technical Bid. The Method Statement/Work Plan to 

indicate the activities in detail vessel wise proposed to be carried out for the execution 
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of the works. This is also to include the selection of  equipment, approval of the 

Owners for the selected equipment and thereafter ordering and receipt of the same. 

All activities to be listed in the Method Statement / Work Plan including the 

completion of the stages as per the stage payments.  

28.2 An update of the Programme shall be a programmed showing the actual 

progress achieved on each activity and the effect of the progress achieved on the 

timing of the remaining Works, including any changes to the sequence of the 

activities.  This update is to be sent at monthly intervals. 

28.3 The Owner‟s approval of the Programme shall not alter the Contractor's 

obligations. The Contractor may revise the Programme and submit it to the Owner 

again at any time. A revised Programme shall show the effect of Variations.  

 

29.  MANAGEMENT MEETINGS 

 

29.1 The Owner may require the Contractor to attend a management meeting. The 

business of a management meeting shall be to review the plans for the Works.    

29.2 The Owner shall record the business of management meetings and provide 

copies of the record to those attending the meeting. The responsibility of the parties 

for actions to be taken shall be decided by the Owner either at the management 

meeting or after the management meeting and stated in writing to all those who 

attended the meeting. 

 

C.  QUALITY CONTROL 

 

30. IDENTIFYING DEFECTS  

   

The Owner or the inspector shall check the Contractor's work and notify the 

Contractor of any Defects that are found. Such checking shall not affect the 

Contractor's responsibilities. The Owner or the inspector may instruct the Contractor 

to search for a Defect and to uncover and test any work that the Owner considers 

having a Defect. 

 

31. TESTS 

 

31.1 The contractor shall be solely responsible for : 
 

1. Carrying out the mandatory tests prescribed as per ship building practice and 
 

2. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere. 

 

31.2 If the Owner instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, 

the Contractor shall pay for the test and any sample. 
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32. CORRECTION OF DEFECTS NOTICED DURING THE DEFECT 

LIABILITY PERIOD. 

32.1 If any defect including workmanship of hull, structure, machineries,  any other 

part appear within twelve months of “Taking over” certificate, the Owner shall give 

notice to the Contractor of any defect before the end of the Defects Liability Period, 

which begins at Completion, and is for twelve months thereafter. The Defects 

Liability shall be extended for as long as defects remain to be corrected. 

32.2 Every time notice of a defect is given, the Contractor shall correct the notified 

defect at his own cost within the length of time specified by the Owner‟s notice. If the 

contractor is in default the Owner shall cause the same to be made good by other 

workmen and deduct the expense from any sums that may be due to the contractor. 
 

33.   UNCORRECTED DEFECTS 

 

If the Contractor has not corrected a Defect, to the satisfaction of the Owner, within 

the time specified in the Owner„s notice, the Owner will assess the cost of having the 

Defect corrected, and the Contractor will pay this amount, on correction of the Defect. 

 

D.  COST CONTROL 

 

34.   ACTIVITY SCHEDULE 

 

The Activity Schedule shall contain items for the construction, installation, testing, 

and commissioning works to be done by the Contractor.  All variations shall be 

included in updated programmes and Activity Schedules produced by the contractor. 

When the Programme or Activity Schedule is updated, the Contractor shall provide 

the Owner with an updated cash flow forecast. The Activity schedule shall be 

submitted in the Technical Bid. 

 

35. PAYMENTS 

 

Payments shall be adjusted for deductions for advance payments, security deposit, 

other recoveries in terms of the Contract and taxes at source, as applicable under the 

law.  

 

36.  TAX 

 

The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 

other levies, duties, royalties, cess, toll, taxes of Central and State Governments, local 

bodies and authorities that the Contractor will have to pay for the performance of this 

Contract. The Owner will perform such duties in regard to the deduction of such taxes 

at source as per applicable law. VAT   will be reimbursed on production of proof of 

payment.  The effect of GST, if introduced will be taken care of considering the taxes 

quoted in bid /awarded value. The effect of increase/decrease due to GST will be 

considered on last stage payment.  

 

 

 



Page 67 of 88 

 

37.  CURRENCIES 

 

All payments will be made in Indian Rupees. 

 

38.  TERMINATION 

 

38.1 The Owner may terminate the Contract if the Contractor causes a fundamental 

breach of the Contract.  

 

38.2 Fundamental breaches of Contract include, but shall not be limited to, the 

following:  

 

a) the Contractor stops work for 28 days when no stoppage of work is shown on 

the current Programme and the stoppage has not been authorized by the Engineer-in-

Charge;  

 

b) the Contractor is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation;  

 

c) the Engineer-in-Charge/Owner gives Notice that failure to correct a particular 

Defect is a fundamental breach of Contract and the Contractor fails to correct it within 

a reasonable period of time determined by the Engineer-in-Charge; 

 

d) the Contractor does not maintain a Security, which is required; 

 

e) the Contractor has delayed the completion of the Works by the number of days 

for which the maximum amount of liquidated damages can be paid, as defined in 

clause 14 of the special conditions of contract. 

 

f) the Contractor fails to provide insurance cover as required under clause 17 of 

the special conditions of contract.  

 

g) if the Contractor, in the judgment of the Owner, has engaged in the corrupt or 

fraudulent practice in competing for or in executing the Contract. For the purpose of 

this clause, “corrupt practice” means the offering, giving, receiving, or soliciting of 

anything of value to influence the action of a public official in the procurement 

process or in Contract execution. “Fraudulent Practice” means a misrepresentation of   

facts in order to influence a procurement process or the execution of a contract to the 

detriment of the Owner and includes collusive practice among Bidders (prior to or 

after bid submission) designed to establish bid process at artificial non-competitive 

levels and to deprive the Owner of the benefits of free and open competition. 

h) if the Contractor has not completed at least thirty percent of the value of Work 

required to be completed after half of the completion period has elapsed; 

 

i) any other fundamental breaches as specified in the contract data. 

 

38.3 If the Contract is terminated, the owner may complete the balance works at the risk 

 and cost of the contractor.  
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39.  COMPLIANCE WITH LABOUR REGULATIONS 

 

During continuance of the Contract, the Contractor and his sub-Contractors shall 

abide at all times by all existing labour enactments and rules made thereunder, 

regulations, notifications and bye laws of the State or Central Government or local 

owner and any other labour law (including rules), regulations, bye laws that may be 

passed or notification that may be issued under any labour law in future either by the 

State or the Central Government or the local owner.  Salient features of some of the 

major labour laws that are applicable to construction industry are given in Appendix 

to Part I General Condition of Contract. The Contractor shall keep the Owner 

indemnified in case any action is taken against the Owner by the competent owner on 

account of contravention of any of the provisions of any Act or rules made 

thereunder, regulations or notifications including amendments. If the Owner is caused 

to pay or reimburse, such amounts as may be necessary to cause or observe, or for 

non-observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the 

Contractor, the Engineer-in-Charge/Owner shall have the right to deduct any money 

due to the Contractor including his amount of performance security.  The 

Owner/Engineer-in-Charge shall also have right to recover from the Contractor any 

sum required or estimated to be required for making good the loss or damage suffered 

by the Owner. 

 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as 

the employees of the Owner at any point of time. 
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PART - II 

SPECIAL CONDITIONS OF CONTRACT 
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3. Guarantee for the equipments supplied 

4. Mistake in drawings. 

5. Variations (i.e. modifications) in design and dimension. 

6. Approval of Drawings and Equipment with consent of owner. 

7. Contractors to construct, equip, test and deliver the vessel. 

8. Contractor to include execution and supply of all work, matters & thing required by 

owner for due performance of contract. 

9. Inspection 

(a) Obligation to carryout Inspector‟s instructions. 

(b) Inspection and testing during progress of work. 

(c) Intimation for inspection. 

10. Replacement of defective work, material and fittings. 

11. Trials. 

12. Delivery 

(a) Preparation for voyage and delivery 

(b) Spare parts 
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(c) Provisions as to trials. 

(d) Pontoon to be at Contractors risk until the issue of certificate of delivery. 
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(f) Power for representative to dismantle and re-equip the vessel in default of 

Contractor. 
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14. Liquidated damages for delay in delivery and force majeure 

15. Defect liability period 
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PART – II    
SPECIAL CONDITIONS OF CONTRACT 

 

1. PERFORMANCE OF THE WORK: 

The work shall be performed at the place named in the tender or at such other place  

or places as may be approved by the Purchaser. 

2. SPECIFICATION: 

In particular and without prejudice to the foregoing condition, when tenders are called 

for in accordance with the particulars, the contractor‟s tender to fabricate & supply the 

pontoon in accordance with such particulars shall be deemed to be an admission his part that 

he has acquainted himself with the details thereof and no claim shall lie against the purchaser 

on the ground that the contractor did not examine or acquaint himself with such particulars. 

3. GUARANTEE FOR THE EQUIPMENTS SUPPLIED  AND  FITTED: 

The contractor will be required to obtain and furnish a guarantee for the equipments 

fitted on the pontoon to the effect that General spares suppliers will be in a position to supply 

the spare parts of the equipment  and the spares will continue to be available from the stock 

for a period of at least seven years from the date of the receipt of the machineries and 

equipments. 

4. MISTAKE IN DRAWINGS: 

The Contractor will be responsible for and shall pay for any alterations of the work 

due to any discrepancies, errors or omissions in the drawings or other particulars supplied by 

him whether such drawings or particulars have been approved by the Purchaser or not, 

provided that such discrepancies, error or omission be not due to inaccurate information or 

particulars furnished to the Contractor on behalf of the Purchaser.  If any dimension figured 

upon a drawing or plan differs from that obtained by scaling the drawing or plan, the 

dimensions as figured upon the drawing or plan shall be taken as correct. 

5. VARIATIONS (i.e., MODIFICATIONS  IN DESIGN AND DIMENSION): 

Should any alternation in or additions to the works as specified in the said 

specifications not involving extra cost to the contractor be considered necessary or expedient 

by the Contractor or by the Chairperson, IWAI or the inspecting Authority or officer and be 

mutually agreed on in writing the Contractor shall execute the same without any charge 

beyond the Contract Price.  But if the Chairperson, IWAI shall desire any alternation or 

additions involving extra cost to the contractor the Contractor before executing the same shall 

tender to the Chairperson, IWAI a written offer stating the nature and cost of such 

alternations or additions and the extension of time if any required for making them and if the 

Chairperson, IWAI shall accept the said offer and allow such extension of time in writing the 

Contractor shall be bound to execute the work.  No extra work shall be executed by the 

Contractor or if executed shall be paid for by the Contractor except such as may be embraced 

in such offer and acceptance.  The Contractor shall allow the IWAI the value as shall be 

mutually agreed writing or any materials and value as shall be mutually agreed in writing or 

any materials and workmanship dispensed with by any such alterations or additions. 
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 Provided that no such variations shall except with the instructions from the inspector 

as to carry out the work which either than or later will in the opinion of the contractor, 

involve a claim for additional payment, the Contractor shall, as soon as reasonably possible 

after receipt of instructions aforesaid advise the Inspector to that effect. 

6. APPROVAL OF DRAWINGS AND EQUIPMENT WITH CONSENT OF 

CHAIRPERSON: 

The detailed drawings so prepared from the general arrangements drawings should be 

got approved by the owner or his authorised officer/ agency. 

Copies of all drawings shall be sent to the owner. Approved statutory 

body/classification society will give approval of all construction drawings. However, other 

drawings such as General Arrangement, machinery layout, system control drawings and 

particulars of all equipments to be installed shall be forwarded to the owner or his authorised 

officer/ agency. 

Before ordering any equipment like accessories  and marine outfit  of any description for the 

works, the contractor shall submit for the approval of the Owner or his authorised 

representative/Consultant, the names of the makers and suppliers proposed and any other 

detail required by the Owner or his authorised representative/Consultant and seek their 

approval prior to ordering. 

7. CONTRACTOR TO CONSTRUCT, EQUIP, TEST AND DELIVERY THE 

PONTOON: 

 Subject to and in accordance with the provisions of the contract, the Contractor shall and in 

the best and most workman like manner and with material, thing and workmanship 

respectively of the best kinds build, equip and test to the satisfaction of the owner and deliver 

to the representative at Vijayawada, in NW-4  afloat and in the condition provided by this 

contract, the pontoon  of the description, dimensions containing the accommodation and 

supplied with all apparatus, permanent and temporary fittings, outfit and gear and the spare 

gear mentioned and described in or to be informed from the modifications hereto attached 

and from the specifications furnished by the Contractor and accepted by him (owner) for the 

purposes of this contract, both of which hereinafter called the said specifications hereto 

attached and hereinafter called the said specifications hereto attached and from the plan or 

plans which have for purposes of identification been signed on behalf of the owner and by the 

Contractor and  shall supply and deliver as hereinafter mentioned the spare parts as specified 

in all respects with this contract, the said specifications and the said plans, supplementary 

drawings, instructions and explanations as shall from time to time hereinafter be furnished 

and given by the contractor to and be approved by the owner the contractor shall also in 

manner aforesaid when requested by the owner supply  further drawings and execute supply 

and complete to the satisfaction of the said drawings furnished and given to and approved by 

the owner shall provide to the satisfaction of the owner  labour, superintendence, power, 

materials and things which shall be requisite for the due performance, execution and 

completion of all and every work matters and things hereby contracted to be executed and 

done. 

8. Contractor to include execution and supply of all work matters and things required by 

Chairperson, IWAI for due performance of Contract: 

 This contract shall be deemed to comprise the construction, testing, installation of the 

equipment / machineries and delivery complete in working order in all respects of the 

pontoon together with the equipment and all other things to be supplied in connection 
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therewith and the due performance, execution and for such construction, installation of 

equipment / machineries and delivery at the price hereinafter mentioned and accordingly the 

contractor shall execute all works and find and supply all things which the owner or the 

inspecting authority or officer shall consider necessary proper according to the direction of 

the owner or inspecting authority or officer and to the their satisfaction according to the true 

intent and meaning of this contract and notwithstanding that any such work or things 

respectively may not be expressly mentioned or referred to in the said specification and the 

said plans and the contractor shall not be entitled to any payment or allowance is in the 

opinion of the owner occasioned on account of such modifications of the said contract, as 

have been agreed to in writing by the owner. 

 

9. Inspection: 

a)   Obligation to carryout inspector‟s instructions 

The Contractor shall satisfy the Inspector that adequate provisions has been made, (I) to carry 

out his instructions fully and with promptitude (ii) to ensure that parts required to be 

inspected before use are not used before inspection; and (iii) to prevent rejected parts being 

used in error. Where parts rejected by the Inspector have been rectified or altered, such parts 

shall be segregated for separate inspection and approved before being used in the work. 

(b) Inspection and testing during progress of work: 

 The contractor shall offer the owner or the inspecting authority or officer all proper 

and reasonable facilities for examining inspecting and testing the materials. Machinery and 

workmanship used or intended to be used or employed during the progress of the construction 

and installation of equipment of the pontoon and on the completion thereof and shall also 

supply free of charge such apparatus, materials, tools or labour as may be required from time 

to time for the purpose of such examinations, inspections and testing. The owner, the 

inspecting authority or officer shall have access to the place or places where any part of the 

machinery or equipment is being constructed or is stored at all reasonable times during the 

execution of this contract and in case any part of the work shall have been covered or closed 

without previous inspection the contractor shall if required open such part or parts wherever 

necessary to enable the owner or inspecting authority or officer to inspect the part so opened 

up at the expense of the contractor. 

 (c) Intimation for inspection 

 The contractor shall inform the inspector in writing when any portion of the work is 

ready for inspection giving him sufficient notice to enable him to inspect the same without 

retarding the further progress of the work. No portion of the work shall be considered 

completed in accordance with the terms of the contract until the inspector, shall have certified 

in writing that it has been inspected and approved by him. The expense incurred in the 

inspection and / tests at the place agreed upon in the contract will be defrayed by the owner, 

provided that the results are satisfactory and in accordance with the terms of contract. In the 

event of inspection and or tests providing unsatisfactory and resulting in the non-acceptance 

of the plan structure or any portion thereof, the cost of such re-inspection and or tests shall be 

borne by the contractor. 

 

 

 



Page 75 of 88 

 

10. Replacement of defective work, material and fittings: 

All materials, machinery and workmanship used and employed in carrying out this contract 

shall be to the entire satisfaction of the owner or the inspecting authority or officer. Any 

portion or portions of the material, machinery or any of the works done under this contract 

which may be considered by the owner or the inspecting authority or officers to be defective 

or unsatisfactory or not in accordance with the said specifications and plans and the 

requirements of the pontoon and which he shall reject shall be replaced in a manner 

satisfactory sole expense of the contractor. 

 If the inspector shall find any work to be not in accordance with the contract, he shall be 

entitled to give the contractor notice thereof and the Contractor shall forthwith make the 

defective work good or alter the same to make it comply with the requirements of the 

contract. Should he fail to do so within a reasonable time (as to which the inspector shall be 

the judge), the owner may reject and replace at the cost of the Contractor the whole or any 

portion of the work as the case may be, which is defective or fails to fulfil the requirement of 

the contract. The owner shall carry out such replacement within a reasonable time to the same 

specifications and under competitive conditions. The Contractor‟s full and extreme liability 

under this clause shall be satisfied by the payment to the owner, of the extra cost, if any, of 

such replacement delivered and / or constructed as provided for in the original contract, such 

extra cost being the ascertained difference between the price paid by the owner, under the 

provisions above mentioned for such replacement and the contract price for the work so 

replaced, and the repayment of any sum paid by the owner to the Contractor in respect of 

such defective work. Should the owner not so replace the rejected work within reasonable 

time, the Contractor‟s full and extra liability under this clause shall be satisfied by the 

repaying of all moneys paid by the owner to him in respect of such work. 

11.  Trials: 

Forthwith after the completion of the pontoon in strict conformity with the Technical 

Specifications under this Contract the pontoon shall undergo, in the presence of the owner 

and the Inspecting Authority of Officer or their representative trials near the yard of 

construction or any other places as mutually agreed upon in accordance with the provisions of 

the specifications and as directed by the owner or the Inspecting Authority or Officer. 

The said trials shall be at the sole expense and risk of the Contractor who shall pay and 

discharge all costs and bear all liabilities whatever arising out of the same. The Contractor 

shall supply all crew and officers, fuel, gear and equipment required for the trials, all at his 

own expenses and shall also be responsible for all risks to the pontoon and other craft or to 

any person or property during the continuance of such trials and made good any damage 

which may arise in consequence thereof and indemnify the Authority and their Officer /and 

servants therefrom and from all claims, action, suits and proceedings and all costs, charges 

and expenses in respect thereof or in any way arising there out or incidental thereto. Provided 

that all claims in respect of the owner or representatives of the Authority shall be met by 

employee‟s representative the owner. 

12. Delivery: 

(a) Preparation for voyage and delivery: 

Immediately after completion of satisfactory trials the contractor shall proceed to make the 

pontoon ready for the delivery at Vijayawada, on River Krishna in NW 4  and deliver the 

same in the charge of the representative in such suitable place and position as may be directed 

by the owner complete with all necessary certificates and licences and in a good, complete 

and satisfactory condition of repair, fair wear and tear, consequent on the voyage accepted 
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and with all stores and equipments in the Specifications mentioned or herein provided for on 

board, any damages incurred (other than fair wear and tear) or defects discovered during such 

navigation being made good by the Contractor at his own expense prior to such last 

mentioned delivery.  All costs and charges of every description in connection with the 

delivery are to be borne by the Contractor and all dock, canal and harbour dues and charges 

are to be paid by him. 

The contractor shall comply with all rules of Ministry of Shipping if any and must also satisfy 

the requirements of the insurance broker, underwriters and surveyors and not do anything or 

leave anything undone whereby the cost of insurance premium is increased. Should the cost 

of insurance be in any way increased by the failure of the Contractor to meet such 

requirements any such increased cost shall be borne by the contractor. 

 

Delivery Schedule:  Seven months from the date of signing of agreement. 

 

(b) Spare Parts 

The spare parts as required to be supplied as per manufacturers‟ recommendations under the 

contract shall be supplied at Vijayawada along with the Pontoon at the expense of the 

Contractor and delivered to the representative of the owner. 

Should it be necessary for the Contractor to send any of the spare parts by the Separate 

means, the Contractor shall be responsible for the cost of delivery and also for the proper 

packing, storage and protection whilst on the board and for their subsequent reception and 

landing at Vijayawada and delivery to the owner‟s representative. 

The contractor shall also submit a complete set of tools and spares for three years of 

operation of the Pontoon. 

(c ) Provision as to the trials : 

As soon as the pontoon shall have been equipped and made ready for work to the satisfaction 

of the representative it shall then undergo such trials as owner‟s representative may require to 

demonstrate that neither the hull, machinery/equipment nor any other parts of the pontoon or 

any of its components  have been damaged during the delivery and that all are in good 

working order and that the pontoon is up to the standard required when working under local 

conditions. Any defect noticed during such trial shall be rectified by the Contractor to the 

satisfaction of the owner/or its representative. 

(d) Pontoon to be at Contractor’s risk until the issue of certificate of delivery 

The said delivery and re-equipment of the pontoon at the specified destination shall be at the 

expense and risk of the contractor who shall pay and discharge all costs and liabilities thereof 

and connected therewith and shall continue to be responsible for the safety of the vessel until 

the Owner or his representative shall have accepted delivery thereof as hereinafter mentioned. 

If any loss (whether total or otherwise) shall be sustained or incurred by the vessels by any 

means or from any cause either during the delivery or before acceptance by the Owner then 

and in any such case the Contractor shall at his own expenses forthwith make good such loss 

subject in the case of total of constructive total loss to the provision of this contract. 
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(e) As to acceptance of delivery: 

When and as soon as the pontoon shall have been duly re-equipped and made ready for work 

in accordance with the specifications and shall be in a complete and satisfactory condition 

with their certificates, licences and outfits and spare gears enumerated in the Specifications 

on board then the pontoons shall be delivered to the representative of owner who shall 

thereupon give to the Contractor or to such other persons who may be appointed by the 

Contractor to receive the certificates of such delivery and of the date thereof and the granting 

of such certificates shall alone be evidence of the acceptance by the owner of the delivery and 

of the date thereof. 

 

Following Acceptance criteria will be strictly followed while accepting the Pontoon: 

1. Draft not to exceed 0.7 m 

2. Dead Weight not to exceed 30T  

 (f) Power for representative to dismantle and re-equip the pontoon in default of 

Contractor 

If after the arrival of the pontoon at the specified destination the contractor shall fail to 

dismantle any equipment/machineries of the vessel and re-equip and make them ready in all 

respects for work to the satisfaction of the of the representative or shall in the opinion of the 

representative be carrying on such dismantling, re-equipment and making ready for work 

negligently, improperly or so slowly as to cause or be delayed then in any such case the 

representative on behalf of the Owner may without vitiating this Contract take the vessel out 

of the possession of the Contractor and employ any persons or workmen upon such terms as 

he may think fit to dismantle and re-equip the vessel and make them ready for work in 

accordance with the specifications and this Contract and to perform any of the other 

obligations of the contractor under this contract which shall remain to be performed and the 

contractor shall pay to owner such a sum as shall be certified in writing by the representative 

to represents to costs and expenses incurred by the owner or the representative by reason or in 

course of the exercise of any of the powers conferred on the representative under this clause 

or the owner may at his option deduct such sum from the contract price. 

(g)   Penalty for deficiency in draft of the vessel 

The total contract price of the vessel has to be affected or changed by reason of the actual 

max. draft with full bunker, water, on board handling equipments , personnel and stores as 

determined by actual measurement in accordance with specification being more than that 

specified in the attached specifications if the actual draft is more than 50mm. 

However, commencing with and including an increase of 50mm in actual draft the total 

contract price of the vessel shall be reduced for deficiency in draft as follows: 

Up to 100mm of draft (1.30 m draft): 5% of the basic cost of the pontoon. 

 Up to 150mm of draft (1.35 m draft):  10% of the basic cost of the pontoon. 

 If the actual draft of the pontoon is more than 0.90 m and builder is not able to rectify 

even by an extension of delivery period, then the owner at his option may reject the pontoon 
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and rescind the contract or may accept the pontoon at a reduction of the price as may be 

agreed between the parties. 

13. Number of workmen and rate of progress to be increased on requisition of 

owner: 

The contractor shall at all times during the progress of the construction and installation of 

equipment and machineries of the pontoon and subject to the limits of his control in the 

matter of labour employment and sufficient number of skilled workmen and labour 

employment and sufficient number of skilled workmen and labourers with necessary 

overlooks and proceed with the works hereby agreed to be executed (hereinafter referred to as 

the “workers with such despatch as in the opinion of the Owner or Inspecting Owner or 

Officer shall be necessary in order to secure the due completion of the vessels within the time 

limit for that purpose by the contract and shall also at times during the progress of the works 

upon being required to do so by the Owner or the Inspecting Owner or officers hasten the rate 

of progress of the vessels and of the work in accordance with any such requisition and to the 

satisfaction of the Owner or the Inspecting Owner or Officer PROVIDED ALWAYS that 

nothing herein contained nor anything done or omitted to be done by the Owner or the 

inspecting Owner or officer on behalf of owner in  pursuance hereof shall be deemed to 

release the Contractor from or diminish or affect obligation to complete the pontoon within 

the limit by this Contract or their liability in respect thereof. 

14. Liquidity Damage for delay in the delivery & Force Majeure: 

 If the contractor fails to deliver the pontoon  within the period fixed for such delivery or at 

any time repudiates the contract before the expiry of such period the Owner may without 

prejudice to his right, recover damages for breach of the contract damages equivalent to 1.5% 

per month of delay of the price of the Pontoon which the contractor has failed to deliver 

within the period fixed for delivery subject to a maximum of 10% of contract price, where 

delivery is accepted after expiry of the aforesaid period and in case of repudiation of  the 

contract, the security of the contractor shall be liable to be forfeited and shall also be liable 

for any loss which the Owner may sustain  on that account. PROVIDED ALWAYS that if the 

Engineer-in charge shall certify in writing that such delay or any portion thereof has arisen 

either in connection with the works of the Contractor or their authorised subcontractor due to 

Force Majeure or other cause which in the opinion of the Engineer-in charge on behalf of 

Authority were unavoidable and could not be foreseen or overcome by the Contractor then 

and in such cases the liquidated damages shall not be payable in respect of the period 

certified to be due such cause and the Engineer-in charge on behalf of Authority shall have 

power to extend accordingly the time fixed for completion.  

The term Force Majeure shall herein means Riots (other than among the contractor‟s 

employees) Civil commotion (to the extend not insurable), War (whether declared or not), 

invasion, act of foreign enemies, hostilities, civil war, rebellion, revolution, insurrection, 

military or usurped power, damage from aircraft, nuclear fission, acts of God such as 

earthquake (above 7 magnitude  in Richter scale), lightning, unprecedented floods, fire not 

caused by contractor‟s negligence and other such causes over which the contractor has no 

control and are accepted as such by the Engineer-in charge whose  decision shall be final and 

binding.  In the event of either party being rendered unable by Force Majeure to perform any 

obligation required to be performed by them under this contract, the relative obligation 

required to be performed by them under this contract the relative obligation of the party 

affected by such Force Majeure cause lasts, provided the party alleging that it has been 

rendered unable as aforesaid, thereby shall notify within 15 (fifteen) days of the alleged 
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beginning and ending thereof giving full particulars and satisfactory evidence in support of 

such cause. 

For delays arising out of Force Majeure, the bidder will not claim extension in  completion 

date for a period exceeding the period of delay attributable to the causes of Force Majeure 

and neither the Authority nor the bidder shall be liable to pay extra costs provided it is 

mutually established that Force Majeure conditions did actually exist. 

If any of the Force Majeure conditions exists in the places of operation of the bidder even at 

the time of submission bid, he will categorically specify in his bid and state whether they 

have been taken into consideration in their quotations. 

15. Defect Liability: 

In the event of any defect being discovered in any part of the vessels, the machineries or 

equipments or fittings (which is not attributable to fair wear and tear of the pontoon nor to 

improper management on the part of the official staff of the vessel during a period of 12 

calendar months from the date of the delivery certificate, the Contractor shall supply to 

Owner or their representative at the specified destination new parts to replace any that may be 

proved to have been so defective or shall pay to Authority such sum as it would cost the 

Contractor to supply such parts for replacement from the Contractors works.‟ The cost of 

receiving any such defective parts and or fitting such parts in replacement thereof shall be 

borne by the Contractor or be adjusted as liquidated damages from the security 

deposits/payment of last instalment of the contract price to such amount as it would in the 

opinion of the Owner have cost the contractor if the removing and replacing had been done at 

their works. The contractor shall also be entitled to have any workmanship or material 

claimed to be defective inspected by a representative to be appointed by them for that 

purpose or should the Contractor so require, Owner shall be bound to consign to the 

Contractor at his works in and at the Contractors expenses the parts claimed by the Owner to 

be defective so that the contractor may have an opportunity of satisfying himself as to the 

defect complained of and also be in position to operate his relief if any against any sub-

contractor in respect of such defective parts. 

16. Registration of pontoon: 

The Contractor shall give all such builders and other certificates and documents and do such 

other acts and things as may be necessary or proper on his part for the registration of the 

pontoon in the name of the Owner to the representative or other agent of the Owner whom 

the Owner may appoint for that purpose. Failing this the Contractor must arrange for the 

vessels to proceed to the specified destination under a “Pass” from the appropriate authorities 

at any port and all fines payment or penalties which may become payable by the Owner, the 

representative of the said agent by reason of any defect in such registration or during the 

delivery of the vessel to the specified destination shall be paid by the Contractor or may be 

deducted from the money payable to him under this contract and he shall indemnify the 

Owner, the representative and the said agent respectively there from and from all claims, 

actions, suits and proceeding and all costs, charges and expenses in respect thereof. 

IWAI, being the owner, will register the vessel. Builders will provide necessary 

documents/drawings/information. If any modifications are to be done for the purpose of 

registration/survey, the builder at his cost should undertake such modifications. 
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17. INSURANCE: 

 

The Contractor shall at his own cost fully insure and keep insured in the joint names of the 

Owner and the Contractor the pontoon and the machineries, materials and thing used or 

intended for use in the construction and outfit thereof.  Hull insurance and machinery 

insurance may be done by the Builder but the insurance cover should cover the effected 

payment as well as the extent of work completed.  The contractor is also to keep insured the 

value of any modifications, additions and spare parts as may be agreed upon from time to 

time during the construction of the pontoon. Copy of insurance policy to be submitted to 

IWAI 

The Policy/Policies shall be effected with reputable Insurance Company approved by the 

Govt. and shall comprise insurance against fire, launching and all other risks, accidents and 

damages excluding War Risk which for the time being can be covered by insurance during 

and after the construction of the pontoon and while she remains in the harbour or the yard of 

construction or when engaged on or in connection with any trials made under this Contract as 

well as the perils of the river and all other risk of every kind including War Risk so far as 

they are insurable, or whilst lying therein or on a slipway or in a dry dock or being tried near 

thereto previous to being accepted by Owner and the Contractor shall from time to time (if 

from any cause the vessels shall not be delivered to and accepted by the Owner during the 

term of such policies) renew and said insurance and pay and continue to pay all premium 

which shall become payable in respect of such insurance and within seven days from the date 

when such renewed insurance is effected or premium paid shall deliver to the Owner the 

policy or policies thereof and the receipts for such premium PROVIDED ALWAYS that in 

case of default by the Contractor to keep up the said insurance or to effect any such renewal 

insurance as aforesaid then the Owner if they shall think fits shall be at liberty to do so and 

thereupon the Contractor shall repay the owner  the amount of the premium paid by them or 

the Owner shall be at liberty at his option to deduct the amount thereof from any sums 

payable to the Contractor under this contract PROVIDED ALSO that nothing wherein 

contained  nor anything done or omitted to be done by the Owner in pursuance hereof shall 

be deemed to release the Contractor from diminish or affect his obligation to keep the vessels 

machineries, materials and thing insured to the full amount of the value therefore from time 

to time in accordance herewith until her acceptance at the place of delivery mentioned in the 

Contract nor shall diminish or  affect the liability of the Contractor in respect thereof. If any 

event shall happen giving rise to a claim under the insurance policy to be effected under this 

clause or if the vessel shall become a total or constructive total loss on the delivery to 

specified destination or after the arrival there and before the acceptance by the representative 

owing to perils of the river of other risks insurance so far as they are insurable to be effected 

for the delivery at the specified destination the Owner without prejudice to the rights to have 

this contract performed within such extended time and at such price as may be mutually 

agreed and failing agreement determined by the Owner shall give the money which shall 

become payable under whichever of the said policies the claim shall arise and retain the same 

paying the contractor the difference between the aggregate of such sums as they may have 

previously paid the contractor under this contract and such total amount as the Owner may 

certify would have been payable to the contractor if this contract had been terminated. 

Provided that if the vessels are covered against War Risks the premium on the account shall 

be payable by Owner.  
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TECHNICAL SPECIFICATION OF PONTOON 
 

1. GENERAL 

 

1.1 General Requirements 

 

The Pontoons shall be suitable for operations in inland waters. The Pontoons shall be 

built as per Indian Register of shipping rules/ regulations for dumb barge/ pontoon 

applicable to  inland vessels.  

 

The pontoon is to be stationed at Jetty locations along river and will move at various 

specified location for unloading/ loading of cargo from ship to jetty and vice versa. The 

pontoon will be moored at site via four sets of catenary and anchors. The builder shall 

construct the pontoons and install the required structural or outfitting elements which are 

required for mooring the pontoon.   

  

Normal shipbuilding practices shall be adapted in the construction. Any material/ fitting/ 

equipment or procedure not described or left out of these specifications, but considered as 

normal and necessary for intended services of this Pontoon shall be supplied and fitted by 

the builder without any extra charge.  

  

The builder shall be responsible for all the extra work, which arises out of the 

recommendations, and remarks made by the Classification Society as well as IWT 

surveyors. 

  

The terms and conditions mentioned in this Specification shall be, in general, final for all 

contractual obligations. However, items shown on the guidance General Agreement Plan 

but not stated or stipulated in these Specifications should also be considered. In the event 

of any inconsistency in the guidance General Arrangement Plan, the Specifications 

should prevail.  

 

1.2 Principal Particulars : 

 

The main particulars of the pontoons are: 

 Type of pontoon  : Box type steel all welded 

 Length    : 35.00 metres 

 Breadth   : 8.00 meters 

 Moulded depth  : 1.60 meters 

 Draft    : 0.70 meters 

 

1.3 Environmental conditions 

 

The environmental parameters of the site situated along the Krishna River with the 

riverbed being mostly soft mud and slit are as follows: 

 

Wind speed (average) : 15m/sec. (all directions). 

Current speed (maximum) : 2 m/sec. (either direction, along the river) near bank. 

Maximum river water temperature: 32
o 
C 
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The mooring system must sustain the Pontoon in the max. expected wind and current 

speed. 

 

1.4 Classification, Regulations and Certificates 

 

The pontoon shall be designed and built in accordance with the requirements of the 

rules and regulations of: 

 

1.  IRS (Indian Register of Shipping) or any Classification Society who is    member of 

International Association of Classification Society (IACS) 

2.    The Inland Vessel Act 1917 and as amended in 2007. 
 

The Pontoon shall be built under the inspection of the above mentioned Classification 

Society and to be classified as a pontoon suitable for inland waterways. The Owners 

and their representatives / consultants shall also inspect the construction of the pontoon  

and carry out the specification survey.  

 

The builder shall obtain the following certificates/documents and deliver to the owner at 

the time of the pontoon‟s delivery. 
 

The original certificates with three copies shall be handed over prior to delivery or 

framed and kept onboard as the case may be. 
  

 a) Issued by appropriate authorities as applicable for this class of vessel. 
 

1) Inclining Experiment Report. 

2) Trim and Stability booklet. 

3) Certificate of tonnage (GRT/NRT). 

4) Certificate of Registry 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               

b) To be issued by classification society 

 

1) Classification  Certificate  

2) All Certificates of machinery and equipment if any. 

 

c) To be issued by Builders 

 

1) Builder‟s Certificate. 

2) Official Deadweight Certificates. 

 

d) To be issued by others (mainly the classification society, MMD, Dock Labour 

Board and other statutory/recognized agency) for the anchors, chain cables, 

shackles, hawsers, mooring ropes and equipment. 

 

The pontoon will be registered as per the relevant rules and regulations of Inland 

Vessel Act, 1917. 

 

All costs and fees for inspection and approval of Class and Regulation Bodies for the 

necessary certificates shall be borne by the Contractor. 
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1.5 Trim and Stability 

 

The Pontoon shall comply with IMO‟s stability requirements. The Pontoons shall 

not have any trim by fore in any of the operating loading conditions.  

 

Permanent ballasting will not be allowed. An inclining experiment is to be 

conducted by the builder in the presence of the IWT surveyors and the Owner. A detailed 

trim and stability booklet duly approved by State IWT Directorate shall be submitted to 

the owner. 

 

2. HULL STRUCTURE 

 

2.1 General  

 

The Pontoon is to be shaped with rounded corners and swims ends. The hull is to be 

divided into three watertight subdivisions as shown in the General Arrangement drawing.   

 

Scantlings  
 

The steel to be used is to be of IS 2062 Grade B or equivalent and classification society 

shall carry out necessary testing of the samples of steel as required by class. The welding 

is to be of excellent quality and using high quality electrodes. The hull scantlings are to 

be not less than given below: 

 

Plating 

 a. Bottom Plating  8mm 

 b. Side plating   6mm 

 c. End bulkheads   6mm 

 d. Internal bulkhead  6mm 

 e. Deck plating   6mm chequered plats 

 f. Tank boundaries  6mm 

 

Profiles 

(i) Bottom longitudinal 1A 75x75x8 

(ii) Side shell stiffeners 1A 65x65x6 

(iii) Deck longitudinal 1A65x65x6 

(iv) Bulkhead stifrencers1A65x65x6/1A100x100x10 

 

The Pontoons shall be built with shipbuilding quality steel of IS-2062 Grade “B” or 

equivalent with all welded construction. Necessary hull preservation and painting to be 

carried out as per shipbuilding practice and painting scheme mentioned. The hull shall 

have the following layout from forward to aft: 

 

In general the hull shall be built of steel from keel to main deck according the transverse/ 

longitudinal  framing system. Scantlings of all structural members shall be as per IRS 

requirements. Approved shipbuilding quality material is to be used throughout the 

construction. Sharp comers are to be avoided. Good continuity of structural members in 

basic hull structure should be maintained. 
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Flanging of plates and brackets, in general, shall not be allowed. For bolts only drilling is 

allowed. Before the steel plates and rolled sections are used for construction, rust and 

mill-scale must be removed by means of sand/grit-blasting. Immediately after the steel 

sand/grit-blasting, one coat of rich shop primer with a thickness of minimum 25 microns 

is to be applied as a temporary protection..  

 

Plate edges should be flame-cut mechanically as much as possible. Welded connections 

with notches are not allowed. 

 

2.2 Bulkhead 

  

All watertight bulkheads shall be plated horizontally.  Vertical stiffening shall be 

provided with the stiffeners spaced as per frame spacing. 

 

2.3 Hull Opening, Watertight Doors and Hatches 

  

All hull openings wherever provided shall be in accordance with IRS rules.  Watertight 

doors and hatches are to be provided where necessary and shall comply with the rule 

requirements. 

 

All manhole and hatches are to be 600 x standard size. Hatches are to have a coaming of 

at least 450 mm and all manholes are to be provided with water right covers bolted on to 

1A 100-x 100xS profiles welded around the opening. The bolts have to be of at least M16 

size. 

 

One drain plug below every tank is to be provided 

 

2.4  Name and Draught Marks  

 

The name of the Pontoon, place of registry and the draft marks should be executed in 

welded characters and the letters and figures should be cut out of 5 mm thick steel plate. 

  

The name of the Pontoon should be executed on bow and stem.  In addition, the place of 

registry should be indicated on the stem. 

  

Draft marks are to be of 3 mm in welded steel plate and painted with at least two coats. 

They are to be located at intervals of 200 mm vertical (P&S) and at forward aft and 

amidships. The accuracy of these marking will be checked by the owner‟s representative. 

  

3. HULL OUTFIT AND DECK EQUIPMENT 

  

3.1. Anchor- and Mooring arrangement & equipment 
 

The pontoon deployed on the river is to encounter current of maximum 2m/sec during 

flood. Therefore suitable mooring arrangements along with anchors are to be provided 

for sustaining the above conditions. Detail design and calculation in this regard to be 

prepared and same to be approved by owner &  IRS before installation.  The winches, 

anchor chain, mooring ropes, shackles etc. shall be as per the class requirement. The 

requirement of mooring at shore with appropriate arrangement through steel wire rope 

of adequate dia shall also be provided.  
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3.2. Anchor winches 

 

Electrically operated anchor winch to be installed on both sides of required size shall 

be provided. Winch also suitable for manual operation. The anchor winch to have one 

chain pulley/sprocket and one warping head. Lined brakes and couplings to be 

provided for independent operation of the pulley and the warping head. 

 

3.3  Deck machinery 

 

Necessary windlass to be provided for the handling of anchors of 600 kg each.  2 

numbers hand operated davits of 1.5 ton SWL each to be provided conforming to IS 5386 

(1969). 

 

3.4 Ladders  
 

 One wooden ladder to be provided for embarking/ disembarking from the Pontoon. 

 

3.4 Bollards 

 

Adequate double bollards to be provided on the main deck  distributed on the port and 

starboard side for effective mooring. The bollards placed in heavy foundations with a 

height of about 200 mm. Total height of the bollards 500 mm. Deck construction in 

way of bollards shall be reinforced with increased plating thickness and extra 

stiffeners. 

 

3.5 Fenders 

 

Steel fenders of 300 mm dia (6 mm thick) are to be provided on either sides for 95 

percent of the length of pontoon. Tyre fenders of sufficient size are also to be provided on 

both sides in such a manner that the spacing between them does not exceed 1250 mm.  

Lugs of not less than 16 mm to tie up these tyres are to be welded to the sides. 

 

4. ACCOMMODATION  
 

 One cabin on deck suitable for two person for watch & ward and for keeping 

consumables, stores, etc.  Placement of cabin shall be such that the working area is kept 

clear. 

 

 

5.  Drawings  

  

The Builder shall prepare all classification/statutory construction/working drawings 

and as fitted drawings and submit to Owner for approval. 

 

The charges for the approval of the Classification drawings shall be borne by the 

Builder. 

 

Before delivery of the vessel the Builder shall submit one set of good quality of 

transparent films and four prints of all drawings including “As Fitted” drawings. 
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Three sets of as fitted drawings (for structural, machinery, piping & outfitting), 

detailed lists of all standard and extra spare parts, inventory tools and additional tools, 

maintenance, spare parts and other instruction manuals, schemes, calculations, all test 

reports, trial reports, final trim and stability booklet, etc., necessary for the operation, 

maintenance and repair of the vessel shall be submitted to the Owner at the time of 

delivery. 

 

The following drawings shall be plastified / laminated, framed and fitted on board or 

handed over to owner: 

- General Arrangement Plan 

- Safety plan 

- Bilge, Ballast  

- Docking plan. 
 

Ship‟s book, an operating manual for the entire vessel shall be made and supplied. 
 

 

6. MATERIALS AND WORKMANSHIP 

 

 All materials, equipment, and other necessary fittings used shall be new and of very good 

marine quality and personnel employed for construction of the pontoon should be 

approved by the Classification. 

  

 All bolts and nuts should be of an approved standard. 

 

Welding  :  The Pontoon shall be of all welded steel construction. Welding shall be of 

high quality, and shall be performed by Classification Society approved personnel. 

Welding procedures shall be in accordance with the rules and regulations of Class/ IWT 

Directorate. Necessary precautions shall be taken to eliminate deformations.  

 

7.  INSPECTION, TESTS AND TRIALS 

 

7.1 The Owner‟s representative shall inspect and carryout specification surveys during the 

construction of the boats. The boat shall be built under the Statutory survey of IWT 

Directorate and specification survey by owner/owner‟s representative. 

  

No major construction alteration or modification shall be permitted without specific 

written approval from the Owner‟s or their authorised representatives. 

  

All stages of work against which stage payments are to be made shall be inspected by 

Owners‟ surveyors for certification of the stage completion. 

  

All tests shall be pre-arranged and shall be conducted in the presence of the concerned 

authorities and a report approved by the authorities shall be submitted to the owner. Any 

defect found by the surveyors during the tests and trials shall be rectified by the builder at 

no extra cost. 

  

Two copies of all statutory and test certificates of materials and the equipments shall be 

supplied. 
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7.2 Instruction Manual and Books 

 

Three sets of instruction books, operation and maintenance manuals, spares catalogues 

given by the original machinery suppliers for all the equipment / machinery and 

instrumentation installed on board, shall be supplied to the Owners/Handed over to the 

Owner‟s representative. 

 

 Three copies of the list of suppliers of all the fittings and equipments used on 

board with their addresses and phone / fax numbers shall be supplied to Owners‟ 

representative. 

 

7.3 Tank Testing 

       

A suitable tank-testing scheme to check for water-tightness is to be prepared and 

submitted to the Owners for approval. All tanks and watertight or oil tight compartments 

are to be tested in accordance with the class requirements. The tests must be carried out 

after the completion of construction and before painting. 

 

8. HULL PRESERVATION / PAINTING 

  

The hull is to be cleaned of mill-scale by blast cleaning and coated with an approved 

good quality primer prior to fabrication. After installation of equipments, auxiliaries etc. 

damaged paint work is to be repainted in original colours and quality.  

  

Painting work shall be executed in accordance with paint manufacturers‟ 

recommendations. Copper alloy, aluminium, aluminium alloy, stainless steel, non-ferrous 

materials and galvanised surfaces shall not be painted unless otherwise specifically 

required. 

  

Painting scheme in general shall be as given below.  Painting scheme for parts or spaces 

which is not specified in “painting scheme” shall be similar to surrounding space or 

comparable space. 

 

Painting Scheme 
 

Item 

No. 

Surface Scheme Avg. 

Thickness 

(Microns) 

A.      1. Bottom/ Underwater hull 

including all appendage 

up to 150mm above load 

water line  

1 x Epoxy primer 

1 x Coaltar Epoxy 

1 x Coaltar Epoxy 

1 x Chlorinated Rubber Sealer coat 

1 x Chlorinated rubber anti fouling  

 

1 x 25 

1 x 100 

1 x 100 

1 x 30 

1 x 100 

 2. Top side areas 1 x Epoxy primer 

1 x Coaltar Epoxy 

1 x Coaltar Epoxy 

1 x Chlorinated rubber Sealer Coat 

2 x Chlorinated Rubber finish 

 

1 x 25 

1 x 100 

1 x 100 

1 x 30 

2 x 30 
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 3. Vessel‟s name, port of 

Registry, hull marking 

2 x Alkyd gloss finish 2 x 30 

B. Tanks: 

1.   Fresh water tank 

 

1 x Epoxy primer 

2 x Epoxy finish 

 

1 x 25 

2 x 100 

 2. Oil Tanks 1 x Mineral Oil 1 Coat 

 3. Aft peak and void space  2 x Bituminous paints  2 x 40 

C. Super Structure, Deck & 

Others: 

1.  Exposed steel deck and 150 

mm dia around all deck 

structure and machinery 

seating 

 

 

2 x Red lead primer 

2 x Non skid alkyd deck paint 

 

 

2 x 40 

2 x 40 

 2.    Top of chequered plates  2 x  Red lead primer 

2 x Alkyd deck paint 

2 x 40 

2 x 40 

 3. Steel deck under deck 

composition 

2 x Bituminous solution 

  

2 x 40 

 

 4. Deck fitting such as 

bollards, towing posts etc.  

2 x Zinc chromate primer 

2 x Alkyd gloss finish paint 

2 x 40 

2 x 40 

 5. Anchor  2 x Bituminous solution 2 x 40 

 6. Air pipes, winch etc. 2 x Zinc chromate primer 

2 x Alkyd gloss finish paint  

2 x 40 

 7. Outside exposed 

bulkheads, super structure, 

hand rail, stanchions, 

stays and ladders 

2 x Zinc chromate primer  

2 x Alkyd gloss finish paint 

2 x 40 

2 x 40 

 8 Davit etc. 2 x Zinc chromate primer 

2 x Alkyd gloss finish paint 

2 x 40 

2 x 40 

 9. Inside steel bulkhead  2 x Zinc chromate primer 

2 x Alkyd gloss finish paint 

2 x 40 

2 x 40 

D. Machinery and Pining   

 1. Pipes 2 x Zinc chromate primer 

2 x Heat and oil resistant alkyd 

finish paint 

2 x 40 

2 x 40 

 

Paint specification and scheme are to be approved by the Owners. Standard colour coding 

to be used for pipes. 

 

Fuel oil tanks, lubricating Oil tanks and other tanks for oil are to be treated with the oil to 

be carried in them. Colour scheme is to be approved by Owners. All small parts, which 

are exposed to climate, such as railings, sheaves, grating, parts of rigging are to be 

galvanised. 

 

Galvanised surfaces are to be degreased and coated with a self-etching primer before 

painting. The paint specifications for galvanised surface are to be the same as for steel. 

 

Prior to boating, Anti-fouling paints are to be applied to the hull outside, upto boot toping 

area. Non-slip paint is to be applied on the main deck open areas. 

 

----X---- 


