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PART – I  TECHNICAL BID 

 
FOR ENGAGEMENT OF CONSULTANCY SERVICES FOR 

PREPARATION OF 

DETAILED PROJECT REPORT (DPR) 

AND 

ENGINEERING, PROCUREMENT AND 
CONSTRUCTION (EPC) 

TENDER FOR 8 INLAND WATERWAYS 
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  INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Shipping, Road Transport and Highways, Govt. of India) 

A-13, Sector-1, NOIDA– 201 301, U.P. 
Phone No.– 0120-2544036, 2521684, 2522798, 2521724; TeleFax No.– 0120-2544009, 2544041Email:-

hc.iwai@nic.in, Web Site:-www.iwai.gov.in, https://eprocure.gov.in/eprocure/app 
 

1.NOTICE INVITING TENDER No. IWAI/PR/8NW/2015/1 
Inland Waterways Authority of India (IWAI) invites online tenders/ bids in two envelope system 
(Envelope I - Technical bid and Envelope II - Financial Bid) from experienced and reputed agencies of 
India and abroad for engagement of “Consultancy Services for Preparation of Detailed Project Report 
(DPR) and Engineering, Procurement and Construction (EPC), Tender for Proposed 8 Inland Waterways, 
hereinafter referred to as the “Project”). The Bids will be placed online at 
https://eprocure.gov.in/eprocure/app. 
 

1. Name of Work: Consultancy Services for Preparation of  Detailed Project Report (DPR) and 
Engineering, Procurement and Construction (EPC) tender for proposed 8 Inland 
Waterways 

2. Estimated Cost of the work and EMD requirement are as under:  
 

Cluster No.  RIVERS / CANALS  
EMD (Rupees)  Estimated Cost  

Indian Rupees 

1 Ghaghara Rs 1.2 lakhs Rs 60.4 Lakhs 
     

2 
Gandak 

Rs 1.9 lakhs Rs 94.4 Lakhs Kosi 
    

3 The Sunderbans Rs 1.2 lakhs   Rs 59 Lakhs 
    

4 
Zuari  

 
Rs 1.5 lakhs 
 

 
 

Rs 73.4 Lakhs 
 

Mandovi 
Cumberjua 

    
5 Barak Rs 0.8 lakhs Rs 41.2 Lakhs 

  
 
TERMS & CONDITIONS:-  

3. Downloading of tenders: From 12.09.2015 to 13.10.2015.  
4. Proposed date for pre-bid conference: 21.09.2015 at 1530 hours at IWAI, A-13, Sector-1, 

Noida-201301 . 
5. Last date of submission of tender : 13.10.2015 up to 1500 hours   
6. Date of opening of bids of the tender: 13.10.2015 at 1530 hours. 

mailto:hc.iwai@nic.in,
http://www.iwai.gov.in
https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app.
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7. The tender document can be downloaded from the IWAI’s website www.iwai.nic.in and CPP 
Portal Website https://eprocure.gov.in/eprocure/app. Bidders submitting the downloaded version 
of tender document are required to submit Rs. 5,000/- (Rupees Five thousand only) (for one or 
all Clusters), i.e., an amount equal to the cost of tender document along with tender in the form of 
non refundable demand draft in favour of ‘IWAI fund’ payable at Noida / New Delhi at any 
nationalized/ schedule bank. A signed declaration stating that no alteration has been made in any 
form in the downloaded tender document is to be enclosed with the tender by the bidder for 
downloaded tenders.   

8. Bidder may quote one or more than one Clusters. However, although the Bidders are eligible to 
participate in competitive bidding in accordance with this tender document for any or all the five 
clusters, only one Cluster shall be awarded to one Bidder.  

9. The Consultant will be selected under Quality cum Cost Based Selection (QCBS) and procedures 
described in this tender document.  

10. IWAI reserves the right to accept or reject any or all tenders without assigning any reason and no 
correspondence shall be entertained in this regard.  

11. The complete bid as per the tender documents should be placed online at 
https://eprocure.gov.in/eprocure/app by 1500 hours on 13.10.2015 and will be opened online on 
13.10.2015 at 1530 hours at IWAI, A-13, Sector-1, Noida-201301.  

For further details please contact IWAI office or visit website at  www.iwai.nic.in and 
https://eprocure.gov.in/eprocure/app. 

Hydrographic Chief 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

  

http://www.iwai.nic.in
https://eprocure.gov.in/eprocure/app.
https://eprocure.gov.in/eprocure/app
http://www.iwai.nic.in
https://eprocure.gov.in/eprocure/app.
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NIT PUBLISHED IN THE NEWSPAPERS 
 
 

 
 

 
INLAND WATERWAYS AUTHORITY OF INDIA  

A-13, Sector-1, Noida - 201 301  
 

NOTICE INVITING E-TENDER  
Tender No. IWAI/PR/8NW/2015/1 

 
Inland Waterways Authority of India (IWAI) invites online bids from experienced and 
reputed Consultants of India and abroad for Consultancy Services for Preparation of  
Detailed Project Report (DPR) and Engineering, Procurement and Construction (EPC) 
tender for proposed 8 Inland Waterways in India 

 
Tender document cost: 5000/-. Date of downloading of tenders is from 12.09.2015 to 13.10.2015. 
Date for pre-bid meeting: 21.09.2015 at 1530 hrs. Last date of online submission of bids is up to 
1500 hrs. on 13.10.2015. The online bids would be opened on 13.10.2015 at 1530 hrs.  

 
For further details including EMD and   other terms & conditions, please refer to IWAI website 
i.e. www.iwai.nic.in and https://eprocure.gov.in/eprocure/app 

 
 

Hydrographic Chief  
 
 
 

 
  

http://www.iwai.nic.in
https://eprocure.gov.in/eprocure/app
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2.0 
FORM OF TENDER  

To  
The Hydrographic Chief  
INLAND WATERWAYSAUTHORITY OFINDIA,   
A-13, Sector-1, NOIDA– 201 301, U.P.  

 
Sub: Tender document for engagement of Consultancy Services for Preparation of Detailed 
Project Report (DPR) and Engineering, Procurement and Construction (EPC) tender for 
proposed 8 Inland Waterways in India 

 
Sir,  
1. Having visited the site and examined the information and instructions for submission of 
tender, general conditions of contract, Special Condition of contracts, Technical, General and 
Detailed specification, Schedules and Bill of Quantities, agreement and bank guarantee forms, etc for 
the above named works, I/ We hereby tender for execution of the works referred to in the tender 
document in conformity with the said Conditions of Contract, Specifications, Schedule of quantities 
for the sum as stated in Bill of quantities of this tender document or such other sum as may be 
ascertained in accordance with the said conditions of contract.  

2. I/ We undertake to complete and deliver the whole of the works comprised in the Contract 
within the time as stated in the tender and also in accordance in all respects with the specifications, 
Scope of work and instructions as mentioned in the tender document.  

3. I am tendering for the works mentioned in the table below and submitting the EMD for the 
following Clusters in the form of demand draft in favour of IWAI Fund payable at Noida / New 
Delhi at Nationalised / schedule bank as per the details given therein:  

Sl.  
No  CLUSTER NO.  

Demand draft  
No. & Date  

 

EMD  
(Rs.)  

Details of  Bank 
(Name of Bank,  

Branch and address)  

1  1     

2  2     
3  3     
4 4    
5  5     

 

4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period of 90 
days from the date of opening of price bids or extension thereto as required by the IWAI and not to 
make any modifications in its terms and conditions.  
5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we make any 
modifications in the terms and conditions of my/ our tender if I/ We fail to commence the execution 
of the works as above, I/ We shall become liable for forfeiture of my/ our Earnest money, as 
aforesaid and IWAI shall without any prejudice to another right or remedy, be at the liberty to forfeit 
the said Earnest Money absolutely otherwise the said earnest money shall be retained by IWAI 
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towards part of  security deposit to execute all the works  referred to in the tender document upon the 
terms and conditions  contained or referred to therein and to carry out such deviations as may be 
ordered.  Should this tender be accepted, I/ We agree(s) to abide by and fulfil all the terms and 
conditions and provisions of this tender.  No interest is payable on earnest money deposit and/ or 
security deposit.  

6. I/ We have independently considered the amount of Liquidated Damages shown in the tender 
hereto and agree that it represents a fair estimate of the loss likely to be suffered by IWAI in the 
event of works not being completed in time. 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when called 
upon by the employer to do so, a contract agreement in the prescribed form.  Unless and until a 
formal Agreement is prepared and executed this tender together with your written acceptance thereto 
shall constitute a binding contract.  

8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for the due 
performance of the Contract. I/We also declare that the firm has not been banned or blacklisted 
by any Govt. or its department or any Quasi Govt. agency or Public Sector Undertaking or 
Multilateral or International Aid Agency/Development Bank.  

9. I/ We understand that you are not bound to accept the lowest or any tender you may receive 
and may reject all or any tender without assigning any reason.  

10. I/ We certify that the tender submitted by me, us is strictly in accordance with the terms, 
conditions, specifications etc. as contained in the tender document, and it is further certified that it 
does not contain any deviation to the aforesaid documents.  

 Date ………………..       Signature …………………  

         Name …………………….  

         Designation ………………  

duly authorized to sign & submit tender for an on behalf of   

(Name and address of firm)  

        M/s  ………………………………..   

       Telephone nos…………… FAX No…………...   

  



Page 9 of 120 

 
 
 
 

3.0 

INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Shipping, Road Transport and Highways, Govt. of India)  

 
(A)  INFORMATION AND INSTRUCTIONS FOR BIDDERS  

 The details of work to be carried out and its scope are given in this tender document, 
which also indicate brief descriptions of the work to be executed.  The bidders are advised 
to study the same carefully before tendering and they shall be deemed to have fully 
acquainted themselves with the same.   

1. The bidders are advised to inspect and examine the site and its surroundings and 
satisfy themselves before submitting their tenders, in respect of the site conditions 
including but not restricting to the following which may influence or affect the work or 
cost thereof under the contract:  
 
a) Site conditions including access to the site, existing and required roads and other 
means of transport/ communication for use by him in connection with the work;   

 
b) Source of extent of availability of suitable Boats including water and labour 
(technical, skilled and unskilled), manpower etc., required for work and Laws and 
Regulations governing their use and employment.   

 
c) Geological, meteorological, topographical, hydrological, morphological and other 
general features of the site and its surroundings as are pertaining to and needed for the 
performance of the work.   

 
d) The type of equipment and facilities needed, preliminary to / for and in the 
performance of the work and;   

 
e) All other information pertaining to and needed for the work including information 
as to the risks, contingencies and other circumstances which may influence or affect the 
work or the cost thereof under this contract.   

 

2. The bidders shall note that information, if any in regard to the work site and local 
conditions as contained in these tender documents except for the works agreed to be 
conducted, has been given merely to assist the bidder and is not warranted to be complete.   

3. The bidders shall note and bear in mind that the Authority (IWAI) shall bear no 
responsibility for the lack of acquaintance with site condition etc. or any information 
relating thereto, on their part. The consequence of the lack of any   knowledge aforesaid, 
on the part of the bidders shall be at their risk and cost and no charges or claims 
whatsoever consequent upon the lack of any information, knowledge or understanding 
shall be entertained or payable by the IWAI.  
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(B)  INSTRUCTIONS FOR SUBMISSION OF BID  
1.0  All covering letters and information to be included in the bid shall be submitted along with the bid 

itself.  
 

2.0  This tender schedule is only for the work of “Consultancy Services for Preparation of Detailed 
Project Report (DPR) and Engineering, Procurement and Construction (EPC) tender for 
proposed 8 Inland Waterways”.  

 
3.0    Bank Solvency for the following amounts:-  

CLUSTER-1 –  Rs. 24.2 lakhs (Rupees twenty four lakhs twenty thousand only)  
CLUSTER-2 –  Rs. 37.8 lakhs (Rupees thirty seven lakhs eighty thousand only)  
CLUSTER-3 –  Rs. 23.6 lakhs (Rupees twenty three lakhs sixty thousand only)  
CLUSTER-4 –  Rs. 29.3 lakhs (Rupees twenty nine lakhs thirty thousand only) 
CLUSTER-5 –  Rs. 16.5 lakhs (Rupees sixteen lakhs fifty thousand only) 

 
If the bidder wishes to quote for more than one CLUSTERS, then the bidder should furnish the 
Bank Solvency for maximum amount among those CLUSTERS. If any bidder wishes to quote 
only for a CLUSTER, then also the bidder should furnish the stipulated Bank Solvency for that 
CLUSTER.  
The Bank Solvency should be in the name of the lead bidder only. The banker address, issuing 
authority, date of issue, validity, contact phone, e-mail ID of Bank are to be mentioned clearly in 
the Bank solvency. The Bank Solvency should be for minimum amount as mentioned above and 
issued during current financial year only.  
 

4.0  EARNEST MONEY DEPOSIT (EMD) 
The bidder shall furnish as part of its tender,  EMD as Follows: 

CLUSTER-1: Rs. 1.2 lakhs (Rupees one lakhs twenty thousand only)  
CLUSTER-2:  Rs. 1.9 lakhs (Rupees one lakh ninety thousand only) 
CLUSTER-3: Rs. 1.2 lakhs (Rupees One lakh twenty thousand only) 
CLUSTER-4: Rs. 1.5 lakhs (Rupees one lakh fifty thousand only) 
CLUSTER-5: Rs. 0.8 lakhs (Rupees eighty thousand only) 

 
If the bidder wishes to quote for more than one CLUSTER, then the bidder should furnish 
the EMD for maximum amount among those CLUSTERS.   
The EMD shall be drawn in the form of Crossed Demand Draft (DD) from any Nationalized/ 
Schedule bank (Schedule I & II as per RBI guidelines) in favour of “INLAND WATERWAYS 
AUTHORITY OF INDIA FUND" payable at NOIDA / NEW DELHI. No other form of payment, 
e.g. Fixed Deposit, BG etc., shall be accepted for EMD. No bidder shall be exempted from 
submission of EMD/tender document fee under any circumstances.  

4.1  The successful Bidder EMD will be converted into Security Deposit (SD) and the successful 
Bidder has to remit balance amount of SD as per clause 3 of “General Conditions of the 
Contract”.     
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4.2  The EMD may be forfeited if: 

a. Bidder withdraws his bid in part or in full or modifies his tender, during the period of bid 
validity specified on the bid form, or   

b.  Make any modification in terms & conditions of tender, which is not acceptable to the IWAI, 
then the IWAI shall, without prejudice to any right or remedy, be at liberty to forfeit the EMD 
absolutely. 

c.  The successful Bidder fails to furnish in full all the information as required by the tender, 
withdraws his tender or refuses to sign the contract in accordance with Clause 24of 
“Instructions to the Bidder” on issue of letter of intent, or refuses to provide the Security 
Deposit in accordance with Clause 3 of “General Conditions of the Contract”.  

4.3  The EMD will be returned to the unsuccessful Bidder after finalization of the tender and no 
interest will be paid on the EMD amount. 

 5.0  SUBMISSION OF BID 
The submission of bid by any Bidder(s) shall itself imply that the Bidder(s) has read and 
understood the tender documents, contract, terms and condition, wherein, further that he 
has understood the details of works and has made all such inquires as may be necessary so 
as to satisfy himself as regards the entire scope of work specified in the tender document. 
And upon such satisfaction the Bidder(s) has found himself capable to perform all 
obligations mentioned under the tender document if adjudged successful bidder. 
 

5.1  Bidder(s) shall be individual firm or Joint Venture (JV) or Indian lead firm supported by 
another firm (s). The bidder has to submit documentary proof of "intent of forming 
JV/consortium" on Rs.100/- notarized stamp paper at the time of submission of bid. 
However, successful bidder is required to submit proof of registration of JV/consortium 
after issue of letter of intent. Experience of individual firms of the JV will also be 
considered for evaluation.  

5.2 Joint venture is allowed with two or more partners. The lead partner should have 
minimum 51% equity participation. If a Bidder constitutes (under applicable laws) a joint 
venture they shall submit and comply with the following requirements: 

 
a. There shall be a Joint Venture Agreement/ Memorandum of Understanding specific 

for the contract between the constituent firms, indicating clearly, amongst other things, 
the proposed distribution of responsibilities both financial as well as technical for 
execution of the work amongst them. For the purpose of this clause, the most 
experienced lead partner will be the one defined. A copy of the Joint Venture 
Agreement/ MOU in accordance with requirements mentioned shall be submitted 
along with the bid. 
 

b. The bid, and in the case of the successful bidder, the Form of Agreement, etc., shall be 
signed and/ or executed in such a manner as may be required for making it legally 
binding on all partners (including operative parts of the ensuing Contract in respect of 
Agreement of Arbitration, etc.). On award of work, the Form of Agreement and 
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Contract Documents shall be signed by all partners of the Joint Venture to conclude 
Contract Agreement.  

c. Lead partner shall be nominated as being partner-in- charge; and this authorization shall 
be evidenced by submitting a power of attorney, duly notarized, signed by the legally 
authorized signatories of all the partners. 

 
d. The partner-in-charge shall be authorized to incur liabilities and to receive instructions for 

and on behalf of the partners of the Joint Venture, whether jointly or severally, and entire 
execution of the Contract (including payment) shall be carried out exclusively through the 
partner-in-charge. A copy of the said authorization shall be furnished in this Bid.  

 
e).  All partners of the Joint Venture shall be liable jointly and severally for the execution of 

the Contract in accordance with the Contract terms, and a relevant statement to this effect 
shall be included in the authorization mentioned under sub clause (c) above as well as in 
the Form of Bid and the Form of Agreement (in case of a successful bidder).  

 
f)  In the event of default by any partner, in the execution of his part of the Contract, the 

Employer shall be so notified within 30 days by the partner-in-charge, or in the case of the 
partner-in-charge being the defaulter, by the partner nominated as partner-in-charge of the 
remaining Joint Venture. The partner-in-charge shall, within 60 days of the said notice, 
assign the work of the defaulting partner to any other equally competent party acceptable 
to the Employer to ensure the execution of that part of the Contract, as envisaged at the 
time of bid. Failure to comply with the above provisions will make the Consultant liable 
for action by the Employer under the Conditions of Contract. If the Most Experienced i.e. 
Lead Partner defined as such in the Communication approving the qualification defaults, it 
shall be construed as default of the Consultant and Employer will take action under the 
Conditions of Contract.  

 
g) Notwithstanding the permission to assigning the responsibilities of the defaulting partner 

to any other equally competent party acceptable to the Employer as mentioned in sub 
clause (f) above, all the partners of the Joint Venture will retain the full and undivided 
responsibility for the performance of their obligations under the Contract and/ or for 
satisfactory completion of the Works. 

 
h) The bid submitted shall include all the relevant information as required and furnished 

separately for each partner of the Joint Venture.  
 
5.3 In case the Bidder is a Consortium, it shall comply with the following additional 

requirements:  
a) Number of members in a consortium shall be two or more partners;   
b) The Bid should contain the information required for each member of the Consortium; 
c) Members of the Consortium shall nominate one member as the lead member (the “Lead 

Member”), who shall have an equity share holding of at least 51% (fifty one per cent) of 
the paid up and subscribed equity of the Consultant during the License Period. The 
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nomination(s) shall be supported by a Power of Attorney, as per the format at 
APPENDIX-I (A):, signed by all the other members of the Consortium; 

d) The Bid should include a brief description of the roles and responsibilities of individual 
members, particularly with reference to financial and technical obligations;  

e) The members of a Consortium shall incorporate a special purpose vehicle 
as Consultant under the provisions of Companies Act, 1956, (as their wholly 
owned subsidiary) to execute the Project, if awarded to the Consortium;  

f) Members of the Consortium shall enter into a Joint Bidding Agreement, for 
the purpose of making the Bid. The Jt. Bidding Agreement, to be submitted along with the 
Bid, shall,  

inter alia: 
a Convey the intent to form with shareholding/ ownership equity commitment(s) 

in accordance with this TENDER DOCUMENT, which would enter into the 
Contract and subsequently perform all the obligations of the bidder in terms of 
the Contract,  

b Clearly outline the proposed roles and responsibilities of each member;  
c Commit that in case such consortium of entities is the Preferred Bidder, the 

Preferred Bidder shall incorporate a wholly owned special purpose company 
under the provisions of Indian Companies Act, 1956, as the Consultant; in 
who’s subscribed and paid up capital, the Preferred Bidder shall collectively 
hold 100% equity during the License Period.   

d The Lead Member of such Preferred Bidder consortium shall at all time during 
the License Period hold equity equivalent to at least 51% of the subscribed and 
paid up capital of the Consultant. Further, other consortium members whose 
technical/financial eligibility shall have been used for the purpose of 
qualification under this TENDER DOCUMENT shall hold at least 26% equity 
in the subscribed and paid up capital of Consultant/operator during the License 
Period; Provided however that Authority may in its sole and absolute 
discretion permit a consortium member to divest [in full/partially] its equity 
shareholding in the subscribed and paid up capital of the Consultant.    

e Include a statement to the effect that all members of the Consortium shall be 
liable jointly and severally for all obligations of the Bidder consortium in 
relation to the Project until the expiry of the contract.  

f Statement of Legal Capacity as per Appendix-I(C);  
g Copy of Memorandum and Articles of Association of the both members of the 

Consortium;  
h Appendix-I(B)  providing summary of Financial capacity of the Bidder.  

 
5.4  Except as provided under this TENDER DOCUMENT and the Bidding 
Documents,  

there shall not be any amendment to the Joint Bidding Agreement without the prior 
written consent of the Authority.    

5.5 No change in the composition of a Consortium will be permitted by the Authority 
during the Bidding process  
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5.6 In computing the Technical Capacity and Financial Capacity of the Bidder/ 
Consortium Members, the Technical Capacity and Financial Capacity of their 
respective Associates would also be eligible as per the terms hereunder.    

 
5.7  If the Bidder is a public listed company, it shall submit a copy of its Annual 

Financial statements for the last 3 (three) financial years preceding the Bid Due 
Date clearly setting out the relationship of Associates with the entity whose 
technical/financial capacity is relied upon. In case a bidder [other than a public 
listed company], relies on the eligibility capacity of its Associates, they shall be 
required to submit a Certificate from their respective statutory auditors stating that 
the entity whose Technical/Financial Capacity is considered for the purposes of 
this TENDER DOCUMENT and the Bidder are Associates in terms hereof. In 
case the experience of Associate is claimed by a Bidder, the Bidder shall ensure 
that such entity continues to remain its Associate through the term of Contract.  

 
5.8 For purposes of this TENDER DOCUMENT, Associate means, in relation to the Bidder/ 
Consortium Member, a person who controls, is controlled by, or is under the common control 
with such Bidder/ Consortium Member (the “Associate”). As used in this definition, the 
expression “control” means, with respect to a person which is a company or corporation, the 
ownership, directly or indirectly, of more than 50% (fifty per cent) of the voting shares of such 
person, and with respect to a person which is not a company or corporation, the power to direct 
the management and policies of such person by operation of law.  

 
5.9 The Bidder shall enclose with its Bid, to be submitted as per the format at Appendix-I(A), 

complete with its Annexes, the following:  
 
(a) Technical Capacity:   

For demonstrating the technical capacity, bidder is required to submit the following:  
 

(i) Certificate of Incorporation of the company along with certified copies of the 
audited financial results for last three financial years preceding the Bid Due Date 
in case experience is claimed as owner and/or operator of the Eligible Project  

(ii) Certificate(s) from its statutory auditors or the concerned client stating the nature 
of association of the bidder with the project(s) for which eligibility is claimed 
(refer Appendix I - E).  

(iii) In case of operator only, duly notarized Certificate of Incorporation of the owner 
company (client) as well as of the operator and certificate (work order, completion 
certificates/ agreements) from the owner for nature of association for the eligible 
projects 

 
(b) Financial Capacity 

(i) Certificate(s) from its statutory auditors specifying the Net Worth of the Bidder, in 
the financial year preceding the Bid Due Date and also specifying that the 
methodology adopted for calculating such Net Worth conforms to the provisions 
of this Clause. For the purposes of this TENDER DOCUMENT, net worth (the 
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“Net Worth”) shall mean the sum of subscribed and paid up equity and reserves 
from which shall be deducted the sum of revaluation reserves, miscellaneous 
expenditure not written off and reserves not available for distribution to equity 
shareholders.  

(ii) Certificate from its statutory auditors stating the annual turnover of the bidder in 
relation to the Eligible Projects during each of the preceding three (3) years before 
the Bid Due Date.   

 
5.10 Tender document/Bid should be submitted in two Envelopes viz. Envelope-1 

(containing Technical Bid) and Envelope-2 (containing Financial Bid) and both of 
these envelopes should be placed in a single sealed envelope.  

 
5.11 In case the first envelope (hard & soft copy both) is not submitted with 

Earnest Money &TENDER document fee in a proper form, the second 
envelope shall not be opened and rejected summarily. Both the Envelope-1 & 
Envelope-2 are to be placed in a single envelope super-scribing “Consultancy 
Services for Preparation of Detailed Project Report (DPR) and Engineering, 
Procurement and Construction (EPC) tender for proposed 8 Inland 
Waterways” and shall be received in this Office on or before 1500 hours IST on 
13.10.2015 and shall be opened by the duly constituted Tender Evaluation 
Committee (TEC) of Inland Waterways Authority of India on 13.10.2015 at 1530 
hours IST. Bidder(s) or his authorized representative may remain present at the 
time of opening, if they so desire.  

 
5.12 Authority shall not be responsible for delay caused due to postal/courier or any 

other modes of delivery.  Local Bidder(s) may, if so desire, deposit TENDER 
document in the bid box provided in the office for this purpose.  

 
5.13 The Authority may at its discretion extend the dead line for the submission of bids 

in accordance with Clause-6 below, in which case, all rights and obligation of the 
Authority and Bidder(s) previously subjected to the dead line will thereafter be 
subjected to the dead line as extended.  

 
5.14 Late bids will be rejected and returned unopened to the Bidder(s).  

 
5.15 Telex, FAX, E-mail and cable offer will not be considered under any 

circumstances. 
 
          6.0 MODIFICATION OF TENDER 
 

At any time prior to the dead line for online & Offline submission of tender document, 
the Authority may for any reason, whether by its own initiation or in response to 
clarification requested by a prospective Bidder, modify the tender document by 
amendments.  
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Note: Minutes of the pre bid meeting will be uploaded on IWAI website which will be 
treated as a part of the tender document. All prospective Applicants are requested to 
attend the pre-bid meeting and give their views on the above.  
In order to afford prospective Bidder(s) reasonable time in which to make amendment on 
this account in their tender document, the Authority may at its discretion fix fresh dead 
line for submission of Bid.  

7.0  LANGUAGE OF TENDER 
 
The tender document filled by the Bidder(s) and all correspondence and documents 
relating tender document and the bid exchanged by the Bidder(s) and the Authority 
shall be written in ENGLISH.  Any document enclosed with the tender document 
that is not in English shall be accompanied by the certified English translation.  

 
8.0  PERIOD OF VALIDITY OF BID 
 

 8.1 Bid shall remain valid for 90 days from the date of opening of price bids. 
 
8.2 Notwithstanding Clause – 8.1 above, the Authority may solicit the Bidder’s consent for 

extension of the bid validity.  The request and the response shall be made in writing.  
 
8.3  All pages of the bid shall be duly signed by the person/(s) signing the bid.  The name and 

position held by the person signing the bid must be typed or printed below the signature.  
 
8.4  The bid shall not contain erased/over writing except as necessary to correct errors by 

the Bidder in which case the person signing the bid shall initial such correction(s).  
 

 8.5  TENDER document forms are not transferable and its cost is not refundable.  
 
8.6  “Authority” will in no way be responsible for any expenditure incurred by the bidder(s) in 

the preparation and submission of the TENDER document.  
 
 
9.0 TECHNICAL BID 

 
Bidder is expected to examine all terms and conditions included in the documents. Failure 
to act or to provide all requested information will be at bidder’s own risk and may result in 
rejection of the Bid.  

 
9.1 During preparation of the Technical Bid, bidder may give particular attention to the 

following:  
a)  No  alternative  to  key  professional  staff  may  be  proposed  and  only  one  

Curriculum Vitae (CV) may be submitted for each position and  
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b)  A good working knowledge of the language specified in the data sheet is essential for 
key professional staff on this assignment. Reports must be in the language (s) 
specified in the data sheet.  

 
The online bid has to be submitted on the following portal ID:-  
https://eprocure.gov.in/eprocure/app. 

The bid shall be submitted online (scanned copy) and offline also along with copy of the 
following documents in single sealed envelope as per clause 5.10 & 5.11 above:-  

1 - Financials 

a) Tender cost (Demand Draft in favour of IWAI fund payable at Noida/Delhi).  
b) Earnest Money Deposit (Demand Draft in favour of IWAI fund payable at 

Noida/Delhi).  
c) Bank Solvency certificate from any nationalized /scheduled bank.   

 

2- Bid Documents 

d) Declaration that Bidder have not been banned or de-listed by any Govt. or quasi 
Govt. agency or Public Sector Undertaking.   

e) Duly filled “Form of Tender”.   
f) Duly filled “Tender Acceptance Letter”.   
g) Copy of Original bid document duly filled in and completed in all respects except 

prices, signed with rubber seal on each page as a proof of acceptance to all 
tender terms & conditions.  

h) A signed declaration stating that no alteration has been made in any form in the 
downloaded tender document.   

i) Copy of pre-bid minutes / clarifications, signed with rubber seal on each page as a 
proof of acceptance.  

 

3 - Bidders Documents 

j) Bidders Registration Certificate   
k) Copy of Document in the respect of PAN and Service Tax number.  
l) Copy of Audit report / Balance Sheet /balance sheet along with turnover, profit/loss 

account for the last three financial years (2011-12, 2012-13 & 2013-14).   
m) Average annual financial turnover during last three years ending 31st March of the 

previous financial year, should be at least for the following amounts:-  
CLUSTER-1 –  Rs. 60.4 lakhs (Rupees Sixty lakhs forty thousand only)  
CLUSTER-2 –  Rs. 94.4 lakhs (Rupees Ninety four lakhs forty thousand only)  
CLUSTER-3 –  Rs. 59 lakhs (Rupees Fifty nine lakhs only)  
CLUSTER-4 –  Rs. 73.4 lakhs (Rupees Seventy three lakhs forty thousand only) 
CLUSTER-5 –  Rs. 41.2 lakhs (Rupees Forty one lakhs twenty thousand only) 

https://eprocure.gov.in/eprocure/app.
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This has to be submitted with supporting documents certified by a Chartered Accountant. 
The year with no turnover would also be considered for working out the average.  

 
4- Methodology & Profles 

n) Description of the methodology to be adopted for the present project giving 
schematic plan, tentative diagrams proposed approach and programme to carry out 
this assignment.  

o) List of associates with complete profile who would be associated with the present 
assignment with their specific scope of work. This should be supported by letters 
from those associates.  

5- Bidders Experience 

p) A brief description of the firm’s organization and an outline of recent experience of 
the Consultants and, in the case of Joint Venture, for  each partner, on assignments of 
a similar nature. The information which you shall provide on each assignment should 
indicate duration, contract amount and firm’s involvement. The details of 
assignments on hand shall also be furnished.  

q) Copies of similar work orders and performance certificates / job completion 
certificates for each individual CLUSTERS for which the bid is submitted (as per 
prequalification requirement), issued by the client during the past 07 years, for 
evaluation of financial &technical capabilities of the bidders. Work orders and 
performance certificates / job completion certificates shall be in the name of 
bidder only, clearly indicating the value of work.  

r) Experience of having successfully completed similar works (Similar works means 
providing consultancy services for preparation of detail project reports / techno 
economic feasibility study with Hydrographic Survey for development of navigation 
channel including river training works and development of Ports, river terminals, 
riverine structure, IWT terminals, logistics hub etc.) (Non-Government and public 
sector work order / completion certificate are acceptable) during last 07 years ending 
last day of month previous to the one in which this tender is invited should be either 
of following amount:  

CLUSTER-1 
(i) Three similar works each costing not less than Rs. 24.2 lakhs; or, (ii) Two 
similar works each costing not less than Rs. 36.2 lakhs; or (iii) One similar work 
costing not less than Rs. 48.3 lakhs.  

CLUSTER-2 
(i) Three similar works each costing not less than Rs. 37.8 Lakhs ; or, (ii) Two 
similar works each costing not less than Rs. 56.6 Lakhs; or (iii) One similar work 
costing not less than Rs. 75.5 lakhs.  
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CLUSTER-3 
(i) Three similar works each costing not less than Rs. 23.6 Lakhs; or, (ii) Two 
similar works each costing not less than Rs. 35.4 Lakhs.; or (iii) One similar work 
costing not less than Rs. 47.2 Lakhs.  

CLUSTER-4 
(i) Three similar works each costing not less than Rs. 29.3 Lakhs; or, (ii) Two 
similar works each costing not less than Rs. 44 Lakhs.; or (iii) One similar work 
costing not less than Rs. 58.7 Lakhs 

CLUSTER-5 
(i) Three similar works each costing not less than Rs. 16.5 Lakhs; or, (ii) Two 
similar works each costing not less than Rs. 24.7 Lakhs.; or (iii) One similar work 
costing not less than Rs. 33 Lakhs 

NOTE:- Escalation factor as specified below shall be used to bring the value of such 
completed works at the level of financial year 2015-16. 

 Year Before     Multiplying Factor  

One ………………………… 1.070  
Two ………………………….1.145  
Three ..………………………...1.225  
Four ………………………….1.311  
Five ………………………….1.403  
Six ………………………….1.501  
Seven ………………………….1.606  

 
6- Bank Details 

r) Cancelled cheque for Details of Bank Account for Release of Payment through 
Electronic Fund Transfer System  

7- Joint Venture Documents 

s) Copy of Joint Venture agreement/ MOU signed by JV partners duly signed by the 
notary on a Rs. 100 non-judicial stamp paper.  

t) Appendix-I(A)/I(B)/I(C)/I(D)/I(E)  

 
The hard copy of tender  envelopes (apart from online copy) should be placed in an 
envelope duly super scribing clearly the name of the work “Consultancy Services for 
Preparation of Detailed Project Report (DPR) and Engineering, Procurement and 
Construction (EPC) tender for proposed 8 Inland Waterways” and  the  note 
TENDERS  TO  BE  OPENED  BY  THE   ADDRESSEE  ONLY”  written prominently.  
The full name, postal address and phone/ Fax of the Bidder shall be written on the bottom 
left hand corner of each of the sealed envelopes.   
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10.0  FINANCIAL BID  
 

The Financial Bid must be strictly submitted using the formats attached in Section 5. No 
additional items/quantities other than that specified in the formats should be proposed by 
the Consultants since the same shall not be considered for the evaluation/award.   

10.1 The Financial Bid should clearly identify as a separate amount, the local taxes (including 
social security), duties, fees, levies and other charges imposed under the applicable law, 
on the consultants, the sub-consultants, and their personnel (other than nationals or 
permanent residents of the government’s country); unless the Data Sheet specifies 
otherwise. This cost, however, will not be considered in evaluation.  

 10.2  Consultants may express the price of their services in the Local currency (Indian Rupees).   

10.3  The service tax shall be considered for release along with invoice, subject to condition 
that Consultant submits the proof of deposit of the same with a Certificate from CA firm 
within a period of 90 days of receipt of such service tax.  

 
10.4  It may please be noted that this part shall not contain any terms & conditions. Any 

condition given in the price bid (envelope-2) will be a sufficient cause for rejection of bid.  
 
10.5 Bidders are advised to submit bid strictly based upon technical specification, terms and 

conditions contained in technical specifications / Scope of Work, any change in this may 
lead to rejection of bid. 

10.6 Bidders shall sign their Bid with the exact name of the firm. The bid shall be duly signed 
and sealed by an authorized person of the bidder’s organization as following:  

 
a) If the Tender is submitted by an individual, it shall be signed by the proprietor above 

his full name and full name of his firm with its current business address.  
 
b) If the Tender is submitted by the proprietary firm, it shall be signed by the proprietor 

above his full name and full name of his firm with its name and current business 
address.  

 
c) If the Tender is submitted by a firm in partnership, it shall be signed by all the partners 

of the firm above, their full names and current business address, or by a partner 
holding the power of attorney for the firm for signing the Tender in which cases a 
certified copy of the power of attorney shall accompany the Tender.  A certified copy 
of the partnership deed and current business address of all the partners of the firm shall 
also accompany the Tender.  

 
d) If the Tender is submitted by a limited company, or a limited Corporation, it shall be 

signed by a  duly authorized person holding the power of attorney for signing the 
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tender in which case a certified  copy of the power of attorney shall accompany the 
Tender.   Such limited company or corporation may be required to furnish satisfactory 
evidence of its existence before the contract is awarded. Satisfactory evidence means 
the  certificate  of  incorporation  of  the  limited  company  or  corporation  under  
Indian Companies Act, 1956.  

 
e) If the Tender is submitted by a group of firms, the sponsoring firm shall submit 

complete information pertaining to each firm in the group and state along with the bid 
as to which of the firm shall have the responsibility for tendering and for completion 
of the contract document and furnish evidence admissible in law in respect of the 
authority assigned to such firm on behalf of the group of firms for tendering and for 
completion of the contract document.  The full information and satisfactory evidence 
pertaining to the participation of each member of the group of firms in the firm for this 
Tender shall be furnished along with the Tender.  

 
 

11.0  Clarifications & Miscellaneous Provisions 
 

The bid document shall be completed in all respects and shall be submitted 
together with the requisite information and appendices.  They shall be complete 
and free from ambiguity, change or inter-lineation.  In case IWAI requires any 
information/ clarification(s) from the Bidder in respect of the bid documents, the 
bidder shall be required to furnish the same in writing, to IWAI at the earliest 
where no time is specified by IWAI to furnish the same. A failure to furnish the 
same shall entitle IWAI to cancel/ reject the bid  

 
11.1 If the space in the bid form or in the Appendices thereto is insufficient, additional 

pages shall be separately added.  These pages shall be consecutively page 
numbered and shall also be signed by the Bidder.  

 
11.2     The Bid documents shall be signed by the bidder on each page.  

 
11.3 Bidders should indicate at the time of quoting against this bid their full postal 

addresses, telephone numbers and other communication details enabling IWAI to 
contact the bidder in case the need so arise.  

 
11.4  Bidder shall set their quotations in firm figures and without qualification.  Each 

figure stated should also be repeated in words and in the event of any discrepancy 
between the amounts stated in figures and words; the amount quoted in words shall 
be deemed the correct amount.  Bid containing qualifying expressions such as 
“subject to minimum acceptance” or “subject to availability of manpower/ 
equipment” etc. is liable to be rejected.  

 
11.5 IWAI shall have an unqualified option under the said bid bond to claim the amount 

there under in the event of the Bidder failing to keep the bid valid up to the date 
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specified or refusing to accept work or carry it out in accordance with the bid if the 
IWAI decides to award the Work to the Bidder.  

 
11.6 The EMD shall be retained with the IWAI until finalization of tenders.  Further, 

security deposit as per the clause of Security shall be payable by the successful 
bidder. If the bidder fails to furnish the security deposit in accordance with tender 
conditions EMD shall be forfeited. In the event of the Bidder becoming the 
successful Consultant. The amount of EMD would be adjusted against the Security 
deposit.  

 
11.7 IWAI shall, however, arrange to release the EMD in respect of unsuccessful 

bidders within 30 (thirty) days of placement of order to successful bidder.  No 
interest shall be payable on EMD by IWAI.  

 
11.8 Late bids, delayed bids received after the stipulated last date and time for receipt of 

bids, due to any reasons whatsoever will not be considered.  
 

11.9 The Tender Evaluation Committee (TEC) shall open the tenders in the presence of 
the intending bidder(s) who may be present at the date and time of opening 
informed in the bid document or subsequently.  If any of the bidder or his 
representative is not present at the time of opening of tender, the TEC shall, on 
opening of tenders of the absentee bidder, prepare a statement of the attested and 
unattested corrections in the tender over their signature.  Such a list shall then be 
binding on the absentee bidder.  

 
11.10  The IWAI reserves the right at the time of award of order to increase or decrease 

the quantity specified in the price schedule without any change in unit prices or 
other terms and conditions. The successful Bidder will be bound to complete the 
works at the same rate and terms & conditions.  

11.11 The IWAI will notify the successful Bidder in writing that the bid has been 
accepted. The successful Bidder will be required to enter into a contract with the 
IWAI in the form given in these documents and has to submit Security deposit as 
per Clause 3 of “General Conditions of the Contract”, within 15 days of award of 
work.   

11.12  The IWAI shall forward a draft contract to the Bidder along with award of work 
order. Within 15 days of receipt of such documents the successful Bidder shall 
sign the contract on non-judicial stamp paper of Rs. 100/- under the terms and 
conditions as indicated in the "DRAFT CONTRACT" forwarded by the IWAI. In 
case of any refusal/ failure on the part of such successful bidder to execute such a 
contract shall be deemed to be a failure on the part of such successful bidder to 
comply with the terms contained herein.  

11.13 None of these documents shall be used by the successful Bidder for any purpose 
other than that of this contract.  

11.14 IWAI reserves the right to reject any or all bids without assigning any reasons.  
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  12.0  BID EVALUATION  

12.1  A two-stage procedure shall be adopted for evaluating the bids.  
Bidder may quote one or more than one Clusters. However, although the Bidders are eligible to 
participate in competitive bidding in accordance with this tender document for any or all the five 
clusters, only one Cluster shall be awarded to one Bidder. 

Technical Bid Evaluation  

12.2  The Evaluation Committee appointed by the IWAI shall carry out its evaluation 
with respect to the (i) submission of technical bid as per terms and conditions of 
the tender, (ii) pre-bid clarification, (iii) Experience of the bidder, Manpower and 
equipment available with respect to the Technical & Special conditions and Scope 
of Work stipulated in the tender document.  

12.3  The Evaluation Committee appointed by the IWAI shall carry out its evaluation 
applying the evaluation criteria and point system specified in the data sheet. Each 
responsive Bid shall be attributed a technical score (St.) The technical Bid should 
score at least 75 points to be considered responsive.  

 12.4  The marks assigned to Technical Evaluation criteria are:  
 

S. No.  Description  Marks  

1  Firm’s  relevant experience for the assignment  25  

2  The quality of Approach & Methodology   30  

3  Qualifications and competence of the key staff for the assignment  45  

 Total  100  

 
12.4.1  SUB-CRITERIA  
 

a) Criteria for experience of the firm for the assignment (past seven (7) years) - 25 Marks  
Sl. No.  Description  Marks  

1  Year of Establishment of the Firm   5  

2  Average Annual Turnover (last 3 years) from consultancy business  5  

3  Specific experience of the Consultant in preparation of detail project reports / 
techno economic feasibility study/Hydrographic Survey for development of 
navigation channel including river training works and construction of Ports, river 
terminals, riverine structure, IWT terminals, logistics hub etc.  

 15  
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b) Adequacy of the proposed Approach & Methodology in responding to Terms of Reference
  - 30 Marks  

Sl. No.  Description  Marks  
1  Quality of Approach and Methodology (including Survey Planning)  20  

2  Work Plan  10  
 

c) Qualification and Competence of the Key Professionals for the assignment shall be evaluated. 
 The weightage for various key staff is as under:  

Sl. No.  Description    Marks  

1  Waterway Expert (Team Leader)    10  

2  Port planning & Infrastructure Specialist     8  

3  Design Engineer   5  

4  Navigation Expert   5  

5  Hydrographic Expert     5  

6  Soil Engineer/ Foundation Engineer     4  

7  Traffic Surveyor    4  

8  Transport Economist    4  

  Total Marks  45  

 

The score in technical evaluation of the bidder should be at least 75 marks for the bid to be 
considered responsive for financial evaluation.  

NOTE: If the Key Personnel proposed in the CV does not fulfil the minimum academic 
qualification (as mentioned in clause 3.0 of TOR), the overall score of his CV will be evaluated as 
zero. All such Key Personnel who does not fulfil the minimum qualification will have to be 
replaced by the successful bidder. The bidder will be intimated for replacement of such personnel 
and work will be awarded after receipt of CV’s fulfilling the tender criteria.  

The weightage for the Technical Bid is 80% and the weightage for financial bid is 20%.  
 

13.0 Financial Bid Evaluation  

13.1  Bids shall finally be ranked according to their Combined Score. The award of work shall be 
done on QCBS basis (Quality and Cost Based Selection approach) among qualifying 
consultants shortlisted after Technical Evaluation. The lowest financial Bid (Fm) shall be 
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given a financial score (Sf) of 100 points. The financial score of the Bids shall be 
computed as follows:  

Sf = 100 x Fm/F   (where F = amount of financial Bid).  

13.2 Bids shall finally be ranked according to their combined technical (St) and financial (Sf)   
scores using the weights indicated in the data sheet.  

Formula for final Combined Score = Sf x F +St x T  

Where, T= the weightage given to the technical Bid and F= the weightage given to 
financial Bid; (T + F = 100%).  

13.3 Opening of the financial Bids will be done in subsequent stages.   

When opening of the financial Bid for Cluster-1 has been completed, the financial score 
(Sf) will be provided to bidders based on the formula in paragraph 13.2. Based on the 
technical score (St) and financial score (Sf), a combined score will be calculated using 
formula in paragraph 13.2. The H-1 bidder will be selected for the award of 
Contract/Negotiation and the successful bidder of cluster 1 will not be considered for the 
subsequent bids viz. Cluster-2, Cluster-3, Cluster-4, Cluster-5. 

Similarly, H-1 for Cluster-2 will be finalized and H-1 bidder will be technically 
disqualified for remaining 03 Clusters and the same will be adopted for Cluster-3, Cluster-
4 and Cluster-5. 
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4.0 Online Submission of Bids 

 Instructions to the Consultants/Bidders for the e-submission of the bids online through the Central 
Public Procurement Portal for eProcurement https://eprocure.gov.in/eprocure/app 
1) Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of the 
Consultants/bidders on the e-procurement / e-tender portal is a prerequisite for e-tendering.   
2) Bidder should do the enrolment in the e-Procurement site using the 
https://eprocure.gov.in/eprocure/appoption available on the home page. Portal enrolment is generally free 
of charge. During enrolment/registration, the bidders should provide the correct/true information including 
valid email_id. All the correspondence shall be made directly with the Consultants/bidders through 
email_id provided.  
3) Bidder need to login to the site thro’ their user ID/ password chosen during enrolment/registration.  
4) Then the Digital Signature Certificate  (Class II or Class III Certificates with signing key usage) 
issued by SIFY/TCS/nCode/eMudra or any Certifying Authority recognized by CCA India on 
eToken/SmartCard, should be registered.  
5) The DSC that is registered only, should be used by the bidder and should ensure safety of the 
same.  
6) Consultant/Bidder may go through the tenders published on the site and download the required 
tender documents/schedules for the tenders he/she is interested.  
7) After downloading / getting the tender document/schedules, the Bidder should go thro’ them 
carefully and then submit the documents as asked.  
8) Bidder then logs in to the site through the secured log in by giving the user id/ password chosen 
during enrolment/registration and then by giving the password of the eToken/SmartCard to access DSC.  
9) Bidder selects the tender which he/she is interested in by using the search option & then moves it 
to the ‘my favorites folder.  
10) From the my favorites folder, he selects the tender to view all the details indicated.  
11) It is construed that the bidder has read all the terms and conditions before submitting their offer. 
Bidder should go through the tender schedules carefully and upload the documents as asked, otherwise, the 
bid will be rejected.  
12) Bidder, in advance, should get ready the bid documents to be submitted as indicated in the tender 
document/schedule and generally, they can be in PDF/xls/rar/jpg/dwf formats. If there is more than one 
document, they can be clubbed together and can be provided in the requested format. Each document to be 
uploaded through online for the tenders should be less than 2 MB. If any document is more than 2MB, it 
can be reduced through zip/rar and the same can be uploaded, if permitted.   
13) The Bidders can update well in advance, the documents such as certificates, annual report details 
etc., under My Space option and these can be selected as per tender requirements and then send along with 
bid documents during bid submission. This will facilitate the bid submission process faster by reducing 
upload time of bids.  
14) Bidder should submit the TFee/ EMD as specified in the tender. The original payment 
instruments should be posted/couriered/given in person to the Tender Inviting Authority within the 
due date as mentioned in this tender document. Scanned copy of the instrument should be uploaded 
as part of the offer, if asked for. 
15) While submitting the bids online, the bidder reads the terms & conditions and accepts the same to 
proceed further to submit the bid packets.  
16) The bidder has to select the payment option as offline to pay the TFEE/ EMD as applicable and 
enter details of the instruments.   
17) The details of the DD/any other accepted instrument, physically sent, should tally with the details 
available in the scanned copy and the data entered during bid submission time. Otherwise submitted bid 
will not be acceptable.  

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/appoption
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18) The bidder has to digitally sign and upload the required bid documents one by one as indicated. 
Bidders to note that the very act of using DSC for downloading the bids and uploading their offers shall be 
deemed to be a confirmation that they have read all sections and pages of the bid document including 
General conditions of contract without any exception and have understood the entire document and are 
clear about the requirements of the tender requirements.  
19) The bidder has to upload the relevant files required as indicated in the cover content. In case of 
any irrelevant files, the bid will be rejected.  
20) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates offered 
should be entered in the allotted space only and uploaded after filling the relevant columns. The Price 
Bid/BOQ template must not be modified/replaced by the bidder, else the bid submitted is liable to be 
rejected for this tender.  
21) The bidders are requested to submit the bids through online e-tendering system to the Tender 
Inviting Authority (TIA) well before the bid submission end date & time (as per Server System Clock). 
The TIA will not be held responsible for any sort of delay or the difficulties faced during the submission of 
bids online by the bidders at the eleventh hour.  
22) After the bid submission, the acknowledgement number, given by the e-tendering system should 
be printed by the bidder and kept as a record of evidence for online submission of bid for the particular 
tender and will also act as an entry pass to participate in the bid opening date.  
23) The bidder should ensure/see that the bid documents submitted should be free from virus and if the 
documents could not be opened, due to virus, during tender opening, the bid is likely / liable to be rejected.  
24) The time settings fixed in the server side & displayed at the top of the tender site, will be valid for 
all actions of requesting, bid submission, bid opening etc., in the e-tender system. The bidders should 
follow this time during bid submission.  
25) All the data being entered by the bidders would be encrypted using PKI encryption techniques to 
ensure the secrecy of the data. The data entered will not viewable by unauthorized persons during bid 
submission & not be viewable by any one until the time of bid opening.  
26) Any bid document that is uploaded to the server is subjected to symmetric encryption using a 
system generated symmetric key. Further this key is subjected to asymmetric encryption using buyers/bid 
openers public keys. Overall, the uploaded tender documents become readable only after the tender 
opening by the authorized bid openers.  
27) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit encryption 
technology is used. Data storage encryption of sensitive fields is done.  
28) The bidder should logout of the tendering system using the normal logout option available at the 
top right hand corner and not by selecting the (X) exit option in the browser.   
29) Any queries relating to the tender document and the terms and conditions contained therein should 
be addressed to the Tender Inviting Authority for a tender or the relevant contact person indicated in the 
tender.   
Any queries relating to the process of online bid submission or queries relating to  CPP Portal in general may 
be directed to the 24x7 CPP Portal Helpdesk. The contact number for the helpdesk is 1800 233 7315  
E-mail :hc.iwai@nic.in 
Contact Telephone Numbers : 0120-2543931;     Fax No. : 0120-2522969  
E-mail: hc.iwai@nic.in 
In person : Cdr. P.K. Srivastava., Hydrographic Chief   

 **   
  

mailto::hc.iwai@nic.in
mailto:hc.iwai@nic.in
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CLAUSE - 1: DEFINITIONS  
 

In the contract, the following words & expressions shall, unless context otherwise 
requires, have the meaning thereby respectively assigned to them:  
 
(i) “Contract” means the documents forming the tender and acceptance thereof and the 

formal agreement executed between the Authority and the Consultant together within the 
documents referred to therein including all the attached documents listed in the tender 
documents and Annex/Appendices.           

(ii) “Contract sum” means the agreed and accepted Consultancy Fee for the work as per the 
Letter of Award (LoA) including taxes as applicable as per the prevailing rates at the time 
of LoA.        

(iii) Consultant:  means the successful bidder who is awarded the contract to perform the 
work covered under this tender document and shall be deemed to include the Consultant’s 
successors, executors, representatives or assign approved by the Engineer-in-charge.   

(iv) Employer means the Chairman, Inland Waterways Authority of India and his successors.  
(v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways Authority of 

India, which invites tenders on behalf of the Chairman, IWAI and includes therein-legal 
representatives, successors and assigns.  

(vi) Chairman: means Chairman of Inland Waterways Authority of India.   
(vii) Member (Technical): means Member (Technical) of the IWAI.  
(viii) Engineer-In-Charge (EIC) means the Hydrographic Chief authorized to direct, supervise 

and be In-charge of the works for the purpose of this contract who shall supervise and be 
in charge of the work.  

(ix) Engineer-in-charge representative shall mean any officer of the IWAI nominated by the 
Engineer-in-charge for day to day supervision, checking, taking measurement, checking 
bills, ensuring quality control, inspecting works and other related works for completion of 
the project.  

(x) Hydrographic Chief: means the Hydrographic Chief of the IWAI.   
(xi) Director means the Director of the IWAI, as the case may be.  
(xii) Deputy Director means the Dy. Director of the IWAI, as the case may be.  
(xiii) Assistant Director means the Asstt. Director of the IWAI, as the case may be.  
(xiv) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor of the 

IWAI, as the case may be   
(xv) Work Order means a letter from the IWAI conveying the acceptance of the tender/offer 

subject to such reservations as may have been stated therein.  
(xvi) Day: means a calendar day beginning and ending at mid-night. 
(xvii) Week: means seven consecutive calendar days  
(xviii) Month: means the one Calendar month.  
(xix) Site means the waterway and / or other places through which the works are to be executed.  
(xx) Vessel: means the vessel/craft belonging to the Consultant for carrying out the work.   
(xxi) Drawings : means the drawings referred to in the specifications  and  / or appended with 

the  tender  document,  any modifications  of such drawings approved in writing  by  the 
Engineer-in-Charge  and shall also include  drawings  issued for  actual  execution of the 
work time to time by  the  Engineer-in-Charge.  
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(xxii) Urgent Works: means any work urgent in nature which in  the opinion  of the 

EngineerIn-Charge becomes necessary  at  the time  of execution and / or during the 
progress of  work  to obviate  any risk or accident or failure or to  obviate  any risk  of  
damage  to the vessel structure,  or  required  to accelerate  the progress of work or which  
becomes  necessary for security or for any other reason the  Engineer-in-Charge may deem 
expedient.  

(xxiii) Work/ works: means work / works to be executed in accordance with the contract.  

(xxiv) “Consultancy Services” means Consultancy Services/Works to be executed in 
accordance  

with the contract.  
(xxv) “Schedules” referred to in these conditions shall mean the relevant schedules annexed to 
the  

tender papers or the standard schedule of rates of the govt. mentioned with the 
amendments  

thereto issued up to the date of receipt of the tender.  
 
(xxvi) “District specifications” mean the specifications followed by the State Government in the 
area  

where the work is to be executed. 
(xxvii) Tendered value means the value of the entire work as stipulated in the letter of award.  
 
CLAUSE – 2: INTERPRETATIONS   
 
2.1  Words imparting the singular only shall also include the plural; he includes she and vice-

versa unless this is repugnant to the context.  
 

Heading and marginal notes in these General Conditions shall not be deemed to form part 
thereof or be taken into consideration in the interpretation of construction thereof of the 
contract.  

 
CLAUSE – 3: SECURITY DEPOSIT  
 

 3.1  PERFORMANCE GURANTEE  
 
The Consultant shall be required to deposit an amount equal to 5% of the tendered value 
of the work as performance guarantee in the form of either demand draft payable at any 
nationalized/schedule bank OR an irrevocable bank guarantee bond of any scheduled 
bank or State Bank of India in accordance with the form prescribed within 15 days of the 
issue of the work order.   
 
The bank guarantee shall be valid till expiry of 90 days after the end of ‘Period of 
liability’ defined in the contract document.  
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 3.2  SECURITY DEPOSIT  

 
3.2.1 The successful bidder EMD will be converted in to security deposit (SD) and the 

successful bidder has to remit balance amount of Security Deposit Balance Security 
Deposit (i.e. Total 5% Security Deposit deducting EMD submitted with technical bid) in 
the form of Demand Draft. Bank guarantee will not be accepted as security deposit. 

  
3.3  The total performance guarantee/security deposit shall remain with IWAI till defect 

liability period after satisfactory completion of work.   
 

 3.4  Interest will not be paid on security deposit or performance guarantee. 
 
3.5  If the Consultant having been called upon by the Engineer in charge to furnish the security 

fails to do so within the specified period, the EMD submitted by the Consultant shall be 
forfeited. It shall be lawful for the Employer:  

 
i) To recover the amount of balance security deposit by deducting the amount from 

the pending bills of the Consultant under this contract or any other contract with the 
IWAI, OR  

 
ii) To cancel the contract or any part thereof and to carry out the work or authorize to 

carry out the work/ works at the risk and cost of the Consultant.  
 
3.6 No claim shall lie against the IWAI either in respect of interest or any depreciation in 

value of any security.  
 
3.7 The Consultant shall guarantee the execution of the terms of the Contract within stipulated 

period of time from the date of acceptance of the bid and in order to execute the work 
uniformly the Consultant will ensure deployment of adequate number of survey personnel 
and equipment throughout the contract period. Any damage or defect that may arise or lie 
undiscovered at the time of the final payment connected in any way with the work done by 
him or in the workmanship, shall be rectified by the Consultant at his own expenses as 
deemed necessary by the engineer or in default, the engineer may cause the same to be 
made good by other agencies and deduct expenses (of which the certificate of the Engineer 
shall be final) from any sums that may be then or at any time thereafter, become due to the 
Consultant under the Contract or from the amount released by encashing the contract 
performance guarantee or recover otherwise from the Consultant.   

3.8 If the Consultant neglects to observe or fails to perform any of his obligations under the 
contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in part, the 
security deposit furnished by the Consultant. However, if the Consultant duly performs 
and completes the contract in all respects, the IWAI shall refund the security deposit to the 
Consultant after deduction of cost and expenses that the IWAI may have incurred and 
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other money including all losses and damages which the IWAI is entitled to recover from 
the Consultant.  

 
3.9 All compensation or other sums of money payable by the Consultant under the terms of 

the contract or any other contract or on any other account whatsoever, may be deducted 
from or paid by the sale of a sufficient part of his security or from the interest arising there 
from or from any sums which may be due or may become due to the Consultant by the 
IWAI on any account whatsoever. Also in the event of the Consultant’s security deposit 
being reduced by reasons of such deductions, as aforesaid the Consultant shall, within 14 
days of receipt of notice of demand from the Engineer-in-Charge make good the deficit in 
his security deposit.  

 
CLAUSE – 4: REFUND OF SECURITY DEPOSIT  
 

The security deposit less any amount due shall, on demand, be returned to the Consultant 
on the expiry of defects liability period or on payment of the amount of the final bill 
payable in accordance with the agreement conditions, whichever is later, provided the 
engineer-in-charge is satisfied that there is no demand outstanding against the Consultant.  

 
CLAUSE – 5: SUFFICIENCY OF TENDER  
 
5.1  The Consultant shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates quoted in the 
schedule of   Quantities and Prices which shall (except as otherwise provided in the 
contract) cover all his obligations under the contract and all matters and things necessary 
for the proper execution and completion of the works in accordance with the provisions of 
the contract and its operation during execution of work.  

 
5.2 The Consultant is deemed to have independently obtained all necessary information for 

the purpose of preparing the bid and his bid as accepted shall be deemed to have taken into 
account all contingencies as may arise due to such information or lack of the same.  
 

5.3 The Consultant shall be deemed to have examined, visited and acquainted himself with the 
site and the surroundings to have satisfied himself to the nature contract and the stretch to 
be dredged in all weather conditions and as to he nature and conditions of means of 
transport and communication, whether by land, or by sea, to have made local independent 
inquires as to the soil/sub soil conditions variations thereof, storms, prevailing winds, 
oceanographic, bathymetric, climatic conditions and all other matter effecting the work.  

 
5.4 Any neglect or omission or failure on the part of the Consultant in obtaining necessary and 

reliable information upon the forgoing or any other matter affecting the contract shall not 
relieve the Consultant, of his responsibility/any risk/liability for completion of the work in 
strict accordance with the terms of the Contract.  
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CLAUSE – 6:  CONTRACT DOCUMENTS   
 
 6.1  The language in which the contract documents shall be drawn up shall be English and if 

the said documents are written in more than one language, the language according to 
which the contract is to be constructed and interpreted shall be English and designated as 
the ‘Ruling Language’.  

 
6.2  The Consultant shall be furnished free of charge certified true copy of the contract 

document.   
 
6.3  None of these Documents shall be used by the Consultant for any purpose other than that 

of this contract.  
 
CLAUSE – 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS  
 
 7.1  The case of discrepancy between the Schedule of Quantities and prices, the Specifications 

and/ or the drawings, the following order of precedence shall be observed : -  
 
(a) Description in the Schedule of Quantities and Prices.      
(b) Relevant Specifications and Special Conditions, if any.  
(c) Drawings.  
(d) General Specifications.  

 
7.2 Any error in description, quantity or price in Schedule of Quantities and Prices or any 

omission there from shall not vitiate the Contract or release the Consultant from the 
execution of the whole or any part of the Works comprised therein according to drawings 
and specifications or from any of his obligations under the contract.  

 
7.3 If on check there is difference in the amount worked out by Consultant in the schedule of 

quantities and prices and General summary the same shall be adjusted in accordance with 
the following rules:  

 
(a) In the event of error occurring in the amount column of schedule of quantities and 

prices as result of wrong multiplication of unit price and quantity, the unit price 
shall be regarded, as firm and multiplication shall be amended on the basis of the 
quoted unit price.  

 
(b) All errors in totalling in the amount column and in carrying forward totals shall be 

corrected.  
 
(c) The totals of various sections of schedule of quantities and price amended shall be 

carried over to the General Summary and the tendered sum amended accordingly.  
The tendered sum so altered shall, for the purpose of tender, be substituted for the 
sum originally tendered and considered for acceptance instead of the original sum 
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quoted by the bidder.  Any rounding off of quantities or in sections of schedule of 
quantities and prices or in General summary by the bidder shall be ignored.  

 
CLAUSE–8:  DUTIES  AND  POWERS  OF  THE  ENGINEER–IN-CHARGE 

REPRESENTATIVE 
 
8.1  The duties of the representative of the Engineer-in-Charge are to watch and supervise the 

works and to test and examine any equipment to be used or methodology employed in 
connection with the works.   

 
 CLAUSE – 9:  ASSIGNMENT AND SUB-LETTING  
 

The Consultant shall not sub-let, transfer or assign the whole or any part of the work under the 
contract.  Provided that the Engineer-in-Charge may only in certain circumstances approve 
and authorize the Consultant to replace domain experts with appropriate qualification suitable 
for carrying-out the works as per tender “Scope of Work”, which in his opinion, is not 
substantial, after the Consultant submits to him in writing the details of the consultant with his 
past experience in the said work/trade. Nevertheless any such approval or authorization by the 
Engineer-in-Charge shall not relieve the Consultant from his any or all liabilities, obligations, 
duties and responsibilities under the contract. The Consultant shall also be fully responsible to 
the IWAI for all the acts and omissions of the engaged Surveyor, his employees and agents or 
persons directly employed by the Consultant. 
 

Clause – 10: CHANGE IN CONSTITUTION  
 
Where the Consultant is a partnership firm, prior approval in writing of the Engineer-in-
Charge shall be obtained before any change is made in the constitution of the firms, where 
the Consultant is an individual or a Hindu Undivided Family business concern, such 
approval, as aforesaid, shall like-wise be obtained before the Consultant enters into any 
partnership firm which would have the right to carry out the work undertaken by 
Consultant.  If prior approval as aforesaid is not obtained the Consultant shall be deemed 
to have been assigned in contravention to Clause 32 hereof and the same action will be 
taken and the same consequences shall ensure as provided for in the said clause-33.   

 
CLAUSE – 11: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH 
SPECIFICATION DRAWINGS AND ORDERS ETC.  

 
11.1  The Consultant shall execute the whole and every part of the work in the most substantial 

and workman like manner and both as regards survey and otherwise in every respect in 
strict conformity with the specification laid down or as may be laid down by the Engineer-
in-Charge under the terms of the contract.  

 
 12.2 The Consultant shall be entitled to receive, on demand, in addition to the contract 

documents, in accordance with the provisions of contract, the documents set forth herein 
in respect of the work on commencement or during the performance of the contract:  
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(a)  Specifications or revisions thereof other than standard printed specifications 
(b)   Explanations, instructions etc.  

 
Such further drawings, explanation, modifications and instruction, as the Engineer-in-
Charge may issue to the Consultant from time to time in respect of the work shall be 
deemed to form integral part of the contract and the Consultant shall be bound to carry out 
the work accordingly.  

 
12.3  All instructions and orders in respect of the work shall be given by the Engineer-in-Charge 

in writing.  However, any verbal instructions or order shall be confirmed by the Engineer-
in-Charge as soon as practicable without loss of time and only such written instruction 
shall be deemed to be valid.   

 
12.4The Consultant shall not be entitled to any right or claim whatsoever by reason of any 

representation/ explanation/ statement/ directions/ instructions or alleged representations/ 
explanation/ statement/ directions/ instructions, promises or guarantees given or alleged to 
have been given to him by any person other than what has been stated in the contract in 
his personal capacity.   

 
CLAUSE – 13: SETTING OUT THE WORKS  
 

The Consultant shall provide all assistance and adhere to the instruction of E.I.C during 
the course of surveying, inspection, etc.   
 
CLAUSE – 14:  DEVIATIONS  
 
 14.1  The Engineer-in-Charge shall have powers to make any deviations in the original 

specifications of the works or any part thereof that are in his opinion, necessary at the time 
of or during the course of execution of the works for the aforesaid purpose or for any other 
reason, if it shall, in the opinion of the Engineer-in-Charge, be desirable, he shall also have 
the powers to make Deviations, such as (i) Variations  (ii) Extra   (iii) Additions / 
Omissions and (iv) Alterations or Substitutions  of  any  kind. No such Deviations in the 
specification or drawings or designs or Schedule of Quantities, as aforesaid, shall in any 
way vitiate or invalidate the contract and any such Deviations which the Consultant may 
be directed to do shall form integral part of the contract as if originally provided therein 
and the Consultant shall carry out the same on the same conditions in all respects on 
which he agreed to do the works under the contract.  

 
 14.2  Such items of work, as are required, to be executed at the   rates already provided in the   

schedule   of quantities, shall apply in respect of the same item(s) of work to be executed 
due to Variation.           

 
14.3  If requested by the Consultant the time for completion of the work shall, in the event of 

any deviation resulting in additional cost over the contract sum be extended in the 
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proportion which altered, additional or substituted work bears to the original contract sum 
plus such further additional time as may be considered reasonable by the Engineer-
inCharge whose decision shall be conclusive as to such provision:  

 
14.4  Under the circumstances, the Consultant shall at any stage not suspend the work on account 

of non-settlement of rates of such Deviated items.  
 

CLAUSE - 15:  CONSULTANTS SUPERVISION   
 
15.1   The Consultant shall either himself supervise the execution of the works or shall appoint 

at his own expense, an Engineer as his accredited agent approved by the Engineer-in-
Charge, if Consultant has himself not sufficient knowledge or experience to be capable of 
receiving instruction or cannot give his full attention to the works.  The Consultant or his 
agent shall be present at the   site(s) and shall superintend the execution of the works with 
such additional assistance in each trade, as the work involved shall require and considered 
reasonable by the Engineer-in-Charge, directions/instructions given by the Engineer-in-
Charge to the Consultant's agent shall be considered to have the same force as if these had 
been given to the Consultant himself.  

 
 15.2  If the Consultant fails to appoint a suitable agent as directed by the Engineer-in-Charge, 

the Engineer-in- Charge shall have full powers to suspend the execution of the works until 
such date as a suitable agent is appointed by the Consultant and takes over the supervision 
of the work.  For any such suspension, the Consultant shall be held responsible for delay 
so caused to the works.  

 
CLAUSE - 16:  INSTRUCTION AND NOTICE  
 
 16.1  Except as otherwise provided in this contract, all notices to be given on behalf of the 

IWAI and all other actions to be taken on its behalf may be given or taken by the 
Engineer-in-Charge or any officer for the time being entrusted with the functions, duties 
and powers of the Engineer-in-Charge.  

 
16.2 All instructions, notices and communications etc. under the contract shall be given in 

writing and any such oral orders / instructions given shall be confirmed in writing and no 
such communication which is not given or confirmed in writing shall be valid.  

 
 16.3  All instructions, notices and communications shall be deemed to have been duly given or 

sent to the Consultant, if delivered to the Consultant, his authorized agent, or left at, or 
posted to, the address given by the Consultant or his authorized agent or to the last known 
place of abode or business of the Consultant or his agent of services by post shall be 
deemed to have been served on the date when in the ordinary course of post these would 
have been delivered to him and in other cases on the day on which the same were  so 
delivered or left.  
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 16.4   The Engineer-in-Charge shall communicate or confirm the instructions to the Consultant 
in respect of the execution of work in a work site order book maintained in the office of 
the Engineer-in-Charge and the Consultant or his authorized representative shall confirm 
receipt of such instructions by signing the relevant entries in this book. If required by the 
Consultant, he shall be furnished a certified true copy of such instruction(s). The proforma 
for Site Order Book to be maintained at site is given in Annexure – I.  

 
 16.5  The “Hindrance Register” shall be maintained at the site of work, where any hindrance 

which comes to the notice of the representative of the Engineer-in-Charge shall be 
recorded and immediately a report will be made to the Engineer-in-Charge within a week. 
The Engineer-in-Charge shall review the Hindrance Register at least once in a month. The 
pro-forma on which the Hindrance Register shall be maintained is given in Annexure-II.  

 
CLAUSE – 17:  PATENT RIGHTS  
 
17.1 The Consultant shall indemnify the IWAI, its representatives or its employees against any 

action, claim or proceeding relating to infringement or use of any patent or design or any 
alleged patent or design rights and shall pay any royalties or other charges which may be 
payable in respect of any article or charts or reports or part thereof included in the 
contract.  In the event of any claim being made or action being brought against the IWAI 
or any agent, servant or employee of the IWAI in respect of any such equipment as 
aforesaid the Consultant shall immediately be notified thereof. Provided that such 
indemnity shall not apply when such infringement has taken place in complying with the 
specific directions issued by the IWAI but the Consultant shall pay any royalties or other 
charges payable in respect of any such use, the amount so paid being reimbursement to the 
Consultant only if the use was the result of any drawings and or specifications issued after 
submission of the tender.  

 
17.2   The Consultant shall at his own cost and expense, defend all suits or proceedings that may 

be instituted for alleged infringement of any patents involved in the works and in case of 
an award of damages, the Consultant shall pay for such award.  In the event of any suit or 
proceedings instituted against the owner, the same shall be defended at the cost and 
expense of the Consultant who shall also satisfy/ comply any decree, order or award made 
against the owner.  

 
17.3   Neither the Consultant nor through any counsel engaged by the Consultant shall defend 

himself in the name of the IWAI in any suit or proceedings.  
 
17.4 The IWAI shall not be under any obligation to make the final payments to the Consultant 

till any such suit or claim remains unsettled.  
 
 CLAUSE – 18: EQUIPMENT  
 
18.1  The Consultant shall at his own expenses provide / arrange all equipment required for the 

bonafide use on work under the contract.  
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18.2  All equipment to be provided by the Consultant shall be in conformity with the 

specifications laid down in the contract and the Consultant shall furnish from time to time 
proof and samples, at his cost, of the equipment as may be specified. 

 
CLAUSE - 19: LAWS GOVERNING THE CONTRACT  

 
The Courts at NOIDA only shall have the jurisdiction for filing the award of the 
arbitration and for any other judicial proceedings.  

 
CLAUSE - 20: LABOUR  
 
20.1 (a) The Consultant shall employ labour in sufficient numbers to maintain the required rate of 

progress and of quality to ensure workmanship of the degree specified in the contract 
and to the satisfaction of the Engineer-in-Charge.  The Consultant shall not employ in 
connection with the works any person who has not completed eighteen years of age the 
minimum age specified in Indian Labour Law.  

 
(b) If any foreigner is employed by the Consultant to work within the site the later shall 

ensure that such foreigner possesses the necessary special permit issued by the civil 
Authorities in writing and also comply with the instructions issued therefore from time 
to time. In the event of any lapse in this regard on the part of such foreigner the 
Consultant shall be personally held responsible for the lapse &IWAI shall not be liable 
in any event.            

 
20.2  The Consultant shall pay to labourer employed by him either directly or through sub 

Consultants wages not less than wages as defined in Minimum Wages Act and 
amendments made from time to time.  

 
20.3 The  Consultant shall in respect of labour employed by him  either  directly or through 

sub-Consultant comply  with or cause to be complied with the contract labour (Regulation 
and  Abolition)  Act  1970 and Rules  framed  thereunder  in regard to all matters provided 
therein.  

 
20.4 The Consultant shall comply with the provision of all the Acts Laws, any Regulation or 

Bye Laws of any Local or other Statutory Authority applicable in relation to the execution 
of works such as:  

 
i)   Payment of wages Act.1936 (Amended) 
ii)   Minimum wages Act. 1948 (Amended).  
iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed there 

under as amended.   
iv) Workmen Compensation Act. 1923 as amended by Amendment Act No. 65 of 

1976.  



Page 40 of 120 

 
 
 
 

v) Employer's Liability Act 1938 (Amended) vi) Maternity Benefit Act. 1961 
(Amended)  

vi) The Industrial Employment (Standing orders) Act 1946 (Amended).  
vii) The Industrial Disputes Act. 1947 (Amended)  
viii) Payment of bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of 1978 

and any amended thereof:  
ix) The   Personal Injuries (Compensation Insurance) Act 1963 and any modifications 

thereof and rules made there under from time to time. The Consultant shall take 
into account all the above and financial liabilities in his quoted rates and nothing 
extra, whatsoever, shall be payable to him on this account.  

 
20.6 The Consultant shall be liable to pay his contribution and the employees contribution to 

the State Insurance Scheme in respect of all labour employed by him for the execution of  
the  contract, in accordance with the provision  of  "the Employees State insurance Act 
1948" as amended from time  to time.  The Consultant agrees to indemnify and hold the 
owner harmless from any liability or penalty which may be imposed by any central or 
state Authority and also of any claims, suits or proceedings that may be brought against 
the Authority arising under, growing out of or by reasons of work proved by this contract 
whether brought by employees of the Consultant, by third parties or by Central or State 
Authority or any political sub division thereof.  In case the Consultant fails to submit full 
details of his account of labour employed and the contribution payable the Engineer-in- 
Charge shall recover from the running bills of the contribution an amount of contribution 
as assessed by him.  The amount so recovered shall be adjusted against the actual 
contribution payable for Employees State Insurance.  

 
20.7 The Engineer-in-Charge shall on a report  having  been made  by  an inspecting officer as 

defined in  the  Contract Labour  (Regulation and Abolition) Act and Rules or  on  his own 
in his capacity as Principal Employer, have the power to deduct  from  the amount due to 
the Consultant any  sum  required on estimated to be required for making good the  loss 
suffered  by  worker(s) by reason of non-fulfilment  of  the conditions of the Contract for 
the benefit of Workers,  nonpayment  of  wages or of deduction made from him  for  
wages which are not justified by the terms of the contract or non- observance of the said 
Act and Rules framed there under  with amendments made from time to time.  

 
20.8 The Consultant shall indemnify the IWAI against any payments to be made under and for 

observance of the Regulation Laws, Rules as stipulated in Clause-20.5 above without 
prejudice to his right to claim indemnity from his sub-Consultants. In the event of the 
Consultant's failure to comply with the provisions of all the Act/Laws stipulated in Clause-
20.5  or  in the event of decree or  award  or  order against the Consultant having been 
received from the competent  authority  on account of any default or  breach  or  in 
connection  with any of the provisions of the  Act/Law/Rules mentioned in Sub-Clause 
20.5 above , the  Engineer-in-Charge without  prejudice  to any other right or remedy  
under  the contract shall be empowered to deduct such sum or sums  from the  Bill of the 
Consultant or from his security deposit  or from  other  payment due under this contract  or  
any  other contract to satisfy within a reasonable time the  provisions of the various 
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Act/Laws/Rules/Codes as mentioned under  Sub-Clause  20.5 above, on the part of the 
Consultant under  the contract on behalf of and at the expenses of the  Consultant and 
make payment and /or provide  amenities/facilities/services  accordingly. In this regard, 
the decision of the Engineer-in-Charge shall be conclusive and binding on the Consultant.  

 
20.9 In the event or the Consultant committing a default or breach of any of the provisions of 

the aforesaid  Contract's Labour  (Regulation and Abolition) Act and Rules as  amended 
from  time to time or furnishing any information or  submit ting or filling any 
form/Register/Slip under the  provisions of  these Regulations which is materially 
incorrect then  on the  report  of  the Inspecting officer as  defined  in  the relevant  Acts 
and Rules as referred in Clause 20.5 above  , the Consultant shall without prejudice to any 
other liability  pay  to the IWAI a sum not exceeding  Rs.50/-  (Rs. fifty only) as liquidated 
damages for every default,  breach or  furnishing,  making,  submitting,  filling  materially 
incorrect  statement  as may be fixed  by  the  Engineer-in-Charge.   The decision of the 
Engineer-in-Charge in this respect shall be final & binding.  

 
20.10 The Consultant shall at his own expenses Comply with or cause to be complied with the 

Provisions/ Rules provided for welfare and health of Contract Labour in  the  Contract 
Labour  (Regulation  and Abolition) Act and  other  relevant Acts  and Rules framed there 
under or any  other  instructions issued by the IWAI in this regard for the protection of 
health  and  for making sanitary  arrangements  for  workers employed  directly or 
indirectly on the works. In case,  the Consultant  fails  to make arrangements  as  
aforesaid,  the Engineer-in-  Charge shall be entitled to do so and  recover the cost thereof 
from the Consultant.  

 
20.11 The Consultant shall at his own expense arrange for the safety or as required by the 

Engineer-in-Charge, in respect of all labour directly or indirectly employed for 
performance of the Works and shall provide all facilities in connection therewith. In case 
the Consultant fails to make arrangements and provide necessary facilities as aforesaid, 
the Engineer-in- Charge shall be entitled to do so and recover the cost thereof from the 
Consultant. But this will not absolve the Consultant of his responsibility or otherwise 
thereof.  

 
20.12 Failure to comply with "Provisions/Rules  made  for Welfare and Health of Contract 

Labour" Safety Manual, or the provisions  relating  to report on accidents  and  grant  of 
maternity  benefits  to  female  workers  and  the  relevant Act/Rules  referred  in  clause 
20.5 above  shall  make  the Consultant  liable  to pay to the  IWAI  as  liquidated 
damages an amount not exceeding Rs. 50/- for each default or materially  incorrect  
statement. The decision  of  the  Engineer-in-Charge  in such matters based on reports 
from  the inspecting  Officers  as defined in the  relevant  Acts  and Rules  as referred in 
clause 20.5 above shall be  final  and binding  and  deductions  for recovery  of  such  
liquidated damages may be made from any amount payable to the  Consultant. In the 
event of any injury, disability or death of  any workmen  in  or about the work employed  
by  the  Consultant either  directly or through his  sub-Consultant,  Consultant shall  at all 
time indemnify and save harmless the  IWAI against  all  claims,  damages and  
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compensation  under  the Workmen Compensation Act. 1923 as amended from time to  
time or in other Law for the time being in force and Rules there-under from time to time 
and also against all costs,  charges and expenses of any smooth action by proceedings 
arising out of such accidents or injury, disability or death of a  workmen  and against all 
sum or sums which may with the  consent of  the  Consultant be paid to compromise  or  
compound  any claim  in  this  regard. If any award, decree  or  order  is passed against the 
Consultant for recovery of any  compensation  under  the  Workmen Compensation Act,  
1923,  for  any injury,  disability or death of a workman by  any  competent court,  the  
said sum or sums shall be deducted by  the  Engineer-in-Charge  from any sum then due 
or that  may  become due  to the Consultant or from his security deposit or  sale thereof  in  
full or part under the contract  or  any  other contract  with the IWAI towards fulfilment of 
the  said decree, award or orders.  

 
20.13 Provided always that the Consultant shall have no right to claim payments/claims 

whatsoever on account of his compliance with his obligations under this clause and 
Labour Regulation.  
 

CLAUSE – 21:  FORCE MAJEURE  
 
21.1   The term Force Majeure shall herein mean Riots, Civil Commotion, War, Invasion,  Act 

of foreign enemies, hostility,  civil  war, rebellion,  revolution,  insurrection, military  or  
usurped power,  damage from aircraft, nuclear fission, acts of  God, such  as  earthquake, 
lightning, unprecedented floods, fire and  other such causes  over  which  the Consultant  
has no control.  In the event of either party being rendered unable  by Force  Majeure  to  
perform any obligation  required  to  be performed by them under this contract, the relative  
obligation  of the party affected by such Force Majeure  shall  be treated as suspended for 
the period during which such  cause lasts, provided the party allowing that it  has been  
rendered  unable as aforesaid,  thereby  shall  notify within  15 days of the alleged 
beginning and  ending  thereof giving full particulars and satisfactory evidence in support 
of such cause.  

 
 21.2  For delays arising out of Force Majeure, the bidder shall not claim extension in 

completion date for a period exceeding the period of delay attributable to the causes of 
Force Majeure and neither the IWAI nor the bidder shall be liable to pay extra costs 
provided it is mutually established that Force Majeure conditions did actually exist.  

 
21.3  If any of the Force Majeure conditions exists in the places of operation of the bidder even 

at the time of submission bid, he shall categorically specify in his bid and state whether 
they have been taken into consideration in their quotations.  

 
CLAUSE - 22: LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND 

RECTIFICATION THEREOF  
 
 22.1  If  the Consultant or his labour  or  sub-Consultant, injure destroy or damage, IWAI, State 

or any public property in the  area  in which  they may be working or in the area 



Page 43 of 120 

 
 
 
 

contiguous to  the premises  on which the work or any part of it is being  executed  or  if 
any damage is caused during  the  progress  of work,   the  Consultant shall upto receipt of  
a  notice  in writing in that behalf from the Engineer-in-Charge, make the same good at his 
cost.  

 
22.2 If it appears to the Engineer-in-Charge or his representative at any time during to or prior 

to the expiration of the Defects Liability period that any work has been executed  with 
unsound, imperfect or unskilled  workmanship or that any chart/report or articles provided 
by the Consultant for  execution of the work are unsound or of a  quality  inferior  to that 
contracted for, or otherwise not  in  accordance  with the Contract, or that  any defect, 
shrinkage  or other  faults found in the work arising out of defective  or improper  
materials  or workmanship, the  Consultant  shall, upon receipt of a notice in writing in 
that behalf from  the Engineer-in-  Charge forthwith rectify or remove and  reconstruct  
the  work so specified in whole or in part,  as  the case may be, and/or remove the 
equipment/articles so  specified and provide other proper and suitable equipment at  his 
expense.  

 
22.3 All damages caused by accidents or carelessness of the Consultant or any of his 

employees or any property belonging to the IWAI is wasted or is misused by the 
Consultant or any of his employee shall be to the account of the Consultant, who shall 
make good the loss.  

 
CLAUSE – 23:  CONSULTANT'S LIABILITY AND INSURANCE  
 
23.1 From commencement to completion of the work(s) as a whole, the Consultant shall take 

full responsibility for the care thereof and for taking precautions to prevent loss or 
damage.  He shall be liable for any damage or loss that  may happen to the works or any 
part thereof and to the  IWAI's  Plant, Equipment and Material (hired or issued to  the 
Consultant)  shall  be in good order and  condition  and  in conformity  in  every respect 
with the requirements  of  the Contract and instructions of the Engineer-in-Charge.  

 
23.2     i)  Neither party to the contract shall be liable  to the other in respect of any loss or 

damage which may  occur or  arise  out of "Force Majeure" to the works or  any  
part thereof on to any material or article at site but not incorporated in the works or 
to any person or anything or material whatsoever or either party provided such a 
loss or damage could  not have been foreseen or avoided by a prudent  person and  
the  either  party shall bear losses  and  damages   in respect  of  their  respective 
men and  materials.  As such liability of either party shall include claims/ 
compensations of the third party also.  

 
ii)  Provided,  however,  in  an  eventuality  as  mentioned in  sub-clause - 23.2 (i) 

above,  the  following  provisions shall also have effect :  
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(a) The Consultant shall, as may be directed in writing by the Engineer-in-
Charge proceed with the completion of the works under and in accordance 
with the provisions and conditions of the contract, and  

 
(b) The Consultant shall, as may be directed in writing by the Engineer-in-

charge, re-execute the works lost or damaged.  The cost of such re-
execution of the works, removal of damaged works and carrying of IWAI's 
store shall be ascertained in the same manner as for deviations and this 
shall be ascertained in the same manner as for deviations and this shall be 
added to the contract sum. Provided always that the Consultant shall, at his 
own cost, repair and make good so much of the loss or damage as has been 
occasioned by any failure on his part to perform his obligations under the 
contract or not taking precautions to prevent loss or damage or minimise 
the amount of such loss or damage, Final assessment of loss or damage 
shall be decided by the Engineer-in-Charge and his decision shall be final 
and binding.   

 
23.3 Before commencing of the work, the Consultant shall without in any way limiting his 

obligations and responsibilities under this condition, insure all survey personnel and 
equipment which are to be deployed for this work, against any type of accident.   

 

23.4 Professional Liabilities: 

 The Consultant is expected to carry out its assignment with due diligence and in 
accordance with prevailing standards of the profession. As the consultant’s liability to the 
employer will be governed by the applicable law, the contract need not deal with this 
matter unless the parties wish to limit this liability. If they do so, they should ensure that 
(a) there must be no such limitation in case of the consultant’s gross negligence or wilful 
misconduct; (b) the consultant’s liability to the employer may in no case be limited to less 
than the total payments expected to be made under the consultant’s contract, or the 
proceeds the consultant is entitled to receive under its insurance, whichever is higher; and 
any such limitation may deal only with the consultant’s liability toward the employer and 
not with the consultant’s liability toward third parties.    

 
CLAUSE – 24: SUSPENSION OF WORKS  
 
24.1  The Consultant shall on the order of the  Engineer-in-Charge suspend the progress of the 

works or any part thereof for  such time or times and in such manner as the  Engineer-in-
Charge  may  consider  necessary and  shall  during  such suspension properly protect and 
secure the work so far as is necessary in the opinion of the Engineer-in-Charge.  
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CLAUSE – 25: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE TO 

ABANDONMENT OR REDUCTION IN SCOPE OF WORK  
 

If at any time after acceptance of the tender the IWAI decides to abandon or reduce the 
scope of the works for reason whatsoever or suspends progress of work and hence does 
not require the whole or any part of the works to be carried out, the Engineer-in-Charge 
shall give notice in writing to that effect to the Consultant and the Consultant shall have 
no claim to any payment of compensation or otherwise whatsoever, on account of any 
profit or advantage which he might have derived from the execution of the works in full 
but which he could  not derive in consequence of the fore closure of  the whole or part of 
the works.  

   
CLAUSE – 26: TERMINATION OF CONTRACT ON DEATH  
 

If the Consultant is an individual or a proprietary concern and the individual or the 
proprietor dies, or if the Consultant is a partnership concern and one of the partners dies, 
then, unless the Engineer-in-Charge is satisfied that the legal representatives of the 
individual Consultant or of the proprietor of the proprietary concern and in the case of 
partnership, the surviving partners are capable of carrying out and completing the 
contract, the Engineer-in-Charge shall be entitled to terminate the Contract as to its 
incomplete part without the IWAI being in anyway liable  to payment of any 
compensation whatsoever on any account to the estate  of the deceased Consultant and/or 
to  the  surviving partners of the Consultant's firm on account of  termination of the 
Contract. The decision of the Engineer-in-Charge that the legal representatives of the 
deceased Consultant or the surviving   partners of the Consultant's firm cannot carry out 
and complete the works under the contract shall be final and binding on the parties. In the 
event of such termination, the IWAI shall not hold the estate of the deceased Consultant 
and/or the surviving partners of the Consultant's firm liable for damages for not 
completing the contract. Provided that the power of the Engineer-in-Charge of such 
termination of contract shall be without prejudice to any other right or remedy which shall 
have accrued or shall accrue to him under the contract.  
 

CLAUSE– 27: TERMINATION OF CONTRACT IN FULL OR IN PART  
 
27.1  If the Consultant does not commence the work in the manner described in the Contract 

document or if he shall at any time in the opinion of the engineer.           

(i) commits default in complying with or commits breach of any of the terms and 
conditions of the contract and does not remedy  it or take effective steps to remedy 
it  immediately and  not  later than 15 days in any case after a  notice  in writing  is 
given to him in that behalf by the  Engineer-in-Charge; or  

 
(ii) fails to complete the work (s) or any item of work  (s) within the time or any 

extended time under the contract  and does  not complete the work (s) or any item 
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of works  within the  period specified in a notice given in writing  in  that behalf by 
the Engineer-in-Charge ; or      

 
(iii) fails to commence, carry and execute the work to the satisfaction of the EIC, or   
 
(iv) Abandon the work, or   

(v) Substantially suspend the work or the works for a minimum period of 30 days 
without any authority/ prior permission of EIC, or    

 
(vi) assigns, transfers, sublets (engagement of labour on  a piece-work  basis  or  of 

labour with  equipment  not  being incorporated  in the work shall not be deemed 
to be  subletting)  or attempts to assign, transfer or sublet  the  entire works  or  any  
portion thereof without  the  prior  written approval of the Engineer-in-Charge.  
The  Engineer-in-Charge shall have powers to  terminate  the contract  in full or in 
part as aforesaid without  prejudice to  any  other right or remedy which shall have  
accrued  or shall accrue of which cancellation notice in writing to  the Consultant 
under the hand of the Engineer-in-Charge shall be conclusive evidence.   

 

Then the IWAI shall have the power to enter upon the work and take possession of all the 
equipment of the Consultant thereon, and to remove the Consultant’s license to the same 
and to complete the work by his agents or other Consultant or workmen or to relate the 
same upon any terms and conditions and so such other person, firm or corporation as the 
owner in his absolute discretion may think proper to employ and for the purpose of 
completion of the work specified in the contract, and without any payment/allowance to 
the Consultant for the use of the equipment or being liable for any loss or damage thereto 
the equipment. If the IWAI shall by reason of its taking the possession of the works being 
completed by other Consultants (due account being taken of such extra work or works 
which may be omitted)then the amount of such excess work or works which may be due 
for work done by the Consultant under the contract and not paid for.  

In case of any deficiency to be paid to the IWAI by the Consultant, the Consultant shall 
make or in case of any deficiency remaining unsettled then the IWAI shall have the power 
to sell in such a manner and for such a price as it may think fit all or any of the equipment 
belonging to the Consultant and to recoup and retain the said deficiency or any part 
thereof out of the sale proceeds.  

 27.2   CORRUPT PRACTICE   
 

The Consultant shall not offer or to give to any person in the employment of the IWAI or 
working under the orders of the Chairman any gift or consideration of any kind as an 
inducement or reward for doing or forbearing to do or for having done or forborne to do 
any act in relation to the obtaining or execution of the contract or any other contract with 
the purchaser or for showing or forbearing to show favour or disfavour to any person in 
relation to the contract or any other contract with the purchaser. Any breach of the 
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aforesaid condition by the contract,  or  any  one employed,  by him or acting on his 
behalf (whether  with  or without  the knowledge of the Consultant) or the  commission of  
any offence by the Consultant or by any one employed  by him  or acting on his behalf 
under Chapter IX of the  Indian Penal  code 1860 or the Prevention of Corruption Act.  
1947 or any other Act enacted for the prevention of corruption by Public  Servant  shall 
entitle the  Chairman to  cancel  the contract and all or any other contracts with the  
Consultant and  to recover from the Consultant the amount of  any  loss arising from such 
cancellation in accordance with the provisions of General condition and Special 
conditions.  

 
27.3  If  the expenses incurred or to be  incurred  by  the IWAI  for  carrying out and completing  

the  incomplete work  or part of the same, as certified by the  Engineer-in-Charge, are in 
excess of the value of the work credited / to be credited to the Consultant, the difference 
shall be  paid by the Consultant to the IWAI. If the Consultant  fails to pay such an 
amount , as aforesaid, within thirty days  of receipt  of notice in writing from  the  
Engineer-in-Charge, the Engineer-in-Charge shall be empowered to recover such amount  
from  any sum due to the Consultant on  any  account under this or any other contract or 
from his security deposit or otherwise.  

 
27.4    IWAI also reserves its right to determine/ terminate the contract on following basis:  (i) 

IWAI shall, at any time, be entitled to determine and terminate the contract, for any cause 
whatsoever.  A notice in writing from the Owner to the Consultant shall be issued giving 
15 (fifteen) days time for such determination and termination including the reason thereof.    

 
(ii)  Should the contract be determined under the sub-clause (i) of the said clause, the 

Consultant shall be paid compensation, equitable and reasonable dictated by the 
circumstances prevalent at the time of termination.”  

CLAUSE - 28: COMPLETION TIME, EXTENSIONS 
 
28.1  Time allowed for execution of the work as specified or the extended time, if any, in 

accordance with these conditions shall be binding in the contract.  
 

 28.2  However, if the work is delayed on account of:  
 

i) Increase in the quantity of work to be done under the contract as per clause 14, or  
 
ii) Suspension of work as per clause 24; or  
 
iii) "Force Majeure" as per clause 21; or  
 
iv) Any other cause which, in absolute discretion of the Engineer-in- Charge is 

beyond the Consultant's control; then immediately upon the happening of any such 
events as aforesaid,  the  Consultant shall  inform  the Engineer-in-Charge 
accordingly,  but  the  Consultant  shall  nevertheless  use constantly  his best 
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endeavours to prevent and/or make  good the  delay  and shall do all that may be  
required  in  this regard.  The Consultant shall also request, in writing, for 
extension of time, to which he may consider himself eligible under the contract, 
within fourteen days of the date of happening of any such events as indicated 
above.  

 
28.3   In any such case as may have arisen due to any of  the events, as aforesaid, and which may 

have been brought out by the Consultant in writing, the Engineer-in-Charge may give a 
fair  and  reasonable extension of time, after  taking  into consideration  the nature of the 
work delayed and  practicability  of  its execution during the  period  of  extension.  
Provided in the event of non-receipt of a request for  such extensions  from the Consultant 
for reasons whatsoever,  the Engineer-in-Charge may, at his sole discretion and with  due 
regard to the event, grant fair and reasonable extension  of time  not  more than 1/3rd of 
the  total  completion  period without  any  financial  implication.  Such extensions,  if 
admissible,  shall be communicated to the Consultant by  the Engineer-in-Charge  in 
writing within one month of the  date of  receipt of such request or within one month of  
the  occurrence  of the event, but in any case before expiry of  the contract period.  

 
If the Supplier is unable to deliver the Goods or supply the Services (or any part of them) 
when required by the Contract (or where no time is specified, within a reasonable time), 
the Supplier will immediately inform the EIC; 4.2 If the Goods are not delivered or the 
Services are not supplied (or any part of them) by the time or times set out in the Contract 
(or where no such time is specified, within a reasonable time; the EIC may cancel the 
Contract immediately by giving the Supplier notice in writing. The EIC may have the 
Goods/Services supplied by a reasonable alternative supplier. The Supplier will be liable 
for any loss, damage or expense incurred by IWAI (whether direct or indirect) as a result 
of any failure to deliver or supply in accordance with the Contract. This Clause will not 
affect any other rights that IWAI may have under this Contract or otherwise. 

 
CLAUSE – 29:  COMPENSATION FOR DELAY  
 
29.1 If the Consultant fails to complete all items of works in respect of any of the sub- 

group/group and/or work as a whole as the case may be and before the expiry of the 
period(s) of completion as stipulated in the aforesaid tender or any extended period (not 
due to the fault of the Consultant) as may be allowed, he shall without prejudice to any 
other right or remedy of the Authority on account of such default, pay as an 
ascertained/agreed compensation as per Clause No. 30.   

 
CLAUSE – 30: LIQUIDATED DAMAGES  
 
30.1  If the Consultant fails to complete all items of works within the period(s) of completion as 

stipulated in the aforesaid tender or any extended period (not due to the fault of the 
Consultant) as may be agreed, he shall without prejudice to any other right or remedy of 
the Authority on account of such default, pay compensation (not by way of penalty) at the 
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rate of 1/2 % (half percent) per week or part of the week on the total value of the contract, 
subject to a maximum of 10% of the total value of the contract. 

 
30.2   Should however, the Consultant achieve the completion of the entire works as a whole 

under the contract within the time or in the extended time (not due to reasons of default on 
the part of the Consultant) as may be accorded, the IWAI will refund to him the amount of 
compensation recovered from him, if any, in respect of delay in the non-completion of 
works(s) under the individual group/sub-group, as aforesaid in full, In this regard, the 
decision of the Engineer-in-Charge shall be final and binding.  

 
 30.3  The amount of compensation may be adjusted, withheld, deducted or set off against any 

sum due or payable to the Consultant under this or any other contract with the IWAI.  
 
 30.4  All sums payable by way of compensation under any of the conditions will be considered 

as reasonable compensation without reference to the actual loss or damage which will 
have been sustained.  

 
30.5 Payment of such damages shall not relieve the Consultant of his obligation to complete the 

work or from any other of his obligation or liabilities under the contract.   
 

CLAUSE – 31:  INSPECTION AND APPROVAL  
 
31.1  All works involving more than one process shall be subject to examination and approval at 

each stage thereof and the Consultant shall give due notice to the Engineer-in-Charge or 
his authorized representative, when each stage is ready.  In default of such notice, the 
Engineer-in-Charge shall be entitled to appraise the quality and extent thereof and the 
decision of the Engineer-in-Charge in this regard shall be final and binding.  

 
 31.2   No work shall be put out of view without the approval of the Engineer-in-Charge or his 

authorized representative and the Consultant shall afford full opportunity for examination.  
The  Consultant shall give due notice  to  the  Engineer-in-Charge  or his authorized 
representative  whenever any such work is ready for examination and the Engineer- in-
Charge  or  his representative shall,  without  unreasonable delay,  unless he considers it 
necessary and advise the  Consultant accordingly , examine and measure such work. In the 
event of the failure of the Consultant to give such notice, he shall if required by the 
Engineer-in-Charge, uncover such work at the Consultant's expenses.  

 
 31.3  Periodic inspection will be carried out by the EIC or his representative by suitable means. 

The Consultant can have the inspection schedules finalized with the Engineer-in-charge. 
Generally all attempts should be made to have joint inspection and number of inspections 
be not less than three.   
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CLAUSE – 32: COMPLETION CERTIFICATE  
 
32.1  The work shall be completed to the entire satisfaction of the Engineer-in-Charge and 

within the specified time limit and terms and conditions of the contract. As soon as the 
work under the Consultant is completed as a whole the Consultant shall give notice of 
such completion to the Engineer-in-Charge.  The Engineer-in-Charge shall inspect the 
work and shall satisfy himself that the work(s) has been completed in accordance with the 
provisions of the contract and then issue to the Consultant a certificate of completion 
indicating the date of completion. Should the Engineer- in-Charge notice that there are 
defects in the works or the works are not considered  to be  complete,  he  shall issue a 
notice in  writing  to  the Consultant  to rectify / replace the defective work  or  any part 
thereof or complete the work, as the case may be within such time as may be notified and 
after the Consultant has complied  with as aforesaid and gives notice  of  completion the 
Engineer-in-Charge shall inspect the work and issue  the completion certificate in the 
same manner as aforesaid.  

 
32.2  No certificate of completion shall be issued as stipulated above and no work be considered 

to be completed unless the Consultant completed all the works as per satisfaction of the 
Engineer- in-Charge.  

 
  
CLAUSE - 33:  MEASUREMENTS  
 
33.1 The Engineer-in-charge shall expect as otherwise stated ascertain and determine by 

measurement the value of work done in accordance with the contract.  
 
33.2   Notwithstanding any provision in the relevant standard method of measurement or any 

general or local custom, measurement of work done under the contract shall be taken in 
accordance with the procedure set forth in the Technical Specifications or Schedule of 
Quantities under the contract. In case of items of work which are not covered by the  
Technical  Specifications or Schedule of Quantities  measurement shall  be  taken in 
accordance with  the  relevant  standard methods  of  measurement laid down by the  
Bureau  of  Indian Standard.   

 
 33.3   Submission of complete data (raw, edited, sorted, charts, field data) shall be submitted by 

the Consultant in time or as directed by the E-i-C.  
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CLAUSE – 34:  PAYMENT ON ACCOUNT  
 
34.1 The Consultant shall receive, as fee for all services and expenses required in the respective 

CLUSTERS in the following instalments:  

Payment 
stages 

Item Payment as % 

1  Mobilization charge on award of work against submission of 
non-revocable bank guarantee valid till 6th stage payment. If 
the mobilization advance is not taken, this will be paid along 
with 2ndstage payment. 

10% of Contract value  

2 On submission of Hydrographic Survey Works (Preliminary 
Charts and data)  

  30% of Contract value 

3 On  submission of Draft DPR & EPC Tender 25% of Contract value  

4 On submission of Final DPR &EPC Tender 25% of Contract value  
5 On acceptance of Final DPR &EPC Tender 5% of Contract value  
6 On submission of answer to queries raised during pre-bid 

meeting of EPC Tender or within one Month of acceptance of 
Final DPR & EPC Tender whichever is earlier 

5% of Contract value 

 
34.2   The Service Tax would be release, subject to condition that Consultant submits the 

proof of deposit of the same.  
 
34.3  Payment of the Consultant's bills shall be made by the IWAI only in Indian Rupees within 

30 days from the date of submission of the bill subject to the acceptance of the Engineer-
in- Charge.   

 
34.4  Payments due to the Consultant shall be made by crossed cheque / RTGS by the Engineer-

in-Charge or his authorized representative.  Such cheques/ RTGS shall be issued direct to 
the Consultant on furnishing a stamped receipt for the amount of the cheque or to his 
constituted attorney duly authorized to receive such payments from the EIC.  

 
34.5  Should there be a request for extension of date of completion, pending its consideration 

interim payments shall continue to be made as provided herein.  
 
34.6  TDS at the applicable rates shall be deducted at source from any payment made to 

the Consultant against this contract. 
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CLAUSE – 35: TAXES, DUTIES AND LEVIES ETC.  
 
35.1 The prices quoted shall mention all the taxes, levies, cess, octroi, excise, service tax or any 

other local or central taxes as applicable/ charged by Center or State Government on all  
works, including POL (and  increase  if  any, on these during the currency of the contract) 
that  the Consultant  has to purchase for the performance of the  contract, shall be payable 
by the Consultant and the  IWAI will not entertain any claim for compensation whatsoever 
in  this  regard.    

 
CLAUSE- 36:  TAX DEDUCTION AT SOURCE   
36.1   TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all the 

payment/advances made against the contract.  
 
CLAUSE – 37:  PAYMENT OF FINAL BILL  

 
The final bill shall be submitted by the Consultant within one month from the date of 
completion of the work or of the date the certificate of completion furnished by the 
Engineer-in-Charge.  No further claim in this regard unless as specified herein under shall 
be entertained.  Payment shall be made within three months. If there shall be any dispute 
about any item or items of the work then the undisputed item or items only shall be paid 
within the said period of three months or six months, as the case may be.  The Consultant 
shall submit a list of the disputed items within thirty days from the disallowance thereof 
and if he fails to do so, his claim shall be deemed to have been fully waived and 
absolutely extinguished.  

 
CLAUSE - 38:  OVER PAYMENTS AND UNDER PAYMENTS  
 
38.1   Whenever any claim whatsoever for the payments of a sum of  money to the IWAI arises 

out of or under this  contract  against the Consultant, the same may be  deducted  by the  
IWAI  from any sum then due or  which  at  anytime thereafter  may  become  due to the  
Consultant  under  this contract and failing that under any other contract with  the IWAI  
or from any other sum whatsoever due to the  Consultant from the IWAI or from the IWAI 
or from his security deposit, or he shall pay the claim on demand.  

 
38.2  The IWAI reserves the right to carry out post- payment audit and technical examination of 

the final bill including all supporting vouchers, abstracts, etc.  The  IWAI  further reserves 
the right to enforce  recovery  of any  over payment when detected not- withstanding the  
fact that  the amount of the final bill may be included by one  of the  parties  as  an item of 
dispute  before  an  arbitrator appointed under clause 41  of this contract and 
notwithstanding  the fact that the amount of the final bill  figures  in the arbitration award.  

 
38.3  If as a result of such audit and technical examination any  over payment is discovered in 

respect of any work  done by the Consultant or alleged to have been done by him  under 
contract,  it shall be recovered by the IWAI  from  the Consultant  by any of all of the 
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methods  prescribed  above, and if any under payment is discovered, the amount shall  be 
duly paid to the Consultant by the IWAI.  

 
38.4  Provided that the aforesaid right of the IWAI  to adjust  over-payment  against amount due 

to  the  Consultant under any other contract with the IWAI shall not extend beyond  the 
period of two years from the date of payment  of the  final bill or in case the final bill is a  
MINUS  bill, from the date the amount payable by the Consultant under the MINUS final 
bill is communicated to the Consultant.  

 
38.5  Any  sum of money due and payable to  the  Consultant (including the security deposit 

returnable to him) under the contract  may be withheld or retained by way of lien by  the 
Engineer-in-Charge  or  IWAI against any  claim  of  the IWAI  or  such other person or 
persons  in  respect  of payment  of a sum of money arising out of or under any  other 
contract made by the Consultant with the  Engineer-in-Charge or IWAI or with such other 
person or persons.  The sum of money so withheld or retained under this clause by the 
Engineer-in-Charge or IWAI will be kept withheld or retained as such by the Engineer-in- 
Charge or IWAI or till his claim arising out of in the same contract or any other contract is 
either mutually settled or determined by the arbitrator, if the contract is governed by the 
arbitration clause under the clause 48 or by the competent court hereinafter provided, as 
the case may be, and the Consultant shall have no claim for interest or damages  
whatsoever  on this  account or any other ground in respect of any  sum  of money 
withheld or retained under this clause.  

 
CLAUSE - 39:  CONTRACT MATTERS TO BE TREATED AS CONFIDENTIAL  
 
39.1  All  documents, correspondence, decisions  and  orders concerning  the contract shall be 

considered as  confidential and/or  restricted in nature by the Consultant and he  shall not  
divulge  or allow access to them  by  any  un-authorized person.  

 
39.2  The Consultant shall take necessary steps to ensure that all persons employed on any work 

in connection with this contract have noted that the Indian Official Secrets Act, 1923 (XIX 
of 1923) applies to them and shall continue so to apply even after the execution of such 
under the contract.  

 
CLAUSE – 40:  SUM  PAYABLE  BY  WAY  OF  COMPENSATION  TO  BE 

CONSIDERED IS REASONABLE WITHOUT PREFERENCE TO 
ACTUAL LOSS  

 
All sum payable by way of compensation to the IWAI under any of these conditions shall 
be considered as reasonable compensation without reference to the actual loss or damage 
sustained and whether or not damage shall have been sustained.  
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CLAUSE – 41:  SETTLEMENT OF DISPUTES & ARBITRATION  
 
41.1  Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions here-in-before mentioned 
and as to the quality of workmanship or materials used on the work or as to any other 
question, claim, right, matter or thing whatsoever in any way arising out of or relating to 
the contract, design, drawings, specifications, estimates, instructions, orders or these 
conditions or otherwise concerning the works or the execution or failure to execute the 
same whether arising during the progress of the work or after the cancellation, 
termination, completion or abandonment thereof shall be dealt with as mentioned 
hereinafter:  

(i) If the Consultant considers any work demanded of him to be outside the requirements of 
the contract, or disputes any drawings, record or decision given in writing by the 
Engineer-in-Charge on any matter in connection with or arising out of the contract or 
carrying out of the work, to be unacceptable, he shall promptly within 15 days of the 
receipt of decision from the Engineer-in-Charge request the Competent Authority at IWAI 
in writing through the Engineer-in-Charge for written instruction or decision. Thereupon, 
the EIC shall communicate in writing decision of the Competent Authority at IWAI 
within a period of one month from the receipt of the Consultant’s letter. However, this 
will not be reason for the stoppage of work.  

(ii) If the Competent Authority at IWAI fails to give instructions or decision in writing within 
the aforesaid period or if the Consultant is dissatisfied with the instruction or decision of 
the Authority at IWAI, the Consultant may, within 15 days of the receipt of Competent 
Authority at IWAI ’s decision, appeal to the Chairman, IWAI who shall afford an 
opportunity to the Consultant to be heard, if the latter so desires, and to offer evidence in 
support of his appeal. The Chairman, IWAI shall give his decision within 30 days of 
receipt of Consultant’s appeal. If the Consultant is still dissatisfied with his decision, the 
Consultant shall within a period of 30 days from receipt of the decision, give notice to the 
Chairman, IWAI for appointment of arbitrator on prescribed proforma as per Appendix 
III, failing which the said decision shall be final binding and conclusive and not referable 
to adjudication by the arbitrator.  
 

41.2 Except where the decision has become final, binding and conclusive in terms of Sub Para 
41.1 above, disputes or differences shall be referred for adjudication through arbitration by 
a sole arbitrator appointed by Chairman, IWAI.    

41.3 Further, within thirty (30) days of receipt of such notice from either party, the Engineer-
in-Charge of work at the time of such dispute shall send to the Consultant a panel of three 
persons preferably but not necessarily from the approved panel of arbitrators being 
maintained by Indian Council of Arbitration (ICA) and thereafter the Consultant within 
fifteen (15) days of receipt of such panel communicate to the Engineer-in-charge the name 
of one of the persons from such panel and such a person shall then be appointed as sole 
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arbitrator by the Chairman, IWAI. However, the arbitrator so appointed shall not be an 
officer or the employee of Inland Waterways Authority of India.  

Provided that if the Consultant fails to communicate the selection of a name out of the 
panel so forwarded to him by the Engineer-in-charge then after the expiry of the aforesaid 
stipulated period the Chairman, shall without delay select one person from the aforesaid 
panel and appoint him as the sole arbitrator.  

41.4 The arbitrator to whom the matter is originally referred being transferred or vacating his 
office or being unable to act for any reason, then the Chairman IWAI shall appoint another 
person to act as sole arbitrator, such person shall be entitled to proceed with the reference 
from the stage at which it was left by the predecessor.  

41.5 The award of the Arbitrator shall be final and binding.  The Arbitrator shall decide in what 
proportion the Arbitrator’s fees, as well as the cost of Arbitration proceeding shall be 
borne by either party.          

41.6 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-time to 
make and publish his award.  

41.7 A notice of the existence in question, dispute or difference in connection with the contract 
unless served by either party within 30 days of the expiry of the defects liability period, 
failing which all rights and claim under this contract shall be deemed to have been waived 
and thus forfeited and absolutely barred.  

41.8 The Arbitrator shall give reasons for the award if the amount of claim in dispute is Rs. 
1,00,000/- and above.           

41.9 The work under this Contract shall continue during Arbitration proceedings and no 
payments due from or payment by the Authority shall be withheld on account of such 
proceedings except to the extent which may be in dispute.  

41.10 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-
enactment thereof and the rules made there under and being in force shall apply to the 
Arbitration proceedings under this clause.                  

41.11 The parties to the agreement hereby undertake to have recourse only to arbitration 
proceedings under for Arbitration Act 1996 and the venue of the arbitration proceeding 
shall be Noida/ New Delhi and the parties will not have recourse to Civil Court to settle 
any of their disputes arising out of this agreement except through arbitration.  

NOTE: In case of contract with another Public Sector Undertaking, following Arbitration Clause 
shall apply:  "Except as otherwise provided, in case of a contract with a public Sector 
Undertaking if at any time any question dispute or difference whatsoever arises between 
the parties upon or in relation to, or in connection with this agreement, the same shall be 
settled in terms of the Ministry of Industry, Department   of Public Enterprises O.M No. 
3/5/93-PMA dt.30.06.93 or any modifications / amendments thereof.  "The arbitrator shall 
have the power to enlarge the term to publish the award with the consent of the parties 
provided always that the commencement or continuation of the arbitration proceeding 
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shall not result in cessation or suspension of any of other rights and obligations of the 
parties of any payments due to them hereunder.  

 
CLAUSE – 42:  VALIDITY OF TERMS & CONDITIONS  
 
42.1  The parties agree that if any term or provision of this contract is declared by a Court of 

competent jurisdiction to be illegal or in conflict with any law, the validity of the 
remaining terms and provisions shall not be effected and the right and obligations of the 
parties shall be construed and enforced as if this contract did not contain the particular 
term or provision held to be invalid.  

 
CLAUSE – 43:  DEFECT LIABILITY PERIOD  
 
43.1     Defect Liability period will be till clearance of final bill after recovering all losses, 
damages etc.  
 
CLAUSE – 44: WHEN THE CONTRACT CAN BE DETERMINED  
 
44.1   Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 

prejudice to his any other rights or remedy against the Consultant in respect of any delay, 
inferior workmanship, any claims for damages and/or any other provisions of this contract 
or otherwise, and whether the date of completion has or has not elapsed, by notice in 
writing absolutely determine the contract in any of the following cases:  

(i) If the Consultant having been given by the Engineer-in-Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed in an 
inefficient or otherwise improper or unworkman like manner shall omit to comply with the 
requirement of such notice for a period of seven days thereafter.  

(ii) If the Consultant has, without reasonable cause, suspended the progress of the work or has 
failed to proceed with the work with due diligence so that in the opinion of the Engineer-
in-Charge he will be unable to secure completion of the work by the date for completion 
and continues to do so after a notice in writing of seven days from the Engineer-in-
Charge.  

(iii) If the Consultant fails to complete the work within the stipulated date or items of work 
with individual date of completion, if any stipulated, on or before such date(s) of 
completion and does not complete them within the period specified in a notice given in 
writing in that behalf by the Engineer-in-Charge.  

(iv) If the Consultant persistently neglects to carry out his obligations under the contract and/ 
or commits default in complying with any of the terms and conditions of the contract and 
does not remedy it or take effective steps to remedy it within 7 days after a notice in 
writing is given to him in that behalf by the Engineer-in-Charge.  

(v) If the Consultant shall offer or give or agree to give to any person in IWAI service or to 
any other person on his behalf any gift or consideration of any kind as an inducement or 
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reward for doing or forbearing to do or for having done or forborne to do any act in 
relation to the obtaining or execution of contract.  

(vi) If the Consultant shall enter into a contract with IWAI in connection with which 
commission has been paid or agreed to be paid by him or to his knowledge, unless the 
particulars of any such commission and the terms of payment thereof have been 
previously disclosed in writing to the Engineer-in-Charge.  

(vii) If the Consultant shall obtain a contract with IWAI as a result of wrong tendering or other 
non-bonafide methods of competitive tendering or commits breach of integrity pact.  

(viii) If the Consultant being an individual, or if a firm, any partner thereof shall at any time be 
adjudged insolvent or have a receiving order or order for administration of his estate made 
against him or shall take any proceedings for liquidation or composition (other than a 
voluntary liquidation for the purpose of amalgamation or reconstruction) under any 
Insolvency Act for the time being in force or make any conveyance or assignment of his 
effects or composition or arrangement for the benefit of his creditors or purport so to do, 
or if any application be made under any Insolvency Act for the time being in force for the 
sequestration of his estate or if a trust deed be executed by him for benefit of his creditors.  

(ix) If the Consultant being a company shall pass a resolution or the court shall make an order 
that the company shall be wound up or if a receiver or a manager on behalf of a creditor 
shall be appointed or if circumstances shall arise which entitle the court or the creditor to 
appoint a receiver or a manager or which entitle the court to make a winding up order.  

(x) If the Consultant shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days.  

(xi) If the Consultant assigns, transfers, sublets (engagement of labour on a piece-work basis 
or of labour with materials not to be incorporated in the work, shall not be deemed to be 
subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts 
with the entire works or any portion thereof without the prior written approval of the 
Engineer -in-Charge.  

When the Consultant has made himself liable for action under any of the cases aforesaid, 
the Engineer-in-Charge on behalf of the IWAI with the approval of the competent 
authority mentioned in schedule ‘B’ shall have powers:  

(a) To determine the contract as aforesaid (of which termination notice in writing to the 
Consultant under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon 
such determination, the Earnest Money Deposit, Security Deposit already recovered and 
Performance Guarantee under the contract shall be liable to be forfeited and shall be 
absolutely at the disposal of the IWAI.  

(b) After giving notice to the Consultant to measure up the work of the Consultant and to take 
such whole, or the balance or part thereof, as shall be un-executed out of his hands and to 
give it to another Consultant to complete the work. The Consultant, whose contract is 
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determined as above, shall not be allowed to participate in the tendering process for the 
balance work.  

In the event of above courses being adopted by the Engineer-in-Charge, the Consultant 
shall have no claim to compensation for any loss sustained by him by reasons of his having 
purchased or procured any materials or entered into any engagements or made any advances on 
account or with a view to the execution of the work or the performance of the contract. And in 
case action is taken under any of the provision aforesaid, the Consultant shall not be entitled to 
recover or be paid any sum for any work thereof or actually performed under this contract unless 
and until the Engineer-in-Charge has certified in writing the performance of such work and the 
value payable in respect thereof and he shall only be entitled to be paid the value so certified.  

 
SCHEDULE ‘B’: General Rules & Directions with reference to General Conditions of 
Contract: -  

(i) Competent authority of grant extension of time under clause 28 of General 
condition of contract: - Chairperson, IWAI.  

(ii) Competent authority to levy liquidated damages for delay under clause 30 of 
General condition of contract: - Chairperson, IWAI.  

(iii) Competent Authority for first stage of Settlement of Disputes as per clause 41: 
Member Technical, IWAI  

(iv) Competent authority to determine the contract as per clause 44:- Engineer-in-
Charge with the prior approval of Chairperson, IWAI.  

(v) Competent authority for foreclosure of contract in full or in part due to 
abandonment or reduction in scope of work as per clause 25:- Engineer-in-Charge 
with the prior approval of Chairperson, IWAI. 
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1. BACKGROUND INFORMATION 
  
 1.1 Inland Waterways Authority 
Inland Waterways Authority of India (IWAI), a statutory body set up in 1986 for the regulation and 
development of inland waterways for purposes of shipping and navigation and for matters connected 
therewith or incidental thereto.  
 1.2. Background 
Government of India had tabled in the Parliament an Act for declaration of 101 rivers and canals as 
National Waterways. Feasibility Study and Detailed Project Reports were prepared for a number of 
waterways over last decade for purposes of navigation and inland water transport. On review and 
assessment of the past studies it has been evaluated that eight numbers of rivers have the potential to 
be developed into National Waterways for year round commercial navigation.  
 
In order to develop the identified rivers and canals in National Waterways for round the year Inland 
Water Transportation the Authority is planning to outsource the Engineering, Procurement and 
Construction activity to Private parties.  The work is planned to be awarded through an Engineering 
Procurement and Construction (EPC) Contract by Global Open Tender procedures of Government of 
India. 
 
To float open Tender for awarding Engineering Procurement and Construction (EPC) Contract for 
development of the waterways and infrastructure thereon comprehensive studies of the eight Feasible 
Waterway Projects in terms of technical, nautical, traffic, economic, social and financial is to be 
undertaken. The study shall provide Detailed Project Report, FEED and EPC bid documents for the 
waterways.  
 
Thus the objective of the study is to carry out necessary survey including Hydrographic, Traffic 
Survey,  investigation, analysis for development of waterways, terminals, vessels and on shore 
infrastructure and provide Detailed Project Report including Front End Engineering Design (FEED) 
for terminals, waterways and vessels necessary for EPC Contract and to draft tender document for 
the same.  
 
The eight waterways have been divided into five clusters as outlined below: 
 
The technically feasibility study conducted on the basis of earlier reports concluded that the 
waterways proposed above appear to be technically viable and the data in the reports is insufficient 
and outdated to tender for development of the said waterways through PPP or EPC contract. 
 
This study needs to be comprehensive to achieve the main objective of floating an EPC tender for 
development of the waterways.  
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2. OBJECTIVE & PURPOSE  
2.1. Overall objective 
The overall objective of the study is to prepare a comprehensive BID Document for awarding EPC 
Contract to develop the cluster of waterways specified herein for greater economic benefits and 
increasing IWT hinterland connectivity. The study is to be conducted through three major activities 
namely “Survey & Field Investigation”, “Comprehensive analysis for technical, economic and 
financial feasibility” and “Preparation of DPR with Bid Document for EPC contract”.  
 
2.2. Purpose 
The purposes of this contract are as follows:  

• The Study shall review previous work and undertake the required survey, investigations and analysis 
of the technical, socio economic, traffic, institutional, legal and financial viability and sustainability of the 
eight waterways development and operation. 
• The Study will provide and analyse optimal and realistic scenarios of development of the waterways 
for round the year navigation. 
• The Study will provide IWAI with recommendations on measures to be undertaken in order to 
restore and develop the 8 waterways in an ecologically, environmentally, and economically sustainable 
manner.  
• The Study should lay down a foundation for the tender process of “EPC Contract for Waterway 
development works”. 

 
3. DELIVERABLES 
The main deliverables of the comprehensive Study shall consist of following for each of the cluster:    

a) Transport Economic and Market Analysis Report; 
b) Navigability Report and Technical Specifications of the Waterway & Vessels;  
c) Financing and Cost Benefit Analysis Report; 
d) Bid Document for EPC Contract. 

 
 
4. SCOPE OF THE WORK 
4.1. General 
4.1.1. Description of the assignment  
4.1.1.1. Survey & Field Investigation 
As part of the assignment, the Contractor should collate and review the existing studies and data and 
provide as part of their Inception Report recommendations on possible adjustments to the scope of 
study and methodology. The Contractor should ensure that the Study takes into account respective 
upcoming development programs in the region and at national level. The contractor shall carry out 
necessary surveys and investigation of the waterways under consideration for all relevant technical, 
operational, legal, economic, financial, aspects of the Project and to propose a detailed working 
concept for the operation and maintenance of the waterway and its ports and landing stations. 
 
4.1.1.2. Comprehensive Analysis for Technical, Economic and Financial Feasibility  
The study will be undertaken in as follows:  
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Analysis of technical, economic and environmental viability 
This analysis will include the following:  

• Identification of existing rail/road transport corridor options in the region to assess their potentials, 
weaknesses and possible Single/Multimodal IWT solutions to meet regional, and national transport 
demands;  
• Data collection and analysis in order to determine the navigability of the waterway. Development of 
scenarios for development of waterways for navigation with special focus on the elimination of the 
“bottlenecks” and sections with insufficient parameters according to assessment of their technical, socio-
economic, environmental feasibility.  

 
Financial Appraisal 
For the different traffic scenario on the current and developed waterway, the Contractor will 
undertake:  

• Financial appraisal of different scenarios including testing the viability of undertaking the project 
under a public, private, or a PPP arrangement;  

 
4.1.1.3. EPC Contract for Development of Waterway 
This part of the study shall identify the requirements of drafting EPC contract for Development of 
waterway and shall cover the following:  

• Identify design and engineering activities and services necessary for development of waterway; 
• Enlist design and engineering activities and services necessary to obtain the required permits for 

the construction and development of waterway; 
• Specify the intervention and construction activities and services necessary to develop the 

waterway including offshore works such as river training, dredging, piling etc. and onshore 
work such as terminal construction, warehouse, crane and other cargo handling facilities etc. 
(including Site preparation, excavation and grading and proper disposal of all excavated 
materials if and as required in connection with performance of the Work); 

• Enlist and provide estimates for materials necessary for development of waterway (including 
necessary transport thereof); 

• Identify all work forces necessary to conduct the Development Work of the waterway (including 
all skilled and unskilled labor, supervisory, quality assurance and support service personnel); 

• Develop FEED and other preliminary engineering design documents required for EPC Contract 
for development of each waterway. 

 
4.1.1.4. Components of the Study   
Component 1. Transport economic and market analysis   
Objective of the component 
The main objective of this component is to assess the feasibility of the development of waterway that 
can contribute to an overall efficient IWT and multimodal transport system for the country.  Hence 
the study should consider waterway mode that:  

• is fully integrated with the existing modes, namely road, rail, waterways and sea transport;  
• contributes to the reduction of both time and money elements of transport costs to users and hence 
cost of commodities to end consumers;  
• improves the reliability of the transport system;  
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• reduces the transport externalities such as accidents, and carbon emissions.  
 
Activities of the component: 
 1) Market Analysis   
a)Assessment of waterway potential future market capture   
The forecasting of demand for the waterway mode should follow from the assessment of the baseline 
demand for transport in the region, and its current distribution between the various corridors and 
modes of transport. The study will produce forecasts of the future demand for freight transport 
between the main origins and destinations in the waterway hinterland region, for key commodities, 
including raw, intermediate and finished products. In this regard, the study shall produce an origin 
destination origin demand matrix per commodity, for the main commodities traded in the region, and 
for with and without project scenarios.  
The matrices will be produced for the following horizons:  
• baseline year 2014, or earlier years if data is not available;  
• 2020 
• 2030 
• 2040 
• 2050 
The demand growth between the above horizons will need to take into consideration:  
• background economic growth, translated in terms of growth in production and demand for 
commodities, both for the local, regional and national markets;  
• induced growth in demand for commodities transport due to new investments along the 
waterway encouraged by the improved access to the transport system;  
• Transferred traffic, from competing corridors and modes, to take advantage of the reduced 
cost, carbon pollution, time of travel along the waterway.  
b)Demand Assignment to Corridors and Modal Share  
The study shall then, for each horizon assign such demand between the various transport corridors 
and modes available, namely, waterway, road and rail. The assignment will be on the basis of 
transport generalised costs, including monetary and non-monetary costs (e.g. time saving, reliability, 
safety, emissions etc). Other considerations such as logistical (e.g. availability of storage facilities, 
etc) and non-logistical (special requirement of some commodities, e.g. perishable products), will 
have to be taken into account when identifying alternative routes and modes for the assignment.  
 
c)Optimisation  
The Contractor should then undertake a sensitivity analysis of the forecasts to derive an estimate of 
the optimal transport unit tariffs that future operators of the waterway should charge in order to 
optimise the project revenues. These transport tariffs should then be compared, using a Benchmark 
analysis, with the tariffs currently practiced:  
• in other similar modes in the region;  
• in competing corridors from the region;  
The forecasts will be presented year on year, by interpolation between the above forecasting 
horizons, taking into consideration the ramp up effects. The forecasts will be detailed for both, the 
new waterway project, the competing modes and the feeder modes. The forecasts will also be broken 
down by commodity type. For the waterways, the Contractor will, depending on type of commodity 
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and destination, propose an optimal logistical chain that is likely to be adopted by the trading clients 
and the freight forwarders which would include the type of flux (just in time or extensive use of 
warehousing) and containerised vs. bulk transport.  
 
2)Economic analysis   
Based on the traffic forecasts, the Contractor should undertake an economic assessment of the 
impacts of each project scenarios on the economies and population of the entire region (the project 
area of influence). The Contractor should undertake a quantitative assessment for the monetised 
impacts and a qualitative one for the wider economic impacts.  

a) Quantitative assessment (transport efficiency)  
The Contractor should undertake a Cost Benefit Analysis (COBA), taking into considerations at least 
the following monetised costs and benefits for each proposed scenario of the project:  
 

1. Costs  2. Benefits  
1) project construction costs, irrespective of 
sources of funding, including the costs of land 
and environmental mitigation measures;  
2) Waterway operation and maintenance 
costs throughout the appraisal period.  

3.  

4. 1) time savings for both 
commodities using the waterway 
mode, as well as for the existing 
modes, due to reduced congestion 
on them;  

5. 2) transport costs saving due to a 
more efficient transport system, 
including savings in road and rail 
maintenance costs;  

6. 3) potential accidents and 
loss/damage of commodities’ 
savings, savings from reduction of 
accidents on road and railway 
transportation;  

7. 4) environmental benefits.  
 

b) Qualitative assessment (socio-economic impacts)  
The Contractor will in this section identify and appraise all socio-economic impacts of the project 
that are not easily quantifiable in monetary terms. This should include both impacts directly related 
to the project, as well as wider socio-economic impacts of the project. As part of the assignment the 
Contractor shall also propose complementary measures to the investments in waterway infrastructure 
that will play a catalytic role in the achievement of the countries development objectives:  access to 
energy, communication, tourism, health and education services.  
The costs and benefits will be presented for the region as a whole. The appraisal period should be for 
30 years. Then for each proposed scenario of the project the Contractor will then compute the project 
Net Present Value (NPV), and Economic Internal Rate of Return (EIRR), the region as a whole.  
The socio-economic impacts of the project will be presented as follow:  
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8. Impacts directly related to the project  9. Wider socio-economic impacts of 
the project  

1) number of new jobs created, directly 
linked to the project: in project construction, 
project operation, project maintenance;  
2) number of jobs lost, as a direct 
consequence of the project, including in the 
transport industry (competing corridors and 
modes), in the fishing  

10. industry, agriculture, transportation etc.;  
3) number of people and communities 
affected.  

11.  

1) impact on the incomes as well as the 
incremental economic benefits to the 
project;  

2) impact on the costs of living, 
including the costs of housing, food, 
and other commodities;  

3) impact on local industries of 
competition from new commodities 
coming to market (enabled by the new 
project);  

4) number of jobs created, indirectly 
linked to the project: passing by trade; 
tourism in the region; catering; 
renewable energy, new businesses 
along the waterway corridor induced 
by the project; including new 
commodities, whose production was 
not viable prior to the project due to 
high transport costs.  

 
Output of the component: 
Transport Economic and Market Analysis Report  
 
Component 3. Navigability Report and Technical Specifications of the Waterway  
Objective of the component 
The study should analyze existing situation of the waterway and provide engineering solution like 
river training works, dredging etc. to develop the waterway so that IWT is viable. Classify waterways 
forming the route based on the PIANC guidelines and IWAI regulation on Classification of 
Waterways. The Study should provide and analyse 2 realistic alternative scenarios on the 
development of waterway and restoration (with special focus on the elimination of the 
“bottlenecks”).  
 
Activities of the component: 
1) Hydrographic and Hydrological Surveys   
The study will undertake hydrographic and hydrologic survey of the rivers specific to the cluster as 
per annex -1 of this TOR which will indicate and guide the determination of the navigability of the 
waterway. The activities involved in the hydrographic and hydrological study will encompass the 
following:  
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a) Conduct information collection and prepare drawings of longitudinal profile of the waterways at a 
scale of at least  1:20000 including hydrometric  information about the characteristic cross sections of 
stream flows;  

b) Undertake detailed investigations of conducted hydrometric measurements at the end of the high 
water season and end of the low water season and assess the impact on the navigability of the 
waterways and propose mitigation measures to counter sedimentation;  

c) Prepare a summary of results including data in tables and graphs in a form adequate to serve as 
detailed planning criteria for the design of a safe and navigable waterway;   

d) Collate and process existing hydrological data together with the review of all previous hydrological 
reports related to the project area and determine the effects of climate change and variability in the 
data;  

e) Compile rivers flow data;   
f) Determine the adequacy of the source of water for the sustainable navigability;  
g) Determine the competing needs for water resource (Energy, Agriculture, Domestic and 

Transportation);   
h) Indicate planned future development and usage of such water resource by the community for 

domestic, agricultural and industrial purposes;   
i) Assess overall cumulative effects of the multiple water resource uses on short- and long-term yield 

and water quality;   
j) Provide physical, chemical and biological characteristics of the water resources;   
k) Determine and recommend measures to mitigate the rate of siltation of the Waterway.   
l) Collect and process all rainfall and climatic data together with all existing climatological reports, 

investigate medium and long-term fluctuations in rainfall and estimate water availability for  
navigation season;  

m) Examine Assess the probability of monsoon breaks in different sections of the route, possibility to 
solve the round year navigation;  

n) Collect and analyze existing hydrological data, provide a review of previous hydrological reports 
related to the project territory and estimate the consequences of climate change and the differences in 
data.  
2)River works, architecture and technical specifications  
As a sequel to the hydrographic and hydrologic studies, & the classification of waterways, the 
Contractor shall make proposals on the options of the type and sizes of barges that can optimally ply 
on the waterway and consistent with the recommendations 2 realistic alternative scenarios of 
development of waterway.   
 
The Contractor shall carry out the following activities:  
 
a) The Contractor shall investigate port/terminal infrastructure development options to ensure 
the efficient transportation of goods on the waterway, including facilities of smaller intermediate 
terminals along the waterway accessible to enterprises of the regions. The investigations will also 
include options for river-sea vessel types types that could transport goods directly from rivers to 
bigger ports or lighterage areas;   
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b) The Contractor shall provide proposals  of dredging, river training works or channel 
construction works that need to be undertaken to optimise the navigability of the waterway consistent 
with social and environmental impact assessment;   
c) The Contractor shall also prepare preliminary list of the facilities that need to be built, 
including quays, docking, navigation equipment and other facilities to make the navigation for water 
transport not less than class IV of classification of waterways as per IWAI regulation for 
classification; 
d) The Contractor shall compile technical information on the availability of the actual and 
required water flows in the Waterway in line with the existing water management authorities taking 
into account the other uses of water (e.g. water for irrigation, consumption, industry, existing and 
planned power plants;  
e) The Contractor shall prepare topographic maps covering the areas proposed by him for the 
elimination of the “bottlenecks” and sections with insufficient parameters according to PIANC 
Guidelines for development of waterways;  
f) The Contractor shall investigate the clearance (air draft and width) of all bridges existing at 
and bridges planned to be constructed as well as electricity lines or other cross river structure if any, 
in the course of the waterway;  
g) The Contractor shall examine options of types and sizes of barges that should ply the 
waterway in order to optimise the economic benefits and minimise the environmental impacts;   
h) The Contractor shall prepare preliminary plan of river works including dredging and river 
training requirements for sustainable navigation;   
i) The Contractor shall determine the locations and prepare the preliminary technical 
characteristics of various facilities to be built to operationalise the waterway, including the 
appropriate navigational aids;   
j) The Contractor shall assess the volumes and costs of deepening and widening the waterway 
as proposed in the project taking into account the limitations as a result of natural variation of water 
depth over the year as well as determine the frequency and level of future interventions to maintain 
the rivers and channels navigable;  
k) The Contractor shall propose options for optimising the operation of the infrastructure 
constructed.   
The planning and preliminary engineering design studies are required to determine the costs of future 
investments as well as operations and maintenance costs of the waterway. The Contractor shall 
therefore prepare cost estimates of river works and facilities to be realized to make the waterway 
navigable and these costs shall be required as inputs into the economic and market analysis. 
Summary of results including data in tables and graphs should be prepared in a form adequate to 
serve as detailed planning criteria for the design of a safe and navigable waterway. 
 
Outputs of the component: 
Navigability Report and Technical Specifications of the Waterway  
 
Component 4. Financing 
Objective of the component 
The Contractor shall undertake investments and transaction analysis to determine the most viable 
investment scenarios for operationalising the waterway. This work shall include public sector 
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facilitation and investments requirements, private sector investments and a combination of public and 
private sector investments. The study should also propose funding possibilities and the strategy for 
mobilising resources to fully operationalise the waterway.   
Activities of the component: 
1)Financial Feasibility Study  
The financial feasibility of the project should assess its viability from monetary terms, taking into 
account all cash flows involved as direct or indirect consequence of the project. The Contractor 
should undertake a detailed business case including the following:  
a) Based on the project costs and revenues cash flows, develop an financial model that can 
model various procurement methods and that computes the project financial IRR, and NPV;  
b) Using the financial model appraise for each project scenario, the viability of procuring both 
the capital investments (physical facilities to be constructed under the project, e.g. dredged waterway, 
new ports, navigation aids, any feeder road/rail connections, storage facilities, etc.), and the services 
(procurement of vessels, operation of services), under public, private, or a PPP arrangement, and 
propose the option with best Value for Money;.  
c) Undertake a stress analysis, on the project costs and revenues to assess the stability of the 
outputs;  
d) Based on the estimate of the capital investments required for the project, the Contractor  
should undertake a review and consultation with the various financial institutions, both the 
commercial and the development institutions to assess the appetite for the project and the likely 
lending terms, applicable to similar projects in the region;  
e) Consult with the potential private sector investors to assess the interest on this project and the 
required returns on equity.   
 
Outputs of the component: 
Financing and legal/institutional arrangements Report.  
Component 5. Drafting Tender Document for EPC Contract for Development of Waterway 
Objective of the component 
The contractor shall provide planning, preliminary engineering design, site data, material 
specification and work specifications for drafting the tender document for EPC Contract for 
development of waterway.  
Activities of the component: 
1)Front End Engineering Design Study  

a) The planning and preliminary engineering design studies are required for construction, operations 
and maintenance costs of the waterway and would be fundamental to determine the costs of project 
and future investments. 
 

b) The Contractor shall therefore prepare cost estimates of river works and facilities to be realized to 
make the waterway navigable and these costs shall be required as inputs into the economic and 
market analysis.  

c) Summary of results including data in tables and graphs should be prepared in a form adequate to 
serve as detailed planning criteria for the design of a safe and navigable waterway.  

d) Technical concept: Specification and description of the most suitable layout and design for civil 
works, mechanical equipment, hydraulic steel structures etc. 



Page 69 of 120 

 
 
 
 

e) Design Basis including the Hydrography survey, hydrological conditions, Soil investigation, 
Geological conditions, Geotechnical Investigations (bore hole studies at terminal locations and 
dredging sites),  Topographical conditions. 

f) Material and work specification 
g)  Scheme layout,  
h) General site environmental data shall 
i) Permits, licenses and Clearances for waterway development activity such as dredging and 

construction 
j) Work and Time Schedule 
k) Detailed Cost estimates (Capital and Opex) 
l) Risk Assessment: Summary of key project risks and mitigation options 

 
Outputs of the component: 
1. Bid Document for EPC Contract for Development of Waterway 
2. Design Concept Report 
3. Feasibility Report and Executive Summary 
4. Sedimentation Study 
5. Geotechnical, Geological Studies Report 
6. Design of the Waterways and shallow draft vessels 
7. Dredging Methodology 
8. Design of the Preparatory Works 
9. Investment Cost and Construction Planning 
10. Preliminary Engineering Drawings 
 
4.1.2. Geographical area to be covered  
100km on either side of the waterways for traffic study.  
 
5. LOGISTICS AND TIMING 
 5.1. Start date & Period of implementation of tasks 
The intended start date is 01.10.2015 and the period of implementation of the contract will be six 
months from this date.  
6. REQUIREMENTS 
 6.1. Staff 
The justification should be submitted with the tender and shall include information on the added 
value the expert will bring as well as proof that the expert is seconded or on personal leave. The 
Contractor should possess not less than 10 experts listed below on the moment of application 
submission. Experts can combine the roles of several experts listed below in case they can possess 
necessary qualification and prove this in their CVs.             
6.1.1. Key experts  
Key experts must submit CVs and signed Statements of Exclusivity and Availability. All experts who 
have a crucial role in implementing the contract are referred to as key experts.   
The experts required for this assignment are expected to have appropriate qualifications and 
professional experience in Hydrography, Hydrology, Survey, Navigation, Naval Architecture, Civil 
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Engineering, Geology, Economics, Fisheries, Environmental and natural resource sciences as 
profiled below. The profiles of the key experts for this contract are as follows:  
1)Team Leader  
The Team Leader shall have at least 10 year’s experience in the field relevant to the assignment. The 
team leader shall have a minimum of Masters Degree in Civil Engineering, Dredging or its 
equivalent.   
He/she shall be experienced in infrastructure analysis of river transport projects in developing 
countries.   
2) Hydrographer   
The Hydrographer shall have at least 10 years experience in the field relevant to the assignment. The 
Hydrographer shall have a experience in planning and execution of field surveys and the evaluation 
of survey data towards the formulation of design criteria, in particular for training works, of 
waterways for commercial navigation in the confines of river systems.   
3)Navigation Specialist   
The Navigation Specialist shall have at least 10years’ experience in the field relevant to the 
assignment. He/she shall have a minimum of Master’s COC, University Degree in Maritime Studies, 
or Hydrography and Oceanography, and possess sector specific experience. 
4)Hydrologist   
The Hydrologist shall have at least 10 years experience in the field relevant to the assignment. He/she 
shall have experience in planning and execution of field surveys and the evaluation of survey data 
towards the formulation of design criteria, in particular for training works, of waterways for 
commercial navigation in the confines of river systems. In addition, the Hydrologist shall have 
experience in analysing meteorological data.   
5)Field Surveyor   
The Field Surveyor shall have at least 10 years experience in the field relevant to the assignment. The 
Surveyor shall have a minimum of University Degree and experience in planning and execution of 
field surveys and the evaluation of survey data towards the preparation of topographic maps and GIS 
the formulation of design criteria of port structures and engineering works along waterways.   
6)Naval Architect   
The Naval Architect shall have at least 10 years experience in the field relevant to the assignment: 
The Naval Architect shall have a minimum of an MSc in Architecture, and experience in design and 
construction supervision of commercial cargo vessels for the navigation in coastal waters and for 
river transport. The expert shall have particular experience in the planning of shallow draft vessel 
systems optimized for commercial river navigation.   
7)Dredging Expert/Civil Engineer   
The Dredging Expert/Civil Engineer shall have at least 10 years experience in the field relevant to 
the assignment. The Expert shall have experience in planning and design of river training works 
including dredging works in complex river systems of larger magnitude for commercial waterways. 
The expert must have experience in formulation of terms of reference for subsoil investigation works. 
In addition, the Dredging Expert /Civil Engineer shall have experience in the design of waterway 
facilities, such as ports and ancillary facilities.   
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8)Geologist   
The Geologist shall have at least 10 years experience in the field relevant to the assignment. The 
Geologist shall have experience in geomorphology, hydrogeology, sedimentology and seismology. 
The expert must have strong knowledge in structural and geological setting in India. He/she shall 
have a university degree. He / (she) should be familiar with the methods of sampling and analysis of 
water and sediment specimens.  
9)Transport Modeling and forecasting expert   
The expert shall have at least a Masters degree in Transport Modeling and engineering. He/she shall 
have at least 5 years of experience modeling and forecasting, involving maritime and multimodal 
transport.   
10)Economist   
The Economist shall have at least 10 years experience with Masters of Arts or Science Degree in 
Economics or equivalent. He/she should demonstrate a detailed understanding of regional economics 
especially with reference to transport and logistics.  
11)Logistics Expert   
The Logistics Expert shall have at least a Masters degree in Transport Economics or Engineering, 
with at least 10 years of relevant experience in transport logistic projects and operations, involving 
river and or maritime transport.   
6.1.2.Other experts, support staff & backstopping  
CVs for experts other than the key experts should not be submitted in the tender but the tenderer will 
have to demonstrate in their offer that they have access to experts with the required profiles. The 
Contractor shall select and hire other experts as required according to the needs. The selection 
procedures used by the Contractor to select these other experts shall be transparent, and shall be 
based on pre-defined criteria, including professional qualifications, language skills and work 
experience. The costs for backstopping and support staff, as needed, are considered to be included in 
the tenderer's financial offer.   
 6.2. Office accommodation 
Office accommodation for each expert working on the contract is to be provided by the Contractor.  
 6.3. Facilities to be provided by the Contractor 
The Contractor shall ensure that experts are adequately supported and equipped. In particular it must 
ensure that there is sufficient administrative, secretarial and interpreting provision to enable experts 
to concentrate on their primary responsibilities. It must also transfer funds as necessary to support 
their work under the contract and to ensure that its employees are paid regularly and in a timely 
fashion.  
 6.4. Equipment 
No equipment is to be purchased on behalf of the Contracting Authority as part of this service 
contract or transferred to the Contracting Authority at the end of this contract. Any equipment related 
to this contract which is to be acquired shall be purchased by means of a separate supply tender 
procedure.  
7. REPORTS 
7.1. Reporting requirements 
The Contractor will submit the following reports in English, in three original and electronic copy.   
7.1.1 Inception Report of maximum 12 pages to be produced after 2 weeks from the start of 
implementation. The Inception Report shall provide details of the activities, strategies, concept 
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scenarios, milestones and time-phased action plan which the consultant intends to use to fulfil the 
Terms of Reference, and if necessary, indicate those areas of the Terms of Reference that require 
modification. This Report shall include detailed performance schedules and personnel deployment 
for both phases.  
7.1.2 Study Reports.   
The Contractor shall prepare and submit the following interim reports:  
1st Interim Report: this report shall contain the results of the transport economic and market surveys; 
this report shall be submitted by the consultant three (02) months from the date of commencement of 
the study.  
2nd Interim Report: this report shall comprise the findings of the navigability and technical 
investigations and shall be submitted by the consultant three (03) months from the date of 
commencement of the study.  
7.1.3 Draft Study Report   
The consultant shall incorporate the comments on the interim reports and compile the Draft Study 
Report, which shall include the completed Navigability & Technical Investigations; the Transport 
Economic & Market Analyses; of the Feasibility Study. This report shall be submitted by the 
Consultant five (05) months from the date of commencement of the study. 
7.1.4 Final report with the same specifications as the draft final report, incorporating any comments 
received from the parties on the draft report. The deadline for sending the final report is <15> days 
after receipt of comments on the draft final report. The detailed analyses underpinning the 
recommendations will be presented in annexes to the main report. The final report must be provided 
along with the corresponding invoice.  
7.2. Submission and approval of reports 
The report referred to above must be submitted to the Hydrographic Chief, IWAI and he is 
responsible for getting final approval from the competent authority.  
8.MONITORING AND EVALUATION 
 8.1. Independent evaluation of results 
The final version of the Feasibility Study will be evaluated on achieving of expected results and 
correspondence to the modern standards by an experienced contracted expert before approval of the 
final report of Contractor.   

 
9. Hydrographic Survey & Hydro-morphological Survey  

 
Hydrographic survey of the specific cluster of proposed Inland Waterways, to be carried out 

as per the International Standards including the following for finding the parameters of proposed 
Inland Waterways for inland navigation:-  

(i) The detailed hydrographic survey is to be carried out in WGS’84 datum.   
(ii) The horizontal control is to be made using DGPS with minimum 24 hours 

observations at some platform/base.  
 
The vertical control is to be established with respect to the chart datum / sounding datum from 

the following methods:-  
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i. Chart datum/ sounding datum already established by Port Authorities, Central Water 
Commission/ State Irrigation Department and at their gauge stations along the 
river/canal.  

ii. Standard method shall be adopted for transfer of datum in rivers/canals.  
 

Other Terms of Reference for the survey work shall be as given below: -  
 
9.1 BENCH MARK PILLARS 
a. Construct Bench Mark Pillars of dimension 0.3m x 0.3m x 1.5m (0.6m above GL) RCC 

pillar with 6mm thick 50mm dia GI pipe inserted (as per construction drawing of Survey 
Pillar in the tender document), at every 10km interval. Detailed description of the bench 
mark along with its position and value to be given in the report for future recovery.  

 
9.2 WATER LEVEL GAUGES 

i. Water level gauges are to be erected at every 10 km interval along the canal/river. 
Readings are to be taken at 1 hr interval for 12 hours (6 AM to 6 PM) or for the 
entire period of survey.  The gauges are to be connected to a nearest Bench Mark 
by leveling and its datum value shall be established w.r.to MSL & CD. Water 
level gauges are to be installed temporarily during the survey period.  

ii. At least 2 gauges (one U/s and one D/s at 10 Km apart) shall be read 
simultaneously and soundings to be carried out within the gauge stations. 
Soundings are to be reduced for datum of a gauge for 5km length of the 
canal/river on both side of a gauge.  

9.3 BATHYMETRIC AND TOPOGRAPHICAL SURVEY 

Sl.  
No.  

Name of the River / 
Canal  Description of Inland Waterway  

CLUSTER-1 GANGA TRIBUTARY 

A  GHAGHARA RIVER:  
About 340 km length of the river from Faizabad Lat 26°47’51.38"N, Lon 
82° 6’46.10"E to Ghaghra-Ganga rivers confluence at Manjhi Ghat Lat 
25°44’12.56"N, Lon 84°42’2.89"E 

CLUSTER-2 GANGA TRIBUTARIES 

A  GANDAK RIVER:  About 300 km length of the river from Bhaisalotan barrage near Tribeni 
Ghat to Ganga confluence at Hajipur  

B KOSI RIVER:  
About 240 km length of the river from Kosi barrage at Hanumannagar to 
Kosi-Ganga confluence at Kursela 

CLUSTER-3 THE SUNDERBANS 

A  HOOGHLY 
(SUNDERBANS):  

About 201 km length of the river from Namkhana at Lat 21°45'45.60"N, 
Lon 88°13'5.84"E to Anthrax Banka Khan Lat 21°56'56.95"N, Lon 89° 
5'32.44"E  
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CLUSTER-4 GOA WATERWAYS 

A  ZUARI RIVER:  About 50 km length of the river from Sanverdam Bridge to Marmugoa 
Port  

B  MANDOVI RIVER:  44 km length of the river from Usgaon Bridge to Aguada Bar 

C  CUMBERJUA CANAL:  16 km length of the canal from Zuari confluence to Mandovi Confluence 
CLUSTER-5 BARAK 

A BARAK RIVER:  About 140 km length of the river from Lakhipur to Karimganj 

 
 
Expanse of Survey 

Clusters   River/Canal  State  Length  

(km)  

Spacing  

(m)  

Average width  

(m)  
Cluster-1  
 

A Ghaghara Bihar & UP 340 200 200 

       

Cluster-2 A Gandak Bihar & UP 300 200 200 
B Kosi Bihar 240 200 200 

   Sub Total  540    

Cluster-3 
Sunderban 

A Sunderban West Bengal 201 NR NR 

   Sub Total  201   

Cluster-4 
Goa 

A Zuari Goa 50 200 400  
B Mandovi Goa 44 200 400 
C Cumberjua Goa 16 200  200 

   Sub Total 110   

Cluster-5  
Barak 

A Barak Assam 140 200  300  

Sub Total 140  
Total 1331  

 
a. Bathymetric and Topographical survey of proposed Inland Waterways is to be 

conducted for width specified in above table. Minimum 100m wide corridor is to be 
surveyed to assess the extent of land acquisition required for 100m wide corridor 
(100m wide corridor includes width of proposed Inland Waterways).   

b. Cross-section sounding lines / levelling are to be run from bank to bank at spacing 
specified in above table, to identify the navigable channel.  
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c. Continuous soundings are to be taken by running the sounding boat at constant speed 
on the cross-section so as to get smooth contours. Intermediate line is to be run at 
bends, if the line spacing is more than the specified above.  

d. For cross-sectional bathymetric survey more than 60m in proposed Inland Waterways, 
spot levels at line spacing x 20m length grid, on both banks should be taken.  If Island 
or sandchur exist in the middle of the waterway, spot levels on the same spacing 
should also be taken and indicated in the charts along the same cross-section line.  

e. If bathymetry cross-section is limited up to 60 mts width in waterway, then Consultant 
has to cover 100m corridor including spot levels in line spacing x 20m length grid on 
both banks.  

f. If bathymetry cross-sectional is limited up to 20 mts width in waterway, then 
Consultant has to run three (03) nos. longitudinal lines. One in centre and one each at 
equal interval (near the edges of water).   

g. If bathymetry cross-sectional is limited up to 10 mts width in waterway, then 
Consultant has to run one (01) no. longitudinal line at centre only.   

h. If Island or sandchur exist in the middle of the river, spot levels on the same spacing 
should also be taken and indicated in the charts along the same cross-section line.   

i. Surveys in non-approachable areas are to be informed by the Consultant and joint 
inspection (Consultant's representative & Engineer-In-Charge or his representative) 
will be held to confirm the non-approachable areas.    

j. The survey area may consist of canal sections, rivers, sea openings of different 
dimensions. Hence, a standard width cannot be specified. Consultant has to inspect 
the area to be surveyed and satisfy themselves with respect to site conditions before 
submission of bid. However, variation in quantity is ±20%.  

k. The soundings are to be reduced to the chart datum/ sounding datum established at 
every gauge stations.   

 
9.4 CURRENT VELOCITY AND DISCHARGE MEASUREMENT INCLUDING 
SEDIMENTATION 

a. The current velocity and discharge at every 10 km interval shall be observed once in a 
day during the survey period. Current velocity and discharge at every 10 km interval 
are to be measured only once at different depths while carrying out survey in that 
region.   

b. Current meter measurement should be taken at depth surface, 0.5d, 0.3d and d (d-
measured depth of water) & values indicated in the report along with position.  

c. Measurements at different depths may be taken by single equipment over three 
different time spans.   

d. Measurement of current velocity at different depth is to be measured for at least 15 
minutes or as per listed calibration period of the equipment, under use for this project.  

e. Current velocity and discharge can also be measured with the help of ADCP during 
survey, at every 10km interval.  

f. Sedimentation study to determine sediment load, type of sediments and rate of 
sedimentation 
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9.5 WATER AND BOTTOM SAMPLES 

a. Water and bottom samples are to be collected from the deepest route at every 10 km 
interval and are to be tested and the results/characteristics of the soil and the water are 
to be incorporated in the report. Soil sample can be collected by a grab and water 
sample at depth surface, 0.5d, 0.3d & d (d-measured depth of water) by any approved 
systems. The following tests are to be carried out for Bottom samples:-  

i) Grain size istribution   
ii) Specific gravity,   

iii) PH value   
iv) Cu, Cc   
v) Clay silt%   
and Sediment concentration for Water Samples.  

 
9.6 COLLECTION OF TOPOGRAPHICAL FEATURES 

a. Photographs of the prominent features are to be taken and included in the report along 
with its position.  

b. Permanent structures located within this corridor are also required to be indicated on 
the report & charts.  

c. All prominent shore features (locks, bridges, aqueducts, survey pillars if available etc) 
and other conspicuous objects are to be fixed and indicated on the chart and included 
in the report.   

d. Identify cross structures which are obstructing navigation.  
e. Details (horizontal and vertical clearances above High Flood Level in non-tidal area 

and High Tide Level in tidal area) of bridges, aqueducts, electric lines, telephone lines, 
pipe lines, cables en-route are to be collected and indicated on the chart and also 
included in the report along with their co-ordinates and location.   

f. Details of water intake/ structures are to be collected and shown on the charts and 
include in the report.   

g. Availability of berthing place, existing jetty, ferry ghats, approach roads etc. are to be 
indicated on the charts and include in the report.  

h. Conditions of the banks, whether protected or unprotected shall be indicated on the 
chart and include in the report. Estimate the length of bank protection required.  

9.7SURVEY CHART PREPARATION 

a. The survey chart is to be prepared on a scale of 1:1,000 (for river/canal width less than 
500m) and in 1:5,000 (for (for river/canal width more than 500m).   

b. Contours of 0m, 1m, 2m, 3 m, 5m and 10 m are to be indicated on the charts.  
c. Reduced spot levels w.r.to MSL to be indicted on the charts. Spot level values are to 

be given w.r.t. Mean Sea Level (MSL) & Soundings w.r.t. Chart Datum / Sounding 
Datum. A separate file (xyz) (soft copy only) is also to be created for spot levels w.r.t. 
Chart Datum / Sounding Datum for dredging calculation purpose.  

d. On completion of the cross-sections, dredge channel is to be identified/ established by 
linking deepest soundings on the cross-sections. Dredging quantity is to be estimated 



Page 77 of 120 

 
 
 
 

for developing a navigational channel of dimension of 32m x 1.8m, with side slope of 
1:2, w.r.t. chart datum/sounding datum.  

e. Dredging quantity is to be indicated in the report for per km length of the waterway.  
f. Minimum & maximum reduced depth and length of shoal for per km length of the 

waterway is also to be indicated in the report.  
g. Current meter measurement values shall be indicated in the report along with position.   
h. The results/characteristics of the soil and the water are to be incorporated in the report.  
i. Shallow patches /shoal and submerged sandchur having less than 1.0 m depth, rocky 

outcrops, rapids and other navigational impediments are to be indicated on the charts.  
j. A brief write up on condition of the locks (if available) are also to be included in the 

report.  
k. The chart shall also be suitably updated with prominent land features from the 

Toposheets/site.  
 

9.8DETAILED PROJECT REPORT  

The scope of works is as follows:  
a. Assessment of the morphological, hydrological, hydrographical conditions, and 

operation and maintenance requirements of the proposed waterways to identify 
works in sufficient details that are required in respect of:  

• River conservancy including river training, bank protection, dredging etc. 
needed for shipping and   navigation.  

• Navigational aids and communication facilities.  
• Improvements with reference to horizontal and vertical clearances required 

on the existing or proposed cross structures such as bridges, power cables, 
locks etc.  

b. To conduct necessary investigations for the preliminary design, to ensure a 
coordinated development to cover waterways engineering works and structures, 
waterway crossing, navigational structures, riverine ports and terminals, land and rail 
access.  

c. Prepare preliminary engineering designs, drawings and estimates for the optimum 
structure of river training and bank protection measures and navigational aids to 
develop and maintain a navigable channel for the waterway system in an EPC mode.  

d. For preliminary engineering designs, the data about soil characteristics shall be 
collected from the local sources based on the structures constructed nearby. In case 
of critical structures, consultant can suggest that detailed soil investigation including 
borehole tests etc.  

e. River training/bank protection works particularly for those stretches where either the 
channel is narrow and needs to be widened by dredging or where it is anticipated 
that the bank can erode due to continuous movement of barges.  
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f. Identify the location and carry out preliminary designs of cargo terminals and river 
ports to handle the anticipated cargo as duly updated.  

g. Prepare a realistic construction schedule for the whole project indicating the priority 
of different components of the project. The phasing of expenditure is also to be 
worked. Also suggest phased programs of construction including riverine terminals 
and ports which shall be fully integrated with the existing and planned irrigation and 
hydropower facilities so that navigation shall have priority.  

h. Prepare cost estimate for various possible alternatives for the entire proposed 
infrastructure, handling, and other allied facilities. While comparing the different 
alternatives, the cost and economy factors shall also be evaluated. The most suitable 
alternative recommended shall have detailed costing for all the components of the 
project.   

i. Assess the environmental impacts due to these development works and suggest 
suitable environmental management plan (EMP) to mitigate the adverse impacts, if 
any, including its cost.  

j. Suggest horizontal and vertical clearances to be provided on cross structure such as 
bridges, power cables, locks etc. for commercial viable navigation in present as well 
as in future.  
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7.0 TENDER ACCEPTANCE LETTER 
 

(To be given on Company Letter Head)  

Date:  

To,  

______________________  

______________________  

 ______________________   

Sub: Acceptance of Terms & Conditions of Tender.  

Tender Reference No: ________________________  

Name of Tender / Work: -  
_________________________________________________________________________________ 
_________________________________________________________________________________  

Dear Sir, 1. I/ We have downloaded / obtained the tender document(s) for the above mentioned 

‘Tender/ Work’ from the web site(s) namely: 

__________________________________________________________ as per your advertisement, 

given in the above mentioned website(s).    

2. I / We hereby certify that I / we have read the entire terms and conditions of the tender documents 
from Page No. .. to … (including all documents like annexure(s), schedule(s), etc .), which form part 
of the contract agreement and I / we shall abide hereby by the terms / conditions / clauses contained 
therein.  

3. The corrigendum(s) issued from time to time by your department/ organisation too has also been 
taken into consideration, while submitting this acceptance letter.    

4. I / We hereby unconditionally accept the tender conditions of above mentioned tender 
document(s) / corrigendum(s) in its totality / entirety.   

5. In case any provisions of this tender are found violated by us, then your department/ organisation 
shall without prejudice to any other right or remedy be at liberty to reject this tender/bid including the 
forfeiture of the full said earnest money deposit absolutely.   

Yours Faithfully,  

 

(Signature of the Bidder, with Official Seal)  
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SECTION-8: FORMAT FOR SUBMISSION OF FIRMS CREDENTIALS  

The  bid  should  contain  the  following  information  in  enclosed  format  at Annex-A.  
Year of Establishment of Firm  

Average annual turnover (last three years)  
Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the last three 
years (FY 2011-2012, FY 2012-2013 and FY 2013-2014).  
For claiming experience of projects, completion certificate from Client should be enclosed. The 
bid should also contain the details of the key personnel viz. their name, qualification, expertise 
area, experience and years of association with the firm.  

ANNEX-A 

The following information related to the firm should be provided in the bid.  
i. Name of the Cluster applied for:-  
ii. Year of establishment of firm *  

 
Consultant Year of  

Establishment 
Country  Type of Organization  

   Individual  Partnership  Corporation  Other  
Individual  /  
Lead  Partner  

(of JV)  

      

 

NOTE: - Year of Establishment of Lead Partner of JV shall be considered. *Copy 
of Certificate of incorporation shall be submitted.  

 

iii. Office/Business Address/Telephone nos./Cable Address.  
iv. Narrative description of firm (Not more than 2 sheets)  
v. Name of two (2) principals who may be contacted with title and telephone number/fax 

number/e-mail.  
vi. Financial Statement of the last three (3) years. **  

 

S. No.  Particular  2013-14  2012-13  2011-12  

i.  Annual turnover from Consulting 
assignments only  

   

ii.  Total Assets     
iii.  Current Assets     

 
c)  Balance Sheet/ Auditor Certificate of last 3 years (2011-12, 2012-13 and 2013-14) shall be 
submitted as evidence of Annual Turnover.  
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**a) The amount shall be stated in INR. (currency exchange rate will be considered as per Foreign 
Exchange Rate published by State Bank of India. The date of Currency exchange rate is: 7 
days prior to last date of submission of bid including the bid submission day)  

 
vii. List only previous similar assignments successfully completed in the last seven (7) years. viii. List 
only those assignments for which the Consultant was legally contracted by the Authority as a company or 
was one of the joint venture partners. Assignments completed by the Consultant’s individual experts 
working privately or through other consulting firms cannot be claimed as the relevant experience of the 
Consultant, or that of the Consultant’s partners or sub-consultants, but can be claimed by the Experts 
themselves in their CVs. The Consultant should be prepared to substantiate the claimed experience by 
presenting copies of Completion Certificate and references if so requested by the Authority. ix. DETAILS 
OF SIMILAR WORKS / STUDIES CARRIED OUT IN LAST SEVEN YEARS.  

Name of work  Contract Value  Schedule of Completion / 
Actual date of completion   

Extension, if any  

   

 

 

 

 

 

 

Note: 

1. Scanned copies of completion certificate to be submitted in the technical bid in case of completed 
consultancy works and letter from the Client mentioning the % completion (financial/physical 
progress) on the Client’s Letterhead to be submitted in case of ongoing consultancy works to 
substantiate the experience. (Note: 90% completed works (financial/physical progress) will be 
considered for evaluation.) 
 

2. Similar works means ……………..   
 

(Sign. and Seal of Consultant)  
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SECTION-9 FORMAT FOR SUBMISSION OF TECHNICAL BID  

Annex B-1  Composition of Team and Task(s) of each team member  

Annex B-2  Approach & Methodology (including Survey Planning)  

Annex B-3  Curriculum Vitae  

Annex B-4  Work Plan  

 

 

  



ANNEX  

Page 83 of 120 

 

B-1 

LIST OF KEY EXPERTS’ PROPOSED TO BE DEPLOYED FOR THE ASSIGNMENT  

 
Sl.  

No.  

Name  Category  of professional  Area of experience & years of 
experience  

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: Scanned copies of CVs OF KEY EXPERTS’ PROPOSED TO BE DEPLOYED FOR THE 
ASSIGNMENT to be submitted in the technical bid.   

 

 

(Sign. and Seal of Consultant)  
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B-2 

APPROACH & METHODOLOGY  

 

1.Technical Approach and Methodology.[Please explain your understanding of the objectives of the 
assignment as outlined in the Terms of Reference (TORs), the technical approach, and the 
methodology you would adopt for implementing the tasks to deliver the expected output(s), and 
the degree of detail of such output. {Please do not repeat/copy the TORs in here.}] 

   



ANNEX  
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B-3 CURRICULUM VITAE (CV) 
 

Position Title and No. {e.g., TEAM LEADER} 
Name of Expert: {Insert full name} 
Date of Birth: {day/month/year} 
Country of Citizenship/Residence  

 

Education: {List college/university or other specialized education, giving names of educational 
institutions, dates attended, degree(s)/diploma(s) obtained} 

 

 

 

  

Employment record relevant to the assignment: {Starting with present position, list in reverse order. 
Please provide dates, name of employing organization, titles of positions held, types of activities 
performed and location of the assignment.}  

 
Period Employing organization and your 

title/position.  
Country Summary of 

activities performed 
relevant to the 
Assignment 

    

    
    

 

Membership in Professional Associations and Publications: 
 

 
 
 Language Skills (indicate only languages in which you can work):     
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Adequacy for the Assignment: 
 

Detailed Tasks Assigned on Consultant’s 
Team of Experts: 

Reference to Prior Work/Assignments that 
Best Illustrates Capability to Handle the  
Assigned Tasks 

  

  

  

 

 

Certification:  
I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly describes myself, 
my qualifications, and my experience, and I am available to undertake the assignment in case of an award. I 
understand that any misstatement or misrepresentation described herein may lead to my disqualification or 
dismissal by the Authority.  

 
{day/month/year}  

 
 

 Name of Expert  Signature  Date  

 

 

 

{day/month/year}  
 

 

 Name of authorized  Signature  Date   

Representative of the Consultant  

(the same who signs the Bid)  
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ANNEX B-4 

WORK PLAN 
 

A. Work Plan.[Please outline the plan for the implementation of the main activities/tasks of the 
assignment, their content and duration, phasing and interrelations, milestones (including 
interim approvals by the IWAI), and tentative delivery dates of the reports. The proposed work 
plan should be consistent with the technical approach and methodology, showing your 
understanding of the TOR and ability to translate them into a feasible working plan. A list of 
the final documents (including reports) to be delivered as final output(s) should be included 
here. The work plan should be consistent with the Work Schedule Form.] 

 
 

    Week-wise Program (in form of Bar Chart) 

[1 , 2 , etc. are weeks from the start of assignment] 

 

Sl.  
No 

.  

Item of Activity    
(Works)  

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th ….. 
 

1  ……………………              

2  ……………………             

3  ……………………             

…  ……………………             

…  ……………………             
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10.0 DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT 
THROUGHELECTRONIC FUND TRANSFER SYSTEM. 

(TO BE FURNISHED BY THE BIDDER ON ITS LETTER HEAD)  

NAME OF THE PROJECT: Consultancy Services for Preparation of Detailed Project Report 
(DPR) and Engineering, Procurement and Construction (EPC) tender for proposed 8 Inland 
Waterways 

THE BANK ACCOUNT DETAILS ARE FURNISHED AS BELOW.  

We ____________________ (Name of the Bidder) hereby request you to give our payments by 
crediting our bank account directly by E-payment mode as per account details give below. We hereby 
undertake to intimate IWAI in case of any change in particulars given below and will not hold IWAI 
responsible for any delay I default due to any technical reasons beyond IWAI’s control:-  

 Bank Account Number    :______________________________  

 RTGS/NEFT/IFSC Code     :______________________________  

 NAME OF THE BANK     :______________________________  

 ADDRESS OF THE BRANCH OF THE BANK  :______________________________  

 BRANCH CODE      :______________________________  

ACCOUNT TYPE (SAVING/CURRENT/OTHERS):______________________________ A 

BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH.  

I/WE hereby declare that the particulars given above are correct and complete if the transaction is 
delayed or credit is not affected at all for reasons of incomplete or incorrect information. I/We would 
not hold IWAI responsible.  

Signature of Authorized Signatory 

Date:  

BANK CERTIFICATION 
It is certified that above mentioned beneficiary holds a bank account No                                    with 
our branch and the bank particulars mentioned above are correct. 

 

 Date          Authorized Signatory  

Authorization No.________  

Name:____________________  

Official Seal/Stamp   
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CONSULTANCY SERVICES FOR PREPARATION OF 
DETAILED PROJECT REPPORT OF PROPOSED 8 
INLAND WATERWAYS FOR EPC CONTRACT 

11.0 PRICE BID  
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SCHEDULE OF QUANTITIES (BOQ1) to be filled and submitted online & offline both 
Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, Procurement and 

Construction (EPC) tender for proposed 8 Inland Waterways 
 

CONSULTANCY SERVICESFOR CLUSTER-1 
Tender Inviting Authority: Inland Waterways Authority of India  

 

 

 

 

3  

BoQ_Ve 
r2.0Yes 

 

 

 

 

 

 

 

Name of Work: CONSULTANCY SERVICES FOR CLUSTER-1 

Contract No.  IWAI/PR/8NW/2015/1 

Bidder 
Name: 

   

PRICE SCHEDULE  
(This BOQ template must not be modified/replaced by the bidder and the same 

should be uploaded after filling the relevent columns, else the bidder is  
liable to be rejected for this tender. Bidders are allowed to enter the Bidder  

Name and Values only) 

Sl.  
No.  

Item Description  Item  
Code  

/  
Make  

Qty  Units  Per km  
Basic  
Price  

(in. Rs.)  

Per km  
Service 

Tax  
(in Rs.)  

Per km  
Amount  
(in Rs.)  

(cl. 7+cl.  
11)  

Total  
Amount  
In Rs.  
(cl. 4 x 
cl. 13)  

1  2  3  4  5  7  11  13  16  

1.00  Consultancy Services for Cluster 
1 The Ganga  Tributary (as per 
TOR of tender) river Ghaghra 

item1  340 Km  

  

0.00  0.00  

***Total in Figures  
   

0.00  
 

0.00  0.00  

***Total in Words        

 
 

(SIGNATURE OF CONSULTANT)  

DATE :NAME &DESIGNATION:.  

NAME OF FIRM &SEAL……. 
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SCHEDULE OF QUANTITIES (BOQ2) to be filled and submitted online & offline both 
Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, Procurement and 

Construction (EPC) tender for proposed 8 Inland Waterways 
 

CONSULTANCY SERVICESFOR CLUSTER-2 
Tender Inviting Authority: Inland Waterways Authority of India  

 

 

 

 

3  

BoQ_Ve 
r2.0Yes 

 

 

 

 

 

 

 

Name of Work: CONSULTANCY SERVICES FOR CLUSTER-2 

Contract No.  IWAI/PR/8NW/2015/2 

Bidder 
Name: 

   

PRICE SCHEDULE  
(This BOQ template must not be modified/replaced by the bidder and the same 

should be uploaded after filling the relevent columns, else the bidder is  
liable to be rejected for this tender. Bidders are allowed to enter the Bidder  

Name and Values only) 

Sl.  
No.  

Item Description  Item  
Code  

/  
Make  

Qty  Units  Per km  
Basic  
Price  

(in. Rs.)  

Per km  
Service 

Tax  
(in Rs.)  

Per km  
Amount  
(in Rs.)  

(cl. 7+cl.  
11)  

Total  
Amount  
In Rs.  
(cl. 4 x 
cl. 13)  

1  2  3  4  5  7  11  13  16  

1.00  Consultancy Services for Cluster 
2 The Ganga  Tributaries (as per 
TOR of tender) river Gandak 

Item1  300 Km  

  

0.00  0.00  

2.00  Consultancy Services for Cluster 
2 The Ganga  Tributaries (as per 
TOR of tender) river Kosi  

Item2  240 Km  

  

0.00  0.00  

***Total in Figures  
   

0.00  
 

0.00  0.00  

***Total in Words        

 
 

(SIGNATURE OF CONSULTANT)  

DATE :NAME &DESIGNATION:.  

NAME OF FIRM &SEAL……. 
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(BOQ3) to be filled and submitted online & offline both 

Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, 
Procurement and Construction (EPC) tender for proposed 8 Inland Waterways 

 
CONSULTANCY SERVICESFOR CLUSTER-3 

Tender Inviting Authority: Inland Waterways Authority of India  

 

 

 

 

3  

BoQ_Ve 
r2.0Yes 

 

 

 

 

 

 

 

Name of Work: CONSULTANCY SERVICES FOR CLUSTER-3 

Contract No.  IWAI/PR/8NW/2015/3 

Bidder 
Name: 

   

PRICE SCHEDULE  
(This BOQ template must not be modified/replaced by the bidder and the 

same should be uploaded after filling the relevent columns, else the bidder is  
liable to be rejected for this tender. Bidders are allowed to enter the Bidder  

Name and Values only) 

Sl.  
No.  

Item Description  Item  
Code  

/  
Make  

Qty  Units  Per km  
Basic  
Price  

(in. Rs.)  

Per km  
Service 

Tax  
(in Rs.)  

Per km  
Amount  
(in Rs.)  

(cl. 7+cl.  
11)  

Total  
Amount  
In Rs.  
(cl. 4 x 
cl. 13)  

1  2  3  4  5  7  11  13  16  

1.00  Consultancy Services for Cluster-
3  Sunderbans (as per TOR of 
tender) in river  
Hooghly delta 

item1  201 Km  

  

0.00  0.00  

***Total in Figures  
   

0.00  
 

0.00  0.00  

***Total in Words        

 
 

 

(SIGNATURE OF CONSULTANT) 

DATE :NAME &DESIGNATION:.  

NAME OF FIRM &SEAL……. 
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(BOQ4) to be filled and submitted online & offline both 

Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, Procurement and 
Construction (EPC) tender for proposed 8 Inland Waterways 

CONSULTANCY SERVICESFOR CLUSTER-4 
Tender Inviting Authority: Inland Waterways Authority of India  

 

 

 

 

3  

BoQ_Ve 
r2.0Yes 

 

 

 

 

 

 

 

Name of Work: CONSULTANCY SERVICES FOR CLUSTER-4 

Contract No.  IWAI/PR/8NW/2015/4 

Bidder 
Name: 

   

PRICE SCHEDULE  
(This BOQ template must not be modified/replaced by the bidder and the 

same should be uploaded after filling the relevent columns, else the bidder is  
liable to be rejected for this tender. Bidders are allowed to enter the Bidder  

Name and Values only) 

Sl.  
No.  

Item Description  Item  
Code  

/  
Make  

Qty  Units  Per km  
Basic  
Price  

(in. Rs.)  

Per km  
Service 

Tax  
(in Rs.)  

Per km  
Amount  
(in Rs.)  

(cl. 7+cl.  
11)  

Total  
Amount  
In Rs.  
(cl. 4 x 
cl. 13)  

1  2  3  4  5  7  11  13  16  

1.00  Consultancy Services for Cluster 
4 Goa Waterways (as per TOR of 
tender) in river Mandovi 

item1  44 Km  

  

0.00  0.00  

2.00  Consultancy Services for Cluster 
4 Goa Waterways (as per TOR of 
tender) in river Zuari 

item2  50 Km  

  

0.00  0.00  

3.00  Consultancy Services for Cluster 
4 Goa Waterways (as per TOR of 
tender) in river Cumberjua 

item3  16 Km  

  

0.00  0.00  

***Total in Figures  
   

0.00  
 

0.00  0.00  

***Total in Words        

 
 

(SIGNATURE OF CONSULTANT)  

DATE :NAME &DESIGNATION:.  

NAME OF FIRM &SEAL……. 
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(BOQ5) to be filled and submitted online& offline both 

Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, Procurement and 
Construction (EPC) tender for proposed 8 Inland Waterways 

 
CONSULTANCY SERVICESFOR CLUSTER-5 

Tender Inviting Authority: Inland Waterways Authority of India  

 

 

 

 

3  

BoQ_Ve 
r2.0Yes 

 

 

 

 

 

 

 

Name of Work: CONSULTANCY SERVICES FOR CLUSTER-5 

Contract No.  IWAI/PR/8NW/2015/5 

Bidder 
Name: 

   

PRICE SCHEDULE  
(This BOQ template must not be modified/replaced by the bidder and the 

same should be uploaded after filling the relevent columns, else the bidder is  
liable to be rejected for this tender. Bidders are allowed to enter the Bidder  

Name and Values only) 

Sl.  
No.  

Item Description  Item  
Code  

/  
Make  

Qty  Units  Per km  
Basic  
Price  

(in. Rs.)  

Per km  
Service 

Tax  
(in Rs.)  

Per km  
Amount  
(in Rs.)  

(cl. 7+cl.  
11)  

Total  
Amount  
In Rs.  
(cl. 4 x 
cl. 13)  

1  2  3  4  5  7  11  13  16  

1.00  Consultancy Services for Cluster 
5 Barak (as per TOR of tender) in 
river  
Barak 

item1  140 Km  

  

0.00  0.00  

***Total in Figures  
   

0.00  
 

0.00  0.00  

***Total in Words   

 
 

(SIGNATURE OF CONSULTANT)  

DATE :NAME &DESIGNATION:.  

NAME OF FIRM &SEAL……. 
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12.0  
To be signed by the bidders’ and same signatory competent/ authorized to sign the relevant 

contract on behalf of IWAI. 

INTEGRITY AGREEMENT 

 

This Integrity Agreement is made at ............... on this ........... day of ........... 20......  

BETWEEN  

Chairperson, Inland Waterways Authority of India represented through Hydrographic Chief, Inland 
Waterways Authority of India, A - 13, Sec. – 1, Noida.   

IWAI, (Hereinafter referred as the ‘Principal/ Owner’, which expression shall unless repugnant to the 
meaning or context hereof include its successors and permitted assigns)  

AND  

.............................................................................................................  

(Name and Address of the Individual/firm/Company)  

through ...................................................................(Hereinafter referred to as the  

                                    (Details of duly authorized signatory)  

“Bidder/Consultant” and which expression shall unless repugnant to the meaning or context hereof 
include its successors and permitted assigns)  

Preamble  

WHEREAS the Principal / Owner has floated the Tender (Tender No. IWAI/PR/8NW/2015/1) 
(hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational procedure, 
contract for “Consultancy Services for preparation Detailed Project Report (DPR) of Proposed 8 
Inland Waterways for EPC Contract” hereinafter referred to as the “Contract”.  

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules, 
regulations, economic use of resources and of fairness/transparency in its relation with its Bidder(s) and 
Consultant(s).  

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity 
Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which shall 
also be read as integral part and parcel of the Tender/Bid documents and Contract between the parties.   

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 
agree as follows and this Pact witnesses as under:  

Article 1: Commitment of the Principal/Owner 

1)The Principal/Owner commits itself to take all measures necessary to prevent corruption and to 
observe the following principles:  
 

(a) No employee of the Principal/Owner, personally or through any of his/her family members, will in 
connection with the Tender, or the execution of the Contract, demand, take a promise for or 
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accept, for self or third person, any material or immaterial benefit which the person is not legally 
entitled to.  

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and reason. 
The Principal/Owner will, in particular, before and during the Tender process, provide to all 
Bidder(s) the same information and will not provide to any Bidder(s) confidential / additional 
information through which the Bidder(s) could obtain an advantage in relation to the Tender 
process or the Contract execution.  

(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, whose 
conduct in the past has been of biased nature.  

2) If the Principal/Owner obtains information on the conduct of any of its employees which is a 
criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) 
or is in violation of the principles herein mentioned or if there be a substantive suspicion in this 
regard, the Principal/Owner will inform the Chief Vigilance Officer and in addition can also 
initiate disciplinary actions as per its internal laid down policies and procedures.  

 
Article 2: Commitment of the Bidder(s)/Consultant(s) 

1. It is required that each Bidder/Consultant (including their respective officers, employees and 
agents) adhere to the highest ethical standards, and report to the IWAI all suspected acts of fraud 
or corruption or Coercion or Collusion of which it has knowledge or becomes aware, during the 
tendering process and throughout the negotiation or award of a contract.    

2. The Bidder(s)/Consultant(s) commit himself to take all measures necessary to prevent corruption. 
He commits himself to observe the following principles during his participation in the Tender 
process and during the Contract execution:  
 
a) The Bidder(s)/Consultant(s) will not, directly or through any other person or firm, offer, 

promise or give to any of the Principal/Owner’s employees involved in the tender process or 
execution of the contract or to any third person any material or other benefit which he/she is 
not legally entitled to, in order to obtain in exchange any advantage of any kind whatsoever 
during the Tender process or during the execution of the contract.  

b) The Bidder(s)/Consultant(s) will not enter with other Bidder(s) into any undisclosed 
agreement or understanding, whether formal or informal. This applies in particular to prices, 
specifications, certifications, subsidiary contracts, submission or non submission of bids or 
any other actions to restrict competitiveness or to cartelize in the bidding process.  

c) The Bidder(s)/Consultant(s) will not commit any offence under the relevant IPC/PC Act. 
Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of competition or 
personal gain), or pass on to others, any information or documents provided by the 
Principal/Owner as part of the business relationship, regarding plans, technical Bids and 
business details, including information contained or transmitted electronically.  

d) The Bidder(s)/Consultant(s) of foreign origin shall disclose the names and addresses of 
agents/representatives in India, if any. Similarly Bidder(s)/Consultant(s) of Indian Nationality 
shall disclose names and addresses of foreign agents/representatives, if any. Either the Indian 
agent on behalf of the foreign principal or the foreign principal directly could bid in a tender 
but not both. Further, in cases where an agent participate in a tender on behalf of one 
manufacturer, he shall not be allowed to quote on behalf of another manufacturer along with 
the first manufacturer in a subsequent/parallel tender for the same item.  

e) The Bidder(s)/Consultant(s) will, when presenting his bid, disclose any and all payments he 
has made, is committed to or intends to make to agents, brokers or any other intermediaries in 
connection with the award of the Contract.  
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3. The Bidder(s)/Consultant(s) will not instigate third persons to commit offences outlined above or 
be an accessory to such offences.  

4. The Bidder(s)/Consultant(s) will not, directly or through any other person or firm indulge in 
fraudulent practice means a wilful misrepresentation or omission of facts or submission of 
fake/forged documents in order to induce public official to act in reliance thereof, with the 
purpose of obtaining unjust advantage by or causing damage to justified interest of others and/or 
to influence the procurement process to the detriment of the Government interests.  

5. The Bidder(s)/Consultant(s) will not, directly or through any other person or firm use Coercive 
Practices (means the act of obtaining something, compelling an action or influencing a decision 
through intimidation, threat or the use of force directly or indirectly, where potential or actual 
injury may befall upon a person, his/ her reputation or property to influence their participation in 
the tendering process).  

 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or the 
Contract or its established policies and laid down procedures, the Principal/Owner shall have the 
following rights in case of breach of this Integrity Pact by the Bidder(s)/Consultant(s) and the 
bidder/Consultant accepts and undertakes to respect and uphold the Principal/Owner’s absolute right:  

1. If the Bidder(s)/Consultant(s), either before award or during execution of Contract has committed 
a transgression through a violation of Article 2 above or in any other form, such as to put his 
reliability or credibility in question, the Principal/Owner after giving 14 days’ notice to the 
Consultant shall have powers to disqualify the Bidder(s)/Consultant(s) from the tender process or 
terminate/determine the Contract, if already executed or exclude the Bidder/Consultant from 
future contract award processes. The imposition and duration of the exclusion will be determined 
by the severity of transgression and determined by the Principal/Owner. Such exclusion may be 
forever or for a limited period as decided by the Principal/Owner.   
 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 
disqualified the Bidder(s) from the tender process prior to the award of the contract or 
terminated/determined the contract or has accrued the right to terminate/determine the contract 
according to Article 3(1), the Principal/Owner apart from exercising any legal rights that may 
have accrued to the Principal/Owner, may in its considered opinion forfeit the entire amount of 
Earnest Money Deposit, Performance Guarantee and Security Deposit of the Bidder/Consultant.  
 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder or 
Consultant, or of an employee or a representative or an associate of a bidder or Consultant which 
constitutes corruption within the meaning of IPC Act, or if the Principal/Owner has substantive 
suspicion in this regard, the Principal/Owner will inform the same to law enforcing agencies for 
further investigation.  

 

Article 4: Previous Transgression 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 
Company in any country confirming to the anticorruption approach or with Central Government 
or State Government or any other Central/State Public Sector Enterprises in India that could 
justify his exclusion from the Tender process.  
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2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender 
process or action can be taken for banning of business dealings/ holiday listing of the 
Bidder/Consultant as deemed fit by the Principal/ Owner.  

3) If the Bidder/Consultant can prove that he has resorted / recouped the damage caused by him and 
has installed a suitable corruption prevention system, the Principal/Owner may, at its own 
discretion, revoke the exclusion prematurely.  

 

Article 5: Equal Treatment of all Bidders/Consultants/Sub-Consultants 

1) The Bidder(s)/Consultant(s) undertake(s) to demand from all sub-Consultants a commitment in 
conformity with this Integrity Pact. The Bidder/Consultant shall be responsible for any 
violation(s) of the principles laid down in this agreement/Pact by any of its Sub-Consultants/ sub-
vendors.   
 

2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and 
Consultants.  

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between 
the Principal/Owner and the bidder, along with the Tender or violate its provisions at any stage of 
the Tender process, from the Tender process.  

 

Article 6: Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the Consultant/Vendor 
12 months after the completion of work under the contract or till the continuation of defect liability 
period, whichever is more and for all other bidders, till the Contract has been awarded.  

If any claim is made/lodged during the time, the same shall be binding and continue to be valid 
despite the lapse of this Pacts as specified above, unless it is discharged/determined by the Competent 
Authority, IWAI.  

Article 7: Other Provisions 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of the 
Division of the Principal/Owner, who has floated the Tender.  

2) Changes and supplements need to be made in writing. Side agreements have not been made.  
3) If the Consultant is a partnership or a consortium, this Pact must be signed by all the partners or by 

one or more partner holding power of attorney signed by all partners and consortium members. In 
case of a Company, the Pact must be signed by a representative duly authorized by board 
resolution.  

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 
remains valid. In this case, the parties will strive to come to an agreement to their original 
intensions.  

5) It is agreed term and condition that any dispute or difference arising between the parties with 
regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal in 
accordance with this Integrity Agreement/ Pact or interpretation thereof shall not be subject to 
arbitration.    
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Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 
remedies belonging to such parties under the Contract and/or law and the same shall be deemed to be 
cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, both 
the Parties agree that this Integrity Pact will have precedence over the Tender/Contact documents with 
regard any of the provisions covered under this Integrity Pact.  

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and date 
first above mentioned in the presence of following witnesses:  

 

...............................................................  

(For and on behalf of Principal/Owner)  

 

.................................................................  

(For and on behalf of Bidder/Consultant)  

 

WITNESSES:  

1. ..............................................  

(signature, name and address)  

2. ...............................................  

(signature, name and address) Place:  

 

Date :   
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13.0 

AGREEMENT FORMAT 
 

 This agreement made on __________day ______year_____ between the Inland Waterways Authority of 
India (hereinafter called the `IWAI’ which expression shall unless excluded by or repugnant, to the 
context, be deemed to include heir, successors in office) on one part and 
M/S__________________(hereinafter called the ‘CONSULTANT’ which expression, shall unless 
excluded by repugnant to the context be deemed to include his heirs, executors, Administrators, 
representatives and assigns of successors in office) on the other part.  

 

WHEREAS THE IWAI desirous of undertaking the works_________________  
_____________________________________________________________________  

 

 WHEREAS the Consultant has offered to execute and complete such works and whereas IWAI has 
accepted the tender of the Consultant and WHEREAS the Consultant has furnished  
____________________________________________________________ as 

security for the due fulfillment for all the conditions of this contract.  

 NOW IN THIS AGREEMENT WITNESSTH AS FOLLOWS  

 In this agreement words and expression shall have the same meaning as are respectively as assigned to 
them in the conditions of contract hereinafter referred to:  

 The following documents shall be deemed to form and be read and construed as part of this agreement 
VIZ.  

i) (a)  Notice Inviting Tenders  

(b) Tender form  
(c) Warranty  

ii) Information & instruction for Tenders  iii) (a) 
 Schedule : Bill of Quantity  

(b) Annexure  iv) General Conditions of Contract  
 v) Technical specifications and Special Conditions of Contract  

The contract agreement has been compiled by the IWAI from the original tender documents and 
all the correspondences from the tendering stage till acceptance.  In the event of any difference arising 
from the completion of the contract, the original tender documents,  
Consultant’s offer, minutes of meetings and correspondence between the party ended vide letter 
No.________________________ may be referred to by either party.  These documents shall take 
precedence over the compiled documents.  

The Consultant hereby covenants with the IWAI to complete and maintain the “Works” in 
conformity in all respect, with the provisions of the agreement.  

The IWAI hereby covenants to pay the Consultant in consideration of such completion of works, 
the contract price at the time and in the manner prescribed by the contract.  
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IN WITNESS WHEREOF the parties hereunto have set their hands and seals on the day year first 

written.  

 
For and on behalf of     For and on behalf of   

(Inland Waterways Authority of India)  

 

      

Consultant   

Signature ____________________   

 

Signature _____________  

Name &Designation ______________ Name & Designation _______________  
            

Stamp     
 

Stamp    

Witness:       

 

Witness:  

1)Signature _________________   
 

 

1)  Signature _________________  

2) Name & Designation______________  2)  Name & Designation____________ 
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14.0  
 

BANK GUARANTEE PROFORMA FOR FURNISHING 

PERFORMANCE GUARANTEE 

To  

The Chairman  

Inland Waterways Authority of India A-13, Sector-1, Noida - 201301   

In consideration for the Chairman, Inland Waterways Authority of India hereinafter called ‘the Authority” 
having agreed, under the terms and conditions of the Agreement dated ……………….    made 
between……..  and …for the due fulfilment of the said Agreement by the Consultant of the terms and 
conditions contained in the said Agreement, on production of  Bank Guarantee for Rs…………………. 
(Rupees…………………….) at the request of…………………. Consultant(s), We (Bank) do hereby 
undertake to pay to the Authority an amount not exceeding Rs…………………… against any loss or 
damage caused to or suffered, or would be caused to or suffered by the Authority by reason of any breach 
of the said Consultant(s) of any of the terms or conditions contained in the said Agreement.  

2. We……. do hereby undertake to pay the amount due and payable under this Guarantee without 
any demur, merely on a demand from the Authority stating that the amount claimed is due by way of 
loss or damage caused to or would be caused to or suffered by the authority by reason of breach by the 
said Consultant(s) of any of the terms or conditions contained in the said Agreement or by reason of the 
Consultant(s)’s failure to perform the said Agreement,. Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this guarantee.  However, our 
liability under this guarantee shall be restricted to an amount not exceeding Rs………………..  

3. We undertake to pay the authority any money so demanded notwithstanding any dispute or 
disputes raised by the Consultant(s) / suppliers(s) in any suit or proceeding pending before any court or 
Tribunal relating thereto liability under this present being absolute and unequivocal.  

   The payment so made by us under this Bond shall be valid discharge of our liability for payment there 
under and the Consultant(s) / supplier(s) shall have no claim against us for making such payment.  

4. We, …………………. further agree that the guarantee herein contained shall remain in full force 
and effect during the period that would be taken for the performance of the said Agreement and that it 
shall continue to be enforceable till all the dues of the Authority under or by virtue of the said Agreement 
have been fully and its claim satisfied or discharge or till…....................... Certify that the terms and 
conditions of the said Agreement have been fully and properly carried out by the said Contactor(s) and 
accordingly discharges this Guarantee after…….. years from the date  of completion of the said contract 
unless a demand or claim under this  Guarantee is served in writing on the bank but before the expiry of 
the said period of ………………. years in which case it shall be enforceable  against the bank not 
withstanding the fact that the same is enforced after  the expiry  of the said period of …………….. years.  

5. We,…………………..further agree with the Authority that the Authority shall have the fullest 
liberty without our consent and without affecting in any manner our obligations hereunder to vary any of 
the terms and conditions of the said Agreement or to extend time of performance by the said  
Consultant(s) from time to time or to postpone for any time or from time to time any of the powers 
exercisable by the Authority against the said Contactor(s) and to forbear or enforce any of the terms and 
conditions relating to the said Agreement and we shall not be relived from  our liability by reason of any 
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such variation, or extension  being granted to the said Consultant(s) or for any forbearance, act or 
omission on the part of the Authority or any indulgence by the Authority to the said Consultant(s) or by 
any such matter or thing whatsoever which under the law relating to sureties would, but for the 
provision, have effect of so relieving us.  
6. It shall not be necessary for the Authority to proceed against the Consultant before proceeding 
against the Bank and the Guarantee herein contained shall be enforceable against the Bank 
notwithstanding any security which the Authority may have obtained or obtain from the Contactor shall 
at the time when proceedings are taken against the Bank hereunder be outstanding or unrealized. 
7.Notwithstanding anything contained herein above our liability under the guarantee is restricted to 
Rs……………. and shall remain in force until……………….  Unless a claim or suit under this 
guarantee is filed with us on or before……………………  ALL OUR RIGHTS UNDER THE 
GUARANTEE SHALL BE FORFEITED and the bank shall be relieved and discharged from all 
liabilities therein.  
8. This Guarantee will not be discharged due to the change in the constitution of the Bank or the 
Consultant(s) / supplier(s).  
9. We,…………. lastly undertake not to revoke this Guarantee during its currency except with the 
previous consent of the Authority in writing.    
 

 

Dated the …………date of…………..200… 

for……………………………  

(indicate the name of Bank)  

Signature…………………………..  

Name of the Officer………………………….  

(in Block Capitals)  

Designation of  

Code No…………………………………..  

Name of the Bank and Branch.  
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APPENDIX-I (A): Power of Attorney for Lead Member of Consortium  
(To be executed on Non-Judicial Stamp Paper of Rs.100 and duly notarised. For a Power of  

Attorney executed and issued overseas, the document will also have to be legalised by the Indian  
Embassy and notarized in the jurisdiction where the undertaking is being issued.)  

 
Whereas the Inland Waterways Authority of India (the “Authority”) has invited Bids from interested 
parties for the “Consultancy Services for Preparation of Detailed Project Report (DPR) and 
Engineering, Procurement and Construction (EPC) tender for proposed 8 Inland Waterways” and 
Whereas, ……………………..,  
……………………..,  ……………………..and  ……………………..  (collectively  the  
“Consortium”) being Members of the Consortium are interested in bidding for the Project in accordance 
with the terms and conditions of the tender document and other connected documents in respect of the 
Project, and   

Whereas, it is necessary for the Members of the Consortium to designate one of them as the Lead 
Member with all necessary power and authority to do for and on behalf of the Consortium, all acts, deeds 
and things as may be necessary in connection with the Consortium’s Bid for the Project and its execution.    

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS   

We, ……………………..having our registered office at …………………….., M/s. …………………….. 
having our registered office at …………………….., M/s. …………………….. having our registered 
office at …………………….., and  
…………………….. having our registered office at …………………….., (hereinafter collectively 
referred to as the “Principals”) do hereby irrevocably designate, nominate, constitute, appoint and 
authorise M/s …………………….. having its registered office at …………………….., being one of the 
Members of the Consortium, as the Lead Member and true and lawful attorney of the  
Consortium (hereinafter referred to as the “Attorney”). We hereby irrevocably authorise the Attorney 
(with power to sub-delegate) to conduct all business for and on behalf of the Consortium and any one of 
us during the bidding process and, in the event the Consortium is awarded the contract, during the 
execution of the Project and in this regard, to do on our behalf and on behalf of the Consortium, all or any 
of such acts, deeds or things as are necessary or required or incidental to the pre-qualification of the 
Consortium and submission of its Bid for the Project, including but not limited to signing and submission 
of all, Bid and other documents and writings, participate in bidders and other conferences, respond to 
queries, submit information/ documents, sign and execute contracts and undertakings consequent to 
acceptance of the Bid of the Consortium and generally to represent the Consortium in all its dealings with  
the Authority, and/ or any other Government Agency or any person, in all matters in connection with or 
relating to or arising out of the Consortium’s Bid for the Consultancy Services for Preparation of 
Detailed Project Report (DPR) and Engineering, Procurement and Construction (EPC) tender for 
proposed 8 Inland Waterways. 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things done 
or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by this 
Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise of the powers 
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hereby conferred shall and shall always be deemed to have been done by us/ Consortium and shall be 
legally binding upon us/Consortium.   

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS  
POWER OF ATTORNEY ON THIS …………………. DAY OF ………. 2014  

For …………………….. (Signature)   
……………………..  (Name & Title)   
 
 
For …………………….. (Signature)   
……………………..  (Name & Title)   
 
 
For …………………….. (Signature)   
……………………..  (Name & Title)   
 
 
Witnesses:   
 
 1.  
 2.  
 
 
………………………………………   
(Executants)   
(To be executed by all the Members of the Consortium)  Notes:  

• The mode of execution of the Power of Attorney should be in accordance with the procedure, if 
any, laid down by the applicable law and the charter documents of the executants and when it is 
so required, the same should be under common seal affixed in accordance with the required 
procedure.   

• Also, wherever required, the Bidder should submit for verification the extract of the charter 
documents and documents such as a board or shareholders’ resolution/ power of attorney in 
favour of the person executing this Power of Attorney for the delegation of power hereunder on 
behalf of the Bidder.  

• For a Power of Attorney executed and issued overseas, the document will also have to be 
legalised by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is 
being issued. However, the Power of Attorney provided by Bidders from countries that have 
signed the Hague Legislation Convention 1961 are not required to be legalised by the Indian 
Embassy if it carries a conforming Apostil certificate.  
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APPENDIX-I (B): Financial Capacity of the Bidder 

(of Single Entity Bidder/ Members of Consortium)  

 

 (In Rs. crore)  

 

(1)  

S.n 
o  

(2)  

Name of the  
Bidder/Associate/  

consortium member  

(3)  

Equity  
Capital   

(4)  

Reserves 
and  

Surplus  

(5)  

Less:  
Revaluatio n 

Reserve  

(6)  

Less:  
Intangible 

Assets  

(7)=(3)+(4)-(5)- 
(6)  

Total Tangible Net 
worth  

 (As on March  
20________)  

 Single Bidder       

 Member 1       

 Member 2       

 Member 3       

       

 
Total of all  
members       

 
TURNOVER:  

Financial 
Year   

Annual Turnover (in Rs. Crores)  

2010-11   

2011-12   

2012-13   
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Signature       __________________________________  
 Name    __________________________________  
 Designation  __________________________________  
 Company  __________________________________  
   Date   _________________________________________  
 
 
A Bidder consisting of a single entity should fill in details as per the row titled Single entity Bidder and 
ignore the rows titled Consortium Members. In case of a Consortium, row titled Single entity Bidder may 
be ignored.   

The Bidder should provide details of its own Financial Capability or of an Associate under clause 5.1 (f). 
If Financial Capacity of an Associate is submitted, a Certificate from Statutory Auditors as per format 
provided in Appendix-I (E) shall be provided.  

 

 
Instructions:  

1. The Bidder/ its constituent Consortium Members shall attach copies of the balance sheets, 
financial statements and Annual Reports for 3(three) financial years preceding the Bid Due Date. 
The financial statements shall:   

(a) Reflect the financial situation of the Bidder or Consortium Members and its/ their  
Associates where the Bidder is relying on its Associate’s financials;   

(b) Be audited by a statutory auditor;   

(c) Be complete, including all notes to the financial statements; and   

(d) Correspond to accounting periods already completed and audited (no statements for partial 
periods shall be requested or accepted).   

 
2. Net Worth shall mean (Subscribed and Paid-up Equity + Reserves) less (Revaluation reserves + 

miscellaneous expenditure not written off + reserves not available for distribution to equity 
shareholders).   

3. In the case of a Consortium, a copy of the Jt. Bidding Agreement shall be submitted in accordance 
with Clause 5.1 (e) of the tender document.   

4. The Bidder shall also provide the name and address of the Bankers to the Bidder.    

5. The Bidder shall provide an Auditor’s Certificate specifying the net worth/turnover of the 
Bidder and also specifying the methodology adopted for calculating such net worth in 
accordance with Clause 5.1 (h) of the tender document.   
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APPENDIX-I (C): Statement of Legal Capacity  
(To be forwarded on the letterhead of the Bidder/ Lead Member of Consortium)  

Ref. Date:   

To,   

Hydrographic Chief   
Inland Waterways Authority of India  
A-13, Sector-1,   
NOIDA – 201 301  
Uttar Pradesh  
India  

 

Dear Sir,   

We hereby confirm that we/ our members in the Consortium (constitution of which has been described in 
the Bid) satisfy the terms and conditions laid out in the tender document.   

We have agreed that …………………… (insert member’s name) will act as the Lead Member of our 
consortium.*   

We have agreed that ………………….. (insert individual’s name) will act as our representative/ will act 
as the representative of the consortium on its behalf* and has been duly authorized to submit the tender 
document. Further, the authorised signatory is vested with requisite powers to furnish such letter and 
authenticate the same. All actions/representations of the Lead Member/Authorised Signatory shall be 
legally binding on the Consortium.   

Thanking you,   

Yours faithfully,   

(Signature, name and designation of the authorised signatory)   

For and on behalf of……………………………..   

*Please strike out whichever is not applicable.  
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APPENDIX-I (D): Joint Bidding Agreement  
 (To be executed on Stamp paper of appropriate value)  

THIS JOINT BIDDING AGREEMENT is entered into on this the ………… day of ………… 20…   

AMONGST  

1. {………… Limited, a company incorporated under the Companies Act, 1956} and having its 
registered office at ………… (hereinafter referred to as the “First Part” which expression shall, 
unless repugnant to the context include its successors and permitted assigns)   

AND  

2. {………… Limited, a company incorporated under the Companies Act, 1956} and having its 
registered office at ………… (hereinafter referred to as the “Second Part” which expression 
shall, unless repugnant to the context include its successors and permitted assigns)   

The above mentioned parties of the FIRST and SECOND PART are collectively referred to as the 
“Parties” and each is individually referred to as a “Party”   

WHEREAS,   

(A) Inland Waterways Authority of India (the “Authority”), has invited Bids (the “Bids”) by its 
Request for Bid dated ………… (The “tender Document” for “Consultancy Services for 
preparation of Detailed Project Report (DPR) of Proposed 8 Inland Waterways for EPC 
Contract” (the “Project(s)”) through public private partnership.  

(B) The Parties have read and understood the TENDER Document and are interested in jointly 
bidding for the Project as members of a Consortium and in accordance with the terms and 
conditions of the TENDER document and other TENDER documents in respect of the Project, 
and   

(C) It is a necessary condition under the TENDER document that the members of the Consortium 
shall enter into a Joint Bidding Agreement and furnish a copy thereof with the Bid.   

NOW IT IS HEREBY AGREED as follows:   

1.   Definitions and Interpretations  

In this Agreement, the capitalised terms shall, unless the context otherwise requires, have the 
meaning ascribed thereto under the TENDER.    

2.   Consortium  

2.1  The Parties do hereby irrevocably constitute a consortium (the “Consortium”) for the purposes of 
jointly participating in the Bidding Process for the Project.   

2.2. The Parties hereby undertake to participate in the Bidding Process only through this Consortium and 
not individually and/ or through any other consortium constituted for this Project, either directly 
or indirectly or through any of their Associates.    
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3.   Covenants  

The Parties hereby undertake that in the event the Consortium is declared the Preferred Bidder 
and awarded the Project, it shall incorporate a wholly owned special purpose company under the 
provisions of Indian Companies Act, 1956, as the O&M Consultant; in whose subscribed and paid 
up capital, the Preferred Bidder i.e. the parties herein shall collectively hold 100% equity during 
the License Period.   

 
4.   Role of the Parties  

The Parties hereby undertake to perform the roles and responsibilities as described below:   

 (a) Party of the First Part shall be the Lead member of the Consortium and shall have the power 
of attorney from all Parties for conducting all business for and on behalf of the Consortium 
during the Bidding Process and until the signing of the Consultancy  
Services for preparation of Detailed Project Report (DPR) of Proposed 8 Inland 
Waterways for EPC Contract when all the obligations shall become effective;   

(b) Party of the Second Part shall be assisting the Lead member in the manner as recorded herein 
for carrying out the entire scope of work awarded under the Consultancy  
Services for preparation of Detailed Project Report (DPR) of Proposed 8 Inland 
Waterways for EPC Contract.___________  

(c) Parties shall jointly and severally endeavour to carry out the works, if awarded to them 
pursuant to the bidding process conducted by the Authority, in accordance with the terms and 
conditions specified in the TENDER Documents and such other agreements/Contracts/Work 
Orders as may be executed from time to time between the Authority and the Consortium’s 
Special Purpose Company.  

5.   Joint and Several Liability 

The Parties do hereby undertake to be jointly and severally responsible for all obligations and 
liabilities relating to the Project and in accordance with the terms of the TENDER and the 
Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, 
Procurement and Construction (EPC) tender for proposed 8 Inland Waterways, till such 
time as prescribed in accordance with the Consultancy Services for Preparation of Detailed 
Project Report (DPR) and Engineering, Procurement and Construction (EPC) tender for 
proposed 8 Inland Waterways. 

6.   Shareholding  

6.1  The Lead Member of such Preferred Bidder consortium shall at all time during the License Period 
hold equity equivalent to at least 51% of the subscribed and paid up capital in the special purpose 
company incorporated by the parties to work as the Consultant. Further,  
other consortium members whose technical/financial eligibility shall have been used for the 
purpose of qualification under this TENDER shall hold at least 26% equity in the subscribed and 
paid up capital Consultant during the License Period; Provided however that Authority may in its 
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sole and absolute discretion permit a consortium member to divest [in full/partially] its equity 
shareholding in the subscribed and paid up capital of the Consultant.   

6.3  The Parties undertake that they shall comply with all equity lock-in requirements set forth in the 
Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, 
Procurement and Construction (EPC) tender for proposed 8 Inland Waterways  

7. Representation of the Parties   

Each Party represents to the other Parties as of the date of this Agreement that:   

(a) Such Party is duly organized, validly existing and in good standing under the laws of its 
incorporation and has all requisite power and authority to enter into this Agreement;   

(b) The execution, delivery and performance by such Party of this Agreement has been authorized 
by all necessary and appropriate corporate or governmental action and a copy of the extract of 
the charter documents and board resolution/ power of attorney in favour of the person 
executing this Agreement for the delegation of power and authority to execute this Agreement 
on behalf of the Consortium Member is annexed to this Agreement, and will not, to the best of 
its knowledge:   

(i) Require any consent or approval not already obtained;   

(ii) Violate any Applicable Law presently in effect and having applicability to it;   

(iii)Violate the memorandum and articles of association, by-laws or other applicable 
organizational documents thereof;   

(iv) Violate any clearance, permit, concession, grant, license or other governmental 
authorization, approval, judgment, order or decree or any mortgage agreement, 
indenture or any other instrument to which such Party is a party or by which such 
Party or any of its properties or assets are bound or that is otherwise applicable to such 
Party; or   

(v) Create or impose any liens, mortgages, pledges, claims, security interests, charges or 
Encumbrances or obligations to create a lien, charge, pledge, security interest, 
encumbrances or mortgage in or on the property of such Party, except for 
encumbrances that would not, individually or in the aggregate, have a material adverse 
effect on the financial condition or prospects or business of such Party so as to prevent 
such Party from fulfilling its obligations under this Agreement;   

(c) This Agreement is the legal and binding obligation of such Party, enforceable in accordance 
with its terms against it; and   

(d) There is no litigation pending or, to the best of such Party's knowledge, threatened to which it 
or any of its Affiliates is a party that presently affects or which would have a material adverse 
effect on the financial condition or prospects or business of such Party in the fulfilment of its 
obligations under this Agreement.  
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(e) Such Party has read and understood the tender Documents and is executing this Agreement for 
the purposes as recorded hereinabove out of its own free will;   

8.    Termination  

This Agreement shall be effective from the date hereof and shall continue in full force and effect at all 
times during the subsistence of the Consultancy Services for preparation of Detailed Project 
Report (DPR) of Proposed 8 Inland Waterways Contract is achieved under and in accordance with 
the Consultancy Services for Preparation of Detailed Project Report (DPR) and Engineering, 
Procurement and Construction (EPC) tender for proposed 8 Inland Waterways, in case the 
Project is awarded to the Consortium. However, in case the Consortium is either not prequalified for 
the Project or does not get selected for award of the Project, the Agreement will stand terminated in 
case the Bidder is not pre-qualified or upon return of the Bid Security by the Authority to the Bidder, 
as the case may be.   

 
9.    Miscellaneous  

9.1   This Joint Bidding Agreement shall be governed by laws of India.    

9.2  The Parties acknowledge and accept that this Agreement shall not be amended by the Parties without 
the prior written consent of the Authority.   

 

 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 
DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.   

SIGNED, SEALED AND DELIVERED   

For and on behalf of      For and on behalf of the LEAD MEMBER  

(Signature)    

(Name)   

(Designation)   

 (Address)   
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SIGNED, SEALED AND DELIVERED   

For and on behalf of   For and on behalf of SECOND PART   

(Signature)    

(Name)   

(Designation)   

 (Address)   

 

In the presence of:   

1) _____________________  

2) _____________________  

Notes:   

• The mode of the execution of the Joint Bidding Agreement should be in accordance with the 
procedure, if any, laid down by the Applicable Law and the charter documents of the executant(s) 
and when it is so required, the same should be under common seal affixed in accordance with the 
required procedure.   

• Each Joint Bidding Agreement should attach a copy of the extract of the charter documents and 
documents such as resolution / power of attorney in favour of the person executing this Agreement 
for the delegation of power and authority to execute this Agreement on behalf of the Consortium 
Member.   

• For a Joint Bidding Agreement executed and issued overseas, the document shall be legalised by 
the Indian Embassy and notarized in the jurisdiction where the Power of Attorney has been 
executed.   

  
  



 

Page 114 of 120 

APPENDIX-I (E): Technical Capacity of the Bidder 

Applicant 
type# 

Name of the 
Assignment  

(Eligible 
Project  

Experience) 

Client (Entity 
by /for which  
the project 

was 
developed/  
operated & 
managed)  

Nature of association  

(Role of the  
Bidder/Member/Associate, 

Provide detailed role of 
the  

Bidder/Member/Associate) 

Start date 
and date of 
completion  

Name of the entity who 
has implemented  

this Project. (If the entity 
is  

other than the  
Bidder,  

Provide relation with  
the Bidder whether  

Associate/  
Member of the  

Consortium,  
etc.) 

Single  
Entity  

Applicant 

     

Consortium      

Member 1       

Member 2       

Member 3       

Associate       

 

Certificate of Statutory Auditor (in case of Operator)  
 

Based on the authenticated record of the company, this is to certify that the                     (Name of the 
Bidder /Member/Associate) was responsible for operation and management of eligible projects as per 
clause 5.0 of the tender and as per the details provided above during the last five financial years 
preceding the Bid Due Date  

 
 

Name of the audit firm:   

Seal of the audit firm: (Signature, name and designation of the authorised signatory).  Date:   
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Certificate from the Statutory Auditor (in case of Project Owner) 

Based on its books of accounts and other published information authenticated by it, this is to certify that 
…………………….. (name of the Bidder/Member/Associate)  is/ was an equity shareholder in 
……………….. (title of the project company) and holds/ held Rs. ……… cr.  
(Rupees ………………………….. crore) of equity (which constitutes ……..% of the total paid up and 
subscribed equity capital) of the project company from …………... (date) to ……………..  
(date).  

 

Name of the audit firm:   

 

Seal of the audit firm: (Signature, name and designation of the authorised signatory)   

 

Date:   

Notes:   
 

• Bidders are expected to provide information in respect of Eligible Projects in this Annex. The 
projects cited must comply with the eligibility criteria specified in Clause 5.0 of the tender. 
Information provided in this section is intended to serve as a back-up for information provided in 
the Bid. Bidders should also refer to the Instructions below  

• Experience for any Eligible Project shall not be claimed by two or more Members of the 
Consortium. In other words, no double counting by a consortium in respect of the same 
experience shall be permitted in any manner whatsoever.   

• Certificate from the Bidder’s statutory auditor (in case of owner/operator) must be furnished as 
per formats above for Eligible Projects. In jurisdictions that do not have statutory auditors, the 
auditors who audit the annual accounts of the Bidder/ Member/Associate may provide the 
requisite certification.   

• Appropriate documentary proof (in case of operator /contract) like certificate from respective 
clients  , work orders, completion certificate shall be submitted in this regard substantiating the 
claims of the bidder under Technical Capacity  

• Certificate of Incorporation of Project Company along with certified copies of the audited 
financial results for last three financial years preceding the Bid Due Date in case experience is 
claimed as an Owner and/or operator  

• In case of operator only, duly notarized Certificate of Incorporation of the owner company (client)   

• Provide details of only those projects that have been undertaken by the Bidder under its own name 
and/ or by an Associate specified in Clause 5.0.  

• # A Bidder consisting of a single entity should fill in details as per the row titled Single entity 
Bidder and ignore the rows titled Consortium Member. In case of a Consortium, the row titled 
Single entity Bidder may be ignored. In case credit is claimed for an Associate, necessary 
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evidence to establish the relationship of the Bidder with such Associate, in terms of Clause 5.0, 
shall be provided.  
 

 
 
In the event that credit is being taken for the Eligible Experience of an Associate, as defined in Clause 5.0, 
the Bidder should also provide a certificate in the format below:   

$  
Certificate from Statutory Auditor/ Company Secretary regarding Associate 

Based on the authenticated record of the company, this is to certify that more than 50% (fifty per  
cent) of the subscribed and paid up voting equity of ……………… (name of the  

£ 
Bidder/Consortium Member/ Associate) is held, directly or indirectly , by ……………….. (name of 
Associate/ Applicant/ Consortium Member). By virtue of the aforesaid share-holding, the latter exercises 
control over the former, who is an Associate in terms of Clause 5.0 of the tender.  

A brief description of the said equity held, directly or indirectly, is given below:   

{Describe the share-holding of the Bidder/ Consortium Member and the Associate. In the event the 
Associate is under common control with the Applicant/ Consortium Member, the relationship may be 
suitably described and similarly certified herein.}   

 

Name of the audit firm:   

Seal of the audit firm: (Signature, name and designation of the authorised signatory).   

Date:   

 

Notes:   
• It may be noted that in the absence of any detail in the above certificates, the information would 

be considered inadequate and could lead to exclusion of the relevant project in computation of 
Technical/Financial Capacity.    

• $ In the event that the Bidder/ Consortium Member exercises control over an Associate by 
operation of law, this certificate may be suitably modified and copies of the relevant law may be 
enclosed and referred to.   

• £ In the case of indirect share-holding, the intervening companies in the chain of ownership 
should also be Associates i.e., the share-holding in each such company should  
be more than 50% (fifty percent) in order to establish that the chain of “control” is not broken.  
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ANNEXURE-I  

SAMPLE FORM FOR SITE ORDERS BOOK  

Reference Clause No. 16.4   

 

Name of work ……………………. Date of commencement/ period for completion………..……….  

 
Sl.  
No.  

Date  Remarks of the Inspecting 
Officer or Consultant  

Action taken and by  
whom  

Remarks  

1  2  3  4  5  
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ANNEXURE-II  

PROFORMA FOR HINDRANCE REGISTER  

Reference Clause No. 16.5  

 

 
Sl. 
No 
.  

Nature 
of  

hindrance 

Items of 
work 
that  

could  
not be 

due  
executed 

to this  
hindrance 

Date of  
start of  

hindrance 

Signature of  
Representative 
of EIC  

Date of 
removal of  
 hindrance  

Over 
lapping  
period,  
if any  

 

 

Net 
hindrance 

in days  

Weightage 
of this  
hindrance 

Net 
effective 
days of 

hindranc
e  

Remarks 
of  

Engineer
-in-
Charge  

1  2  3  4  5  6  7  8  9  10  11  
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ANNEXURE-III  

Notice for appointment of Arbitrator [Refer Clause 41]  

To,  

The Chairman, IWAI  

……………………..  

……………………..  

Dear Sir,  

 In terms of clause 41 of the agreement, particulars of which are given below, I/we hereby give notice to 
you to appoint an arbitrator for settlement of disputed mentioned below:  

1. Name of applicant  
2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co.  
3. Full address of the applicant  
4. Name of the work and contract number in which arbitration sought  
5. Name of the Division which entered into contract  
6. Contract amount in the work  
7. Date of contract  
8. Date of imitation of work   
9. Stipulated date of completion of work   
10. Actual date of completion of work (if completed)  
11. Total number of claims made  
12. Total amount claimed  
13. Date of intimation of final bill (if work is completed)  
14. Date of payment of final bill (if work is completed)  
15. Amount of final bill (if work is completed)  
16. Date of request made to Chief Engineer for decision   
17. Date of receipt of Chief Engineer’s decision  
18. Date of appeal made to Chairman, IWAI  
19. Date of receipt of the decision of Chairman, IWAI  

 

Specimen signatures of the applicant  

(only the person/authority who  

signed the contract should sign)  

 

 

 

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose 
following documents.  

1.Statement of claims with amount of claims  
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2. 
3. 
4. 

 

Yours faithfully  

 

 

 

(Signatures) 

Copy in duplicate to:  

1.The Hydrographic Chief, IWAI  


