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(Without Prequalification) 
 

 

 

 

 

 

 

 

Fairway Maintenance 

of 

Access Channel of MMT Haldia on 

 

National Waterway -1 

 
 

 

Contract Package no: IN-IWAI- 279896 -CW-RFB 

  June, 2022 
 

 

 

 

 

Project Management Unit 
Capacity Augmentation of the National Waterway – 1 Project (Jal Marg Vikas) 

INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of  Ports ,Shipping & Waterways , Government of India) 

Head Office:  A-13, Sector – 1, Noida - 201301 
 

Phone: 0120-2544004, Fax: 0120-2543976; website: www.iwai.nic.in ; email: vc.iwai@nic.in 

 

 

 

  

http://www.iwai.nic.in/
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Inland Waterways Authority of India,  
Ministry of Ports, Shipping & Waterways. 

Government of India 

 

 PROJECT:  Capacity Augmentation of National Waterway – 1 
......... 

 

 

 

NATIONAL COMPETITIVE BIDDING 

(Two-Envelope Bidding Process with e-Procurement) 
 

File No:  IWAI /WB / NW-1 /14 / 1 /2022 

        Bid no:- IN – IWAI – 279896  – CW - RFB 

 
 

NAME OF WORK: Fairway Maintenance of Access Channel of MMT Haldia on National 

Waterway-1 and disposal of the dredged material downstream at 

designated location  
 

PERIOD OF SALE OF BIDDING DOCUMENT FROM 17.06.2022  on wards         

TIME AND DATE OF PRE-BID MEETING DATE 29.06.2022 TIME 15.00 HOURS 

LAST DATE AND TIME FOR RECEIPT OF BIDS DATE   19.07.2022 TIME 15.00 HOURS 

* TIME AND DATE OF OPENING    DATE 19.07.2022 TIME 15.30 HOURS 

OF  BIDS – Technical Part 

. The firms that qualify technically shall be notified subsequently for opening of the financial part 

of their bids. 

 

PLACE OF OPENING OF BIDS   IWAI , A-13 Sector-1 ; Noida 

 

OFFICER INVITING BIDS  :-  

Vice Chairman & Project Director (JMVP)  
Inland Waterways Authority of India, 
A – 13, Sector – 1, 
Noida – 201301, Uttar Pradesh – INDIA 

Telephone No. : (91) 0120-2424544     Email. : vc.iwai@nic.in  
 

  

 

 

 

 

 

 

 

 

mailto:vc.iwai@nic.in
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INVITATIONS FOR BIDS (IFB) 

E-Procurement Notice 
(Two Envelope Bidding Process with e-Procurement) 

 

NATIONAL COMPETITIVE BIDDING 
 

Fairway Maintenance of Access Channel of MMT Haldia on National Waterway-1 and 

disposal of the dredged material downstream at designated location 

 

Loan No:    8752 – IN  

Bid No.: IN -IWAI- 279896 - CW-RFB                                 Date:   

File no :- IWAI /WB / NW-1 /14 /1/  2022 
 

1. The Government of India has received a loan from the World Bank towards the cost of the 

Capacity Augmentation of National Waterway – 1, Project and intends to apply a part of the 

funds to cover eligible payments under the contract for construction of works as detailed 

below.  

Fairway Maintenance of Access Channel of MMT Haldia on National Waterway-1 and 

disposal of the dredged material downstream at designated location 
 

2. Bidding will be conducted through National Competitive Bidding procedures agreed with 

the World Bank. Bidding is open to all eligible bidders as defined in the World Bank’s 

Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans 

and IDA Credits & Grants by World Bank Borrowers, January 2011_Revised July 2014. 
 

3. Interested eligible bidders may obtain further information from Inland Waterways Authority 

of India, Ministry of Shipping, Government of India; Project Director, e-mail vc.iwai@nic.in 

Bidders are advised to note the clauses on eligibility (Section I Clause 4) and minimum 

qualification criteria (Section III – Evaluation and Qualification Criteria), to qualify 

for the award of the contract. Additional details are provided in the Bidding Documents. 

 

1. Average annual  turnover during last five years ending 31st March of the previous 

financial year (FY 2020-21), should be i.e., INR 52.75 crores (INR Fifty-two Crores 

seventy-five lacs)  

2. Similar works such as those pertaining to General Dredging Experience in Ports / 

River / Lakes/ Canals/ Water Bodies, including  Management of Vessel and Manning 

of Vessel or Vessel related Marine Works or  River Dredging and management of 

dredging materials  or Dredged material used in reclamation of port / harbour during 

last 7 years ending last day of month previous to the one in which this tender is invited 

should be either of following  

Three similar works each costing not less than INR 52.75 crores       or 

Two similar works each costing not less than INR 65.94 crores    or 

One similar work costing not less than INR 105.50 crores.  

 

3. Cash Flow for minimum of (6) six months of operation INR 21.98 crores 

http://www.worldbank.org/html/opr/procure/guidelin.html
http://www.worldbank.org/html/opr/procure/guidelin.html
mailto:iwai@nic.in
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In addition, please refer to paragraphs 1.6 and 1.7 of the World Bank’s Guidelines setting 

forth the World Bank’s policy on conflict of interest. 

 

4. The Inland Waterways Authority of India, Ministry of Shipping, Government of India 

(Implementing Agency) invites online bids for the construction of works detailed below in the 

table.  The bidders may submit bids for the work indicated therein. Interested bidders may 

obtain further information and inspect the bidding documents at the address given below during 

office hours.. 
 

 

5. Complete set of Bidding Documents is freely available on the NIC Portal in English may be 

downloaded by the interested bidders from NIC- e-procurement portal, free cost.  However, to 

participate in the tender, bidder has to pay a non-refundable fee of Rs. 6000/-.  The method of 

payment will be Demand Draft, to be submitted along with the bid. The bidders would be 

responsible for ensuring that any addenda available on the website is also downloaded and 

incorporated 
 

6. For submission of the bid, the bidder is required to have Digital Signature Certificate (DSC) 

from one of the Certifying Authorities authorised by Government of India for issuing DSC. 

Aspiring bidders who have not obtained the user ID and password for participating in e-

procurement in this Project, may obtain the same from the website: 

https://eprocure.gov.in/cppp/download/disp.  A non-refundable fee of INR 6000/- (inclusive of 

tax) , is required to be paid. The method of payment will be Demand Draft.  Payment documents 

are to be submitted along with other documents listed in paragraph 9 below before the bid 

submission deadline. 
 

7. All Bids must be accompanied by a bid security of the amount specified for the work in the 

table below, drawn in favour of Inland Waterways Authority of India, Ministry of Shipping, 

Government of India.  Bid security will have to be in any one of the forms as specified in the 

bidding document and shall have to be valid for 45 days beyond the validity of the bid. 

Procedure for submission of bid security is described in Para 9. 
 

8. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts must 

be submitted simultaneously online CPPP Portal  online https://eprocure.gov.in/eprocure/app 

(website) on or before 15.00 hours on 19.07.2022  and the ‘Technical Part’ of the bids will 

be publicly opened online on the same day at 15.30 hours, in the presence of the bidders 

designated representatives who wish to attend. The “Financial Part” shall remain unopened in 

the e-procurement system until the second public Bid opening for the financial part. Any bid 

or modifications to bid (including discount) received outside e-procurement system will not be 

considered. If the office happens to be closed on the date of opening of the bids as specified, 

the bids will be opened on the next working day at the same time and venue. The electronic 

bidding system would not allow any late submission of bids. 

 

9. The bidders are required to submit (a) original payment documents towards the cost of bid 

document; and registration on e-procurement website (if applicable); (b) original bid security  

 

in approved form; and (c) original affidavit regarding correctness of information furnished 

with bid document with Project Director (JMVP), A-13, Sector-1, NOIDA, Gautam 

Buddha Nagar – 201301, UP   before the bid submission deadline, either by registered 

post/speed post/courier or by hand, failing which the bids will be declared non-responsive 

and will not be opened. 
 

https://eprocure.gov.in/cppp/download/disp
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10. A pre-bid meeting will be held on  29.06.2022 at the office of Inland Waterways 

Authority of India, NOIDA to clarify the issues and to answer questions on any matter that may 

be raised at that stage as stated in ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding 

document. Bidders are advised to download the bidding document prior to the pre-bid meeting 

in order for bidders to have a good understanding of the scope of work under this contract for 

discussion and clarification at the pre-bid meeting. 
 

11. Other details can be seen in the bidding documents. The Employer shall not be held liable for 

any delays due to system failure beyond its control. Even though the system will attempt to 

notify the bidders of any bid updates, the Employer shall not be liable for any information not 

received by the bidder. It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 
 

12. The address for communication is as under: 

Vice Chairman & Project Director, Jal Marg Vikas Project 

Inland Waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 

+91 120 2424544 

 Email: vc.iwai@nic.in  
Package No Name of Work Bid Security * 

Rs 

Cost of Document 

Rs.  

Period of 

Completion 

1 2 3 4 5 

 IN -IWAI -

279896 - 

CW-RFB 

Fairway Maintenance of 

Access Channel of MMT 

Haldia on National 

Waterway-1 and disposal of 

the dredged material 

downstream at designated 

location 

INR 

2,63,76,000.00 

INR 6000/- 

 

3 years 

 

 

Seal of office 

 

  

mailto:vc.iwai@nic.in
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ABBREVETIONS  

 GOI Government of India 
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 WB World Bank 

 JMVP Jal Marg Vikas Project 

 PMU / PMC Project Management Unit./ Project Management Consultant 

 NW-1 National Waterways-1 ( River Ganga) 

 CPPP Central Public Procurement Portal. 

 INR Indian National Rupee 

 NCB National Competitive Bid. 

 ICB International Competitive Bid  

 IFB Invitation for Bid 

 QC /QR Qualifying Criteria / Qualifying Requirements 

 ATO Annual Turn Over 

   

 LAD Least Available Depth 

 RFB Request for Bid 

 ITB Instruction to Bidder 

 BDS Bid Data Sheet 

 EMD Earnest Money Deposit / Bid Security 

 GCC General Condition of Contract. 

 PCC Particular Condition of Contact. 

 ESHS Environment, Social, Health & Safety  

 ESIA Environment & Social Impact Assessment. 

 MSIP Management Strategies & Implementation Plan 

 C-ESMP Contractor’s Environment & Social Management Plan. 

 CPG Contract Performance Guarantee 

 JV Joint Venture 

 GBV Gender Base Violence 

 SEA Sexual Exploitation and Abuse. 

 DMP Dredging Management Plan 

 IHO International Standard for Hydrographic Surveys 

 OHSAS Occupational Health & Safety Assessment Series 

 EMS Environmental Management System   

 IADC International Association of Dredging Companies 

 SMC Safety Management Certificate 

 DOC Document of Compliance 

 GST Goods & Service Tax 

 BOCW Building & Other Construction Worker 

 CPI Consumer Price Index  

 WPI Wholesale Price Index 

 EIC Engineer in charges 

 TSSC Technical Support & Supervisory Consultant. 

 CSD Cutter Suction Dredger 
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A. General 
1.  Scope of Bid 1.1 The Employer, as indicated in the BDS, issues this Bidding 

Document for the procurement of the Works as specified in 

Section VII (Works’ Requirements) & Invitation for Bids (IFB). 

The name, identification, and number of contracts of this bidding 

are specified in the BDS. 

 

  1.2 Throughout this Bidding Document: 

(a) the term “in writing” means communicated in written form and 

delivered against receipt;  

(b) except where the context requires otherwise, words indicating the 

singular also include the plural and words indicating the plural also 

include the singular;  

(c) “day” means calendar day;  

(d) “ES” is an acronym for environmental and social (including Sexual 

Exploitation, and Assault (SEA));  

(e) “Sexual Exploitation and Assault” “(SEA)” stands for the following: 

(i) Sexual exploitation is defined as any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual 

purposes, including, but not limited to, profiting monetarily, 

socially or politically from the sexual exploitation of another.  In 

Bank financed operations/projects, sexual exploitation occurs when 

access to or benefit from a Bank financed Goods, Works, Non-

consulting Services or Consulting Services is used to extract sexual 

gain.   

(ii) Sexual assault is further defined as sexual activity with another person 

who does not consent. It is a violation of bodily integrity and sexual 

autonomy and is broader than narrower conceptions of “rape”, 

especially because (a) it may be committed by other means than 

force or violence, and (b) it does not necessarily entail penetration; 

and   

(f)  “Contractor’s Personnel” is as defined in Sub-Clause 9.1 of the 

General Conditions of Contract. 

2. Source of 

Funds 

2.1 The Borrower or the Recipient (hereinafter called “Borrower”) 

specified in the BDS has received/applied for financing (hereinafter 

called “funds”) from the International Bank for Reconstruction and 

Development or the International Development Association 

(hereinafter called “the Bank”) in an amount specified in the BDS, 

towards the cost of the project specified in the BDS. The Borrower 

intends to apply a portion of the funds to eligible payments under the 

contract(s) for which this Bidding Document is issued. 

2.2   Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in all 

respects, to the terms and conditions of the Loan (or other financing) 

Agreement. The Loan (or other financing) Agreement prohibits a 

withdrawal from the Loan (or other financing) account for the 

purpose of any payment to persons or entities, or for any import of 

goods, if such payment or import, is prohibited by a decision of the 

United Nations Security Council taken under Chapter VII of the 

Charter of the United Nations. No party other than the Borrower shall 

derive any rights from the Loan (or other financing) Agreement or 

have any claim to the proceeds of the Loan (or other financing). 

3. Corrupt and 

Fraudulent 

Practices 

3.1 The Bank requires compliance with its policy in regard to corrupt and 

fraudulent practices as set forth in Section VI. 
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3.2 In further pursuance of this policy, Bidders shall permit and shall 

cause their agents (whether declared or not), sub-contractors, sub-

consultants, service providers, or suppliers and any personnel 

thereof, to permit the Bank to inspect all accounts, records and other 

documents relating to any prequalification process, bid submission, 

and contract performance (in the case of award), and to have them 

audited by auditors appointed by the Bank. 

4. Eligible 

Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, a state-owned entity 

or institution subject to ITB 4.5, or any combination of such entities 

in the form of a Joint Venture (JV) under an existing agreement or 

with the intent to enter into such an agreement supported by a letter 

of intent, unless otherwise specified in the BDS. In the case of a joint 

venture, all members shall be jointly and severally liable for the 

execution of the entire Contract in accordance with the Contract 

terms. The JV shall nominate a Representative who shall have the 

authority to conduct all business for and on behalf of any and all the 

members of the JV during the Bidding process and, in the event the 

JV is awarded the Contract, during contract execution. This 

authorization shall be evidenced by submitting a power of attorney 

signed by legally authorized signatories of all members. Unless 

specified in the BDS, there is no limit on the number of members in 

a JV. The joint venture agreement shall be registered in the place 

specified in BDS so as to be legally valid and binding on members. 

 

 4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 

have a conflict of interest shall be disqualified.  A Bidder may be 

considered to have a conflict of interest for the purpose of this 

bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under common 

control with another Bidder; or 

      (b) receives or has received any direct or indirect subsidy from 

another Bidder; or  

(c) has the same legal representative as another Bidder; or  

 

(d) has a relationship with another Bidder, directly or through common 

third parties, that puts it in a position to influence the bid of another 

Bidder, or influence the decisions of the Employer regarding this 

bidding process; or  

(e) participates in more than one bid in this bidding process. Participation 

by a Bidder in more than one Bid will result in the disqualification of 

all Bids in which such Bidder is involved.  However, this does not 

limit the inclusion of the same subcontractor in more than one bid; or  

(f) any of its affiliates participated as a consultant in the preparation of 

the design or technical specifications of the works that are the subject 

of the bid; or  

      (g) any of its affiliates has been hired (or is proposed to be hired) by 

the Employer or Borrower as Project Manager (Engineer) for the 

Contract implementation; or  

(h) would be providing goods, works, or non-consulting services resulting 

from or directly related to consulting services for the preparation or 
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implementation of the project specified in the BDS ITB 2.1 that it 

provided or were provided by any affiliate that directly or indirectly 

controls, is controlled by, or is under common control with that firm; 

or  

(i) has a close business or family relationship with a professional staff 

of the Borrower (or of the project implementing agency, or of a 

recipient of a part of the loan) who: (i) are directly or indirectly 

involved in the preparation of the bidding documents or 

specifications of the contract, and/or the bid evaluation process of 

such contract; or (ii) would be involved in the implementation or 

supervision of such contract unless the conflict stemming from 

such relationship has been resolved in a manner acceptable to the 

Bank throughout the procurement process and execution of the 

contract. 

 4.3 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.7. A Bidder shall be deemed to have 

the nationality of a country if the Bidder is constituted, incorporated 

or registered in and operates in conformity with the provisions of 

the laws of that country, as evidenced by its articles of incorporation 

(or equivalent documents of constitution or association) and its 

registration documents, as the case may be.  This criterion also shall 

apply to the determination of the nationality of proposed sub-

contractors or sub-consultants for any part of the Contract including 

related Services. 

 4.4 A Bidder that has been sanctioned by the Bank in accordance with 

the above ITB 3.1, including in accordance with the Bank’s 

Guidelines on Preventing and Combating Corruption in Projects 

Financed by IBRD Loans and IDA Credits and Grants (“Anti-

Corruption Guidelines”), shall be ineligible to be prequalified for, 

bid for, or be awarded a Bank-financed contract or benefit from a 

Bank-financed contract, financially or otherwise, during such 

period of time as the Bank shall have determined. The list of 

debarred firms and individuals is available at the electronic address 

specified in the BDS. 

 4.5 Bidders that are Government-owned enterprises or institutions in 

the Employer’s Country may participate only if they can establish 

that they (i) are legally and financially autonomous (ii) operate 

under commercial law, and (iii) are not dependent agencies of the 

Employer. To be eligible, a government-owned enterprise or 

institution shall establish to the Bank’s satisfaction, through all 

relevant documents, including its Charter and other information 

the Bank may request, that it: (i) is a legal entity separate from the 

government (ii) does not currently receive substantial subsidies or 

budget support; (iii) operates like any commercial enterprise, and, 

inter alia, is not obliged to pass on its surplus to the government, 

can acquire rights and liabilities, borrow funds and be liable for 

repayment of its debts, and can be declared bankrupt; and (iv) is 

not bidding for a contract to be awarded by the department or 

agency of the government which under their applicable laws or 
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regulations is the reporting or supervisory authority of the 

enterprise or has the ability to exercise influence or control over 

the enterprise or institution. 

 4.6 A Bidder shall not be under suspension from bidding by the 

Employer as the result of the operation of a Bid–Securing 

Declaration. 

 4.7 Firms and individuals may be ineligible if so indicated in Section V 

and (a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country, provided 

that the Bank is satisfied that such exclusion does not preclude 

effective competition for the supply of goods or the contracting of 

works or services required; or (b) by an act of compliance with a 

decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, the Borrower’s 

country prohibits any import of goods or contracting of works or 

services from that country, or any payments to any country, person, 

or entity in that country. 

 4.8 Bidder shall provide such evidence of eligibility satisfactory to the 

Employer, as the Employer shall reasonably request 

5. Eligible 

Materials, 

Equipment 

and Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services. 

B: Contents of Bidding Document 

6. Sections of 

Bidding 

Document 

6.1 The Bidding Document consist of Parts 1, 2, and 3, which include 

all the Sections indicated below, and should be read in conjunction 

with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

Section I - Instructions to Bidders (ITB) 

Section II - Bid Data Sheet (BDS) 

Section III - Evaluation and Qualification Criteria  

Section IV - Bidding Forms  

Section V - Eligible Countries  

Section VI - Bank Policy-Corrupt and Fraudulent Practices 

PART 2 Work’s Requirements 

Section VII – Works’ Requirements 

PART 3 Conditions of Contract and Contract Forms 

Section VIII - General Conditions of Contract (GCC) 

Section IX - Particular Conditions of Contract (PCC) 

Section X - Contract Forms  

 6.2 The Invitation for Bids issued by the Employer is not part of the 

Bidding Document. 

 6.3 Unless obtained directly from the Employer or downloaded from 

the official website specified in the ‘E-Procurement Notice’, the 
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Employer is not responsible for the completeness of the Bidding 

Documents, responses to requests for clarification, the minutes of 

the pre-Bid meeting (if any), or Addenda to the Bidding 

Documents in accordance with ITB 8. In case of any 

contradiction, documents obtained directly from the Employer or 

downloaded from the official website specified in the ‘E-

Procurement Notice’ shall prevail. 

 

 6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the Bidding Documents and to furnish with 

its bid all information and documentation as required by the 

Bidding Documents. 

7. Clarification 

of Bidding 

Document, 

Site Visit, Pre-

Bid Meeting 

7.1 The electronic bidding system specified in the BDS provides for 

online clarifications. A prospective Bidder requiring any 

clarification on the Bidding Document may notify the Employer 

online or raise his inquiries during the pre-bid meeting if provided 

for in accordance with ITB 7.4. Clarifications requested through 

any other mode shall not be considered by the Employer. The 

Employer will respond to any request for clarification, provided 

that such request is received prior to the deadline for submission 

of bids, within a period specified in the BDS. Description of 

clarification sought and the response of the Employer shall be 

uploaded for information of all Bidders without identifying the 

source of request for clarification. Should the clarification result 

in changes to the essential elements of the Bidding Documents, 

the Employer shall amend the Bidding Documents following the 

procedure under ITB 8 and ITB 22.2. It is the bidder’s 

responsibility to check on the e-procurement system, for any 

addendum/ amendment/ corrigendum to the bidding document.  

 7.2    The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself, on its own risk and 

responsibility, all information that may be necessary for preparing 

the bid and entering into a contract for construction of the Works. 

The costs of visiting the Site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

 7.4 If so specified in the BDS, the Bidder’s designated representative 

is invited to attend a pre-bid meeting and/or a Site of Works visit. 

The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

 7.5 The Bidder is requested, to submit any questions only through the 

e-procurement portal, not later than one week before the meeting. 
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Clarifications requested through any other mode shall not be 

considered by the Employer. 

 7.6 Minutes of the pre-bid meeting, including the text of the questions 

raised, without identifying the source, and the responses given, 

together with any responses prepared after the meeting, will be 

uploaded online on e-procurement system. Any modification to 

the Bidding Documents that may become necessary as a result of 

the pre-bid meeting shall be made by the Employer exclusively 

through the issue of an addendum pursuant to ITB 8 and not 

through the minutes of the pre-bid meeting. It is the bidder’s 

responsibility to check on the e- procurement system, for any 

addendum/ amendment/ corrigendum to the bidding documents. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 

disqualification of a Bidder. 

8. Amendment 

of Bidding 

Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the Bidding Documents by issuing 

addenda.  

 8.2    Any addendum thus issued shall be part of the Bidding Document 

and shall be deemed to have been communicated to all bidders. 

The addenda will appear on the e-procurement system under 

“Latest Corrigendum”, and Email notification is also 

automatically sent to those bidders who have started working on 

the tender, unless otherwise specified in the BDS. The Employer 

shall not be liable for any information not received by the bidder. 

It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their bids, the Employer may, 

at its discretion, extend the deadline for the submission of bids, 

pursuant to ITB 22.2 

C: Preparation of Bids 

9. Cost of 

Bidding 

9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the bidding process. 

10. Language of 

Bid 

10.1 The Bid, as well as all correspondence and documents relating to 

the bid exchanged by the Bidder and the Employer, shall be 

written in English. Supporting documents and printed literature 

that are part of the Bid may be in another language provided they 

are accompanied by an accurate translation of the relevant 

passages in English, in which case, for purposes of interpretation 

of the Bid, such translation shall govern. 

11. Documents 

Comprising 

the Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously. 

11.2    The Technical Part shall contain the following: 
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(a) Letter of Bid – Technical Part in accordance with ITB 12; 

(b) documentary evidence in accordance with ITB 17.1 

establishing the Bidder’s eligibility to Bid; 

(c) Bid Security or Bid-Securing Declaration, in accordance with 

ITB 19; 

(d) alternative bids – technical part, if permissible, in accordance 

with ITB 13, the Technical Part of any Alternative Bid; 

(e) written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 20.2, and in 

accordance with ITB 20.3 in case of a JV; 

(f) documentary evidence in accordance with ITB 17 establishing 

the Bidder’s qualifications to perform the contract, if its Bid is 

accepted;  

(g) Technical Proposal in accordance with ITB 16; 

(h) Construction methodology proposed as detailed in Para 1.1 of 

Section III Evaluation Criteria;  

(i) Contractor Registration certificate (as per IFB); and 

(j) Any other document required in the BDS. 

11.3    The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance with 

ITB 12 and ITB 14; 

(b) Completed Schedules including priced bill of quantities in 

accordance with ITB 12 and ITB 14, as specified in BDS; 

(c) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13; and 

(d) any other document required in the BDS. 

11.4    The Technical Part shall not include any information related to the 

Bid price. Where material financial information related to the Bid 

price is contained in the Technical Part the Bid shall be declared 

non-responsive. 

11.5   In addition to the requirements under ITB 11.2, Bids submitted by 

a JV (where permitted) shall include a copy of the Joint Venture 

Agreement entered into by all members. Alternatively, a letter of 

intent to execute a Joint Venture Agreement in the event of a 

successful Bid shall be signed by all members and submitted with 

the Bid, together with a copy of the proposed Agreement. 
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11.6 The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to be paid to 

agents or any other party relating to this Bid. 

 

12 Process of 

Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial Part, 

Schedules including the Bill of Quantities, and all documents 

listed under Clause 11, shall be prepared using the relevant forms 

in Section IV (Bidding Forms), if so provided. The forms must be 

completed without any alterations to the text, and no substitutes 

shall be accepted. All blank spaces shall be filled in with the 

information requested. 

 

12.2 Entire Bid including the Letters of Bid and filled-up Bill of 

Quantity shall be submitted online on e-procurement system 

specified in ITB 7.1. Details and process of online submission of 

the tender and relevant documents are given in the website 

mentioned above. Scanned copies of documents listed in ITB 

clauses 11 and 12.3 should also be uploaded on this website. 

 

12.3 Submission of Original Documents:  The bidders are required to 

separately submit (i) original payment documents towards the cost 

of bid document; and registration on e-procurement website (if 

applicable); (ii) original bid security in approved form; and (iii) 

original affidavit regarding correctness of information furnished 

with bid document, with the office specified in the BDS, before 

the deadline for Bid submission, either by registered/speed 

post/courier or by hand, failing which the bids will be declared 

non-responsive and will not be opened. Hard copy of rest of the 

bid or any other document are not to be submitted. 

13 Alternative 

Bids 

13.1 Bidders shall submit offers that comply with the requirements of 

the bidding documents, including the basic technical design as 

indicated in the drawing and specifications.  Alternatives will not 

be considered. 

14 Bid Prices 

and 

Discounts 

14.1 The prices and discounts (including any price reduction) quoted 

by the Bidder in the Letter of Bid - Financial Part, and in the 

Schedules shall conform to the requirements specified below. 

 14.2 The Bidder shall submit a bid for the whole of the works described 

in ITB 1.1 by filling in prices for all items of the Works (both in 

figures and words), as identified in Section IV, Bidding Forms 

alongwith the total bid price (both in figures and words). The 

Bidder shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities.  Items against which no rate 

or price is entered by the Bidder will not be paid for by the 

Employer when executed and shall be deemed covered by the 

rates for other items and prices in the Bill of Quantities. 

Corrections if any in the bid can be carried out by editing the 

information before electronic submission on e-procurement 

portal. 
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 14.3 The price to be quoted in the Letter of Bid - Financial Part in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered.  

 14.4 Discounts, if any, and the methodology for their application shall 

be quoted in the Letter of Bid - Financial Part, in accordance with 

ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the rates and prices quoted by the Bidder shall be fixed  

14.6 If so indicated in ITB 1.1, bids are invited for individual lots 

(contracts) or for any combination of lots/contracts (packages). 

Bidders wishing to offer any price reduction for the award of more 

than one Contract shall specify in their bid the price reductions 

applicable to each package, or alternatively, to individual 

Contracts within the package. Price reductions or discounts shall 

be submitted in accordance with ITB 14.4, provided the bids for 

all lots/contracts are opened at the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as applicable on the deadline 

for submission of Bids, shall be included in the rates and prices 

and the total bid price submitted by the Bidder. 

 14.8 Bidders may like to ascertain availability of tax/duty exemption 

benefits available in India.  They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(Contractor). The bidder shall furnish alongwith his bid a 

declaration to this effect in the Declaration Format provided in 

Section IV of the bidding documents. 

Where the bidder has quoted taking into account such benefits, it must 

give all information required for issue of certificates in terms of 

the Government of India’s relevant Notifications as per the 

declaration format. In case the bidder has not provided the 

required information or has indicated to be furnished later on in 

the Declaration Format, the same shall be construed that the 

goods/construction equipment for which certificate is required is 

Nil. 

To the extent the Employer determines the quantities indicated therein 

are reasonable keeping in view the quantities in bill of quantities, 

construction program and methodology, the certificates will be 

issued within 60 days of signing of the contract and no subsequent 

changes will be permitted. In case of materials pertaining to 

Variation items and quantities the certificate shall be issued only 

on request from the Contractor when in need and duly certified by 

the Project Manager.   

No certificate will be issued for items where no quantity/capacity of 

equipment is indicated in the statement.   

 If the bidder has considered the tax/duty exemption for 

materials/construction equipment to be bought for the work, the 

bidder shall confirm and certify that the Employer will not be 

required to undertake any responsibilities of the Government of 
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India Scheme or the said exemptions being available during the 

contract execution, except issuing the required certificate. The 

bids which do not conform to the above provisions or any 

condition by the bidder which makes the bid subject to availability 

of tax/duty exemption for materials/construction equipment or 

compensation on withdrawal of any variations to the said 

exemptions will be treated as non-responsive and rejected.   

Any delay in procurement of the construction 

equipment/machinery/goods as a result of the above shall not be a 

cause for granting any extension of time. 

15 Currencies of 

Bid and 

Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 

be paid for, entirely in Indian Rupees. 

16 Documents 

Comprising 

the Technical 

Proposal 

16.1 The Bidder shall furnish a Technical Proposal in the Technical 

Part of the Bid, including a statement of work methods, 

equipment, personnel, schedule and any other information as per 

details stipulated in Section IV (Bidding Forms), in sufficient 

detail to demonstrate the adequacy of the Bidders’ proposal to 

meet the work requirements and the completion time.   

17 Documents 

Establishing 

the 

Qualification

s of the 

Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, Bidders 

shall complete the Letter of Bid – Technical Part, included in 

Section IV, Bidding Forms. 

  

17.2 To establish its qualifications to perform the Contract in 

accordance with Section III, Evaluation and Qualification 

Criteria, the Bidder shall provide the complete information as 

requested in the corresponding information sheets included in 

Section IV (Bidding Forms). 

18 Period of 

Validity of 

Bids 

18.1 Bids shall remain valid for 90 days or for a period specified in the 

BDS after the bid submission deadline date prescribed by the 

Employer in accordance with ITB 22.1. A bid valid for a shorter 

period shall be rejected by the Employer as nonresponsive. 

 

 18.2 In exceptional circumstances, prior to the expiration of the bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their bids. The request and the responses shall 

be made in writing. If a bid security is requested in accordance 

with ITB 19, it shall also be extended for forty five (45) days 

beyond the deadline of the extended validity period.  A Bidder 

may refuse the request without forfeiting its bid security. A Bidder 

granting the request shall not be required or permitted to modify 

its bid, except as provided in ITB 18.3. 

 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial bid validity, the Contract price 

shall be determined as follows:  

(a) In the case of fixed price contracts, the Contract price shall be 

the bid price adjusted by the factor specified in the BDS.  
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(b) In the case of adjustable price contracts, no adjustment shall 

be made. 

(c) In any case, bid evaluation shall be based on the bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19 Bid Security 19.1 Unless otherwise specified in the BDS, the Bidder shall furnish 

as part of the Technical Part of its bid, in original form, either a 

Bid-Securing Declaration or a bid security, and in the case of a 

Bid security, in the amount shown in BDS, for this particular 

work. 

 

 19.2   A Bid Securing Declaration shall use the form included in Section 

IV, Bidding Forms. 

 19.3 If a bid security is specified pursuant to ITB 19.1, the bid security 

shall be a demand guarantee, at the Bidder’s option, in any of the 

following forms: 

a) an unconditional bank guarantee, issued by a Nationalized/ 

Scheduled bank located in India;  

b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

c) a cashier’s or certified check; or demand draft from a 

Nationalized or Scheduled Bank located in India; 

d) another security indicated in the BDS. 

 

          In case of a bank guarantee, the bid security shall be submitted 

using the Bid Security form included in the Section IV (Bidding 

Forms). The form must include the complete name of the Bidder. 

The bid security shall be valid for forty five (45) days beyond the 

original validity period of the bid, or beyond any period of 

extension if requested under ITB 18.2. 

 

 19.4 If a Bid Security is specified pursuant to ITB 19.1, any bid not 

accompanied by a substantially responsive Bid Security shall be 

rejected by the Employer as non-responsive. 

 

 19.5 If a bid security is specified pursuant to ITB 19.1, the bid security 

of unsuccessful Bidders shall be returned as promptly as possible 

upon the successful Bidder’s signing the contract and furnishing 

of the performance security and if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security pursuant to ITB 45. 

 

 19.6 If a bid security is specified pursuant to ITB 19.1, the bid security 

of the successful Bidder shall be returned as promptly as possible 

once the successful Bidder has signed the Contract and furnished 

the required performance security and if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security. 
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 19.7 The bid security may be forfeited or or the Bid-Securing 

Declaration executed: 

a) if a Bidder withdraws/modifies/substitutes its bid during the 

period of bid validity specified by the Bidder on the Letter of 

Bid - Technical Part and repeated in the Letter of Bid - Financial 

Part, or any extension thereto provided by the Bidder in 

accordance with ITB 18.2 or 

b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB 36 or 

c) if the successful Bidder fails to:  

a. sign the Contract in accordance with ITB 44; or 

b. furnish a performance security and if required in the BDS, 

the Environmental, Social, Health and Safety (ESHS) 

Performance Security in accordance with ITB 45. 

 19.8 The Bid Security of a JV shall be in the name of the JV that 

submits the bid. If the JV has not been constituted into a legally-

enforceable JV, at the time of bidding, the Bid Security shall be in 

the names of all future members as named in the letter of intent 

mentioned in ITB 4.1 and ITB 11.2. 

 19.9 If a bid security is not required in the BDS pursuant to ITB 19.1, 

and 

a) if a Bidder withdraws its bid during the period of bid validity 

specified by the Bidder on the Letter of Bid, or 

b) if the successful Bidder fails to: sign the Contract in accordance 

with ITB 44; or furnish a performance security and if required 

in the BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 45; 

the Borrower may, if provided for in the BDS, declare the 

Bidder ineligible to be awarded a contract by the Employer for 

a period of time as stated in the BDS. 

20 Format and 

Signing of 

Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 21. 

 20.2 The bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS, and shall be uploaded 

alongwith the Bid. The name and position held by each person 

signing the authorization must be typed or printed below the 

signature. 

 20.3 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives 

20.4 Documents establishing authority to sign the bid on behalf of the 

JV shall be uploaded alongwith the bid.   

20.5 Any interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the Bid. 
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D. Online Submission and Opening of Bids 

21 Preparation 

of Bids 

20.1 Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website.  The Invitation for Bids under this 

Project is published on this website. Any citizen or prospective 

bidder can logon to this website and view the Invitation for Bids 

and can view the details of works for which bids are invited. A 

prospective bidder can submit its bid online; however, the bidder 

is required to have enrolment/registration in the website, and 

should have valid Digital Signature Certificate (DSC) in the form 

of smart card/e-token obtained from any certifying agency 

authorised by the Government of India (for class of DSC specified 

in BDS). The bidder should register in the website using the 

relevant option available. Then the Digital Signature registration 

has to be done with the e-token, after logging into the website. The 

bidder can then login the website through the secured login by 

entering the password of the e-token & the user id/ password 

chosen during registration. After getting the bid schedules, the 

Bidder should go through them carefully and submit the specified 

documents, alongwith the bid, otherwise the bid will be rejected. 

 21.2       The completed bid comprising of documents indicated in ITB 

12, should be uploaded on the e-procurement portal alongwith 

scanned copies of requisite certificates as are mentioned in 

different sections in the bidding document and scanned copy of 

the bid security. 

 21.3 All the documents are required to be signed digitally by the bidder. 

After electronic on line bid submission, the system generates a 

unique bid identification number which is time stamped as per 

server time. This shall be treated as acknowledgement of bid 

submission. 

 21.4 Physical, E-mail, Telex, Cable or Facsimile bids will be rejected 

as non-responsive. 

22 Deadline for 

Submission of 

Bids 

22.1 Bids, both Technical and Financial Parts, must be uploaded online 

no later than the date and time indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of bids by amending the Bidding Document in 

accordance with ITB 8, in which case all rights and obligations of 

the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

23 Late Bids 23.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 

24 Withdrawal, 

Substitution, 

and 

24.1 Bidders may modify their bids by using the appropriate option for 

bid modification on e-procurement portal, before the deadline for 

submission of bids.  For this the bidder need not make any 

additional payment towards the cost of bid document. For bid 
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Modification 

of Bids 

modification and consequential re-submission, the bidder is not 

required to withdraw his bid submitted earlier. The last modified 

bid submitted by the bidder within the bid submission time shall 

be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In 

online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 

option for bid withdrawal, before the deadline for submission of 

bids, however, if the bid is withdrawn, re-submission of the bid is 

not allowed (or allowed if specified in BDS). 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 

not be opened. 

 24.3 No bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of bids and the expiration of 

the period of bid validity specified by the Bidder on the Letter of 

Bid or any extension thereof.  This will result in the forfeiture of 

the Bid Security pursuant to ITB 19.7. 

 

 

E. Public Opening of Technical Parts of Bids 

25 Public 

Opening of 

Technical 

Parts of Bids 

25.1 The Employer shall publicly open Technical Parts of all bids 

received by the deadline, at the date, time and place specified in 

the BDS in the presence of Bidders’ designated representatives 

and anyone who chooses to attend, and this could also be viewed 

by the bidders online. The Financial Parts of the bids shall remain 

unopened in the e-procurement system, until the subsequent 

public opening, following the evaluation of the Technical Parts of 

the Bids. In all cases, original documents submitted as specified 

in ITB 12.3 shall be first scrutinized, and Bids that do not comply 

with the provisions of ITB 12.3 will be declared non-responsive 

and will not be opened. Thereafter bidder’s names, the presence 

or absence of a Bid Security, if one was required, alternative bids 

– technical parts, if any, and such other details as the Employer 

may consider appropriate will be notified online by the Employer 

at the time of bid opening. 

 In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the appointed 

time and location on the next working day. 

 25.2 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Technical Parts of Bids, and 

technical parts of Alternative Bids if any, that are opened at 

technical Bid opening shall be considered further for evaluation. 

F. Evaluation of Bids – General Provisions 

26 Confidentialit

y 

26.1 Information relating to the examination, evaluation, comparison, 

and post-qualification of bids and recommendation of contract 

award, shall not be disclosed to Bidders or any other persons not 

officially concerned with such process until information on 
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Contract award is communicated to all Bidders in accordance with 

ITB 44. 

 26.2 Any attempt by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may result in 

the rejection of its bid.   

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 

time of Contract award, if any Bidder wishes to contact the 

Employer on any matter related to the bidding process, it shall do 

so in writing. 

27 Clarification 

of Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its bid, giving a 

reasonable time for response. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall 

not be considered. The Employer’s request for clarification and 

the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the bid 

shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in the 

evaluation of the bids, in accordance with ITB 36. 

 27.2  If a Bidder does not provide clarifications of its bid by the date and 

time set in the Employer’s request for clarification, its bid may be 

rejected. 

28 Deviations, 

Reservations, 

and 

Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in 

the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the Bidding 

Document. 

29 Nonconformi

ties, Errors, 

and 

Omissions 

29.1 Provided that a bid is substantially responsive, the Employer may 

waive any non-conformities in the bid which do not constitute a 

material deviation, reservation or omission. 

 29.2 Provided that a bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price or 

substance of the bid. Failure of the Bidder to comply with the 

request may result in the rejection of its bid. 

29.3 Provided that a bid is substantially responsive, the Employer shall 

rectify quantifiable nonmaterial nonconformities related to the 

Bid Price. To this effect, the Bid Price shall be adjusted, for 

comparison purposes only, to reflect the price of a missing or non-

conforming item or component in the manner specified in the 

BDS. 
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G. Evaluation of Technical Parts of Bids 

30 Evaluation of 

Technical 

Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall 

use the criteria and methodologies listed in this ITB and Section 

III, Evaluation and Qualification Criteria. No other evaluation 

criteria or methodologies shall be permitted. 

31 Determinatio

n of 

Responsivene

ss 

31.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11. 

31.2 A substantially responsive Bid is one that meets the requirements 

of the bidding document without material deviation, reservation, 

or omission. A material deviation, reservation, or omission is one 

that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the bidding 

document, the Employer’s rights or the Bidder’s 

obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 

Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, Technical Proposal, in 

particular, to confirm that all requirements of Section VII (Works’ 

Requirements) have been met without any material deviation, 

reservation or omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

32 Qualification 

of the Bidder 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive Bid 

- Technical Parts meet the qualifying criteria specified in Section 

III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted by 

the Bidder, pursuant to ITB 17. The determination shall not take 

into consideration the qualifications of other firms such as the 

Bidder’s subsidiaries, parent entities, affiliates, subcontractors 

(other than Specialized Subcontractors if permitted in the bidding 

document), or any other firm(s) different from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall be 

rejected by the Employer and may not subsequently be made 

responsive by correction of the material deviation, reservation, or 

omission. 

 32.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public opening. 

33 Subcontracto

rs 

33.1 Unless otherwise stated in the BDS, the Employer does not 

intend to execute any specific elements of the Works by 

subcontractors selected in advance by the Employer. 
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33.2 The Employer may permit subcontracting for certain specialized 

works as indicated in Section III. When subcontracting is 

permitted by the Employer, the specialized sub-contractor’s 

experience shall be considered for evaluation. Section III 

describes the qualification criteria for sub-contractors. 

33.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the BDS. 

Subcontractors proposed by the Bidder shall be fully qualified for 

their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34 Public 

Opening of 

Financial 

Parts 

34.1 Following the completion of the evaluation of the Technical Parts 

of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those Bidders 

whose Bids were considered non-responsive to the bidding 

document or failed to meet the Qualification Criteria, advising 

them of the following information: 

a) the grounds on which their Technical Part of Bid failed to 

meet the requirements of the bidding document; 

b) their Financial Part of Bid shall not be opened; and  

c) notify them of the date, time, and place for public opening 

of Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following information: 

a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the Qualification Criteria; 

b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

c) notify them of the date, time, and place of the second public 

opening of the Financial Parts of the Bids, as specified in 

the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of the 

Bids shall be opened publicly in the presence of Bidders’ 

designated representatives and anyone who choose to attend, and 

this could also be viewed by the bidders online. The bidder’s 

names, the Bid prices, per lot (contract) if applicable, including 

any discounts and Alternative Bid - Financial Part if any, and such 

other details as the Employer may consider appropriate, will be 

notified online by the Employer at the time of bid opening. 

In the event of the specified date of bid opening being declared 

a holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

 34.4  The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Financial Parts of Bids, Financial 

Parts of Alternative Bids, and discounts that are opened at Bid 

opening shall be considered further for evaluation.  
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I. Evaluation of Financial Parts of Bids 

35 Evaluation of 

Financial 

Parts 

35.1 To evaluate the Financial Part, the Employer shall consider the 

following: 

 a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of Quantities 

but excluding Daywork items, where priced competitively; 

 b) price adjustment for correction of arithmetic errors in 

accordance with ITB 36.1; 

 c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

 d) Not used; 

 e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3; and 

 f) the additional evaluation factors as specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.3If this bidding document allows Bidders to quote separate 

prices for different lots (contracts), and to award multiple 

contracts to a single Bidder, the methodology to determine the 

lowest evaluated price of the contract combinations, including 

any discounts offered in the Letter of Bid – Financial Part, is 

specified in Section III, Evaluation and Qualification Criteria 

36 Correction of 

Arithmetical 

Errors 

36.1 In evaluating the Financial Part of each Bid, the Employer shall 

correct arithmetical errors on the following basis: 

(a) only for unit price contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall 

prevail and the total price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the 

total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount expressed 

in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 

 36.2  Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

36.1, shall result in the rejection of the Bid and the Bid Security 

may be forfeited in accordance with ITB Sub-Clause 19.7. 

37 Conversion to 

Single 

Currency 

37.1 Not used.  

38 Margin of 

Preference 

38.1 Not used. 
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39 Comparison 

of Financial 

Parts 

39.1 The Employer shall compare the evaluated prices of all responsive 

and qualified bids to determine the lowest evaluated bid. 

40 Unbalanced 

or Front 

Loaded Bids 

40.1  If the bid, which results in the lowest Evaluated Bid Price, is 

seriously unbalanced, front loaded or substantially below updated 

estimates in the opinion of the Employer, the Employer may 

require the Bidder to produce detailed price analyses (with 

breakdown of unit rates) for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency and 

justification of those prices with the construction methods and 

schedule proposed. After evaluation of the price analyses, taking 

into consideration the schedule of estimated contract payments, 

the Employer may require that the amount of the performance 

security be increased at the expense of the Bidder to a level 

sufficient to protect the Employer against financial loss in the 

event of default of the successful Bidder under the Contract. 

 

41 Employer’s 

Right to 

Accept Any 

Bid, and to 

Reject Any or 

All Bids 

41.1 The Employer reserves the right to accept or reject any bid, and to 

annul the bidding process and reject all bids at any time prior to 

contract award, without thereby incurring any liability to Bidders. 

In case of annulment, all documents submitted and specifically, 

bid securities, shall be promptly returned to the Bidders. 

J. Award of Contract 

42 Award 

Criteria 

42.1 Subject to ITB 41, the Employer shall award the Contract to the 

Bidder whose offer has been determined to be the lowest 

evaluated bid and is substantially responsive to the Bidding 

Document, provided further that the Bidder is determined to be 

qualified to perform the Contract satisfactorily. 

43 Notification 

of Award 

43.1 Prior to the expiration of the period of bid validity, the Employer 

shall notify the successful Bidder, in writing, via the Letter of 

Acceptance included in the Contract Forms, that its bid has been 

accepted. The Letter of Acceptance shall specify the sum that the 

Employer will pay the Contractor in consideration of the 

execution and completion of the Works (hereinafter and in the 

Conditions of Contract and Contract Forms called “the Contract 

Price”).   

 43.2  Until a formal contract is prepared and executed, the notification 

of award shall constitute a binding Contract. 

44 Signing of 

Contract, 

Publication of 

award and 

Recourse to 

unsuccessful 

Bidders 

44.1 The Contract Agreement shall incorporate all agreements between 

the Employer and the successful Bidder.  It shall be kept ready in 

the office of the Employer for the signature of the Employer and 

the successful Bidder, within 21 days following the date of Letter 

of acceptance.  Within 21 days of receipt of Letter of acceptance, 

the successful Bidder shall sign the Agreement and furnish the 

performance security and if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security in accordance with ITB Clause 45 and revised 

construction methodology. If the successful bidder is a JV, it shall 

also furnish the JV agreement duly signed by all the members, if 
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it had submitted only a letter of intent to execute the JV agreement 

along with the bid. 

 44.2     The Employer within 3 weeks of issue of notification of award 

shall publish in a national website (http://tenders.gov.in or GoI 

Central Public Procurement Portal https://eprocure.gov.in /cppp/) 

or on the Employer’s website with free access, the results 

identifying the bid and lot numbers and the following information:  

(i) name of each bidder who submitted the bid; (ii) bid prices as 

read out at bid opening; (iii) name and evaluated prices of each 

bid that was evaluated; (iv) name of bidders whose bids were 

rejected and the reasons for their rejection; and (v) name of the 

winning bidder, and the price it offered, as well as the duration 

and summary scope of the contract awarded.   

44.3 The Employer shall promptly respond in writing to any 

unsuccessful Bidder who, after publication of contract award, 

requests the Employer in writing to explain on which grounds its 

bid was not selected. 

45 Performance 

Security 

45.1 Within twenty-one (21) days of the receipt of notification of award 

from the Employer, the successful Bidder shall furnish the 

performance security and if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security in accordance with the conditions of contract, subject to 

ITB 40.1, using for that purpose the Performance Security and 

ESHS Performance Security Forms included in Section X 

(Contract Forms).  The performance security and if required in the 

BDS, the Environmental, Social, Health and Safety (ESHS) 

Performance Security of a Joint Venture shall be in the name of 

the Joint Venture specifying the names of all members. 

 45.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security, or to sign the Contract Agreement shall constitute 

sufficient grounds for the annulment of the award and forfeiture 

of the bid security. In that event the Employer may award the 

Contract to the next lowest evaluated Bidder whose offer is 

substantially responsive and is determined by the Employer to be 

qualified to perform the Contract satisfactorily. 

 45.3 Upon the successful Bidder’s signing the Agreement and 

furnishing of the Performance Security and if required in the BDS, 

the Environmental, Social, Health and Safety (ESHS) 

Performance Security, pursuant to ITB Clause 45.1, the Employer 

shall promptly notify the name of the winning bidder to each 

unsuccessful bidder and shall discharge the Bid Securities of the 

bidders pursuant to ITB Clause 19.5 and 19.6. 

46 Adjudicator 46.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the daily rate 

specified in the BDS, plus reimbursable expenses (actual 

boarding, lodging, travel and other incidental expenses).  If the 

Bidder disagrees with this proposal, the Bidder should so state in 

Letter of Bid.  If, in the Letter of Acceptance, the Employer does 

http://tenders.gov.in/
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Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is: IN-IWAI -279896-CW-RFB 

ITB 1.1 The Employer is:  

Vice Chairman & Project Director 

Inland Waterways Authority of India,  

Ministry of Ports, Shipping and Waterways, Government of India. 
 

ITB 1.1 
The name of the work is:   

 

Fairway Maintenance of Access Channel of MMT Haldia on National 

Waterway-1 on Quantity & Performance basis (1+2 years) and disposal of the 

dredged material downstream at designated location, at Sagar Dumping location 

(Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of 

approx. 50 to 60 Km from MMT-Haldia terminal or any other location notified by 

the competent authority (SMPT/HDC/IWAI).  

 

The identification number of the work is:  

NCB: IN-IWAI -279896-CW-RFB  

 

 
The Intended Completion Date is 3 years from the Date of Commencement 

of Service.  

 

ITB 2.1 

 

The Borrower is Government of India.   

The Employer is Inland Waterways Authority of India, Ministry of Ports, 

Shipping & Waterways, Government of India  

 

Loan or Financing Agreement amount: 317.22 million US Dollar   

The Employer is Inland Waterways Authority of India  

The name of the Project is:  

        Capacity Augmentation of National Waterway – 1 (Jal Marg Vikas) 

not agree on the appointment of the Adjudicator proposed by the 

Bidder, the Employer will request the Appointing Authority 

designated in the Particular Conditions of Contract (PCC) 

pursuant to Clause 23.1 of the General Conditions of Contract 

(GCC), to appoint the Adjudicator. 
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ITB 4.1  Bids from Joint ventures. … Are Acceptable  

(a) Maximum number of members in the Joint Venture (JV) shall be: Three (3)  

(b) Place where the agreement to form JV to be registered is New Delhi India. 

(c) A statement to the effect that all members of the joint venture shall be jointly 

and severally liable for the execution of the entire Contract in accordance with the 

Contract terms, shall be included in the authorization nominating a Representative 

or member in charge, as well as in the Bid and in the Agreement [in case of a 

successful bid]. 

(d) The joint venture agreement should define precisely the division of 

assignments to each member of JV. All members of JV should have active 

participation in the execution during the currency of the contract. This should not 

be varied/ modified subsequently without prior approval of the Employer. 

ITB 4.4 A list of debarred firms and individuals is available at the Bank’s external 

website www.worldbank.org/debarr.  

B.  Contents of Bidding Documents 

ITB 7.1 Electronic –Procurement System 

The Employer shall use the following electronic-procurement system to manage 

this Bidding process: 

https://eprocure.gov.in/eprocure/app  

Requests for clarification should be received by the Employer no later than 14 

days prior to deadline for submission of bids.  

The clarifications can be sought / sent by e-mail or by hard copy on the 

following address   

         Vice Chairman & Project Director (JMVP ) 

Inland Waterways Authority of India 

A-13, Sector-1, Noida - 201301,  

Distt. Gautam Buddha Nagar, U.P.  

+91 120 2424544 
 

 Email: vc.iwai@nic.in  

ITB 7.4 
A Pre-Bid meeting shall take place.  

A Pre-Bid meeting will take place, at the following date, time and place:  

Date: 

Time: 15.00 Hrs. IST 

Place:  IWAI Noida  

 

Vice Chairman & Project Director (JMVP) 

Inland Waterways Authority of India 

A-13, Sector-1, Noida - 201301,  

Distt. Gautam Buddha Nagar, U.P.  

+91 120 2424544 

 

http://www.worldbank.org/debarr
https://eprocure.gov.in/eprocure/app
mailto:vc.iwai@nic.in
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Email: vc.iwai@nic.in 

A site visit conducted by the Employer shall be organized on request. 

ITB 8.2 
Addendum to Bidding Documents will be hosted on the Employer’s e-

procurement portal [GOI Central Public Procurement Portal 

https://eprocure.gov.in/cppp] 

C.  Preparation of Bids 

ITB 11.2 (j) 
The Bidder shall submit with its bid the following additional documents:  

(a)  Dredging Management Plan – Methodology 

Detailed methodology to indicate how various activities will be 

carried out to achieve the performance parameters laid down in– 

Description of the Services. 

(b)  Detailed Dredger deployment plan with respect to: 

i. Dredging Management Plan – Methodology (including disposal of 

dredged material)  

ii. No. of dredgers to be deployed at various points of time along with 

dredging capacities and manpower.  

iii. Frequency of surveys along with details of equipment and manpower 

to be deployed by them  to meet the requirements in the concerned 

stretch. 

 (c)     List of major items of equipment proposed to carry out the    

contracted services using the format provided in Section IV - Bidding 

Forms 

(d) To establish its qualifications to perform the contract(s) in 

accordance with Section III, Qualification Criteria and 

Requirements, the Bidder shall provide the information requested in 

the corresponding Information Sheets included in Section IV, 

Bidding Forms. 

(e) Bidder to indicate whether they are presenting  

          Single Entity Bid             or 

           Joint Venture Bid             

         In the event of Joint Venture Bid or sub-contracting details of the 

Joint Venture Partner or the sub-contractor likely to be engaged to 

be identified & proposed in the Bid along with their   credentials like 

(Experience, Financials & Profile) –  

Each of the JV member will be required to furnish legally enforceable JV  

Agreement along with its Techno-commercial Bid holding themselves 

jointly &severally responsible and liable to IWAI to perform all 

contractual obligations, valid for entire period of Contract. 

As per the format enclosed in the bidding documents. 

Further,  

i. No change in the composition of the JV without the written consents 

of the Employer after submission of Bid shall be allowed. 

ii. The leader should maintain at least 51% share in the JV at all the 

time during the period of contract 

mailto:vc.iwai@nic.in
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iii. Other Member of the JV should meet at least 25% of the financial 

requirement. 

 

 Code of Conduct for Contractor’s Personnel (ES) 

The Bidder shall submit its Code of Conduct that will apply to Contractor’s 

Personnel (as defined in Sub-Clause 9.1 of the General Conditions of Contract), 

to ensure compliance with the Contractor’s Environmental and Social (ES) 

obligations under the Contract. The Bidder shall use for this purpose the Code of 

Conduct form provided in Section IV.  No substantial modifications shall be 

made to this form, except that the Bidder may introduce additional requirements, 

including as necessary to take into account specific Contract issues/risks. 

Management Strategies and Implementation Plans (MSIP) to manage the 

(ESHS) risks 

The Bidder shall submit Management Strategies and Implementation Plans 

(MSIP) to manage the following key Environmental, Social, Health and Safety 

(ESHS) risks. 

• Traffic Management Plan to ensure safety of local communities from 

construction traffic 

• Water Resource Protection Plan to prevent contamination of drinking 

water; 

• Boundary Marking and Protection Strategy for mobilization and 

construction to prevent offsite adverse impacts; 

• Strategy for obtaining Consents/Permits prior to the start of relevant 

works such as opening a quarry or borrow pit; 

• Gender based violence and sexual exploitation and abuse (GBV/SEA) 

prevention and response action plan. 

The Contractor shall be required to submit for approval, and subsequently 

implement, the Contractor’s Environment and Social Management Plan (C-

ESMP), in accordance with the Particular Conditions of Contract Sub-Clause 

16.2, that includes the agreed Management Strategies and Implementation Plans 

described here. 

ITB 11.3 (d) The following schedules shall be submitted with the bid:   Priced Bill of 

Quantities] 

The Bidder shall submit the following additional documents in its Bid: that must 

be submitted with the Bid – Financial Part  

a. Scanned copy of  Bill of Quantities (duly filled in)  

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement portal 

along with the relevant required documents. For this purpose, the bidders shall fill 

up online, the forms that are available for online filling on the e-portal. The rest 

of the forms shall be download by the bidders and filled up. The filled up pages 

shall then be scanned and uploaded on the e-procurement portal along with the 

scanned copies of the supporting documents. 
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ITB 12.3 
For submission of original documents, the Employer’s address is:  

         Vice Chairman & Project Director, (JMVP ) 

Inland Waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 
 

 Email: vc.iwai@nic.in   and    rkant.iwai@nic.in 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 14.5 The prices quoted by the Bidder “shall be” subject to adjustment during the 

performance of the Contract.  The adjustment of contract price, if provided, will 

be done in accordance with GCC Clause 45 read with corresponding provisions 

under PCC . 

ITB 14.8 
Add the following as sub-clause 14.8 
 

 

Any delay in procurement of the construction equipment/ dredging equipment/ 

machinery/goods as a result of the above shall not be a cause for granting any 

extension of time. 

ITB 15.1 
The currency (ies) of the bid shall be in Indian Rupee (INR) only.  

ITB 18.1 The bid validity period shall be: 120 days after the deadline for Bid submission 

specified in the BDS. 

ITB 19.1 

 

The Bidder shall furnish a bid security for INR  2,63,76,000.00 

And Cost of Bidding Document of Rs 6,000/- by Demand Draft or RTGS 

[Note: using the Two-envelope Bidding, the process requires including Bid 

Security to be submitted in the Technical Part.] 

In case the Bid security shall be in the form of a Bank Guarantee as per format 

attached.   

The Bid Security may be deposited by Demand Draft or Online cash transfer  

in favour of   

Bank details are as given below: 

Advising Bank: CANARA BANK 

Bank Account no.:  87781010014534 

IFSC Code: CNRB0018778 

Name of beneficiary: IWAI  FUND Jal Marg Vikas  

Branch name: Sector 18, NOIDA (Morna) 

            Address: Sector 18, NOIDA (Morna) - 201301 
 

ITB 19.3 (d) Other types of acceptable securities are:   Not Applicable  

ITB 20.2 
The written confirmation of authorization to sign on behalf of the Bidder shall 

consist of:  

(a) Legally valid Power of Attorney is  required to demonstrate the authority of 

the signatory to sign the Bid; and 
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(b) In the case of Bids submitted by an existing or intended JV, if permitted as 

per ITB 4.1, the authorization shall be evidenced by a Power of Attorney 

signed by legally authorized signatories of all the members.”] 

D.  Online Submission and Opening of Bids 

ITB 21.1 Class of DSC required is:  CLASS – II  and above. 

ITB 22.1  Both  Technical and Financial Bids shall be uploaded on-line in separate 

electronic envelopes,  

The deadline for uploading the bids  Date: ……………….      Time: 1500 hrs 

IST 

ITB 24.1 Re-submission of the bid is  “not allowed”, if withdrawn. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online  Bid Opening of Technical Parts of the Bid     shall take place   

on     Date: ……………………  Time: 1530 hrs IST 

          Vice Chairman & Project Director, ( JMVP ) 

Inland Waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 
 

 Email: vc.iwai@nic.in    and    rkant.iwai@nic.in 

F.  Evaluation of Bids – General Provisions 

ITB 29.3 Deleted 

G. Evaluation of Technical Parts of Bids 

ITB 30.1 The Bids shall be Technically Evaluated, Bidders have to meet the Qualifying 

requirements as stipulated in the documents under evaluation criteria.  

ITB 33.1 At this time the Employer “does not intend” to execute certain specific parts of the 

Works by sub-contractors selected in advance. 

ITB 33.2 
Specialised Subcontractors: Not Applicable  

ITB 33.3 
(a) Contractor’s proposed subcontracting: Maximum percentage of subcontracting 

permitted is:  25 % of the total contract amount  

(b) Bidders planning to subcontract more than 10% of total volume of work shall 

specify, in the Bid Submission Form, the activity (ies) or parts of the works to be 

subcontracted along with complete details of the sub-contractors and their 

qualification and experience. The qualification and experience of the sub-

contractors must meet the minimum criteria for the relevant work to be sub-

contracted failing which such sub-contractors will not be permitted to participate. 

(c) Sub-contractors’ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account the 

qualification and experience of the sub-contractor) should meet the qualification 

criteria.[Note: Work should not be split into small parts and sub-contracted]. 

mailto:vc.iwai@nic.in
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H. Public Opening of Financial Parts of Bids 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the Bids, the 

Employer will notify all Bidders of the date, time, and place of the public opening 

of Financial Parts. 

 In addition to the above the Employer shall publish a notice of the public opening 

of the Financial Parts of the Bid on its website   www.iwai.nic.in  

         Vice Chairman & Project Director, (JMVP ) 

        Inland Waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 
 

 Email: vc.iwai@nic.in     

In addition to the above the Employer shall publish a notice of the public opening of 

the Financial Parts of the Bid on its website GoI website http://tenders.gov.in or GoI 

Central Public Procurement Portal https://eprocure.gov.in/cppp , or on the 

Employer’s website with free access if available, or in at least one newspaper of 

national circulation in the Employer’s Country, or in the official gazette. 

ITB 35.1 (f)  
Determining aggregate of the Net Present Value (NPV) for two years (for 2nd & 

3rd Year of maintenance period) prices for Services quoted in the Priced Activity 

Schedule, by discounting these prices to the Date of Commencement of Services, 

assuming only for purpose of the evaluation that the prices are payable at the end 

of the respective years. For the purpose of determining NPV, discount factor of 

10 % per annum shall be applied. 

J. Award of Contract 

ITB 45.1 and 

45.2 

The successful Bidder shall also be required to submit an Environmental, Social, 

Health and Safety (ESHS) Performance Security.  

Throughout this bidding document the term ’performance security’, unless the 

context clearly indicates otherwise, means and includes both ‘the performance 

security and the ESHS performance security’ to be submitted by the successful 

bidder in the amounts specified in GCC/ PCC 50. 

ITB 46.1 “The Adjudicator proposed by the Employer is: Sh S. C. Misra The daily fee 

payable to Adjudicator is Rs 10,000/-.”  The CV is attached at the end of this 

document. 

 
 The  Tender / Bid related complaints may be submitted /  addressed to  

          Vice Chairman & Project Director, ( JMVP ) 

Inland Waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 
 

 Email: vc.iwai@nic.in.  and    rkant.iwai@nic.in 

 

  

mailto:vc.iwai@nic.in
https://eprocure.gov.in/cppp
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Brief Biodata of Dr Suresh Chandra Misra 
 

1.   Name: MISRA SURESH CHANDRA 
Date of birth: 12TH SEPTEMBER 1948 

 
a. Profession: ACADEMIC and RESEARCH 

 Present Position: Retired as Professor from IIT Kharagpur  
Address: 
 
(a) Official     NA (b) Residential 

Plot no. 1080, Lane no. 7, Aerodrome Area, 
Bhubaneswar – 751020, Odisha, India 

Phone:                   NA Phone:    +91 9437477180 

 Email:   misra1948@gmail.com 

b. Degrees Obtained  
 

Degree Awards  
 

University  
Specialization 

Hall of 
Residence 

Year 

B.Tech(Hons.) Silver Medal IIT Kharagpur Design  Patel 1965-70 

Ph.D National Scholarship University of Newcastle 
upon Tyne, UK 

Naval Architecture  1973-76 

c. Professional Achievements 
Period 

From         To 
 
 

Position Held 
 
 
 

Organization/Instit
ution 

 
 
 

Role 
 
 
 

Remarks 
 
 

 1970          1979   Design Engineer Hindustan 
Shipyard Ltd. 

Design Engineer Sponsored for three years to 
do Ph.D. in UK (1973-1976) 

  1979            1989 
  1990     till retirement  
 

  Assistant Professor 
  Professor 

     IIT Khargapur  Teaching, Research 
and Industrial 
Consultancy 

   On British council fellowship 
for  6 months in Glasgow, univ 
in 1984., later lien to IIT 
Madras and NSDRC/ IMU, 
Visakhapatnam 

  1998             2000 Visiting Professor (lien)       IIT Madras Teaching, Research 
and Industrial 
Consultancy 

 

  2008             2013 Director (on Lien) NSDRC and later 
IMU 

Visakhapatnam 
campus 

Administration, 
Teaching, Research 
and Industrial 
Consultancy 

  NSDRC was subsumed to 
Indian Maritime University in 
2009 and he was the first 
Director of IMU 
Visakhapatnam campus 

  2013          till date Chairman, Naval Research Board, DRDO (an honorary position); 
Founder and current President, Forum for River and Ocean Scientists and    Technologists 
(FROST), Odisha, registration no. 24010/33 of 2018-19; 
Visiting faculty at IMU, Visakhapatnam Campus; 
Advisor to General Consultants for Kochi Water Metro project under KMRL, Kochi. 
 

 

5.   Record of Contributions to: 
(a)  Intellectual Property 
(Publications/Design/Developments/Patents etc.)  

mailto:misra1948@gmail.com
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(e) “Modularised Ship Hull Form”, Inventors: Prof S C Misra and Prof O P Sha of IIT Kharagpur, patents 
rights belong to: IIT Kharagpur, Ministry of Shipping of Govt. of India, Department of Science and 
Technology of Govt. of India, AAGL(Gujarat), BSL Mumbai, GSL Goa, LRS Mumbai, IRS Mumbai, Original 
Patent application no. 0561/Cal/2002 dt. 25.9.2002, patent no. 214274 awarded on 07/02/2008. 

(f) Books: 
 

• S. C. Misra and P. Misra (Ed.),”2020 Lockdown Effects and Future Trends in Water Body 
Management”, LAP Publishing, Germany, October 2020. 

• S. C. Misra,”Design Principles of Ships and Marine Structures”, CRC Press of Tylor and 
Francis Group, USA, December 2015. 

• S.C.Misra and O.P.Sha, editors “Computer-Aided Ship design”, under assistance from CEP 
Cell of IIT Kharagpur, 1989(contributed as author also).  

• M.R.Pranesh and S.C.Misra, “Environmental Hazards and Safety Requirement in the Port 
sector”, under assistance from Curriculum Dev. Prog., IITMadras, 2000(contributed as 
author also).  

 (b)  Leadership (Entrepreneurship/ 
Organizational Development) 
 

(i) Converting a ship design organisation, National Ship Design and 
Research Centre, to a part of a central university, Indian Maritime 
University, Visakhapatnam Campus 

(ii) Academic leadership as stated below: 

• Started a new multidisciplinary Post Graduate Diploma program in Maritime 
Operation and Management (PGDMOM) exclusively for professional marine 
engineers which started at IIT Kharagpur in the academic year 2003-2004.  

• Started the Naval Architecture and Ocean Engineering degree programs at both 
UG and PG levels at IMU Visakhapatnam Campus in its first year of creation, 
2009. 

• Started a PG program in Dredging and Harbour Engineering at IMU, 
Visakhapatnam campus in 2010 for the first time in the country. 

(iii)Developing strong research base at IITs, IISc and in other engineering 
institutions and generating multi-institutional research programs and 
developing strong connection between teaching institutions and 
research orgnisations in the context of naval research through NRB. 

(iv) Setting up and establishing FROST, Odisha  
 I  Society 

13 Invited mentor and speaker of INSPIRE program for development of science 
interest in school children sponsored by DST at Port Blair Campus of Pondichery 
University, at IMU Visakhapatnam Campus and at NIT Rourkela during 2012, 2013 
and 2015. 

14 Lectures at schools and colleges in Odisha regarding water awareness. 
15 Safety of wooden boats moving in rivers and coastal waters for tourism and fishing 

is a major concern which has been a major concern for me. I have now been 
involved in modifying an existing wooden boat for higher safety and reduction of 
pollution. This activity is to continue.  

 
(d)  Any other: More than 50 technical paapers published 

 
d. Peer Recognition (National/International Honours, Awards, 
Prizes including honorary degree) 



Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

Section II – Bidding Data Sheet  39 

Awarded National Scholarship for Higher Study Abroad by Government of 
India in 1973 till 1976. 

Awarded Silver Medal by IIT Kharagpur in 1970 for securing first position in B.Tech (H) 
course in Naval Architecture. 
Awarded Marine Engineering Division Medal, Institution of Engineers (India), 2001. 

Awarded Institution Medal (Col. G.N.Bajpai), Institution of Engineers (India), 2001. 

H.S.Rao Memorial Award for Best paper, June 04 issue of Marine Engineers Review 
(India), 2005 given by Institution of Marine Engineers (India). 
Rashtriya Gaurav Award presented by India International Friendship Society in 2004. 

Best Citizen of India Award and Citation in the book by the same title, published by 
International Publishing House, New Delhi, 2004. 

  
e.Membership/Fellowship of National/International Professional Bodies 

Founder President, Forum for River and Ocean Scientists and Technologists, 
Odisha 

Fellow of Institution of Engineers (India)     

Fellow of Institution of Marine Engineers(India)                                          
   Life Member of Institution of Marine Technologists, Mumbai                                       
  

Life Member of Indian Society for Technical Education                                                 
 Member of Society of Naval Architects and Marine Engineers, USA.                        

Member, Indian technical Committee of Class NK, Nippon Kaiji Kyokai, Japan, 2012 
onwards. 

Member, Technical Committee of IRS, Mumbai.    
Member of PMCC for acquisition of 2 coastal research vessels by NIOT funded by 

MoES. 
 

8.   Specific outstanding Accomplishments meriting the award (within 100 words): 
(Detailed biography may be provided as an annexure) 

Apart from teaching naval Architecture to students, Prof Misra has been involved in 
design of ships and boats and other water based infrastructure including a 600 TEU 
container vessel and marine engineering laboratory Ship in Campus. His book Design 
Principles of Ships and Marine Structures published by Taylor and Fransis Group has 
been widely appreciated. After his retirement from active service, apart from being 
the Chairman of Naval research Board, he has formed a think tank FROST. His current 
interests include safety and sustainability in boats of inland water transportation, 
increasing water awareness in Odisha and ancient river and coastal transportation 
system for building shore based temples. 

**************  
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 Section III – Evaluation and Qualification Criteria  

1 Technical  Part  

1.1 Adequacy of Technical Proposal 

a. Dredging Methodology 

b. Environmental, Social, Health and Safety (ESHS) 

obligation   

c. Work Program 

d. Site Organization and Communications Plans 

e. Sub-Contracting 

 

1.2 Multiple Contracts …………….Not Applicable  

1.3 Specialised Sub- Contract …….Not Applicable  

1.4 Qualification Criteria…            

1.5   Net Present Value ….. applicable as per ITB 35.1 (f)   

   

2 Qualification  

2.1 Eligibility  

2.2 Historical Contract Performance  

2.3 Financial Situation and performance  

2.4 Experience  

2.5 Contractors Representative & Key Persons  

2.6 Contractors Equipment  

   

3 Financial Part  

   

 



Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

Section III – Qualification Criteria and Requirements  41 

1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include: 

i. An assessment of the Bidder’s technical capacity to mobilize key equipment and 

personnel for the contract consistent with its proposal regarding work methods, 

scheduling, material sourcing and Quality Control/Assurance in sufficient detail 

and fully in accordance with the requirements stipulated in Section VII (Works’ 

Requirements).   

For this purpose, the Bidder should also submit: 

A. Dredging Methodology: 

 

ii. Statement of Work Methods: This shall demonstrate the Bidders capability 

to define, optimize and carry out on a timely basis the physical interventions 

detailed in the scope of requirements specified in Section VI. 

 

iii. The work methodology shall include a mobilization and execution plan that 

details how the bidder will, do the work of  

                       Fairway Maintenance of Access Channel of MMT Haldia on 

National Waterway-1 on Quantity & Performance basis (1+2 years) and 

disposal of the dredged material downstream at designated location, at 

Sagar Dumping location (Latitude 21º32’45’’ (North) & longitude 

87º59’54’’ (East)) with distance of approx.. 50 to 60 Km from MMT-

Haldia terminal or any other location notified by the competent authority 

(SMPT/HDC/IWAI). 

 
 

B. Environmental, Social, Health and Safety (ESHS) obligation   

       A detailed note outlining its proposed methodology and program of 

construction including compliance with the Environmental, Social, Health and 

Safety (ESHS) obligations 

• An outline proposal on how the contractor shall minimize environmental 

impacts especially to sensitive and critical areas including but not limited to 

reed lands, mud flats, mangrove forests and migratory bird habitats taking into 

account: 

• The requirement for dredging sediment volumes in shallow waterways; placing 

dredged materials in-stream; and, early detection and quantification of 

hazardous sediment and its removal; and 

• The requirement to minimize noise, water and air pollution from its own 

operations. 

• An outline Quality Assurance Plan; and 

• A Health and Safety Plan specific to the proposed works 
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1. Work Program:  

A Work Program compiled on a project management software (like MS Project, 

Primavera or similar) which must clearly show the major project works proposed 

and the corresponding timeline with the following characteristics: 

(i) Show work stages (Mobilization, Survey, Dredging, Maintenance 

services, and Demobilization, etc.) and BOQ Items with the 

corresponding timeline; 

(ii) Show the leading, lagging and critical activities, with linkages to related 

activities, milestones, key personnel in charge, etc.; 

(iii)Resources (equipment, material, personnel, etc.) plan to achieve the Work 

Program. 

2. Site Organization and Communications Plans: that clearly provide: 

• i.  An overall organization chart showing the division between site offices and 

head office responsibilities; 

• ii. A site organization chart clearly showing responsibilities and functions of 

key personnel. The person in-charge and the second in command for each 

location and their responsibilities; 

• iii. The proposed layout of the Contractor’s facilities and equipment, including 

offices and accommodation units based on the proposed sites and waterways 

routes; 

• iv. Internal Communications Plan within the Contractor’s organization and 

between its home office and the site offices; 

• v. External Communication Plan between the Contractor, the Project 

Manager/Supervision & Performance Monitoring Consultant, Related 

Stakeholders, Users, and Employer; 

• vi. Navigational protocol to assure free passage for ships during dredging or 

other works. 

3. Sub-contracting  

 an assessment of the details of subcontracting elements of works amounting 

to more than 10% of the bid price; for each element proposed to be sub 

contracted furnish details whether the identified Sub-contractor possesses 

the required qualifications and experiences to execute that element 

satisfactorily. 

[Work should not be split into small parts and sub-contracted]. 

 

1.2 Multiple Contracts if permitted under ITB 35.3, - Not Applicable 

1.3 Specialised Subcontractors     - Not Applicable.  

  

 

1.4  Qualification Criteria 



Page 43 of 222 

Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

Section III – Qualification Criteria and Requirements 43 

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification 

Criteria. Requirements not included in the text below shall not be used in the evaluation of 

the Bidder’s qualifications. 

 
 

In case a contractor while working on an IWAI contract, applies for another similar 

contract to be executed by IWAI, then to check whether the contractor meets the 

qualification criteria for the new contract, IWAI will calculate the bid capacity of the 

bidder as per the formula mentioned at 2.4.2 (d)  

 

 

 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

Factor  

Sub-Factor 

Criteria 

Documentation  

Submission 

Requirements Requirement 

Bidder 

Single Entity Joint Venture (existing or intended) 

All partners 

combined 

Each partner One Member 

1.0 Nature of 

Bidder 
Bidder to 

indicate whether 

they are 

presenting a 

Single Entity bid 

Or 

Joint Venture 

Bid  

Or  

Intend to Sub 

Contract on 

Later date 

    In the event of Sub-

contracting, the 

details of the Sub-

contractor likely to be 

deployed be identified 

in the bid. 

 

Details & Profile of 

Sub-contracting firms 

• The leader should maintain at least 51% share in the JV at all the time during the period of contract 
 

 

Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

2. Eligibility 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

2.1.1 Nationality Nationality in 

accordance with ITB 

4.3 

Must 

meet 

requireme

nt 

Existing or 
intended JV 
must meet 
requirement 

Must meet 

requirement 

N/A Forms ELI – 

1.1 and 1.2, 

with 

attachments 

2.1.2 Conflict of 

Interest 

No conflicts of 

interest in 

accordance with ITB 

4.2 

Must 

meet 

requireme

nt 

Existing or 
intended JV 
must meet 
requirement 

Must meet 

requirement 

N/A Letter of Bid 

2.1.3 Bank 

Eligibility 

Not having been 

declared ineligible 

by the Bank, as 

described in ITB 4.4 

& 4.7 

Must 

meet 

requireme

nt 

Existing or 
intended JV 
must meet 
requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

2.1.4 Government 

Owned Entity 

 
Bidder to meet conditions 
of ITB Sub-Clause 4.5.  
The entity should not be 
a dependent agency of 
the borrower or sub-
borrower or Employer. 
 

 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N / A Forms ELI -1.1 
and 1.2 with 
attachments 

2.1.5 
 
 
 
 
 
 
 
 

 

United Nations 

resolution or 

Borrower’s 

country law  

Not having been 
excluded as a result of 
prohibition in the 
Borrower’s country laws 
or official regulations 
against commercial 
relations with the Bidder’s 
country, or by an act of 
compliance with UN 
Security Council 
resolution, both in 
accordance with ITB 4.7 
and Section V. 

 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N / A Forms ELI -1.1 
and 1.2 with 
attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

2.2 Historical Contract Non-Performance 

2.2.1 History of Non-

Performing 

Contracts 

Non-performance of 

a contract1 did not 

occur as contractor 

since 1 January 

2012, Note:    

Must meet 

requirement 

Must meet 

requirements 

Must meet 
requirement by 
itself or as 
member to 
past or existing 
JV 

N/A Form CON-2 

2.2.2 Suspension 

Based on 

Execution of Bid 

Securing 

Declaration by 

the Employer 

Not under suspension 

based on execution of a 

Bid Securing Declaration 

pursuant to ITB 4.6 or 

withdrawal of the Bid 
pursuant ITB 19.9. 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Bid 

2.2.3 Pending 

Litigation 

Bidder’s financial 

position and prospective 

long term profitability 

still sound according to 

criteria established in 

2.3.1 below and 

assuming that all pending 

litigation will be resolved 

against the Bidder 

Must meet 

requirement  

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

Must meet 
requirement by 
itself or as 
member to 
past or existing 
JV 

N/A Form CON – 2 

 

2.2.4 Litigation 

History 

No consistent history of 

court/arbitral  award 

decisions against the 

Bidder2 since 1st January 

2012 

Must meet 

requirement  

Must meet 

requirement 

Must meet 
requirement by 
itself or as 
member to 
past or existing 
JV 

N/A Form CON – 2  

2.2.5 Declaration: 

Environmental, 

Social, Health, 

and Safety 

Declare any civil work 

contracts that have been 

suspended or terminated 

and/or performance 

security called by an 

Must make 

the 

declaration. 

Where 

there are 

N/A 

Each must make 

the declaration. 

Where there are 

Specialized Sub-

contractor/s, the 

N/A 

Form CON-3 

ESHS 

Performance 

Declaration 

 
1 Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not 

challenged by the contractor, including through referral to the dispute resolution mechanism under the 

respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non-

performance shall not include contracts where Employers decision was overruled by the dispute resolution 

mechanism. Non-performance must be based on all information on fully settled disputes or litigation, i.e. 

dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the 

respective contract and where all appeal instances available to the Bidder have been exhausted. 
2 The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting 

from contracts completed or ongoing under its execution over the last five years. A consistent history of 

court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying the 

Bidder. 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

(ESHS) past 

performance 

employer for reasons 

related to the non-

compliance of any 

environmental, or social, 

(including sexual 

exploitation and abuse 

(SEA) and gender 

based violence (GBV)), 
or health or safety 

requirements or  

safeguard in the past five 

years3 (ending FY 2021-

22).  

Specialized 

Sub-

contractor/s

, the 

Specialized 

Sub-

contractor/s 

must also 

make the 

declaration. 

Specialized Sub-

contractor/s 

must also make 

the declaration. 

2.3. Financial Situation and Performance 

2.3.1 Financial 

Capabilities 

(a) The Bidder shall 

demonstrate that it has 

access to, or has 

available, liquid assets, 

unencumbered real assets, 

lines of credit, and other 

financial means 

(independent of any 

contractual advance 

payment) sufficient to 

meet the construction 

cash flow requirements 
estimated as  INR 21.98 
Crores ( Twenty one 
crore & ninety eight 
thousand)  (about 6 six 
months cash flow at 
peak dredging / 

construction period) for 
the subject contract(s) 
net of the Bidders other 
commitments 

 

Must meet 

requirement 

 

Must meet 

requirement 

 

(a) Must meet 

at least 25% of 

the 

requirement 

as a minimum 

 

(a) Must 

meet at 

least 

50% of 

the 

requirem

ent 

as a 

minimum 

 

Form FIN – 

3.1, with 

attachments 

   (b) The Bidder shall also 

demonstrate, to the 

satisfaction of the 

Employer, that it has 

adequate sources of 

finance to meet the cash 

Must meet 

requirement 

 

 

 

must meet the 

requirement. 

 

    N / A 

 

N/A 

 
Form FIN – 

3.1, with 

attachments 

 

 
3
The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

flow requirements on 

works currently in 

progress and for future 

contract commitments 

 

   (c) The audited balance 

sheets or, if not required 

by the laws of the 

Bidder’s country, other 

financial statements 

acceptable to the 

Employer, for the last 5 

years (ending FY 2020-

21) shall be submitted 

and must demonstrate the 

current soundness of the 

Bidder’s financial 

position and indicate its 

prospective long-term 

profitability. 

Must meet 

requirement 

 

 

 

 

N/A 

 

 

 

 

must meet the 

requirement 

 

 

 

N/A 

 

 

Form FIN – 

3.1, with 

attachments 

2.3.2 Annual 

Average  

Turnover 

Minimum average annual 
turnover of INR 52.75 
Crores ( Rs. Fifty two 
crores & seventy five 
lacs )  calculated as total 
certified payments 
received for contracts in 
progress and/or 
completed within the last 
five financial years, 
divided by five (5) years. 
ending 31st march 
2020-21 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
twenty five 
percent (25%) 
of the 
requirement 

Must 
meet fifty 
percent 
(50%) of 
the 
requirem
ent 

Form FIN – 3.2 

2.4. Experience 

2.4.1  General 

Dredging 

Experience in 

Ports / River, 

Management of 

Vessel, Manning 

of Vessel or 

Vessel related 

Marine Works 

 

Experience under 
construction contracts for 
similar works such as 
those pertaining to 
General Dredging 
Experience in Ports / 
River / Lakes/ Canals/ 
Water Bodies, 
including  Management 
of Vessel and Manning 
of Vessel or Vessel 
related Marine Works 

• River Dredging and 
management of 
dredging materials. 

Must meet 
requirement  

Must meet 
requirement  

(a) Must meet 

at least 50% of 

the 

requirement 

as a minimum 

 

N/A Form EXP – 
4.1 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

• Dredged material 
used in reclamation of 
port / harbour will also 
be considered. 

in the role of contractor, 
JV member, sub-
contractor, or 
management contractor 
for at least the last seven 

[7] years ending  last day 

of month previous to the 
one in which this tender 
is invited  

2.4.2 

(a) 

Specific 

Dredging & 

Contract 

Management 

Experience 

 

 

Bidder should have 
successfully completed as 
a prime contractor, JV 
member4, management 
contractor or sub-
contractor, minimum  
Three similar works each 
costing not less INR 52.75 
Crores  
Or  
Two similar works each 
costing not less than INR 
65.94 Crores. 
Or 
One similar works costing 
not less than 105.50 
Crores.  
For the purpose of 

completed works, The 

value of the completed 

contract for similar works 

should not be less than 

80% of the contract value.  

A certificate for ongoing 
works from the employer 
stating the Value5 of the 

Must meet 
requirement 

Must meet 
requirement6 

 Must meet 
requirement for 
one contract of 
25% value 

Must 
meet 
requirem
ent for 
one 
contract  
of 50% in 
value 

Form EXP 
4.2(a).  The 
contractor 
should have 
borne 
responsibility 
for execution of 
works to the 
extent he 
claims 
experience.  A 
contractor 
should not 
claim 
experience for 
the works he 
has never 
executed. 

 
4 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidderr’s 

share, by value, shall be considered to meet this requirement 
5 At FY 2021-22 price level.  Cost of completed works of previous years shall be given weightage @5% per year 

based on rupees value to bring them to the price level of the financial year in which bids are received. 
6 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether 

the requirement of the minimum value of a single contract has been met. Instead, each contract performed by 

each member shall satisfy the minimum value of a single contract as required for single entity. In determining 

whether the JV meets the requirement of total number of contracts, only the number of contracts completed 

by all members each of value equal or more than the minimum value required shall be aggregated 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

work & 80 % completion 
has been achieved  shall 
be considered as 
completed  and certificate 
of employer in this regard 
stating percentage of 
completion shall be 
submitted. 

 

2.4.2 

(b) 

The value of the similar work where 80% of contract value is paid will be considered for evaluation 
purposes as Complete. 
In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the 
requirement of the minimum value of a single contract has been met. Instead, each contract performed by each member shall 
satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the 
requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more 
than the minimum value required shall be aggregated 
 

2.4.2 

(c)  

Specific 

Experience in 

managing ES 

aspects 

For the contracts in 

2.4.2 (a) above and/or 

any other contracts 

[substantially 

completed and under 

implementation] as 

prime contractor, joint 

venture member, or 

Subcontractor 

between 1st January 

[insert year] and 

Application 

submission deadline, 

experience in 

managing ES risks 

and impacts in the 

following aspects: 

[Based on the ES 

assessment, specify, as 

appropriate, specific 

experience 

requirements to 

manage ES aspects.]  

 
 

Must meet 

requireme

nts  
 

Must meet 

requirement 
 

Must meet 

the 

following 

requirements

: [list key 

requirements 

to be met by 

each 

member 

otherwise 

state: 

”N/A”] 
 

Must 

meet the 

following 

requirem

ents: [list 

key 

requirem

ents to be 

met by 

one 

member 

otherwise 

state: 

”N/A”] 
 

Form EXP – 

4.2 (c) 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

 Factor  / Sub-Factor 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder 

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

2.4.2 

d 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or more 
than the total bid value of the work.  The available bid capacity will be calculated as under: 
Assessed Available bid capacity7 = (A*N*1.5-B) 
Where, 
A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the financial year 
31 March2022 (end of GoI’s Financial Year)   ….. at the rate of 5% per year), taking into account the completed as well as works in progress). 
N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 months to be taken as half-year and more 
than 6 months as one year). 
B = Value, at the current price level, of existing commitments on  on-going works to be completed during the period of completion of the works 
for which bids are invited. 
Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion 
remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or 
equivalent. 
 

 

 

Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

Factor  

Sub-Factor 

 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder  

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

2.5. Quality Requirements:                                              All Parties Combined – Must meet requirement  ( means all parties Or  any 

one member )     

2.5.1 ISO 9001-

2008/2015 

Quality 

management 

system 

requirements 

Quality management 

certificate issued by an 

international standards 

organization 

Must meet 

requirement  

Must meet 

requirement 

N/A Must 

meet 

requirem

ent 

Valid ISO 9001 

Certification.  

2.5.2 OHSAS 18001 – 

Occupational 

Health and Safety 

Assessment Series 

Relevant OHSAS 

certificate and Experience 

in occupational health 

and safety management 

over the last 2 years, 

starting 1st January 2010.  
. 

Must meet 

requirement 

Must meet 

requirement 

N/A Must 

meet 

requirem

ent 

Valid OHSAS 

certificate. 

 
7 During technical evaluation, the available bid capacity will be calculated and compared with the estimated 

cost. After opening of the Financial bids  (Part – II) and during the financial evaluation, the bid capacity 

will be further validated with discovered price. 
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Eligibility and Qualification Criteria Compliance Requirements Documentatio

n 

Factor  

Sub-Factor 

 

Criteria 
Documentation  

Submission 

Requirements 

Requirement 

Bidder  

Single 

Entity 

Joint Venture (existing or intended)  

All partners 

combined 

Each 

partner 

One Member  

2.5.3  ISO 

14001:2004/2015 

Environmental 

Management 

systems 

Relevant Environmental 

management certificate 

and experience with 

environmental 

management systems 

over the last 2 years, 

starting 1st January 2010. 

Must 

meet 

requireme

nt 

Must meet 

requirement for 

certification 

and experience 

over last 5 

years 

N/A  

Must 

meet 

require

ment 

Valid ISO 

14001:2004/

2015 

certificate. 
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 2.5 Contractors Representative & Key personnel 
The Bidder must demonstrate that it will have a suitably qualified (and in adequate numbers) minimum key  

personnel, as described in the table below, that are required to perform the contract. 

The Bidder shall provide details for the key personnel and such other Key Personnel that the Bidder considers 

appropriate, together with their academic qualifications and work experience. 

The Bidder shall complete the relevant Forms in Section IV, Bidding Forms.  

The Contractor shall require the Employer’s consent to substitute or replace the Key Personnel. 
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 2.5 Contractors Representative & Key personnel 

Item 

No. 

Position/specialization 

required for each lot 

 

Relevant academic qualifications 

Minimum 

years of 

relevant work 

experience 

 

MUST 

meet 

requireme

nt  

1 

Contract 

Manager/Project 

Manager 

Contract/Project Manager shall have a 

bachelor’s degree in civil/mechanical 

engineering and an experience of minimum 

10 years’, out of which at least 7 years’ shall 

be in managing projects of similar nature. 

Personnel must have experience in 

executing dredging projects. 

 The desirable age of the personnel as on the 

date of bid submission shall not be more 

than 50 years, however, if the personnel 

above 50 years is proposed, then the specific 

health fitness certificate shall be submitted 

with the bid.;  
 

7 Bidder to 

provide the 

details of 

the 

manpower 

along with 

the   

Bid. To be 

considered 

for 

evaluation. 

 

 

2 

Surveyor Diploma in Civil Engineering /Mechanical 

Engineering / Surveying with 3 years’ 

experience in Hydrographic Survey or 

Survey Recorder I/II in Hydrographic 

Survey  

3 

3 Crew Must have inland vessel certification  

  

 Suitable experts in the following specializations 

5 Dredger Master Dredging experience in River/Canal/Port 7 Desirable at 

the time of 

Bid 

Submission. 

To be 

provided at 

the time of 

signing of 

contract  

6 Social Expert Graduate or equivalent in social sciences 3 

7 
Environment Expert Graduate in Environmental Engineering/ 

Environmental Sciences 

3 

8 

Health & Safety Expert Graduate in Engineering/ Sciences and 

must have Diploma / Certification in health 

and safety 

3 
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 2.5 Contractors Representative & Key personnel 
The Bidder must not have in his employment: 

[i]       the near relations (defined as first blood relations, and their spouses, of the bidder or the bidder’s 

spouse) of persons of the following Government Departments.  All organization entities / agencies under 

Ministry of Ports, Shipping & Waterways without Government permission, any person who retired as 

Gazetted officer within the last two years. 

 

[ii] The Bidder shall provide details of the proposed personnel and their experience records in the 

relevant Forms included in Section IV, Bidding Forms. 
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2.6 Equipment – The Bidder must demonstrate that it has the Key 

equipment listed hereafter 

Equipment Equipment Type & Characteristics Minimum Capacity The details of these 

equipment shall be 

submitted at the TIME OF 

BIDDING along with the 

technical details for 

Evaluation of the bids  

 

 

These equipment must be 

either owned or hired* or 

to be procured by the 

bidder and by member of 

JV  

 

(In case of JV)  

6.1 Dredger Dredger.  – Minimum of 2 nos.  of TSHD Dredgers, having Hopper capacity 

of 1500 Cum    however the additional deployment shall be as per site 

requirement. 

a. The Dredgers must have Valid Statutory Certificates under either Inland 

Vessels Act or under Merchant Shipping Act. 

b. TSHD’s loaded draft shall not exceed 5 Meters at hopper capacity of 

1500M3. 

c. The dredger shall have hopper capacity of not less than 1500M3. 

OR 

 Dredger. Minimum of 2 nos of CSD Dredgers to be provided having suitable 

capacity of dredging minimum of “500 cu. m.” cum of solids per hour capacity 

with Suitable discharge pipes.  

River worthiness certificate to be provided at the time of Bid Submission, from the 

certifying authority. 

Minimum of 6 nos of Split Hopper Barges / Bottom Door Opening Barges / 

Dump Barges with Tug set up 

6.2 Survey Vessel Survey Vessel. 2 no. should be Equipped with Multi beam eco-sounder, Altimeter 

for facilitating the measurement of Depth & Width of the Channel  

River worthiness certificate to be provided at the time of Bid Submission, from the 

certifying authority 

6.3 Tug Boats Tug Boats. 2 no. having suitable capacity of Main Engine for pulling the Dredgers 

and allied equipment / floating boats / pipelines etc.  

River worthiness certificate to be provided before deployment at the Dredging Site 

from the certifying authority.   

Desirable at the time of 

bidding 

6.4 Accommodation 

Boats 
Accommodation Boats. 2 no.  To accommodate Operational staff 

River worthiness certificate to be provided before deployment at the Dredging Site 

by the certifying authority.   

6.5 Details of 

Equipment 

To be hired with the details of the Equipment as per format      

Bidders to Note: 

The documentary evidence to be submitted by the Bidders for the proposed Dredgers & other Equipment to be deployed 
should indicate the Name, Capacity with Registration wherever applicable, Rated Capacity; Technical Details, year of 
Manufacture; Survey Certificates; Details of Previous Dry Dock; River Worthiness Certificate from certifying authority. As per 
Format Attached  

i. The Bidders to ensure that fitness certificate of the equipment like Dredgers & Survey Vessels should be duly 
certified by an authorized certifying agency at the time of Bidding 

ii. Successful bidder shall produce the fitness certificate of the equipment like Tug Boats, Accommodation Boat 

duly certified by an authorized certifying agency at the time of deployment at dredging site. 

iii. *In case the dredgers are leased or hired, a proper lease agreement on Stamp paper shall be submitted along 

with the Bid stating that the proposed dredgers (along with the details) shall be available to the bidders for 

immediate deployment on the Award of the Work.  

iv. The Bidder shall provide Scanned copy of the details of dredgers, Tools, Plants, equipment and machinery/ 

workshop facilities and its planning schedule using Form EQU in Section IV, Bidding Forms. However, the actual 

deployment of equipment shall be as per site requirement. 

v. The Bidder shall provide further details of proposed items of equipment using the relevant Form in Section IV 
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a. Financial Part 

1 Margin of Preference Not Applicable 

2 DELETED  

3 Alternative Completion Times (ITB 13.2) Not Applicable 

4 Alternative Technical Solutions Financial Part for 

specified parts   of the Works (ITB 13.4) 

Not Applicable 

5 Other criteria (if permitted under ITB 35.1(f)) Applicable 

 
3.1 Multiple Contracts if permitted under ITB 35.3, will be evaluated as under. Not 

Applicable  

If works are grouped in multiple contracts pursuant to Sub-Clause 35.3 of the Instructions to 

Bidders, the Employer will evaluate and compare Bids on the basis of a contract, or a 

combination of contracts, or as a total of contracts in order to arrive at the least cost 

combination for the Employer by taking into account discounts offered by Bidders in case 

of award of multiple contracts, subject to the selected Bidder(s) meeting the required 

qualification criteria for lot or combination of lots as the case may be. 

3.2 Other Criteria (if permitted under ITB 35.1 (f) 

In addition to the criteria listed in ITB 35.1 (a) – (e) the following criteria shall apply: 

determining aggregate of the Net Present Value (NPV) of   

Two years (for 2nd & 3rd Year of maintenance period) prices for Services quoted in the Priced 

Activity Schedule, by discounting these prices to the Date of Commencement of Services, 

assuming only for purpose of the evaluation that the prices are payable at the end of the 

respective years. For the purpose of determining NPV, discount factor of 10 % per annum shall 

be applied. 
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Section IV.  Bidding Forms 
 

Table of Forms 

 
1 Letter of Bid – Technical Part The bidder’s Technical Bid shall include the following elements: 

 

2 format reference Content 
 Form ELI-1.1 & 1.3  Section-III QR 1.1 to 1.4 Bidder’s  Information Form 

 Form ELI-1.2 & 1.3  Section-III QR 1.1 to 1.4 Bidder’s JV Information Form 

 Form CON-2 Section-III QR 2.1 to 2.4 Historical Contract Non-performance, pending  

litigation and Litigation history 
 Form FIN-3.1 Section-III QR 3.1 Financial Situation and Performance 

 Form FIN-3.2 Section-III QR 3.2 Average Annual  Turnover 

 Form EXP-4.1 Section-III QR 4.1 & 

4.2a & 4.2b 

 

 

General Dredging Experience 

 Form EXP-4.2(a) Specific Dredging and Contract Management 

Experience 
 Form EXP-4.2(b) Specific Dredging Experience of Key Activities 

 Form Exp 5.0 Section-III QR 5.1 to 

5.8 

Quality Requirements  

 Form Exp 6.0 Section-III QR 2.5 Key personnel  and  Representative details   

 Form Exp 6.0 Section-III QR 2.6 Major Equipments  available with bidder  

 Form Exp 6.4 Section-III QR 6.4 Detailed Dredging Management Plan – Approach & 

Methodology 

 Form Exp 6.5 Section-III QR 6.5 Detailed Dredger deployment Management Plan –  w.r.t 

6.4 

 Form Exp 6.6 Section-III QR 6.6 Details Major Equipment’s  available with bidder  

 Form Exp 6.9 Section-III QR 6.9 Details of the  proposed Sub-Contractors   

3 ESHS Management Strategies and Implementation Plans 

Code of Conduct: Environmental, Social, Health and Safety (ESHS) 

CON – 3 Environmental, Social, Health, and Safety Performance Declaration 

4 Bid Security (Bank Guarantee) or Bid Securing Declaration  ( Format ) 

5 Format for the Affidavit 

6 Letter  of Bid – Finance Part (  Bid Price Form ) 
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 Letter of Bid – Technical Part  

On bidder’s letter head 

Date:   

NCB No.:   

Invitation for Bid No.:   

 

 

To: (Insert name of the Employer) 

 

 Subject:-  Fairway Maintenance of Access Channel of MMT Haldia on National 

Waterway-1 on Quantity & Performance basis (1+2 years) and disposal of the dredged 

material downstream at designated location, at Sagar Dumping location (Latitude 21º32’45’’ 

(North) & longitude 87º59’54’’ (East)) with distance of approx.. 50 to 60 Km from MMT-

Haldia terminal or any other location notified by the competent authority 

(SMPT/HDC/IWAI). 

 
We, the undersigned, hereby submit our bid, in two parts, namely:  

 

1. the Technical Part, and 

2. the Financial Part  

In submitting our Bid, we make the following declarations: 

a) We have examined and have no reservations to the Bidding Documents, including Addenda issued 

in accordance with Instructions to Bidders (ITB8); 

b) We meet the eligibility requirements and have no conflict of interest in accordance with ITB 4; 

c) We have not been suspended nor declared ineligible by the Employer based on execution 

of a Bid-Securing Declaration or Proposal-Securing Declaration in the Employer’s Country 

in accordance with ITB 4.6; 
 

d) We offer to execute in conformity with the Bidding Documents the following Works: 

____________________________________________________________________;  

e) Our bid shall be valid for a period of ________ [insert validity period as specified in ITB 18.1.] 

days from the date fixed for the bid submission deadline in accordance with the Bidding 

Documents, and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period; 

f) We accept the appointment of [insert name proposed in Bid Data Sheet] as the Adjudicator 

[or] 
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We do not accept the appoint of [insert name proposed in Bid Data Sheet] as the Adjudicator, 

and propose instead that [insert name] be appointed as Adjudicator, whose daily fees and 

biographical data are attached; 

g) If our bid is accepted, we commit to obtain a performance security [and an Environmental, Social, 

Health and Safety (ESHS) Performance Security, Delete if not applicable] in accordance with the 

Bidding Document; 

h) We are not participating, as a Bidder, in more than one bid in this bidding process in accordance 

with ITB 4.2, 

i) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 

contract, has not been declared ineligible by the Bank, under the Employer’s country laws or official 

regulations or by an act of compliance with a decision of the United Nations Security Council(ITB 

4.7); 

j) We are not a government owned entity / We are a government owned entity but meet the 

requirements of ITB 4.58; 

k) We hereby certify that we have taken steps to ensure that no person acting for us or on our behalf 

will engage in any type of fraud and corruption. 

l) We understand that this bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract is 

prepared and executed;  

m) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you 

may receive; and 

n) If awarded the contract, the person named below shall act as Contractor’s Representative: _ 

 
Name of the Bidder* [insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete 

name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 

 

Signature of the person named above  [insert signature of person whose name and capacity 

are shown above] 

 

 

Date signed [insert date of signing]day of [insert month], [insert year] 

 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 

Bidder 

 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached 

with the Bid Schedules. 

 
8Use one of the two options as appropriate. 
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Technical Proposal 

Technical Proposal shall include the following elements  

- Schedule – B  ➔Site Organization 

- Schedule – C  ➔Method Statement / Dredging Management Plan 

- Schedule – D  ➔Mobilization Schedule 

- Schedule – E  ➔Contractor’s equipment  

- Schedule – F  ➔Personnel 

- Schedule – G ➔Subcontractors  & JV details   

- Schedule – H➔Environmental, Social, Health, and Safety Management  

- (ESHS) Strategies and Implementation Plans 

- Schedule – I➔Code of Conduct (ESHS) 

 

- Appendix to the Technical Parts 
 

Form ELI-1.1 & 1.3  

Form ELI-1.2 & 1.3  

Form CON-2 

Form FIN-3.1 

Form EXP-4.1 

Form EXP-4.2(a) 

Form EXP-4.2(b) 

Form Exp 5.0 

- Form of Bid Security - Bank Guarantee 

- Letter of Bid  … Financial Part 

 

- ➔ Appendix to Financial Part – BOQ 

- ➔ Financial Bid  – BOQ on line submission Schedule 

- ➔ Schedule of Sub-contractors 

- ➔ Schedule of Adjustment data. 
 

- Sub-contracting elements or works which in aggregate adds to more than 10% of Bid 

price (for each the qualifications and experiences on the identified subcontractor in the 

relevant field should be given.   

 

- Note:  Work should not be split into small parts and sub-contracted; but sub-contracting 

specialized elements of works is acceptable. 
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Appendix to Technical Part   … Schedule – B 

Technical Proposal – Site Organization 

Site Organization 
 

 

Bidders shall give below full particulars of the organisation they propose to establish, direct, 

and administer the performance of the Contract. In particular, bidders shall indicate the 

location of site camps and the resources they intend to allocate to Self-Control Units for 

planning and monitoring purposes. 

 

 

b. SITE ORGANIZATION CHART 

 

c. NARRATIVE DESCRIPTION OF SITE 

ORGANISATION CHART 

 

Site Organization and Communications Plans: that clearly provide: 

i. An overall organization chart; 

ii. A site organization chart; 

iii. Preliminary layout of the Contractor’s facilities and equipment; 

iv. Internal Communications Plan; 

v. External Communication Plan; and 

vi. Navigational protocol to assure free passage for ships during dredging or other 

works. 
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Appendix to Technical Part … Schedule – C 

Technical Proposal – Dredging Methodology &  

Method Statement / Dredging Management Plan  

d. Contractor’s Statement of Work Methods  

To demonstrate a clear understanding of the requirements of the Contract, Bidders shall 

provide in the form of a narrative descriptions, sketches and drawings, how the works shall be 

undertaken.  

The Statement of Work Methods shall demonstrate the Bidders capability to define, optimize 

and carry out on a timely basis the physical interventions detailed in the scope of requirements 

specified in Section VI.  

The Statement of Work Methods shall include a mobilization and execution plan that details 

how the bidder will, on waterway stretch, carry out on a timely basis the following: 

 

Development and Dredging of Access Channel of MMT- Haldia  
 

i. An outline proposal on how the Contractor shall minimize environmental impacts 

especially to sensitive and critical areas including but not limited to reed lands, mud 

flats, mangrove forests and migratory bird habitats taking into account: 

 

o The requirement for dredging sediment volumes in shallow waterways; placing 

dredged materials in-stream or in-river; and, early detection and quantification 

of hazardous sediment and its removal; and, 

o The requirement to minimize noise, water and air pollution from its own 

operations. 

(ii) An outline Quality Assurance Plan; and, 

(iii) A Health and Safety Plan specific to the proposed works. 
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Appendix to Technical Part …. Schedule – D 

Technical Proposal – Mobilization Schedule 

In accordance with the Particular Conditions, Sub-Clause 16.2, the Contractor shall not carry 

out mobilization to Site unless the Project manager gives consent that appropriate measures 

are in place to address environmental and social risks and impacts, which at a minimum shall 

include applying the Management Strategies and Implementation Plans (MSIPs) and Code of 

Conduct for Contractor’s Personnel, submitted as part of the Bid and agreed as part of the 

Contract. 

 

Appendix to Technical Part 

Technical Proposal – Construction Schedule: : Schedule E 

Technical Proposal – Contractor’s Equipment  
[The construction schedule shall include the following key milestone - No-objection to the 

Contractor’s MSIPs, which collectively form the C-ESMP, in accordance with the Particular 

Conditions of Contract Sub-Clause 16.2.] 

The bidder shall provide adequate information to demonstrate clearly that it has the 

capability to meet the requirements for the key equipment listed in Section III (Evaluation 

and Qualification Criteria).  The Bidder shall provide all the information requested below. 

 
S. 

No. 

Item of 

Equipment 

Description 

Make  Capacity Age 

(years) 

Condit

ion 

No. available 

and present 

location 

Owned Leased Purchased 

on 
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Appendix to Technical Part  

ES Management Strategies and Implementation Plans  

(ES-MSIP) 

 

The Bidder shall submit comprehensive and concise Environmental and Social 

Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 

11.2 (j) of the Bid Data Sheet. These strategies and plans shall describe in detail 

the actions, materials, equipment, management processes etc. that will be 

implemented by the Contractor, and its subcontractors.  

 

In developing these strategies and plans, the Bidder shall have regard to the ES 

provisions of the contract including those as may be more fully described in the 

Works’ Requirements described in Section VII. 
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Appendix to Technical Part  

Code of Conduct for Contractor’s Personnel (ES) Form: Schedule 

G 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract 

requires us to implement measures to address environmental and social risks related to the 

Works, including the risks of sexual exploitation and assault and gender-based violence.   

This Code of Conduct is part of our measures to deal with environmental and social risks 

related to the Works.  It applies to all our staff, labourers and other employees at the Works 

Site or other places where the Works are being carried out.  It also applies to the personnel of 

each subcontractor and any other personnel assisting us in the execution of the Works.  All 

such persons are referred to as “Contractor’s Personnel” and are subject to this Code of 

Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will 

not be tolerated and where all persons should feel comfortable raising issues or concerns 

without fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in any form of sexual harassment including unwelcome sexual advances, 

requests for sexual favors, and other unwanted verbal or physical conduct of a sexual 

nature with other Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another.  In Bank financed projects, sexual exploitation occurs when access to or 

benefit from Bank financed Goods, Works, Consulting or Non-consulting services is 

used to extract sexual gain; 

8. not engage in Sexual Assault, which means sexual activity with another person who 

does not consent. It is a violation of bodily integrity and sexual autonomy and is broader 

than narrower conceptions of “rape”, especially because (a) it may be committed by 

other means than force or violence, and (b) it does not necessarily entail penetration.  

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, and Sexual 

Exploitation, and Assault (SEA); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the [Project Grievance [Redress] 

Mechanism].  

RAISING CONCERNS  

If any person observes behaviour that he/she believes may represent a violation of this Code 

of Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This 

can be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling gender-based violence, or if such person is not required under the Contract, 

another individual designated by the Contractor to handle these matters] in writing at this 

address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 
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The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be 

given all due and appropriate consideration. We take seriously all reports of possible 

misconduct and will investigate and take appropriate action. We will provide warm referrals 

to service providers that may help support the person who experienced the alleged incident, 

as appropriate.  

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person with relevant experience in handling gender-based violence] 

requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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Appendix to Technical Part ….Schedule – H 

Technical Proposal – Key Personnel Proposed   
Form PER – 1: Proposed Personnel 

 
Bidders should provide the names of suitably qualified personnel to meet the specified 

requirements for each of the positions listed in Section III (Evaluation and Qualification Criteria). 

The data on their experience should be supplied using the Form below for each candidate. 

 

S. 

No. 

Position Name Qualification Years of 

Experience 

Years of Experience in proposed 

position 

     Road * 

works 

Building* 

works 

Others*  Total 

         

 [Environmental 

Specialist#] 
       

 [Health and Safety 

Specialist#] 
       

 [Social Specialist#]        

         
 

(* Modify this as appropriate to suit the works for which bids are invited, 

# As listed in Section III) 
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Appendix to Technical Part … Schedule – H 
Form PER – 2:  Resume of Proposed Personnel   
 

The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be 

used for evaluation. 

 

Position* 

Personnel 

information 

Name * Date of birth 

 Professional qualifications 

Present 

employment 

Name of Employer 

 Address of Employer 

 Telephone Contact (manager / personnel officer) 

 Fax E-mail 

 Job title Years with present Employer 
 

Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 
 

From* To* Company, Project, Position, and Relevant Technical  and Management 

Experience* 

   

   

 

Declaration  
I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 

will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

 

Name of Key Personnel: [insert name]  
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Signature: _________________________Date: (day month year): __________ 

 

Countersignature of authorized representative of the Bidder: Signature: ____________ 

Date: (day month year): _____________________ 

 

___________________________ 

1. 9Title of position: Contractor’s Representative 

 Name of candidate:  

 
Duration of appointment: [insert the whole period (start and end dates) for which this 

position will be engaged] 

 
Time commitment: for this 

position: 

[insert the number of days/week/months/ that has been scheduled 

for this position] 

 
Expected time schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach 

high level Gantt chart] 

2. Title of position: [insert title] 

 Name of candidate:  

 
Duration of appointment: [insert the whole period (start and end dates) for which this 

position will be engaged] 

 
Time commitment: for this 

position: 

[insert the number of days/week/months/ that has been scheduled 

for this position] 

 
Expected time schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach 

high level Gantt chart] 

  

 
9 As listed in Section III (Evaluation and Qualification criteria). 
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Appendix to Technical Part 

 
To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder 

 

Form-ELI -1.1: Bidder Information Form 

Date: [insert day, month, year] 

NCB No. and title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 

1.1       Bidder Information 

Bidder’s legal name    

In case of JV, legal name of each 

member 

   

Bidder’s country of constitution    

Bidder’s year of constitution    

Bidder’s legal address in country of 

constitution 

   

Bidder’s authorized representative 

(name, address, telephone numbers, 

fax numbers, e-mail address) 

   

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity names 

above, in accordance with ITB 4.1 and 4.3. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2. 

3. In case of JV, letter of intent to form JV or JV agreement: in accordance with ITB 4.1read 

with BDS 

4. In case of government-owned entity, documents establishing legal and financial 

authority and compliance with the principles of commercial law in accordance with ITB 

4.5 read with Sub-clause 2.1.4 of Qualification Criteria. 

5. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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Appendix to Technical Part 

Form-ELI -1.2: JV Information Form & 1.2 A Specialized Subcontractor’s 

(Where permitted as per BDS ITB 4.1) 
 

Each member of a JV must fill in this form 

Date:[insert day, month, year] 

NCB No. and title:[insert NCB number and title] 

Page [insert page number] of[insert total number] pages 

 

JV/Specialist Subcontractor Information 

Bidder’s legal name    

JV Member’s legal name    

JV Member’s country of constitution    

JV Member’s year of constitution    

JV Member’s legal address in country 

of constitution 

   

JV Member’s authorized 

representative information 

(name, address, telephone numbers, 

fax numbers, e-mail address) 

   

Attached are copies of the following original documents. 

1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 

4.1read with BDS. 

2. Authorization to represent the firm names above, in accordance with ITB 20.2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy 

and compliance with commercial law, in accordance with ITB Sub-Clause 4.5read with Sub-

Clause 2.1.4 of Qualification Criteria. 

4. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

Bidder’s legal name: 

Specialized Subcontractor’s legal name: 

Specialized Subcontractor’s country of registration: 

Specialized Subcontractor’s year of constitution: 

Specialized Subcontractor’s legal address in country of constitution: 

Specialized Subcontractor’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________  E-mail address: 

_____________________________ 

Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4.  

 Authorization to represent the Specialized Subcontractor. 
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Form ELI -1.2 A: Specialized Subcontractor’s Information Form 

Not applicable 

Appendix to Technical Part  

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

 

 

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

PARTICIPATION DETAILS FIRM ‘A’ 

(Lead Member) 

FIRM ‘B’ FIRM ‘C’ 

Financial    

Name of the Banker(s)    

Planning    

Construction Equipment    

Key Personnel    

Execution of Work (Give details on 

proposed contribution of each) 

   

The Joint Venture should indicate the details of participation as above. 
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Appendix to Technical Part  

Form CON – 2 

Historical Contract Non-Performance, Pending Litigation and 

Litigation History 

[The following table shall be filled in for the Bidderand for each member of a Joint Venture] 

Bidder’s Name: [insert full name]Date: [insert day, month, year] 
Joint Venture Party Name:[insertfull name] 

NCB No. and title: [insert NCB number and title] 
Page [insert page number] of [insert total number] pages 

Non-Performed Contracts in accordance with Section III, Qualification Criteria and 

Requirements 

 Contract non-performance did not occur during the (number) years specified in Section III, 

Qualification Criteria and Requirements, Sub-Factor 2.2.1. 

 Contract(s) not performed during the (number)of years specified in Section III, Qualification 

Criteria and Requirements, requirement 2.2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (in 

Indian Rupees) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Qualification Criteria and Requirements 

 No pending litigation in accordance with Section III, Qualification Criteria and Requirements, 

Sub-Factor2.2.3. 

 Pending litigation in accordance with Section III, Qualification Criteria and Requirements, Sub-

Factor2.2.3as indicated below. 
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Year of 

dispute 

Amount in dispute 

(Rupees) 

Contract Identification Total Contract 

Amount 

(Rupees) 

[insert 

year] 

[insert amount] Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt with 

by the Judiciary] 

[insert amount] 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 
 No litigation history in accordance with Section III, Qualification Criteria and 

Requirements, Sub-Factor 2.2.4. 

 Litigation history in accordance with Section III, Qualification Criteria and 

Requirements, Sub-Factor2.2.4 as indicated below. 
Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount 

(Rupees) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt with 

by the Judiciary] 

[insert amount] 
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Appendix to Technical Part 

Form CON – 3: Environmental, Social, Health, and Safety  

Performance Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder’s Name: ___________ 

Joint Venture Member’s or Specialized Subcontractor’s Name: ______________ 

NCB No. and title: ________________ 

Environmental, Social, Health, and Safety Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a contract 

and/or called the performance security for a contract for reasons related to Environmental, Social, 

Health, or Safety (ESHS) performance since the date specified in Section III, Qualification Criteria, 

and Requirements, Sub-Factor 2.2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related to 

Environmental, Social, Health, or Safety (ESHS) performance since the date specified in Section III, 

Qualification Criteria, and Requirements, Sub-Factor 2.2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for GBV/ SEA breaches] 

[insert amount] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification Contract Amount (Rs.) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s) e.g. 

for GBV/ SEA breaches 

[insert amount] 
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Appendix to Technical Part .. Form FIN –3.1 to 3.3 
 

Financial Situation and Performance 
Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insertfull name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

1. Financial data :- [The following table shall be filled in for the Bidder and for each member of a Joint 

Venture] 

 

 SUMMARY OF FINANCIAL STATEMENTS 

Name of bidder/JV Member: 

 (Equivalent Rs. Million) 

 S. No. Financial Information in 

Rupee equivalent with 

exchange rate at the end of 

concerned year 

Actuals for Previous five years excluding 

the current financial year 

Ref. of 

Page 

Nos. of 

Balance 

Sheets 

 (1) (2) (3) (4) (5) (6) (7) (8) 

 1. 

2. 

3. 

4. 

 

5. 

6. 

7. 

 

8. 

 

9. 

10. 

11. 

 

 

 

12. 

 

13. 

 

14. 

 

 

Total Assets 

Total Turnover 

Current Assets 

Current Assets + Loan & 

Advances 

Total Liabilities 

Current Liabilities 

Current liabilities & 

provision 

Profit before Interest and Tax 

Profit before Tax 

Profit after Tax 

Shareholder’s Funds (Net 

Worth)=(Paid up equity 

+Reserves)-(revaluation 

reserves + Miscellaneous 

expenditure not written off) 

Depreciation 

 

Current Ration (2)/(5) 

 

Net cash accruals = Profit 

after Tax + depreciation 
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This information should be extracted from the Annual Financial Statements/ Balance sheets, which should be 

enclosed.  Year 1 will be the latest year for which audited financial statements are available.  Year 2 shall be the 

year immediately preceding year 1 and year 3 shall be the year immediately preceding Year 2. 

 

 

 

2 Sources of Finance: [The following table shall be filled in for the Bidder and for each member of a 

Joint Venture]Specify sources of finance to meet the cash flow requirements on works 

currently in progress and for future contract commitments. 

 No. Source of finance Amount  Equivalent INR  

1   

2   
 

3. Financial documents : The Bidder and its parties shall provide copies of financial statements for [number] years 

pursuant Section III, Qualifications Criteria and Requirements, Sub-factor 3.1. The financial statements shall: 

(a)  Reflect the financial situation of the Bidder or in case of JV member, and not an affiliated entity  (such as 

parent company or group member). 

(b) Be independently audited or certified in accordance with local legislation. 

(c) Be complete, including all notes to the financial statements. 

(d) Correspond to accounting periods already completed and audited. 

Attached are copies of financial statements10  for the [number] years required above; and complying with the 

requirements 

 

 

 

  

 
10 If the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the 

reason for this should be justified. 
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Appendix to Technical Part  

FORM FIN – 3.1(A) 
 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India] 

 

Clause 2.3.1(b) of Section II – Qualification Criteria 

 

AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 

 

This is to certify that M/s. ______________________________ is a reputed company with a 

good financial standing. 

 

If the contract for the works, namely _________________________________________ 

[funded by the World Bank] is awarded to the above firm, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. _______ to meet their capital requirements for 

executing the above contract. 

 

 

           -- Sd. – 

 

          Name of Bank Manager 

          Senior Bank Manager 

          Address of the Bank 

 

 

* Change the text as follows for Joint venture: 

 

This is to certify that M/s. ………………………………. who has formed a JV with M/s. 

………………………….. and M/s. …………………………….. for participating in this bid, is a  

reputed company with a good financial standing. 

 

If the contract for the work, namely …………………………………………………………. [funded 

by the World Bank] is awarded to the above Joint Venture, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. …………… to meet the working capital 

requirements for executing the above contract. 

 

[This should be given by the JV members in proportion to their financial participation.] 
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Appendix to Technical Part  
 

Form FIN - 3.2 

 
Average Annual Construction Turnover 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

 Bidder's/Joint Venture Member's Legal Name: [insert full name] 

Date: [insert day, month, year] 

JV Party Legal Name: [insert full name] 

NCB No. and title: [insert NCB number and title] 

Page [insert page number]of [insert total number]pages 

 

Annual turnover data (construction only)* 

Year Amount in Rupees  

[indicate year] [insert amount]  

   

   

   

   

Average 

Annual 

Construction 

Turnover 

  

 

*  Annual construction turnover calculated as total certified payments received for work in 

progress or completed, for 5 years.  Specified in Section III, Qualification Criteria and 

Requirements, Sub-Factor 2.3.2.  This should be certified by a Chartered Accountant. 
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Appendix to Technical Part  
JOINT VENTURE 

Names of all partners of a joint venture 

 a. Partner in charge 

 b. Partner 

 c. Partner 

 Total value of annual dredging turnover, in terms of work billed to clients, in INR, converted at the 

rate of exchange at the end of the FY reported : 

Annual Turnover Data (construction only ; INR  equivalent)* 

 
Partner Form 2 

page no. 

 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1.  Partner in 

charge 

       

2.  Partner        

3.  Partner        

TOTALS        

Name and address of Bankers to the Joint Venture ……………………… 

 

* to be certified by a Chartered Accountant or a Professional with an equivalent internationally 

recognized title. 

 

Provide details regarding financial responsibility and participation (percentage share in the total) of 

each firm in the Joint Venture.  Attach a Memorandum of Understanding for the Proposed Agreement 

of joint Venture which should lay down responsibility regarding work and financial arrangements in 

respect of each of the firm in the Joint Venture (Refer also ITB Clause 4.1). 

 

 

Form FIN-3.3    Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 

other financial means, net of current commitments, available to meet the total construction cash flow 

demands of the subject contract or contracts as indicated in Section III, Evaluation and Qualification Criteria 

Source of financing Amount (INR) 

1.  

2.  
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Form FIN –2.3.1 to 2.3.3  - Average Annual Dredging Turnover  …  Form FIN – 3.2 
[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insertfull name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

[Identify contracts that demonstrate continuous construction work over the past [number] years 
pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1.List contracts 
chronologically, according to their commencement (starting) dates.] 

Annual turnover data (construction only) 

Year Amount Currency INR  

[Financial  

year] 

[insert amount and indicate currency] and 

Source of Figures and attach the relevant documents  
 

1. YR 2020 -21    

2. YR 2019 -20    

3. YR 2018 -19    

4. YR 2017 -18    

5. YR 2016 -17    

Annual construction turnover calculated as total certified payments received for work in progress or 

completed, for 5 years.  Specified in Section III, Qualification Criteria and Requirements, Sub-

Factor 2.3.2.  This should be certified by a Chartered Accountant 
 

Names of all members of a joint venture 

1.  Member in charge 

2.  Member 

3.  Member 

Total value of annual construction turnover, in terms of work billed to clients, in Rupees 

Annual Turnover Data (construction only; in Rupees *) 

Member Form 2 

page no. 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1.  Member in 

charge 

       

2.  Member        

3.  Member        

TOTALS        

Name and address of Bankers to the Joint Venture 

Provide details regarding financial responsibility and participation (percentage share in the total) of each 

firm in the Joint Venture.  Attach a Memorandum of Understanding for the Proposed Agreement of joint 

Venture which should lay down responsibility regarding work and financial arrangements in respect of each 

of the firm in the Joint Venture (Refer also ITB Clause 4.1). 

* To be certified by a chartered accountant 
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Appendix to Technical Part  

Form EXP - 4.1 

General Dredging Experience 

 
[The following table shall be filled in for the Bidder and in the case of a JV Bidder, each Member] 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insertfull name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

[Identify contracts that demonstrate continuous construction work over the past [number] 
years pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1.List 
contracts chronologically, according to their commencement (starting) dates.] 

 

Starting 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

[indicate  

year] 

[indicate 

year] 

Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in Rupees] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or city/country] 

[insert “Prime 

Contractor” or 

“JV Member” 

or “Sub-

contractor” or 

“Management 

Contractor”] 

  Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in Rupees] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or city/country] 

[insert “Prime 

Contractor” or 

“JV Member” 

or “Sub-

contractor” or 

“Management 

Contractor”] 

  Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in Rupees 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or city/country] 

[insert “Prime 

Contractor” or 

“JV Member” 

or “Sub-

contractor” or 

“Management 

Contractor”] 
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Appendix to Technical Part 

 

Form EXP - 4.2(a) 

Specific Construction and Contract Management Experience 

[The following table shall be filled in for contracts performed by the Bidder, each member 

of a Joint Venture, and specialist sub-contractors] 

 

 Bidder's/Joint Venture Member's Legal Name: [insert full name] 

Date: [insert day, month, year] 

JV Party Name: [insert full name] 

NCB No. and title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 

(A) Work performed as prime Contractor or JV Member or Sub-Contractor or 

Management Contractor (in the same name and style) on construction works of a 

similar nature and volume over the last Seven years11. [Attach certificate from the 

Engineer-in-charge.] 

 
Project 

Name 

Name of 

Employer 

Description 

of work 

Contract 

No. 

Value 

of 

contract 

Date 

of 

Issue 

of 

Work 

Order 

Stipulated 

Date of 

Completion 

Actual 

Date of 

Completion 

Remarks 

explaining 

reasons 

for Delay, 

if any 

         

 

 

  

 
11 Immediately preceding the financial year in which bids are received. 
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Form EXP –2.4.2(b) 

Dredging Experience in Key Activities 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insert full name] : 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages  
 

All Sub-contractors for key activities must complete the information in this form as per ITB 33 and 

Section III, Qualification Criteria and Requirements, Clause 4.2. 

(B) Quantities of work executed as prime contractor or Sub-Contractor (in the same name 

and style) in the last five years:12 

Key Activity No. One: [insert brief description of the Activity, emphasizing its specificity] 

Total Quantity of Activity under the contract: _____________________________________ 
 

 
Information 

Contract Identification [insert contract name and number, if applicable] 

Award date [insert day, month, year] 

Completion date [insert day, month, year] 
Role in Contract 

[check the appropriate box] 
Prime 

Contractor 
 

Member 

in JV 
 

Management 

Contractor 
 

Sub-contractor  
 

Total Contract Amount (in INR)  

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

[Insert extent of participation indicating 

actual quantity of key activity successfully 

completed in the role performed] 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual Quantity 

Performed  

(i) x (ii) 

Year 1 (FY 2020-21)    

Year 2 (FY 2019-20)    

Year 3 (FY 2018-19)    

Year 4 (FY 2017-18)    

Year 5 (FY 2016-17)    

Employer’s Name: [insert full name] 

Address: 

Telephone/fax number 

E-mail: 

[indicate street / number / town or city / country] 

[insert telephone/fax numbers, including country and 

city area codes] 

[insert e-mail address, if available] 

 
12 Immediately preceding the financial year in which bids are received. 
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Appendix to Technical Part  

Form EXP - 4.2(c)  

Specific Experience in Managing ES aspects 

[The following table shall be filled in for contracts performed by the Bidder, and 

each member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

IFB No. and title: _____________________ 

Page __________________of ________________pages 

 
1. Key Requirement no 1 in accordance with 2.4.2 (c): ______________________ 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 Rs.  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 2.4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 2.4.2 (c): ______________________ 
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Appendix to Technical Part 

Form for Current Contract Commitments/Works in Progress 

Bidders and each member to a JV should provide information on their current commitments on all contracts that have been 

awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an 

unqualified, full completion certificate has yet to be issued. 
 

(A) Existing commitments and on-going works: 

Description of 

Work 

Place & State Contract No. 

& Date 

Name and 

Address of 

Employer 

Value of 

Contract (Rs. 

equivalent in 

million) 

Stipulated 

period of 

completion 

Value of 

works13 

remaining to 

be completed 

(Rs. equivalent 

in million) 

 Anticipated 

date of 

completion 

Average 

Monthly 

Invoicing Over 

Last Six 

Months 

(Rs./month)  

Equivalent in 

millions) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

(B)  Works for which bids already submitted and likely to be awarded – expected additional commitment. 

 
(1) (2) (3) (4) (5) (6) (7) 

Description of 

Work 
Place & State Name and Address 

of Employer 
Estimated value of Works 

(Rs. equivalent in million) 
Stipulated period of 

completion 
Date when decision is 

expected 
Remarks, if 

any 

       

       

       
  

 
13

Attach certificate(s) from the Engineer(s)-in-Charge. 
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Form EXP – 2.5.0 

Quality Requirements 
 
 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

 
To indicate the details of the Quality Requirements  
Change of information after Bid Submission & Opening date shall not be allowed. 
 

 

5.1 ISO 9001-2008/2015 

Quality management system 

requirements 

Quality management 

certificate issued by an 

international standards 

organization 

Must meet 

requirement  

Valid ISO 9001 

Certification.  
Yes / No – 

ref 

5.3 OHSAS 18001 – 

Occupational Health and 

Safety Assessment Series 

Relevant OHSAS 

certificate and 

Experience in occupational 

health and safety 

management over the last 

2 years,  

Must meet 

requirement  
Valid OHSAS 

certificate. 
 

5.4 ISO 14001:2004/2015 

Environmental Management 

systems 

Relevant Environmental 

management certificate 

and experience with 

environmental 

management systems over 

the last 2 years,  

Must meet 

requirement  
Valid ISO 

14001:2004/2015 

certificate. 
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Form EXP – 6.4 
Detailed Dredging Management Plan 

Approach &Methodology 
 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insertfull name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

To indicate how various activities which will be carried out, to meet the 

requirements Laid down at Appendix A to the  Tender  documents / Contract 
 
 

SCHEDULE E 
 

Dredging Methodology14 

4.1.1.1.1 Contractor’s Statement of Work Methods 

To demonstrate a clear understanding of the requirements of the Contract, Bidders shall 

providein the form of a narrative descriptions, sketches and drawings, how the works shall be 

undertaken.  

 

The Statement of Work Methods shall demonstrate the Bidders capability to define, optimize 

and carry out on a timely basis the physical interventions detailed in the scope of requirements 

specified in Section VII.  

 

The Statement of Work Methods shall include a mobilization and execution plan that details 

how the bidder will, on waterway stretch, carry out on a timely basis the following: 

B. Fairway Maintenance of Access Channel of MMT Haldia on National Waterway-1 

on Quantity & Performance basis (1+2 years) and disposal of the dredged material 

downstream at designated location, at Sagar Dumping location (Latitude 21º32’45’’ 

(North) & longitude 87º59’54’’ (East)) with distance of 89pprox.. 50 to 60 Km from 

MMT-Haldia terminal or any other location notified by the competent authority 

(SMPT/HDC/IWAI). 

C. An outline proposal on how the Contractor shall minimize environmental impacts 

especially to sensitive and critical areas including but not limited to reed lands, mud 

flats, mangrove forests and migratory bird habitats taking into account: 

D. The requirement for dredging sediment volumes in shallow waterways; placing dredged 

materials in-stream or in-river; and, early detection and quantification of hazardous 

sediment and its removal; and, 

E. The requirement to minimize noise, water and air pollution from its own operations. 

4.1.1.1.2 An outline Quality Assurance Plan; and, 

viii.  A Health and Safety Plan specific to the proposed works. 

 
14 The Dredging Methodology included here is a SAMPLE taken from a specific project, and should be suitably modified 

as necessary. It should correspond to the construction methodology specified in Section III Evaluation and 

Qualification Criteria. 
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(b) Contractor’s Work Program: A Work Program compiled on a project management 

software (like MS Project, Primavera or similar) which must clearly show the major project 

works proposed and the corresponding timeline with the following characteristics: 

• Show work stages (Mobilization, Survey, Dredging / Bandalling Work, Erection and 

Maintenance of Navigation Aids, and Demobilization, etc.) and BOQ Items with the 

corresponding timeline; 

• Show the leading, lagging and critical activities, with linkages to related activities, 

milestones, key personnel in charge, etc.; and 

• Resources (equipment, material, personnel, etc.) plan to achieve the Work Program. 

(‘c) Site Organization and Communications Plans: that clearly provide: 

• An overall organization chart; 

• A site organization chart; 

• Preliminary layout of the Contractor’s facilities and equipment; 

• Internal Communications Plan; 

• External Communication Plan; and 

• Navigational protocol to assure free passage for ships during dredging or other works. 
 

 

Form EXP – 6.5 

Detailed Dredger Deployment Plan   w.r.t 
Detailed Dredging Management Plan Approach & 

Methodology 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

 
To indicate how various Dredgers shall be deployed to meet the requirements 
explained at Dredging Management Plan and as Laid down at Description of services 
to the Tender documents / Contract 
 

 

 

 

 

 

 

 



Page 91 of 222 

Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

Section III – Qualification Criteria and Requirements 91 

Form  EXP – 6.6                    List of Equipment’s and Availability Plan‘s    ( Reference: BDS ITB 11.2 (j ) 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member  Name [insertfull name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

Bidder to provide the  

a. List of Tools and plants ➔ Available with the bidder details to be furnished in the table under 

b. List of Tools and plants ➔ Available on Hire 

In case of Hire ➔ A JV agreement with the agency along with the list of equipment being Hired. 

c. List of Tools and plants ➔  Likely to be Procured . Proof or Intent along with expected delivery period from Award date. 

It may be noted that the Cutter Suction Dredger (CSD) can be either non-propelled or self-propelled. However, rated dredging capacity of each of these shall not be less than 

250 cum/hour of solids.  The dredgers should be accompanied with all the supporting vessels for dredging works as well as for shoal-to-shoal movement of dredging fleet and 

personnel. 
Sl no Name of the 

Dredger / Craft 

Equipment / Land 

Equipment 

proposed – with 

Registration 

details wherever 

applicable  & 

fitness Certificate 

Technical details ie 

a. Type,  

b. Size 

c. Rated Capacity 

d. year of Manufacture  

e. Registration details 

f.. details of pipe lines.  

g. Survey Certificates. 

i. other Machineries      

included 

Rated Capacity Out Put expected ( Cubic metre of 

solids at situ) to be achieved 

during operation 

Whether  

a. OWNED 

b. to be hired 

c. to be 

procured 

 

Present Location  a.  Dry Dock Details   

 

b. River Worthiness Certificate  

Per 

hour 

Per 

week  

Per 

month 

          

          

          

  
 

Bidders to Note: :- The documentary evidence to be submitted by the Bidders for the proposed Dredgers & other Equipments to be deployed should indicate the  Name , 
Capacity with Registration where ever applicable , Rated Capacity ;  Technical Details ,  year of Manufacture; Survey Certificates ; Details of Previous Dry Dock; River 
Worthiness Certificate from certifying Authority. As per Format A 

• The Bidders to ensure that fitness certificate of the equipment like Dredgers & Survey Vessels should be duly certified by an authorized certifying agency at the time of 

Bidding. 

• Successful Contractor shall to produce the fitness certificate of the equipment like Tug Boats, Accommodation Boat duly certified by an authorized certifying agency at 

the time of Bidding. 
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SCHEDULE D …   Contractor’s Equipment 

Bidders shall provide15 a list of the type and quantity of equipment needed to carry out on a timely basis the physical interventions detailed in the scope of requirements 

specified in Section VI. Choice in the type and quantity of equipment shall take into account the scope of the physical interventions required for the project waterways. 

In providing a list of type and quantity of equipment, Bidders shall specifically: 

i.          Demonstrate that any equipment selected for works on more than one waterways route must meet the works requirements of all specified routes on a timely basis, 

taking into account: equipment performance specifications; the geographical location of such other route or routes and time for internal movements (transport); IWT 

classification characteristics (i.e. channel depth and width); environmental and social mitigation needs; and any other limiting conditions, including but not limited to 

physical and weather limiting conditions; 

ii.       Demonstrate that equipment selected is designed, built, constructed, manned, operated and certified for marine and environmental conditions that can be expected 

on each waterways route or parts thereof. For the avoidance of doubt, Bidders shall provide documentary evidence that all equipment is both licensed and classed to 

operate in the waterways (river) conditions, including but not limited to wind, wave, swell, current and tidal stream conditions where development and maintenance 

dredging, aid to navigation installation and maintenance, survey services and environmental monitoring are required. 

        A separate Form shall be prepared for each item of equipment listed or for alternative equipment proposed by the Bidder. The Bidder shall provide all the 

information requested below, to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

Sl.no  Name of dredger / 

Equipment /Machinery 

/plants 

Qty. Description, 

Size, 

Capacity 

Date of 

Purchase / 

Age 

Present Location 

      

TO BE HIRED     

      

      

TO BE arranged through JV     

      

      

TO BE  PROCURED     

      

Signature of the Bidder 

 

 
15 This is a SAMPLE taken from a specific project, and should be suitably modified as necessary 
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Appendix to Technical Part 
Form….. 

(Name of the Project) 

(Declaration regarding tax/duty exemption for materials/construction 

equipment bought for the work) 
(Bidder’s Name and Address) 

To: ………………….. 

(Name of the Employer& address) 

Dear Sir: 

Re: [Name of Work]……………………. 

Certificate for Import/Procurement of Goods/Construction Equipment 

Government Order/Circular Number under which tax/duty Exemption is being sought: … 

 

We confirm that we are solely responsible for obtaining tax/duty waivers which we have 

considered in our bid and in case of failure to receive such waivers for reasons whatsoever, 

the Employer will not compensate us. 

 

We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India’s relevant Notifications. 

 

The goods/construction equipment for which certificates are required are as under: 

Items 

(modify the list 

suitably for each 

specific work) 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether it will 

be procured locally 

or imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Dredging Equipment 

       

       
 

We agree that no modification to the above list is permitted after bids are opened. 
 

We agree that the certificate will be issued only to the extent considered reasonable by the 

Employer for the work, based on the Bill of Quantities and the construction program and 

methodology as furnished by us alongwith the bid. 
 

We confirm that the above goods and construction equipment will be exclusively used for the 

construction of the above work and the construction equipment will not be sold or otherwise 

disposed of in any manner for a period of five years from the date of acquisition. 
 

Date: ___________________    (Signature)______________________ 

Place:___________________    (Printed Name)__________________ 

       (Designation)____________________ 

       (Common Seal) ___________________ 
 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 
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* Modify the above to suit the requirements given in Government of India’s Notifications as current of date 

of bidding. 

 

Appendix to Technical Part 

Form of Bid Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

Bid Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 
 

WHEREAS, _______________________ [name of Bidder]16 (hereinafter called "the Bidder") has submitted 

his Bid dated _______________________ [date] or will submit his Bid for the construction of 

_____________________________________ [name of Contract] (hereinafter called "the Bid") under 

Invitations for Bids No……………………….[insert number] (hereinafter called “the IFB”) 

 

KNOW ALL PEOPLE by these presents that We ______________________________ [name of bank] of 

____________________________ [name of country] having our registered office at 

___________________________________ (hereinafter called "the Bank") are bound unto 

______________________________[name of Employer] (hereinafter  called "the Employer") in the sum of 

___________________17 for which payment well and truly to be made to the said Employer the Bank binds 

itself, his successors and assigns by these presents. 
 

SEALED with the Common Seal of the said Bank this _________ day of __________ 20____. 
 

THE CONDITIONS of this obligation are: 
 

 (1) If after Bid opening the Bidder (a) withdraws his bid during the period of Bid validity specified in the 

Letter of Bid; or (b) does not accept the correction of the Bid Price pursuant to ITB 36; 

or 

 (2) If the Bidder having been notified of the acceptance of his bid by the Employer during the period of Bid 

validity: 

 (a)fails or refuses to execute the Contract Agreement in accordance with the Instructions to Bidders, if required; 

or 

 (b)fails or refuses to furnish the Performance Security, and if required, the Environmental, Social, Health and 

Safety (ESHS) Performance Security, in accordance with the Instruction to Bidders. 
 

we undertake to pay to the Employer upto the above amount upon receipt of his first written demand, without 

the Employer having to substantiate his demand, provided that in his demand the Employer will note that the 

amount claimed by him is due to him owing to the occurrence of one or any of the four conditions, specifying 

the occurred condition or conditions. 
 

This Guarantee will remain in force upto and including the date ____________________18 days after the 

deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it may be extended 

by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this 

guarantee should reach the Bank not later than the above date. 
 

DATE _______________ SIGNATURE OF THE BANK ________________________ 

WITNESS ____________ SEAL _______________________________________ 

[signature, name, and address] 

 
16 Insert name of the Bidder, which in the case of a joint venture shall be (a) the name of the joint venture that 

submits the bid if the JV has been constituted into a legally enforceable JV, or (b) the names of all future 

members of the JV as named in the letter of intent to execute the JV Agreement submitted by the bidder 

alongwith its bid. 
17 The Bidder should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  

This figure should be the same as shown in Clause 19.1 of the Instructions to Bidders. 
18 45 days after the end of the validity period of the Bid.   
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Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

Letter of Bid – Financial Part 

To,  

 

Date ……………………………. 

NCB No…………………………… 

Invitation for Bid No…………… 
 Subject: - Fairway Maintenance of Access Channel of MMT Haldia on National Waterway-1 on Quantity & 

Performance basis (1+2 years) and disposal of the dredged material downstream at designated location, at Sagar 

Dumping location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of approx.. 50 to 60 Km 

from MMT-Haldia terminal or any other location notified by the competent authority (SMPT/HDC/IWAI). 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This accompanies 

the Letter of Technical Part, In submitting our Bid, we make the following additional declarations 

(a) Our bid shall be valid for a period of ________ [insert validity period as specified in ITB 18.1.] days from the 

date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding 

upon us and may be accepted at any time before the expiration of that period; 

(b) The total price of our Bid, excluding any discounts offered in item (c) below is:  

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]; 

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures]; 

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words and 

figures]; 

(c) The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of discounts is shown below: 

[Specify in detail the method that shall be used to apply the discounts]; 

(d) We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or 

execution of the Contract:19 [insert complete name of each Recipient, its full address, the reason for which each 

commission or gratuity was paid and the amount of each such commission or gratuity] 

Name of Recipient Address Reason Amount 

    

    

(If none has been paid or is to be paid, indicate “none.”) 

  

Binding Contract: We understand that this Bid, together with your written acceptance thereof included in your Letter of 

Acceptance, shall constitute a binding contract between us, until a formal contract is prepared and executed. 

 

Name of the Bidder* [insert complete name of person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete name of person 

duly authorized to sign the Bid] 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 

Signature of the person named above  [insert signature of person whose name and capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid 

Schedules. 

 
 

 
19If none has been paid or is to be paid, indicate “none”. 
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Appendix to Financial Part: Schedules  

Form SC: Sub-Contracting 
 

SCHEDULE OF SUBCONTRACTORS 

 

 

Item Element of 

work 

Approximate 

value of sub-

contract 

% of bid 

price 

Name and 

address of 

sub-

contractor 

Qualification 

and 

experience 

of sub-

contractor 

on similar 

works of the 

elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value 

of the work for which he proposes to use subcontractors [for those costing more than 10% 

of the bid price for each element], together with the names, addresses and experiences of 

the proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the 

main Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but, sub-contracting 

specialized elements of works is acceptable). 
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Appendix to Financial Part  

 

Bill of Quantities 

 

Part II – Priced Activity Schedule 
 

 

The rates quoted are for Quantity & Performance based dredging (1+2 years) including 

ESHS towards Fairway Maintenance of Access Channel of MMT Haldia on National 

Waterway-1- 
 

• Bidder shall quote prices for Quantity based dredging for 1 year and Performance based 

dredging for 2 years including ESHS for the work of “Fairway Maintenance of Access 

Channel of MMT Haldia on National Waterway-1 on Quantity & Performance basis 

(1+2 years) and disposal of the dredged material downstream at designated location, 

at Sagar Dumping location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) 

with distance of 97pprox.. 50 to 60 Km from MMT-Haldia terminal or any other location 

notified by the competent authority (SMPT/HDC/IWAI)”. 

 

• Bidder has to quote prices duly taking into account the requirements specified in the 

Appendix-A (Description of Services) as specified therein. 

 

• Bidders shall ensure that the bid price shall include all duties, taxes and other levies 

excluding GST payable by the contractor under this contract or for any other cause, as of 

28 days prior to the deadline for the submission of the bids.  

 

• GST shall not be included in the Bid prices. 

 

• Bid price shall be filled in by the bidder before uploading the same with the bid on e-

procurement portal. 

Note: 

 

1. Item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities (refer: ITB Clause 14.2 and GCC Clause 41.3) 

 

2. Unit rates and prices shall be quoted by the bidder in Indian Rupees (refer: ITB Clause 

14.1 and ITB Clause 15.1) 

 

3. Where there is a discrepancy between the rate in figures and words, the rates in words 

will govern (refer: ITB Clause 36). [Note: delete this point if the e-procurement system 

automatically populates the amount in words from the amount in figures] 
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• Priced Activity Schedule 

Table – 1 - Bill Of Quantities  

Fairway Maintenance of Access Channel of MMT Haldia on National Waterway-1 on Quantity & 

Performance basis (1+2 years) and disposal of the dredged material downstream at designated location, 

at Sagar Dumping location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of 

approximately 50 to 60 Km from MMT-Haldia terminal or any other location notified by the competent 

authority (SMPT/HDC/IWAI). 

Price Quoted shall be inclusive of ESHS but excluding GST 

(% age of GST considered shall to be indicated separately)  
1 2 3 4 5 6 

Fairway Maintenance of Access Channel of MMT 

Haldia on National Waterway-1 on Quantity & 

Performance basis (1+2 years) and disposal of the 

dredged material downstream at designated 

location, at Sagar Dumping location (Latitude 

21º32’45’’ (North) & longitude 87º59’54’’ (East)) 

with distance of approximately 50 to 60 Km from 

MMT-Haldia terminal or any other location notified 

by the competent authority (SMPT/HDC/IWAI) by 

deploying Trailers Suction Hopper Dredgers (TSHD’s) in 

combination with Cutter Suction Dredger OR Cutter 

Suction Dredgers with Barge loading system in 

combination with Split Hopper Barges/Bottom Opening 

Barges/Hopper Barges. 
 

(Basic Quoted Rate includes disposal of Dredged 

material up to 50-60 km)  
The rate shall include the surveys (at all stages: pre and 

post dredging survey), mobilization and de-mobilization 

charges, fuel, lubricants, manning, shifting charges from 

one zone to other zone, including Labour Welfare Cess @ 

1% (but except GST) as prevailing and all other taxes / 

charge, expenditure etc. complete in all respect. 

Quantity 

in lakh 

cum 

Quoted rate 

inclusive of 1%of 

Labour welfare 

cess 

Figures    &   

Words 

Amount  Total 

Amount in 

Words 

     

Dredging for 1st Year on Quantity basis 9.54     

2nd Year, LAD-3.0 m; Channel Width- 45m LS     

3rd Year, LAD-3.0m. Channel Width- 45m LS     

*Rate for disposal of dredging material 

(excluding GST) 

     

a. Quoted per 10 Kms beyond 60 up to 70 Kms Per Km     

b. Quoted per 10 Kms beyond 70 up to 80 Kms  Per Km     

c. Quoted per 10 Kms beyond 80 up to 90 Kms Per Km     

Percentage of GST      

(% age of GST considered)     

 

  



Page 99 of 222 

Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

 99 

 

 

Finance Bid: Bill of Quantity 
( for On-line Submission Schedule) 

 

Item Rate BoQ 

Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India, Noida. 

Fairway Maintenance of Access Channel of MMT Haldia on National Waterway-1 on Quantity & 

Performance basis (1+2 years) and disposal of the dredged material downstream at designated location, at 

Sagar Dumping location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of 

approximately 50 to 60 Km from MMT-Haldia terminal or any other location notified by the competent authority 

(SMPT/HDC/IWAI). 

Contract No: IN-IWAI – 278896 -CW-RFB 

Name of the Bidder / Firm / Company: 
  

PRICE SCHEDULE 

Sl. 

No. 
Item Description Quantity Units 

RATE 

inclusive of 

1% Labour 

Welfare 

Cess 

Rs.     P 

AMOUNT 

Rs.     P 

TOTAL 

AMOUNT  

In Words 

1 2 3 4 5 6 7 

1.0 Fairway Maintenance of Access Channel of MMT Haldia 

on National Waterway-1 on Quantity & Performance 

basis (1+2 years) and disposal of the dredged material 

downstream at designated location, at Sagar Dumping 

location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ 

(East)) with distance of approximately 50 to 60 Km from 

MMT-Haldia terminal or any other location notified by the 

competent authority (SMPT/HDC/IWAI) by deploying 

Trailers Suction Hopper Dredgers (TSHD’s) in combination with 

Cutter Suction Dredger OR Cutter Suction Dredgers with Barge 

loading system in combination with Split Hopper Barges/Bottom 

Opening Barges/Hopper Barges. 
 

(Basic Quoted Rate includes disposal of Dredged material 

up to 50-60 Km)  
The rate shall include the surveys (at all stages: pre and post 

dredging survey), mobilization and de-mobilization charges, fuel, 

lubricants, manning, shifting charges from one zone to other zone, 

including Labour Welfare Cess @ 1% (but except GST) as 

prevailing and all other taxes / charge, expenditure etc. complete 

in all respect. 

        

1.1 Dredging for 1st Year on Quantity basis  

9,54,000  

 

Cu. 

m 

   

0.00 

 

INR Zero 

Only 

Validate Print Help 
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1.2 2nd Year, LAD-3.0m. Channel Width- 45m Lump Sum LS  0.00 INR Zero 

Only 

1.3 3rd Year, LAD-3.0m. Channel Width- 45m Lump Sum LS  0.00 INR Zero 

Only 

2.0 * Rate for disposal of dredging material 

(excluding GST) 

     

2.1 a. Quoted per 10 Kms beyond 60 up to 70 Kms  Per Km     

2.2 a. Quoted per 10 Kms beyond 70 up to 80 Kms  Per Km     

2.3 b. Quoted per 10 Kms beyond 80 up to 90 Kms Per Km     

3.0 GST      

3.1 Amount of GST 1     

Total in Figures 
    

 
0.00 INR Zero 

Only 

Quoted Rate in Words  INR Zero Only 
 

 
• Rate for disposal of dredging material to be (excluding GST) – shall not be 

considered for the purpose of Evaluation. 
 

 

 

Evaluation Criteria to Decide L1 

A. NPV – Net Present Value Factor  
Fairway Maintenance of Access 

Channel of MMT Haldia on National 

Waterway-1 on Quantity & 

Performance basis (1+2 years) and 

disposal of the dredged material 

downstream at designated location, 

Bid Price for the 

services to be provided 

as specified inclusive of 

all taxes but exclusive 

of GST – Year-wise 

(INR)/(Currency) 

NPV factor  

(Based on 

discount 

factor of 10% 

per annum) 

NPV of the quoted 

Bid Price  

Col 4 x Col 6 

(INR)/ (Currency) 

(only for the purpose 

of evaluation) 

(1) (2) (3) (4) (5) (6) (7) 

Year LAD Width In figures In words - In figures 

Year 1 Not Applicable  

Year 2 3.0 m 45 m   0.826  

Year 3 3.0 m 45 m   0.751  

Total for 3 years     

Refer ITB clause 30.6 (e) determining aggregate of the Net Present Value (NPV) of Two (for 2nd & 3rd 

Year of maintenance period)years’ prices for Services quoted in the Priced Activity Schedule, by 

discounting these prices to the Date of Commencement of Services, assuming only for purpose of the 

evaluation that the quoted prices are payable at the end of the respective years. For the purpose of 

determining NPV, discount factor of 10 % per annum shall be applied 
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Format for the Affidavit 
                                          

(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be 

attested by Magistrate/ Sub-Judge/ Notary Public) 

 

I, ……………………………………………………….… (name of the authorised representative of 

the bidder) son/daughter of …….……………………………….… resident of 

…………………………………………………………………………. (full address), aforesaid 

solemnly affirm and state as under: 

 

1. I hereby certify that all the information and documents furnished with the bid submitted 

online in response to Invitation For Bid ……………….…………………… dated ……..… issued 

by ………………………………………………………………….. (Authority inviting bids) for 

……..……………………………………………………… ………………………… (name and 

identification of work) are true and correct. 

 

2. I hereby certify that I have been authorised by …………………………… 

…………..……..………………………………………………. (Bidder) to sign on its behalf, the bid 

mentioned in paragraph 1 above. 

 

Deponent 

Place: …………….. 

Date: ……………… 
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Section V.  Eligible Countries 
 

 

Eligibility for the Provision of Goods, Works and Non- Consulting Services in  

Bank-Financed Procurement 

 

In reference to ITB 4.4, for the information of the Bidders, at the present time firms, goods and 

services from the following countries are excluded from this bidding process: 

Under ITB 4.7(a) - None  

Under ITB 4.7(b) - None 
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Section VI. Bank Policy - Corrupt and Fraudulent Practices 
(Section VI shall not be modified) 

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under 

IBRD Loans and IDA Credits & Grants by World Bank Borrowers, dated January 

2011: 

“Fraud and Corruption: 

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank 
loans), bidders, suppliers, contractors and their agents (whether declared or not), 
sub-contractors, sub-consultants, service providers or suppliers, and any personnel 
thereof, observe the highest standard of ethics during the procurement and 
execution of Bank-financed contracts.20 In pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;21; 

(ii)  “fraudulent practice” is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation;22 

(iii) “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party;23 

(iv) “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party;24 

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of 

 
20In this context, any action to influence the procurement process or contract execution for undue advantage is 

improper.  
21 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. In this context, “public official” includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 
22 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and 

“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended 

to influence the procurement process or contract execution. 
23 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non-

competitive levels, or are privy to each other’s bid prices or other conditions. 
24 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 

execution. 
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a corrupt, fraudulent, coercive or collusive practice; and/or threatening, 

harassing or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing 

the investigation, or 

(bb) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 1.16(e) 

below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub-contractors, 

service providers, suppliers and/or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a 

contract if it determines at any time that representatives of the Borrower or of a 

recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices during the procurement or the 

implementation of the contract in question, without the Borrower having taken 

timely and appropriate action satisfactory to the Bank to address such practices 

when they occur, including by failing to inform the Bank in a timely manner at the 

time they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank’s sanctions procedures,25 including by publicly declaring such firm or 

individual ineligible, either indefinitely or for a stated period of time: (i) to be 

awarded a Bank-financed contract; and (ii) to be a nominated26; 

(e) will require that a clause be included in bidding documents and in contracts financed 

by a Bank loan, requiring bidders, suppliers and contractors, and their sub-contractors, 

agents, personnel, consultants, service providers, or suppliers, to permit the Bank to inspect 

all accounts, records, and other documents relating to the submission of bids and contract 

performance, and to have them audited by auditors appointed by the Bank.” 

 

 

 

 

  

 
25 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) 

completion of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-

debarment as agreed with other International Financial Institutions, including Multilateral Development 

Banks, and through the application the World Bank Group corporate administrative procurement sanctions 

procedures for fraud and corruption; and (ii) as a result of temporary suspension or early temporary 

suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of 

Appendix 1 of these Guidelines. 
26 A nominated sub-contractor, consultant, manufacturer or supplier, or contractor (different names are used 

depending on the particular bidding document) is one which has either been: (i) included by the bidder in its 

pre-qualification application or bid because it brings specific and critical experience and know-how that 

allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 

Borrower. 
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Appendix-A Section-VII 

Part -A    Description of Services 
 1 Introduction 

2 Objective 

3 Scope of Services 

4 Technical Specification 

5 Vertical Water Level – Annexure A 

6 Meandering– Annexure B  

7 Shoals –  Annexure – C 

8 Reach cum Chain age 

9 Quantity of Dredging 

10 Dredging 

11 Dredgers 

12 Navigational Aids 

13 Day Channel Marking  

14 Bandalling 

15 Monitoring 

16 Clearances ( horizontal & Vertical ) 

17 Disposal of Dredged Material 

18 Environmental Management Plan – Annexure-D 

19 Other Conditions 
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Description of the Services 

1. 

Introduction 

Inland Waterways Authority of India (IWAI) is a statutory body set up in 1986 

under the Ministry of Shipping, Road Transport & Highway, Govt. of India.  The 

Authority is entrusted with development, maintenance and management of 

National Waterways for shipping and navigation.   
 

Inland Waterways Authority of India (IWAI) is implementing Jal Marg Vikas 

Project (JMVP) for capacity augmentation of National Waterway - 1 between 

Varanasi - Haldia (1380 Km) with the technical assistance and financial support of 

the World Bank. The project is scheduled to be completed by December, 2023. 

The extension of this work shall be considered by IWAI through its resources. 
 

The Ganga-Bhagirathi-Hooghly river system for a length of 1620 km connecting 

Haldia (Sagar) - Kolkata - Bhagalpur - Munger - Barh - Patna - Ghazipur - Varanasi 

– Allahabad was declared as National Waterway 1 (NW-1) in the year 1986. There 

is considerable difference between flood and lean season discharges and water 

level. 

The targeted Least Available Depth (LAD) in various stretches of NW-1 is Haldia 

- Farakka -3.00 m; Farakka –Barh 3.0 m; Barh - Ghazipur-2.50 m and Ghazipur –

Varanasi – 2.20 m.  

As part of Waterways development, IWAI has developed a Multimodal Terminal 

(MMT) located at Haldia. The MMT, Haldia will play a crucial role in the growth 

of National Waterways 1 and 2 as it can connect the two major waterways and act 

as the gateway for the protocol route of Bangladesh.  

 

To achieve the navigation of vessels to MMT, Haldia, IWAI planned to provide 

required depth in front of terminal and approach channel / basins and connect it to 

the Navigational channel passing 1.25 km away from the MMT Haldia. IWAI 

intends to engage agency for Fairway Maintenance of Access Channel of MMT 

Haldia on National Waterway-1 on Quantity & Performance basis (1+2 years) 

and disposal of the dredged material downstream at designated location, at Sagar 

Dumping location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) 

with distance of approx. 50 to 60 Km from MMT-Haldia terminal or any other 

location notified by the competent authority (SMPT/HDC/IWAI). 

 

2.Objective The Objective of the Works & Services is- 
 

• To dredge the MMT approach channel/ turning circle, berth, MMT front 

areas to a depth of 3.0 M (CD) for 1 year on quantity basis. 

• To maintain the depth of 3.0 m (CD) at MMT approach channel/basin, 

Terminal front areas and in the Navigational channel of 7.5 km connected 

to MMT (upstream MMT) for 2 years on performance basis. 
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• The dredged material is to be disposed, at Sagar Dumping location 

(Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance 

of approx. 50 to 60 Km from MMT-Haldia terminal or any other location 

notified by the competent authority (SMPT/HDC/IWAI).  

 

3.Scope of Work 

cum Services  

 

IWAI plans to Provide fairway of Width of 45m and depth of 3.m (CD) for Fairway 

Maintenance of MMT- Haldia Access Channel on National Waterway-1 on 

Quantity & Performance basis (1+2 years) and disposal of the dredged 

material downstream at designated location, at Sagar Dumping location 

(Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of 

approx. 50 to 60 Km from MMT-Haldia terminal or any other location notified by 

the competent authority (SMPT/HDC/IWAI). 
 

Accordingly, under this tender, it is proposed to undertake the dredging using 

Suitable Dredgers (TSHD or CSD in combination of Bottom door Opening Barges 

or any other combination with other suitable equipment) for a period of 36 months. 
 

For fairway development, the successful bidder shall deploy, operate, maintain and 

manage suitable equipment viz. Trailer Suction Hopper Dredgers (TSHD’s) or 

Cutter Suction Dredger (CSD) and Split Hopper Barge / Bottom Opening Barge/ 

Hopper Barge of suitable capacity and numbers along with their allied vessels and 

undertake dredging for creating navigation channel to MMT Haldia. The dredged 

material is to be carried by TSHD’s or through Barges and disposed off. 

After achieving the required depth of 3.0 m (CD) at MMT approach channel 

/ basin and in front of MMT Haldia by quantity-based dredging.  The dredged 

areas are to be maintained to 3.0 m (CD) by performance-based maintenance 

dredging including the navigational channel of 7.5 km for 2 years.  

The performance-based maintenance period shall start after achieving the 3 

m depth and 45 m width  

The Contractor’s scope will also include to providing of vessels, and equipment 

and surveying related manpower for joint surveys during the period of Quantity 

based dredging for pre & post dredging and later for WEEKLY surveys for 

performance-based dredging which shall also be the Basis for regulating / 

processing the contractor’s monthly payments. 

Dredging operations will generally be carried out during the day light hours. In 

case the depth falls below the targeted levels, the contractor will be at liberty to 

extend the dredging hours even during hours of darkness as per Govt rules & 

regulations and Local Authorities. 

No additional payment will be made for deployment of the dredger in excess of 

average 8 hours daily operation. 

The bidder may carry out dredging with suitable TSHD or CSDs or any 

combination thereof. The dredged material is to be disposed at the location near 
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Sagar Island or any other location as per standard practices of state/centre/local 

authorities. 

 

4.Equipment to be 

Deployed 

The dredging may be carried out by deployment of suitable Trailing Suction 

Hopper Dredgers (TSHDs) with suitable Hopper capacity or Cutter Suction 

Dredger (CSD), Split Hopper Barge/Bottom Opening Barge/ Hopper Barge of 

suitable capacities or any other equipment in any combination along with Survey 

vessel with suitable equipment for achieving the deliverable of the contract. 

 

The CSDs having pumping capacity of 250 – 650 m3 solids per hour, can either be 

non-propelled or self-propelled. In case of non- propelled dredgers, 

complementary Tug / Workboat will also have to be deployed.  All the supporting 

vessels for smooth and hassle-free dredging operations as well as swift movement 

of dredges shall be ensured.   

 

The dredged material is to be carried either by TSHD’s or through Barges and 

disposed off at designated location near Sagar Dumping location. 

 

The equipment must have Valid Statutory Certificates under either Inland Vessels 

Act or under Merchant Shipping Act. 

 

5.Preliminary 

Works 

 

The Contractor shall review the available data & reports pertaining to works and 

shall carry out all the Surveys as detailed in Part II – Technical specifications. 

The Contractor shall also make a detailed analysis of MMT approach areas, 

available depths for fairway development and update the plans to effectively carry 

out dredging at MMT approach channel/basin, in front of MMT, the dredged areas 

are to be maintained to 3.0 m (CD) including the navigational channel as stipulated 

in BOQ.  

 

The Contractor based upon the surveys and detailed analysis shall submit 

periodically Work plan / methodology for carrying out the Dredging Works to the 

Engineer in Charge (EIC) or his representative. The contractor shall bear all the 

cost arising out of surveys and detailed analysis. 

The Work Plan to be submitted by the Contractor shall include: 

 

• The Work Program 

• Health & Safety Plan 

• Environment Management Plan (EMP) 

 

6.Procurement & 

Delivery 

 

The Contractor shall procure and supply all the necessary material, machinery and 

related necessary items well in advance adhering to the timelines of the contract. 
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The Contractor shall make its own arrangement for storage and handling of 

material & machinery procured at site. The Contractor shall make stock of the 

material, machinery and supply the same at site without delaying the Work. 

The Contractor shall be liable to maintain the statutory manpower on board TSHDs 

/Barges /CSDs and allied vessels for operation of the dredgers in working season.  

The dates mentioned for Monsoon & Non-Working Monsoon Period are notional 

& actual will depend upon site conditions. 

 

7.Mobilization & 

De-Mobilization  

 

 

 

a. Mobilization Period:  On placement of letter of Intent, the dredgers & 

equipment are to be mobilized at Haldia and commence dredging within 50 

days from date of signing of contract. 

b. Mobilization & De-mobilization Charges:  No Mobilization & De-

mobilization charges will be payable to the contractor separately. Such 

costs should be included in the dredging Charges.  

c. Penalty for delay in mobilization: Delay in complete mobilization of 

the equipment as per accepted dredging plan will attract a penalty of 

@ 0.5% of contract value per week, subject to maximum of 5% of the 

contract value. 

d. Demobilization Period: Demobilization is to be completed within 45 days 

of completion of the contract period. 

8.Timelines The Contract duration for the entire scope of work shall be 36 months from the 

date of commencement of services.  

The Contractor shall submit a detailed work plan indicating the timelines for 

Dredging Activities and other miscellaneous activities to the Engineer-in Charge 

including dredger mobilization plan. 

The Contractor shall abide with the timelines as scheduled in the Work Plan for 

Dredging activities. 

The Contractor, in the course of the work, after deliberations with the EIC, shall 

agree and incorporate the necessary changes in dredging and navigational activities 

within timelines. The Contractor shall get the macro and micro level activity plan 

and methodology statement(s) approved by EIC.  

No idle time charges on any account shall be paid to the contractor during the 

contract period.  

 

9.Dredge 

Tolerances 

The dredge level in the navigation channel shall not exceed an upper tolerance of 

(+) 0 mm and a lower tolerance of - 200 mm, where (+) indicates a height above 

the design dredge level and (-) indicates a depth below the design dredge level. No 

ridges or pinnacles above the design dredge level shall be accepted. Horizontal 

tolerances for dredging in the navigation channel shall be (-) 0 mm and (+) 1000 

mm on both sides, where - indicates a deviation of the toe of the dredged slope 

(towards the channel) from the location specified in the contract drawings and (+) 
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indicates a deviation of the toe of the dredged slope (away from the channel) from 

the location specified in the contract drawings.  

The Contractor will not be paid for the extra quantities beyond tolerance as 

specified.  

10. Equipment to 

be deployed 

The successful bidder shall deploy suitable equipment like TSHDs, CSDs or other 

types of dredgers in any combination with barges for disposal of dredged material 

for meeting the work requirement.  However the additional deployment shall be as 

per site requirement. Desirable equipment are as following 
 

a. The Dredgers must have Valid Statutory Certificates under either Inland 

Vessels Act or under Merchant Shipping Act. 

b. TSHD’s loaded draft shall not exceed 5 Meters at hopper capacity of 1500 m3. 

c. The dredger shall have hopper capacity of not less than 1500M3. 

Or 

CSDs having pumping capacity of 250 – 650 Cum solids per Hr. along with 6 nos. 

Self-Propelled Split Hopper Barges / Bottom Door Opening Barges of 1000 cum 

Hopper capacity   

OR 

CSDs having pumping capacity of 250 – 650 Cum solids per Hr. along with 6 nos. 

dumb hopper Barges / Bottom Door Opening Barges of 1000 cum Hopper capacity 

with Tug Setup 

11. Volume of Work 

Sr. No Work Unit Quantity 

To Provide depth of 3.0M (CD) and 45 m width by carrying out Quantity Based Dredging of approx. 

9.54 lac cum at MMT approach channel/basin, MMT front areas or for the period of 1 year  

 

The performance-based maintenance period shall start after achieving the 3 m LAD (CD) and 45 m width 

or completion of quantity of approx. 9.54 lakh cum whichever is earlier. 

 

To maintain Assured LAD of 3.0M (CD) at MMT approach channel/basin Access Channel at MMT 

along with Navigational channel of 7.5 km connected to MMT (upstream MMT) for 2 years. 

 

a 

Execution of Quantity Based Dredging through the assistance 

of dredgers of appropriate size, type and capacity. The rate 

includes survey (at all stages-pre and post dredging) and 

design fees, mobilization and de-mobilization charges, 

shifting charges form Dredging areas, dumping of dredged 

spoil at designated place off shore including taxes (except 

GST) as prevailing and all other charge, expenditure etc. 

complete in all respect. initially for 1 Year or achieving of the 

Assured LAD of 3.0M ( CD) whichever is earlier and   

 

CuM 

 

9.54 Lakh 

b Maintenance of entire stretch for  Assured  Depth (LAD) of 

3.0 M CD at MMT approach Channel / basin Terminal front 

area & in the Navigational channel of 7.5 kms  for subsequent 

period ( 36-12): 24 Months. The rate includes weekly surveys 

 2 Years  

3.0 m LAD 

(CD) 



Page 111 of 222 

Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

 111 

and design fees, mobilization and de-mobilization charges, 

shifting charges form Dredging areas, dumping of dredged 

spoil at designated place off shore including taxes (except 

GST) as prevailing and all other charge, expenditure etc. 

complete in all respect. 

 Note: - The above mentioned figures are indicative, actual quantity may vary as per the 

actual site condition. The above-mentioned number of dredgers are just tentative, 

however the actual deployment by the contractor shall be as per site requirement.   

12.Manpower 

 

The Contractor shall deploy experienced and competent manpower on board the 

dredger and comply with the requisite competency certificates (preferably by 

National Inland Navigation Institute (NINI)) in accordance with Inland Vessels Act 

1917. Or Equivalent.  Requirements of crew for all the supporting / allied vessels 

will also be met at all the time.  The list of all the personnel engaged in the Contract 

will be given to EIC before commencement of work. Personnel will be changed only 

after approval of EIC. 

Sufficient number of manpower should be deployed by the contractor on the 

dredgers and on other works throughout the contract period at his cost. 

13.Material to 

be dredged 

 

The material to be dredged is sand, silt, soft clay or a mixture of these materials, 

compact and sediment clay. If the dredger meets any strata such as boulders, ropes, 

sand stone, stone debris, wooden logs etc., such patches will also continue to be 

tackled with a modified cutter or cutter teeth like serrated etc. capable for dredging 

such materials for a length of up to 20 m. Further steps to be taken, should be decided 

mutually between the Contractor and the Engineer-in-charge, if hard strata exists 

beyond 20 m.  

13. Survey 

Data 

Latest Survey data cum Survey Charts carried out by IWAI during December’2021 

between the Chainage points 38 to 50 are attached at Annex; 

• Annex G Sheet 1 ch 38 to 41 

• Annex H Sheet 2 ch 42 to 44 

• Annex I Sheet 3 ch-45 to 47 

• Annex J Sheet 4 ch 48 to 50 

15. Additional 

Dredgers 

In case of slow progress of work, the Engineer-in-charge may direct Contractor to 

deploy additional dredgers for completion of the work in time. 
 

If the dredger goes out of order, the Contractor shall arrange for its replacement with 

a suitable dredger.  

16.Monitoring Monitoring shall be undertaken by the Employer. This shall be done directly and 

through an appointed Supervision Consultant (TSSC-III). This may also include 

monitoring by placing survey sounders on select merchant ships passing through the 

part of the route. Any supervision and monitoring shall not relieve the Contractor of 

his obligations under the Contract, including his duty to make his own surveys. 
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17. Disposal of 

Dredged 

Materials 

Sagar Details  

The dredged soil from the dredging shall be disposed at Sagar Dumping location 

(Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of 

approx. 50 to 60 Km from MMT-Haldia terminal or any other location notified by 

the competent authority (SPMK/HDC/IWAI).  

The Contractor shall be required to dispose of dredged materials as per standard 

disposal practices of state/centre/ local authorities or as directed by SPMK / HDC 

/IWAI. 

The contractor shall arrange to conduct pre and post hydrographic and periodical 

survey at his own cost as directed by the Employer/ Engineer. The quoted rate shall 

be inclusive of this pre, post and interim survey. 

 

18. Other 

conditions 

Mobilization / Demobilization charges for the dredgers and its accessories and other 

logistics for survey/inspection/works etc. should be inbuilt in the bid by the 

Contractor. No additional payment/ claim in this regard will be considered.   

a. Normal barge and vessels/crafts movement in the channel shall not be 

interrupted by the dredging operation. 

b. No idle time charges shall be payable to the Contractor on any account 

during the contract period. 
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c. The Contractor shall arrange at its own cost the transits, buoys, lights, 

mooring etc. as required for dredging and also for cautioning other vessels 

in the waterway. 

d. The Engineer-in-charge or his representative will inspect, co-ordinate and 

measure the work as per the contract condition.  He has the right to inspect 

at any time during the contract period besides the specified schedule of 

inspections. 

e. The Contractor shall provide the Engineer-in-Charge or his representative 

boat/ survey launch from shore to dredger and back to shore and movement 

in the stretch for inspection & supervision. 

f. The Contractor may execute the work round the clock and on all days 

including Sundays and Public Holidays with the permission of the Engineer-

in-charge in writing excepting National Holidays and subject to such 

restrictions as may be imposed by State Govt./local body. 

g. If the Contractor’s personnel or any outside labour employed to work during 

execution of contract, breaks or damages/destroys any vessel, craft, net, 

fishing stakes etc. building, road, kerb, water pipe, fence, bund, wires, trees, 

crop, fruit or cultivated ground etc. during the period of agreement, the same 

shall be made good by the Contractor at his own expenses or in default the 

Employer may cause the same to be made good by other sources and deduct 

the expenses from any sums that may be then or at any time thereafter may 

become due to the Contractor. 

h. Any dispute with the local fishermen, for removal of fishing nets, stakes, 

from the channel to be dredged shall be solved by the Contractor 

i. However, on request the Employer may extend the assistance for solving the 

issues only through the concerned official/ dept. of the state or local bodies. 

j. Contractor shall pay special attention for identification of disposal sites with 

a view to ensure uninterrupted dredging operation and plan in advance 

disposal details ahead of location of dredger. In the event of non-availability 

of dumping site, Employer shall not be responsible for delays caused in in 

the dredging operation/ maintenance of navigational channel. 

k. In case obstructions like concrete piles, structures of fishing nets, plastic 

debris, fallen trees, etc. are to be removed by the Contractor, no extra 

payment on this account shall be admissible to the Contractor.  

l. In case of any local objections against dredging or disposal of dredged spoils, 

it has to be settled by the Contractor.  However, on request, Employer will 

extend liaison/ help to the Contractor to approach concerned officials of 

State Administration. 

m. If the maintenance of navigational channel is stopped continuously for more 

than 3 days due to law and order, Contractor has to report to the same to the 

Engineer-in-charge and take actions mutually in accordance with prevailing 

local laws for removal of such problem and proceeding further with the 
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work. In case of delay in work, the Engineer-in-charge may take suitable 

decision without affecting the main objective of the project. 

n. The Contractor shall adopt adequate precaution and measures such as 

construction of temporary protection etc. during the dredging operation, to 

avoid any collapse/ damages to the existing bank. Protection work of the 

dredged area shall be at its own cost.  

o. The Contractor shall forthwith dispatch, raise and remove any plant (floating 

or otherwise) belonging to him or to any person employed by him which may 

be sunk in the course of execution and completion of the works or otherwise 

deal with the same as the Engineer-in-charge or his representative may 

direct. Until the same shall be raised and removed, the Contractor shall 

display at night search lights and do all such things for the safe navigation 

as may be directed by the Engineer-in-charge. In the event of the Contractor 

not carrying out the obligations imposed upon him by this clause, the 

Engineer-in-charge shall raise and remove the same (without prejudice to the 

right of the Employer to hold the Contractor liable) and the Contractor shall 

pay to the Employer all costs incurred in connection therewith.  The fact that 

sunken vessel, craft or plant is insured or has been declared a total loss, shall 

not absolve the Contractor from his obligation under this clause to raise and 

remove the same. 

p. During execution of the work if any environmental degradation occurs, 

consequent on dumping of dredged material or any other reason the same 

shall be undone or necessary mitigation measures to the satisfaction of 

Engineer-in-charge by the Contractor at his cost, without claiming any 

additional payment from Employer. 

q. Any changes incurred on testing of the dredged material, testing/ analyzing 

the quality of water for adopting environmental safeguards, minimizing 

detrimental impacts, enhancing the beneficial aspects of the project and for 

effective management of the environmental resources affected by the project 

shall be met by the Contractor.  No additional charges on any such account 

shall be payable by the Employer.  
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Annex G Sheet 1-Ch38 to 41 
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Annex H SHEET 2 ch 42 to 44-45 
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 Annex I SHEET 3 ch-45 to 47 
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Annex J SHEET 4 ch 48 to 50 
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 PART II – TECHNICAL SPECIFICATIONS  

1 DREDGING   General 

Dredging of Navigation Channel 

Brief description of works 

Material to be dredged 

Disposal of Dredged Material 

Dredging tolerances 

      Method of Measurement 

 

2 Sedimentation in Dredged Area  

3 Over Dredging  

4 Quality Control   

5 Surveying 

General 

Topographic survey 

Preparatory works 

Setting out & Checking of Setting out 

Survey Charts and Scale of Survey Charts 

Hydrographic surveys 

Working Methods 

Calibration of Sounding Equipment 

Field books 

Accuracy of surveys 

Registration of Water levels 

Water Level Gauges 

Reduction of sounded depth 

Pre-dredging survey 

Method of Survey 

Navigation channel along the River  

Disposal Area at River 

Pre-Dredging Survey Charts 

Progress surveys 

Progress Surveys 

Post-dredging survey 

Execution of surveys 

Surveys of dredge areas & Survey of disposal areas 

Post-Dredging Survey Charts 

Rectification of Works 

Survey Equipment’s 

Hydrographic Survey Vessel 

Echo Sounder 

Position Fixing System (PFS) 

Hydrographic Survey Software 

 

6 Other Survey Methods  

7 Plant &Equipment’s  

8 Part –III – ESHS – Progress Reporting  
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DREDGING 

1.General The Dredging works under this contract broadly includes the following: 

 

Fairway Maintenance of Access Channel of MMT Haldia on National 

Waterway-1 on Quantity & Performance basis (1+2 years) and disposal of 

the dredged material downstream at designated location, at Sagar Dumping 

location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with 

distance of approx. 50 to 60 Km from MMT-Haldia terminal or any other 

location notified by the competent authority (SMPT/HDC/IWAI). 

For developing/ maintaining MMT approach channel/basin, MMT front areas, 

it has been estimated that quantity of 9.54 lac Cum is to be dredged in a period 

of 1 year on quantity basis and maintained for 24 months on performance basis. 

. 

2. Brief 

description of 

Works 

 

Dredging of  MMT approaches/basin, MMT front areas and 7.5 Kms Haldia 

Navigation Channel- 

Dredging shall be carried out at MMT approaches/basin, MMT front areas to 

achieve 3.0 m (CD). After achieving the 3.0 m (CD) depths at MMT 

approaches/basin, MMT front areas, the areas are to be maintained for 2 years 

on performance basis including navigational channels of 7.5 Kms. The side 

slopes shall be naturally formed. The Contractor shall submit a detailed method 

statement of his proposed dredging activities. 

 

The contractor shall be liable to bear the expenditure of all manpower, material 

and equipment required for the work at his cost.  

Contractor must, therefore, have thorough knowledge about the work prior to 

submission of his rates. No extra claim in this regard shall be entertained once 

the contract has been awarded.  

Dredging in MMT front areas can also be tackled using long boom excavator / 

Grab crane mounted on pontoons for loading on to Barges for off shore 

disposals. 

 

On completion of Pre-dredging survey of the dredging  area, the Contractor has 

to calculate the dredging quantity w.r.t design channel and also with respect to 

(w.r.t) tolerances by using Simpson’s Rule for area calculation and the volume 

shall be calculated based on Trapezoidal Rule and same is to be submitted to 

EIC in 3 sets, for the area & Volume of dredged work following shall be 

followed: 

Simpson’s Rule for area calculation and 

Trapezoidal Rule for volume calculation. 

 

The Pre-Dredging survey chart (5 copies) along with estimated quantity of 

dredging shall be submitted to Engineer in Charge within 7 days of completion 
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of field survey work for the dredging alignment and levels before 

commencement of dredging at each dredging sections. 

 

3.Material to be 

dredged 

 

All the materials to be dredged in the channel comprise of sand, silt, clay, soft 

deposited material (pebbles) and mixer of above materials. During the course 

of dredging, if the Contractor encounters any hard strata, he shall try to continue 

the dredging for further advancement i.e., up to 100 m. If the situation persists, 

he should report the matter to the Engineer and stop the work for that location. 

The Contractor shall assess the limit of such hard strata location in the presence 

of Engineer’s representative and continue the dredging work in the portion 

immediately after the limit of such hard matter expeditiously. Simultaneously 

the contractor shall arrange collection of hard strata sample and its testing to 

substantiate his claim about the hard strata and submit report within fourteen 

(14) days to the Engineer-in charge at his cost. 

  

The method of dredging to be adopted for such locations shall be decided by the 

Engineer-in charge and the suitability of equipment to be deployed and rates 

applicable for such dredging would also be mutually decided upon, by the 

Contractor and IWAI as per decision of competent authority of IWAI. 

 

4.Disposal of 

dredged material 

 

Approx. quantity of 9.54 lakh cum of dredged material in first year (Quantity 

based) and subsequently approx. quantity of 2.86 lakh cum per year 

(Performance based) shall be dredged / removed from the MMT 

approaches/basin, MMT front areas and disposed at Sagar Dumping location 

(Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of 

approx. 50 to 60 Km from MMT-Haldia terminal or any other location notified 

by the competent authority (SMPT/HDC/IWAI). 

The contractor shall ensure that no dredged material is dumped in the 

navigational channel due to defect of the dredger or for any reason. In the event 

of accidental dumping, contractor shall remove the material immediately at his 

own cost and risk.  

 

5.Material 

Obtained from 

Excavation and 

Treasure, Trove, 

Fossils Etc  

 

Material of any Kind obtained from excavation on the site shall remain the 

property of the Authority and shall be disposed off as directed by the Engineer-

in-Charge. 

However If any of the materials thus obtained from excavation on the site is 

such as can be used in the execution of work under the contract, the contractor 

will be allowed to use the same free of cost (except that any amount of royalty 

paid for in this regard by the Authority shall be recoverable from the contractor) 

for the aforesaid purpose provide the same is found suitable and is approved by 

the Engineer-in-Charge. 
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Fossils, coins, articles of value, structures and other remains of things of 

geological or archaeological interest discovered on the site shall be the absolute 

property of the Authority. The contractor shall take reasonable precautions to 

prevent is labour or any other person from removing or damaging any such 

article or things and shall acquaint the Engineer-in-Charge with such discovery 

and carryout the Engineer-in-Charge’s directions as to the disposal of the same 

at the expense of the Authority.   

 

6.Excavation 

and dredging 

works 

Dredging   is to be undertaken in accordance with the scope of the work as 

specified in the tender document 

The Contractor shall provide Daily Dredging / Disposal Reports (DDRs). 

 

 

7.Method of 

Measurement 

 

The final quantities to be used for establishing the value of the work for 

dredging material from the MMT approaches/basin, MMT front areas and 

disposed of at the designated locations shall be the in-situ volume calculated 

from a pre-dredge and post-dredge survey of the MMT approaches/basin, MMT 

front areas and executed in accordance with the Contract.  

The area shall be calculated based on Simpson’s Rule and the volume shall be 

calculated based on Trapezoidal Rule. Wherever Simpson’s Rule is not 

applicable, average area method shall be adopted. 

 

The Contractor shall also maintain a daily dredging log and present the same 

during inspections. 

 

8.Sedimentation 

in Dredged Area 

 

The Contractor shall take all necessary precautions to avoid any flow of the 

dredged material back in to the access channel and to minimize any 

sedimentation in the channel consequent to disposal of dredged material in an 

improper way, not approved by the Engineer. 

 

9.Quality 

Control 

 

Quality Control System: The Contractor shall prepare and submit for the 

Engineer's approval, not later than 15 days prior to the commencement of 

dredging and disposal, his detailed proposals for a quality control system for the 

Dredging and Disposal Works. The Engineer's written approval of the system 

shall be obtained prior to commencement of work and the system shall not be 

altered by the Contractor without the written permission of the Engineer.  

 The quality control system shall clearly indicate, inter alia:  

- Contractor's personnel responsible for quality control and site organization chart;  

- Work log, Data collection and report submission formats  

- Method of monitoring and determining the quantity of material being dredged;  

- Method of determining how much Hopper load is carried every time w.r.t TSHD and Hopper 

Barges 
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10.Surveying 

 

The Contractor shall perform all necessary survey work jointly with EIC’s 

representatives including TSSC-III required to be executed by him as laid down 

in the terms of the contract and as directed by the Engineer in charge. For this 

purpose, he shall furnish and employ all the personnel, services, equipment and 

supplies needed to perform the surveys and all the incidental work required for: 

 

• Setting out; 

• Recording of water levels / tide reading/collection of tide record; 

• Pre dredging surveys and charts; 

• Progress surveys and charts; 

• Post dredging surveys and charts. 

 

Field measurements and processing of data shall be executed to a degree of 

accuracy in both the horizontal and vertical plane and drawn to scales to the full 

satisfaction of the Engineer.  

The Contractor shall allow the Engineer's Representative to be present during 

any surveys, calibrations or any connected activities. He shall give ample prior 

information’s of plans of work in this respect and provide the Engineer's 

Representative with every assistance to fulfil his duties.  

The Joint surveys (Pre & Post survey for quantity based dredging) shall be 

carried out in accordance with schedules to be approved by the Engineer – in- 

Charge.  

 

11.Preparatory 

Works 

Setting Out 

 

The Contractor shall do setting out of the Works on such dates as to permit 

timely commencement of the work. The Contractor shall furnish, install and 

maintain all markers, buoys, shore beacons and other items necessary to define 

the Works and facilitate the inspection and measurement thereof.  

It shall be the responsibility of the Contractor to obtain all licenses, permits and 

permissions for the use of marine radios, walkie-talkies, radio positioning 

systems, satellite phones for the placing of onshore, offshore and underwater 

beacons and marker buoys, and for giving the proper statutory notices for all 

maritime operators. The costs of such licenses, permits and notices are to be 

borne by the Contractor, and shall be deemed to be covered by the rates and 

prices quoted in the Tender. 

Engineer in Charge will extend every feasible assistance to Contractor to obtain 

and renew such permissions required from statutory authorities. 

The Contractor, with the Engineer's Representative in attendance, shall execute 

the setting out of the Works under the Contract. 

 

12.Checking 

of setting out 

 

The Contractor shall provide the EIC - Engineer's Representative with sufficient 

equipment, duly calibrated in the field, labour and materials to enable the 
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Engineer's Representative to check the Contractor's setting out, at any time the 

Engineer's Representative may reasonably direct. 

 

13.Survey 

Charts and 

Scale of 

Survey Charts 

 

The survey charts to be produced by the Contractor shall be reduced to a chart 

datum / water level as directed by the Engineer in Charge (EIC).Decision of 

EIC in this regard shall be final.  

For Quantity based dredging, the charts are to be prepared in 1:1200 scale for 

Pre / Post dredging surveys and 1:5000 scale for River disposal surveys and 

presented to the Engineer in 120 gsm good quality paper (5 copies) and also in 

soft copy form in CD / DVD (2 sets). 

For Performance based dredging during 2nd & 3rd years, the weekly survey 

charts are to be prepared in 1:5000 scale. 

Furthermore, the charts shall incorporate all reference points, buoys, beacons, 

markers, gauges and benchmarks, together with the location and nature of 

obstructions, structures and facilities. Particular items of interest shall also be 

indicated on the Charts.  

The survey is required to be referred to WGS-84 datum and the fair sheet is to 

be plotted on Universal transverse Mercator projection (UTM). Contours are to 

be indicated on the chart.  …. To be submitted along with the RA bills  

The sounding charts are to be submitted along with the RA bills as a supporting 

document. 

All prominent shore features and other conspicuous objects are to be fixed and 

indicated on the chart. 

 

14.Hydrograp

hic Surveys 

Working 

Methods 

 

Soundings are to be done using Automated Hydrographic Survey logging 

System of any accredited / IHO approved hydrographic survey software. Digital 

echo sounder (having accuracy of not less than 0.1 m) shall be used for sounding 

purpose and Differential Global Positioning System (DGPS) / Real time 

Kinematic System RTKS DGPS (having not less than sub-meter accuracy) shall 

be used for position fixing. 

These surveys shall only be carried out if weather and river conditions, 

condition of equipment and methods of execution and interpretation are, in the 

opinion of the Engineer, satisfactory for this purpose.  

The EIC - Engineer's Representative may resolve to check echo soundings by 

means of other methods to measure water depths, such as sounding poles, bar 

check or lead lines. The Engineers Representative may also order calibration 

checks of the equipment as and when considered necessary. The Contractor 

shall cooperate in this respect and supply any manpower, boats and equipment 

that may be reasonably required for this verification. 

Water and Bottom samples are to be collected at two locations (one at the 

Downstream and other at Upstream of the dredging area) and get it tested for 

finding the characteristics of the soil and the water.  
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15.Calibration 

of Sounding 

Equipment 

 

Echo sounding equipment shall be checked and calibrated daily before and after 

use, by means of a bar or plate suspended at known distances below the water 

surface. Checking shall be performed at the actual location of the survey and 

the EIC - Engineer's Representative may require additional checks during 

surveying. Adjustments to the recordings / readings taken shall be made 

accordingly.  

Records of bar checks shall be performed at starting and ending of the day’s 

survey work.  The echo sounder should maintain a repeatable accuracy of better 

than 10 cm. 

 

16.Field books 

 

All field books, calculations, maps, original records, survey tracks, as-run plots, 

soft copies of soundings with positions (raw data as well as edited / sorted data), 

soft copy of water level / tidal data  etc. of all survey activities shall be kept on 

site available for the  EIC - Engineer's Representative's study or checking for 

the duration of the Contract.  

Soft copies of Sounding with Positions (Raw, Edit, Sort) Water level / Tidal 

data, Levelling, Calculations, Charts etc. pertaining to that particular activity / 

survey work are to be copied in CD / DVD / USB Drive form (2 sets) and 

submitted to Engineer on completion of field work. 

 

17.Accuracy 

of surveys 

 

The accuracy of surveys in the horizontal plane, related to the relevant 

benchmarks for the project should be within 1.0 m. The accuracy of surveys in 

the vertical plane includes: 

The echo sounder which should maintain a repeatable accuracy of better than 

10 cm for measurements of distances between riverbed and survey vessel 

waterline. 

The recording of water levels by means of automatic water level gauges which 

should be within 5 cm. wherever erection of automatic water level gauge is not 

found feasible, manual water level gauge shall be erected with prior approval of 

EIC - Engineer’s representative.  

The water level plane between the tide gauges and the survey location can be 

assumed horizontal. Survey lines on consecutive surveys should be sailed in the 

same direction. 

 

18.Measureme

nt of Water 

levels 

Water Level 

Gauges 

 

The Contractor shall install and maintain suitable automatic water level gauge 

at an approved location close to the Works. This gauge shall be placed and 

calibrated at least 30 days before commencement of the construction of the 

Works. The water level gauge should be connected to an established bench mark 

(30 cm x 30 cm RCC pillar with 30 cm height above ground level)  to be erected 

in the vicinity (within 5 km of the dredging site)  by the Contractor, which 
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should be having Reduced Level (RL) with respect to Mean Sea Level (MSL) 

and Geo Co-ordinates.  

The RL should be established by transfer of level from a known GTS bench 

mark by proper levelling. The zero of the established gauge is to be connected 

w.r.to MSL by proper levelling.  Cost of construction of Bench mark, Levelling, 

Erection of Automatic Water Level gauge and collection of Gauge Readings are 

to be borne by the Contractor.  

During Echo sounding, water levels shall be recorded continuously.  

 

19.Reduction 

of sounded 

depth. 

The Contractor shall place special stress on the accurate reduction of sounded 

depth in relation to the Chart Datum (CD) by adopting standard procedure. 

 

 

20.Pre-

Dredging 

Survey 

 

The Contractor, with the EIC - Engineer's Representative in attendance, shall 

survey the following areas and commence dredging work as per Engineer-in-

charge directives. 

➢ Survey of Dredging Area  

➢ MMT approaches/basin, MMT front areas including 

navigational channel of 7.5km which is connecting to MMT 

Priority of dredging locations/zones shall be informed to the Contractor by 

Engineer- in-Charge (EIC) or his representative in writing. 

  

21.Method of 

Survey 

MMT 

approaches/ba

sin, MMT 

front area 

Survey lines shall run perpendicular to the baseline to be established on the 

shore. Cross-section sounding lines to be run @ 25 m interval. Continuous 

soundings are to be taken on the cross-section and plotted @ 10 m apart on the 

cross-section lines. Cross-section lines shall run for a width of minimum 200 m 

(approximately 100 m on all sides of dredging areas/boundaries). The Scale of 

survey chart is 1:1200. 

22.Pre-

Dredging 

Survey Charts 

 

On completion of the Survey of Dredging the Contractor shall prepare survey 

charts on the specified scale mentioned above showing cross-sections of the full 

results of the survey within two weeks. On completion and agreement of the 

contents of the drawings, the Contractor and the Engineer's Representative shall 

both sign the drawings, which shall then acquire the status of "Pre-Dredging 

survey chart and form the basis for all further measurement work undertaken in 

the course of the Contract. 

23.PROGRES

S SURVEYS 

 

Progress Surveys 

The Contractor, with the Engineer's Representative in attendance shall carry out 

interim surveys, if required, in order to monitor the progress of the Works.  The 

method of survey shall be at par with that of pre-dredging surveys conducted in 

the respective location. However, decision of the Engineer shall be final on 

conducting the progress surveys and the contractor has to make all necessary 

arrangements for conducting such surveys. 
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24.POST-

DREDGING 

SURVEY 

 

Execution of surveys 

Requirements with regard to the system, spacing’s, etc. for the Post-Dredging 

shall be identical to those indicated for the pre-dredging surveys. 

The IWAI / EIC may commission an independent organization to carry out an 

independent post dredge survey of any particular dredge area, if required. The 

cost of such an independent survey will not be met by the Contractor.  

Surveys of dredge areas 

Upon the completion of each dredging zone or at a time to be mutually agreed 

upon between the Contractor and the Engineer's Representative, the Contractor, 

with the Engineer's Representative in attendance, shall survey the appropriate 

area with a view to checking whether the dredged areas comply with the 

requirement as stipulated in Scope of Work, Technical Specifications or in any 

other part of the contract and for determining payments for dredging works 

carried out. This area includes: Navigation channel along the River. 

25.Post – 

Dredging 

Survey Charts 

 

On completion of the survey the Contractor shall prepare survey charts on the 

specified scale mentioned above showing cross-sections of the full results of the 

survey. On completion and agreement on the contents of the drawings and if the 

EIC - Engineer's Representative has satisfied himself that the Works have been 

executed according to the Contract, the Contractor and the Engineer's 

Representative shall sign the drawings, which shall then acquire the status of 

"Post-dredging survey / Post-Disposal survey" chart. 

On completion of Post – Dredging survey, the quantity actually dredged with 

reference to the specifications shall be calculated by the Contractor by using 

Simpson’s Rule for area calculation and the volume shall be calculated based 

on Trapezoidal Rule and such calculations together with the copy of Pre and 

Post Dredging Survey charts shall be furnished in 5 sets together with monthly 

bills.  

The dredging area shall be finalised in consultation with EIC & pre dredging 

survey shall be conducted to determine the to be dredged quantities.   After 

dredging is completed in that section to get desired LAD of 3.0 M CD, Post- 

Dredging Survey shall be conducted to determine the actual dredging quantity 

for the payments.  

26.Rectification 

of Works 

 

In case the survey specified in the above proves that the Works have not been 

completed according to the Contract, the EIC - Engineer's Representative shall 

instruct the Contractor to rectify the Works.  Upon the completion of these 

rectifying Works, the survey and charting as specified in shall again be carried 

out at no extra cost to the Employer. 

27.Survey 

equipment 

 

Hydrographic Survey Vessel 

Provision and Operation of Mechanical Country Boat for Survey Works 

The Contractor shall provide and operate to the satisfaction of the EIC - 

Engineer's representative a fully equipped mechanized boat for carrying out 

hydrographic survey / accurate echo sounding at the work sites, and all such 
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other equipment as required for undertaking the hydrographic surveys, 

including pre-dredge and post–dredge survey. Printing / plotting of charts, can 

be done on shore separately.  

28.Specification 

of Survey Vessel 

 

The survey vessel shall have: 

Sufficient size and stability to safely and properly carry out the survey work 

under the prevailing site conditions; 

Good manoeuvrability, even at low speeds of 1 to 2 knots 

Ample space for instruments, recorders, etc.; 

Day accommodation for two men of the  EIC - Engineer's staff, besides the 

normal crew and Contractor's own surveyors; 

A helmsman experienced in survey work; 

Adequate radio communication between all persons concerned in the surveys; 

A suitable shallow draught vessel to assist in the surveys of slopes close to the 

surface; 

Facility for operation of Automated Hydrographic Survey System (AHSS). 

29.Multi 

Beam Echo 

Sounder 

 

Multi Beam Echo Sounder 

The digital echo sounder for hydrographic surveys shall in principle be operated 

in the 210 kilo Hertz range (narrow beam transducer). It shall not be permitted 

for any reason to use a lower operational frequency of the echo sounder for the 

Post-dredging survey than that has been used for the Pre-dredging survey. The 

digital echo sounder shall have an accuracy of not less than 0.1 m.  

At the start of each hydrographic survey, the AHSS is to be calibrated to the 

specified accuracy. To this effect, the Contractor shall establish a fixed point 

(or fixed points) with known coordinates such that the survey boat can easily be 

positioned with the transducer of the echo-sounder always in the same position 

relative to the calibration point. 

30.Position 

Fixing System 

(PFS) 

 

It shall be in the form of Differential Global Positioning system (DGPS) or Real 

time Kinematic System (RTKS) based DGPS system of accredited / IHO 

approved make providing sub-meter accuracy in position fixing.  

The system shall be established in such a manner that it shall fully cover the site 

of the Works and be constantly in operation during the course of the dredging 

works. The system shall consist of ship borne masters or receivers (one for each 

dredger and one for each survey launch), distance measuring units, the requisite 

number of shore stations, interfaces, track plotters, data storage facilities and 

sufficient spares to enable uninterrupted operation of the system, to the accuracy 

specified and on board computer and printer and suitable navigational software. 

31.Installation 

and Testing 

 

The system shall be installed, tested and set to work for continuous operation 

during all dredging and survey operations.  The system shall be fully 

operational, a minimum of 7 days before surveying operations commence 

including Field Calibration and base line check. 

Once operational the system shall remain in continuous operation until the last 

Post-Dredging survey is completed and the last Post-dredging survey drawings 
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have been signed and have been accepted by the EIC - Engineer's 

Representative.  

The PFS should have hundred percent in-built standby equipment to cater for 

the failure of any individual components. The PFS shall at all times maintain a 

repeatable accuracy, for any point within the Work site of plus or minus 1.0 m 

in the horizontal plane 

32.Giving 

Notice of any 

Irregularities 

 

The Contractor shall inform the EIC - Engineer's Representative forthwith of 

any breakdown irregularities or otherwise, affecting the positioning of his 

vessels or other equipment. Delays incurred in the dredging operation due to 

malfunctioning of the PFS/ AHSS shall not be reimbursed under the Contract 

and will not entitle the Contractor to an extension of time for completion. 

33.Hydrographi

c survey 

software 

 

The Contractor shall use Automated Hydrographic Survey logging System 

(AHSS) of any accredited / IHO approved Hydrographic survey software which 

is compatible in logging depth (using digital echo sounder)  and position (using 

position fixing system) simultaneously.  The make and type of the hydrographic 

survey software and method to be adopted for survey work shall got approved 

in writing from the Engineer’s representative prior to commencement of the 

survey work. 

34.OTHER 

SURVEY 

METHOD 

 

Set minimum standards for accuracy and methods of survey. If the Contractor 

wishes to use equipment and methods different from those specified, he shall 

submit his proposals in detail to the EIC - Engineer, who shall satisfy himself 

of their adequacy before giving approval or comment. Should methods 

proposed by the Contractor and approved by the EIC - Engineer fail to produce 

the results specified, the EIC - Engineer may withdraw his approval and instruct 

the Contractor to carry out surveys in accordance with the Technical 

Specification.  

The Contractor shall comply with such instruction at no extra cost to the 

Employer.  

35.Plant and 

Equipment 

 

The contractor shall arrange surveying equipment including boats, sounding 

devices etc. required for undertaking pre- and post-dredging surveys and weekly 

surveys. No additional cost will be paid to the contractor for the same. 

Dredging in MMT front areas can also be tackled using long boom excavator / 

Grab crane mounted on pontoons for loading on to Barges for off shore 

disposals. 

No separate mobilization and demobilization charges will be paid to the 

Contractor for the extra equipment and dredgers to be deployed by the 

Contractor for the work.  

The rate of dredging quoted per cum will include all the charges to be paid to 

the Contractor by the Employer. 

If the dredger breaks down, the Contractor shall arrange for suitable 

replacement.  
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This shall not relieve Contactor from obligations under the Contract Agreement 

and no additional cost and time will be allowed. 

The Contractor shall be responsible for obtaining specific approvals, License’s 

and for the payment of any fees relating to the execution of the works and to the 

process adopted by the Contractor, e.g., Right of way for discharge pipes, 

temporary works for pump out points, local authority approvals, License’s and 

approvals from concerned authority.  
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Environmental and Social (ES) requirements  
SUGGESTED CONTENT FOR AN ENVIRONMENTAL AND SOCIAL POLICY 

The Works’ policy goal, as a minimum, should be stated to integrate environmental protection, 

occupational and community health and safety, gender, equality, child protection, vulnerable people 

(including those with disabilities), gender-based violence (GBV), HIV/AIDS awareness and prevention and 

wide stakeholder engagement in the planning processes, programs, and activities of the parties involved in 

the execution of the Works. The Employer is advised to consult with the World Bank to agree the issues to 

be included which may also address: climate adaptation, land acquisition and resettlement, indigenous 

people, etc. The policy should set the frame for monitoring, continuously improving processes and activities 

and for reporting on the compliance with the policy.  

The policy shall include a statement that, for the purpose of the policy and/or code of conduct, the term 

“child” / “children” means any person(s) under the age of 18 years. 

The policy should, as far as possible, be brief but specific and explicit, and measurable, to enable reporting 

of compliance with the policy in accordance with the Particular Conditions of the Contract Sub-Clause 3.6 

of  Special Conditions of Contract.   

As a minimum, the policy is set out to the commitments to: 

1. apply good international industry practice to protect and conserve the natural environment and to 

minimize unavoidable impacts; 

2. provide and maintain a healthy and safe work environment and safe systems of work; 

3. protect the health and safety of local communities and users, with particular concern for those who 

are disabled, elderly, or otherwise vulnerable; 

4. be intolerant of, and enforce disciplinary measures for illegal activities. To be intolerant of, and 

enforce disciplinary measures for GBV, child sacrifice, child defilement, and sexual harassment;  

5. incorporate a gender perspective and provide an enabling environment where women and men have 

equal opportunity to participate in, and benefit from, planning and development of the Works; and/or 

regulatory requirements and standards (where these represent higher standards than the WBG EHS 

Guidelines) 

6. relevant international standards e.g. WHO Guidelines for Safe Use of Pesticides 

7. relevant sector standards e.g. EU Council Directive 91/271/EEC Concerning Urban Waste Water 

Treatment 

8. grievance redress mechanism including types of grievances to be recorded and how to protect 

confidentiality e.g. of those reporting allegations of GBV/SEA. 

9. GBV/SEA prevention and management. 

The detail specification for ES should, to the extent possible, describe the intended outcome rather than the 

method of working. 

The ES requirements should be prepared in manner that does not conflict with the relevant General 

Conditions of Contract and Particular Conditions of Contract. 

PAYMENT FOR ES REQUIREMENTS 
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The Employer’s ES and procurement  specialists should consider how the Contractor will cost the delivery 

of the ES requirements. In the majority of cases, the payment for the delivery of ES requirements shall be 

a subsidiary obligation of the Contractor covered under the prices quoted for other Bill of Quantity items. 

For example, normally the cost of implementing workplace safe systems of work, including the measures 

necessary for ensuring traffic safety, shall be covered by the Bidder’s rates for the relevant works. 

Alternatively, provisional sums could be set aside for discrete activities for example for HIV counselling 

service, gender-based violence and SEA awareness and sensitization or to encourage the contractor to 

deliver additional ES outcomes beyond the requirement of the Contract. 

MINIMUM CONTENT OF ESHS REQUIREMENTS 

In preparing detailed specifications for ESHS requirements, the specialists should refer to: 

10. project reports e.g. ESIA/ESMP 

11. consent/permit conditions 

12. required standards including World Bank Group EHS Guidelines  

13. national legal and/or regulatory requirements and standards (where these represent higher standards 

than the WBG EHS Guidelines) 

14. relevant Indian Standards for Safe Use of Pesticides, and in the absence of such Indian Standards 

relevant international standards e.g. WHO Guidelines for Safe Use of Pesticides 

15. relevant Indian Standards Concerning Urban Waste Water Treatment, and in the absence of such 

Indian Standards relevant sector standards e.g. EU Council Directive 91/271/EEC Concerning Urban 

Waste Water Treatment 

16. grievance redress mechanisms 
 

MINIMUM REQUIREMENTS FOR THE CODE OF CONDUCT 

A minimum requirement for the Code of Conduct should be set out, taking into consideration the issues, 

impacts, and mitigation measures identified in: 

17. project reports e.g. ESIA/ESMP 

18. consent/permit conditions 

19. required standards including World Bank Group EHS Guidelines  

20. national legal and/or regulatory requirements and standards (where these represent higher standards 

than the WBG EHS Guidelines) 

21. relevant  standards e.g. Workers’ Accommodation: Process and Standards (Indian Standards, and in 

the absence of such Indian Standards those of IFC and EBRD) 

22. relevant sector standards e.g. workers accommodation  

23. grievance redress mechanisms. 

The types of issues identified could include. risks associated with: labor influx, spread of communicable 

diseases, sexual harassment, gender based violence, illicit behavior and crime, and maintaining a safe 

environment etc. 

The minimum Code of Conduct requirement may be based on the following: 

CODE OF CONDUCT REQUIREMENTS 
A satisfactory code of conduct will contain obligations on all project staff (including sub-contractors and 

day workers) that are suitable to address the following issues, as a minimum.  Additional obligations may 

be added to respond to particular concerns of the region, the location and the project sector or to specific 

project requirements.  The issues to be addressed include: 
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24. Compliance with applicable laws, rules, and regulations of the jurisdiction  

25. Compliance with applicable health and safety requirements (including wearing prescribed personal 

protective equipment, preventing avoidable accidents and a duty to report conditions or practices that pose 

a safety hazard or threaten the environment)   

26. The use of illegal substances  

27. Non-Discrimination (for example on the basis of family status, ethnicity, race, gender, religion, 

language, marital status, birth, age, disability, or political conviction)  

28. Interactions with community members (for example to convey an attitude of respect and non-

discrimination) 

29. Sexual harassment (for example to prohibit use of language or behavior, in particular towards women 

or children, that is inappropriate, harassing, abusive, sexually provocative, demeaning or culturally 

inappropriate) 

30. Violence or exploitation (for example the prohibition of the exchange of money, employment, goods, 

or services for sex, including sexual favors or other forms of humiliating, degrading or exploitative 

behavior)   

31. Protection of children (including prohibitions against abuse, defilement, or otherwise unacceptable 

behavior with children, limiting interactions with children, and ensuring their safety in project areas)  

32. Sanitation requirements (for example, to ensure workers use specified sanitary facilities provided by 

their employer and not open areas) 

33. Avoidance of conflicts of interest (such that benefits, contracts, or employment, or any sort of 

preferential treatment or favors, are not provided to any person with whom there is a financial, family, or 

personal connection) 

34. Respecting reasonable work instructions (including regarding environmental and social norms) 

35. Protection and proper use of property (for example, to prohibit theft, carelessness or waste)   

36. Duty to report violations of this Code 

37. Non retaliation against workers who report violations of the Code, if that report is made in good faith.  

The Code of Conduct should be written in plain language and signed by each worker to indicate that they have:  

38. received a copy of the code; 

39. had the code explained to them; 

40. acknowledged that adherence to this Code of Conduct is a condition of employment; and  

41. Understood that violations of the Code can result in serious consequences, up to and including 

dismissal, or referral to legal authorities.   

                                                                           ********* 
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Environmental, Social, Health and Safety (ESHS)  

Metrics for Progress Reports 

Metrics for regular reporting: 

a) Environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b) Health and safety incidents, accidents, injuries and all fatalities that require treatment; 

c) Interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d) Status of all permits and agreements: 

work permits: number required, number received, actions taken for those not received; 

status of permits and consents: 

a. list areas/facilities with permits required, dates of application, dates issued 

(actions to follow up if not issued), dates submitted to resident engineer (or 

equivalent), status of area (waiting for permits, working, abandoned without 

reclamation, decommissioning plan being implemented, etc.); 

b. list areas with landowner agreements required, dates of agreements, dates 

submitted to resident engineer (or equivalent); 

c. identify major activities undertaken in each area this month and highlights of 

environmental and social protection (boundary marking, traffic management, 

decommissioning planning, decommissioning implementation); 

Health and safety supervision: 

d. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

e. number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations 

observed (by type of violation, PPE or otherwise), warnings given, repeat 

warnings given, follow-up actions taken (if any); 

Worker accommodations: 

f. number of expats housed in accommodations, number of locals; 

g. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.; 

h. actions taken to recommend/require improved conditions, or to improve 

conditions. 

HIV/AIDS: provider of health services, information and/or training, location of clinic, number 

of non-safety disease or illness treatments and diagnoses (no names to be provided); 

Gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other sections 

as needed); 

training: 

i. number of new workers, number receiving induction training, dates of 

induction training; 
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j. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

k. number and dates of HIV/AIDS sensitization training, no. workers receiving 

training (this month and in the past); same questions for gender sensitization, 

flaglady/flagman training. 

environmental and social supervision: 

l. environmentalist: days worked, areas inspected and numbers of inspections of 

each (e.g. road section, work camp, accommodations,  spoil areas, swamps, 

forest crossings, etc.), highlights of activities/findings (including violations of 

environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 

m. sociologist: days worked, number of partial and full site inspections (by area: 

road section, work camp, accommodations, spoil areas, clinic, HIV/AIDS center, 

community centers, etc.), highlights of activities (including violations of 

environmental and/or social requirements observed, actions taken), reports to 

environmental and/or social specialist/construction/site management; and 

n. community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

Grievances: list this month’s and unresolved past grievances by date received, complainant, 

how received, to whom referred to for action, resolution and date (if completed), data 

resolution reported to complainant, any required follow-up (Cross-reference other sections 

as needed): 

o. Worker grievances; 

p. Community grievances 

Traffic and vehicles/equipment: (On Shore and off Shore) 

q. traffic accidents involving project vehicles & equipment: provide date, location, 

damage, cause, follow-up; 

r. accidents involving non-project vehicles or property (also reported under 

immediate metrics): provide date, location, damage, cause, follow-up; 

s. overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve 

safety and/or environmental performance (to control smoke, etc.). 

Environmental mitigations and issues (what has been done): 

t. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; 

u. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

v. quarries, borrow areas, spoil areas, asphalt plants, batch plants (if any) : 

identify major activities undertaken this month at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 



Page 136 of 222 

Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

 136 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 

w. blasting (if applicable): number of blasts (and locations), status of 

implementation of blasting plan (including notices, evacuations, etc.), incidents 

of off-site damage or complaints (cross-reference other sections as needed); 

x. spill cleanups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination); 

y. waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

z. details of tree plantings and other mitigations (if applicable) required 

undertaken this month; 

aa. details of water and swamp protection mitigations required undertaken this 

month. 

compliance: 

bb. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

cc. compliance status of ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

dd. other unresolved issues from previous months related to environmental and 

social: continued violations, continued failure of equipment, continued lack of 

vehicle covers, spills not dealt with, continued compensation or blasting issues, 

etc.  Cross-reference other sections as needed. 
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Appendix B 

Schedule of Payments and  Reporting Requirements 
Schedule of Payments for the specified services are provided in PC 49.1 

Services provided by the Contractor shall be checked through a Joint Survey by Engineer–in-Charge / 

Employer’s Representative, TSSC-III and Contractor in the manner stated  below: 

Surveying  - General  

The Contractor shall perform all necessary survey work jointly with EIC’s representatives, required to 

be executed by him as laid down in the terms of the contract and as directed by the Engineer incharge. 

For this purpose, he shall furnish and employ all the personnel, services, equipment and supplies 

needed to perform the surveys and all the incidental work required for: 

➢ Setting out; 

➢ Registration of water levels; 

➢ Pre dredging surveys and charts; 

➢ Progress surveys and charts; 

➢ Post dredging surveys and charts. 

Field measurements and processing of data shall be executed to a degree of accuracy in both the 

horizontal and vertical plane and drawn to scales to the full satisfaction of the Engineer.  

The Contractor shall allow the Engineer's Representative to be present during any surveys, calibrations 

or any connected activities. He shall give ample prior  information of plans of work in this respect and 

provide the Engineer's Representative with every assistance to fulfil his duties.  

The Joint surveys shall be carried out in accordance with schedules to be approved by the Engineer – 

in- Charge  

 

Joint Survey, Dredging Quantity & Milestones 

The Dredging quantity will be measured based on joint pre-dredge and post dredge surveys.  

Joint pre & Post dredging surveys will be attended by Employer’s representative, TSSC-III and 

Contractor’s Representative. 

Payment for Dredging Works:  

The Contractor shall submit monthly Running Account Bills (RA Bills) on or before the dates fixed by 

Engineer-In-Charge (EIC) for the quantity and / or work executed for the month. The Contractor shall 

be paid monthly as per the RA Bills submitted for the quantity dredged within one month from 

submission of correct claim of bill. The contractor will submit the RA Bill in triplicate for shoal 

dredged corresponding to a length and quantity to the Engineer-in-Charge, which could be decided 

after the pre and post dredging survey depending on length of each shoal to be dredged.  

The running bills for dredging shall be accompanied with 3 sets each of pre and post dredging survey 

charts and also detailed calculations of dredging quantity (both area of shoal and volume dredged). 
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PART 3 – Conditions of Contract and Contract Forms 

Section VIII.  General Conditions of Contract 
Table of Clauses 

A.  General ..................................................................................................................... 140142 
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General Conditions of Contract 

A.  General 
1. Definitions 1.1 Boldface type is used to identify defined terms. 

 

(a) The Accepted Contract Amount means the amount accepted in the 

Letter of Acceptance for the execution and completion of the Works 

and the remedying of any defects. 

(b) Not used. 

(c) The Adjudicator is the person appointed jointly by the Employer and 

the Contractor to resolve disputes in the first instance, as provided for 

in GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill of Quantities 

forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 42 hereunder. 

(g) The Completion Date is the date of completion of the Works as 

certified by the Project Manager, in accordance with GCC Sub-Clause 

53.1. 

(h) The Contract is the Contract between the Employer and the Contractor 

to execute, complete, and maintain the Works.  It consists of the 

documents listed in GCC Sub-Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works has been 

accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document submitted 

by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in the 

Letter of Acceptance and thereafter as adjusted in accordance with the 

Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Not used. 

(n) A Defect is any part of the Works not completed in accordance with 

the Contract. 

(o) The Defects Liability Certificate is the certificate issued by Project 

Manager upon correction of defects by the Contractor. 

(p) The Defects Liability Period is the period named in the PCC pursuant 

to Sub-Clause 34.3 and calculated from the Completion Date. 

(q) Drawings means the drawings of the Works, as included in the 

Contract, and any additional and modified drawings issued by (or on 

behalf of) the Employer in accordance with the Contract, include 

calculations and other information provided or approved by the 

Project Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to carry out 

the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles brought 

temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; 
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(u) The Initial Contract Price is the Contract Price listed in the 

Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is intended that 

the Contractor shall complete the Works.  The Intended Completion 

Date is specified in the PCC.  The Intended Completion Date may be 

revised only by the Project Manager by issuing an extension of time 

or an acceleration order. 

(w) Materials are all supplies, including consumables, used by the 

Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a mechanical, 

electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC (or any other 

competent person appointed by the Employer and notified to the 

Contractor, to act in replacement of the Project Manager) who is 

responsible for supervising the execution of the Works and 

administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in the bidding 

documents and are factual and interpretative reports about the surface 

and subsurface conditions at the Site. 

(cc) Specification means the Specification of the Works included in the 

Contract and any modification or addition made or approved by the 

Project Manager. 

(dd) The Start Date is given in the PCC.  It is the latest date when the 

Contractor shall commence execution of the Works.  It does not 

necessarily coincide with any of the Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a Contract 

with the Contractor to carry out a part of the work in the Contract, 

which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, installed, and 

removed by the Contractor that are needed for construction or 

installation of the Works. 

(gg) A Variation is an instruction given by the Project Manager which 

varies the Works. 

(hh) The Works are what the Contract requires the Contractor to construct, 

install, and turn over to the Employer, as defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include all 

genders. Words indicating the singular also include the plural and words 

indicating the plural also include the singular.  Headings have no 

significance.  Words have their normal meaning under the language of 

the Contract unless specifically defined.  The Project Manager shall 

provide instructions clarifying queries about these GCC. 

 

2.12.2 If sectional completion is specified in the PCC, references in the 

GCC to the Works, the Completion Date, and the Intended Completion 

Date apply to any Section of the Works (other than references to the 
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Completion Date and Intended Completion Date for the whole of the 

Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

i. Agreement, 

ii. Letter of Acceptance, 

iii. Contractor’s Bid& Priced Bill of Quantities, 

iv. Particular Conditions of Contract, 

v. General Conditions of Contract including Appendices, 

vi. Specifications, 

vii. Drawings,  

viii. Joint Venture Agreement [where applicable], and 

ix. any other document listed in the PCC as forming part 

of the Contract. 

3. Language 

and Law 

3.1The language of the Contract and the law governing the Contract are 

stated in the PCC. 

Salient features of major labour and other laws that are applicable to 

construction industry in India are given as Appendix 1 to these General 

Conditions of Contract. 

3.2 Throughout the execution of the Contract, the Contractor shall comply 

with the import of goods and services prohibitions in India when 

 

(a) as a matter of law or official regulations, India prohibits commercial 

relations with that country; or  

(b)  by an act of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, 

India prohibits any import of goods from that country or any 

payments to any country, person, or entity in that country. 

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager shall 

decide contractual matters between the Employer and the Contractor 

in the role representing the Employer. 

 

However, if the Project Manager is required, under the rules and 

regulations and orders of the Employer, to obtain approval of some 

other authorities for specific actions, he will so obtain the approval.  

Provided further that any requisite approval shall be deemed to have 

been given by the Employer for any such authority exercised by the 

Project Manager. 

 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager may 

delegate any of his duties and responsibilities to other people, except 

to the Adjudicator, after notifying the Contractor, and may revoke any 

delegation after notifying the Contractor. 

 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the Conditions 

shall be effective only when in writing.  A notice shall be effective 

only when it is delivered.  All oral instructions shall be confirmed in 

writing in seven working days. 
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7. Subcontracti

ng 

7.1 The Contractor may subcontract with the approval of the Project 

Manager up to a ceiling specified in PCC, but may not assign the 

Contract without the approval of the Employer in writing.  

Subcontracting shall not alter the Contractor’s obligations. 

 

7.2 The Project Manager should satisfy himself before recommending to 

the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses the 

experience, qualifications and equipment necessary for the job 

proposed to be entrusted to him in proportion to the quantum 

of Works to be sub-contracted. 

 

7.3 If payments are proposed to be made directly to that sub-contractor, 

this should be subject to specific authorization by the prime contractor 

so that his arrangement does not alter the contractor’s liability or 

 obligations under the contract. 

 

7.4 The Contractor shall not be required to obtain any consent from the 

Employer for: 

 (a) the sub-contracting of any part of the Works for which  

 the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with the 

standards specified in the contract. 

(Note: 

        1.     All bidders are expected to indicate clearly in the bid, if they 

proposed sub-contracting elements of the works amounting to more 

than 10 percent of the Bid Price.  For each such proposal the 

qualification and the experience of the identified sub-contractor in the 

relevant field should be furnished alongwith the bid to enable the 

Employer to satisfy himself about their qualifications before agreeing 

for such sub-contracting and include it in the contract.  In view of the 

above, normally no additional sub-contracting should arise during 

execution of the contract. 

 2. However, [a] sub-contracting for certain specialized 

elements of the work is not unusual and acceptable for carrying out 

the works more effectively; but vertical splitting of the works for sub-

contracting is not acceptable. [b] in any case, proposal for sub-

contracting in addition to what was specified in bid and stated in 

contract agreement will not be acceptable if the value of such 

additional sub-contracting exceeds 25% of value of work which was 

to be executed by Contractor without sub-contracting. 

 3. Assignment of the contract may be acceptable only under 

exceptional circumstances such as insolvencies/liquidation or merger 

of companies etc.) 
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8. Other 

Contractors 

8.1  The Contractor shall cooperate and share the Site with other contractors, 

public authorities, utilities, and the Employer between the dates given 

in the Schedule of Other Contractors, as referred to in the PCC.  The 

Contractor shall also provide facilities and services for them as 

described in the Schedule.  The Employer may modify the Schedule 

of Other Contractors, and shall notify the Contractor of any such 

modification. 

9. Personnel 

and 

Equipment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

9.1 The Contractor shall employ the key personnel and use the equipment 

identified in its Bid and referred to in the PCC, to carry out the 

Works or other personnel and equipment approved by the Project 

Manager.  The Project Manager shall approve any proposed 

replacement of key personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or better than 

those proposed in the Bid. 

 

9.2 The Project Manager may require the Contractor to remove from the 

Site of Works, a member of the Contractor’s staff or his work force, 

who: 

 (a) persists in any misconduct or lack of care, 

 (b) carries out duties incompetently or negligently, 

 (c) fails to conform with any provisions of the Contract, or 

 (d) persists in any conduct which is prejudicial to safety,  

 health, or the protection of the environment. 

 

9.3 If the Employer, Project Manager or Contractor determines, that any 

employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practice during the 

execution of the Works, then that employee shall be removed in 

accordance with Clause 9.2 above 

 

9.4 In all the above cases, the contractor shall ensure that the person leaves 

the site within seven days and has no further connection with the work 

in the contract. The Contractor shall appoint a suitable replacement 

within 28 days or earlier as may be agreed to between the Project 

manager and the Contractor. 

 

 9.5    The Contractor shall not employ any retired Gazetted officer who has 

either not completed two years after the date of retirement or has not 

obtained permission from the Government authorities for employment 

with the Contractor27. 

 

9.6 The Contractor shall, unless otherwise provided in the Contract, make 

his own arrangements for the engagement of all staff and labour, local 

or other, and for their payment, housing, feeding and transport. The 

Contractor shall, if required by the Project Manager, deliver to the 

Project Manager a return in detail, in such form and at such intervals 

 

27Based on Government Directives. 
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Compliance 

with Labour 

Regulations 

 

as the Project Manager may prescribe, showing the staff and the 

numbers of the several classes of labour from time to time employed 

by the Contractor on the Site and such other information as the Project 

Manager may require. 

 

 9.7 During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour enactments 

and rules made there under, regulations, notifications and bye laws of 

the State or Central Government or local authority and any other 

labour laws (including rules), regulations, bye laws that may be passed 

or notification that may be issued under any labour law prevailing on 

the Base Date either by the State or the Central Government or the 

local authority.  The Contractor shall keep the Employer indemnified 

in case any action is taken against the Employer by the competent 

authority on account of contraventions including amendments.  If the 

Employer is caused to pay or reimburse, such amounts as may be 

necessary to cause or observe, or for non-observance of the provisions 

stipulated in the notifications/bye laws/Acts/Rules/regulations 

including amendments, if any, on the part of the Contractor, the 

Project Manager/ Employer shall have the right to deduct any money 

due to the Contractor including his amount of performance security 

and if applicable, the Environmental, Social, Health and Safety 

(ESHS) Performance Security. The Employer/ Project Manager shall 

also have right to recover from the Contractor any sum required or 

estimated to be required for making good the loss or damage suffered 

by the Employer. 

 

 

 

 

 

 

9.8 The employees of the Contractor and the Sub-Contractor in no case     

shall be treated as the employees of the Employer at any point of time. 

 

9.9 The Contractor shall duly comply with the provisions of the 

Apprentices Act 1961 (III of 1961) and the rules made there under, 

and comply, failure or neglect to shall be subject to all liabilities and 

penalties provided in the said Act and Rules. 

10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1   From the Start Date until the Defects Liability Certificate has been 

issued, the following are Employer’s risks: 

a) The risk of personal injury, death, or loss of or damage to property 

(excluding the Works, Plant, Materials, and Equipment), which are 

due to 

(i) use or occupation of the Site by the Works or for the purpose 

of the Works, which is the unavoidable result of the Works 

or 

(ii) negligence, breach of statutory duty, or interference with 

any legal right by the Employer or by any person employed 

by or contracted to him except the Contractor. 
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b) The risk of damage to the Works, Plant, Materials, and Equipment 

to the extent that it is due to a fault of the Employer or in the 

Employer’s design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate has 

been issued, the risk of loss of or damage to the Works, Plant, and 

Materials is an Employer’s risk except loss or damage due to 

 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not 

itself an Employer’s risk, or 

(c)the activities of the Contractor on the Site after the Completion 

Date. 

12. Contractor’s 

Risks 

12.1 12.1 From the Starting Date until the Defects Liability Certificate 

has been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, Plant, 

Materials, and Equipment) which are not Employer’s risks are 

Contractor’s risks. 

 

13. Insurance 13.1The Contractor shall provide, in the joint names of the Employer and 

the Contractor, insurance cover from the Start Date to the end of the 

Defects Liability Period, in the amounts and deductibles stated in the 

PCC for the following events which are due to the Contractor’s risks: 

a) loss of or damage to the Works, Plant, and Materials [which are 

incorporated in works]; 

b) loss of or damage to Construction Equipment; 

c) loss of or damage to property (except the Works, Plant, Materials, 

and Equipment) in connection with the Contract; and 

d) personal injury or death. 

 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s approval 

before the Start Date.  All such insurance shall provide for 

compensation to be payable in the types and proportions of currencies 

required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates 

required, the Employer may effect the insurance which the Contractor 

should have provided and recover the premiums the Employer has 

paid from payments otherwise due to the Contractor or, if no payment 

is due, the payment of the premiums shall be a debt due. 

13.4 Alterations to the terms of insurance shall not be made without the 

approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance policies. 
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14. Site Data 

 

14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information available to 

the Contractor. 

 

15. Contractor to 

Construct the 

Works including 

protection of 

environment, and 

assurance of public 

health and safety 

 

15.1The Contractor shall construct and install the Works in accordance with 

the Specifications and Drawings and as per instructions of Project 

Manager. 

15.2.1 The Contractor shall take all reasonable steps to protect the 

environment on and off the Site and to avoid damage or nuisance to 

persons or to property of the public or others resulting from pollution, 

noise or other cause arising as a consequence of his methods of 

operation. 

15.2.23 During continuance of the contract, the contractor and his sub-

contractors shall abide at all times by all existing enactments on 

environmental protection and rules made thereunder, regulations, 

notifications and by-laws of the Sate or Central Government, or local 

authorities and other law, bye-law, regulations that may be passed or 

notification that may be issued in this respect in future by the State or 

Central Government or the local authority.  Salient features of the 

major laws are given in Appendix 1 to the General Conditions of 

Contract. 

16. The Works to 

Be 

Completed 

by the 

Intended 

Completion 

Date 

16.1The Contractor may commence execution of the Works on the Start 

Date and shall carry out the Works in accordance with the Program 

submitted by the Contractor, as updated with the approval of the 

Project Manager, and complete them by the Intended Completion 

Date. 

17. Approval by 

the Project 

Manager 

17.1The Contractor shall submit Specifications and Drawings showing the 

proposed Temporary Works to the Project Manager, for his approval. 

 

17.2 The Contractor shall be responsible for design of Temporary Works. 

 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

 

17.4 The Contractor shall obtain approval of third parties to the design of 

the Temporary Works, where required. 

 

17.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by the 

Project Manager before this use. 

 

18. Safety 18.1 The Contractor shall be responsible for the safety of all activities on 

the Site. 

 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 
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Employer.  The Contractor shall notify the Project Manager of such 

discoveries and carry out the Project Manager’s instructions for 

dealing with them. 

 

20. Possession of 

the Site 

20.1The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated in 

the PCC, the Employer shall be deemed to have delayed the start of 

the relevant activities, and this shall be a Compensation Event. 

 

21. Access to the 

Site 

21.1The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any place 

where work in connection with the Contract is being carried out or is 

intended to be carried out. 

 

22. Instructions, 

Inspections 

and Audits 

22.1The Contractor shall carry out all instructions of the Project Manager 

which comply with the applicable laws where the Site is located. 

 

22.2 The Contractor shall keep, and shall make all reasonable efforts to 

cause its Subcontractors and sub-consultants to keep, accurate and 

systematic accounts and records in respect of the Works in such form 

and details as will clearly identify relevant time changes and costs.  

 

22.3 The Contractor shall permit and shall cause its Subcontractors and 

sub-consultants to permit, the Bank and/or persons appointed by the 

Bank to inspect the Site and/or the accounts and records relating to the 

performance of the Contract and the submission of the bid, and to have 

such accounts and records audited by auditors appointed by the Bank 

if requested by the Bank. The Contractor’s and its Subcontractors’ and 

sub-consultants’ attention is drawn to Sub-Clause 25.1 which 

provides, inter alia, that acts intended to materially impede the 

exercise of the Bank’s inspection and audit rights provided for under 

Sub-Clause 22.2 constitute a prohibited practice subject to contract 

termination (as well as to a determination of ineligibility pursuant to 

the Bank’s prevailing sanctions procedures). 

 

23. Appointment 

of the Adjudicator 

23.1The Adjudicator named in PCC shall be appointed jointly by the 

Employer and the Contractor, at the time of the Employer’s issuance 

of the Letter of Acceptance.  If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, the 

Employer will request the Appointing Authority designated in the 

PCC, to appoint the Adjudicator within 14 days of receipt of such 

request.  

23.1.1 The Adjudicator should be in position before “notice to proceed with 

work” is issued to the Contractor and an agreement should be signed 

with the Adjudicator jointly by the Employer and the Contractor in the 

form attached – Appendix 3. 
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23.2 Should the Adjudicator resign or die, or should the Employer and the 

Contractor agree that the Adjudicator is not functioning in accordance 

with the provisions of the Contract; a new Adjudicator shall be jointly 

appointed by the Employer and the Contractor.  In case of 

disagreement between the Employer and the Contractor, within 30 

days, the Adjudicator shall be designated by the Appointing Authority 

designated in the PCC at the request of either party, within 14 days 

of receipt of such request. 

 

24. Procedure for 

Disputes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

24.1    If the Contractor believes that a decision taken by the Project Manager 

was either outside the authority given to the Project Manager by the 

Contract or that the decision was wrongly taken, the decision shall 

be referred to the Adjudicator within 14 days of the notification of 

the Project Manager’s decision. 

 

24.2 The Adjudicator shall give a decision in writing within 28 days of 

receipt of a notification of a dispute. 

 

24.3 The Adjudicator shall be paid daily at the rate specified in the PCC, 

together with reimbursable expenses of the types specified in the 

PCC, and the cost shall be divided equally between the Employer and 

the Contractor.  Whatever decision is reached by the Adjudicator, 

either party may refer that decision to an Arbitrator within 28 days of 

the Adjudicator’s written decision.  If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s decision 

shall be final and binding. 

 

24.4 The arbitration shall be conducted in accordance with the arbitration 

procedures published by the institution named and in the place 

specified in the PCC. 

 

The Arbitrator(s) shall give a decision in writing within 120 days of 

start of the proceedings unless otherwise agreed to by the Parties.  The 

Arbitrators shall entertain only those issues which have been earlier 

referred to the Adjudicator and either party is dissatisfied with the 

decision given by the Adjudicator. 

 

25.Corrupt And 

Fraudulent Practices 

 

25.1  The Bank requires compliance with its policy in regard to corrupt and 

fraudulent practices as set forth in Appendix A to the GCC. 

 

25.2 The Employer requires the Contractor to disclose any commissions or 

fees that may have been paid or are to be paid to agents or any other 

party with respect to the bidding process or execution of the Contract. 

The information shall be disclosed as and when such payments are 

made or agreed to, and compliance with the disclosure requirement 

shall be furnished, while submitting each monthly statement for 

payments; such disclosure must include at least the name and address 
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of the agent or other party, the amount and currency, and the purpose 

of the commission, gratuity or fee. 

 

B.  Time Control 

 

26. Program 

26.1 Within the time stated in the PCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager for 

approval a revised Program showing the general methods, 

arrangements, order, and timing for all the activities in the Works 

alongwith monthly cash flow forecasts.  

 

26.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any changes to 

the sequence of the activities. 

 

26.3 The Contractor shall submit to the Project Manager for approval an 

updated Program at intervals no longer than the period stated in the 

PCC. If the Contractor does not submit an updated Program within this 

period, the Project Manager may withhold the amount stated in the 

PCC from the next payment certificate and continue to withhold this 

amount until the next payment after the date on which the overdue 

Program has been submitted.  

 

26.4 The Project Manager’s approval of the Program shall not alter the 

Contractor’s obligations.  The Contractor may revise the Program and 

submit it to the Project Manager again at any time.  A revised Program 

shall show the effect of Variations and Compensation Events. 

 

27. Extension of the 

Intended 

Completion Date 

27.1 The Project Manager shall extend the Intended Completion Date 

including milestones if a Compensation Event occurs or a Variation is 

issued which makes it impossible for Completion to be achieved by 

the Intended Completion Date as per agreed milestones without the 

Contractor taking steps to accelerate the remaining work, which would 

cause the Contractor to incur additional cost. 

 

27.2 The Project Manager shall decide whether and by how much to extend 

the Intended Completion Date/milestones within 21 days of the 

Contractor asking the Project Manager for a decision upon the effect 

of a Compensation Event or Variation and submitting full supporting 

information.  If the Contractor has failed to give early warning of a 

delay or has failed to cooperate in dealing with a delay, the delay by 

this failure shall not be considered in assessing the new Intended 

Completion Date/milestones. 

 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the Intended 

Completion Date, the Project Manager shall obtain priced proposals for 

achieving the necessary acceleration from the Contractor.  If the 

Employer accepts these proposals, the Intended Completion Date shall 
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be adjusted accordingly and confirmed by both the Employer and the 

Contractor. 

 

28.2 If the Contractor’s priced proposals for acceleration are accepted by the 

Employer, they are incorporated in the Contract Price and treated as a 

Variation. 

 

29. Delays Ordered 

by the Project 

Manager 

 

29.1 The Project Manager may instruct the Contractor to delay the start or 

progress of any activity within the Works. 

30. Management 

Meetings 

30.1 Either the Project Manager or the Contractor may require the other to 

attend a management meeting. (Which will be held at the place indicated 

in PCC. The periodicity to be fixed by Project Manager / Contractor 

jointly).  The business of a management meeting shall be to review the 

progress of construction with reference to the construction program 

given in accordance with GCC 26.1, the plans for remaining work and 

to deal with matters raised in accordance with the early warning 

procedure. 

 

30.2 The Project Manager shall record the business of management meetings 

and provide copies of the record to those attending the meeting and to 

the Employer.  The responsibility of the parties for actions to be taken 

shall be decided by the Project Manager either at the management 

meeting or after the management meeting and stated in writing to all 

who attended the meeting. 

 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that may 

adversely affect the quality of the work, increase the Contract Price, or 

delay the execution of the Works.  The Project Manager may require the 

Contractor to provide an estimate of the expected effect of the future 

event or circumstance on the Contract Price and Completion Date.  The 

estimate shall be provided by the Contractor as soon as reasonably 

possible. 

 

31.2 The Contractor shall cooperate with the Project Manager in making and 

considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the work 

and in carrying out any resulting instruction of the Project Manager. 

 

C.  Quality Control 

32. Quality 

Assurance  

32.1 The Contractor shall institute Quality Assurance (QA) and Quality 

Control (QC) systems in accordance with Quality Assurance Plan to 

demonstrate compliance with the requirements of the Contract as 

approved by the Project Manager. 
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32.2 Compliance with the QA/QC systems shall not relieve the Contractor 

of any of his duties obligations or responsibilities under the Contract. 

 

33. Tests 33.1 The Contractor shall provide all apparatus, assistance, documents and 

other information, electricity, equipment, fuel, consumables, 

instruments, labour, materials, and suitably qualified and experienced 

staff, as are necessary to carry out the specified tests efficiently. 

 

33.2 If the Project Manager instructs the Contractor to carry out a test not 

specified in the Specification to check whether any work has a Defect 

and the test shows that it does, the Contractor shall pay for the test and 

any samples.  If there is no Defect, the test shall be a Compensation 

Event. 

 

34. Identifying and 

Correction of 

Defects 

34.1. The Project Manager shall check the Contractor’s work and notify the 

Contractor of any defects that are found specifying a time by which it 

should be corrected.  Such checking shall not affect the Contractor’s 

responsibilities.  The Project Manager may instruct the Contractor to 

search for a Defect and to uncover and test any work that the Project 

Manager considers may have a Defect.  

  

34.2 The contractor shall permit the Employer’s Technical auditor to check 

the contractor’s work and notify the Project Manager and Contractor 

of any defects that are found.  Such a check shall not affect the 

Contractor’s or the Project Manager’s responsibility as defined in the 

Contract Agreement 

 

34.3 The Project Manager shall give notice to the Contractor of any Defects 

[specifying a time limit by which it should be corrected] before the end 

of the Defects Liability Period, which begins at Completion, and is 

defined in the PCC. The Defects Liability Period shall be extended 

for as long as Defects remain to be corrected. 

 

34.4 Every time notice of a Defect is given, the Contractor shall correct the 

notified Defect within the length of time specified by the Project 

Manager’s notice. 

 

35. Uncorrected 

Defects 

35.1 If the Contractor has not corrected a Defect within the time specified 

in the Project Manager’s notice, the Project Manager shall assess the 

cost of having the Defect corrected and the Contractor shall pay this 

amount. 

 

Note: 1.  Where in certain cases, the technical specifications provide for 

acceptance of works within specified tolerance limits at reduced rates, 

Project Manager will certify payments to Contractor accordingly. 
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2.  Where the failure to correct a particular defect within the specified time 

is considered as a fundamental breach of contract a notice should be given 

to the contractor as stated in GCC 57.2(e). 

 

D.  Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works to be 

performed by the Contractor. The Bill of Quantities is used to calculate 

the Contract Price.  The Contractor will be paid for the quantity of the 

work accomplished at the rate in the Bill of Quantities for each item. 

 

37. Changes in the 

Contract Price 

37.1 If the final quantity of the work done differs from the quantity in the Bill 

of Quantities for the particular item by more than 25 percent, provided 

the change exceeds 1 percent of the Initial Contract Price, the Project 

Manager shall adjust the rate to allow for the change. 

 (a) If the quantity of work executed exceeds the quantity of  

 the item in BOQ beyond the higher specified limit the  

 Project Manager shall fix the rate to be applied for the  

 additional quantity of the work executed. 

 

 (b) If the quantity of work executed less than the quantity  

 of the item in BOQ lesser than the lower specified limit,  

 the Project Manager shall fix the rate to be applied for  

 whole of the quantity of the work so executed. 

 

37.2. The Project Manager shall not adjust rates from changes in quantities if 

thereby the Initial Contract Price is exceeded by more than 15 percent, 

except with the prior approval of the Employer. 

 

37.3 If requested by the Project Manager, the Contractor shall provide the 

Project Manager with a detailed cost breakdown of any rate in the Bill 

of Quantities. 

 

38. Variations 

 

38.1 All Variations shall be included in updated Programs, produced by the 

Contractor. 

 

38.2 The Contractor shall provide the Project Manager with a quotation (with 

breakdown of unit rates) for carrying out the Variation when requested 

to do so by the Project Manager.  The Project Manager shall assess the 

quotation, which shall be given within seven (7) days of the request or 

within any longer period stated by the Project Manager and before the 

Variation is ordered. 

 

38.3 If the work in the Variation corresponds to an item description in the 

Bill of Quantities and if, in the opinion of the Project Manager, the 

quantity of work above the limit stated in Sub-Clause 37.1 or the timing 

of its execution do not cause the cost per unit of quantity to change, the 

rate in the Bill of Quantities shall be used to calculate the value of the 

Variation.  If the cost per unit of quantity changes, or if the nature or 
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timing of the work in the Variation does not correspond with items in 

the Bill of Quantities, the quotation by the Contractor shall be in the 

form of new rates for the relevant items of work. 

 

38.4 If the Contractor’s quotation is unreasonable, [or if contractor fails to 

provide the Project Manager with a quotation within a reasonable time 

specified by Project Manager in accordance with GCC38.2] the Project 

Manager may order the Variation and make a change to the Contract 

Price, which shall be based on the Project Manager’s own forecast of 

the effects of the Variation on the Contractor’s costs 

 

38.5 If the Project Manager decides that the urgency of varying the work 

would prevent a quotation being given and considered without delaying 

the work, no quotation shall be given and the Variation shall be treated 

as a Compensation Event. 

 

38.6 The Contractor shall not be entitled to additional payment for costs that 

could have been avoided by giving early warning.  

 

39. Cash Flow 

Forecasts 

39.1 When the Program, is updated, the Contractor shall provide the Project 

Manager with an updated cash flow forecast.  The cash flow forecast 

shall be in Indian Rupees.  

 

40. Payment 

Certificates 

40.1 The Contractor shall submit to the Project Manager monthly statements 

of the estimated value of the work executed less the cumulative amount 

certified previously alongwith details of measurement of the quantity of 

works executed in a tabular form approved by the Project Manager. 

 

40.2 The Project Manager shall check the details given in the Contractor’s 

monthly statement and within 14 days certify the amounts to be paid to 

the Contractor after taking into account any credit or debit for the month 

in question in respect of materials for the works in the relevant amount 

and under conditions set forth in GCC Sub-Clause 49.4 [Secured 

Advance] 

 

40.3 The value of work executed shall be determined by the Project Manager 

after due check and measurement of the quantities claimed as executed 

by the contractor 

 

40.4 The value of work executed shall comprise of the value of the quantities 

of work in the Bill of Quantities that have been completed; 

 

40.5 The value of work executed shall include the valuation of Variations 

and Compensation Events. 

 

40.6 The Project Manager may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously certified in 

any certificate in the light of later information. 



Page 155 of 222 

Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

 155 

 

41. Payments 41.1 Payments shall be adjusted for deductions for advance payments, 

retention, other recoveries in terms of contract & taxes to be deducted 

at source [TDS] as per applicable law.  The Employer shall pay the 

Contractor the amounts certified by the Project Manager within 28 days 

of the date of each certificate.  If the Employer makes a late payment, 

the Contractor shall be paid interest on the late payment in the next 

payment.  Interest shall be calculated from the date by which the 

payment should have been made up to the date when the late payment 

is made at the rate stated in the PCC. 

 

41.2 If an amount certified is increased in a later certificate or as a result of 

an award by the Adjudicator or an Arbitrator, the Contractor shall be 

paid interest upon the delayed payment as set out in this clause.  Interest 

shall be calculated at the rate stated in GCC 41.1 above, from the date 

upon which the increased amount would have been certified in the 

absence of dispute. 

 

41.3 Items of the Works for which no rate or price has been entered in shall 

not be paid for by the Employer and shall be deemed covered by other 

rates and prices in the Contract. 

 

42. Compensation 

Events 

42.1 The following shall be Compensation Events: 

 

a) The Employer does not give access to a part of the Site by the Site 

Possession Date pursuant to GCC Sub-Clause 20.1. 

b) The Employer modifies the Schedule of Other Contractors in a way 

that affects the work of the Contractor under the Contract. 

c) The Project Manager orders a delay or does not issue Drawings, 

Specifications, or instructions required for execution of the Works on 

time. 

d) The Project Manager instructs the Contractor to uncover or to carry 

out additional tests upon work, which is then found to have no Defects. 

e) The Project Manager unreasonably does not approve a subcontract to 

be let. 

f) Ground conditions are substantially more adverse than could 

reasonably have been assumed before issuance of the Letter of 

Acceptance from the information issued to bidders (including the Site 

Investigation Reports), from information available publicly and from 

a visual inspection of the Site. 

g) The Project Manager gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional work 

required for safety or other reasons. 

h) Other contractors, public authorities, utilities, or the Employer does 

not work within the dates and other constraints stated in the Contract, 

and they cause delay or extra cost to the Contractor. 

i) The advance payment is delayed. 

j) The effects on the Contractor of any of the Employer’s Risks. 
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k) The Project Manager unreasonably delays issuing a Certificate of 

Completion. 

 

42.2 If a Compensation Event would cause additional cost or would prevent 

the work being completed before the Intended Completion Date, the 

Contract Price shall be increased and/or the Intended Completion Date 

shall be extended.  The Project Manager shall decide whether and by 

how much the Contract Price shall be increased and whether and by 

how much the Intended Completion Date shall be extended. 

 

42.3 As soon as information demonstrating the effect of each Compensation 

Event upon the Contractor’s forecast cost has been provided by the 

Contractor, it shall be assessed by the Project Manager, and the 

Contract Price shall be adjusted accordingly.  If the Contractor’s 

forecast is deemed unreasonable, the Project Manager shall adjust the 

Contract Price based on the Project Manager’s own forecast.  The 

Project Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

 

42.4 The Contractor shall not be entitled to compensation to the extent that 

the Employer’s interests are adversely affected by the Contractor’s not 

having given early warning or not having cooperated with the Project 

Manager. 

 

43. Tax 43.1  The rates quoted by the Contractor shall be deemed to be inclusive of 

the VAT, Sales and other taxes that the Contractor will have to pay for 

the performance of this Contract.  The Employer will perform such 

duties in regard to the deduction of such taxes at source [TDS] as per 

applicable law. 

43.2  The Project Manager shall adjust the Contract Price if taxes, duties, and 

other levies are changed between the deadline for the submission of 

bids for the Contract and the date of the last Completion certificate. 

The adjustment shall be the change in the amount of tax payable by 

the Contractor, provided such changes are not already reflected in the 

Contract Price. 

44. Currencies 44.1 All payments shall be made in Indian Rupees. 

 

45. Price 

Adjustment 

45.1 Contract price shall be adjusted for increase or decrease in rates and 

price of labour, materials, fuels and lubricants and other inputs to the 

works in accordance with the principles and procedures outlined 

below.  A table of adjustment data is included in the PCC which 

indicates the coefficients of various inputs and the sources of indices 

for various schedules of BOQ.  If the PCC does not include a table of 

adjustment data this sub clause shall not apply and there shall be no 

price adjustment. 

 

 (a) The price adjustment according to sub para (d) below, shall 

apply for the work done from the start date given in the PCC up to the 
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end of the Intended Completion Date.  If there is delay in completion 

beyond such date for reasons attributable to the contractor, the Price 

Adjustment for the work carried out during such period, for reasons 

attributable to the Contractor, shall be regulated by sub-para (g) below. 

 

 (b) The Contract Price shall be adjusted to take account of any 

increase or decrease in cost after the base date, which affect the 

Contractor in performance of obligations under the Contract. 

 

 (c) The total value (R) of the work done during the specified 

period [GCC 40.1] shall be as under: 

 

   R= SUM (RS1 + RS2 + RS3 + …….RSn),  

 

   Where, 

‘Rsn’ is the value of work done during the specified period to which the price 

adjustment shall be applied for the relevant schedule of Bill of 

Quantities (BOQ) specified in P.C.C during the specified period, and 

represented as under: 

      Rsn = (Vsn + Ssn) minus (amount of secured advance recovered in the 

same period + value of works executed under variations for which 

price adjustments will be worked separately based on terms mutually 

agreed between the Project Manager and the Contractor). where, 

 

Vsn is the total value of work done during the specified period for the 

respective schedule of BOQ, and  

 

Ssn is the secured advance paid during the specified period for the respective 

schedule of BOQ, 

 

 (d) The adjustment to be applied to the amount otherwise  

 payable to the Contractor, as valued in accordance with  

 the appropriate schedule of BOQ and certified in   

 Payment Certificates, shall be determined from   

 formulae which shall be of the following general type: 

 

   Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 

 

   where,  

 

“Pn” is the adjustment multiplier to be applied to the value of the work done 

during the period “n”, this period being a  month unless otherwise 

stated in the PCC. 

 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, 

representing the non-adjustable portion in contractual payments; 
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 “b”, “c”, “d”,… are coefficients representing the estimated proportion 

of each  cost element related to the execution of the Works, as stated 

in the relevant table of adjustment data; such tabulated cost elements 

may be indicative of resources such as labour, equipment and 

 materials; 

 

 “Ln”[Labour], “En”[Equipment], “Mn”[Material], …. are the current 

cost indices or reference prices for period “n”, each of which is 

applicable to the relevant tabulated cost element [Labour, Equipment, 

Steel, Cement, Fuel/Lubricants, Bitumen, others] on the date, specified 

in the Table-2 of Adjustment Data, prior to the last day of the period 

(to which the particular Payment Certificate relates); and  

 

 “Lo”, “Eo”, “Mo”, ….are the base cost indices or reference prices, 

expressed in the relevant currency of payment, each of which is 

applicable to the relevant tabulated cost element on the Base Date. 

 

 (e) The cost indices or reference prices stated in the tables of 

adjustment data given in PCC shall be used.  The  base date shall be 

the deadline for the submission of bids. 

 

 (f) If the Contractor fails to complete the Works within the  

  Intended Completion date, adjustment of prices   

  thereafter shall be made using either: 

 

(i) index or price applicable for each cost element tabulated 

in the tables of adjustment data on the specified date 

prior to the expiry of the Intended    

 Completion Date, or  

(ii) the current index or price applicable for the  period in 

question whichever is more favourable to the Employer. 

 

(g)  The weightings (coefficients) for each of the factors of cost stated in the 

table(s) of adjustment data shall only be varied by the Project Manager 

if they have been rendered unreasonable, unbalanced or inapplicable, as 

a result of Variations. 

 

(h) Unless otherwise stated in the P.C.C., the Price adjustment shall be done 

in each monthly Interim Payment Certificate [IPC].  The coefficients 

and indices are given in the Tables of Adjustment Data in Contract 

data. 

 

45.2 To the extent that full compensation for any rise or fall in costs to the 

contractor is not covered by the provisions of this or other clauses in 

the contract, the unit rates and prices included in the contract shall be 

deemed to include amounts to cover the contingency of such other 

rise or fall in costs 
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46. Retention 46.1 The Employer shall retain from each payment due to the Contractor 

the proportion stated in the PCC until Completion of the whole of the 

Works 

 

46.2 Upon the issue of a Certificate of Completion of the Works by the 

Project Manager, in accordance with GCC 53.1, half the total amount 

retained shall be repaid to the Contractor and half when the Defects 

Liability Period has passed and the Project Manager has certified that 

all Defects notified by the Project Manager to the Contractor before 

the end of this period have been corrected. On completion of the whole 

works the Contractor may substitute the balance retention money with 

an “on demand” Bank guarantee. 

 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the Employer at the 

rate per day stated in the PCC for each day that the Completion Date 

is later than the Intended Completion Date (for the whole of the works 

or the milestones as stated in the PCC).  The total amount of 

liquidated damages shall not exceed the amount defined in the PCC.  

The Employer may deduct liquidated damages from payments due to 

the Contractor.  Payment of liquidated damages shall not affect the 

Contractor’s liabilities. 

 

  Time is the essence of the contract and payment or deduction of 

liquidated damages shall not relieve the contractor from his 

 obligation to complete the work as per agreed construction  program 

and milestones, or from any of the Contractor’s  other obligations 

and liabilities under the contract. 

 

47.2 If the Intended Completion Date including milestones is extended after 

liquidated damages have been paid, the Project Manager shall correct 

any overpayment of liquidated damages by the Contractor by adjusting 

the next payment certificate.  The Contractor shall be paid interest on 

the overpayment, calculated from the date of payment to the date of 

repayment, at the rates specified in GCC Sub-Clause 41.1. 

 

48. Bonus 48.1 The Contractor shall be paid a Bonus calculated at the rate per calendar 

day stated in the PCC for each day (less any days for which the 

Contractor is paid for acceleration) that the Completion is earlier than 

the Intended Completion Date. The Project Manager shall certify that 

the Works are complete, although they may not be due to be complete. 

 

49. Advance 

Payment 

 

 

 

 

 

49.1 The Employer shall make advance payment to the Contractor of the 

amounts stated in the PCC by the date stated in the PCC, against 

provision by the Contractor of an Unconditional Bank Guarantee in a 

form and by a bank acceptable to the Employer in amounts in Indian 

Rupees equal to the advance payment.  The Guarantee shall remain 

effective until the advance payment has been repaid, but the amount 

of the Guarantee shall be progressively (each instalment not less than 
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Secured Advances 

Rs. 500,000) reduced by the amounts repaid by the Contractor.  

Interest shall not be charged on the advance payment. 

 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract.  The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 

 

49.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, following the 

schedule of completed percentages of the Works on a payment basis.  

No account shall be taken of the advance payment or its repayment in 

assessing valuations of work done, Variations, price adjustments, 

Compensation Events, Liquidated Damages. 

 

49.4 The Project Manager shall make advance payment in respect of 

materials intended for but not yet incorporated in the Works in 

accordance with conditions stipulated in the PCC. 

 

50. Securities 50.1 The Performance Security shall be provided to the Employer no later 

than the date specified in the Letter of Acceptance and shall be issued 

in an amount specified in the PCC, by a Nationalized or Schedule bank 

in India.  The Bank Guarantee for Performance Security including 

additional security for unbalanced bids shall be valid until a date 28 days 

from the date of issue of the Certificate of Completion. 

 

51. Dayworks 51.1 Not used. 

 

52. Cost of Repairs 52.1 Loss or damage to the Works or Materials to be incorporated in the 

Works between the Start Date and the end of the Defects Correction 

periods shall be remedied by the Contractor at the Contractor’s cost if 

the loss or damage arises from the Contractor’s acts or omissions. 

 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a Certificate 

of Completion of the Works, and the Project Manager shall do so upon 

deciding that the whole of the Works is completed. 

 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within seven days 

of the Project Manager’s issuing a certificate of Completion. 

 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed account 

of the total amount that the Contractor considers payable under the 

Contract at the end of the Defects Liability Period. The Project Manager 

shall issue a Defects Liability Certificate and certify any final payment 

that is due to the Contractor within 56 days of receiving the Contractor’s 
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account if it is correct and complete.  If it is not, the Project Manager 

shall issue within 56 days a schedule that states the scope of the 

corrections or additions that are necessary. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Project Manager shall 

decide on the amount payable to the Contractor and issue a payment 

certificate within 56 days of receiving the contractor’s revised account. 

 

56. Operating and 

Maintenance 

Manuals 

56.1 If “as built” Drawings [including a compact disk containing digitized 

drawings] and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the PCC. 

 

56.2 If the Contractor does not supply the Drawings [including a compact 

disk containing digitized drawings] and/or manuals by the dates stated 

in the PCC pursuant to GCC Sub-Clause 56.1, or they do not receive 

the Project Manager’s approval, the Project Manager shall withhold 

the amount stated in the PCC from payments due to the Contractor. 

 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract after giving 

fourteen (14) days written notice. 

 

57.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 

 

a) the Contractor stops work for 28 days when no stoppage of work is 

shown on the current Program and the stoppage has not been 

authorized by the Project Manager; 

b) the Project Manager instructs the Contractor to delay the progress of 

the Works, and the instruction is not withdrawn within 28 days; 

c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the Project 

Manager’s certificate; 

e) the Project Manager gives Notice that failure to correct a particular 

Defect is a fundamental breach of Contract and the Contractor fails to 

correct it within a reasonable period of time determined by the Project 

Manager; 

f) the Contractor does not maintain a Security, which is required;  

g) the Contractor has delayed the completion of the Works by the number 

of days for which the maximum amount of liquidated damages can be 

paid, as defined in the PCC; or 

h) if the Contractor, in the judgment of the Employer, has engaged in 

corrupt, fraudulent, collusive, coercive or obstructive practices in 

competing for or in executing the Contract, then the Client may, after 

giving fourteen (14) days written notice to the Contractor, terminate 

the Contract and expel him from the Site. 

i) The contractor has contravened Clauses 7 and 9 of GCC. 
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j) The contractor does not adhere to the agreed construction program, 

agreed ESHS-MSIP [Clause 26 of GCC] and also fails to take 

satisfactory remedial action as per agreements reached in the 

management meetings [Clause 30 of GCC] for a period of 60 days. 

k) The contractor fails to carry out of the instructions of the Project 

Manager within a reasonable time determined by the Project Manager 

in accordance with GCC Clause 15.1 and 22. 

l) The contractor (in case of Joint Venture) has modified the composition 

of the joint venture and/or the responsibility of each member of the 

joint venture from what is stated in joint venture agreement without 

the prior approval of the Employer. 

 

57.3 When either party to the Contract gives notice of a breach of Contract 

to the Project Manager for a cause other than those listed under GCC 

Sub-Clause 57.2 above, the Project Manager shall decide whether the 

breach is fundamental or not. 

 

57.4 Notwithstanding the above, the Employer may terminate the Contract 

for convenience. 

 

57.5 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as soon 

as reasonably possible. 

 

58. Payment upon 

Termination 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered less 

advance payments received up to the date of the issue of the certificate 

less other recoveries due in terms of contract, less taxes to be deducted 

at source [TDS] as per applicable law, and less the percentage to apply 

to the value of the work not completed, as indicated in the PCC. 

Additional Liquidated Damages shall not apply.  If the total amount 

due to the Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer. 

 

58.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Project Manager shall issue a certificate for the value of the work done, 

Materials ordered, the reasonable cost of removal of Equipment, 

repatriation of the Contractor’s personnel employed solely on the 

Works, and the Contractor’s costs of protecting and securing the 

Works, and less advance payments received up to the date of the 

certificate less other recoveries due in terms of the contract and less 

taxes due to be deducted at source [TDS] as per applicable law. 

 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 

Works shall be deemed to be the property of the Employer if the 

Contract is terminated because of the Contractor’s default. 



Page 163 of 222 

Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

 163 

 

60. Release from 

Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Project Manager shall certify that the Contract has been 

frustrated.  The Contractor shall make the Site safe and stop work as 

quickly as possible after receiving this certificate and shall be paid for 

all work carried out before receiving it and for any work carried out 

afterwards to which a commitment was made. 

 

61. Suspension of 

Bank Loan or 

Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the Employer, 

from which part of the payments to the Contractor are being made: 

 

a) The Employer is obligated to notify the Contractor of such suspension 

within 7 days of having received the Bank’s suspension notice. 

 

a)b) If the Contractor has not received sums due it within the 28 days for 

payment provided for in Sub-Clause 40.1, the Contractor may 

immediately issue a 14-day termination notice. 
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APPENDIX A TO GENERAL CONDITIONS 

Bank’s Policy- Corrupt and Fraudulent Practices 
 

 

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under 

IBRD Loans and IDA Credits & Grants by World Bank Borrowers, dated January 

2011 Revised July 2014: 

“Fraud and Corruption: 

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank 
loans), bidders, suppliers, contractors and their agents (whether declared or not), 
sub-contractors, sub-consultants, service providers or suppliers, and any personnel 
thereof, observe the highest standard of ethics during the procurement and 
execution of Bank-financed contracts.28 In pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;29; 

(ii)  “fraudulent practice” is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation;30 

(i) “collusive practice” is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the actions 

of another party;31 

(ii) “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party;32 

 (v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially impede 

 
28In this context, any action to influence the procurement process or contract execution for undue advantage is 

improper.  
29 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. In this context, “public official” includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 
30 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and 

“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended 

to influence the procurement process or contract execution. 
31 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non-

competitive levels, or are privy to each other’s bid prices or other conditions. 
32 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 

execution. 
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a Bank investigation into allegations of a corrupt, fraudulent, coercive or collusive 

practice; and/or threatening, harassing or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to the investigation or from pursuing the 

investigation, or 

(bb) acts intended to materially impede the exercise of the Bank’s inspection and audit 

rights provided for under paragraph 1.16(e) below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub-contractors, 

service providers, suppliers and/or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a 

contract if it determines at any time that representatives of the Borrower or of a 

recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices during the procurement or the 

implementation of the contract in question, without the Borrower having taken 

timely and appropriate action satisfactory to the Bank to address such practices 

when they occur, including by failing to inform the Bank in a timely manner at the 

time they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank’s sanctions procedures,33 including by publicly declaring such firm or 

individual ineligible, either indefinitely or for a stated period of time: (i) to be 

awarded a Bank-financed contract; and (ii) to be a nominated34; 

(e) will require that a clause be included in bidding documents and in contracts 

financed by a Bank loan, requiring bidders, suppliers and contractors, and their 

sub-contractors, agents, personnel, consultants, service providers, or suppliers, to 

permit the Bank to inspect all accounts, records, and other documents relating to 

the submission of bids and contract performance, and to have them audited by 

auditors appointed by the Bank.” 

  

 
33 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) 

completion of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-

debarment as agreed with other International Financial Institutions, including Multilateral Development 

Banks, and through the application the World Bank Group corporate administrative procurement sanctions 

procedures for fraud and corruption; and (ii) as a result of temporary suspension or early temporary 

suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of 

Appendix 1 of these Guidelines. 
34 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are 

used depending on the particular bidding document) is one which has either been: (i) included by the bidder 

in its pre-qualification application or bid because it brings specific and critical experience and know-how 

that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 

Borrower. 
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APPENDIX B 

Environmental, Social, Health and Safety (ESHS)  

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the Employer’s 

environmental, social, health and safety policies and/or the ESHS requirements of the 

project. The metrics that are required should be determined by the ESHS risks of the Works 

and not necessarily by the scale of the Works] 

Metrics for regular reporting: 

environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

health and safety incidents, accidents, injuries and all fatalities that require 

treatment;  

interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

status of all permits and agreements:  

iv. work permits: number required, number received, actions taken for those not 

received; 

v. status of permits and consents:  

- list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan being 

implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or equivalent); 

- identify major activities undertaken in each area in the reporting period  and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

- for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

health and safety supervision:  

vi. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

vii. number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations 

observed (by type of violation, PPE or otherwise), warnings given, repeat 

warnings given, follow-up actions taken (if any); 

worker accommodations: 
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i. number of expats housed in accommodations, number of locals;  

ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

viii. actions taken to recommend/require improved conditions, or to improve 

conditions. 

HIV/AIDS: provider of health services, information and/or training, location of clinic, 

number of non-safety disease or illness treatments and diagnoses (no names to be 

provided); 

gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

training: 

i. number of new workers, number receiving induction training, dates of 

induction training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

vi. number and dates of HIV/AIDS sensitization and/or training, no. workers 

receiving training (this reporting period and in the past); same questions for 

gender sensitization, flag person training. 

vii. number and date of GBV /SEA sensitization and/or training, number of workers 

receiving training on code of conduct (in the reporting period and in the past), 

etc. 

environmental and social supervision: 

viii. environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 

ix. sociologist: days worked, number of partial and full site inspections (by area: 

road section, work camp, accommodations, quarries, borrow areas, spoil areas, 

clinic, HIV/AIDS center, community centers, etc.), highlights of activities 

(including violations of environmental and/or social requirements observed, 

actions taken), reports to environmental and/or social 

specialist/construction/site management; and 

x. community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 
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Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the 

reporting period and unresolved past grievances by date received, complainant, how 

received, to whom referred to for action, resolution and date (if completed), data 

resolution reported to complainant, any required follow-up (Cross-reference other 

sections as needed): 

i. Worker grievances; 

ii. Community grievances 

Traffic and vehicles/equipment: 

i. traffic accidents involving project vehicles & equipment: provide date, location, 

damage, cause, follow-up; 

ii. accidents involving non-project vehicles or property (also reported under 

immediate metrics): provide date, location, damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve 

safety and/or environmental performance (to control smoke, etc.). 

Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; 

highlights of quarry dust control (covers, sprays, operational status); % of 

rock/spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 

v. spill cleanups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the 

reporting period; 
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viii. details of water and swamp protection mitigations required undertaken in the 

reporting period. 

compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of GBV/SEA prevention and response action plan: statement 

of compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

v. other unresolved issues from previous reporting periods related to 

environmental and social: continued violations, continued failure of equipment, 

continued lack of vehicle covers, spills not dealt with, continued compensation 

or blasting issues, etc.  Cross-reference other sections as needed. 

******************* 

 

Appendix – C 

Following Environmental Safety Measures to be implemented by Contractor : 

 

Sl. No. Environmental Safety measures to be implemented Responsibility 

i. i. ‘Consent to Establish’ and ‘Consent to Operate’ shall be obtained from 

State Pollution Control Board under the Air (Prevention and Control of 

Pollution) Act, 1981 and the Water (Prevention and Control of Pollution) 

Act, 1974. 

Contractor 

ii ii. The Project authority shall ensure that no rivers or tributaries are blocked 

due to any activities at the project site and free flow of water is maintained. 

Contractor  should ensure the 

same 

iii iii. Shoreline shall not be disturbed due to dumping. Periodical study on shore 

line changes shall be conducted and mitigation carried out, if necessary. 

Contractor should ensure the 

same. 

iv iv. Dredging shall not be carried out during the fish/turtle breeding seasons. v. Contractor  

v vi. All vessels used in the river will be fitted with noise control and animal 

exclusion devices so that aquatic life is not unduly disturbed.  

vii. Contractor should ensure. 

vi viii. Spillage of fuel / engine oil and lubricants from the construction site are a 

source of organic pollution which impacts aquatic life, particularly 

benthos. This shall be prevented by suitable precautions and also by 

providing necessary mechanisms to trap the spillage. 

ix. Contractor   

vii x. Construction waste including debris shall be disposed safely in the 

designated areas and in no case shall be disposed in the aquatic 

environment. 

xi. Contractor  

viii xii. Vessels shall not discharge oil or oily water such as oily bilge water 

containing more than 15ppm of oil. 

xiii. Contractor  shall ensure and 

maintain record 
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Appendix – C 

Following Environmental Safety Measures to be implemented by Contractor : 

 

Sl. No. Environmental Safety measures to be implemented Responsibility 

ix xiv. The project authority shall ensure that water traffic does not impact the 

aquatic wildlife sanctuaries that fall along the stretch of the river. 

xv. Contractor  should ensure 

compliance of provisions for 

movement of vessel in the 

Wildlife Sanctuary as per 

statutory clearances 

x xvi. All Vessels will also have to comply with ‘Zero discharge’ standards to 

prevent solid or liquid waste from flowing into the river and affecting its 

biodiversity. 

xvii. Contractor  

xi xviii. The Dredging shall be carried by integrated and systematic planning by 

selective grid method by allowing migratory movement of Benthic fauna. 

xix. Contractor  

xii xx. All required noise and vibration control measures are to be adopted in 

Dredgers. Cutter suction Dredgers should be avoided as much as possible 

which produces more noise and vibration. No Drilling and Blasting is to 

be carried out. 

xxi. Contractor  

xiii xxii. Pre geo-tectonic studies has to be completed and the strata to be dredged 

is predetermined with complete data pertaining to hardness, compressive 

and tensile strengths. 

xxiii. Contractor  

xiv xxiv. Dredger type and other strata loosening methods shall be preconceived. xxv. Contractor  

xv xxvi. Staggered dredging shall be carried based on turbidity monitoring to 

minimize the impact of turbidity.  

xxvii. Contractor  should comply 

and maintain record 

xvi xxviii. Threshold level of turbidity, which has a minimal effect on fauna, has to 

be predetermined and Dredging planned accordingly. 

xxix. Contractor  

xvii xxx. Further silt screens needs to be used for minimizing the spread of 

Turbidity. 

xxxi. Contractor   

xviii xxxii. Disposal places of Dredged sediments needs to be predetermined, along 

the shore by assessment of suitability, which will not affect the shoreline 

(erosion) and also causing impacts during monsoon and flooding. 

Contractor  

xix xxxiii. As much as possible, it shall not be disposed off in the river itself, and the 

site should be such that the dispersion is quicker by undertaking modelling 

studied. 

Contractor  

xx xxxiv. Ballast water control and management measures shall be implemented. xxxv. Contractor  

xxi xxxvi. Waste and waste water reception facilities in Jetty shall be implemented. xxxvii. Contractor should dispose the 

waste and wastewater at 

designated   disposal place 

authorized by SPCB 

xxii xxxviii. The Risk and Disaster Management Plan has been prepared in consonance 

with the manual of terminals and harbours issued by the Ministry of 

Environmental and Forests dated 5th May 2010. 

xxxix. Contractor should follow the 

risk and disaster management 

plan for the purpose of 

dredging in river accordance 

with the Statutory/regulatory 

guidelines. 

xxiii xl. Standard Operating Procedures (SOP) and Emergency Response Plan 

(ERP) for onsite and offsite emergencies shall be prepared and 

implemented based on Hazard Identification and Risk Assessment to 

handle, process, store and transport of hazardous substances. 

xli. Contractor  should prepare 

and follow the Standard 

Operating Procedures (SOP) 

and Emergency Response 

Plan (ERP) for onsite and 

offsite emergencies for 

dredging in river accordance 

with Statutory/regulatory 

guidelines and IWAI consent  
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Appendix – C 

Following Environmental Safety Measures to be implemented by Contractor : 

 

Sl. No. Environmental Safety measures to be implemented Responsibility 

xxiv xlii. Oil spill contingency plan shall be prepared and part of DMP to tackle 

emergencies. The equipment and recovery of oil from a spill shall be 

assessed. Guidelines given in MARPOL and shipping Acts for oil spill 

management shall be followed. 

xliii. Contractor should implement 

the Oil Spill Contingency 

Plan for dredging in river 

accordance with 

Statutory/regulatory 

guidelines. 

xxv xliv. No diversion of the natural course of the river shall be made without prior 

permission from the Ministry of Water resources. 

Contractor should ensure the 

same. 

xxvi xlv. All the erosion control measures shall be taken at water front facilities. Contractor should ensure the 

same. 

xxvii xlvi. Necessary Air Pollution Control measures shall be taken during loading, 

unloading, handling, transport of the material at the Berthing and water 

front facilities. 

xlvii. Contractor  

xxviii xlviii. The Vessels shall comply the emission norms prescribed from time to 

time. 

xlix. Contractor  

xxiv l. All safety measures are to be implemented in coordination with the 

respective state government departments such as State Forest Department, 

Public Works Department, State Pollution Control Board etc. 

li. Contractor  
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Section IX.  Particular / Special Conditions of Contract 
Except where otherwise indicated, all PCC should be filled in by the Employer prior to issuance of the 

Bidding Documents.  Schedules and reports to be provided by the Employer should be annexed. 

A. General 

GCC 1.1 (d) The financing institution is: The world Bank  

Loan agreement: 8752-IN 

GCC 1.1 (r) The Employer is  

 

Vice Chairman & Project Director 

Inland Waterways Authority of India  

Ministry of Ports, Shipping & Waterways  

Government of India. 

GCC 1.1 (v) The Intended Completion Date is 3 years from the Date of Commencement of Service 

/ Mobilisation.  

 

Contract is extendable by further 2 years.  

GCC 1.1 (y) The Engineer -In-Charge (EIC) / Project Manager will be – Director (IWAI), Kolkata 

 

The Address of the Employer are: 

 

Vice Chairman and Project Director, JMVP 

Inland Waterways Authority of India, 

A-13, Secot-1, Noida – 201301, Uttar Pradesh, India 

Telex: +91 120 2544004: Facsimile: +91 120 2543976 

 

The Address of the Contractor are: 

 

The Authorized Representatives are:  

 

For the Employer: 

Engineer in Charge & Director (IWAI), Kolkata 

Inland Waterways Authority of India 

 

For the Contractor: 

  

GCC 1.1 (aa) The name and identification number of the Contract is  

Fairway Maintenance of Access Channel of MMT Haldia on National 

Waterway-1 on Quantity & Performance basis (1+2 years) and disposal of the 

dredged material downstream at designated location, at Sagar Dumping location 

(Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with distance of approx. 

50 to 60 Km from MMT-Haldia terminal or any other location notified by the 

competent authority (SMPT/HDC/IWAI). 

The identification number of the Contract is 

 IN-IWAI -279896-CW-RFB 
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GCC 1.1 (dd) Date of Commencement of Services/Work (Quantity Based Dredging) 

 

Within 28 days from the date of signing of the Contract, the Employer shall issue a 

Notice to the Contractor for commencing operations to meet the requirements of Works 

and Services stipulated in Part A to the Contract.  

 

The Contractor shall commence its activities immediately on receipt of the said Notice 

and notify the Employer within a period not exceeding 30 days from the date of receipt 

of said Notice about the mobilization of the resources at the site and pre-dredging 

survey. The date of first Pre-dredging survey will be the start/commencement date of 

the work. 

 

The Start Date/Date of commencement of work shall be not later than 45 days after the 

issuance of the Letter of Acceptance by the Employer. 

 

Date of Commencement of Services/Work for Performance Based Dredging 

After achieving the required depth of 3.0 m (CD) at MMT approach channel / basin 

and in front of MMT Haldia by quantity-based dredging, The dredged areas are to 

be maintained to 3.0 m (CD) by performance-based maintenance dredging including 

the navigational channel of 7.5 km for 2 years.  

The performance-based maintenance period shall start after achieving the 3 m 

depth and 45 m width or completion of first year.  

 

GCC 1.1 (hh) The Works consist of Fairway Maintenance of Access Channel of MMT Haldia 

on National Waterway-1 on Quantity & Performance basis (1+2 years) and 

disposal of the dredged material downstream at designated location, at Sagar 

Dumping location (Latitude 21º32’45’’ (North) & longitude 87º59’54’’ (East)) with 

distance of approx. 50 to 60 Km from MMT-Haldia terminal or any other location 

notified by the competent authority (SMPT/HDC/IWAI). 

Obligation of the Contractor  

 

To Provide fairway with a depth of 3.0m on Quantity & Performance basis (1+2 years) 

and disposal of the dredged material downstream at designated location and as 

provided in Section-VII work requirements. 

 

GCC 1.1 (ii) The following is added as GCC 1.1. (ii)  

 

“ES” means environmental and social (including sexual exploitation and assault 

(SEA)). 

GCC 1.1 (jj) The following is added as GCC 1.1. (jj)  

 

“Sexual Exploitation and Assault” “(SEA)” stands for the following: 

Sexual exploitation is defined as any actual or attempted abuse of position of 

vulnerability, differential power or trust, for sexual purposes, including, but not limited 
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to, profiting monetarily, socially or politically from the sexual exploitation of another. 

In Bank financed operations/projects, sexual exploitation occurs when access to or 

benefit from a Bank financed Goods, Works, Non-consulting Services or Consulting 

Services is used to extract sexual gain.   

 

Sexual assault is defined as sexual activity with another person who does not consent. 

It is a violation of bodily integrity and sexual autonomy and is broader than narrower 

conceptions of “rape”, especially because (a) it may be committed by other means than 

force or violence, and (b) it does not necessarily entail penetration. 

 

GCC 2.1 (a) Sectional Completions are: NOT Applicable / Not Allowed  

GCC 2.2  Priority of Documents 

 

The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of the documents shall be in 

accordance with the following sequence: 

1) Agreement, 

2) Letter of Acceptance, 

3) Contractor’s Bid& Priced Bill of Quantities, 

4) Particular Conditions of Contract, 

5) General Conditions of Contract including Appendices, 

6) Specifications, 

7) Drawings,  

8) Joint Venture Agreement [where applicable], and 

9) Post bid correspondences and any other document listed in the contract 

data (after PCC) as forming part of the contract. 

10) any other document listed in the PCC as forming part of the Contract. 

 

If any ambiguity or discrepancy is found in the documents, the EMPLOYER / 

EMPLOYER’S ENGINEER shall be the sole authority to issue any necessary 

clarification or instruction in this regard. 

 

GCC 2.3 (i) The following documents also form part of the Contract:  

 

a) Dredging Methodology 

b) ESHS Management Strategies and Implementation Plans and EMP 

(Environment Management Plan);  

c) Labour Influx and Worker’s Camp Management Plan including the process for 

mitigating construction related impacts on local community; 

d) Code of Conduct (ESHS); and  

e) JV Agreement (wherever applicable). 

 

GCC 3.1  The language of the contract is English. 

The law that applies to the Contract is the laws of Union of India. 

 

GCC 5.1 The EIC may delegate any of his duties and responsibilities to other suitably qualified 

and experienced personnel, after notifying the Contractor, and may cancel any 

delegation after notifying the Contractor. 
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GCC 7.1 The ceiling for sub-contractor is 25%. Hiding information about any sub-contracting 

not authorized by the Employer shall be treated as violation of Appendix A to General 

Conditions (Fraud and Corruption). [This is addition to what was stated in bid and 

incorporated in contract agreement.] 

 

The Contractor is specifically allowed to subcontract the following activities: [list 

specific major activities or works required under the contract e.g. 

 (a) 20% of all dredging work;  

 (b) Environmental and social monitoring.] 

 

GCC 7 Schedule of other contractors: -  

 

The Contractor may subcontract under his own responsibility and without prior 

approval of the Employer the following Works and Services provided they do not 

represent more than 10 percentage of the contract value: 

 (a) 20% of all dredging work;  

 (b) Environmental and social monitoring.] 

 

GCC 9.1 Key Personnel:  

GCC 9.1 is replaced with the following: 

 

Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the Particular 

Conditions of Contract. The Contractor shall employ the Key Personnel identified in 

its Bid, to carry out the Works. The contractor shall not change Key personnel indicated 

in their bid.  

 

If, for any reason beyond the reasonable control of the contractor, it becomes necessary 

to replace any of the key personnel, the contractor shall provide a replacement a person 

of equivalent or better qualification and experience with the approval of EIC/Project 

Manager.  

 

The Contractor shall have a Code of Conduct for the Contractor’s Personnel, and shall 

ensure that each Contractor’s Personnel is provided a copy of this Code of Conduct, 

written in a language comprehensible to that person, and shall seek to obtain that 

person’s signature acknowledging receipt of the same. 

 

The Contractor shall also ensure that the Code of Conduct is visibly displayed in 

multiple locations on the Site and any other place where the Works will be carried out, 

as well as in areas outside the Site accessible to the local community and project 

affected people. The posted Code of Conduct shall be provided in languages 

comprehensible to Contractor’s Personnel, Employer’s Personnel and the local 

community. 

 

[insert the name/s of each Key Personnel agreed by the Employer prior to Contract 

signature, Schedule of Key Personnel and equipment as indicated in accepted bid & 

construction methodology]. 

GCC 9.2 (e.) The following is inserted after GCC 9.2 (d) as GCC 9.2 (e), (f), and (g): 
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“(e)  based on reasonable evidence, is determined to have engaged in Fraud and 

Corruption during the execution of the Works;  

(f) has been recruited from the Employer’s Personnel without due clearance; 

(g)  breaches the Code of Conduct for the Contractor’s Personnel (ES).” 

 

 

GCC 9.10 The following is inserted as GCC 9.10: 

 

“The Contractor shall provide the Contractor’s Personnel information and 

documentation that are clear and understandable regarding their terms and conditions 

of employment. The information and documentation shall set out their rights under 

relevant labour Laws applicable to the Contractor’s Personnel (which will include any 

applicable collective agreements), including their rights related to hours of work, 

wages, overtime, compensation and benefits, as well as those arising from any 

requirements in the Specification; and shall also include the Code of Conduct for 

Contractor’s Personnel. The Contractor’s Personnel shall be informed when any 

material changes to their terms or conditions of employment occur.” 

GCC 9.11 The following is inserted as GCC 9.11: 

 

“The Contractor shall provide appropriate training to relevant Contractor’s Personnel 

on ES aspects of the Contract, including appropriate sensitization on prohibition of 

SEA, and health and safety training. As stated in the Specification or as instructed by 

the Project Manager, the Contractor shall also allow appropriate opportunities for the 

relevant Contractor’s Personnel to be trained on ES aspects of the Contract by the 

Employer’s Personnel.   

The Contractor shall provide training on SEA, including its prevention, to any of its 

personnel who has a role to supervise other Contractor’s Personnel. 

GCC 13.1 The Contractor shall take out and maintain in effect the following insurances in the 

sums shown below:  

(i) Third Party motor vehicle: INR 4,000,000/-  

(ii) Third Party liability: as per vessel Inland Act. 

(iii)      Group Insurance Cover for the persons on Vessel / Board. 

(iii) Employer’s liability and workers’ compensation: Nil 

(iv) Professional liability: Twice the value of contract for the entire period   

of the contract 

(v) Loss or damage to equipment and property: Minimum INR   

10,000,000/-  for each accident for the currency of the contract 

and deductibles: Employer’s liability: Nil 

GCC 13.5 

Insurance  

The following is inserted after GCC 13.4: 

 

1. Insurance of Works 

 

Contractor is required to take Contractor’s All Risk Policy or erection all risk policy 

(as the case may be) from an approved insurance company in the joint name with the 

Employer and bear all costs towards the same for the full period of execution of works 

including the defect liability period for the full amount of contract against all loss of 

damage from whatever cause arising other than excepted risks for which he is 

responsible under the terms of the contract and in such manner that the Employer and 
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the contractor are covered during the period of construction of works and/or also 

covered during the period of defect liability for loss or damage  

 

A. The work and the temporary works to the full value of such works.  

B. The materials, construction plant, centering, shuttering and scaffolding 

materials and other things brought to the site for their full value. 

 

Whenever required by the Employer, the contractor shall produce the policy or the 

policies of insurance and the receipts for payment of the current premium. 

 

2.Insurance under Workmen Compensation Act  

Contractor is required to take insurance cover under the Workman Compensation Act, 

1923 as amended from time to time from an approved insurance company and pay 

premium charges thereof. Wherever required by the Employer the contractor shall 

produce the policy or the policies of Insurance and the receipt of payment of the current 

premiums. 

 

3.Third Party Insurance  

Contractor is required to take third party insurance cover for an amount of 5% (five 

percent) of contract value from an approved insurance company for insurance against 

any damage, injury or loss which may occur to any person or property including that 

of the Employer, arising out of the execution of the works or temporary works. 

Wherever required by the Employer the contractor shall produce the policy or the 

policies of Insurance and the receipt of payment of the current premiums. In case of 

failure of the contractor to obtain contractors all risk policy, insurance under workman 

compensation act and third party insurance as described above within one month from 

the date of commencement of work, running account payments of the contractor shall 

be withheld till such time the aforesaid insurance covers are obtained by the contractor. 

If the Contractor could not effect a comprehensive insurance cover against risks which 

he may be required to effect under the terms of the contract, then he shall give his 

attention to get the best insurance cover available and even in case of effecting a wider 

insurance cover than the one which the subsidiary of the General Insurance Company 

could offer, such an insurance is ought to be done after the Employers approval, by or 

through the subsidiary of the General Insurance Company. 

 

4. Indemnify the Employer  

The Contractor shall at all times indemnify the Employer against all claims, damages 

or compensation under the provision of Payment of Wages Act-1936, Minimum Wages 

Act-1948, Employer’s liability Act-1938, the Workmen’s Compensation Act-1947, 

Industrial Disputes Act-1947 and Maternity Benefit Act-1961 or any modifications 

thereof or any other law in force or as consequence of any accident or injury to any 

workman or other persons in or about the works, whether in the employment of the 

contractor or not, against all costs, charges and expenses of any suit, action or 

proceedings arising out of such incident or injury and against all sum or sums which 

may with the consent of the contractor be paid to compromise or compound any such 

claim. Without limiting his obligations and liabilities as above provided, the contractor 

shall insure against all claims, damages or compensation payable under the Workmen’s 

Compensation Act 1923 or any modification thereof or any other law relating thereto.” 
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5. Damage to Persons and Property 

The Contractor shall, except if and so far as the Contract provides otherwise, indemnify 

the Employer against all losses and claims in respect of: 

(a)   death of or injury to any person, or 

(b)  loss of or damage to any property (other than the Works), which may arise out of 

or in consequence of the execution and completion of the Works and the remedying of 

any defects therein, and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever in respect thereof or in relation thereto, subject to the exceptions 

defined in Sub-Clause 6. 

 

6.Exceptions 

The “exceptions” referred to in Sub-Clause 5 are: 

(a)  the permanent use or occupation of land by the Works, or any part thereof, 

(b) the right of the Employer to execute the Works, or any part thereof, on, over, 

under, in or through any land, 

(c)  damage to property which is the unavoidable result of the execution and 

completion of the Works, or the remedying of any defects therein, in accordance with 

the Contract, and 

(d)  death of or injury to persons or loss of or damage to property resulting from 

any act or neglect of the Employer, his agents, servants or other contractors, not being 

employed by the Contractor, or in respect of any claims, proceedings, damages, costs, 

charges and expenses in respect thereof or in relation thereto or, where the injury or 

damage was contributed to by the Contractor, his servants or agents, such part of the 

said injury or damage as may be just and equitable having regard to the extent of the 

responsibility of the Employer, his servants or agents or other contractors for the injury 

or damage. 

 

7.Indemnity by Employer 

The Employer shall indemnify the Contractor against all claims, proceedings, 

damages, costs, charges and expenses in respect of the matters referred to in the 

exceptions defined in Sub-Clause.6. 

 

8.Cross Liabilities 

The insurance policy shall include a cross liability clause such that the insurance shall 

apply to the Contractor and to the Employer as separate insured. 

 

9.Accident or Injury to Workmen 

The Employer shall not be liable for in respect of any damages or compensation 

payable to any workman or other person in the employment of the Contractor or any 

Subcontractor, other than death or injury resulting from any act or default of the 

Employer, his agents or servants. The Contractor shall indemnify and keep indemnified 

the Employer against all such damages and compensation, other than those for which 

the Employer is liable as aforesaid, and against all claims, proceedings, damages, costs, 

charges, and expenses whatsoever in respect thereof or in relation thereto. 

 

10.Evidence and Terms of Insurances 
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The Contractor shall provide evidence to the Employer as soon as practicable after the 

respective insurances have been taken out but in any case prior to the start of work at 

the Site that the insurances required under the Contract have been effected and shall, 

within 84 days of the Commencement Date, provide the insurance policies to the 

Employer. When providing such evidence and such policies to the Employer, the 

Contractor shall notify the Engineer of so doing. Such insurance policies shall be 

consistent with the general terms agreed prior to the issue of the Letter of Award. The 

Contractor shall effect all insurances for which he is responsible with insurers and in 

terms approved by the Employer. 

 

11.Adequacy of Insurances 

The Contractor shall notify the insurers of changes in the nature, extent or programme 

for the execution of the Works and ensure the adequacy of the insurances at all times 

in accordance with the terms of the Contract and shall, when required, produce to the 

Employer the insurance policies in force and the receipts for payment of the current 

premiums. 

 

12.Remedy on Contractor’s Failure to Insure 

If the Contractor fails to effect and keep in force any of the insurances required under 

the Contract, or fails to provide the policies to the Employer within the period required 

by Sub-Clause 21.10, then and in any such case the Employer may effect and keep in 

force any such insurances and pay any premium as may be necessary for that purpose 

and from time to time deduct the amount so paid from any monies due or to become 

due to the Contractor, or recover the same as a debt due from the Contractor. 

 

13.Compliance with Policy Conditions  

In the event that the Contractor or the Employer fails to comply with conditions 

imposed by the insurance policies effected pursuant to the Contract, each shall 

indemnify the other against all losses and claims arising from such failure.  

 

14.Source of Insurance 

The Contractor shall place all insurance relating to the Contract (including, but not 

limited to, the insurance referred to 13.2 with insurers from India. 

 

GCC 14.1 Site Data are: 

The relevant drawings with chainages are places in the documents. 

  

Haldia Access Channel on National Waterway-1 on Quantity & Performance basis 

(1+2 years) and disposal of the dredged material downstream at designated 

location, at Sagar Dumping location (Latitude 21º32’45’’ (North) & longitude 

87º59’54’’ (East)) with distance of approx. 50 to 60 Km from MMT-Haldia terminal 

or any other location notified by the competent authority (SMPT/HDC/IWAI). 

 

GCC 15.2 The following is added as sub-clause 15.2: 

 

“If so instructed by Project Manager, the Contractor shall submit to the Project 

Manager for review, a health and safety manual, specifically prepared for the Works, 
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the Site and other places (if any) where the Contractor intends to execute the Works. 

The manual shall be in addition to any other similar document required under 

applicable health and safety regulations and Laws. The health and safety manual and 

its updates shall be reviewed along with the Contractor’s Environmental and Social 

Management Plan (C-ESMP) described in sub-clause 16.2.” 

Delete GCC sub-clauses 15.2.1 and GCC 15.2.2. 

GCC 16.1 

(add new 

16.2) 

ESHS Management Strategies and Implementation Plans 

The following is inserted as a new sub-clause 16.2 

The Contractor shall not carry out mobilization to Site (e.g. limited clearance for haul 

roads, site accesses and work site establishment, geotechnical investigations or 

investigations to select ancillary features such as quarries and borrow pits) unless the 

Project manager gives consent, a consent that shall not be unreasonably delayed, that 

appropriate measures are in place to address environmental and social   risks and 

impacts, which at a minimum shall include applying the Management Strategies and 

Implementation Plans (MSIPs) and Code of Conduct for Contractor’s Personnel 

submitted as part of the Bid and agreed as part of the Contract.  

The Contractor shall submit, to the Project manager for Review any additional MSIPs 

as are necessary to manage the ES risks and impacts of ongoing Works (e.g. 

excavation, earth works, bridge and structure works, stream and road diversions, 

quarrying or extraction of materials, concrete batching and asphalt manufacture). 

These MSIPs collectively comprise the Contractor’s Environmental and Social 

Management Plan (C-ESMP). The Contractor shall review the C-ESMP, periodically 

(but not less than every six (6) months), and update it as required to ensure that it 

contains measures appropriate to the Works. The updated C-ESMP shall be submitted 

to the Project manager for Review.” 

GCC 20.1 The Start Date/Date of commencement of work shall be not later than 45 days after 

the issuance of the Letter of Award / Acceptance by the Employer.  

 

The Site Possession Date(s) shall be: Date on which Contractor starts mobilisation 

 

GCC 22.1 During the quantity based dredging period, the Dredging quantity will be measured on 

monthly basis by conduction the joint pre-dredging and post dredging surveys.  The 

employer has engaged a third party supervision agency (TSSC-III) who shall be 

participating in the Joint Pre & Post Survey. The monthly dredged quantities shall be 

certified by TSSC-III for further submission to EIC & employer.  

GCC 23.1 & 

GCC 23.2 

Name of the agreed Adjudicator ………………………………………... (insert name 

before signing contract). 

The Appointing Authority is: Indian Council of Arbitration  

 

GCC 24.3 Daily rate and types of reimbursable expenses to be paid to the Adjudicator: [insert 

daily fees [not less than Rs. 10,000 per day] and reimbursable expenses – 

boarding/lodging/travel etc.] 

GCC 24.4 The procedure for adhoc arbitration will be as under: 

 

a) In case of Dispute or difference arising between the Employer and a Contractor 

relating to any matter arising out of or connected with this agreement, such 

disputes or difference shall be settled in accordance with the Arbitration and 

Conciliation Act, 1996.  The arbitral tribunal shall consist of 3 Arbitrators one 
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each to be appointed by the Employer and the Contractor.  The third Arbitrator 

shall be chosen by the two Arbitrators so appointed by the Parties and shall act 

as Presiding Arbitrator.  In case of failure of the two Arbitrators appointed by 

the parties to reach upon a consensus within a period of 30 days from the 

appointment of the Arbitrator appointed subsequently, the Presiding Arbitrator 

shall be appointed by the Indian Council of Arbitration  

 

b) If one of the parties fails to appoint its Arbitrator in pursuance of sub-clause (a) 

above within 30 days after receipt of the notice of the appointment of its 

Arbitrator by the other party, then the Indian Council of Arbitration, shall 

appoint the Arbitrator.  A certified copy of the order of the Indian Council of 

Arbitration, making such an appointment shall be furnished to each of the 

parties. 

 

c) Arbitration may be commenced prior to or after completion of the Works, 

provided that the obligations of the Employer, the Project Manager, the 

Contractor and the Adjudicator shall not be altered by reason of the arbitration 

being conducted during the progress of the Works. 

 

d) Arbitration proceedings shall be held at New Delhi and the language of the 

arbitration proceedings and that of all documents and communications between 

the parties shall be English. 

 

e) The decision of the majority of Arbitrators shall be final and binding upon both 

parties. The cost and expenses of Arbitration proceedings will be paid as 

determined by the arbitral tribunal.  However, the expenses incurred by each 

party in connection with the preparation, presentation, etc. of its proceedings as 

also the fees and expenses paid to the Arbitrator appointed by such party or on 

its behalf shall be borne by each party itself. 

 

a)f)   Deleted. 

b)g) The Arbitrator should give final award within 180 days of starting of the 

proceedings  

Performance under the contract shall continue during the arbitration proceedings and 

payments due to the contractor by the Employer shall not be withheld, unless they are 

the subject matter of the arbitration proceedings.  

 

B. Time Control 

GCC 26.1 The Contractor shall submit a Program for the Works within 14 days of delivery of the 

Letter of Acceptance. 

 

GCC 26.2 Inserted at the end of GCC 26.2 

 

“In addition to the progress report, the Contractor shall also provide a report on the 

Environmental and Social (ES) metrics set out in Appendix B. In addition to Appendix 

B reports, the Contractor shall inform the Project Manager immediately of any 

allegation, incident or accident in the Site,  which has or is likely to have a significant 

adverse effect on the environment, the affected communities, the public, Employer’s 
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Personnel or Contractor’s Personnel. This includes, but is not limited to, any incident 

or accident causing fatality or serious injury; significant adverse effects or damage to 

private property; or any allegation of SEA. In case of SEA, while maintaining 

confidentiality as appropriate, the type of allegation (sexual exploitation, or sexual 

assault), gender and age of the person who experienced the alleged incident should be 

included in the information. 

The Contractor, upon becoming aware of the allegation, incident or accident, shall also 

immediately inform the Project Manager of any such incident or accident on the 

Subcontractors’ or suppliers’ premises relating to the Works which has or is likely to 

have a significant adverse effect on the environment, the affected communities, the 

public, Employer’s Personnel or Contractor’s, its Subcontractors’ and suppliers’ 

personnel. The notification shall provide sufficient detail regarding such incidents or 

accidents. The Contractor shall provide full details of such incidents or accidents to the 

Project Manager within the timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors to immediately notify the Contractor of 

any incidents or accidents referred to in this Sub-clause.” 

 

GCC 26.3 The period between Program updates is 90 days. 

The amount to be withheld for late submission of an updated Program is Rs. 500,000 

GCC 26.4 Any revision in Program should only be agreed in writing. 

GCC 27.1 Intended Completion Date: The Intended Completion Date is Three years from the 

“Date of Commencement of Services (Quantity Based Dredging)”. 

GCC 27.2 Extension of Contract beyond 3 years: 

 

The Contract is extendable for further period of 2 Years based on satisfactory 

performance. For the purpose of rates, the same shall be worked out based on the 

average of the lump sum quoted amounts for three years in the awarded cost (their bid) 

with existing Terms and Conditions. Price Adjustment shall be payable as per existing 

Terms & Conditions for this extended period. 

GCC 30 Venue of management meeting will be IWAI – NOIDA  

C. Quality Control 

GCC 34.3 The Defects Liability Period is: [NIL ] days. – Not Applicable 

D. Cost Control 

GCC 37  For first year, the payment shall be based on actual certified quantities. For 2nd & 3rd 

year, the payment will be based on assured LAD of 3.0 m LAD (CD) and 45 m channel 

width. 

GCC 38.2 In GCC 38.2, add the following after the first sentence:  

 

“The Contractor shall also provide a description of the varied work performed or to be 

performed, including details of the resources and methods adopted or to be adopted by 

the Contractor, and sufficient ES information to enable an evaluation of ES risks and 

impacts of the Variation.” 

 

GCC 40.1 GC 40.1 to be read as: 

 

Payment:  Quantity Based dredging 
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The Contractor shall submit monthly Running Account Bills (RA Bills) on or before 

10th of the month for the quantity and / or work executed for the month. The Contractor 

shall be paid monthly as per the RA Bills submitted for the quantity dredged on 

certified quantities with all obligations completed within one month from submission 

of bill.  

 

The contractor will submit the RA Bill in triplicate for shoal dredged corresponding to 

a length and quantity to the Engineer-in-Charge, which could be decided after the pre 

and post dredging survey depending on length of shoal to be dredged.  

 

The running bills for dredging shall be accompanied with 3 sets each of pre and post 

dredging survey charts and also detailed calculations of dredging quantity (both area 

of shoal and volume dredged also including the width of the channel). 

 
 

In the event, the required specifications (Terminal front area & in the Navigational 

channel of 7.5 km - depth of 3.0 m & specified width) in the MMT approach channel 

/ Basin have been achieved as stipulated in the tender drawing and the estimated 

quantity of 9.54 Lakh cum has not been achieved, then the quantity based dredging 

period will be deemed to be completed. No additional payment for balance quantity 

shall be payable.  

GCC 40.1.1 Payment for Performance based maintenance period, 

 

Inspection and Approvals  

Existing GCC 40.1 is substituted by the following: 
 

Services provided by the Contractor during performance-based dredging period 

(2nd and 3rd year) shall be checked every week through a Joint Survey by Engineer–

in-Charge / Employer’s Representative, TSSC-III and Contractor in the manner 

tabulated below: 

SN Inspection 

schedule  

Employer’s 

representative 

Contractor’s Representative 

1 1st  Week of 

every month 

JHS / TA / 

SUPERVISOR  

One Hydrographic Surveyor & one 

supervisor / Engineer 

2 2nd  Week of 

every month 

AD / AHS / TA / 

JHS  

One Hydrographic Surveyor & One 

Engineer 

3 3rd   Week of 

every month 

JHS / TA / 

SUPERVISOR / 

FA  

One Hydrographic Surveyor & One 

supervisor / Engineer 

4 4th  Week of 

every month 

DD / AHS / AD / 

JHS / One Officer 

from HQ 

One Hydrographic Surveyor & One 

senior level officer by the Project 

Manager 
 

TA - Technical Assistant, JHS - Junior Hydrographic Surveyor,  

FA - Field Assistant, DD - Deputy Director,  

AHS - Assistant Hydrographic Surveyor, AD - Assistant Director 

 

 

GCC 40.3 Measurements during Quantity Based dredging  
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The quantity of dredged materials during quantity-based dredging period in 1st year of 

contract progress shall be measured by pre and post dredging surveys in 1:1200 scale 

 

GCC 40.3.1 Measurements during Performance based maintenance period 

 

Works & Services provided by the Contractor shall be checked every week through a 

Joint Survey by Engineer–in-Charge / Employer’s Representative, Technical Support 

Services Consultant – III and Contractor in the manner tabulated at 40.1.1 above 

The scale of surveys should be 1:5000 for all four weekly surveys in the month. 

Contractor will prepare the survey charts and submit to Employer for approval along 

with soft copy, Echo roll, Measurement Book etc. related to the measurement. 

Employer will issue the approved charts to the Contractor.   

The measurement of depth in the navigation channel shall be carried out by conducting 

bathymetric survey every week jointly & its chart should be plotted by the Contractor 

in presence of Employer’s representative. However, Contractor shall also ensure 

measurement of width in each survey and shall carry out the surveys in order to define 

the minimum width of 45 m as specified in Scope. 

 

In case shortcomings in maintaining the specified LAD and width of channel are 

observed by the Employer’s representative, the cross-sectional survey shall be carried 

out and the cross-sectional interval shall be 10 m apart and soundings shall be taken 

continuously and plotted at 4 m interval on the cross section 
 

The cross-section shall be extended, if necessary, up to 20 m beyond the limits of the 

channel on each side with a view to determining the remedial measures to be taken by 

the Contractor.  

Sounding vessel/ boat, equipment, personal & other logistics required for conducting 

surveys/ inspection shall be arranged by the Contractor at his cost.  Generally, 

recording type multi-beam echo-sounder with digital output shall be used in all survey 

work. However, keeping in view the site conditions and practicability/prevailing 

weather conditions, the Engineer-in-Charge shall after consulting the Contractor 

decide and advise the Contractor as to the method of measurement to be adopted.  

Joint surveys shall be conducted in Automatic Hydrographic Survey System 

(HYPACK) and recorded data in soft copy shall be submitted to the Employer.  
 

The scale of surveys should be 1:5000 for all four weekly surveys in the month. 

Contractor will prepare the survey charts and submit to Employer for approval along 

with soft copy, Echo roll, Measurement Book etc. related to the measurement. 

Employer will issue the approved charts to the Contractor.   

 

GCC 40.7 Add new GCC 40.7: 

 

“40.7 if the Contractor was, or is, failing to perform any ES obligations or work under 

the Contract, the value of this work or obligation, as determined by the Project 

Manager, may be withheld until the work or obligation has been performed, and/or the 

cost of rectification or replacement, as determined by the Project Manager, may be 

withheld until rectification or replacement has been completed. Failure to perform 

includes, but is not limited to the following:   
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(i) failure to comply with any ES obligations or work described in the Works’ 

Requirements which may include: working outside site boundaries, excessive dust, 

damage to offsite vegetation, pollution of water courses from oils or sedimentation, 

contamination of land e.g. from oils, human waste, damage to archaeology or 

cultural heritage features, air pollution as a result of unauthorized and/or inefficient 

combustion; 

(ii) failure to regularly review C-ESMP and/or update it in a timely manner to address 

emerging ES issues, or anticipated risks or impacts; 

(iii) failure to implement the C-ESMP e.g. failure to provide required training or 

sensitization; 

(iv) failing to have appropriate consents/permits prior to undertaking Works or related 

activities; 

(v) failure to submit ES report/s (as described in Appendix B), or failure to submit such 

reports in a timely manner; 

(vi) failure to implement remediation as instructed by the Project Manager within the 

specified timeframe (e.g. remediation addressing non-compliance/s). 

GCC 41.1 a. The Payment of the Contract Price will be made in - INR 

b. The amount, exclusive of GST which will be payable extra by the Employer as 

legally applicable, in INR 

c. The Contractor shall be eligible to claim payments for services rendered by him 

during Performance based maintenance period of 2 years as a percentage of the 

value of the works for this performance period of 2 years for the respective month 

of the year of operation in accordance with the details tabulated below. 

 

Sl no month % Applicable for the relevant 

month of service during 

Performance based maintenance 

period 

1 January 10.0 

2 February 10.0 

3 March 10.0 

4 April 10.0 

5 May 10.0 

6 June 7.50 

7 July 5.0 

8 August 5.0 

9 September 5.0 

10 October 7.5 

11 November 10.0 

12 December 10.0 

  100.0 
 

GCC 41.1.1 Interest rate for Delayed payment is for Local currency:  SBI Prime Lending Rate + 

2% per annum.  

GCC 45.1 Price Adjustment: 
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The contract “is” subject to price adjustment in accordance with GCC Clause 45 and 

following information regarding coefficients [specify “does” or “does not” apply] 

[Price adjustment is mandatory for all contract with completion time exceeding 18 

months.] 

The price Adjustment will be done monthly basis 

 

The amounts certified in each Running Account Bill/payment certificate, after 

deducting for Advance Payment, shall be adjusted by applying the respective price 

adjustment factor to the amounts due to the Operator. 

 

The Price adjustment factor for the Works & Services rendered in a month shall be 

determined using the coefficients/weightings of relevant Indices as under: 

 Index  Index Description  Source of Index Weightage 

L Labour –All India (CPI) 

Consumer Price Index for 

Industrial Workers 

Labour Bureau, Ministry & 

Employment, Government of 

India 

0.278 

F High Speed Diesel 

-All India Wholesale Price 

Index 

 

Office of the Economic 

Advisor to the Govt. of India. 

Ministry of Commerce & 

Industry 

0.50 

 Price Adjustment Factor Pc = 0.222 + 0.278 X Lm/L0 + 0.50 X Fm/F0 

 

Price Adjustment for Works & Services rendered in a month = R x (Pc – 1) 

 

where 

Lm = CPI for the month in which the Works & Services have been provided 

L0 = CPI for the month preceding the deadline for bid submission 

Fm = WPI for the month in which the Works & Services have been provided 

F0 = WPI for the month preceding the deadline for bid submission 

R = Running Account Bill amount for Works & Services rendered in a month 

after making deductions (a) as stipulated in PC 47.1.1 for failure to achieve LAD 

and Channel Bottom Width, and (b) towards repayment of Advance Payment. 
 

GCC 46.1 Retention Money – Not Applicable. 

GCC 47.1 The Liquidated Damages (LD) is applicable.  

 

(i) During Quantity Based dredging period of 1 year from date of commencement 

of Services: 

 

A. The estimated quantity of approx. 9.54 Lacs cum is to be dredged during the 

contract period of 12 months (Quantity based dredging period). 

 

B. In case, the contractor fails to complete the dredging quantity of approx. 9.54 Lakh 

cum within stipulated period of 12 months, without prejudice to any other right or 

remedy available under the law to the Authority on account of such breach, pay as 

agreed liquidated damages the amount calculated at the rates stipulated below:  
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The liquidated damages will be calculated on the delay beyond the stipulated 

contract period of 12 months @ 0.05 % per day of the contract value for the delay 

beyond the scheduled completion period of 12 months. 

 

C. The Total amount of damages for the delayed execution during Quantity based 

dredging period of 1 year shall not exceed 10% of the amount quoted by the bidder 

for 1st year of quantity dredging. 

 

GCC 47.1.1 During Performance based maintenance period, 

 

 if in any stretch of the channel, available depth or bottom width of channel is found 

to be less than that specified in Description of Services, as determined during the 

course of weekly joint surveys conducted in accordance with GCC 40.1.1, deduction 

shall be made from the Contractor’s monthly bills as following: 

Table 

Sl.

no 

Deductions for the Performance based 

maintenance Period of services 

    

LAD = 3.0 M (CD) & CBW= 45 M 

Deduction to be applied 

as percentage of monthly bill 

for each non-compliance 

found in a joint weekly survey 

during the month 

1 On      achieving      the LAD of 3.0 m 

(CD) & width of 45 m 

Nil 

2 On      achieving      the LAD of 2.9 m 

(CD) & width of 45 m 

20%  for  each  weekly default 

3 On      achieving      the LAD of 2.8 m 

(CD) & width of 45 m 

30%  for  each  weekly default 

4 On      achieving      the LAD of 2.7 m 

(CD) & width of 45 m 

50%  for  each  weekly default 

5 For LAD less than 2.7 m (CD) & width 

of 45 m 

100%  for  each  weekly 

default 

a. If the contractor consistently fails to execute the contract in Performance 

based maintenance period, and total amount of payment deduction and 

liquidated damages applied under this contract reaches ten (10) percent of 

total amount quoted for Performance based maintenance period of 2 years, 

then it will be considered as fundamental breach of contract under GCC 57.2. 

 

b. In the event, if the Dredging Contractor does not provide the minimum 2.7 

m LAD & 45M channel bottom width (CBW) in all four weeks in a month 

then, apart from the above deductions as per GCC 47.1.1 an additional penalty 

@ 1% of the maximum bill that would have been claimed in that month (i.e., 

if no default condition) shall be recovered in next RA bill of the dredging 

contractor.  

 

c. In the event, the above condition persists continuously for three months, then, 

penalty applicable shall be @ 2% of the maximum bill that would have been 

claimed in that month (i.e., if no default condition) shall be recovered in next 

RA bill of the dredging contractor and this shall be continued to be deducted 
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until the default condition persists. The penalty effected & deduction made on 

account of Lack of Performance shall not be refundable. 

 
 

 The operation of the above Table shall be as under: 

 

Monthly payment in No-default condition (Mp) = Per Month Amount Quoted by the 

contractor  

Weekly Amount Payable in No-default condition (Wp) = MP/4  

Weekly Default Deductions (Wd)1,2,3,4 =  [Mp/4) * % age]  where % age of default 

as per table mentioned above  

Monthly Amount to be paid to contractor (Map) = Mp - [Wd1+Wd2+Wd3+Wd4] 
 

 

Example:   ..  Suppose, 

a.    Per Month Amount quoted by the contractor is 1 crore (Mp) and 

b.   LADs given by contractor in four weekly surveys is 2.7 m, 2.9 m, 2.4 m and 3.2 m 

respectively 

Then,  

            Week 1 deduction amount (Wd1) = Mp/4 * 50% = 12.5 Lakhs 

            Week 2 deduction amount (Wd2) = Mp/4*20% = 5 Lakhs 

            Week 3 deduction amount (Wd3) = Mp/4*100% = 25 Lakhs 

            Week 4 deduction amount (Wd4) = Mp/4*0% = 0 
 

Actual Monthly Amount Payable to contractor, Map = Mp-[Wd1+ Wd2+Wd3+Wd4] 

=100 Lakhs – [12.5 Lakhs+5 Lakhs + 25 Lakhs + 0] 

= 57.5 Lakhs 

 

GCC 48.1 Deleted 

GCC 49 The amount of the Advance Payment is ten (10) percent of the Contract Price. 

The Advance payment will be made after verification of the unconditional Bank 

Guarantee submitted against Advance Payment Security. 

 

Repayment of Advance: 

The advance shall be recovered in equal 24 Months from the monthly Running Account 

bills submitted from the 2nd RA Bill from the Date of Commencement / Mobilisation 

of Works irrespective of the RA bill amount. In case, the monthly RA bill for any 

month is less than the advance amount to be recovered, then the same shall be 

recovered from the subsequent RA bill along with the recovery of advance for that 

month. 

If the advance payment has not been repaid prior to the issue of the Taking-Over 

Certificate for the Works or prior to termination of the Contract, the whole of the 
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balance then outstanding shall immediately become due and payable by the Contractor 

to the Employer. 

The advance payment security (demand guarantee) shall be issued by a reputable bank 

or financial institution selected by the Contractor and shall be in the Advance Payment 

Security Form included in Contract Forms, or in another form approved by the 

Employer.  

 

The Contractor shall ensure that the guarantee is valid and enforceable until the 

advance payment has been fully repaid. 

 

The amount of the security shall be reduced in proportion to the value of the Works 

and Services executed by and paid to the Contractor from time to time, and shall 

automatically become null and void when the full amount of the advance payment has 

been recovered by the Employer. If the terms of the guarantee specify its expiry date, 

and the advance payment has not been repaid by the date 28 days prior to the expiry 

date, the Contractor shall extend the validity of the guarantee until the advance 

payment has been repaid.  The security shall be returned to the Contractor immediately 

after its expiration. 

GCC 50.1 An Environmental, Social, Safety and Health (ESHS) Performance Security  

“GCC 50.1 is replaced with the following 

The Performance Security and an Environmental, Social, Safety and Health (ESHS) 

Performance Security shall be provided to the Employer no later than the date specified 

in the Letter of Acceptance and shall be issued in the amounts specified in the PCC 

(for GCC 50.1), and shall be issued by a Nationalized or Scheduled bank in India. The 

Performance Security including additional security for unbalanced bids, and the ESHS 

Performance Security, shall be valid until a date 28 days from the date of issue of the 

Certificate of Completion.” 

GCC 50.1.1 The Contractor shall, within twenty eight (28)  days of the notification of contract 

award, provide a Performance Security and an Environmental, Social, Safety and 

Health (ESHS) Performance Security for the due performance of the Contract. 

 

• The Performance Security will be in the form of a ‘demand guarantee’ in the 

amount of 5 % of the contract amount in the types and proportions of the 

currencies in which the Contract Price is payable, or in a freely convertible 

currency acceptable to the Employer. 

• The ESHS Performance Security will be in the form of a “demand 

guarantee” in the amount(s) of 1.5% of the Contract Amount and in the same 

currency(ies) of the Accepted Contract Amount. 

• Plus, additional security for unbalanced bids (if any) to be decided during 

evaluation of bids and informed to Bidders at the time of Pre-award 

discussions. 

 

The standard forms of Performance Security, and if applicable ESHS performance 

security, acceptable to the Employer shall be unconditional Bank Guarantees from 

Scheduled or Nationalized banks in India of the types as presented in Section X of the 

Bidding Documents. 
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Throughout this bidding document the term ’performance security’, unless the context 

clearly indicates otherwise, means and includes both ‘the performance security and the 

ESHS performance security’ to be submitted by the successful bidder in the amounts 

specified above. 

The Performance Security shall be issued by a reputable bank or financial institution 

selected by the Contractor, and shall be in the Performance Security Form included in 

Section IX, Annex to the Particular Conditions – Contract Forms, or in another form 

approved by the Employer. The ESHS Performance Security shall be issued by a 

reputable bank selected by the Contractor, and shall be in the ESHS Performance 

Security Form included in Section IX, Annex to the Particular Conditions – Contract 

Forms, or in another form approved by the Employer. A foreign institution providing 

a Performance Security or ESHS Performance Security shall have a correspondent 

financial institution located in the Employer’s Country. The performance security and 

the ESHS performance security, of a Joint Venture shall be in the name of the Joint 

Venture specifying the names of all the members. 

The Contractor shall ensure that the Performance Security and the ESHS Performance 

Security are valid and enforceable until the Contractor has executed and completed the 

Works and Services and other obligations (including defect liability and satisfactory 

performance of the ESHS obligations) under the Contract. If the terms of the 

Performance Security and ESHS Performance Security specify expiry dates, and the 

Contractor has not yet executed and completed the Works and Services and other 

obligations under the Contract, by the date 28  days prior to the expiry date, the 

Contractor shall extend the validity of the Performance Security and the ESHS 

Performance Security until the Works and Services and all other obligations under the 

Contract have been completed. 

The term ’performance security’, unless the context clearly indicates otherwise or 

unless the ESHS performance security is not required to be submitted, means and 

includes both ‘the performance security and the ESHS performance security’ submitted 

by the successful bidder.  

E. Finishing the Contract 
GCC 54.1 Not Applicable.  

Partial completion shall not be accepted, and no partial completion certificate shall be 

issued. 

GCC 56.1 Not Applicable 

GCC 57.6 Foreclosure of Contract - Added 

If at any time after acceptance of the tender the Authority decides to abandon or reduce 

the scope of the works for reasons whatsoever and hence does not require the whole or 

any part of the works to be carried out, the Engineer-in- Charge (with the prior approval 

of competent authority) shall give notice in writing to that effect to the contractor. 

However, pro-rata payment shall be made for the completed works, as agreed mutually 

 

GCC 57.2 (g) deleted 

GCC 57.2(l) Hiding any information regarding changes in roles and responsibilities of JV members, 

which is not authorized by the Employer, shall also be treated as violation of Appendix 

A to General Conditions (Fraud and Corruption). 

 

GCC 58.1 The percentage to apply to the value of the work not completed, representing the 

Employer’s additional cost for completing the Works, is 20%. 
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GCC 59.1 Not Applicable 

 In addition to be above, the following shall also form part of GCC / SCC  

GCC 62.0 

Force Majeure 

62.1 “Force Majeure” shall mean any event beyond the reasonable control of the 

Employer or of the Contractor, as the case may be, insofar as they directly affect the 

execution of the Services and Works included in this Contract and which is 

unavoidable notwithstanding the reasonable care of the party affected, and shall 

include, without limitation, the following: 

(a) war, hostilities or warlike operations (whether a state of war be declared or not), 

invasion, act of foreign enemy and civil war; 

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil or military 

government, conspiracy, riot, civil commotion and terrorist acts; 

(c) confiscation, nationalization, mobilization, commandeering, requisition by or 

under the order of any government or de jure or de facto authority or ruler or any other 

act or failure to act of any local state or national government authority; 

(d) strike, sabotage, lockout, embargo, import restriction, port congestion, lack of 

usual means of public transportation and communication, industrial dispute, 

shipwreck, shortage or restriction of power supply, epidemics, quarantine and plague; 

(e) earthquake, landslide, volcanic activity, fire, flood or inundation, tidal wave, 

typhoon or cyclone, hurricane, storm, lightning, or other inclement weather condition, 

nuclear and pressure waves or other natural or physical disaster; 

(f) Shortage of labor, materials or utilities where caused by circumstances that are 

themselves Force Majeure. 

62.2 If either party is prevented, hindered or delayed from or in performing any of 

its obligations under the Contract by an event of Force Majeure, then it shall notify the 

other in writing of the occurrence of such event and the circumstances thereof within 

fourteen (14) days after the occurrence of such event. 

62.3 The party who has given such notice shall be excused from the performance or 

punctual performance of its obligations under the Contract for so long as the relevant 

event of Force Majeure continues and to the extent that such party’s performance is 

prevented, hindered or delayed. The Time for Completion shall be extended in 

accordance with GC Clause 64. 

62.4 The party or parties affected by the event of Force Majeure shall use reasonable 

efforts to mitigate the effect thereof upon its or their performance of the Contract and 

to fulfill its or their obligations under the Contract, but without prejudice to either 

party’s right to terminate the Contract under GC Sub-Clause 38.6. 

62.5 No delay or non-performance by either party hereto caused by the occurrence 

of any event of Force Majeure shall 

(a) constitute a default or breach of the Contract; 

(b)  give rise to any claim for damages or additional cost or expense occasioned 

thereby; 

if and to the extent that such delay or non-performance is caused by the occurrence of 

an event of Force Majeure. 

62.6  If the performance of the Contract is substantially prevented, hindered or 

delayed for a single period of more than sixty (60) days or an aggregate period of more 

than one hundred and twenty (120) days on account of one or more events of Force 

Majeure during the currency of the Contract, the parties will attempt to develop a 

mutually satisfactory solution, failing which either party may terminate the Contract 
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by giving a notice to the other, but without prejudice to either party’s right to terminate 

the Contract under GC Clause 59. 

62.7  In the event of termination pursuant to GC Sub-Clause 38.6, the rights and 

obligations of the Employer and the Contractor shall be as specified in GC Sub-Clauses 

59.1.2 and 59.1.3. 

62.8  Notwithstanding GC Sub-Clause 38.5, Force Majeure shall not apply to any 

obligation of the Employer to make payments to the Contractor herein. 

GCC 63  

Surveys and 

Levels 

 

Surveys and Levels 

 

Before the works of any part thereof begin, the Contractor shall survey and take levels 

of the site of the works both above and below water level and agree all particulars on 

which the measurements of the works are to be based. Such particulars shall be 

recorded and after agreement; the drawings shall be signed by the Employer / Engineer-

In-Charge and the Contractor. Similar procedure is to be followed in post dredging 

survey. 

Failing such surveys and agreements being prepared and/or signed by the Contractor, 

the survey carried out by the Engineer shall be final and binding on the Contractor. 

Setting out the Works 

The Employer shall furnish the relevant existing grid points with bench Mark with 

reference to permanent bench marks. It shall be Contractor's responsibility to the set 

out the necessary central points on land and to set out alignment. The Contractor shall 

have in his employees, an efficient survey team for this purpose and the accuracy of 

such setting out works shall be Contractor's sole responsibility. 

Before beginning the work the Contractor shall work out the control points on ground 

which, are pre requisite for carrying out hydrographic surveys, accurately, with suitable 

markers as approved by Employer. All these points and markings shall be checked and 

approved by Employer’s Representative before starting the work. 

The Contractor shall also provide necessary equipment, labour and other facilities for 

proper checking of triangulation / bench mark stations and inspection of the points 

during the survey and dredging operations at no cost to the Employer. 

The Contractor shall give Engineer-in Charge not less than 24 hours’ notice in writing 

of his intention to set out or give levels for any part of the works so that arrangements 

may be made for checking the work. 

Work shall be suspended for such times as necessary for checking lines and levels on 

any part of the works. 

The Contractor shall at his own expense provide all assistance which Engineer-in 

Charge may require for checking the setting out. 

GCC 64 

Setting out the 

Works 

 

Setting out the Works 

 

The Employer shall furnish the relevant existing grid points with bench Mark with 

reference to permanent bench marks. It shall be Contractor's responsibility to the set 

out the necessary central points on land and to set out alignment. The Contractor shall 

have in his employees, an efficient survey team for this purpose and the accuracy of 

such setting out works shall be Contractor's sole responsibility. 

Before beginning the work the Contractor shall work out the control points on ground 

which, are pre requisite for carrying out hydrographic surveys, accurately, with suitable 

markers as approved by Employer. All these points and markings shall be checked and 

approved by Employer’s Representative before starting the work. 
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The Contractor shall also provide necessary equipment, labour and other facilities for 

proper checking of triangulation / bench mark stations and inspection of the points 

during the survey and dredging operations at no cost to the Employer. 

The Contractor shall give Engineer-in Charge not less than 24 hours’ notice in writing 

of his intention to set out or give levels for any part of the works so that arrangements 

may be made for checking the work. 

Work shall be suspended for such times as necessary for checking lines and levels on 

any part of the works. 

The Contractor shall at his own expense provide all assistance which Engineer-in 

Charge may require for checking the setting out. 

GCC 65 

Conditions for 

Dredging 

Operations 

 

Conditions for Dredging Operations 

 

No shifting charges will be paid to the contractor for shifting the dredger and its 

accessories from one shoal to another shoal or from one area / canal to another area / 

canal specified above. 

 

Normal barge and vessels / crafts movement in the channel shall not be interrupted by 

the dredging operation. 

 

The decision of EIC to accept the work done with or without the Liquidated damages 

shall be final and binding. 

 

The measurement of depth in the navigation channel shall be carried out by conducting 

Thalweg surveys every week, jointly by the Contractor and the representative of IWAI 

under the supervision of Engineer-in-charge or his nominee & its chart should be 

plotted by the contractor in presence of Engineer representatives. In case of 

shortcomings observed by the Engineer-in-charge or his nominee, the cross-sectional 

survey is to be carried out and the cross-sectional interval shall be 10 m apart and 

soundings shall be taken continuously and plotted at 4 m interval on the cross-section. 

The cross-section shall be extended up to 20 m beyond the limits of the channel on 

either side. 

 

No idle time charges will be paid to the contractor on any account. Local issues / 

hindrances, if any, would be addressed by the Contractor. IWAI would facilitate with 

local/govt. agencies. 

 

The Contractor shall arrange the transits, buoys, lights, mooring etc. at their own cost 

as required for dredging and also for cautioning other vessels in the waterway. 

 

The Employer / Engineer-in-charge or his representative will inspect, co-ordinate, 

measure and certify the dredging work. He has the right to inspect at any time during 

the contract period for which contractor’s authorized agent shall be available at site 

during such inspection. 

 

The Contractor shall provide the boat from shore to dredger and back to shore during 

inspection & supervision by the Employer / Engineer-in-Charge or his representative. 
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The Contractor may execute the work round the clock and on all days including 

Sundays and Public Holidays except National Holidays subject to such restriction as 

may be imposed by State Govt./local body. 

 

If the Contractor’s personnel or any outside labour employed to work during execution 

of Contract, breaks or damages / destroys any vessel, craft, net, fishing stakes etc. 

building, road, kerb, water pipe, fence, bund, wires, trees, crop, fruit or cultivated 

ground during the period of agreement, the same shall be made good by the Contractor 

at his own expenses or in default the IWAI may cause the same to be made good by 

other sources and deduct the expenses from any sums that may be then or at any time 

thereafter may become due to the contractor. 

 

The rate of dredging quoted per cum will squarely and totally include all the charges 

to be paid to the contractor by the Authority. The rate quoted shall include all taxes, 

duties and any other levies. No additional payment on any such account shall be 

payable by IWAI. No extra charges for the idling the dredger during the monsoon 

period will be paid to the Contractor.  

 

The Contractor will submit to the authority a bill in triplicate for channel dredged 

corresponding to a length/quantity acceptable to the Engineer-in-Charge which could 

be decided after the pre-dredging survey depending on length of each shoal to be 

dredged. The bills shall be accompanied with 3 sets each of pre and post dredging 

survey charts and also detailed calculations on dredging quantity.   

 

The Contractor is fully responsible for solving the disputes with the local fishermen 

w.r.t. removal of fishing nets, stakes, from the dredged channel. Similarly, all disputes 

with regard to the dumping of dredge spoil, any prior permission or arrangement on 

deemed fit for avoiding bank erosion or damage to any property or agriculture would 

be handled by contractor. The Authority shall not be responsible for solving the 

disputes related to execution of the dredging. However, on request IWAI may extend 

the assistance for solving the issues only through the concerned official/dept. of the 

state or local bodies. 

 

The Contractor shall be responsible for finding out the dumping area in consultation 

with state PWD & IWAI. Any arrangement with respect to the bund around the 

identified dumping area is to be made by the Contractor at his cost. Any dispute with 

local, land owner on the dumping of dredging spoil to be sorted out by the Contractor.  

. 

The Employer may engage the agency on behalf of the Contractor as per the 

state/central Govt organization on pollution or coastal management authority to carry 

out the test of the dredged material at regular interval for the regulating the dumping 

activities. In case of any adverse report, the Contractor shall comply the instruction of 

EIC. 

 

During execution of the work, if any environmental degradation occurs, consequent on 

dumping of dredged material, re-conveyance of the material shall be done by the 

Contractor at his cost, without claiming additional payment from IWAI. 
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If the dredging is stopped continuously for more than 3 days due to law and order, the 

Contractor has to report to EIC the same and take actions mutually in accordance with 

prevailing local laws for removal of such problem and proceeding further with the work 

to mutual benefit. 

 

Any charge incurred on testing of the dredged material, testing  / analyzing the quality 

of water for adopting environmental safe guards, minimizing detrimental impacts, 

enhancing the beneficial aspects of the project and for effective management of the 

environmental resources affected by the project shall be met by the Contractor. No 

additional charges on any account shall be payable by IWAI. 

 

In case of any anomaly with reference to interfacing chainage and interfacing of the 

issues relating to execution amongst the adjacent contractors, decision of EIC would 

be final and binding on both the adjacent contractors executing the project.  

 

In case the dredged quantity is in excess of 20% of the estimated quantity in pre 

dredging survey, the report of the same along with all relevant details are to be referred 

to the Engineer-in-Charge. This Reporting and referring to the Engineer-in-Charge is 

to be done within 15 days of part completion or completion of the shoal. No dispute, 

whatsoever arising thereafter will be entertained on this account  

GCC 66 

Standard and 

Standard 

Products 

 

 

 

Standard and Standard Products 

Save in so far otherwise specified in the Contract the relevant provisions of the 

appropriate Bureau of Indian Standards shall apply for all materials and workmanship.  

Where relevant BIS standards do not exist, the latest version of the relevant standards 

in vogue in case of public funded works in Myanmar shall be applied. Where both 

above Standards may not be available, the following Standards shall also be referred 

to and adopted. 

- BS : British Standard Specification 

- CP : British Standard Code of Practice 

- ASTM : Standard of American Society for Testing Materials. 

  Standard Products 

 

If mention is made in the Contract of named products of individual manufacturers, this 

is an indication of the standard type and workmanship of goods, which are satisfactory 

to the Engineer. The Contractor may substitute similar products of at least equal quality 

and suitability, subject to the approval of the Engineer. 

Proposals by the Contractor for the supply of manufactured products shall be 

accompanied by certification that the manufacturer's products are approved by the 

relevant standards authority. 

 

 Appendix -I Salient features of Labour & Environment Protection Laws. 

 Appendix -II Salient features of some of the Major Laws that are Applicable 

for Protection of Environment. 

 Appendix -III Appointment of Adjudicator. 
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Section IX   Performance Specifications and Drawings 

Scope of work:  

 

Fairway Maintenance of Access Channel of MMT Haldia on National 

Waterway-1 on Quantity & Performance basis (1+2 years) and 

disposal of the dredged material downstream at designated location, 

at Sagar Dumping location (Latitude 21º32’45’’ (North) & longitude 

87º59’54’’ (East)) with distance of approx. 50 to 60 Km from MMT-

Haldia terminal or any other location notified by the competent authority 

(SMPT/HDC/IWAI). The contract period is for a duration of 36 months 

including the monsoon period. 

Schedule: 

 

Within 50 days from the date of signing of the Contract, Contractor shall 

mobilise the equipment for commencing the dredging operations to meet 

the requirements of Services stipulated in Appendix A to this Contract.  

The Employer shall also issue a Notice to the Contractor within 7 days of 

signing of the contract agreement to commence its activities. 

The contractor shall mobilise the equipment required for Dredging and 

Disposals at designated places, the Work shall be started with the  Pre-

Survey of the area  jointly with the Engineer-In-Charge or his designated 

representative and TSSC-III.  

3 Coordination of 

Work and Inspection:  

 

The contractor shall be responsible for coordinating all work including the 

joint Survey will be carried out to establish the amount of dredging 

undertaken on pre & post dredging basis in the initial 1 year during the 

period of Quantity based dredging and subsequently Joint Surveys on 

weekly basis during the performance-based maintenance period. 

4. Protection of 

Property: 

 

The contractor shall continuously protect his work from damage, protect 

all persons from injury and protect all other property from damage, injury, 

or loss arising in connection with the work regardless of who the owner 

of said property may be. The contractor alone shall be responsible for the 

safety, efficiency, and adequacy of his plant, appliances, equipment, tools, 

and materials. The contractor shall be responsible for any damages which 

may result from their improper construction, maintenance or usage 

5. Billing and 

Payment:  

 

The Contractor shall submit monthly Bills for performing the services, 

from the Date of Commencement of Services which will be verified by 

the Engineer-in-charge subject to deduction as applicable in terms of GCC 

47.1 & 47.1.1, and recovery towards repayment of Mobilization Advance 

& other recoveries, if any.  
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Enclosure-1 

General Arrangement of Bandal 
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Enclosure-2 
 

Bamboo Mat Bandalling 
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Enclosure-3 

Various typical Navigational Channel Markers 
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Appendix 1 

Salient Features of Labour & Environment Protection Laws35 
SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
 

(a) Employees Compensation Act 1923: The Act provides for compensation in case of injury, 

disease or death arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed 5 years’ 

service or more or on death at the rate of 15 days wages for every completed year of service.  

The Act is applicable to all establishments employing 10 or more employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The Act provides 

for monthly contribution by the employer plus workers @ 10% or 8.33%.  The benefits 

payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and Redressal) 

Act, 2013: This Act defines sexual harassment in the workplace, provides for an enquiry 

procedure in case of complaints and mandates the setting up of an Internal Complaints 

Committee or a Local Complaints Committee 

 

(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the Principal Employer by law.  

The Principal Employer is required to take Certificate of Registration and the Contractor is 

required to take license from the designated Officer.  The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ 20 or more contract 

labour. 

 

(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act if the employment is 

a scheduled employment.  Construction of Buildings, Roads, Runways are scheduled 

employments. 

 

(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date the wages 

are to be paid, what deductions can be made from the wages of the workers. 

 

 
35 This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking 

the correctness and completeness of the list. The law as current on the date of bid opening will apply. 
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(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against Female 

employees in the matters of transfers, training and promotions etc. 

 

(j) Payment of Bonus Act 1965:  The Act is applicable to all establishments employing 20 or 

more employees. Some of the State Governments have reduced this requirement from 20 

to 10. The Act provides for payments of annual bonus subject to a minimum of 8.33% of 

the wages drawn in the relevant year. It applies to skilled or unskilled manual, 
supervisory, managerial, administrative, technical or clerical work for hire or reward 
to employees who draw a salary of Rs. 10,000/- per month or less. To be eligible for bonus, 

the employee should have worked in the establishment for not less than 30 working days in 

the relevant year.    The Act does not apply to certain establishments. 

   

(k) Industrial Disputes Act 1947:  the Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations, a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

 

(l) Trade Unions Act 1926:  The Act lays down the procedure for registration of trade unions 

of workmen and employers.  The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulation of employment of children in all other occupations and processes.  Employment 

of Child Labour is prohibited in the Building and Construction Industry. 

 

(n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act 

1979:  The Act is applicable to an establishment which employs 5 or more inter-state 

migrant workmen through an intermediary (who has recruited workmen in one state for 

employment in the establishment situated in another state).  The Inter-State migrant 

workmen, in an establishment to which this Act becomes applicable, are required to be 

provided certain facilities such as housing, medical aid, traveling expenses from home upto 

the establishment and back, etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and Conditions 

of Service) Act 1996 and the Building and Other Construction Workers Welfare Cess Act, 
1996 (BOCWW Cess Act):  All the establishments who carry on any building or other 

construction work and employ 10 or more workers are covered under these Acts.  All such 

establishments are required to pay cess at the rate not exceeding 2% of the cost of 

construction as may be notified by the Government.  The Employer of the establishment is 

required to provide safety measures at the building or construction work and other welfare 

measures, such as Canteens, First – Aid facilities, Ambulance, Housing accommodations 

for workers near the work place etc.  The Employer to whom the Act applies has to obtain 

a registration certificate from the Registering Officer appointed by the Government. 

 

(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before setting 

up a factory engaged in manufacturing processes, health and safety provisions, welfare 

provisions, working hours, annual earned leave and rendering information regarding 

accidents or dangerous occurrences to designated authorities.  It is applicable to premises 
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employing 10 persons or more with aid of power or 20 or more persons without the aid of 

power. 

 

(q) Weekly Holidays Act -1942 

 

(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition of bonded 

labour system with a view to preventing the economic and physical exploitation of weaker 

sections of society. Bonded labour covers all forms of forced labour, including that  arising 

out of a loan, debt or advance.  

 

(s) Employer’s Liability Act, 1938: This Act protects workmen who bring suits for damages 

against employers in case of injuries endured in the course of employment. Such injuries 

could be on account of negligence on the part of the employer or persons employed by them 

in maintenance of all machinery, equipment etc. in healthy and sound condition. 

 

(t) Employees State Insurance Act 1948: The Act provides for certain benefits to insured 

employees and their families in case of sickness, maternity and disablement arising out of 

an employment injury. The Act applies to all employees in factories (as defined) or 

establishments which may be so notified by the appropriate Government. The Act provides 

for the setting up of an Employees’ State Insurance Fund, which is to be administered by 

the Employees State Insurance Corporation. Contributions to the Fund are paid by the 

employer and the employee at rates as prescribed by the Central Government. The Act also 

provides for benefits to dependents of insured persons in case of death as a result of an 

employment injury. 
 

(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for the 

employer’s liability and responsibility to pay compensation to employees where workmen 

sustain personal injuries in the course of employment. 
 

(v) Industrial Employment (Standing Order) Act 1946:  It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the States and 

Central Government to 50).  The Act provides for laying down rules governing the 

conditions of employment by the Employer on matters provided in the Act and get the same 

certified by the designated Authority. 
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Appendix - II 

SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection and 

improvement of environment and for matters connected therewith, and the prevention of 

hazards to human beings, other living creatures, plants and property.  ‘Environment’ includes 

water, air and land and the inter-relationship which exists among and between water, air and 

land, and human beings, other living creatures, plants, micro-organism and property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act also 

stipulates the norms and compliance requirements of the employer and any contractor on 

behalf of the employer. 

 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of wildlife 

through notifying National Parks and Sanctuaries and buffer areas around these zones; and to 

protect individuals of nationally important species listed in the Annex of the Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the “protected property” are designated as “protected area” 

and “controlled area” respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the “protected area” and development activities likely to 

damage the protected property is not permitted in the “controlled area” without prior 



Final Haldia_Access_Channel__Tender_Document_for CPPPortal 

 

 206 

permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 

until applicable clearances under the Notification is not available. Contractors will be 

responsible for implementation of any environmental management plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of wholesomeness 

of water.  ‘Pollution’ means such contamination of water or such alteration of the physical, 

chemical or biological properties of water or such discharge of any sewage or trade effluent 

or of any other liquid, gaseous or solid substance into water(whether directly or indirectly) as 

may, or is likely to, create a nuisance or render such water harmful or injurious to public health 

or safety, or to domestic, commercial, industrial, agricultural or other legitimate uses, or to the 

life and health of animals or plants or of aquatic organisms. Contractors will need to obtain 

consent for establishment and consent for operation of any item of work or installation of 

equipment that generates waste water, and observe the required standards of establishment 

and operation of these items of work or installations; as well as install and operate all required 

waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a cess 

on water consumed by persons carrying on certain industries and by local authorities, with a 

view to augment the resources of the Central Board and the State Boards for the prevention 

and control of water pollution under the Water (Prevention and Control of Pollution) Act, 

1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air (Prevention 

and Control of Pollution) Rules, 1982: These provides for prevention, control and abatement 

of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any ‘air pollutant’, 

which means any solid, liquid or gaseous substance (including noise) present in the 

atmosphere in such concentration as may be or tend to be injurious to human beings or other 

living creatures or plants or property or environment. Contractors will need to obtain consent 

for establishment and consent for operation of any item of work or installation of equipment 

that generates air pollution such as batching plants, hot mix plants, power generators, backup 

power generation, material handling processes, and observe the required standards of 

establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 

and around sensitive receptors of noise such as schools and hospitals. Contractors will need 

to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 
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13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe manufacture, 

possession, sale, use, transportation and import of explosive materials such as diesel, Oil and 

lubricants etc.; and also for regulating the use of any explosives used in blasting and/or 

demolition. All applicable provisions will need compliance by the contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, and 

will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: These 

provide for protection of general public from improper handling storage and disposal of 

hazardous waste. The rules prescribe the management requirement of hazardous wastes from 

its generation to final disposal. Contractors will need to obtain permission from the State 

Pollution Control Boards and other designated authorities for storage and handling of any 

hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, compliance 

to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for management 

of construction and demolition waste (such as building materials possible to be reused, rubble 

and debris or the like); and applies to all those waste resulting from construction, re-modelling, 

repair or demolition of any civil structure. Contractor will need to prepare a waste disposal 

plan and obtain required approval from local authorities, if waste generation is more than 20 

tons in any day or 300 tons in any month during the contract period; and ensure full compliance 

to these rules and any conditions imposed in the regulatory approval.  

21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but not 

covering lead acid batteries and radio-active wastes) aiming to enable the recovery and/or 

reuse of useful material from e-waste, thereby reducing the hazardous wastes destined for 

disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 
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recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 

of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 

plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will ensure 

compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: This 

provides for regulation of production and consumption of ozone depleting substances in the 

country, and specifically prohibits export to or import from countries not specified in the 

Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 

regulation of development activities within the 500m of high tide line in coastal zone and 

100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not available. 

Contractors will be responsible for implementation of any plan stipulated as per the permission 

under this Notification; and will be required to prepare and submit to the employer and 

compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of compensation 

to victim and family and check vehicular air and noise pollution. Contractors will be required 

to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners’ rights under the Act is not affected by any 

groundwater abstraction by the contractors.   

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 

Abstraction for drinking and domestic purposes in Notified Areas and Industry/Infrastructure 

project proposals in Non-Notified areas, 2012: These provide for regulating extraction of 

ground water for construction/industrial and drinking and domestic purposes. Contractors will 

need to obtain permission from Central/State Groundwater Boards prior to groundwater 

abstraction through digging any bore well or through any other means; and will to ensure full 

compliance to these rules and any conditions imposed in the permit.  

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 
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State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 

misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 

time being prohibited under the Act; and (iii) any insecticide except in accordance with the 

condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian Standards 

Codes dealing with: (i) use and disposal of asbestos containing materials in construction; (ii) 

paints containing lead; (iii) permanent and temporary ventilations in workplace; (iv) safety, 

and hygiene at the workplace; (v) prevention of fire; (vi) prevention of accidents from faulty 

electrical gadgets, equipment and accessories; and all other such codes incidental to the 

Contract. 
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Appendix -3 
Appointment of Adjudicator 

 

Suggested Draft of Letter of Appointment of Adjudicators in civil works 

contracts 
 

Sub:____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator 
 

We hereby confirm your appointment as Adjudicator for the above contract to carry out the 

assignment specified in this Letter of Appointment. 
 

For administrative purpose____________________(name of the officer representing the 

Employer) has been assigned to administer the assignment and to provide the Adjudicator with all 

relevant information needed to carry out the assignment on behalf of both the Employer and the 

contractor.  The services will be required during the period of contract for the work of (Name of 

the Contract)_______________________. 
 

The Adjudicator shall visit the worksite once in 3 (three) months till the completion of the work 

indicated above or as specifically requested by Employer/ Contractor for the period upto the end 

of defects liability period with prior intimation to the Employer and the contractor.  The duration 

of each visit shall ordinarily be for one day only.  These durations are approximate and (Name of 

the Employer and Name of the Contractor) may find it necessary to postpone or cancel the 

assignment and/or shorten or extend the duration. 
 

The appointment will become effective upon confirmation of letter by you.  The appointment of 

Adjudicator shall be liable for termination under a 30 (thirty) days written notice from the date of 

issue of the notice, if both Employer and the Contractor so desire.  Also the appointment shall 

automatically stand terminated 14 days after the defect notice / correction period as stated in 

Clauses 23 and 24 of the Conditions of Contract is over. 

 

The Adjudicator will be paid a fee of Rs.______ (Rupees ____________only) per each day of 

visit at the worksite.  The actual expenses for boarding and traveling in connection with the 

assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-receipted 

bill in triplicate to the Employer indicating the date of the visit, fees for the visit and a proof in 

support of the actual expenditure [only for items valued above Rs. 200 each] incurred by him 

against boarding, lodging and traveling expenses after performing the visit on each occasion.  The 

Employer will make the admissible payment (both the Employer’s and the Contractor’s share) to 

the Adjudicator within 30 days of the receipt of the bill.  The Contractor’s share on this account 

(half the paid amount) will be recovered by the Employer from the Contractor’s bills against the 

work. 
 

In accepting this assignment, the Adjudicator should understand and agree that he is responsible 

for any liabilities and costs arising out of risks associated with travel to and from the place of 

emergency repatriation, loss or damage to personal/professional effects and property.  The 

Adjudicator is advised to effect personal insurance cover in respect of such risks if he does not 

already have such cover in place.  In this regard, the Adjudicator shall maintain appropriate 
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medical, travel, accident and third-party liability insurance.  The obligation under this paragraph 

will survive till termination of this appointment. 
 

Procedures for resolution of disputes by the Adjudicator is described in the contract of 

_____________(name of the contract) between the Employer and the contractor vide clause no.24 

of the General Conditions of Contract.  Your recommendation should be given in the format 

attached, within 28 days of receipt of a notification of dispute. 
 

The Adjudicator will carry out the assignment in accordance with the highest standard of 

professional and ethical competence and integrity, having due regard to the nature and purpose of 

the assignment, and will conduct himself in a manner consistent herewith.  After visiting the 

worksite, the Adjudicator will discuss the matter with the Employer and if necessary with the 

Contractor before arriving at any decision. 
 

The Adjudicator will agree that all knowledge and information not within the public domain, 

which may be acquired while carrying out this service shall be all time and for all purpose, 

regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 

disclosed to any party whatsoever, except with the permission of the Employer and the contractor.  

The Adjudicator’s decision should be communicated in the form of a speaking order specifying 

the reasons. 
 

The Adjudicator will agree that any manufacturing or construction firm with which he might be 

associated with, will not be eligible to participate in bidding for any goods or works resulting from 

or associated with the project of which this consulting assignment forms a part 

 

Read and Agreed       Name of Adjudicator 

         Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 

 

Attachment:  Copy of contract document between the Employer and contractor and format for 

recommendation.  
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SUMMARY OF AJUDICATIOR’S RESPONSIBILITIES 
 

The Adjudicator has the following principal responsibilities: 

 
1. Visit the site periodically. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties. 

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete its 

deliberations, and prepare a recommendations in a professional and timely manner(as per 

sample format)   
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Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 

Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date: ____________ 

 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so on.) 

 

The Adjudicator’s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The forms for 

Performance Security, ESHS performance security if applicable, and Advance Payment Security, 

when required, shall only be completed by the successful Bidder after contract award. 

 

 

Table of Forms 

Letter of Acceptance  

Issue of Notice to Proceed with the Work  

Contract Agreement .................................................................................................................. 

Performance Security ................................................................................................................ 

Environmental, Social, Health and Safety (ESHS) Performance Security ........................... 

Advance Payment Security 

 

Retention Money Security  
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Letter of Acceptance 

[letterhead paper of the Employer] 

 

 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB 

Clause 43.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only after evaluation of bids has been completed, subject to any review by the 

World Bank required under the Loan Agreement.] 

 

[insert date] 

 

Identification No and Title of Contract: [insert identification number and title of the Contract] 

 

To:  [insert name and address of the Contractor] 

 

This is to notify you that your Bid dated [insert date] for execution of the [insert name of the 

Contract and identification number, as given in the PCC] for the Contract Price ………………. 

[insert amount in numbers and words] as corrected and modified36 in accordance with the 

Instructions to Bidders is hereby accepted by our Agency. 

 

[insert one of the following (a) or (b) options] 

 

(a) We accept that [insert name proposed by bidder] be appointed as the Adjudicator.37 

 

(b) We do not accept that [insert name proposed by bidder] be appointed as Adjudicator, 

and by sending a copy of this Letter of Acceptance to [insert name of the Appointing 

Authority], we are hereby requesting [insert name], the Appointing Authority, to appoint 

the Adjudicator in accordance with GCC 23.38 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor for 

executing …………………….. 

 

[Delete whatever is inapplicable] 

 

You are hereby requested to furnish Performance Security, plus additional security for 

unbalanced bids in terms of ITB clause 40, and ESHS Performance Security [Delete ESHS 

Performance Security if it is not required under the contract] in the form detailed in ITB 

 
36 Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, next 

page. 
37 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   
38 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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Clause 45 for amounts39 of Rs. ____ and Rs. ______  within 21 days of the receipt of this letter 

of acceptance, and visit this office to sign the contract, failing which action as stated in ITB 

Clause 45.2 will be taken. The securities shall be valid upto 28 days from the date of completion 

i.e. upto …………. and shall be as per the Performance Security Form and the ESHS 

Performance Security Form [Delete reference to the ESHS Performance Security Form if it is 

not required under the contract], included in Section X - Contract Forms, of the bidding 

document. 

 

 We have reviewed the construction methodology submitted by you alongwith the bid in 

response to ITB Clause 16 and our comments are given in the attachment.  You are requested to 

submit a revised Program including ESHS requirements as per Clause 26 of General Conditions 

of Contract within 14 days of receipt of this letter of acceptance. 

 

Yours faithfully, 

 

 

 

Authorized Signature……………………….. 

 

Name and Title of Signatory………………… 

 

Name of Agency…………………………….. 

 

 
39 Insert amounts for (i) Performance Security, plus additional security for unbalanced bids; and (ii) ESHS 

Performance Security respectively. 
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Issue of Notice to proceed with the work 

 

(letterhead of the Employer) 

 

_________ (date) 

 

To 

 

______________________________ (name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 45.1, 

insurance policy as per GCC 13, construction methodology as stated in letter of acceptance and 

signing of the contract agreement for the construction of______________@ a Bid Price of 

Rs.___________, you are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 

Yours faithfully, 

 

 

 

(Signature, name and title of 

signatory authorized to sign on 

behalf of Employer) 

 

 

 

 

Attachment: Contract Agreement 
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Contract Agreement 

THIS AGREEMENT made the . . . . . . day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . [name of 

the Employer]. . . . . . . . . . (hereinafter “the Employer”), of the one part, and . . . . . [name of the 

Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . .should be 

executed by the Contractor, and has accepted a Bid by the Contractor for the execution and 
completion of these Works and the remedying of any defects therein,  

 
The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 

this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) this Agreement 

(b) the Letter of Acceptance 

(c) the Contractor’s Bid including completed schedules and priced bill of quantities, 

(d) the Addenda No’s . . . . . [insert addenda numbers if any]. . . . . 

(e) the Particular Conditions of contract 

(f) the General Conditions of contract; 

(g) the Specifications 

(h) the Drawings; and 

(i) Construction Program, Methodology, Quality Assurance Program, ESHS Management 

Strategies and Implementation Plans, and Code of Conduct (ESHS) 

(j) Joint Venture Agreement [for JVs only] 

(k) Any other document listed in PCC as forming part of the Contract 

3. In consideration of the payments to be made by the Employer to the Contractor as 

indicated in this Agreement, the Contractor hereby covenants with the Employer to execute 

the Works and to remedy defects therein in conformity in all respects with the provisions of 

the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or such 

other sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed 

in accordance with the laws of India on the day, month and year indicated above. 

Signed by:  Signed by:  
for and on behalf of the Employer for and on behalf the Contractor 

in the presence of:  in the presence of:  
Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

Performance Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 
 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 
 

 WHEREAS _________________________ [name and address of Contractor40] 

(hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ dated 

________________ to execute __________________________ [name of Contract and brief 

description of Works] (hereinafter called "the Contract"); 

 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 

security for compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 

on behalf of the Contractor, upto a total of ____________________ [amount of guarantee41] 

___________________________ [in words], such sum being payable in the types and proportions 

of currencies in which the Contract Price is payable, and we undertake to pay you, upon your first 

written demand and without cavil or argument, any sum or sums within the limits of 

____________________ [amount of guarantee] as aforesaid without your needing to prove or to 

show grounds or reasons for your demand for the sum specified therein. 

 We hereby waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents which 

may be made between you and the Contractor shall in any way release us from any liability under 

this guarantee, and we hereby waive notice of any such change, addition or modification. 

 This guarantee shall be valid until ……… 42, and any demand for payment under it must 

be received by us at this office on or before that date. 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ______________________Date ………………………. 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 
40 In the case of a JV, insert the name of the Joint Venture 
41 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the 

Contract less provisional sum if any, plus additional performance security for unbalanced bids if any, and 

denominated in Indian Rupees. 
42 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 

Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], 

in response to the Employer’s written request for such extension, such request to be presented to the Guarantor 

before the expiry of the guarantee 
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Environmental, Social, Health and Safety (ESHS)  

Performance Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

ESHS Performance Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 
 

 WHEREAS _________________________ [name and address of Contractor43] 

(hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ dated 

________________ to execute __________________________ [name of Contract and brief 

description of Works] (hereinafter called "the Contract"); 

 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 

security for compliance with Environmental, Social, Health and/or Safety (ESHS) obligations in 

accordance with the Contract; 
 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 

on behalf of the Contractor, upto a total of ____________________ [amount of guarantee44] 

___________________________ [in words], such sum being payable in the types and proportions 

of currencies in which the Contract Price is payable, and we undertake to pay you, upon your first 

written demand and without cavil or argument, any sum or sums within the limits of 

____________________ [amount of guarantee] as aforesaid without your needing to prove or to 

show grounds or reasons for your demand for the sum specified therein. 
 

 We hereby waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents which 

may be made between you and the Contractor shall in any way release us from any liability under 

this guarantee, and we hereby waive notice of any such change, addition or modification. 

 This guarantee shall be valid until ……… 45, and any demand for payment under it must 

be received by us at this office on or before that date. 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ______________________________Date ……………… 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 
43 In the case of a JV, insert the name of the Joint Venture 
44 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the 

Contract less provisional sum if any, and denominated in Indian Rupees. 
45 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 

Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], 

in response to the Employer’s written request for such extension, such request to be presented to the Guarantor 

before the expiry of the guarantee 
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Advance Payment Security  --   Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

Advance Payment Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________[name of Contract] 

Gentlemen: 

 In accordance with the provisions of the Conditions of Contract, Sub-clause 49.1 

("Advance Payment") of the above-mentioned Contract, ________________________________ 

[name and address of Contractor46] (hereinafter called "the Contractor") shall deposit with 

________________________ [name of Employer] a bank guarantee to guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount of _____________ 

[amount of guarantee47] _________________________________ [in words]. 

 We, the ____________________ [bank or financial institution], as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as 

Surety merely, the payment to ____________________ [name of Employer] on his first demand 

without whatsoever right of objection on our part and without his first claim to the Contractor, in 

the amount not exceeding ____________________ [amount of guarantee] 

__________________________________ [in words]. 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of Works to be performed thereunder or of any of the Contract documents which may 

be made between _____________________ [name of Employer] and the Contractor, shall in any 

way release us from any liability under this guarantee, and we hereby waive notice of any such 

change, addition or modification. 

 This guarantee shall remain valid and in full effect from the date of the advance payment 

under the Contract until _________________________ [name of Employer] receives full 

repayment of the same amount from the Contractor. Consequently any demand for payment under 

this guarantee must be received by us at this office on or before that date. 

   Yours truly, 

   Signature and seal:  ____________________________ 

   Name of Bank:  _________________ 

   Address:  ____________________________________ 

   Date:  ____________________ 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

  

 
46 In the case of a JV, insert the name of the Joint Venture 
47 An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated in 

Indian Rupees. 
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Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 _____________________________ [Bank’s name and address of issuing branch or office] 

Beneficiary: ______________________ [Name and Address of Employer] 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor48] (hereinafter called “the 

Contractor”) has entered into Contract No. _________________ [reference number of the 

contract] dated ______________________ with you, for the execution of __________________ 

[name of contract and brief description of Works] (hereinafter called “the Contract”). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-

Over Certificate has been issued for the Works and the first half of the Retention Money has been 

certified for payment, payment of ___________ [insert the second half of the Retention Money] 

is to be made against a Retention Money guarantee. 

 

At the request of the contractor, we _________________[name of Bank] hereby irrevocably 

undertake to pay you the sum or sums not exceeding in total an amount of 

_____________________ [amount in Rupees] (______________________) [amount in words49] 

upon receipt by us of your first demand in writing accompanied by a written statement stating that 

the Contractor is in breach of its obligation under the Contract without cavil or argument. 

It is a condition for any claim and payment under this guarantee to be made that the payment of 

the second half of the Retention Money referred to above must have been received by the 

Contractor on its account number _________ at ___________ [name and address of Bank]. 

This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a 

copy of the Defects Liability Certificate issued by the Project Manager.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before that 

date. 

____________________ 

[Signature(s) and seal of the guarantor] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 

 

 
48 In the case of a JV, insert the name of the Joint Venture 
49 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or if the 

amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less than 

half of the Retention Money, the difference between half of the Retention Money and the amount guaranteed 

under the Performance Security. 


