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PROJECT : Capacity Augmentation of National Waterway – 1 
......... 

 

BID [TENDER] NO : IN-IWAI - 262717-CW-RFB 

 
 

NATIONAL COMPETITIVE BIDDING 

(Two-Envelope Bidding Process with e-Procurement) 

 

 

 

NAME OF WORK: Procurement of ADMEASUREMENT CONTRACTS for Channel 

Stabiliztion Works For Development Of Navigation Channel With Eco-Friendly Techniques 

In Ganga River (NW-1) AT 07 DIFFERENT LOCATIONS 

 
 

 
PERIOD OF SALE OF :         FROM:  08.12.2021                                            

BIDDING DOCUMENT  TO:         07.01.2022               

 

TIME AND DATE OF : DATE: 17.12.2021 TIME: 15:00 HOURS 

PRE-BID MEETING 

 

LAST DATE AND TIME FOR : DATE: 07.01.2022 TIME: 15:00 HOURS 

RECEIPT OF BIDS 

 

* TIME AND DATE OF OPENING : DATE 07.01.2022 TIME: 15:30 HOURS  

 OF BIDS – Technical Part 

 
 

PLACE OF OPENING OF BIDS : IWAI, A-13 Sector-1, Noida 

 
 

OFFICER INVITING BIDS : Vice Chairman & Project Director, JMVP 

 

Employer: Inland Waterways Authority of India, Ministry of Ports, 
Shipping and Waterways, Government of India 

 
* Should be the same as the deadline for submission of bids or promptly thereafter. The firms that qualify 

technically shall be notified subsequently for opening of the financial part of their bids. 
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INVITATIONS FOR BIDS (IFB) 

E-Procurement Notice 
(Two Envelope Bidding Process with e-Procurement) 

NATIONAL COMPETITIVE BIDDING 

Contract Title: Channel Stabilization Works for Development of Navigation Channel with Eco- 

Friendly Techniques In Ganga River (NW-1) AT 07 DIFFERENT LOCATIONS 

Loan No : 8752 – IN 

Bid No.: IN-IWAI - 262717-CW-RFB Date: 08.12.2021 

1. The Government of India has received a loan from the World Bank towards the cost of the Capacity 

Augmentation of National Waterway – 1 Project and intends to apply a part of the funds to cover 

eligible payments under the contract1 for construction of works as detailed below. 

2. Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works for 

Development of Navigation Channel with Eco – Friendly Techniques in Ganga River (NW-1) at 

07 Different Locations. 

3. Bidding will be conducted through National Competitive Bidding procedures agreed with the World 

Bank. Bidding is open to all eligible bidders as defined in the World Bank’s Guidelines: Procurement 

of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World 

Bank Borrowers, January 2011_Revised July 2014. 

4. Interested eligible bidders may obtain further information from Inland Waterways Authority of 

India, Ministry of Ports, Shipping and Waterways, Government of India; Vice Chairman & Project 

Director, JMVP, e-mail vc.iwai@nic.in Bidder may Check other Qualifications Criteria in Section-

III Qualification requirements  are  provided  in the bidding document. Additional details are 

provided in the Bidding Documents. 

 

1. The tenderer shall be required to submit the Bid Securing Declaration instead of Bid 

Security/EMD for both the schedules separately as per the format attached in this 

document. 

2. Average annual financial turnover during last five years ending 31st March of the previous 

financial year, should be i.e. INR 3.25 and 5.20 Crores for Schedule A & B respectively. 

3. Similar Work, Experience of having successfully completed similar works i.e. Similar Works 

related to Flood Control measures making structures made of bamboos/ ballis in river, River 

conservancy works by bandalling/ surface panel, River Training Works, Channel 

stabilization works in rivers using bamboos/ ballis and any other riverine works in rivers 

Ganga (NW-1) and/or Brahmaputra (NW-2) during last 7 years ending last day of month 

previous to the one in which this tender is invited should be either of following :- 

 
Schedule - A 

 
 

1Substitute “contracts” where Bids are invited concurrently for multiple contracts. Add a new para. 5as follows: “Bidders 

may bid for one or several contracts, as further defined in the bidding document. Bidders wishing to offer discounts in 

case they are awarded more than one contract will be allowed to do so, provided those discounts are included in the 

Letter of Bid.”and renumber paras 5–12. 
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Three similar works each costing not less than INR …1.30 crores or 

Two similar works each costing not less than INR 1.62 crores or 

One similar work costing not less than INR 2.60 crores. 

Cash Flow for minimum of (75) days of operation INR 3.25 Crores 

Schedule - B 

Three similar works each costing not less than INR …2.08 Crores or 

Two similar works each costing not less than INR 2.60 Crores or 

One similar work costing not less than INR 4.16 Crores. 

Cash Flow for minimum of (75) days of operation INR 5.20 Crores 

Bidders may bid for one or several contracts, as further defined in the bidding document. 

Bidders wishing to offer discounts in case they are awarded more than one contract will be 

allowed to do so, provided those discounts are included in the Letter of Bid and renumber 

paras 5–12. 

The above stipulations of Earnest Money Deposit and qualifying requirements as at 1, 2 & 3 

are for Schedule A & B respectively and the bidders are at liberty to bid for more than one 

Schedule and in such case the Earnest Money Deposit and qualifying requirements shall be 

added alternatively separate instruments & documents for the Schedules being quoted by the 

bidders can be submitted. 

4. Complete set of Bidding Documents is freely available on the NIC Portal in English may be 

downloaded by the interested bidders from NIC- e-procurement portal, free cost. However, to 

participate in the tender, bidder has to pay a non-refundable fee of Rs. 5,900/- in favour of “IWAI 

Fund Jal Marg Vikas” payable at Noida/Delhi. The method of payment will be Demand Draft, to be 

submitted along with the bid. 

5. The Inland Waterways Authority of India, Ministry of Ports, Shipping and Waterways, Government 

of India (Implementing Agency) invites online bids for the construction of works detailed below in 

the table. The bidders may submit bids for any or all of the works indicated therein. Interested 

bidders may obtain further information and inspect the bidding documents at the address given 

below during office hours. 

6. For submission of the bid, the bidder is required to have Digital Signature Certificate (DSC) from 

one of the Certifying Authorities authorized by Government of India for issuing DSC. Aspiring 

bidders who have not obtained the user ID and password for participating in e-procurement in this 

Project, may obtain the same from the website: https://eprocure.gov.in/cppp/download/disp A non- 

refundable fee of Rs. 5000/- + Rs. 900 (GST @ 18%) i.e. Rs 5,900/- (inclusive of tax), is required to 

be paid in favour of “IWAI Fund Jal Marg Vikas” payable at Noida/Delhi. The method of payment 

will be Demand Draft. Payment documents are to be submitted along with other documents listed 

in paragraph 9 below before the bid submission deadline. 

7. All Bids must be accompanied by a bid securing declaration, drawn in favour of Inland Waterways 

Authority of India, Ministry of Ports, Shipping and Waterways, Government of India.  

8. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts must be 

submitted simultaneously online on CPPP Portal online https://eprocure.gov.in/eprocure/app 

(website) on or before 15:00 hours on 07.01.2022 and the ‘Technical Part’ of the bids will be 

publicly opened online on the same day at 15:30 hours, in the presence of the bidders designated 

representatives who wish to attend. The “Financial Part” shall remain unopened in the e-procurement 
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system until the second public Bid opening for the financial part. Any bid or modifications to bid 

(including discount) received outside e-procurement system will not be considered. If the office 

happens to be closed on the date of opening of the bids as specified, the bids will be opened on the 

next working day at the same time and venue. The electronic bidding system would not allow any 

late submission of bids. 

 

9. The bidders are required to submit (a) original payment documents towards the cost of bid document; 

and registration on e-procurement website (if applicable); (b) Bid Securing Declaration; and (c) 

original affidavit regarding correctness of information furnished with bid document with Vice Chairman & 

Project Director (JMVP), A-13, Sector-1, NOIDA, Gautam Buddha Nagar – 201301, UP before the bid 

submission deadline, either by registered post/speed post/courier or by hand, failing which the bids will be 

declared non-responsive and will not be opened. 

10. An online pre-bid meeting will be held on 17.12.2021 at 15:00 hours at the office of Inland 

Waterways Authority of India, NOIDA to clarify the issues and to answer questions on any matter 

that may be raised at that stage as stated in ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding 

document. Bidders are advised to download the bidding document prior to the pre-bid meeting in 

order for bidders to have a good understanding of the scope of work under this contract for discussion 

and clarification at the pre-bid meeting. 

11. Other details can be seen in the bidding documents. The Employer shall not be held liable for any 

delays due to system failure beyond its control. Even though the system will attempt to notify the 

bidders of any bid updates, the Employer shall not be liable for any information not received by the 

bidder. It is the bidders’ responsibility to verify the website for the latest information related to this 

bid. 

12. The address for communication is as under: 

Vice Chairman & Project Director, Jal Marg Vikas 
Project, Inland Waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 

+91 120 2424544 

Email: vc.iwai@nic.in;  
 

Package Name of Work  Bid Security * Cost of Document Period of 

No   Rs. (or equivalent Rs. (or equivalent Completion 
   amount in a freely amount in a freely  

   Convertible 
currency) 

convertible 
currency) 

 

1 2 3 4 5 
 Procurement of 

Admeasurement contracts 

for Channel Stabilization 

Works For Development 

of Navigation Channel 

With Eco – Friendly 

Techniques in Ganga 

River (NW-1) at 07 

Different Locations 
  

  

Bid Securing Declaration 
For Schedule A & B 
separately. 

 

INR 5900 75 Days 

 

Cost of documents is Rs.5900/- inclusive of GST for single as well as multiple schedules    Seal of office 
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Section I - Instructions to Bidders 

 
A. General 

1. Scope of Bid 1.1 The Employer, as indicated in the BDS, issues this Bidding 

Document for the procurement of the Works as specified in 

Section VII (Works’ Requirements) & Invitation for Bids 

(IFB). The name, identification, and number of contracts of this 

bidding are specified in the BDS. 

 

1.2 Throughout this Bidding Document: 

(a) the term “in writing” means communicated in written form 

and delivered against receipt; 

(b) except where the context requires otherwise, words indicating 

the singular also include the plural and words indicating the 

plural also include the singular; 

(c) “day” means calendar day; and 

(d) “ESHS” means environmental, social (including sexual 

exploitation and abuse (SEA) and gender based violence 

(GBV)), health and safety. 

2. Source of Funds 2.1 The Borrower or the Recipient (hereinafter called “Borrower”) 

specified in the BDS has received/applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called “the Bank”) in an 

amount specified in the BDS, towards the cost of the project 

specified in the BDS. The Borrower intends to apply a portion of 

the funds to eligible payments under the contract(s) for which this 

Bidding Document is issued. 

2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 

all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the Loan (or other financing) account 

for the purpose of any payment to persons or entities, or for any 

import of goods, if such payment or import, is prohibited by a 

decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations. No party other 

than the Borrower shall derive any rights from the Loan (or other 

financing) Agreement or have any claim to the proceeds of the 

Loan (or other financing). 
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3. Corrupt and 

Fraudulent 

Practices 

3.1 The Bank requires compliance with its policy in regard to 

corrupt and fraudulent practices as set forth in Section VI. 

3.2 In further pursuance of this policy, Bidders shall permit and 

shall cause their agents (whether declared or not), sub- 

contractors, sub-consultants, service providers, or suppliers 

and any personnel thereof, to permit the Bank to inspect all 

accounts, records and other documents relating to any 

prequalification process, bid submission, and contract 

performance (in the case of award), and to have them audited 

by auditors appointed by the Bank. 
 

4. Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, a state-owned entity 

or institution subject to ITB 4.5, or any combination of such entities 

in the form of a Joint Venture (JV) under an existing agreement or 

with the intent to enter into such an agreement supported by a letter 

of intent, unless otherwise specified in the BDS. In the case of a 

joint venture, all members shall be jointly and severally liable for 

the execution of the entire Contract in accordance with the Contract 

terms. The JV shall nominate a Representative who shall have the 

authority to conduct all business for and on behalf of any and all the 

members of the JV during the Bidding process and, in the event the 

JV is awarded the Contract, during contract execution. This 

authorization shall be evidenced by submitting a power of attorney 

signed by legally authorized signatories of all members. Unless 

specified in the BDS, there is no limit on the number of members 

in a JV. The joint venture agreement shall be registered in the place 

specified in BDS so as to be legally valid and binding on members. 

 

4.2 A Bidder shall not have a conflict of interest. All Bidders found to 

have a conflict of interest shall be disqualified. A Bidder may be 

considered to have a conflict of interest for the purpose of this 

bidding process, if the Bidder: 

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) participates in more than one bid in this bidding process. 

Participation by a Bidder in more than one Bid will result in 
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the disqualification of all Bids in which such Bidder is 

involved. However, this does not limit the inclusion of the 

same subcontractor in more than one bid; or 

(f) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the bid; or 

(g) any of its affiliates has been hired (or is proposed to be hired) 

by the Employer or Borrower as Project Manager (Engineer) 

for the Contract implementation; or 

(h) would be providing goods, works, or non-consulting services 

resulting from or directly related to consulting services for 

the preparation or implementation of the project specified in 

the BDS ITB 2.1 that it provided or were provided by any 

affiliate that directly or indirectly controls, is controlled by, 

or is under common control with that firm; or 

1. has a close business or family relationship with a 

professional staff of the Borrower (or of the project implementing 

agency, or of a recipient of a part of the loan) who: (i) are directly 

or indirectly involved in the preparation of the bidding documents 

or specifications of the contract, and/or the bid evaluation process 

of such contract; or (ii) would be involved in the implementation 

or supervision of such contract unless the conflict stemming from 

such relationship has been resolved in a manner acceptable to the 

Bank throughout the procurement process and execution of the 

contract. 

4.3 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.7. A Bidder shall be deemed to have 

the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles 

of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be. 

This criterion also shall apply to the determination of the 

nationality of proposed sub-contractors or sub-consultants for any 

part of the Contract including related Services. 

4.4 A Bidder that has been sanctioned by the Bank in accordance with 

the above ITB 3.1, including in accordance with the Bank’s 

Guidelines on Preventing and Combating Corruption in Projects 

Financed by IBRD Loans and IDA Credits and Grants (“Anti- 

Corruption Guidelines”), shall be ineligible to be prequalified for, 

bid for, or be awarded a Bank-financed contract or benefit from a 

Bank-financed contract, financially or otherwise, during such 
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period of time as the Bank shall have determined. The list of 

debarred firms and individuals is available at the electronic 

address specified in the BDS. 

4.5 Bidders that are Government-owned enterprises or institutions in 

the Employer’s Country may participate only if they can establish 

that they (i) are legally and financially autonomous (ii) operate under 

commercial law, and (iii) are not dependent agencies of the 

Employer. To be eligible, a government-owned enterprise or 

institution shall establish to the Bank’s satisfaction, through all 

relevant documents, including its Charter and other information the 

Bank may request, that it: (i) is a legal entity separate from the 

government (ii) does not currently receive substantial subsidies or 

budget support; (iii) operates like any commercial enterprise, and, 

inter alia, is not obliged to pass on its surplus to the government, can 

acquire rights and liabilities, borrow funds and be liable for 

repayment of its debts, and can be declared bankrupt; and (iv) is not 

bidding for a contract to be awarded by the department or agency of 

the government which under their applicable laws or regulations is 

the reporting or supervisory authority of the enterprise or has the 

ability to exercise influence or control over the enterprise or 

institution. 
 

4.6 Not used. 
 

4.7 Firms and individuals may be ineligible if so indicated in Section 

V and (a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country, 

provided that the Bank is satisfied that such exclusion does not 

preclude effective competition for the supply of goods or the 

contracting of works or services required; or (b) by an act of 

compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower’s country prohibits any import of goods or 

contracting of works or services from that country, or any 

payments to any country, person, or entity in that country. 
 

4.8 Bidder shall provide such evidence of eligibility satisfactory to 

the Employer, as the Employer shall reasonably request 
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5. Eligible 

Materials, 

Equipment and 

Services 

 

 

 

 

 

 

6. Sections of 

Bidding 

Document 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services. 

 
 

B. Contents of Bidding Document 

6.1 The Bidding Document consist of Parts 1, 2, and3, which include 

all the Sections indicated below, and should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

Section I - Instructions to Bidders (ITB) 

Section II - Bid Data Sheet (BDS) 

Section III - Evaluation and Qualification Criteria 

Section IV - Bidding Forms 

Section V - Eligible Countries 

Section VI- Bank Policy-Corrupt and Fraudulent 

Practices 

PART 2 Work’s Requirements 

Section VII –Works’ Requirements 

PART 3 Conditions of Contract and Contract Forms 

Section VIII - General Conditions of Contract (GCC) 

Section IX - Particular Conditions of Contract (PCC) 

Section X - Contract Forms 

6.2 The Invitation for Bids issued by the Employer is not part of the 

Bidding Document. 

6.3 Unless obtained directly from the Employer or downloaded from 

the official website specified in the ‘E-Procurement Notice’, the 

Employer is not responsible for the completeness of the Bidding 

Documents, responses to requests for clarification, the minutes of 

the pre-Bid meeting (if any), or Addenda to the Bidding 

Documents in accordance with ITB 8. In case of any 

contradiction, documents obtained directly from the Employer 

or downloaded from the official website specified in the ‘E- 

Procurement Notice’ shall prevail. 

 

6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the Bidding Documents and to furnish with 

its bid all information and documentation as required by the 

Bidding Documents. 
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7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 The electronic bidding system specified in the BDS provides for 

online clarifications. A prospective Bidder requiring any 

clarification on the Bidding Document may notify the Employer 

online or raise his inquiries during the pre-bid meeting if provided 

for in accordance with ITB 7.4. Clarifications requested through 

any other mode shall not be considered by the Employer. The 

Employer will respond to any request for clarification, provided 

that such request is received prior to the deadline for submission 

of bids, within a period specified in the BDS. Description of 

clarification sought and the response of the Employer shall be 

uploaded for information of all Bidders without identifying the 

source of request for clarification. Should the clarification result 

in changes to the essential elements of the Bidding Documents, 

the Employer shall amend the Bidding Documents following the 

procedure under ITB 8 and ITB 22.2.It is the bidder’s 

responsibility to check on the e-procurement system, for any 

addendum/ amendment/ corrigendum to the bidding document. 

7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself, on its own risk and 

responsibility, all information that may be necessary for 

preparing the bid and entering into a contract for construction of 

the Works. The costs of visiting the Site shall be at the Bidder’s 

own expense. 

7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

7.4 If so specified in the BDS, the Bidder’s designated representative 

is invited to attend a pre-bid meeting and/or a Site of Works visit. 

The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

7.5 The Bidder is requested, to submit any questions only through the 

e-procurement portal, not later than one week before the meeting. 

Clarifications requested through any other mode shall not be 

considered by the Employer. 

7.6 Minutes of the pre-bid meeting, including the text of the questions 

raised, without identifying the source, and the responses given, 

together with any responses prepared after the meeting, will be 

uploaded online on e-procurement system. Any modification to 
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8. Amendment of 

Bidding 

Document 

the Bidding Documents that may become necessary as a result of 

the pre-bid meeting shall be made by the Employer exclusively 

through the issue of an addendum pursuant to ITB 8 and not 

through the minutes of the pre-bid meeting. It is the bidder’s 

responsibility to check on the e- procurement system, for any 

addendum/ amendment/ corrigendum to the bidding documents. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for 

disqualification of a Bidder. 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the Bidding Documents by issuing 

addenda. 

8.2 Any addendum thus issued shall be part of the Bidding Document 

and shall be deemed to have been communicated to all bidders. 

The addenda will appear on the e-procurement system under 

“Latest Corrigendum”, and Email notification is also 

automatically sent to those bidders who have started working on 

the tender, unless otherwise specified in the BDS. The Employer 

shall not be liable for any information not received by the bidder. 

It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

bids, pursuant to ITB 22.2 
 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 

the bid exchanged by the Bidder and the Employer, shall be 

written in English. Supporting documents and printed literature 

that are part of the Bid may be in another language provided they 

are accompanied by an accurate translation of the relevant 

passages in English, in which case, for purposes of interpretation 

of the Bid, such translation shall govern. 
 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously. 
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11.2 The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part; 

(b) documentary evidence in accordance with ITB 17.1 

establishing the Bidder’s eligibility to Bid; 

(c) Bid Security, in accordance with ITB 19; 

(d) alternative bids – technical part, if permissible, in accordance 

with ITB 13, the Technical Part of any Alternative Bid; 

(e) written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence in accordance with ITB 17 

establishing the Bidder’s qualifications to perform the 

contract, if its Bid is accepted; 

(g) Technical Proposal in accordance with ITB 16; 

(h) Construction methodology proposed as detailed in Para 1.1 of 

Section III Evaluation Criteria; 

(i) Contractor Registration certificate (as per IFB); and 

(j) Any other document required in the BDS. 

11.3The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 14; 

(b) Completed Schedules including priced bill of quantities in 

accordance with ITB 12 and ITB 14, as specified in BDS; 

(c) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13; and 

(d) any other document required in the BDS. 

11.4 The Technical Part shall not include any information related to 

the Bid price. Where material financial information related to 

the Bid price is contained in the Technical Part the Bid shall be 

declared non-responsive. 

11.5 In addition to the requirements under ITB 11.2, Bids submitted 

by a JV shall include a copy of the Joint Venture Agreement 

entered into by all members. Alternatively, a letter of intent to 

execute a Joint Venture Agreement in the event of a successful 

Bid shall be signed by all members and submitted with the Bid, 

together with a copy of the proposed Agreement. 
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12. Process of Bid 

Submission 

11.6 The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to be 

paid to agents or any other party relating to this Bid. 

12.1 The Letter of Bid– Technical Part, Letter of Bid – Financial 

Part, Schedules including the Bill of Quantities, and all 

documents listed under Clause 11, shall be prepared using the 

relevant forms in Section IV (Bidding Forms), if so provided. 

The forms must be completed without any alterations to the text, 

and no substitutes shall be accepted. All blank spaces shall be 

filled in with the information requested. 

12.2 Entire Bid including the Letters of Bid and filled-up Bill of 

Quantity shall be submitted online on e-procurement system 

specified in ITB 7.1. Details and process of online submission 

of the tender and relevant documents are given in the website 

mentioned above. Scanned copies of documents listed in ITB 

clauses 11 and 12.3 should also be uploaded on this website. 

12.3 Submission of Original Documents: The bidders are required 

to separately submit (i) original payment documents towards 

the cost of bid document; and registration on e-procurement 

website (if applicable); (ii) original bid security in approved 

form; and (iii) original affidavit regarding correctness of 

information furnished with bid document, with the office 

specified in the BDS, before the deadline for Bid submission, 

either by registered/speed post/courier or by hand, failing which 

the bids will be declared non-responsive and will not be opened. 

Hard copy of rest of the bid or any other document are not to be 

submitted. 
 

13. Alternative Bids 13.1 Bidders shall submit offers that comply with the requirements 

of the bidding documents, including the basic technical design 

as indicated in the drawing and specifications. Alternatives will 

not be considered. 
 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts (including any price reduction) quoted 

by the Bidder in the Letter of Bid - Financial Part, and in the 

Schedules shall conform to the requirements specified below. 

14.2 The Bidder shall submit a bid for the whole of the works 

described in ITB 1.1 by filling in prices for all items of the 

Works (both in figures and words), as identified in Section IV, 

Bidding Forms along with the total bid price (both in figures 

and words). The Bidder shall fill in rates and prices for all items 

of the Works described in the Bill of Quantities. Items against 

which no rate or price is entered by the Bidder will not be 

paid for by the Employer when executed and shall be 

deemed covered by the rates for other items and prices in 
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the Bill of Quantities. Corrections if any in the bid can be 

carried out by editing the information before electronic 

submission on e-procurement portal. 

14.3 The price to be quoted in the Letter of Bid - Financial Partin 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered. 

14.4 Discounts, if any, and the methodology for their application shall 

be quoted in the Letter of Bid - Financial Part, in accordance with 

ITB 12.1. 

14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the rates and prices quoted by the Bidder shall be fixed 

14.6 If so indicated in ITB 1.1, bids are invited for individual lots 

(contracts) or for any combination of lots/contracts (packages). 

Bidders wishing to offer any price reduction for the award of 

more than one Contract shall specify in their bid the price 

reductions applicable to each package, or alternatively, to 

individual Contracts within the package. Price reductions or 

discounts shall be submitted in accordance with ITB 14.4, 

provided the bids for all lots/contracts are opened at the same 

time. 

14.7 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as applicable on the deadline 

for submission of Bids, shall be included in the rates and prices 

and the total bid price submitted by the Bidder. 

14.8 Bidders may like to ascertain availability of tax/duty exemption 

benefits available in India. They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(Contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in 

Section IV of the bidding documents. 

Where the bidder has quoted taking into account such benefits, it 

must give all information required for issue of certificates in terms 

of the Government of India’s relevant Notifications as per the 

declaration format. In case the bidder has not provided the 

required information or has indicated to be furnished later on in 

the Declaration Format, the same shall be construed that the 

goods/construction equipment for which certificate is required is 

Nil. 

To the extent the Employer determines the quantities indicated 

therein are reasonable keeping in view the quantities in bill of 
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15. Currencies of 

Bid and Payment 

16. Documents 

Comprising the 

Technical 

Proposal 

 

 

 
17. Documents 

Establishing the 

Qualifications of 

the Bidder 

quantities, construction program and methodology, the certificates 

will be issued within 60 days of signing of the contract and no 

subsequent changes will be permitted. In case of materials 

pertaining to Variation items and quantities the certificate shall be 

issued only on request from the Contractor when in need and duly 

certified by the Project Manager. 

No certificate will be issued for items where no quantity/capacity 

of equipment is indicated in the statement. 

If the bidder has considered the tax/duty exemption for 

materials/construction equipment to be bought for the work, the 

bidder shall confirm and certify that the Employer will not be 

required to undertake any responsibilities of the Government of 

India Scheme or the said exemptions being available during the 

contract execution, except issuing the required certificate. The 

bids which do not conform to the above provisions or any 

condition by the bidder which makes the bid subject to availability 

of tax/duty exemption for materials/construction equipment or 

compensation on withdrawal of any variations to the said 

exemptions will be treated as non-responsive and rejected. 

Any delay in procurement of the construction 

equipment/machinery/goods as a result of the above shall not be a 

cause for granting any extension of time. 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 

be paid for, entirely in Indian Rupees. 

16.1 The Bidder shall furnish a Technical Proposal in the Technical 

Part of the Bid, including a statement of work methods, 

equipment, personnel, schedule and any other information as 

per details stipulated in Section IV (Bidding Forms), in 

sufficient detail to demonstrate the adequacy of the Bidders’ 

proposal to meet the work requirements and the completion 

time. 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms. 

 

17.2 To establish its qualifications to perform the Contract in 

accordance with Section III, Evaluation and Qualification 

Criteria, the Bidder shall provide the complete information as 

requested in the corresponding information sheets included in 

Section IV (Bidding Forms). 
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18. Period of 

Validity of Bids 

18.1 Bids shall remain valid for 90 days or for a period specified in 

the BDS after the bid submission deadline date prescribed by 

the Employer in accordance with ITB 22.1. A bid valid for a 

shorter period shall be rejected by the Employer as 

nonresponsive. 

18.2 In exceptional circumstances, prior to the expiration of the bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their bids. The request and the responses 

shall be made in writing. If a bid security is requested in 

accordance with ITB 19, it shall also be extended for forty five 

(45) days beyond the deadline of the extended validity period. 

A Bidder may refuse the request without forfeiting its bid security. 

A Bidder granting the request shall not be required or permitted to 

modify its bid. 

18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial bid validity, the Contract price 

shall be determined as follows: 

(a) In the case of fixed price contracts, the Contract price shall 

be the bid price adjusted by the factor specified in the BDS. 

(b) In the case of adjustable price contracts, no adjustment shall 

be made. 

(c) In any case, bid evaluation shall be based on the bid price 

without taking into consideration the applicable correction 

from those indicated above. 
 

19. Bid Security 19.1 Unless otherwise specified in the BDS, the Bidder shall furnish 

as part of the Technical Part of its bid, in original form, a bid 

security for the amount shown in BDS, for this particular work. 

19.2 The bid security shall be a demand guarantee, at the Bidder’s 

option, in any of the following forms: 

(a) an unconditional bank guarantee, issued by a 

Nationalized/Scheduled bank located in India; 

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India; 

(c) a cashier’s or certified check; or demand draft from a 

Nationalized or Scheduled Bank located in India; 

(d) another security indicated in the BDS. 

In case of a bank guarantee, the bid security shall be submitted 

using the Bid Security form included in the Section IV (Bidding 

Forms). The form must include the complete name of the 
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Bidder. The bid security shall be valid for forty five (45) days 

beyond the original validity period of the bid, or beyond any 

period of extension if requested under ITB 18.2. 

19.3 If a Bid Security is specified pursuant to ITB 19.1, any bid not 

accompanied by a substantially responsive Bid Security shall be 

rejected by the Employer as non-responsive. 

19.4 If a bid security is specified pursuant to ITB 19.1, the bid 

security of unsuccessful Bidders shall be returned as promptly 

as possible upon the successful Bidder’s signing the contract 

and furnishing of the performance security and if required in the 

BDS, the Environmental, Social, Health and Safety (ESHS) 

Performance Security pursuant to ITB 45. 

19.5 If a bid security is specified pursuant to ITB 19.1, the bid 

security of the successful Bidder shall be returned as promptly 

as possible once the successful Bidder has signed the Contract 

and furnished the required performance security and if required 

in the BDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security. 

19.6 The bid security may be forfeited: 

(a) if a Bidder withdraws/modifies/substitutes its bid during the 

period of bid validity specified by the Bidder on the Letter 

of Bid- Technical Part and repeated in the Letter of Bid - 

Financial Part, or any extension thereto provided by the 

Bidder in accordance with ITB 18.2or 

(b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB 36 or 

(c) if the successful Bidder fails to: 

(i) sign the Contract in accordance with ITB 44; or 

(ii) furnish a performance security and if required in the 

BDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security in accordance with ITB 

45. 

19.7 The Bid Security of a JV shall be in the name of the JV that 

submits the bid. If the JV has not been constituted into a legally- 

enforceable JV, at the time of bidding, the Bid Security shall be 

in the names of all future members as named in the letter of 

intent mentioned in ITB 4.1 and ITB 11.2. 
 

 

 

 

21 | P a g e 



 

 

 

Channel Stabilization Works 
 

 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 21. 

 

20.2 The bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS, and shall be uploaded 

along with the Bid. The name and position held by each person 

signing the authorization must be typed or printed below the 

signature. 

20.3 In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so 

as to be legally binding on all the members as evidenced by a 

power of attorney signed by their legally authorized 

representatives 

20.4 Documents establishing authority to sign the bid on behalf of the 

JV shall be uploaded along with the bid. 

20.5 Any interlineations, erasures, or overwriting shall be valid only 

if they are signed or initialed by the person signing the Bid. 

 
D. Online Submission and Opening of Bids 

 

21. Preparation of 

Bids 

21.1 Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website. The Invitation for Bids under 

this Project is published on this website. Any citizen or 

prospective bidder can logon to this website and view the 

Invitation for Bids and can view the details of works for which 

bids are invited. A prospective bidder can submit its bid online; 

however, the bidder is required to have enrolment/registration 

in the website, and should have valid Digital Signature 

Certificate (DSC) in the form of smart card/e-token obtained 

from any certifying agency authorised by the Government of 

India (for class of DSC specified in BDS). The bidder should 

register in the website using the relevant option available. Then 

the Digital Signature registration has to be done with the e- 

token, after logging into the website. The bidder can then login 

the website through the secured login by entering the password 

of the e-token & the user id/ password chosen during 

registration. After getting the bid schedules, the Bidder should 

go through them carefully and submit the specified documents, 

along with the bid, otherwise the bid will be rejected. 

21.2  The completed bid comprising of documents indicated in ITB 

12, should be uploaded on the e-procurement portal along with 
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22. Deadline for 

Submission of 

Bids 

scanned copies of requisite certificates as are mentioned in 

different sections in the bidding document and scanned copy of 

the bid security. 

21.3 All the documents are required to be signed digitally by the 

bidder. After electronic on line bid submission, the system 

generates a unique bid identification number which is time 

stamped as per server time. This shall be treated as 

acknowledgement of bid submission. 

21.4 Physical, E-mail, Telex, Cable or Facsimile bids will be rejected 

as non-responsive. 

22.1 Bids, both Technical and Financial Parts, must be uploaded 

online no later than the date and time indicated in the BDS. 

 

22.2 The Employer may, at its discretion, extend the deadline for the 

submission of bids by amending the Bidding Document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 
 

23. Late Bids 23.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 
 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids 

24.1 Bidders may modify their bids by using the appropriate option 

for bid modification on e-procurement portal, before the 

deadline for submission of bids. For this the bidder need not 

make any additional payment towards the cost of bid document. 

For bid modification and consequential re-submission, the 

bidder is not required to withdraw his bid submitted earlier. The 

last modified bid submitted by the bidder within the bid 

submission time shall be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. 

In online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 

option for bid withdrawal, before the deadline for submission 

of bids, however, if the bid is withdrawn, re-submission of the 

bid is not allowed (or allowed if specified in BDS). 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 

shall not be opened. 

24.3 No bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder 
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on the Letter of Bid or any extension thereof. This will result 

in the forfeiture of the Bid Security pursuant to ITB 19.6. 

E. Public Opening of Technical Parts of Bids 
 

25. Public Opening 

of Technical 

Parts of Bids 

25.1 The Employer shall publicly open Technical Parts of all bids 

received by the deadline, at the date, time and place specified 

in the BDS in the presence of Bidders’ designated 

representatives and anyone who chooses to attend, and this 

could also be viewed by the bidders online. The Financial Parts 

of the bids shall remain unopened in the e-procurement system, 

until the subsequent public opening, following the evaluation of 

the Technical Parts of the Bids .In all cases, original documents 

submitted as specified in ITB 12.3 shall be first scrutinized, and 

Bids that do not comply with the provisions of ITB 12.3 will be 

declared non-responsive and will not be opened. Thereafter 

bidder’s names ,the presence or absence of a Bid Security, if 

one was required, alternative bids – technical parts, if any, and 

such other details as the Employer may consider appropriate 

will be notified online by the Employer at the time of bid 

opening. 

In the event of the specified date of bid opening being declared 

a holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

25.2 The electronic summary of the bid opening will be generated 

and uploaded online. The Employer will also prepare minutes 

of the Bid opening, including the information disclosed and 

upload the same for viewing online. Only Technical Parts of 

Bids, and technical parts of Alternative Bids if any, that are 

opened at technical Bid opening shall be considered further for 

evaluation. 
 

F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the examination, evaluation, 

comparison, and post-qualification of bids and recommendation 

of contract award, shall not be disclosed to Bidders or any other 

persons not officially concerned with such process until 

information on Contract award is communicated to all Bidders 

in accordance with ITB 44. 

26.2 Any attempt by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may result in 

the rejection of its bid. 

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 

time of Contract award, if any Bidder wishes to contact the 
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27. Clarification of 

Bids 

 

 

 

 

 

 

 

 

 

 

 

 
28. Deviations, 

Reservations, 

and Omissions 

 

 

 

 

 

 

 

 
29. Nonconformities, 

Errors, and 

Omissions 

Employer on any matter related to the bidding process, it shall 

do so in writing. 

27.1 To assist in the examination, evaluation, and comparison of the 

bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its bid, giving a 

reasonable time for response. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall 

not be considered. The Employer’s request for clarification and 

the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the 

bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in 

the evaluation of the bids, in accordance with ITB 36. 

27.2 If a Bidder does not provide clarifications of its bid by the date 

and time set in the Employer’s request for clarification, its bid 

may be rejected. 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in 

the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the Bidding 

Document. 

29.1 Provided that a bid is substantially responsive, the Employer 

may waive any non-conformities in the bid which do not 

constitute a material deviation, reservation or omission. 

29.2 Provided that a bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information 

or documentation, within a reasonable period of time, to 

rectify nonmaterial nonconformities in the bid related to 

documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to 

any aspect of the price or substance of the bid. Failure of the 

Bidder to comply with the request may result in the rejection 

of its bid. 

29.3 Provided that a bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related 

to the Bid Price. To this effect, the Bid Price shall be adjusted, 
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30. Evaluation of 

Technical Parts 

 

 
31. Determination of 

Responsiveness 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

32. Qualification of 

the Bidder 

for comparison purposes only, to reflect the price of a missing 

or non-conforming item or component in the manner 

specified in the BDS. 

G. Evaluation of Technical Parts of Bids 

30.1  In evaluating the Technical Parts of each Bid, the Employer  

shall use the criteria and methodologies listed in this ITB and 

Section III, Evaluation and Qualification Criteria. No other 

evaluation criteria or methodologies shall be permitted. 

31.1 The Employer’s determination of a Bid’s responsiveness is to 

be based on the contents of the Bid itself, as defined in ITB 

11. 

31.2 A substantially responsive Bid is one that meets the 

requirements of the bidding document without material 

deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position 

of other Bidders presenting substantially responsive Bids. 

31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, Technical Proposal, in 

particular, to confirm that all requirements of Section VII 

(Works’ Requirements) have been met without any material 

deviation, reservation or omission. 

31.4 If a Bid is not substantially responsive to the requirements of 

the bidding document, it shall be rejected by the Employer 

and may not subsequently be made responsive by correction 

of the material deviation, reservation, or omission. 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive 

Bid - Technical Parts meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria. 

32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications 



 

 

 

27 

 

submitted by the Bidder, pursuant to ITB 17. The 

determination shall not take into consideration the 

qualifications of other firms such as the Bidder’s subsidiaries, 

parent entities, affiliates, subcontractors (other than 

Specialized Subcontractors if permitted in the bidding 

document), or any other firm(s) different from the Bidder. 

32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall 

be rejected by the Employer and may not subsequently be 

made responsive by correction of the material deviation, 

reservation, or omission. 

32.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public 

opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not 

intend to execute any specific elements of the Works by 

subcontractors selected in advance by the Employer. 

33.2 The Employer may permit subcontracting for certain 

specialized works as indicated in Section III. When 

subcontracting is permitted by the Employer, the specialized 

sub-contractor’s experience shall be considered for 

evaluation. Section III describes the qualification criteria for 

sub-contractors. 

33.3 Bidders may propose subcontracting upto the percentage of 

total value of contracts or the volume of works as specified in 

the BDS. Subcontractors proposed by the Bidder shall be 

fully qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 
 

34. Public Opening 

of Financial 

Parts 

34.1 Following the completion of the evaluation of the Technical 

Parts of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those 

Bidders whose Bids were considered non-responsive to the 

bidding document or failed to meet the Qualification Criteria, 

advising them of the following information: 

(a) the grounds on which their Technical Part of Bid 

failed to meet the requirements of the bidding 

document; 

(b) their Financial Part of Bid shall not be opened; and 
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35. Evaluation of 

Financial Parts 

(c) notify them of the date, time, and place for public 

opening of Financial Parts of the Bids. 

34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following 

information: 

(a) their Bid has been evaluated as substantially responsive 

to the bidding document and met the Qualification 

Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

(c) notify them of the date, time, and place of the second 

public opening of the Financial Parts of the Bids, as 

specified in the BDS. 

34.3 The opening date should allow Bidders sufficient time to 

make arrangements for attending the opening. The Financial 

Part of the Bids shall be opened publicly in the presence of 

Bidders’ designated representatives and anyone who choose 

to attend, and this could also be viewed by the bidders online. 

The bidder’s names, the Bid prices, per lot (contract) if 

applicable, including any discounts and Alternative Bid - 

Financial Part if any, and such other details as the Employer 

may consider appropriate, will be notified online by the 

Employer at the time of bid opening. 

In the event of the specified date of bid opening being 

declared a holiday for the Employer, the bids will be opened 

at the appointed time and location on the next working day. 

34.4 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online. Only Financial Parts of Bids, Financial 

Parts of Alternative Bids, and discounts that are opened at Bid 

opening shall be considered further for evaluation. 

I. Evaluation of Financial Parts of Bids 

35.1 To evaluate the Financial Part, the Employer shall consider the 

following: 
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36. Correction of 

Arithmetical 

Errors 

(a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of Quantities 

but excluding Daywork items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 36.1; 

(c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

(d) Not used; 

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3; and 

(f) the additional evaluation factors as specified in Section III, 

Evaluation and Qualification Criteria. 

35.2 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

35.3 If this bidding document allows Bidders to quote separate prices 

for different lots (contracts), and to award multiple contracts to 

a single Bidder, the methodology to determine the lowest 

evaluated price of the contract combinations, including any 

discounts offered in the Letter of Bid – Financial Part, is 

specified in Section III, Evaluation and Qualification Criteria 

36.1 In evaluating the Financial Part of each Bid, the Employer shall 

correct arithmetical errors on the following basis: 

(a) only for unit price contracts, if there is a discrepancy between 

the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall 

prevail and the total price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the 

total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount expressed 

in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 

36.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 
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37. Conversion to 

Single Currency 

38. Margin of 

Preference 
 

39. Comparison of 

Financial Parts 

40. Unbalanced or 

Front Loaded 

Bids 

36.1, shall result in the rejection of the Bid and the Bid Security 

may be forfeited in accordance with ITB Sub-Clause 19.6. 

37.1 Not used. 

 

38.1 Not used. 

 

39.1 The Employer shall compare the evaluated prices of all responsive 

and qualified bids to determine the lowest evaluated bid. 

40.1 If the bid, which results in the lowest Evaluated Bid Price, is 

seriously unbalanced, front loaded or substantially below 

updated estimates in the opinion of the Employer, the Employer 

may require the Bidder to produce detailed price analyses (with 

breakdown of unit rates) for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency and 

justification of those prices with the construction methods and 

schedule proposed. After evaluation of the price analyses, taking 

into consideration the schedule of estimated contract payments, 

the Employer may require that the amount of the performance 

security be increased at the expense of the Bidder to a level 

sufficient to protect the Employer against financial loss in the 

event of default of the successful Bidder under the Contract. 
 

41. Employer’s 

Right to Accept 

Any Bid, and to 

Reject Any or 

All Bids 

41.1  The Employer reserves the right to accept or reject any bid, and 

to annul the bidding process and reject all bids at any time prior 

to contract award, without thereby incurring any liability to 

Bidders. In case of annulment, all documents submitted and 

specifically, bid securities, shall be promptly returned to the 

Bidders. 
 

J. Award of Contract 

42. Award Criteria 42.1 Subject to ITB 41, the Employer shall award the Contract to the 

Bidder whose offer has been determined to be the lowest 

evaluated bid and is substantially responsive to the Bidding 

Document, provided further that the Bidder is determined to be 

qualified to perform the Contract satisfactorily. 
 

43. Notification of 

Award 

43.1 Prior to the expiration of the period of bid validity, the 

Employer shall notify the successful Bidder, in writing, via the 

Letter of Acceptance included in the Contract Forms, that its 

bid has been accepted. The Letter of Acceptance shall specify 

the sum that the Employer will pay the Contractor in 

consideration of the execution and completion of the Works 
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44. Signing of 

Contract, 

Publication of 

award and 

Recourse to 

unsuccessful 

Bidders 

(hereinafter and in the Conditions of Contract and Contract 

Forms called “the Contract Price”). 

43.2 Until a formal contract is prepared and executed, the notification 

of award shall constitute a binding Contract. 

44.1 The Contract Agreement shall incorporate all agreements 

between the Employer and the successful Bidder. It shall be 

kept ready in the office of the Employer for the signature of the 

Employer and the successful Bidder, within 21 days following 

the date of Letter of acceptance. Within 21 days of receipt of 

Letter of acceptance, the successful Bidder shall sign the 

Agreement and furnish the performance security and if required 

in the BDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security in accordance with ITB Clause 

45 and revised construction methodology. If the successful 

bidder is a JV, it shall also furnish the JV agreement duly signed 

by all the members, if it had submitted only a letter of intent to 

execute the JV agreement along with the bid. 

44.2 The Employer within 3 weeks of issue of notification of award 

shall publish in a national website (http://tenders.gov.in or GoI 

Central Public Procurement Portal 

https://eprocure.gov.in/cppp/) or on the Employer’s website 

with free access, the results identifying the bid and lot numbers 

and the following information: (i) name of each bidder who 

submitted the bid; (ii) bid prices as read out at bid opening; (iii) 

name and evaluated prices of each bid that was evaluated; (iv) 

name of bidders whose bids were rejected and the reasons for 

their rejection; and (v) name of the winning bidder, and the 

price it offered, as well as the duration and summary scope of 

the contract awarded. 

44.3 The Employer shall promptly respond in writing to any 

unsuccessful Bidder who, after publication of contract award, 

requests the Employer in writing to explain on which grounds 

its bid was not selected. 
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45. Performance 

Security 

45.1 Within twenty-one (21) days of the receipt of notification of 

award from the Employer, the successful Bidder shall furnish 

the performance security and if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security in accordance with the conditions of contract, subject 

to ITB 40.1, using for that purpose the Performance Security 

and ESHS Performance Security Forms included in Section X 

(Contract Forms). The performance security and if required in 

the BDS, the Environmental, Social, Health and Safety (ESHS) 

Performance Security of a Joint Venture shall be in the name of 

the Joint Venture specifying the names of all members. 

45.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and if required in the BDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security, or to sign the Contract Agreement shall constitute 

sufficient grounds for the annulment of the award and forfeiture 

of the bid security. In that event the Employer may award the 

Contract to the next lowest evaluated Bidder whose offer is 

substantially responsive and is determined by the Employer to 

be qualified to perform the Contract satisfactorily. 

45.3 Upon the successful Bidder’s signing the Agreement and 

furnishing of the Performance Security and if required in the 

BDS, the Environmental, Social, Health and Safety (ESHS) 

Performance Security, pursuant to ITB Clause 45.1, the 

Employer shall promptly notify the name of the winning bidder 

to each unsuccessful bidder and shall discharge the Bid 

Securities of the bidders pursuant to ITB Clause 19.4 and 19.5. 
 

46. Adjudicator 46.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the daily rate 

specified in the BDS, plus reimbursable expenses (actual 

boarding, lodging, travel and other incidental expenses). If 

the Bidder disagrees with this proposal, the Bidder should so 

state in Letter of Bid. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the 

Adjudicator proposed by the Bidder, the Employer will 

request the Appointing Authority designated in the Particular 

Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the 

Adjudicator. 
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Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or amend the 

provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall 

prevail over those in ITB. 

A. General 
 

ITB 1.1 The number of the Invitation for Bids is : IN-IWAI-262717-CW-RFB 

ITB 1.1 The Employer is: Inland Waterways Authority of India, Ministry of Ports, Shipping and 

Waterways, Government of India 

ITB 1.1 The name of the NCB work is: 

Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization 

Works For Development of Navigation Channel With Eco – Friendly Techniques in 

Ganga River (NW-1) at 07 Different Locations 

The detailed scope of work is provided in Section PART 2 - Section VII – Works’ 

Requirements 

The identification number of the work is: 

NCB is: IN-IWAI-262717-CW-RFB 

ITB 2.1 The Borrower is Government of India. The Employer is Inland Waterways Authority of 

India, Ministry of Ports,  Shipping and Waterways, Government of India 

ITB 2.1 The name of the Project is: Capacity Augmentation of national Waterway – 1 (Jal Marg 

Vikas) - Loan or Financing Agreement amount: US Dollar 691.61 million 

ITB 4.1 Bids from Joint Ventures are not acceptable 

ITB 4.4 A list of debarred firms and individuals is available at the Bank’s external website 

www.worldbank.org/debarr. 

ITB 4.8 This Bidding is open to all eligible Bidders 

B. Contents of Bidding Documents 

ITB 7.1 Electronic –Procurement System 

The Employer shall use the following electronic-procurement system to manage this 

Bidding process: 

https://eprocure.gov.in/eprocure/app 

Requests for clarification should be received by the Employer no later than 14 days prior 

to deadline for submission of bids. 

The clarifications can be sought / sent by e-mail or by hard copy on the following 

address 

Inland Waterways Authority of India 

Vice-Chairman & Project Director,  

Jal Marg Vikas Project (Arth Ganga) 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 
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 +91 120 2424544 

Email: vc.iwai@nic.in ;  

Requests for clarification should be received by the Employer no later than Date of Pre- 

bid Meeting. 

ITB 7.4 An On – Line pre-proposal conference will be held:  Yes   

 

Zoom Link for the On-Line Pre Proposal Conference is as given below: 

 

Join Zoom Meeting 
 
https://us06web.zoom.us/j/89936048153?pwd=S0NQZ3hHQWJaSG1DQXM1b
FgvYVhjQT09 
 
Meeting ID: 899 3604 8153 
Passcode: 5dZCWb 
 
Bidders are requested to submit the authorization from their firms to attend the Pre Proposal 

Conference on Zoom. 

 

Date of pre-proposal conference : 17.12.2021  

Time: 15:00 Hrs 

Address: IWAI, A-13, Sector – 1, Noida – 201301, Uttar Pradesh, India 

Telephone: 0120-2544004   Facsimile: 0120-2543976 

E-mail: vc.iwai@nic.in 
Contact person/conference coordinator: Shri Jayant Singh, Vice Chairman and Project 

Director, JMVP 

C. Preparation of Bids 

ITB 10.1 
The language of the bid is: English 

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is English. 

mailto:vc.iwai@nic.in
https://us06web.zoom.us/j/89936048153?pwd=S0NQZ3hHQWJaSG1DQXM1bFgvYVhjQT09
https://us06web.zoom.us/j/89936048153?pwd=S0NQZ3hHQWJaSG1DQXM1bFgvYVhjQT09


 

 

 

ITB 11.2 

(j) 

The Bidder shall submit the following additional documents in its Bid: [list any 

additional document not already listed in ITB 11.2 that must be submitted with the 

Bid. The list of additional documents should include the following:] 

(i) Contractor Registration certificate on e-procurement system as per IFB, if applicable 

(a) Channel Stabilization Management Plan – Methodology 

Detailed methodology to indicate how various activities will be carried out 

to achieve the performance parameters laid down in Appendix A to the 

contract – Description of the Services. 

(b) Detailed deployment plan with respect to: 

• Channel Stabilization Management Plan – Methodology 

(c)  List of major items of equipment proposed to carry out the contracted 

services using the format provided in Section IV - Bidding Forms 

(d) To establish its qualifications to perform the contract(s) in accordance with 

Section III, Qualification Criteria and Requirements, the Bidder shall 

provide the information requested in the corresponding Information Sheets 

included in Section IV, Bidding Forms. 

( g) Code of Conduct (ESHS) 
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 The Bidder shall submit its Code of Conduct that will apply to its employees and 

subcontractors, to ensure compliance with its Environmental, Social, Health and Safety 

(ESHS) obligations under the contract. Complete and include the risks to be addressed 

by the Code in accordance with Section VI-Works’ Requirements, particularly. Risks 

associated with: labor influx, sexual harassment, gender based violence, sexual 

exploitation and abuse, illicit behavior and crime, and maintaining a safe environment 

etc. 

In addition, the Bidder shall detail how this Code of Conduct will be implemented. This 

will include: how it will be introduced into conditions of employment / engagement, 

what training will be provided, how it will be monitored and how the Contractor proposes 

to deal with any breaches. 

The Contractor shall be required to implement the agreed Code of Conduct upon contract 

award. 

Management Strategies and Implementation Plans (MSIP) to manage the (ESHS) 

risks 

The Bidder shall submit Management Strategies and Implementation Plans (MSIP) to 

manage the following key Environmental, Social, Health and Safety (ESHS) risks. 

The Bidder is required to assess which of the following risks are applicable for this 

contract and accordingly submit the MSIP along with the bid. 

• Gender based violence and sexual exploitation and abuse (GBV/SEA) prevention 
and response action plan. 

The Contractor shall be required to submit for approval, and subsequently implement, 

the Contractor’s Environment and Social Management Plan (C-ESMP), in accordance 

with the Particular Conditions of Contract Sub-Clause 10.1, that includes the agreed 

Management Strategies and Implementation Plans described here. 

“The extent and scope of these requirements should reflect the significant ESHS risks 

or requirements set out in Section VI. The key risks to be addressed by the Bidder should 

be identified from the Environmental and Social Impact Assessment (ESIA), 

Environmental and Social Management Plan (ESMP), and/or Consent Conditions 

(regulatory authority conditions attached to any permits or approvals for the project), 

up to a maximum of four. The risks may arise during mobilization, construction, 

development dredging (if any), improvement, or maintenance services and may include 

construction traffic impacts on the community, pollution of drinking water, depositing 

on private land and impacts on rare species etc. The management strategies and/or 

implementation plans to address these could include, as appropriate: mobilization 

strategy, strategy for obtaining consents/permits, traffic management plan, water 

resource protection plan, bio-diversity protection plan and a strategy for marking and 

respecting work site boundaries etc.” 

ITB 11.3 

(b) 

The following schedules shall be submitted with the bid: 

Not Applicable 
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ITB 11.3 

(d) 

The Bidder shall submit the following additional documents in its Bid: NIL 

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement portal along 

with the relevant required documents. For this purpose, the bidders shall fill up online, 

the forms that are available for online filling on the e-portal. The rest of the forms shall 

be download by the bidders and filled up. The filled up pages shall then be scanned and 

uploaded on the e-procurement portal along with the scanned copies of the supporting 

documents. 

ITB 12.3 For submission of original documents, the Employer’s address is: 

 

Vice Chairman & Project Director, Jal Marg Vikas Project (Arth Ganga) 

Inland Waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 

 
Email: vc.iwai@nic.in 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment during the 

performance of the Contract. 

ITB 14.8 Add the following as sub-clause 14.8 

 
“14.8 Tax/duty exemptions: Bidders may like to ascertain availability of Custom duty 

exemption benefits available in India to the contracts financed under World Bank 

loan/credits. They are solely responsible for obtaining such benefits which they have 

considered in their bid and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder (contractor). The bidder shall 

furnish along with his bid a declaration to this effect in the Declaration Format provided 

in Section IV of the bidding document. 

 
Where the bidder has quoted taking into account such benefits, it must give all 

information required for issue of certificates in terms of the Government of India’s 

relevant notifications along with the bid as per form stipulated in section IV. In case the 

bidder has not provided the required information or has indicated to be furnished later 

on in the Declaration Format, the same shall be construed that the goods/construction 

equipment/ training equipment for which certificate is required is Nil. 

 
To the extent the Employer determines the quantity indicated therein are reasonable 

keeping in view the quantities in bill of quantities, construction program and 

methodology, the certificates will be issued within 60 days of signing of the contract and 

no subsequent changes will be permitted. In case of materials pertaining to Variation 

items and quantities, the certificate shall be issued only on request from the contractor 

when in need and duly certified by the Project Manager. 

 
No certificate will be issued for items where no quantity/capacity of equipment is 

indicated in the statement. 

mailto:vc.iwai@nic.in
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 If the bidder has considered the tax/duty exemption for materials/construction 

equipment/ training equipment to be bought for the work, the bidder shall confirm and 

certify that the Employer will not be required to undertake any responsibilities of the 

Government of India Scheme or the said exemptions being available during the contract 

execution, except issuing the required certificate. The bids which do not conform to the 

above provisions or any condition by the bidder which makes the bid subject to 

availability of tax/duty exemption for materials/construction equipment/ Channel 

Stabilization equipment or compensation on withdrawal of any variations to the said 

exemptions will be treated as non-responsive and rejected. 

 
Any delay in procurement of the construction equipment/ Channel Stabilization 

equipment/ machinery/goods as a result of the above shall not be a cause for granting 

any extension of time. 

ITB 15.1 The currency(ies) of the bid shall be in Indian Rupee only. 

ITB 18.1 The bid validity period shall be 120 days from the date of Opening of Technical 

Bids. 

ITB 18.3 

(a) 

In ITB 18.3 replace the words ‘the Contract price shall be adjusted by a factor specified 

in the request for extension’ with ‘the Contract price shall be adjusted by the factor 

specified in the BDS’. 

The Bid price shall be adjusted by the following factor(s): 

… 0.65 x (Average of Inflation percentage of last three quarters from the date 

of Award) 

ITB 19.1 In ITB 19.1 insert the words ‘part of the Technical’ between the words ‘furnish as’ and 

‘part of its Bid’ 

A bid security declaration shall be required. 

ITB 

19.1.1 

The Bidder shall furnish a Bid Securing Declaration instead of bid security/EMD  for 

Schedule A & B respectively. 

A Bid Securing Declaration shall be for Channel Stabilization Works For Development 

of Navigation Channel With Eco – Friendly Techniques in Ganga River (NW-1) at 07 

Different Locations. 
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ITB 19.2 Replace the ITB 19.2 last paragraph with the following: 

“from a reputable source from an eligible country. If the bid security furnished by the 

bidder is issued by an institution / Bank located outside the Employer’s Country, the 

issuing institution / Bank shall have a correspondent financial institution / Bank located 

in the Employer’s Country to make it enforceable. The Bid Security shall be submitted 

either using the Bid Security Form included in Section IV, Bidding Forms, in the case of 

a bank guarantee, or in another substantially similar format approved by the Employer 

prior to Bid submission. In either case, the form must include the complete name of the 

Bidder. The Bid Security shall be valid for forty-five (45) days beyond the original 

validity period of the Bid, or beyond any period of extension if requested under ITB 

18.1.” 

ITB 19.2 

(c) 

Replace the existing ITB Sub-clause 19.2 (c) with the following: 

“19.2(c) a cashier’s or certified check or demand draft: 

ITB 19.2 

(d) 

Other types of acceptable securities: NOT Applicable 

19.7 Not Applicable 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall consist 

of: 

(a) Legally valid Power of Attorney is required to demonstrate the authority of the 

signatory to sign the Bid; and 

(b) Not Applicable 

(c) Not Applicable 

D. Online Submission and Opening of Bids 

ITB 21.1 Class of DSC required is: CLASS – II 

ITB 22.1 The deadline for uploading the bids for Channel Stabilization Works For 

Development of Navigation Channel With Eco – Friendly Techniques in Ganga River 

(NW-1) at 07 Different Locations 

Date: 07.01.2022 Time: 1500 hrs IST 

ITB 24.1 Re-submission of the bid is “not allowed”, if withdrawn. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online Technical Parts of the Bid 

 for Channel Stabilization Works For Development of Navigation Channel With Eco – 

Friendly Techniques in Ganga River (NW-1) at 07 Different Locations 

shall take place on Date:07.01.2022 Time: 15:30 hrs IST 

Inland Waterways Authority of India  

Vice-Chairman & Project Director, Jal Marg Vikas Project 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP – 201301 

Email: vc.iwai@nic.in 

mailto:vc.iwai@nic.in
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F. Evaluation of Bids – General Provisions 

ITB 29.3 The adjustment shall be based on the highest price of the item or component as quoted 

in other substantially responsive Bids, subject to a maximum of the estimated price of 

the item. If the price of the item or component cannot be derived from the price of other 

substantially responsive Bids, the Employer shall use its best estimate. 

G. Evaluation of Technical Parts of Bids 

ITB 30.1 The Bids shall be Technically Evaluated, Bidders have to meet the Qualifying 

requirements as stipulated in the documents under evaluation criteria. 

ITB 33.1 At this time the Employer “does not intend” to execute certain specific parts of the Works 

by sub-contractors selected in advance. 

ITB 33.2 The qualification and experience of the sub-contractors must meet the minimum criteria for 

the relevant work to be sub-contracted failing which such sub-contractors will not be 

permitted to participate. 

ITB 33.3 (a) Contractor’s proposed subcontracting: Maximum percentage of subcontracting 

permitted is: 25 % of the total contract amount 

(b) Bidders planning to subcontract more than 10% of total volume of work shall specify, 

in the Bid Submission Form, the activity (ies) or parts of the works to be subcontracted 

complete details of the sub-contractors and their qualification and experience. The 

qualification and experience of the sub-contractors must meet the minimum criteria for the 

relevant work to be sub-contracted failing which such sub-contractors will not be permitted 

to participate. 

(c) Sub-contractors’ qualification and experience will not be considered for evaluation of 

the Bidder. The Bidder on its own (without taking into account the qualification and 

experience of the sub-contractor) should meet the qualification criteria. 

[Note: Work should not be split into small parts and sub-contracted]. 

H. Public Opening of Financial Parts of Bids 

ITB 34.2 

(c) 

Following the completion of the evaluation of the Technical Parts of the Bids, the Employer 

will notify all Bidders of the date, time, and place of the public opening of Financial Parts. 

[Note: The Financial Parts of the bids shall not be opened earlier than seven (7) days 

from the communication of technical evaluation results to the bidders] 

In addition to the above the Employer shall publish a notice of the public opening of the 

Financial Parts of the Bid on its websitewww.iwai.nic.in 

Inland Waterways Authority of India 

Vice-Chairman & Project Director,  

Jal Marg Vikas Project 
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 A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 

Email: vc.iwai@nic.in  

I. Evaluation of Financial Parts of Bids 

ITB 40.2 In the event of Unbalanced, front loaded, substantially below estimate bids are received. 

In such cases, the Employer may ask the bidder to deposit the additional Performance 

Security for the differential cost. 

Additional Performance Bank Guarantee against unbalanced rate quotations 

For Tenders having financial quote up to ± 10% of the estimated contract value, no 

additional security deposit is required. But for tenders having financial quote between ± 

10% to ± 20% of the estimated contract value, the contractor is liable to provide additional 

BG against unbalanced rate which would be communicated in LOA. The additional BG 

defined herein shall be over and above the performance security and shall be returned 

after issuance of completion certificate by EIC. The additional performance bank 

guarantee shall be valid one month beyond the completion of work. However, non-

furnishing of additional BG within the stipulated time of LOA shall be treated as default 

and consequently, the tender shall be cancelled with forfeiture of EMD. 

For tenders having financial quote beyond ± 20% of the estimated contract value, the 

bidder shall furnish full justification for the quote to satisfy that rates quoted are workable, 

however decision of the Authority in this regard shall be final and binding upon the bidder 

with conditions imposed if any (Other than additional BG) and offer for consent would be 

given to the bidder. 

J. Award of Contract 

ITB 42.1 The Contract Award Notice shall also be published on the e-portal or on a National 

website (GoI website http://tenders.gov.in or GoI Central Public Procurement Portal 

https://eprocure.gov.in/cppp/) or on the Employer’s website with free access if available, 

or in at least one newspaper of national circulation in the Employer’s Country, or in the 

official gazette. 

ITB 

42.1.1 

IWAI shall award Contracts to the Technically Qualified & Commercially L1 

bidder meeting the Qualifying requirements. As per the Invitation of Bid & Bids 

Submitted. 

ITB 45.1 

and 45.2 

The successful Bidder shall also be required to submit an Environmental, Social, Health 

and Safety (ESHS) Performance Security. [Note: The ESHS Performance Security shall 

normally be required where ESHS risks are significant.] 

Throughout this bidding document the term ’performance security’, unless the context 

clearly indicates otherwise, means and includes both ‘the performance security and the 

ESHS performance security’ to be submitted by the successful bidder in the amounts 

specified in GCC/ PCC 50. 

mailto:vc.iwai@nic.in
http://tenders.gov.in/
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ITB 46.1 “The Adjudicator proposed by the Employer is: ................. and has been identified from 

the list provided by .................. [insert name of the Institution]. The daily fee payable to 

Adjudicator is Rs 10,000/-.” Note: 

Institutions such as Indian Council of Arbitration (ICA) also maintain panel of 

experienced and trained adjudicators and if needed, such institutions could be 

approached for providing a list of potential adjudicators. 

ITB 47 New Addition 

The Tender / Bid related complaints may be submitted / addressed to 

Vice Chairman & Project Director ( JMVP) 

Inland Waterways Authority of India 

Project Director, Jal Marg Vikas Project (Arth Ganga) 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301 

       Email: vc.iwai@nic.in  
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Channel Stabilization Works 
 

 

Section III - Evaluation and Qualification Criteria 

 
This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders. 

No other factors, methods or criteria shall be used. The Bidder shall provide all the information 

requested in the forms included in Section IV, Bidding Forms. 

Wherever a Bidder is required to state a monetary amount, In case of monetary amount are in USD - 

Bidders should indicate the USD equivalent using the rate of exchange determined as follows: 

• For annual turnover or financial data required for each year - Exchange rate prevailing on the last 
day of the respective calendar year (in which the amounts for that year is to be converted) was 
originally established. 

• Value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 37.1. Any error in 

determining the exchange rates in the Bid may be corrected by the Employer. 

In line with the two-envelope bidding process, this section includes Evaluation and 

Qualification Criteria: 

(A.1) Technical Part; and 

(B.2) Financial Part. 

1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include: 

(i) an assessment of the Bidder’s technical capacity to mobilize key equipment and 

personnel for the contract consistent with its proposal regarding work methods, 

scheduling, material sourcing and Quality Control/Assurance in sufficient detail and 

fully in accordance with the requirements stipulated in Section VII (Works’ 

Requirements). 

For this purpose, the Bidder should also submit: 

A. Channel Stabilization Methodology: 

 

(a) Statement of Work Methods: This shall demonstrate the Bidders capability to define, 

optimize and carry out on a timely basis the physical interventions detailed in the scope 

of requirements specified in Section VI. 

(b) The work methodology shall include a mobilization and execution plan that details how 

the bidder will, on the waterway in Mathara – Haldi stretch. 

Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works 

For Development of Navigation Channel With Eco – Friendly Techniques in Ganga 

River (NW-1) at 07 Different Locations 

B. Environmental, Social, Health and Safety (ESHS) obligation 
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A detailed note outlining its proposed methodology and program of construction 

including compliance with the Environmental, Social, Health and Safety (ESHS) 

obligations 

• An outline proposal on how the contractor shall minimize environmental impacts 

especially to sensitive and critical areas including but not limited to reed lands, mud flats, 

mangrove forests and migratory bird habitats taking into account: 

• The requirement for dredging sediment volumes in shallow waterways (if any); placing 

dredged materials in-stream (if any); and, early detection and quantification of hazardous 

sediment and its removal; and any hazardous sediment if found during the dredging (if 

any) shall be removed by the bidder at no extra cost. 

• The requirement to minimize noise, water and air pollution from its own operations. 

• An outline Quality Assurance Plan; and 

• A Health and Safety Plan specific to the proposed works 

C. Work Program: Contractor needs to submit a Work Program outlining the broad contour 

of work and how they will be achieved. 

D. Site Organization and Communications Plans: that clearly provide: 

• An overall organization chart showing the division between site offices and head office 

responsibilities; 

• A site organization chart clearly showing responsibilities and functions of key 

personnel. The person in-charge and the second in command for each location and their 

responsibilities; 

• The proposed layout of the Contractor’s facilities and equipment, including offices and 

accommodation units based on the proposed sites and waterways routes; 

• Internal Communications Plan within the Contractor’s organization and between its 

home office and the site offices; 

• External Communication Plan between the Contractor, the Project 

Manager/Supervision & Performance Monitoring Consultant, Related Stakeholders, 

Users, and Employer; 

E. Sub-contracting 

an assessment of the details of subcontracting elements of works amounting to more 

than 10% of the bid price; for each element proposed to be sub contracted furnish 

details whether the identified Sub-contractor possesses the required qualifications 

and experiences to execute that element satisfactorily. 

[Work should not be split into small parts and sub-contracted]. 

 

1.2 Multiple Contracts if permitted under ITB 35.3, - Not Applicable 

1.3 Specialized Subcontractors - Not Applicable. 

 

The specialized sub-contractors proposed shall be fully qualified for their work proposed, and 

meet the following criteria: 

1.4 Qualification Criteria 
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Channel Stabilization Works 
 

 

 Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification 

Criteria. Requirements not included in the text below shall not be used in the evaluation of the 

Bidder’s qualifications. 

In case a contractor while working on an IWAI contract, applies for another similar contract 

to be executed by IWAI, then to check whether the contractor meets the qualification criteria 

for the new contract, IWAI will calculate the bid capacity of the bidder as per the formula 

mentioned at 2.4.2 (‘C) 

 
Factor  

 

 
Sub-Factor 

Criteria  
Documentation 

Submission 

Requirements 

 

Requirement 

Bidder 

Single Entity Joint Venture (existing or intended) 

All partners 
combined 

Each partner One Member 

1.0 Nature of 
Bidder 

Bidder to 
indicate whether 
they are 
presenting a 

Single Entity bid 

Or 

Joint Venture 
Bid 

Or 

Intend to Sub 
Contract on 
Later date 

 N/A N/A N/A In the event of 

Sub- 

contracting, the 

details of the 

Sub-contractor 

likely to be 

deployed be 

identified in the 

proposal. 
 

Details & 

Profile of Sub- 

contracting 

firms 

• The leader should maintain at least 51% share in the JV at all the time during the period of 

contract 

• The Technical Member of the JV should meet at least 25% of the financial requirement 



[Type here]  
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2. Qualification 
 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted Submission 

Requirements 
All Parties 
Combined 

Each 
Member 

One 
Member 

2.1 Eligibility 
 

2.1.1 Nationality Nationality in accordance with 
ITB Sub-Clause 4.3. 

Must meet 
requirement 

N/A N/A N / A Forms ELI –1.1 and ELI- 
1.2 
With attachments 

2.1.2 Conflict of Interest No conflicts of interest in ITB 
Sub-Clause 4.2. 

Must meet 
requirement 

N/A N/A N / A Letter of Bid 

2.1.3 Bank eligibility Not having been declared 
ineligible by the Bank, as 
described in ITB Sub-Clause 
4.4 & 4.7 

Must meet 
requirement 

N/A N/A N / A Letter of Bid 

2.1.4 Government Owned 

Entity 

Bidder to meet conditions of 
ITB Sub-Clause 4.5. The 
entity should not be a 
dependent agency of the 
borrower or sub-borrower or 
Employer. 

Must meet 
requirement 

N/A N/A N / A Forms ELI -1.1 and 1.2 
with attachments 

2.1.5 United Nations 

resolution or 

Borrower’s country 

law 

Not having been excluded 
as a result of prohibition in 
the     Borrower’s   country 
laws or official regulations 
against commercial 

Must meet 
requirement 

N/A N/A N / A Forms ELI -1.1 and 1.2 
with attachments 

  relations with the Bidder’s      

  country, or by an act of      

  compliance with UN      

  Security Council      

  resolution, both in      

  accordance with ITB 4.7      

  and Section V.      
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted Submission 

Requirements 
All Parties 
Combined 

Each 
Member 

One 
Member 

2.2 Historical Contract Non-Performance 
 

2.2.1 History of Non- 

Performing 

Contracts 

Non-performance of a 
contract2 did not occur as a 
result of contractor default 
since 1stJanuary [Insert 
year]. 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

N/A N/A N / A Form CON - 2 

2.2.2 Suspension due to 

withdrawal of the 

Bid within Bid 

validity 

Not under suspension due 
to withdrawal of the Bid 
pursuant ITB 19.6. 

Must meet 
requirement 

N/A N/A N/A Letter of Bid 

2.2.3 Pending Litigation Bidder’s financial position 
and prospective long term 
profitability sound according 
to   criteria   established   in 
2.3.1 below and assuming 
that all pending litigation will 
be    resolved    against  the 
Bidder 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

N / A N/A N / A Form CON - 2 

 

 

 

 
 

2 Non-performance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non- 

performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based on all 

information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the 

respective contract and where all appeal instances available to the Bidder have been exhausted. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted Submission 

Requirements 
All Parties 

Combined 

Each 

Member 

One 

Member 

2.2.4 Litigation History No consistent history of 
Court / arbitral award 
decisions against the 
Bidder3 since 1st January 
[insert year] 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

 N/A N/A N/A Form CON - 2 

2.2.5 Declaration: 

Environmental, 

Social, Health, and 

Safety (ESHS) past 

performance 

Declare any civil work 

contracts that have been 

suspended or terminated and/or 

performance security called by 

an employer for reasons related 

to the non-compliance of any 

environmental, or social, 

(including sexual 

exploitation and abuse 

(SEA) and gender based 

violence (GBV)),or health or 

safety requirements or 

safeguard in the past five 
years4. 

 

 
Must make the 

declaration. 

Where there are 

Specialized 

Sub- 

contractor/s, the 

Specialized 

Sub- 

contractor/s 

must also make 

the declaration. 

 

 

 

 

 

 

N/A 

  

 

 

 

 

 

N/A 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 
Form CON-3 ESHS 

Performance Declaration 

 

 

 

 

 

 

 
 

3The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 

the Bidder. 
4
The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

    All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

 

2.3 Financial Situation and Performance 
 

2.3.1 Financial 

Capabilities 

(a) The Bidder shall 

demonstrate that it has access 

to, or has available, liquid 

assets, unencumbered real 

assets, lines of credit, and 

other financial means 

(independent of any 

contractual advance payment) 

sufficient to meet the cash 

flow requirements 

estimated as Rs. 3.25 and Rs. 

5.20 Crores for Schedule A 

& B respectively. 

(about 75 days cash flow at 

peak construction period) for 

the subject contract(s) net of 

the Bidders other 

commitments 

(b) The Bidders shall also 

demonstrate, to the 

satisfaction of the Employer, 

that it has adequate sources of 

finance to meet the cash flow 

requirements on works 

     

   

(a) Must meet 

requirement 

N/A N/A N/A Form FIN - 3.1 with 
attachments 

   

 

 

 

 

 
 

(b) Must meet 

requirement 

  

 

 

 

 

 

 
N/A 

 

 

 

 

 

 

 

N/A 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

    All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

 

  currently in progress and for 
future contract commitments 

(c) The audited balance 

sheets or, if not required by 

the laws of the Bidder’s 

country, other financial

 statements acceptable to 

the Employer, for the last 

five years shall be submitted 

and must demonstrate the 

current soundness of the 

Bidder’s financial position 

and indicate its prospective 

long-term profitability. 

(d) The bidder should also 

demonstrates that they are 

solvent to the extent of Rs.  

1.3  and  Rs.  2.08  Crores for 
Schedule A & B respectively. 

 

 

(c) Must meet 

requirement 

  

N/A 

 
 

N/A 

 

NOTE: The construction cash flow requirement should be for a number of months determined as the total time needed to pay contractor invoice by the Employer. 

The cash flow should not normally exceed 3 months peak contract requirements and availability should be certified by Bank (Nationalized or Scheduled Bank in 
India)in form 3.1 A 

2.3.2 Annual 

Construction 

Turnover 

Minimum average annual 

turnover of  Rs.  3.25 and Rs. 

5.20 Crores for Schedule A & 

B respectively calculated as 

total certified payments 

received    for    contracts    in 

progress   and/or   completed 

Must meet 
requirement 

N/A N/A N/A Form FIN - 3.2 
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2.4.1 General Work 

Experience 

Experience under 
construction contracts for 
similar works such as those 
pertaining to 
Flood Control measures 
making structures made of 
bamboos/ ballis in river, River 
conservancy works by 
bandalling/ surface panel, 
River Training Works, 
Channel stabilization works in 
rivers using bamboos/ ballis 
and any other riverine works in 

Must meet 
requirement 

N/A N/A N/A Form EXP – 4.1 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

    All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

 

  within the last five financial 

years, divided by five years. 

     

 

Note-The amount stated should normally not be less than twice the estimated annual turnover or cash flow in the proposed Works contract (based 
on a straight-line projection of the Employer's estimated cost, over the contract duration). 

 
 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

2.4 Experience 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

  rivers Ganga (NW-1) and/or 
Brahmaputra (NW-2).” 
In the role of contractor, JV 
member, sub-contractor, or 
management contractor for at 
least the last seven [7] years 
prior to the bid submission 
deadline. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

2.4.2 
(a) 

Specific Experience Bidder should have successfully 
completed as a prime 
contractor, JV member5, 
management contractor or sub- 
contractor, minimum for 

 
Schedule - A 
Three similar works each 
costing not less than Rs 1.30 
 Crores 
Or 
Two similar works each costing 
not less than Rs 1.62 Crores 
Or 
One similar works costing not 
less than Rs 2.60 Crores 

Must meet 
requirement 

N/A N/A N/A Form EXP 4.2(a). The 
contractor should have 
borne responsibility for 
execution of works to the 
extent he claims 
experience. A contractor 
should not claim 
experience for the works 
he has never executed. 

  
Schedule - B 
Three similar works each costing 
not less than Rs 2.08 
 …Crores Or 
Two similar works each costing 
not less than Rs 2.60 Crores Or 
One similar works costing not 
less than Rs 4.16 Crores 

 

 

     

 
5 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

  For Specific Experiences 

(i)The similarity of the contracts6 

shall be based on the following: 

[Based on Section VI, Works 

Requirements, specify the minimum 

key requirements in terms of 

physical size, complexity, 

construction method, technology 

and/or other characteristics 

including part of the requirements 

that may be met by specialized 

subcontractors, if permitted in 

accordance with ITB BDS 33.3] 

     

The above stipulations of qualifying requirements as at 2.3.1, 2.3.2 & 2.4.2 (a) are for Schedule A & B respectively and the bidders are at liberty to bid for more than 

one Schedule and in such case the qualifying requirements shall be added, alternatively separate documents for the Schedules being quoted by the bidders can be 

submitted. 

The value of the completed contract for similar works should not be less than 80% of the estimated contract value of the work for which bids are invited. A work where 
90% of contract value is paid is considered as completed. 

In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single 
contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In 
determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more 
than the minimum value required shall be aggregated 

NOTE: List the monthly or annual production rate for the key construction activity (or activities) in the proposed contract or works, e.g., “one million M3 of rock placed 
in rock fill dams in one year; X tons of asphalt concrete per month placed in road paving; Y M3 of concrete placed in ... etc.” The rates should be a percentage (say 
about 80 percent) of the estimated production rate of the key activity (or activities) in the contract or Works as needed to meet the expected construction schedule 
with due allowance for adverse climatic conditions. 

 

 

6 Similarity may be expressed as appropriate in terms of (i) General Channel Stabilization Experience in Ports/ River; (ii) Manning and Management of Vessels; 

(i) Specified Marine Works 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

 
Joint Venture where permitted 

Submission 

Requirements 

All 

Parties 

Combined 

 

Each 

Member 

 

One 

Member 

* Borrower should fill this after careful review of the requirements for the work. Where the elements of work are specialized and it is proposed to accept employment 
of specialist sub-contractors, this could be specified for that activity and bidders may be requested to name the sub-contractors and furnish their qualification and 
experience. 

 

2.4.2(c) For a bidder (either individually as a single entity or as a JV member) to qualify for a group of lots (contracts), he must demonstrate 

having experience and resources sufficient to meet the aggregate of the qualifying criteria for all the contracts in question. 

 

2.4.2( 
d) 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or more than the total bid value of the 
work. The available bid capacity will be calculated as under: 
Assessed Available bid capacity = (A*N*1.5-B) 
Where, 
A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the financial year ….. at the rate of 5% per 
year), taking into account the completed as well as works in progress). 
N = Number of years prescribed for completion of the works for which bids are invited (period upto 6 months to be taken as half-year and more than 6 months as one year). 

B = Value, at the current price level, of existing commitments on on-going works to be completed during the period of completion of the works for which bids are invited. 

Note: the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion remaining for each of the 
works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent. 
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Factor 2.5 Contractors Representative & Key personnel 

 

 

Sub-Factor 

Criteria  
Documentation 

Submission 

Requirements 
 
 

Requirement 

Bidder 

Single 
Entity 

Joint Venture (existing or intended) 

All partners 

combined 

Each 

partner 

One member 

The Bidder must demonstrate that it will have a suitably qualified (and in adequate numbers) minimum key 

personnel, as described in the table below, that are required to perform the contract. 

The Bidder shall provide details for the key personnel and such other Key Personnel that the Bidder considers 

appropriate, together with their academic qualifications and work experience. 

The Bidder shall complete the relevant Forms in Section IV, Bidding Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key Personnel. 

 

  
Item 

No. 

 
Position/specialization 

required for each lot 

 
 

Relevant academic qualifications 

Minimum 

years of 

relevant work 

experience 

 
MUST 

meet 

requirement 

 

  

 

1 

Site Supervisor Site Supervisor shall have a bachelor’s 

degree/diploma in civil engineering and an 

experience of minimum 10 years’, out of which at 

least 7 years’ shall be in managing projects of 

similar nature. Personnel must have experience in 

executing similar projects. The age of the personnel 

as on the date of bid submission shall not be more 

than 50 years; 

7 Bidder to 

provide the 

details of 

the  

manpower 

at the time 

of Bid 

Submission 
 

2 
Skilled Labour Metric or higher with experience in similar 

works 
3 

 3 Details of the Sub- Contracting agencies. 

The Bidder must not have in his employment: 

[i]the near relations (defined as first blood relations, and their spouses, of the bidder or the bidder’s 

spouse) of persons of the following Government Departments. All organization entities / agencies 

under Ministry of Ports, Shipping and Waterways (Sagarmala). 



 

Channel Stabilization Works 

 

Factor 2.5 Contractors Representative & Key personnel 

 
Criteria  

Documentation 

 
Bidder 

Sub-Factor  

Requirement 
Submission 
Requirements 

Single 
Entity 

Joint Venture (existing or intended) 

All partners 

combined 

Each 

partner 

One member 

[ii] Without Government permission, any person who retired as Gazetted officer within the last 

two years. 

Note: 

The managerial and technical competence of a contractor is largely related to the key personnel on 

site. The extent to which the Bidder should demonstrate having staff with extensive experience 

should be limited to those requiring critical operational or technical skills. The criteria should 

therefore refer to a limited number of such key personnel, for instance, the project or contract 

manager and others working under the project manager who will be responsible for major 

components (e.g., specialized in river training, vessel management, environmental, health and 

safety, social issues, as required for each particular project). Criteria of acceptability should be 

based on: 

(a) a minimum number of years of experience in a similar position; and 

(b) a minimum number of years of experience and/or number of comparable projects carried 

out in a specified number of preceding years. 

(c) all Key and Management Personnel should be able to communicate orally and in written 

form in English 



 

 
 

 

Factor 2.6 Contractors Equipment 

 
Criteria  

Documentatio
n  

Bidder 
Sub-Factor  

Requirement 
Submission 
Requirements 

Single 

Entity 

Joint Venture (existing or intended) 

All partners 

combined 

Each 

partner 

One member 

 

 2.6.0 Equipment – The Bidder must demonstrate that it has the Key equipment listed hereafter  

 Equipment Equipment Type & Characteristics Minimum 

Capacity 

Maxm. 

Age yrs 

Qty  

 

These equipment’s at 

the TIME OF 

BIDDING must be 

either owned or hired 

or to be procured by 

the bidder. 

 6.1 Boats 05 03 Per 

Location 

 6.2 Generator & Pump 03 01 Per 

Location 

 6.3     

 6.4    

 6.5    

 6.6 Details of 

Equipment 
To be hired with the details of the Equipment as per format (Ref BDS 

…….) as on with the agreement copy. 

 

The Bidder shall provide Scanned copy of the details of boats, Tools, Plants, equipment’s and machinery/ workshop 

facilities and its planning schedule using Form EQU in Section IV, Bidding Forms. 
 

Note: The above list is only the minimum suggested major equipment. Bidders shall provide a list of the type and 

quantity of equipment needed to carry out on a timely basis the physical interventions detailed in the scope of 

requirements specified in Section VI. Choice in the type and quantity of equipment shall take into account the scope 

of the physical interventions required for the project waterways. In providing a list of type and quantity of equipment, 

Bidders shall specifically: 

Demonstrate that any equipment selected for works on waterways route must meet the works requirements on a 

timely basis, taking into account: equipment performance specifications; the geographical location waterway stretch 

and time for internal movements (transport); IWT classification characteristics (i.e. channel depth and width); 

environmental and social mitigation needs; and any other limiting conditions, including but not limited to physical 

and weather limiting conditions; 

Demonstrate that equipment selected is designed, built, constructed, manned, operated and certified for inland 

waterway and environmental conditions that can be expected on waterways or parts thereof. For the avoidance of 

doubt, Bidders shall provide documentary evidence that all equipment is both licensed and classed to operate in the 

waterways/river conditions, including but not limited to wind, wave, swell, current and tidal stream conditions where 

development and maintenance river training, aid to navigation installation and maintenance, survey services and 

environmental monitoring are required. Ownership Registration with valid Licenses – Permission etc. to be 

submitted. These equipment must be owned/hired by bidder and by lead member in case of JV. 
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Channel Stabilization Works 

 

 

 

3. Financial Part 
 

 
 

1 Margin of Preference Not Applicable 

2 DELETED  

3 Alternative Completion Times (ITB 13.2) Not Applicable 

4 Alternative Technical Solutions Financial Part for 
specified parts of the Works (ITB 13.4) 

Not Applicable 

5 Other criteria (if permitted under ITB 35.1(f)) Not Applicable 

 

3.1 Multiple Contracts if permitted under ITB 35.3, will be evaluated as under. 

If works are grouped in multiple contracts pursuant to Sub-Clause 35.3 of the Instructions 

to Bidders, the Employer will evaluate and compare Bids on the basis of a contract, or a 

combination of contracts, or as a total of contracts in order to arrive at the least cost 

combination for the Employer by taking into account discounts offered by Bidders in case 

of award of multiple contracts, subject to the selected Bidder(s)meeting the required 

qualification criteria for lot or combination of lots as the case may be. 



 

 
 

 

Section IV - Bidding Forms 
 

 
Section IV. Bidding Forms 

 Table of Forms 

1 Bid Submission Form / letter of Bid & Technical Proposal Form 

The bidder’s Technical Proposal shall include the following elements: 

SCHEDULE B…..Site Organizations 

SCHEDULE C…..Method statement 

SCHEDULE D…..Mobilization Schedule. 

SCHEDULE E…..Contractor’s Equipment 

SCHEDULE F……Key Personnel Proposed 

SCHEDULE G…..Subcontractors& JV details 

SCHEDUEL H……ESHS Management Strategies and Implementation Plans 

SCHEDUEL I……Code of Conduct (ESHS) 

 format reference Content 

1.1 Form ELI-1.1 & 1.3 Section-III QR 1 Bidder’s Information Form with attachments 

1.2 Form ELI-1.2 & 1.3 Section-III QR 1.1 to 
1.4 

Bidder’s JV Information Form with attachment 

1.3 Form CON-2 Section-III QR 2.1 - 
2.2 

Historical Contract Non-performance, pending 
litigation and Litigation history 

1.4 Form FIN-3.1 Section-III QR 2.3 Financial Situation and Performance 

1.5 Form EXP-4.1  

Section-III QR 2.4 

General Experience 

1.6 Form EXP-4.2(a) Specific and Contract Management Experience 

1.7 Form EXP-4.2(b) Specific Experience of Key Activities 

1.8 Form Exp 5.0 Section-III QR 2.5 Deleted 

1.9 Schedule-C Section-III QR 6.9 Details of the proposed Sub-Contractors 

1.10 Schedule- E Section-III QR 6.4 Detailed Management Plan – Approach & 
Methodology 

1.11 Schedule D Section-III QR 2.6 Major Equipment’s available with bidder 

1.12 Schedule-F Section-III QR 2.7 Detailed Manpower deployment plan of the Main 
Bidder with CV 

 

2 

ESHS Management Strategies and Implementation Plans 
Code of Conduct: Environmental, Social, Health and Safety (ESHS) 
CON – 3 Environmental, Social, Health, and Safety Performance Declaration 

3 Bid Security (Bank Guarantee) 

4 Format for the Affidavit 

5 Bidder’s Bid Price Form 
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Letter of Bid – Technical Part 
 

 
Date:    
NCB No.:    

Invitation for Bid No.:    
 

 

To: (Insert name of the Employer) 

 
We, the undersigned, hereby submit our bid, in two parts, namely: 

 

(a) the Technical Part, and 

(b) the Financial Part 

In submitting our Bid, we make the following declarations: 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB8); 

(b) We meet the eligibility requirements and have no conflict of interest in accordance with ITB 

4; 

 
(c) We offer to execute in conformity with the Bidding Documents the following Works: 

  ; 

(d) Our bid shall be valid for a period of  [insert validity period as specified in ITB 

18.1.] days from the date fixed for the bid submission deadline in accordance with the Bidding 

Documents, and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period; 

(e) We accept the appointment of [insert name proposed in Bid Data Sheet] as the Adjudicator 

[or] 

We do not accept the appoint of [insert name proposed in Bid Data Sheet] as the Adjudicator, 

and propose instead that [insert name] be appointed7 as Adjudicator, whose daily fees and 

biographical data are attached; 

(f) If our bid is accepted, we commit to obtain a performance security [and an Environmental, 

Social, Health and Safety (ESHS) Performance Security, Delete if not applicable] in 

accordance with the Bidding Document; 
 
 

7In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 46, the 

replacement should also be proposed from the list of same institution. 

The Bidder must prepare the Letter of Bid on stationery with its letterhead clearly showing 

the Bidder’s complete name and address. 

 

Note: All italicized text is for use in preparing these forms and shall be deleted from the 

final products. 



 

 
 

 

(g) We are not participating, as a Bidder, in more than one bid in this bidding process in accordance 

with ITB 4.2, 

(h) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part 

of the contract, has not been declared ineligible by the Bank, under the Employer’s country 

laws or official regulations or by an act of compliance with a decision of the United Nations 

Security Council (ITB 4.7); 

(i) We are not a government owned entity / We are a government owned entity but meet the 

requirements of ITB 4.58; 

(j) We hereby certify that we have taken steps to ensure that no person acting for us or on our 

behalf will engage in any type of fraud and corruption. 

(k) We understand that this bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract is 

prepared and executed; 

(l) We understand that you are not bound to accept the lowest evaluated bid or any other bid that 

you may receive; and 

(m) If awarded the contract, the person named below shall act as Contractor’s Representative: 
 
 

Name of the Bidder*  [insert complete name of person signing the Bid] 
 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete 

name of person duly authorized to sign the Bid] 
 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 
 

Signature of the person named above  [insert signature of person whose name and capacity 

are shown above] 
 
 

Date signed [insert date of signing]day of [insert month], [insert year] 

 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 

Bidder 

 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached 

with the Bid Schedules. 

 

 
 

 

 

 

 

 

 

 

8Use one of the two options as appropriate. 
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Technical Proposal 
 

Technical Proposal shall include the following elements 

 
- Schedule – B  ➔Site Organization 

 

- Schedule – C  ➔Method Statement 

 

- Schedule – D ➔Mobilization Schedule 

 

- Schedule – E ➔Contractors equipment 

 

- Schedule – F ➔Personnel 

 

- Schedule – G ➔Subcontractors & JV details 

 

- Schedule – H➔Environmental, Social, Health, and Safety Management 

- (ESHS) Strategies and Implementation Plans 

 

- Schedule – I➔Code of Conduct (ESHS) 

 

- Schedule – I ➔Form of Bid Security - Bank Guarantee 

 

- Schedule – J ➔Others 

 
 

- Sub-contracting elements or works which in aggregate adds to more 

than 10% of Bid price (for each the qualifications and experiences on the 

identified subcontractor in the relevant field should be given. 

 

- Note: Work should not be split into small parts and sub-contracted; but 

sub-contracting specialized elements of works is acceptable. 



 

 
 

 

Appendix to Technical Part … Schedule – B 

Technical Proposal – Site Organization 

[Insert Site Organization information] 
 

Site Organization 

 

Bidders shall give below full particulars of the organization they propose to establish, direct, 

and administer the performance of the Contract. In particular, bidders shall indicate the location 

of site camps and the resources they intend to allocate to Self Control Units for planning and 

monitoring purposes. 

 
 

1. SITE ORGANIZATION CHART 

 

2. NARRATIVE DESCRIPTION OF SITE ORGANISATION CHART 
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Appendix to Technical Part … Schedule – C 

Technical Proposal – Method Statement 

Channel Stabilization Management Plan 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of construction including Environmental, Social, Health and Safety 

Management Strategies and Implementation Plans (ESHS-MSIP), backed with equipment, 

materials and manpower planning and deployment, duly supported with broad calculations 

and quality control system/assurance procedures proposed to be adopted, justifying their 

capability of execution and completion of the work as per technical specifications within the 

stipulated review of completion as per mile stones] 



 

 
 

 

Appendix to Technical Part …. Schedule – D 

Technical Proposal – Mobilization Schedule 

[Insert Mobilization Schedule] 
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Appendix to Technical Part ….Schedule – E 

Technical Proposal – Contractor’s Equipment 

 

 
The bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and 

Qualification Criteria). The Bidder shall provide all the information requested below. 

 
S. 

N 
o. 

Item of 

Equipment 
Description 

Make Capacity Age 

(years) 

Condit 

ion 

No. available 

and present 
location 

Owned Leased Purchased 

on 

          

          

          

          



 

 
 

 

Appendix to Technical Part ….Schedule – F 

Technical Proposal – Key Personnel Proposed 

Form PER – 1: Proposed Personnel 

 
Bidders should provide the names of suitably qualified personnel to meet the specified 

requirements for each of the positions listed in Section III (Evaluation and Qualification Criteria). 

The data on their experience should be supplied using the Form below for each candidate. 

 
S. 
No. 

Position Name Qualification Years of 
Experience 

Years of Experience in proposed position 

     Road * 
works 

Building* 
works 

Others* Total 

 Site 
Supervisor 

       

 Skilled 
Labour 

       

         

         

         

         

         

         

 

(* Modify this as appropriate to suit the works for which bids are invited, 

# As listed in Section III) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

67 | P a g e 



 

Channel Stabilization Works 

 

Appendix to Technical Part … Schedule – F 

Form PER – 2: Resume of Proposed Personnel 
The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be 

used for evaluation. 

Position* 

Personnel 

information 

Name * Date of birth 

Professional qualifications 

Present 

employment 

Name of Employer 

Address of Employer 

Telephone Contact (manager / personnel officer) 

Fax E-mail 

Job title Years with present Employer 

Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 

From* To* Company, Project, Position, and Relevant Technical and Management 
Experience* 

   

   

   

   

   

Declaration 
I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid: 
 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 

will be engaged] 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

Name of Key Personnel: [insert name] 

Signature:  Date: (day month year):    

Countersignature of authorized representative of the Bidder: Signature:    

Date: (day month year):    



 

 
 

 

 

Appendix to Technical Part … Schedule – G 

Technical Proposal – Sub Contracting & JV 

[Insert proposal of sub-contracting elements of works amounting to more than 10% of the bid 

price for each element and indicate the name of the sub-contractor, its qualifications and 

experiences to execute that element satisfactorily] 
 

Form SC-Sub Contracting 

SCHEDULE OF SUBCONTRACTORS 

Item Element of 

work 

% of bid 

price 

Name and 

address of sub- 

contractor 

Qualification and 

experience of sub- 

contractor on similar 

works of the elements 
executed 

     

The Bidder shall enter in this schedule a list of the major sections and appropriate value of the 

work for which he proposes to use subcontractors [for those costing more than 10% of the bid 

price for each element], together with the names, addresses and experiences of the proposed 

subcontractors. 
 

The capability of the sub-contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but, sub-contracting 

specialized elements of works is acceptable). 
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Appendix to Technical Part … Schedule – H 

ESHS Management Strategies and Implementation Plans 

(ESHS-MSIP) 

 
The Bidder shall submit comprehensive and concise Environmental, Social, Health 

and Safety Management Strategies and Implementation Plans (ESHS-MSIP) as 

required by ITB 11.2 (j) of the Bid Data Sheet. These strategies and plans shall 

describe in detail the actions, materials, equipment, management processes etc. that 

will be implemented by the Contractor, and its subcontractors. 

In developing these strategies and plans, the Bidder shall have regard to the ESHS 

provisions of the contract including those as may be more fully described in the 

Works Requirements described in Section VII. 



 

 
 

 

Appendix to Technical Part …. Schedule – I 

Code of Conduct: (ESHS) 

Environmental, Social, Health and Safety 

 
The Bidder shall submit the Code of Conduct that will apply to the Contractor’s 

employees and subcontractors as required by ITB 11.2 (j) of the Bid Data Sheet. The 

Code of Conduct shall ensure compliance with the ESHS provisions of the contract, 

including those as may be more fully described in the Works Requirements described 

in Section VII. 

In addition, the Bidder shall submit an outline of how this Code of Conduct will be 

implemented. This will include: how it will be introduced into conditions of 

employment/engagement, what training will be provided, how it will be monitored 

and how the Contractor proposes to deal with any breaches. 
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Appendix to Technical Part 
 

Form-ELI -1.1: Bidder Information Form 
Date: [insert day, month, year] 

NCB No. and title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 
1.1 Bidder Information 

Bidder’s legal name    

In case of JV, legal name of each 
member 

   

Bidder’s country of constitution    

Bidder’s year of constitution    

Bidder’s legal address in country of 
constitution 

   

Bidder’s authorized representative 

(name, address, telephone numbers, 

fax numbers, e-mail address) 

   

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity names 

above, in accordance with ITB 4.1 and 4.3. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2. 

3. In case of JV, letter of intent to form JV or JV agreement: in accordance with ITB 4.1read 

with BDS 

4. In case of government-owned entity, documents establishing legal and financial 

authority and compliance with the principles of commercial law in accordance with ITB 

4.5 read with Sub-clause 2.1.4 of Qualification Criteria. 

5. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
 

 
DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

PARTICIPATION DETAILS FIRM ‘A’ 
(Lead Member) 

FIRM ‘B’ FIRM ‘C’ 

Financial    

Name of the Banker(s)    

Planning    

Construction Equipment    

Key Personnel    

Execution of Work (Give details on 
proposed contribution of each) 

   

The Joint Venture should indicate the details of participation as above. 



 

 
 

 

Appendix to Technical Part 

Form-ELI -1.2: JV Information Form& 1.2 A Specialized Subcontractor’s 

(Where permitted as per BDS ITB 4.1) 

Each member of a JV must fill in this form 

Date: [insert day, month, year] 

NCB No. and title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 
JV/Specialist Subcontractor Information 

Bidder’s legal name    

JV Member’s legal name    

JV Member’s country of constitution    

JV Member’s year of constitution    

JV Member’s legal address in country 
of constitution 

   

JV Member’s authorized 

representative information 
(name, address, telephone numbers, 

fax numbers, e-mail address) 

   

Attached are copies of the following original documents. 

1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 

4.1read with BDS. 
2. Authorization to represent the firm names above, in accordance with ITB 20.2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy 

and compliance with commercial law, in accordance with ITB Sub-Clause 4.5read with Sub- 

Clause 2.1.4 of Qualification Criteria. 
4. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

Bidder’s legal name: 

Specialized Subcontractor’s legal name: 

Specialized Subcontractor’s country of registration: 

Specialized Subcontractor’s year of constitution: 

Specialized Subcontractor’s legal address in country of constitution: 

Specialized Subcontractor’s authorized representative information 

Name:    
Address:    

Telephone/Fax numbers:    E-mail address: 

Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4. 
 Authorization to represent the Specialized Subcontractor. 
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Appendix to Technical Part 

Form CON – 2 

Historical Contract Non-Performance, Pending Litigation and 

Litigation History 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

 
Bidder’s Name: [insert full name] Date: [insert day, month, year] 

Joint Venture Party Name: [insert full name] 
NCB No. and title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 

Non-Performed Contracts in accordance with Section III, Qualification Criteria and 

Requirements 

 Contract non-performance did not occur during the (number) years specified in Section III, 

Qualification Criteria and Requirements, Sub-Factor 2.2.1. 

 Contract(s) not performed during the (number)of years specified in Section III, Qualification 

Criteria and Requirements, requirement 2.2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification Total Contract 

Amount (in 

Indian Rupees) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Qualification Criteria and Requirements 

 No pending litigation in accordance with Section III, Qualification Criteria and Requirements, 

Sub-Factor2.2.3. 

 Pending litigation in accordance with Section III, Qualification Criteria and Requirements, Sub- 

Factor2.2.3as indicated below. 



 

 
 

 
Year of 

dispute 

Amount in dispute 

(Rupees) 

Contract Identification Total Contract 

Amount 
(Rupees) 

[insert 

year] 

[insert amount] Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

[insert amount] 

  
Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt with 

by the Judiciary] 

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No litigation history in accordance with Section III, Qualification Criteria and 

Requirements, Sub-Factor 2.2.4. 

 Litigation history in accordance with Section III, Qualification Criteria and 

Requirements, Sub-Factor2.2.4 as indicated below. 
Year of 

award 

Outcome as 

percentage of Net 

Worth 

Contract Identification Total Contract 

Amount 

(Rupees) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt with 

by the Judiciary] 

[insert amount] 
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Appendix to Technical Part 

Form CON – 3: Environmental, Social, Health, and Safety 

Performance Declaration 

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder’s Name:    

Joint Venture Member’s or Specialized Subcontractor’s Name:    

NCB No. and title:                                       

Page  of  pages 
 

Environmental, Social, Health, and Safety Performance Declaration 
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a contract 

and/or called the performance security for a contract for reasons related to Environmental, Social, 

Health, or Safety (ESHS) performance since the date specified in Section III, Qualification Criteria, 

and Requirements, Sub-Factor 2.2.5. 

 Declaration of suspension or termination of contract: The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related to 

Environmental, Social, Health, or Safety (ESHS) performance since the date specified in Section III, 

Qualification Criteria, and Requirements, Sub-Factor 2.2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification Total Contract Amount 
(Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for GBV/ SEA breaches] 

[insert amount] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification Contract Amount (Rs.) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s) e.g. 

for GBV/ SEA breaches 

[insert amount] 



 

 
 

 

Appendix to Technical Part .. Form FIN – 2.3.1 to 2.3.3 
 

 Financial Situation and Performance 
 Bidder’s Name [insert full name] 
 Date: [insert day, month, year] 
 Joint Venture Member Name [insert full name]: 
 NCB No. and title [insert NCB number and title] 
 Page… [insert page number] of [insert total number] pages 
 1. Financial data :- [The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Type of Financial information in 
(INR) 

Historic information for previous _[insert number] years, 
[insert in words](amount in currency, 

 

 Year 1 Year 2 Year 3 Year4 Year 5  

Statement of Financial Position (Information from Balance Sheet)  

Total Assets (TA)       

Total Liabilities (TL)       

Total Equity/Net Worth (NW)       

Current Assets (CA)       

Current Liabilities (CL)       

Working Capital (WC)       

Information from Income Statement  

Total Revenue (TR)       

Profits Before Taxes (PBT)       

Cash Flow Information  

Cash Flow from Operating Activities       

This information should be extracted from the Annual Financial Statements/ Balance sheets, which should be enclosed. Year 

1 will be the latest year for which audited financial statements are available. Year 2 shall be the year immediately preceding 

year 1 and year 3 shall be the year immediately preceding Year 2. 

 

2. Sources of Finance: [The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments. 

 

 No. Source of finance Amount Equivalent INR   
1   

2   

3. Financial documents : The Bidder and its parties shall provide copies of financial statements for [number] years 

pursuant Section III, Qualifications Criteria and Requirements, Sub-factor 3.1. The financial statements shall: 

(a) Reflect the financial situation of the Bidder or in case of JV member , and not an affiliated entity (such as 

parent company or group member). 
(b) Be independently audited or certified in accordance with local legislation. 
(c) Be complete, including all notes to the financial statements. 

(d) Correspond to accounting periods already completed and audited. 

Attached are copies of financial statements9 for the [number] years required above; and complying with the requirements 

 

 
 

9 If the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the 

reason for this should be justified. 
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Form FIN 3.2 JOINT VENTURE 

Names of all partners of a joint venture 

1. Partner in charge 

2. Partner 

3. Partner 

Total  value of annual Channel Stabilization turnover, in terms of work billed to clients, in US$ 

equivalent, converted at the rate of exchange at the end of the period reported: 

Annual Turnover Data (construction only ; INR equivalent)* 

Partner Form 2 

page no. 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1. Partner in 

charge 

       

2. Partner        

3. Partner        

TOTALS        

Name and address of Bankers to the Joint Venture ……………………… 

* to be certified by a Chartered Accountant or a Professional with an equivalent internationally 

recognized title. 

Form FIN-3.3 Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 
financial means, net of current commitments, available to meet the total construction cash flow demands of the 
subject contract or contracts as indicated in Section III, Evaluation and Qualification Criteria 

Source of financing Amount (US$ equivalent) 

1.  

2.  

3.  

4.  



 

 
 

 

Appendix to Technical Part 

FORM FIN – 3.1(A) 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India] 

 

Clause 2.3.1(b) of Section II – Qualification Criteria 
 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 
 

This is to certify that M/s.  is a reputed company with a 

good financial standing. 

 

If  the  contract  for  the  works,  namely      

[funded by the World Bank] is awarded to the above firm, we shall be able to provide 

overdraft/credit facilities to the extent  of Rs.  to meet their capital requirements for 

executing the above contract. 

 
 

-- Sd. -- 

 

Name of Bank Manager 

Senior Bank Manager 

Address of the Bank 
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* Change the text as follows for Joint venture: 

 

This is to certify that M/s. ………………………………. who has formed a JV with M/s. 

………………………….. and M/s. …………………………….. for participating in this bid, is a 

reputed company with a good financial standing. 

 

If the contract for the work, namely ................................................................................ [funded by 

the World Bank] is awarded to the above Joint Venture, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. .................. to meet the working capital requirements 

for executing the above contract. 

 

[This should be given by the JV members in proportion to their financial participation.] 



 

Channel Stabilization Works 

 

Form FIN –2.3.1 to 2.3.3 

Average Annual Turnover … Form FIN - 3.2 
[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

[Identify contracts that demonstrate continuous construction work over the past [number] years 
pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1.List contracts 
chronologically, according to their commencement (starting) dates.] 

Annual turnover data (construction only) 

Year Amount Currency INR 

[calendar year] [insert amount and indicate currency] and Source of 
Figures and attach the relevant documents 

 

1. YEAR 2021    

2. YEAR 2020    

3. YEAR 2019    

4. YEAR 2018    

5. YEAR 2017    

Annual construction turnover calculated as total certified payments received for work in progress or 

completed, for 5 years. Specified in Section III, Qualification Criteria and Requirements, Sub- 

Factor 2.3.2. This should be certified by a Chartered Accountant 
 

Names of all members of a joint venture 

1. Member in charge 

2. Member 

3. Member 

Total value of annual construction turnover, in terms of work billed to clients, in Rupees 

Annual Turnover Data (construction only; in Rupees *) 

Member Form 2 

page no. 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1. Member in 

charge 

       

2. Member        

3. Member        

TOTALS        

Name and address of Bankers to the Joint Venture 

Provide details regarding financial responsibility and participation (percentage share in the total) of each firm in the Joint 

Venture. Attach a Memorandum of Understanding for the Proposed Agreement of joint Venture which should lay down 

responsibility regarding work and financial arrangements in respect of each of the firm in the Joint Venture (Refer also 

ITB Clause 4.1). 

* To be certified by a chartered accountant 



 

 
 

 

 

Appendix to Technical Part 
 Form EXP – 2. 4 . 1 

General Channel Stabilization Experience 
[The following table shall be filled in for the Bidder and in the case of a JV Bidder, each Member] 

 

 Bidder’s Name [insert full name]  

 Date: [insert day, month, year]  

 Joint Venture Member Name [insert full name]:  

 NCB No. and title [insert NCB number and title]  

 Page… [insert page number] of [insert total number] pages  

 [Identify contracts that demonstrate continuous construction work over the past [number] 
years pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1.List 
contracts chronologically, according to their commencement (starting) dates.] 

 

Starting 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

[indicate 

year] 

[indicate 

year] 

Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in currency, 

mention currency used, exchange rate and US$ 

equivalent*] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or city/country] 

[insert "Prime 

Contractor” or 

“JV Member” 

or "Sub- 

contractor” or 

"Management 

Contractor”] 

  Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in currency, 

mention currency used, exchange rate and US$ 

equivalent*] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or city/country] 

[insert "Prime 

Contractor” or 

“JV Member” 

or "Sub- 

contractor” or 

"Management 

Contractor”] 

  Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in currency, 

mention currency used, exchange rate and US$ 

equivalent*] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or city/country] 

[insert "Prime 

Contractor” or 

“JV Member” 

or "Sub- 

contractor” or 

"Management 

Contractor”] 
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Channel Stabilization Works 

 

Form EXP – 2. 4. 2(a) 

Specific Experience 

 
[The following table shall be filled in for contracts performed by the Bidder, each member of  

a Joint Venture, and Specialized Sub-contractors] 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

Similar Contract No. 

[insert number] of [insert number 

of similar contracts required] 

Information 

Contract Identification [insert contract name and number, if applicable] 

Award date [insert day, month, year] 

Completion date [insert day, month, year] 

Role in Contract 

[check the appropriate box] 

Prime 

Contractor 

 

Member in 

JV 

 

Management 

Contractor 

 

Sub- 

contractor 

 

Total Contract Amount [insert total contract amount 

in local currency] 

US$ [insert 

Exchange rate and total 

contract amount in US$ 

equivalent]* 

 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

[insert a 

percentage 

amount] 

[insert total 

contract amount 

in local 

currency] 

[insert exchange rate and total 

contract amount in US$ 

equivalent]* 

Employer's Name: [insert full name] 

Address: 

Telephone/fax number 

 

E-mail: 

[indicate street / number / town or city / country] 

 
[insert telephone/fax numbers, including country and 

city area codes] 

 
[insert e-mail address, if available] 



 

 
 

 

 
Form EXP – 2. 4.2(a) (cont.) 

Specific Experience (cont.) 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 
 

Similar Contract No. 

[insert number] of [insert number of 

similar contracts required] 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1. Amount [insert amount in local currency, exchange rate, 
US$ in words and in Figures] 

2. Physical size of required works items [insert physical size of items] 

3. Complexity [insert description of complexity] 

4. Methods/Technology 

 
5. Construction rate for key activities 

[insert specific aspects of the methods/technology 

involved in the contract] 
[insert rates and items] 

6. Other Characteristics [insert other characteristics as described in 
Section X, Scope of Works] 
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Channel Stabilization Works 
 

Form EXP – 2. 4 . 2 ( b) 

Experience in Key Activities 
Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

All Sub-contractors for key activities must complete the information in this form as per ITB 5.6and 

Section III, Qualification Criteria and Requirements, Clause 4.2. 

1. Key Activity No. One: [insert brief description of the Activity, emphasizing its specificity] 

Total Quantity of Activity under the contract:    

Information 

Contract Identification [insert contract name and number, if applicable] 

Award date [insert day, month, year] 

Completion date [insert day, month, year] 
Role in Contract 

[check the appropriate box] 
Prime 

Contractor 

 

Member 

in JV 

 

Management 

Contractor 

 

Sub-contractor 

 

Total Contract Amount 
[insert total contract 

amount in contract 

currency(ies)] 

US$ [insert exchange rate and 

total contract amount in US$ 

equivalent] 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

[Insert extent of participation 

indicating actual quantity of key 

activity successfully completed in the 

role performed] 

Year 1 

Year 2 

Year 3 

Year 4 

Year 5 

Employer’s Name: 

Total quantity in 

the contract 

(i) 

 

 

 

 

 

 

 

 

 

 
[insert full name] 

Percentage 

participation 

(ii) 

Actual Quantity 

Performed 

(i) x (ii) 

Address: 

Telephone/fax number 

E-mail: 

[indicate street / number / town or city / country] 

[insert telephone/fax numbers, including country and 

city area codes] 

[insert e-mail address, if available] 
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Appendix to Technical Part 
Form for Current Contract Commitments/Works in Progress 

Bidders and each member to a JV should provide information on their current commitments on all contracts that have been awarded, 

or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, 

full completion certificate has yet to be issued. 

(A) Existing commitments and on-going works: 

Description of 

Work 

Place & State Contract No. 

& Date 

Name and 

Address of 

Employer 

Value of 

Contract (Rs. 

equivalent in 

million) 

Stipulated 

period of 

completion 

Value of 

works10 

remaining to 

be completed 

(Rs. equivalent 

in million) 

Anticipated 

date of 

completion 

Average 

Monthly 

Invoicing Over 

Last Six 

Months 

(Rs./month) 

Equivalent in 

millions) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

(B) Works for which bids already submitted and likely to be awarded – expected additional commitment. 

(1) (2) (3) (4) (5) (6) (7) 

Description of 

Work 

Place & State Name and Address 

of Employer 

Estimated value of Works 

(Rs. equivalent in million) 

Stipulated period of 

completion 

Date when decision is 

expected 

Remarks, if 

any 

       

       

       

 

 
 

10
Attach certificate(s) from the Engineer(s)-in-Charge. 



 

 

 

 

 
 

 
 

 Form EXP – 6.0 
[Reference: BDS 5.2]& QR ( 2.6 ) 

 

List of Major Equipment – Tools & Plants ( Available with Bidder ) 

 

 Bidder’s Name [insert full name]  

 Date: [insert day, month, year]  

 Joint Venture Member Name [insert full name]:  

 NCB No. and title [insert NCB number and title]  

 Page… [insert page number] of [insert total number] pages  

 Bidder to provide the 

1. List of Tools and plants – including Floating Crafts, Machinery & other Equipment 

required for deployment on the works and successful operation of the contract. 

Available with the Bidder / Contractor 

 

MUST MEET REQUIREMENTS ➔ 

These eQUipment’s at the TIME OF BIDDING mUSt be either owned or hired or 

to be procUREd by the bidder and by member of JV. ( in case of JV ) 

 

Sl.no Name of Equipment 

/Machinery /plants 

Qty. Description, 

Size, 
Capacity 

Date of 

Purchase / 
Age 

Present 

Location 

 

       

AVAILABLE      

6.1       

       

       

       

       

6.2       

       

       

       

       

       

       

       

 
 

Signature of the Bidder 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

Channel Stabilization Works 

 
 

Form EXP – 6.4 
( Reference: BDS 11.2 a ) 

Detailed Approach & Methodology 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

To indicate how various activities which will be carried out, to meet the requirements 

Laid down at Appendix A to the Tender documents / Contract 

 
SCHEDULE E 

 

Channel Stabilization Works For Development of Navigation Channel With Eco – Friendly 

Techniques in Ganga River (NW-1) at 07 Different Locations 

 

 

(a) Contractor’s Statement of Work Methods 
 

To demonstrate a clear understanding of the requirements of the Contract, Bidders shall 

providein the form of a narrative descriptions, sketches and drawings, how the works shall be 

undertaken. 

 
The Statement of Work Methods shall demonstrate the Bidders capability to define, optimize 

and carry out on a timely basis the physical interventions detailed in the scope of requirements 

specified in Section VI. 

 

The Statement of Work Methods shall include a mobilization and execution plan that details 

how the bidder will, on waterway stretch, carry out on a timely basis the following: 
 

i. Channel Stabilization Works as defined in Scope of Work; 

ii. Erection and maintenance of Channel Stabilization Works on the waterway stretch 

as defined. 

iii. An outline proposal on how the Contractor shall minimize environmental impacts 

especially to sensitive and critical areas including but not limited to reed lands, mud 

flats, mangrove forests and migratory bird habitats taking into account: 

 

• The requirement to minimize noise, water and air pollution from its own operations. 

vii. An outline Quality Assurance Plan; and, 

viii. A Health and Safety Plan specific to the proposed works. 



 

 

 

(b) Contractor’s Work Program : A Work Program compiled on a project management software 

(like MS Project, Primavera or similar) which must clearly show the major project works proposed and the 
corresponding timeline with the following characteristics: 

• 

 

 

• 

 
• 

(c) 

• 

• 

• 

• 

• 

• 

Show work stages (Mobilization, Survey, Training / Bandalling Work, Erection and 

Maintenance of Navigation Aids, and Demobilization, etc.) and BOQ Items with the 

corresponding timeline; 

Show the leading, lagging and critical activities, with linkages to related activities, 

milestones, key personnel in charge, etc.; and 

Resources (equipment, material, personnel, etc.) plan to achieve the Work Program. 

Site Organization and Communications Plans: that clearly provide: 

An overall organization chart; 

A site organization chart; 

Preliminary layout of the Contractor’s facilities and equipments; 

Internal Communications Plan; 

External Communication Plan; and 

Navigational protocol to assure free passage for ships during Channel Stabilization or 
other works. 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

 

 

Channel Stabilization Works 

 

 

 

Form EXP – 6.5 
( Reference: BDS 11.2 b ) 

Detailed Deployment Plan 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

 
To indicate how various man and materials shall be deployed to meet the requirements 
explained at Channel Stabilization Management Plan and as Laid down at Appendix A 
to the Tender documents / Contract 

 



 

 

 

 
 

 
 

 Form EXP – 6.6 
( Reference: BDS 11.2 c ) 

Details of Equipment’s - Availability Plan 

 

 Bidder’s Name [insert full name]  

 Date: [insert day, month, year]  

 Joint Venture Member Name [insert full name]:  

 NCB No. and title [insert NCB number and title]  

 Page… [insert page number] of [insert total number] pages  

 Bidder to provide the 

1. List of Tools and plants – 

a. Available on Hire 

 

2. In case of Hire ➔ A JV agreement with the agency along with the 

a. list of equipment being Hired. 

 

3. List of Tools and plants – 

a. Likely to be Procured 

 

 

SCHEDULE D 

 

Contractor’s Equipment 

 
Bidders shall provide a list of the type and quantity of equipment needed to carry out on a timely 

basis the physical interventions detailed in the scope of requirements specified in Section VI. 

Choice in the type and quantity of equipment shall take into account the scope of the physical 

interventions required for the project waterways. In providing a list of type and quantity of 

equipment, Bidders shall specifically: 

 
Demonstrate that any equipment selected for works on more than one waterways route must meet 

the works requirements of all specified routes on a timely basis, taking into account: equipment 

performance specifications; the geographical location of such other route or routes and time for 

internal movements (transport); IWT classification characteristics (i.e. channel depth and width); 

environmental and social mitigation needs; and any other limiting conditions, including but not 

limited to physical and weather limiting conditions; 

 
Demonstrate that equipment selected is designed, built, constructed, manned, operated and certified 

for marine and environmental conditions that can be expected on each waterways route or parts 

thereof. For the avoidance of doubt, Bidders shall provide documentary evidence that all equipment 

is both licensed and classed to operate in the waterways (river) conditions, including but not limited 

to wind, wave, swell, current and tidal stream conditions where development and maintenance of 

Channel Stabilization, aid to navigation installation and maintenance, survey services and 

environmental monitoring are required. 

 

 

 
 



 

 

 

Channel Stabilization Works 

 
 

A separate Form shall be prepared for each item of equipment listed (with a current new purchase 

price exceeding US$ 0.5 m)11, or for alternative equipment proposed by the Bidder. The Bidder 

shall provide all the information requested below, to the extent possible. Fields with asterisk (*) 

shall be used for evaluation. 

Sl.no Name of Equipment 

/Machinery /plants 

Qty. Description, 

Size, 
Capacity 

Date of 

Purchase / 
Age 

Present 

Location 

      

TO BE HIRED     

      

      

      

      

TO BE arranged through JV     

      

      

      

      

TO BE PROCURED     

      

      

      

      

 

 

 

Signature of the Bidder 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

11 Threshold of US$ 0.5 m is only a Sample value, and should be modified as considered necessary 



 

 

 

 
 

 
 

Form EXP – 2.5 
Details of Deployment of Manpower 

 
( Main Bidder with CV’s) 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

JV - Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

 
To indicate the details of the Manpower to be deployed for carrying out the assignment 
along with their CV’s 

Sl.no Position Experience 
in yrs 

Details of Experience CV 
Yes/no 

1. Site 

Supervisor 

7 years Should have Bachelor’s degree in 

civil engineering and an experience 

of minimum of 10 years out of which 

at least 7 years’ shall be in managing 

projects of similar nature. Personnel 

must have experience in executing 

Channel Stabilization projects. The 

age of the personnel as on the date of 

bid submission shall not be more 
than 50 years; 

 

MUST MEET 
REQUIREMENT 

 

YES – 

To be submitted 

at the time of Bid 

Submission. 

2 Skilled 
Labour 

3 years Metric or higher with experience in 

similar works 

3 Details of the Sub- Contracting Agencies 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

 

 

Channel Stabilization Works 

 
 

Resume of Proposed Personnel 

Form EXP – 6.7 & 6.8 Details of Deployment of Manpower … contd… 

Position [#1]: [title of position from Form PER-1] 

Personnel 
information 

Name: Date of birth: 

 Address: E-mail: 

Professional qualifications: 

Academic qualifications: 

Language proficiency:[language and levels of speaking, reading and writing skills] 

Address of employer: 

Telephone: Contact (manager / personnel officer): 

Fax:  

Job title: Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

Project Role 
Duration of 
involvement 

Relevant experience 

[main 
project 
details] 

[role and responsibilities 
on the project] 

 
[time in role] 

 
[describe the experience relevant to this position] 

    

    

Declaration 
I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the information 

contained in this Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule 

for this position as provided in the Bid: 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 
available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 
will be engaged] 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 
(c) my dismissal from the contract. 

Name of Key Personnel: [insert name] 

Signature:  

Date: (day month year):    

Countersignature of authorized 

representative of the Bidder: 

Signature:  

Date: (day month year):    



 

 

 

 
 

 
 

Form EXP – 2.5 … contd. 
Details of Sub- Contractors 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

 
To indicate the details of the Sub-Contractors likely to be engaged for this work 
Please note. 
Change of agency after Bid Submission & Opening date shall not be allowed. 

Sl.no Name of the proposed Years of Name of the Projects Supporting  

 Sub- Contractor  Experience under taken as Documents  

    contractor or sub- Order & 
    contractor experience  

     copies  

1     

2     

3     

4     

5     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

Channel Stabilization Works 

 
 

 
Form CON – 3 … 

Environmental, Social, Health and Safety 

Management Strategies and Implementation Plans 

Performance Declaration - (ESHS-MSIP) 

[The following table shall be filled in for the Bidder, and each member of a Joint Venture and each Specialized 

Subcontractor] 

 Bidder’s Name [insert full name] 
 Date: [insert day, month, year] 
 Joint Venture Member Name [insert full name]: 
 NCB No. and title [insert NCB number and title] 
 Page… [insert page number] of [insert total number] pages 

 The Bidder shall submit comprehensive and concise Environmental, Social, Health and Safety Management 

Strategies and Implementation Plans (ESHS-MSIP) as required by ITB 11.2 (i) of the Bid Data Sheet. These 

strategies and plans shall describe in detail the actions, materials, equipment, management processes etc. that 

will be implemented by the Contractor, and its subcontractors. 

In developing these strategies and plans, the Bidder shall have regard to the ESHS provisions of the 

contract including those as may be more fully described in the Works and Services Requirements 

described in Section VI. 

Environmental, Social, Health, and Safety Performance Declaration 
in accordance with Section III, Qualification Criteria, and Requirements 

 

 No suspension or termination of contract: An employer has not suspended or terminated a contract 

and/or called the performance security for a contract for reasons related to Environmental, Social, 

Health, or Safety (ESHS) performance since the date specified in Section III, Qualification Criteria, 

and Requirements, Sub-Factor 2.2.5. 

 Declaration of suspension or termination of contract: The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related to 

Environmental, Social, Health, or Safety (ESHS) performance since the date specified in Section III, 

Qualification Criteria, and Requirements, Sub-Factor 2.2.5. Details are described below: 

 

Year Suspended or 

terminated portion 

of contract 

Contract Identification Total Contract Amount (current 

value, currency, exchange rate 

and US$ equivalent) 

 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for GBV/ SEA breaches] 

[insert amount]  

… … [list all applicable contracts] …  

Performance Security called by an employer(s) for reasons related to ESHS performance  

Year Contract Identification   

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 

[insert amount]  



 

 

 

 
 

 
 

 Reason(s) for suspension or termination: [indicate main reason(s) e.g. 

for GBV/ SEA breaches] 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

 

 

Channel Stabilization Works 

 

 

 

Form EXP – 7 

Code of Conduct 

Environmental, Social, Health and Safety (ESHS) 

Bidder’s Name [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member Name [insert full name]: 

NCB No. and title [insert NCB number and title] 

Page… [insert page number] of [insert total number] pages 

The Bidder shall submit the Code of Conduct that will apply to the Contractor’s employees and 

subcontractors as required by ITB 11.2 (i) of the Bid Data Sheet. The Code of Conduct shall ensure 

compliance with the ESHS provisions of the contract, including those as may be more fully described in 

the Works and Services Requirements described in Section VI. 

 

In addition, the Bidder shall submit an outline of how this Code of Conduct will be implemented. This will 

include: how it will be introduced into conditions of employment/engagement, what training will be 

provided, how it will be monitored and how the Contractor proposes to deal with any breaches. 



 

 

 

 

 

 
 

(Name of the Project) 

Appendix to Technical Part 
 

 
Form….. 

(Declaration regarding tax/duty exemption for materials/construction 

equipment bought for the work) 
(Bidder’s Name and Address) 

 

 

Dear Sir: 

 

 

 

Re: [Name of Work]……………………. 

To: ………………….. 

(Name of the Employer& 

address) 

Certificate for Import/Procurement of Goods/Construction Equipment 

Government Order/Circular Number under which tax/duty Exemption is being sought: … 

 

1. We confirm that we are solely responsible for obtaining tax/duty waivers which we 

have considered in our bid and in case of failure to receive such waivers for reasons 

whatsoever, the Employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

necessary certificates in terms of the Government of India’s relevant Notifications. 

 

3. The goods/construction equipment for which certificates are required are as under: 

Items Make/ Capacity Quantity Value State whether Remarks 

(modify the Brand [where   it will be regarding 

list suitably Name applicable]   procured justification for 

for each     locally or the quantity 

specific     imported [if so and their usage 

work)     from which in works. 
     country]  

Channel Stabilization Equipment 
       

       

4. We agree that no modification to the above list is permitted after bids are opened. 

5. We agree that the certificate will be issued only to the extent considered reasonable by 

the Employer for the work, based on the Bill of Quantities and the construction program 

and methodology as furnished by us along with the bid. 

6. We confirm that the above goods and construction equipment will be exclusively used 

for the construction of the above work and the construction equipment will not be sold 

or otherwise disposed of in any manner for a period of five years from the date of 

acquisition. 

Date:  

Place:   

(Signature)    

(Printed Name)   

(Designation)    

(Common Seal)      

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

* Modify the above to suit the requirements given in Government of India’s Notifications 

as current of date of bidding. 

Channel Stabilization Works 

 

 

 



 

  

Appendix to Technical Part     

Form of Bid Security 

Form For Bid Securing Declaration 

 

                                  Date: [insert date (as day, month and year)] Bid No.: [.. ............................ ] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

 

To: [insert complete name of Bank] We, the 

undersigned, declare that: 
 

We understand that, according to your conditions, bids must be supported by a Bid-Securing 

Declaration. 
 

We accept that we will automatically be suspended from being eligible for bidding in any contract 

with the Bank for the period of time of 3 years starting on Bid Opening date , if we are in breach 

of our obligation(s) under the bid conditions, because we: 
 

(a) have withdrawn our Bid during the period of bid validity specified in the Letter of Bid; or 
 

(b) having been notified of the acceptance of our Bid by the Bank during the period of bid validity, (i) 

fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance 

Security, in accordance with ITB 38. 
 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or 

(ii) twenty-eight days after the expiration of our Bid. 
 

Signed: [insert signature of person whose name and capacity are shown] In the capacity of [insert 

legal capacity of person signing the Bid-Securing Declaration] 

 
Name: [insert complete name of person signing the Bid-Securing Declaration] 

 
Duly authorized to sign the bid for and on behalf of: [insert complete name of Bidder] Dated on 

 day of  ,  [insert date of signing] Corporate Seal (where 

appropriate) 

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all partners 

to the Joint Venture that submits the bid.] 
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Undertaking for Input Tax Credit in GST (See clause 43 of  GCC) 

 

 

The bidder shall undertake to pass on the input tax credit in GST and shall compensate the employer 

for any loss suffered on this account by employee (if any). 

 

We, _________________________ (Name of bidder) hereby certify that the for Input Tax Credit in 

GST in accordance with clause 43 of the agreement shall pass on the input tax credit in GST and shall 

compensate the employer for any loss suffered on this account by employee (if any). 

 

 

 

Signed, Sealed and Delivered (Signature)



 rms 

 

Letter of Bid – Financial Part 
To, Date ……………………………. 

NCB No…………………………… 

Invitation for Bid No…………….. 
Alternative No.:………………….. 

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works For Development of 

Navigation Channel With Eco – Friendly Techniques in Ganga River (NW-1) at 07 Different Locations 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This 

accompanies the Letter of Technical Part 
In submitting our Bid, we make the following additional declarations 

(a) Our bid shall be valid for a period of  [insert validity period as specified in ITB 18.1.] days 

from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 

shall remain binding upon us and may be accepted at any time before the expiration of that period; 

(b) The total price of our Bid, excluding any discounts offered in item (c) below is: 

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]; 

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures]; 

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words 

and figures]; 

(c) The discounts offered and the methodology for their application are: 

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of discounts is shown 

below: [Specify in detail the method that shall be used to apply the discounts]; 

Table – 1 

Work for Channel Stabilization Works For Development of Navigation Channel With Eco – Friendly 

Techniques in Ganga River (NW-1) at 07 Different Locations 

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST. 
1 2 3 4 5 6 

 

Item Description 

Quantity Quoted rate inclusive 

of 1% of Labour 

welfare cess 
Figures & Words 

Amount 

 
 

Figures Words 

GST 

% 

2 3 4 5=2X3 6 

Schedule – A (Channel Stabilization Works 

at Mathara (D/S Zamania), Ch 1200 KM, 

Chhattarpur Ch 1197 KM and Raghunathpur 

Ch 1194 KM) 
 

a) Construction of Bamboo Submerged 

Vane of 12.0m length, with high quality 

bamboos (preferably Bhaluka/ Harauti) of 

average 6.0m length and 18-23 cm 

circumference at 45 Centimeter above from 

bottom consisting of average 150 bamboos 

in each vane installed atleast 3m inside the 

river bed by water jetting close to each other 

and some minimal gaps is acceptable or in 

other    words    the    vanes    need    not be 

impervious. The angle of vane with 

dominant flow as prescribed in the design 

348 No      
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We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or 

execution of the Contract:15[insert complete name of each Recipient, its full address, the reason for which 

each commission or gratuity was paid and the amount of each such commission or gratuity] 

(If none has been paid or is to be paid, indicate “none.”) 

Channel Stabilization Works 

 
 

should be between 180 - 200 complete as per 

drawing and instructions of Engineer-In- 

Charge. The leading 3m long portion of the 

vane should be tapered at 450 angle after 

complete installation of a vane using 

appropriately a saw or any other convenient 

tool. The contract comprises of supply, 

erection and supervision of bamboo 

submerged vanes and other allied works 

with all material, cartage, labour, boats, 

machinery, tools, taxes, levies, duties, etc. 

as specified in the contract. 

      

(b) Erection and fixing of balli screen of 6m 

length with a gap of 10m towards the flow 

and 5m across the flow of river and should 

be driven atleast 3m driven in staggered 

layout alignment with respect to flow 

direction as per the drawing and directions 

of EIC The contract comprises of supply, 

erection and supervision of balli screen with 

all material, cartage, labour, boats, 

machinery, temporary and permanent 

works, taxes, levies, duties, etc. as specified 
in the contract. (No. of ballis) 

1338 No      

(c) Plantation of Vetiver Grass (Sapling) 

units as per design, drawing and directions 

of Engineer-in-Charge of the work as 
complete as per the requirement 

295000 

SQM 

     

Total    

 

 

 

 

 

 

Name of Recipient Address Reason Amount 
    

    

 
 

Name   In the capacity of  _ 

Signed    

Duly authorized16 to sign the bid for and on behalf of 17 

Dated on  day of  ,    

 
 

15If none has been paid or is to be paid, indicate “none”. 
16 Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid 
17 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with 

the Bid Schedules. 
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Letter of Bid – Financial Part 
To, Date ……………………………. 

NCB No…………………………… 

Invitation for Bid No…………….. 
Alternative No.:………………….. 

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works For Development of 

Navigation Channel With Eco – Friendly Techniques in Ganga River (NW-1) at 07 Different Locations 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This 

accompanies the Letter of Technical Part 
In submitting our Bid, we make the following additional declarations 

(a) Our bid shall be valid for a period of  [insert validity period as specified in ITB 18.1.] days 

from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 

shall remain binding upon us and may be accepted at any time before the expiration of that period; 

(b) The total price of our Bid, excluding any discounts offered in item (c) below is: 

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]; 

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures]; 

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words 

and figures]; 

(c) The discounts offered and the methodology for their application are: 

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of discounts is shown 

below: [Specify in detail the method that shall be used to apply the discounts]; 

Table – 1 

Work for Channel Stabilization Works For Development of Navigation Channel With Eco – Friendly 

Techniques in Ganga River (NW-1) at 07 Different Locations 

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST. 
1 2 3 4 5 6 

 

Item Description 

Quantity Quoted rate inclusive 

of 1% of Labour 

welfare cess 
Figures & Words 

Amount 

 
 

Figures Words 

GST 

% 

2 3 4 5=2X3 6 

Schedule – B (Channel Stabilization Works 
at Ghazipur-Khalishpur, Ch 1173-1171 KM, 
Arjunpur Ch 1120 KM, Srirampur Ch 1083 
KM and Haldi Ch 1078 KM) 

a) Construction of Bamboo Submerged 

Vane of 12.0m length, with high quality 

bamboos (preferably Bhaluka/ Harauti) of 

average 6.0m length and 18-23 cm 

circumference at 45 Centimeter above from 

bottom consisting of average 150 bamboos 

in each vane installed atleast 3m inside the 

river bed by water jetting close to each other 

and some minimal gaps is acceptable or in 

other    words    the    vanes    need    not be 

impervious. The angle of vane with 

dominant flow as  prescribed in the  design 

607 No      
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We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or 

execution of the Contract:18[insert complete name of each Recipient, its full address, the reason for which 

each commission or gratuity was paid and the amount of each such commission or gratuity] 

(If none has been paid or is to be paid, indicate “none.”) 

Channel Stabilization Works 

 
 

should be between 180 - 200 complete as per 

drawing and instructions of Engineer-In- 

Charge. The leading 3m long portion of the 

vane should be tapered at 450 angle after 

complete installation of a vane using 

appropriately a saw or any other convenient 

tool. The contract comprises of supply, 

erection and supervision of bamboo 

submerged vanes and other allied works 

with all material, cartage, labour, boats, 

machinery, tools, taxes, levies, duties, etc. 

as specified in the contract. 

      

(b) Erection and fixing of balli screen of 6m 

length with a gap of 10m towards the flow 

and 5m across the flow of river and should 

be driven atleast 3m driven in staggered 

layout alignment with respect to flow 

direction as per the drawing and directions 

of EIC The contract comprises of supply, 

erection and supervision of balli screen with 

all material, cartage, labour, boats, 

machinery, temporary and permanent 

works, taxes, levies, duties, etc. as specified 
in the contract. (No. of ballis) 

1118 No      

(c) Plantation of Vetiver Grass (Sapling) 

units as per design, drawing and directions 

of Engineer-in-Charge of the work as 

complete as per the requirement 

370000 

SQM 

     

Total    

 

 

 

 

 

 

Name of Recipient Address Reason Amount 
    

    

 
 

Name   In the capacity of  _ 

Signed    

Duly authorized19 to sign the bid for and on behalf of 20 

Dated on  day of  ,    

 
 

18If none has been paid or is to be paid, indicate “none”. 
19 Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid 
20 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with 

the Bid Schedules. 



 

 

 

 

Appendix to Financial Part 

Bills of Quantities 

The bid includes the following Bills of Quantities: 

The rates quoted are Lump-sum prices including ESHS towards Work for 

Channel Stabilization Works for Development of Navigation Channel with Eco – Friendly Techniques 
in Ganga River (NW-1) at 07 Different Locations 

Preamble 
a. The Bill of Quantities for Year wise Lump-sum prices Including ESHS shall be read in conjunction with 

the Instructions to Bidders, Conditions of Contract, Specifications and the Drawings. 

b. This Bill of Quantities is the basis for payment of all payments to and from Employer’s Country, set-up 

and site establishment. 

c. Payment shall be made in accordance with compliance to the actual program schedule for mobilization/ 

demobilization, set-up and establishment. 

d. The unit rates and prices bid in the priced Bill of Quantities shall, except in so far as is otherwise provided 

under the Contract, include all plant and equipment, transport and operation, labor, supervision, 

materials, erection, maintenance, insurance, profit, taxes and duties, together with all general risks, 

liabilities and obligations set out or implied in the Contract and not provided for separately under details 

of Bill of Quantities. References to the relevant sections of the Contract documentation including the 

Technical Specifications shall be made before entering rates or prices against each item in the Bill of 

Quantities. 

e. The method of measurement of completed work for payment shall be in accordance with the measurement 

and payment provisions of the relevant section in the Specifications. 

Quoted rates shall be inclusive of ESHS & exclusive GST 

(& inclusive of 1% Labour welfare Cess and % age of GST considered shall to be 

indicated separately ) 

Channel Stabilization Quantity 

Schedule – A (Channel Stabilization Works at Mathara (D/S Zamania), Ch 1200 

KM, Chhattarpur Ch 1197 KM and Raghunathpur Ch 1194 KM) 

Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial 

Part at (a) 

 

348 Nos. 

Erection and fixing of balli screen as defined in Letter of Bid - Financial Part at (b) 1,338 Nos. 

Plantation of Vetiver Grass (Sapling) units as defined in Letter of Bid - Financial 

Part at (c) 

2,95,000 SQM 

Schedule – B (Channel Stabilization Works at Ghazipur-Khalishpur, Ch 1173-
1171 KM, Arjunpur Ch 1120 KM, Srirampur Ch 1083 KM and Haldi Ch 1078 
KM) 
Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial 

Part at (a) 

 

607 Nos. 

Erection and fixing of balli screen as defined in Letter of Bid - Financial Part at (b) 1,118 Nos. 

Plantation of Vetiver Grass (Sapling) units as defined in Letter of Bid - Financial 

Part at (c) 

3,70,000 SQM 

All the above rates shall include the surveys, mobilization & de-mobilization charges, 

shifting charges form location to another location and all other charges including 

Labour Welfare Cess @ 1% (but except GST) as prevailing and all other taxes / 

charge, expenditure etc. complete in all respect 

 

Note: 

1. Item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities (refer:ITB Clause 14.2 and GCC Clause 41.3) 

2. Unit rates and prices shall be quoted by the bidder in Indian Rupees (refer: ITB Clause 

14.1 and ITB Clause 15.1) 
 



 

 

 

Channel Stabilization Works 

 

3. Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by quantity, the unit rate quoted shall govern(refer: ITB Clause 

36).[Note: delete this point if the e-procurement system automatically calculates the 

total from the unit rate and quantity] 

4. Where there is a discrepancy between the rate in figures and words, the rates in words 

will govern (refer: ITB Clause 36).[Note: delete this point if the e-procurement system 

automatically populates the amount in words from the amount in figures] 



 

 

 

 
 

 
 

Finance Bid: Bill of Quantity 

( for On-line Submission Schedule) 

Validate Print Help 

Item Rate BoQ 

Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India, 

Noida. 

Name of Work: Work for Quantity Based Channel Stabilization Works For Development of 

Navigation Channel With Eco – Friendly Techniques in Ganga River (NW-1) at 07 Different 

Locations 

IFB No: IN-IWAI -262717-CW-RFB 

 Name of the Bidder / Firm / 
Company: 

  

 PRICE SCHEDULE 
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after 

filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter 

the Bidder Name and Values only) 

 

  

Sl. 

No. 

 

 
Item Description 

 

 
Quantity 

 

 
Units 

RATE 

inclusive of 

1% Labour 

Welfare Cess 

Rs. P 

 

AMOUNT 

Rs. P 

 

GST 

% 

 1 2 3 4 5 6 =4X5 7 

 1.0 Channel Stabilization Works at 

Mathara (D/S Zamania), Ch 1200 

KM, Chhattarpur Ch 1197 KM 

and Raghunathpur Ch 1194 KM 
SCHEDULE - A 

     

 1.1 Schedule – A 

a) Construction of Bamboo 

Submerged Vane of 12.0m length, 

with high quality bamboos 

(preferably Bhaluka/ Harauti) of 

average 6.0m length and 18-23 cm 

circumference at 45 Centimeter 

above from bottom consisting of 

average 150 bamboos in each 

vane installed atleast 3m inside 

the river bed by water jetting close 

to each other and some minimal 

gaps is acceptable or in other 

words the vanes need not be 

impervious. The angle of vane 

with dominant flow as prescribed 

in the design should be between 

180 - 200 complete as per drawing 

and instructions of Engineer-In- 

Charge.   The   leading   3m  long 

portion of the vane should be 

tapered     at     450     angle   after 

 

348 

 

No 
   

 
 



 

 

 

Channel Stabilization Works 

 
 

  complete installation of a vane 

using appropriately a saw or any 

other convenient tool. The 

contract comprises of supply, 

erection and supervision of 

bamboo submerged vanes and 

other allied works with all 

material, cartage, labour, boats, 

machinery, tools, taxes, levies, 

duties, etc. as specified in the 

contract. 

     

 1.2 Erection and fixing of balli screen 

of 6m length with a gap of 10m 

towards the flow and 5m across 

the flow of river and should be 

driven atleast 3m driven in 

staggered layout alignment with 

respect to flow direction as per the 

drawing and directions of EIC 

The contract comprises of supply, 

erection and supervision of balli 

screen with all material, cartage, 

labour, boats, machinery, 

temporary and permanent works, 

taxes, levies, duties, etc. as 

specified in the contract. (No. of 

ballis) 

1338 No    

 1.3 Plantation of Vetiver Grass 

(Sapling) units as per design, 

drawing and directions of 

Engineer-in-Charge of the work 

as complete as per the 

requirement 
All the above rates shall include 

the surveys, mobilization & de- 

mobilization charges, shifting 

charges form location to another 

location and all other charges 

including Labour Welfare Cess @ 

1% (but except GST) as prevailing 

and all other taxes / charge, 

expenditure etc. complete in all 

respect 

2,95,000 SQM    

 Total in Figures   

 Quoted Rate in Words INR ............................ Only  

  



 

 

 

 
 

 
 

Finance Bid: Bill of Quantity 

( for On-line Submission Schedule) 

Validate Print Help 

Item Rate BoQ 

Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India, 

Noida. 

Name of Work: Work for Quantity Based Channel Stabilization Works For Development 

of Navigation Channel With Eco – Friendly Techniques in Ganga River (NW-1) at 07 

Different Locations 

Contract No: IN-IWAI -262717-CW-RFB 

 Name of the Bidder / Firm / 
Company: 

  

 PRICE SCHEDULE 
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after 

filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter 

the Bidder Name and Values only) 

 

     RATE    

Sl. 

No. 

 

Item Description 
 

Quantity 
 

Units 

inclusive of 

1% Labour 

Welfare Cess 

AMOUNT 

Rs. P 

GST 

% 

    Rs. P   

 1 2 3 4 5 6 =4X5 7 

 1.0 Channel Stabilization Works at      
 Ghazipur-Khalishpur, Ch 1173- 
 1171 KM, Arjunpur Ch 1120 
 KM, Srirampur Ch 1083 KM and 
 Haldi Ch 1078 KM 
 SCHEDULE - B 

 1.1 Schedule – B 
a) Construction of Bamboo 

 

607 

 

No 
   

 Submerged Vane of 12.0m   

 length, with high quality   

 bamboos (preferably Bhaluka/   

 Harauti) of average 6.0m length   

 and 18-23 cm circumference at 45   

 Centimeter above from bottom   

 consisting of average 150   

 bamboos in each vane installed   

 atleast 3m inside the river bed by   

 water jetting close to each other   

 and some minimal gaps is   

 acceptable or in other words the   

 vanes need not be impervious.   

 The angle of vane with dominant   

 flow as prescribed in the design   

 should be between 180 - 200   

 complete as per drawing and   

 instructions of Engineer-In-   

 Charge. The leading 3m long   

 
 



 

 

 

Channel Stabilization Works 

 
 

  portion of the vane should be 

tapered at 450 angle after 

complete installation of a vane 

using appropriately a saw or any 

other convenient tool. The 

contract comprises of supply, 

erection and supervision of 

bamboo submerged vanes and 

other allied works with all 

material, cartage, labour, boats, 

machinery, tools, taxes, levies, 

duties, etc. as specified in the 

contract. 

      

 1.2 Erection and fixing of balli 

screen of 6m length with a gap 

of 10m towards the flow and 

5m across the flow of river and 

should be driven atleast 3m 

driven in staggered layout 

alignment with respect to flow 

direction as per the drawing 

and directions of EIC The 

contract comprises of supply, 

erection and supervision of 

balli screen with all material, 

cartage, labour, boats, 

machinery, temporary and 

permanent works, taxes, levies, 

duties, etc. as specified in the 

contract. (No. of ballis) 

1118 No    

 1.3 Plantation of Vetiver Grass 

(Sapling) units as per design, 

drawing and directions of 

Engineer-in-Charge of the 

work as complete as per the 

requirement 
All the above rates shall include 

the surveys, mobilization & de- 

mobilization charges, shifting 

charges form location to another 

location and all other charges 

including Labour Welfare Cess @ 

1% (but except GST) as prevailing 

and all other taxes / charge, 

expenditure etc. complete in all 
respect 

3,70,000 SQM    

 Total in Figures   

 Quoted Rate in Words 
INR ............................ Only 

 



 

 

 

 

Appendix to Financial Part: Schedules 

Form SC-Sub Contracting 

SCHEDULE OF SUBCONTRACTORS 
 

 
Item Element of 

work 

Approximate 

value of sub- 

contract 

% of bid 

price 

Name and 

address of 

sub- 

contractor 

Qualification 

and 

experience 

of sub- 

contractor 

on similar 

works of the 

elements 

executed 

      

 

The Bidder shall enter in this schedule a list of the major sections and appropriate 

value of the work for which he proposes to use subcontractors [for those costing more 

than 10% of the bid price for each element], together with the names, addresses and 

experiences of the proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the 

main Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but, sub-contracting 

specialized elements of works is acceptable). 
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Appendix to Financial Part 

 

Appendix to Bid 
 

Schedule of Adjustment Data 

Not Applicable 



 

 

 

 

 

 

 

Section V - Eligible Countries 

 

 
Eligibility for the Provision of Goods, Works and Services in Bank-Financed 

Procurement 

 

 

1. In reference to ITB 4.7, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this bidding process: 

 

Under ITB 4.7 (a) and 5.1 : None 

Under ITB 4.7 (b) and 5.1 : None 
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Section VI. Bank Policy - Corrupt and Fraudulent 

Practices 

 
(Section VI shall not be modified) 

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under 

IBRD Loans and IDA Credits & Grants by World Bank Borrowers, dated January 

2011: 

“Fraud and Corruption: 

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), 

bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, 

sub-consultants, service providers or suppliers, and any personnel thereof, observe the 

highest standard of ethics during the procurement and execution of Bank-financed 

contracts.21 In pursuance of this policy, the Bank: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;22; 

(ii) “fraudulent practice” is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation;23 

(iii) “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party;24 

(iv) “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party;25 

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of 

a corrupt, fraudulent, coercive or collusive practice; and/or 
 

21In this context, any action to influence the procurement process or contract execution for undue advantage is 

improper. 
22 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. In this context, “public official” includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 
23 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and 

“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended 

to influence the procurement process or contract execution. 
24 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non- 

competitive levels, or are privy to each other’s bid prices or other conditions. 
25 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 

execution. 



 

 

 

 

threatening, harassing or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to the investigation or 

from pursuing the investigation, or 

(bb) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 1.16(e) 

below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub-contractors, 

service providers, suppliers and/or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a 

contract if it determines at any time that representatives of the Borrower or of a 

recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices during the procurement or the 

implementation of the contract in question, without the Borrower having taken 

timely and appropriate action satisfactory to the Bank to address such practices 

when they occur, including by failing to inform the Bank in a timely manner at the 

time they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank’s sanctions procedures,26 including by publicly declaring such firm or 

individual ineligible, either indefinitely or for a stated period of time: (i) to be 

awarded a Bank-financed contract; and (ii) to be a nominated27; 

(e) will require that a clause be included in bidding documents and in contracts 

financed by a Bank loan, requiring bidders, suppliers and contractors, and their 

sub-contractors, agents, personnel, consultants, service providers, or suppliers, to 

permit the Bank to inspect all accounts, records, and other documents relating to 

the submission of bids and contract performance, and to have them audited by 

auditors appointed by the Bank.” 
 

 

 

 

 

 

 

 

 

 
 

26 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) completion 

of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as 

agreed with other International Financial Institutions, including Multilateral Development Banks, and through 

the application the World Bank Group corporate administrative procurement sanctions procedures for fraud 

and corruption; and (ii) as a result of temporary suspension or early temporary suspension in connection with 

an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of Appendix 1 of these Guidelines. 
27 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are 

used depending on the particular bidding document) is one which has either been: (i) included by the bidder 

in its pre-qualification application or bid because it brings specific and critical experience and know-how that 

allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 

Borrower. 
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1. BACKGROUND AND BRIEF ABOUT PROJECT 

1.1 Inland Waterways Authority of India (IWAI) is a statutory body of the Ministry of 

Ports, Shipping and Waterways, Government of India. IWAI was set up in 1986 with 

a mandate to develop and regulate the inland waterways for the purposes of shipping 

and navigation. In April 2016, the Government of India has declared 106 new 

National Waterways in addition to the existing five National Waterways by the 

National Waterways Act, 2016. These new National Waterways are under various 

stages of development / detailed project reports preparation. 

1.2 The Ganga-Bhagirathi-Hooghly river system between Haldia (Sagar) and Allahabad 

(1620 km) was declared as National Waterway -1 (NW-1) in 1956. Since then IWAI is 

carrying out various developmental works on the waterway for improvement of its 

navigability and also development and maintenance of other infrastructure such as 

navigation aids and terminal facilities as laid down in the Inland Waterways Authority 

of India (IWAI) Act, 1985 (82 of 1985). IWAI is maintaining floating terminals at 10 

locations viz. Rajmahal, Sahibganj, Bateshwarsthan, Bhagalpur, Munger, Semaria 

Ghat, Buxar Rajghat, Ramnagar & Allahabad between Rajmahal- Allahabad with a 

permanent terminal at Patna to facilitate embarkment/ dis-embarkment, loading/ 

unloading& berthing etc. 

2. OBJECTIVE 

2.1 National Waterway No. 1: It extends from Haldia to Allahabad (length about 1620 km) 

river Ganga. The river carries floods during month 15th June/October - September 

months when water hugs both high banks. The lean season in river Ganga extends from 

month of October to May. There is considerable difference between flood and lean 

season discharges and water level. The maximum water level difference is about 10 m. 

The current in the river ranges from 0.5 to 4 m/s. However, the current during the lean 

season seldom exceeds 1.5 m/s. The bed material along the waterway comprises silt to 

sand. During lean season many channels are formed of which main channel is to be 

maintained. In order to maintain 1.5m deep, river conservancy works such as bamboo 

submerged vanes are required to be adopted to clear off the shoals having depth less 

than 1.4 m (termed as shoal) respectively. The present tender is invited for execution of 

this work. The information is given in good faith. Tenderers are advised to make their 

own assessment. No claim due to this information shall be entertained. 

2.2 To facilitate round the clock navigation of the vessels, IWAI is executing the scheme 

for maintenance of navigable channel by executing eco-friendly Channel Stabilization 

works i.e. bamboo submerged vanes/ bamboo permeable screen and bamboo jack jetty, 

and their monitoring. It may be mentioned that the submerged vanes are resorted to in 

order to deepen the main channel wherever the river is braided or width is more, which 
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causes scour of the bed increasing the depth in the channel. For vanes to be most 

effective the vanes shall be erected in before monsoon and in the appropriate alignment. 

The general arrangement, specifications and details of items of work is given in the 

BOQ. 

3. SCOPE OF WORK 

The overall responsibility of the Contractor will encompass all the jobs required for 

carrying out this project from concept to commissioning, adhering to the time schedule, 

quality parameters and with no time and cost overrun. The Contractor will have to work 

in close co-ordination with Engineer-in-charge 

(EIC) and its deputed team and all major decisions shall be taken in consultation with 

them. Further, the Contractor shall be responsible for completion of works as stipulated 

within time & cost parameters. 

 

 
The broad scope of work of the Contractor is as below, but not limited to this. In case 

any associated work is required for successful execution of the project then the same 

shall also be organized by him. 

3.1 The Contractor will have to undertake Channel Stabilization Works for Development 

of Navigational Channel with Eco-Friendly Techniques and Materials as per the 

drawing & directions of the EIC or his representative using the specified materials. 

The major item under the work are as mentioned in BOQ. 

The Contractor shall make his own arrangements for protecting the works / materials 

during the course of execution of the work. During the process of work, the Contractor 

shall provide such precautionary and protective works at his own cost to protect 

arrangements from the weather conditions and the Contractor shall be solely 

responsible for any damage, which may occur due to the Contractor not taking 

necessary protective steps. 

3.3 The Contractor shall forthwith dispatch, raise and remove any plant (floating or 

otherwise) belonging to him or any person employed by him which may be sunk in the 

course of execution and completion of the works or otherwise deal with the same as 

the EIC or his representative may direct, until the same shall be raised and removed, 

the Contractor shall display at night, search lights and do all such arrangements for the 

safe navigation nearby site as may be required by the department. In the event of the 

Contractor not carrying out the obligations imposed by him under this clause, the EIC 

shall raise and remove the same (without prejudice to the right of the department to 

hold the contractor liable) and the Contractor shall pay to the department all costs 

incurred in connection herewith. 

3.2 



 

 

 

 

3.4 The progress of the work at each stage shall be subject to the approval of the EIC 

whose decision as to the rate of progress at each stage shall be final and binding on the 

Contractor. The EIC reserves himself to the right to cancel the contract for 

unsatisfactory progress in the work at any stage. 

3.5 The Contractor shall maintain one Inspection Register in duplicate for recording 

details of materials and to be produced by the Contractor or his agent whenever called 

upon to do so by the EIC or his representative during their inspection of the work. One 

copy of the register shall be retained in the office of EIC. 

3.6 The Contractor shall bear full responsibility for the intimation to the EIC forthwith of 

any accident and take all necessary action required under relevant Acts and Rules, 

Marine Rules etc. as the case may be. The Contractor shall also report such accidents 

to the competent Authority wherever such reports are required under rules. The EIC 

or his representative must however, be informed immediately in the event of any 

marine accident. The Contractor should also bear full responsibility for all accident, 

damages or injury caused to any of the IWAI’s employee, cause of which is established 

as due to Contractor’s carelessness or negligence. 

3.7 Transportation of men & material and delivery of the materials shall be under the scope 

of the Contractor. Any delays encountered in the transportation / mobilization of the 

men and material shall be accounted to the Contractor. 

Note: The Bidder may visit the proposed locations/ site of work. It is deemed that the 

Bidder has visited the location and collected the required site information and details 

prior to submitting the proposal/ bid. No claim what so ever shall be entertained in 

future on this account. 

3.8 The quantity of the items of work may vary @ 20% + or - as per the actual requirement 

of site depending on the silt deposition pattern, flow direction, velocity, discharge, 

river morphology of the site at the time of execution and hydraulic condition of the 

navigation channel. 

 
4. TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS TO BE 

APPLIED FOR EXECUTION OF RT WORKS 
 

4.1 Submerged vanes: 
 

a. The angle of the vane with dominant flow direction is prescribed in the design as 

20°, but maximum deviation at the time of execution should not be less than 18°. 

In no case the angle must not exceed 20°, as otherwise the scouring process in 

the leading edge of the vane will de-stabilize it. 
 

b. The bamboo to be used for the vane must invariably be high quality Bhaluka 

Bamboo / Haroti Bamboo. Low quality Jati bamboo should never be used to make 

the vanes. 
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c. The bamboo poles should be installed by water jetting close to each other and some 

minimal gaps of few centimetres will be acceptable as long as flowing water is not 

able to pass through. In other words the vanes need not be impervious. 

d. The Bamboo should be sharpened at the bottom edge for ease of water jetting. 

 

e. Required working platform may be improvised using two boats and wooden planks for 

ease of water jetting Bamboo in standing water. 

 

f. The leading 3m long portion of the vane should be tapered at 450 angle after complete 

installation of a vane using appropriately a saw or any other convenient tool. 

 

g. Please refer Drg. No. IITR/CTRANS/IWAI/001 & IITR/CTRANS/IWAI/002. 

 

4.2 Vetiver Grass System and Plantation 

The scheme to be followed for implementation of Vetiver Grass plantation is indicated in 

the sketch depicted vide Drg. No. IITR/CTRANS/IWAI/004. 

 

a. No. of slips / saplings in one square metre should not be less than 16 nos. 

 

b. The row x row and plant x plant spacing should be 0.33 metre. 

 

c. Regular watering of saplings must be done for a period of 20 days from 

date of plantation. 

 

4.3 Balli Screen 
 

a. Required working platform may be improvised using two boats and wooden planks 

for ease of driving Balli in standing water. 

 

b. The Balli should be sharpened at the bottom edge for ease of water jetting / driving. 

 

c. The Balli piles should be driven in staggered layout alignment with respect to flow 

direction as shown in the drawing. 

 
c. Please refer Drg. No. IITR/CTRANS/IWAI/003. 

 

METHODOLOGY OF THE WORK. 

a) The layout of Submerged vane should be indicated at site with the help of long 

Bamboo poles to be tied with a marker such as flag etc. 

 

b) The angle of Submerged vane with approaching dominant flow direction 

should be measured with the help of theodolite. 

 

c) The dominant flow direction should be identified at site by using surface 

floats as well as cross-checking with the flow direction indicated by high flood 

flow simulations of Mathematical model printouts. 



 

 

 

 

d) The water jetting process for installing the bamboo in water should be carried out 

by using – i) Boat / Barge, ii) at least 5 hp pump, iii) flexible hose pipe of required 

length, iv) steel pipe of required size and length to be coupled with hose pipe whose 

one end should be made a nozzle. 

e) The leading 3m long portion of the vane should be tapered at 450 angle after 

complete installation of a vane using appropriately a saw or any other convenient tool. 

 
4.4 LOCATION WISE QUANTITIES OF VANES, BALLI SCREEN & VETIVER 

GRASS 

 

Schedule – A  

01. Mathara (D/s Zamania) Ch. 1200km  

Construction of Bamboo Submerged Vane as defined above at 4.1 91 No 

Erection and fixing of balli screen as defined above at 4.3 273 No 

Plantation of Vetiver Grass (Sapling) units as defined above at 4.2 75000 Sqm 

02. Chhatarpur Ch. 1197km  

Construction of Bamboo Submerged Vane as defined above at 4.1 115 No 

Erection and fixing of balli screen as defined above at 4.3 393 No 

Plantation of Vetiver Grass (Sapling) units as defined above at 4.2 1,00,000 Sqm 

03. Raghunathpur Ch. 1194km  

Construction of Bamboo Submerged Vane as defined above at 4.1 142 No 

Erection and fixing of balli screen as defined above at 4.3 672 No 

Plantation of Vetiver Grass (Sapling) units as defined above at 4.2 1,20,000 Sqm 

Schedule – B  

01. Ghazipur/ Khalishpur (Ghazipur site) Ch. 1173-1171km  

Construction of Bamboo Submerged Vane as defined above at 4.1 98 No 

Erection and fixing of balli screen as defined above at 4.3 105 No 

Plantation of Vetiver Grass (Sapling) units as defined above at 4.2 80,000 Sqm 

02. Arjunpur near Buxar Ch. 1120km  

Construction of Bamboo Submerged Vane as defined above at 4.1 96 No 

Erection and fixing of balli screen as defined above at 4.3 105 No 

Plantation of Vetiver Grass (Sapling) units as defined above at 4.2 1,20,000 Sqm 

03. Srirampur d/s P.B. site Ch. 1083km  

Construction of Bamboo Submerged Vane as defined above at 4.1 213 

Erection and fixing of balli screen as defined above at 4.3 105 No 

Plantation of Vetiver Grass (Sapling) units as defined above at 4.2 70,000 Sqm 

04. Haldi site Ch. 1078km  

Construction of Bamboo Submerged Vane as defined above at 4.1 200 No 

Erection and fixing of balli screen as defined above at 4.3 803 No 

Plantation of Vetiver Grass (Sapling) units as defined above at 4.2 1,00,000 Sqm 
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5. SITE ORGANISATION 

The Contractor shall depute well - qualified staff having sufficient experience in 

execution of all the works under the scope of work of this Tender Document. If the 

progress of work is found unsatisfactory during the currency of the contract, the 

Contractor shall promptly mobilize additional personnel / resources for ensuring 

satisfactory progress and timely completion of the proposed work, as per direction of 

& satisfaction of EIC and without extra cost to the Employer. 

6. SUPERVISION & MONITORING 

Monitoring shall be undertaken by the Engineer-in-charge or his representative. The 

supervision and monitoring shall not relieve the Contractor to perform his 

responsibilities under the contract. 

7. TIMELINES & MILESTONES 

7.1 Timelines 

i. The work at all the 07 locations shall be completed in all respects within 75 

days. 

7.2 Milestones 

(i) The Contractor shall be instructed through written site order for commencement of 

indivisible / item works or part of works. Such work or works shall be completed within 

the time stipulated from the date of placement of the written order. 

(ii) The Contractor shall intimate in writing the placement of materials / arrangement after 

completion within 2 days to enable EIC for arranging for the inspection of the same. 

The EIC or his representative shall inspect immediately and file a certificate 

accordingly. 

8. PAYMENTS 

(i) The total Contract Price payable under the Contract shall be stipulated in the Letter of 

Acceptance and thereupon shall become part of this Contract and be paid in accordance 

with the terms hereon. The price quoted will squarely and totally include all the charges 

to be paid to the contractor by the Employer. 

(ii) The Contractor shall get the payment for actual work carried out based upon the 

measurements / certifications as issued by the EIC or his representative after due 

inspection. 

(iii) Payment against each item shall be done after inspection and verification by the EIC or 

his representative during execution of work or on completion of the work. All hidden 

items shall be verified by the EIC before covering for payment eligibility. 



 

 

 

 

(iv) The Contractor shall submit monthly Running Account Bills (RA Bills) on the actual 

work executed by the Contractor. The Contractor shall be paid as per the monthly RA 

Bills submitted after verification & certification by the EIC. 

9. EQUIPMENT 

(i) The Contractor shall provide required list of equipment which are to be deployed at site 

in Form as provided in the document else where. 

(ii) The Contractor shall submit the deployment plan for mobilization of equipment. 

(iii) The Employer may ask the Contractor to replace the equipment during operation, if 

desired output is not achieved. 

10. QUALITY CONTROL 

The Contractor shall prepare and submit for the EIC’s approval, not later than 15 days 

prior to the commencement of works, his detailed proposals for a quality control system 

for execution of works. The EIC’s written approval of the system shall be obtained 

prior to commencement of work and the system shall not be altered by the Contractor 

without the written permission of the EIC. 

The quality control system shall clearly indicate, inter-alia: 

a) Contractor's personnel responsible for quality control; 

b) Method of monitoring and determining the type of material being used; 

c) Method of determining whether the material is suitable for works; and 

d) System for obtaining approval from the EIC or his representative for all the works 

being carried out; 

10. CONSTRUCTION DRAWINGS 

 
Please see Annexure – 1 
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ANNEXURE – 1 



 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

DESIGN LAYOUT CONFIGURATIONS OF 
 
 

RIVER TRAINING WORKS 
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Proposed R. T. Works at Mathara Site 



 

 

 

 

 

 

Proposed R. T. Works at Chhatarpur Site 
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Proposed R. T. Works at Raghunathpur Site 
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Proposed R. T. Works at Ghazipur Site 
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Proposed R. T. Works at Arjunpur Site 



 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

Proposed R. T. Works at Srirampur Site 
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Proposed R. T. Works at Haldi Site 
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Environmental, 

Social, Health And 

Safety requirements 

Environmental, Social, Health and Safety 

Requirements 
SUGGESTED CONTENT FOR AN ENVIRONMENTAL AND SOCIAL 

POLICY 

The Works’ policy goal, as a minimum, should be stated to integrate 

environmental protection, occupational and community health and safety, 

gender, equality, child protection, vulnerable people (including those with 

disabilities), gender-based violence (GBV), HIV/AIDS awareness and 

prevention and wide stakeholder engagement in the planning processes, 

programs, and activities of the parties involved in the execution of the Works. 

The Employer is advised to consult with the World Bank to agree the issues to 

be included which may also address: climate adaptation, land acquisition and 

resettlement, indigenous people, etc. The policy should set the frame for 

monitoring, continuously improving processes and activities and for reporting 

on the compliance with the policy. 

The policy should, as far as possible, be brief but specific and explicit, and 

measurable, to enable reporting of compliance with the policy in accordance 

with the Particular Conditions of the Contract Sub-Clause 3.6 of Special 

Conditions of Contract. 

As a minimum, the policy is set out to the commitments to: 

1. apply good international industry practice to protect and conserve 

the natural environment and to minimize unavoidable impacts; 

2. provide and maintain a healthy and safe work environment and safe 

systems of work; 

3. protect the health and safety of local communities and users, with 

particular concern for those who are disabled, elderly, or otherwise 

vulnerable; 

4. ensure that terms of employment and working conditions of all 

workers engaged in the Works meet the requirements of the major 

labour and other laws that are applicable to construction industry in 

India; 

5. be intolerant of, and enforce disciplinary measures for illegal 

activities. To be intolerant of, and enforce disciplinary measures for 

GBV, child sacrifice, child defilement, and sexual harassment; 

6. incorporate a gender perspective and provide an enabling 

environment where women and men have equal opportunity to 

participate in, and benefit from, planning and development of the 

Works; 

7. work co-operatively, including with end users of the Works, relevant 

authorities, contractors and local communities; 

8. engage with and listen to affected persons and organisations and be 

responsive to their concerns, with special regard for vulnerable, 

disabled, and elderly people; 

9. provide an environment that fosters the exchange of information, 



 
 

 
views, and ideas that is free of any fear of retaliation; 

10. minimise the risk of HIV transmission and to mitigate the effects of 

HIV/AIDS associated with the execution of the Works; 

MINIMUM CONTENT OF ESHS REQUIREMENTS 

In preparing detailed specifications for ESHS requirements, the specialists 

should refer to: 

• project reports e.g. ESIA/ESMP 

• consent/permit conditions 

• required standards including World Bank Group EHS Guidelines 

• national legal and/or regulatory requirements and standards (where 

these represent higher standards than the WBG EHS Guidelines) 

• relevant Indian Standards for Safe Use of Pesticides, and in the absence 

of such Indian Standards relevant international standards e.g. WHO 

Guidelines for Safe Use of Pesticides 

• relevant Indian Standards Concerning Urban Waste Water Treatment, 

and in the absence of such Indian Standards relevant sector standards 

e.g. EU Council Directive 91/271/EEC Concerning Urban Waste Water 

Treatment 

• grievance redress mechanisms 

 

MINIMUM REQUIREMENTS FOR THE CODE OF CONDUCT 

A minimum requirement for the Code of Conduct should be set out, taking 

into consideration the issues, impacts, and mitigation measures identified 

in: 

• project reports e.g. ESIA/ESMP 

• consent/permit conditions 

• required standards including World Bank Group EHS Guidelines 

• national legal and/or regulatory requirements and standards (where 

these represent higher standards than the WBG EHS Guidelines) 

• relevant standards e.g. Workers’ Accommodation: Process and 
Standards (Indian Standards, and in the absence of such Indian 

Standards those of IFC and EBRD) 

• relevant sector standards e.g. workers accommodation 

• grievance redress mechanisms. 

The types of issues identified could include. risks associated with: labor 

influx, spread of communicable diseases, sexual harassment, gender based 

violence, illicit behavior and crime, and maintaining a safe environment 

etc. 

The minimum Code of Conduct requirement may be based on the 

following: 

CODE OF CONDUCT REQUIREMENTS 

A satisfactory code of conduct will contain obligations on all project staff 

(including sub-contractors and day workers) that are suitable to address the 

following issues, as a minimum. Additional obligations may be added to 



 
 

  
respond to particular concerns of the region, the location and the project sector 

or to specific project requirements. The issues to be addressed include: 

1. Compliance with applicable laws, rules, and regulations of the 

jurisdiction 

2. Compliance with applicable health and safety requirements (including 

wearing prescribed personal protective equipment, preventing 

avoidable accidents and a duty to report conditions or practices that pose 

a safety hazard or threaten the environment) 

3. The use of illegal substances 

4. Non-Discrimination (for example on the basis of family status, 

ethnicity, race, gender, religion, language, marital status, birth, age, 

disability, or political conviction) 

5. Interactions with community members (for example to convey an 

attitude of respect and non-discrimination) 

6. Sexual harassment (for example to prohibit use of language or behavior, 

in particular towards women or children, that is inappropriate, 

harassing, abusive, sexually provocative, demeaning or culturally 

inappropriate) 

7. Violence or exploitation (for example the prohibition of the exchange 

of money, employment, goods, or services for sex, including sexual 

favors or other forms of humiliating, degrading or exploitative 

behavior) 

8. Protection of children (including prohibitions against abuse, defilement, 

or otherwise unacceptable behavior with children, limiting interactions 

with children, and ensuring their safety in project areas) 

9. Sanitation requirements (for example, to ensure workers use specified 

sanitary facilities provided by their employer and not open areas) 

10. Avoidance of conflicts of interest (such that benefits, contracts, or 

employment, or any sort of preferential treatment or favors, are not 

provided to any person with whom there is a financial, family, or 

personal connection) 

11. Respecting reasonable work instructions (including regarding 

environmental and social norms) 

12. Protection and proper use of property (for example, to prohibit theft, 

carelessness or waste) 

13. Duty to report violations of this Code 

14. Non retaliation against workers who report violations of the Code, if 

that report is made in good faith. 
 

The Code of Conduct should be written in plain language and signed by each 

worker to indicate that they have: 

• received a copy of the code; 

• had the code explained to them; 

• acknowledged that adherence to this Code of Conduct is a condition of 

employment; and 

• understood that violations of the Code can result in serious 

consequences, up to and including dismissal, or referral to legal 

authorities. 



 
 

III 

Environmental, Social, Health and Safety (ESHS) 

Metrics for Progress Reports 
Metrics for regular reporting: 

a) Environmental incidents or non-compliances with contract requirements, including contamination, 

pollution or damage to ground or water supplies; 

b) Health and safety incidents, accidents, injuries and all fatalities that require treatment; 

c) Interactions with regulators: identify agency, dates, subjects, outcomes (report the negative if none); 

d) Status of all permits and agreements: 

work permits: number required, number received, actions taken for those not received; 

status of permits and consents: 

a. list areas/facilities with permits required, dates of application, dates issued (actions to follow up if not issued), 

dates submitted to resident engineer (or equivalent), status of area (waiting for permits, working, abandoned 

without reclamation, decommissioning plan being implemented, etc.); 

b. list areas with landowner agreements required, dates of agreements, dates submitted to resident engineer (or 

equivalent); 

c. identify major activities undertaken in each area this month and highlights of environmental and social 

protection (boundary marking, traffic management, decommissioning planning, decommissioning 

implementation); 

Health and safety supervision: 

d. safety officer: number days worked, number of full inspections & partial inspections, reports to 

construction/project management; 

e. number of workers, work hours, metric of PPE use (percentage of workers with full personal 

protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE or 

otherwise), warnings given, repeat warnings given, follow-up actions taken (if any); 

Worker accommodations: 

f. number of expats housed in accommodations, number of locals; 

g. date of last inspection, and highlights of inspection including status of accommodations’ compliance 

with national and local law and good practice, including sanitation, space, etc.; 

h. actions taken to recommend/require improved conditions, or to improve conditions. 

HIV/AIDS: provider of health services, information and/or training, location of clinic, number of 

non-safety disease or illness treatments and diagnoses (no names to be provided); 

Gender (for expats and locals separately): number of female workers, percentage of workforce, 

gender issues raised and dealt with (cross-reference grievances or other sections as needed); 

training: 

i. number of new workers, number receiving induction training, dates of induction training; 

j. number and dates of toolbox talks, number of workers receiving Occupational Health and Safety 

(OHS), environmental and social training; 

k. number and dates of HIV/AIDS sensitization training, no. workers receiving training (this month and 

in the past); same questions for gender sensitization, flaglady/flagman training. 

environmental and social supervision: 

l. environmentalist: days worked, areas inspected and numbers of inspections of each (e.g. road section, 

work camp, accommodations, spoil areas, swamps, forest crossings, etc.), highlights of 

activities/findings (including violations of environmental and/or social best practices, actions taken), 

reports to environmental and/or social specialist/construction/site management; 

m. sociologist: days worked, number of partial and full site inspections (by area: road section, work camp, 

accommodations, spoil areas, clinic, HIV/AIDS center, community centers, etc.), highlights of 



 
 

 

activities (including violations of environmental and/or social requirements observed, actions taken), 

reports to environmental and/or social specialist/construction/site management; and 

n. community liaison person(s): days worked (hours community center open), number of people met, 

highlights of activities (issues raised, etc.), reports to environmental and/or social specialist 

/construction/site management. 

Grievances: list this month’s and unresolved past grievances by date received, complainant, how 

received, to whom referred to for action, resolution and date (if completed), data resolution reported 

to complainant, any required follow-up (Cross-reference other sections as needed): 

o. Worker grievances; 

p. Community grievances 

Traffic and vehicles/equipment: (On Shore and off Shore) 

q. traffic accidents involving project vehicles & equipment: provide date, location, damage, cause, 

follow-up; 

r. accidents involving non-project vehicles or property (also reported under immediate metrics): provide 

date, location, damage, cause, follow-up; 

s. overall condition of vehicles/equipment (subjective judgment by environmentalist); non-routine 

repairs and maintenance needed to improve safety and/or environmental performance (to control 

smoke, etc.). 

Environmental mitigations and issues (what has been done): 

t. dust: number of working bowsers, number of waterings/day, number of complaints, warnings given 

by environmentalist, actions taken to resolve; 

u. erosion control: controls implemented by location, status of water crossings, environmentalist 

inspections and results, actions taken to resolve issues, emergency repairs needed to control 

erosion/sedimentation; 

v. quarries, borrow areas, spoil areas, asphalt plants, batch plants (if any) : identify major activities 

undertaken this month at each, and highlights of environmental and social protection: land clearing, 

boundary marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation; 

w. blasting (if applicable): number of blasts (and locations), status of implementation of blasting plan 

(including notices, evacuations, etc.), incidents of off-site damage or complaints (cross-reference 

other sections as needed); 

x. spill cleanups, if any: material spilled, location, amount, actions taken, material disposal (report all 

spills that result in water or soil contamination); 

y. waste management: types and quantities generated and managed, including amount taken offsite (and 

by whom) or reused/recycled/disposed on-site; 

z. details of tree plantings and other mitigations (if applicable) required undertaken this month; 

aa. details of water and swamp protection mitigations required undertaken this month. 

compliance: 

bb. compliance status for conditions of all relevant consents/permits, for the Work, including quarries, 

etc.): statement of compliance or listing of issues and actions taken (or to be taken) to reach 

compliance; 

cc. compliance status of ESMP/ESIP requirements: statement of compliance or listing of issues and 

actions taken (or to be taken) to reach compliance 

dd. other unresolved issues from previous months related to environmental and social: continued 

violations, continued failure of equipment, continued lack of vehicle covers, spills not dealt with, 

continued compensation or blasting issues, etc. Cross-reference other sections as needed. 



 
 

 

Environmental, social, health and safety requirements 

 
The Employer should use the services of a suitably qualified environmental, social, health and safety 

specialist/s to prepare the specifications for ESHS working with a procurement specialist/s. 

The Employer should attach or refer to the Employer’s environmental, social, health and safety 

policies that will apply to the project. If these are not available, the Employer should use the 

following guidance in drafting an appropriate policy for the Works. 

SUGGESTED CONTENT FOR AN ENVIRONMENTAL AND SOCIAL POLICY (STATEMENT) 

The Works’ policy goal, as a minimum, should be stated to integrate environmental protection, 

occupational and community health and safety, gender, equality, child protection, vulnerable people 

(including those with disabilities), sexual harassment, gender-based violence (GBV), sexual 

exploitation and abuse (SEA), HIV/AIDS awareness and prevention and wide stakeholder 

engagement in the planning processes, programs, and activities of the parties involved in the 

execution of the Works. The Employer is advised to consult with the World Bank to agree the issues 

to be included which may also address: climate adaptation, land acquisition and resettlement, 

indigenous people, etc. The policy should set the frame for monitoring, continuously improving 

processes and activities and for reporting on the compliance with the policy. 

The policy shall include a statement that, for the purpose of the policy and/or code of conduct, the 

term “child” / “children” means any person(s) under the age of 18 years. 

The policy should, as far as possible, be brief but specific and explicit, and measurable, to enable 

reporting of compliance with the policy in accordance with the Particular Conditions of the Contract 

Sub-Clause 26.2 and Appendix B to the General Conditions of Contract. 

As a minimum, the policy is set out to the commitments to: 

1. apply good international industry practice to protect and conserve the natural 

environment and to minimize unavoidable impacts; 

2. provide and maintain a healthy and safe work environment and safe systems of work; 

3. protect the health and safety of local communities and users, with particular concern 

for those who are disabled, elderly, or otherwise vulnerable; 

4. ensure that terms of employment and working conditions of all workers engaged in the 

Works meet the requirements of the ILO labour conventions to which the host country 

is a signatory; 

5. be intolerant of, and enforce disciplinary measures for illegal activities. To be 

intolerant of, and enforce disciplinary measures for GBV, inhumane treatment, sexual 

activity with children, and sexual harassment; 

6. incorporate a gender perspective and provide an enabling environment where women 

and men have equal opportunity to participate in, and benefit from, planning and 

development of the Works; 

7. work co-operatively, including with end users of the Works, relevant authorities, 

contractors and local communities; 

8. engage with and listen to affected persons and organisations and be responsive to their 

concerns, with special regard for vulnerable, disabled, and elderly people; 

9. provide an environment that fosters the exchange of information, views, and ideas that 

is free of any fear of retaliation, and protects whistleblowers; 



 
 

 

10. minimize the risk of HIV transmission and to mitigate the effects of HIV/AIDS 

associated with the execution of the Works; 

The policy should be signed by the senior manager of the Employer. This is to signal the intent that 

it will be applied rigorously. 

MINIMUM CONTENT OF ESHS REQUIREMENTS 

In preparing detailed specifications for ESHS requirements, the specialists should refer to and 

consider: 

• project reports e.g. ESIA/ESMP 

• consent/permit conditions 

• required standards including World Bank Group EHS Guidelines 

• relevant international conventions or treaties etc., national legal and/or regulatory 

requirements and standards (where these represent higher standards than the WBG EHS 

Guidelines) 

• relevant international standards e.g. WHO Guidelines for Safe Use of Pesticides 

• relevant sector standards e.g. EU Council Directive 91/271/EEC Concerning Urban Waste 

Water Treatment 

• grievance redress mechanism including types of grievances to be recorded and how to protect 

confidentiality e.g. of those reporting allegations of GBV/SEA 

• GBV/SEA prevention and management 

The detail specification for ESHS should, to the extent possible, describe the intended outcome 

rather than the method of working. 

 

The ESHS requirements should be prepared in manner that does not conflict with the relevant 

General Conditions of Contract and Particular Conditions of Contract, and in particular: 

General Conditions of Contract 

Sub-clause 3 Language and Law 

Sub-clause 7.1 Subcontracting 

Sub-clause 8.1 Other Contractors 

Sub-clause 9 Personnel and Equipment 

Sub-clause 12 Contractor’s Risks 

Sub-clause 15.1 Contractor to Construct the Works 

Sub-clause 18 Safety and Protection of the Environment 

Sub-clause 19.1 Discoveries 

Sub-clause 31 Early Warning 

Sub-clause 41.3 Payments 

MINIMUM REQUIREMENTS FOR THE BIDDER’S CODE OF CONDUCT 

[A minimum requirement for the Code of Conduct should be set out, by the Employer taking into 

consideration the issues, impacts, and mitigation measures identified for example in : 

• project reports e.g. ESIA/ESMP 

• any particular GBV/SEA requirements 



 
 

s 

• consent/permit conditions(regulatory authority conditions attached to any permits or 
approvals for the project) 

• required standards including World Bank Group EHS Guidelines 

• relevant international conventions, standards or treaties, etc., national legal and/or 

regulatory requirements and standards (where these represent higher standards than the 

WBG EHS Guidelines) 

• relevant standards e.g. Workers’ Accommodation: Process and Standards (IFC and EBRD) 

• relevant sector standards e.g. workers accommodation 

• grievance redress mechanisms. 

The types of issues identified could include. risks associated with: labor influx, spread of 

communicable diseases, sexual harassment, gender based violence, illicit behavior and crime, 

and maintaining a safe environment etc.] 

[Amend the following instructions to the Bidder taking into account the above considerations.] 

A satisfactory code of conduct will contain obligations on all Contractor’s personnel (including sub- 

contractors and day workers) that are suitable to address the following issues, as a minimum. 

Additional obligations may be added to respond to particular concerns of the region, the location and 

the project sector or to specific project requirements. The code of conduct shall contain a statement 

that the term “child” / “children” means any person(s) under the age of 18 years. 

 

The issues to be addressed include: 

15. Compliance with applicable laws, rules, and regulations 

16. Compliance with applicable health and safety requirements to protect the local community 

(including vulnerable and disadvantaged groups), the Employer’s and Project Manager’s 

personnel, and the Contractor’s personnel, including sub-contractors and day workers, 

(including wearing prescribed personal protective equipment, preventing avoidable accidents 

and a duty to report conditions or practices that pose a safety hazard or threaten the 

environment) 

17. The use of illegal substances 

18. Non-Discrimination in dealing with the local community (including vulnerable and 

disadvantaged groups), the Employer’s and Project Manager’s personnel, and the 

Contractor’s personnel, including sub-contractors and day workers (for example on the basis 

of family status, ethnicity, race, gender, religion, language, marital status, age, disability 

(physical and mental), sexual orientation, gender identity, political conviction or social, civic, 

or health status) 

19. Interactions with the local community(ies), members of the local community (ies), and any 

affected person(s) (for example to convey an attitude of respect, including to their culture and 

traditions) 

20. Sexual harassment (for example to prohibit use of language or behavior, in particular towards 

women and/or children, that is inappropriate, harassing, abusive, sexually provocative, 

demeaning or culturally inappropriate) 

21. Violence including sexual and/or gender based violence (for example acts that inflict 

physical, mental or sexual harm or suffering, threats of such acts, coercion, and deprivation 

of liberty 

22. Exploitation including sexual exploitation and abuse (for example the prohibition of the 

exchange of money, employment, goods, or services for sex, including sexual favors or other 

forms of humiliating, degrading behavior, exploitative behavior or abuse of power) 

23. Protection of children (including prohibitions against sexual activity or abuse, or otherwise 

unacceptable behavior towards children, limiting interactions with children, and ensuring 

their safety in project areas) 



 
 

 

24. Sanitation requirements (for example, to ensure workers use specified sanitary facilities 

provided by their employer and not open areas) 

25. Avoidance of conflicts of interest (such that benefits, contracts, or employment, or any sort 

of preferential treatment or favors, are not provided to any person with whom there is a 

financial, family, or personal connection) 

26. Respecting reasonable work instructions (including regarding environmental and social 

norms) 

27. Protection and proper use of property (for example, to prohibit theft, carelessness or waste) 

28. Duty to report violations of this Code 

29. Non retaliation against workers who report violations of the Code, if that report is made in 

good faith. 
 

The Code of Conduct should be written in plain language and signed by each worker to indicate that 

they have: 

• received a copy of the code; 

• had the code explained to them; 

• acknowledged that adherence to this Code of Conduct is a condition of employment; and 

• understood that violations of the Code can result in serious consequences, upto and including 

dismissal, or referral to legal authorities. 

 
A copy of the code shall be displayed in a location easily accessible to the community and project 

affected people. It shall be provided in languages comprehensible to the local community, 

Contractor’s personnel (including sub-contractors and day workers), Employer’s and Project 

Manager’s personnel, and affected persons. 

PAYMENT FOR ESHS REQUIREMENTS 

The Employer’s ESHS and procurement specialists should consider how the Contractor will cost the 

delivery of the ESHS requirements. In the majority of cases, the payment for the delivery of ESHS 

requirements shall be a subsidiary obligation of the Contractor covered under the prices quoted for 

other Bill of Quantity items or activities. For example, normally the cost of implementing work place 

safe systems of work, including the measures necessary for ensuring traffic safety, shall be covered 

by the Bidder’s rates for the relevant works. Alternatively, provisional sums could be set aside for 

discrete activities for example for HIV counselling service, and, GBV/SEA awareness and 

sensitization or to encourage the contractor to deliver additional ESHS outcomes beyond the 

requirement of the Contract. 
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PART 3 – Conditions of Contract and Contract Forms 

Section VIII. General Conditions of Contract 

These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions of 

Contract (PCC) and other documents listed therein, should be a complete document expressing fairly the 

rights and obligations of both parties. 

These General Conditions of Contract have been developed on the basis of considerable international 

experience in the drafting and management of contracts, bearing in mind a trend in the construction industry 

towards simpler, more straightforward language. 
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Channel Stabilization 
Works General Conditions of Contract 

A. General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution and 

completion of the Works and the remedying of any defects. 

(b) Not used. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the first 

instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 42 

hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and the 

Contractor to execute, complete, and maintain the Works. 

It consists of the documents listed in GCC Sub-Clause 2.3 

below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 

submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Not used. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by 

Project Manager upon correction of defects by the 

Contractor. 



 

 

 

 
 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to Sub-Clause 34.3 and calculated from the 

Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified drawings 

issued by (or on behalf of) the Employer in accordance 

with the Contract, include calculations and other 

information provided or approved by the Project Manager 

for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to 

carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type- 

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in the 

Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works. 

The Intended Completion Date is specified in the PCC. 

The Intended Completion Date may be revised only by the 

Project Manager by issuing an extension of time or an 

acceleration order. 

(w) Materials are all supplies, including consumables, used by 

the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC (or 

any other competent person appointed by the Employer 

and notified to the Contractor, to act in replacement of the 

Project Manager) who is responsible for supervising the 

execution of the Works and administering the Contract. 

(z) PCC means Particular Conditions of Contract. 

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in 

the bidding documents and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 
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(cc) Specification means the Specification of the Works  

included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works. It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the work 

in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed,  constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project Manager 

which varies the Works. 

(hh)   The Works are what the Contract requires the Contractor  

to construct, install, and turn over to the Employer, as 

defined in the PCC. 

2. Interpretation 2.1     In interpreting these GCC, words indicating one gender include all  

genders. Words indicating the singular also include the plural and 

words indicating the plural also include the singular. Headings 

have no significance. Words have their normal meaning under the 

language of the Contract unless specifically defined. The Project 

Manager shall provide instructions clarifying queries about these 

GCC. 

2.2 If sectional completion is specified in the PCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date 

for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid& Priced Bill of Quantities, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract including Appendices, 

(f) Specifications, 

(g) Drawings, 



 

 

 

 
 

 

 

 

 
3. Language and 

Law 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4. Project 

Manager’s 

Decisions 

(h) Joint Venture Agreement [where applicable], and 

(i) any other document listed in the PCC as forming part of 

the Contract. 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

Salient features of major labour and other laws that are applicable 

to construction industry in India are given as Appendix 1 to these 

General Conditions of Contract. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in India 

when 

(a) as a matter of law or official regulations, India prohibits 

commercial relations with that country; or 

(b) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, India prohibits any import of goods from that 

country or any payments to any country, person, or entity in that 

country. 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

However, if the Project Manager is required, under the rules and 

regulations and orders of the Employer, to obtain approval of some 

other authorities for specific actions, he will so obtain the 

approval. Provided further that any requisite approval shall be 

deemed to have been given by the Employer for any such authority 

exercised by the Project Manager. 
 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager may 

delegate any of his duties and responsibilities to other people, 
except to the Adjudicator, after notifying the Contractor, and may 

revoke any delegation after notifying the Contractor. 
 

6. Communica- 

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice shall 

be effective only when it is delivered. All oral instructions shall 

be confirmed in writing in seven working days. 
 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager upto a ceiling specified in PCC, but may not assign the 

Contract without the approval of the Employer in writing. 

Subcontracting shall not alter the Contractor’s obligations. 
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8. Other 

Contractors 

 

7.2 The Project Manager should satisfy himself before recommending 

to the Employer whether: 

a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses 

the experience, qualifications and equipment necessary 

for the job proposed to be entrusted to him in proportion 

to the quantum of Works to be sub-contracted. 

7.3 If payments are proposed to be made directly to that sub- 

contractor, this should be subject to specific authorization by the 

prime contractor so that his arrangement does not alter the 

contractor’s liability or obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from 

the Employer for: 

(a) the sub-contracting of any part of the Works for which 

the Sub-Contractor is already named in the contract; 

(b) the provision for labour, or labour component, and, 

(c) the purchase of materials which are in accordance with 

the standards specified in the contract. 

(Note: 1. All bidders are expected to indicate clearly in the bid, if they proposed sub- 

contracting elements of the works amounting to more than 10 percent of the 

Bid Price. For each such proposal the qualification and the experience of 

the identified sub-contractor in the relevant field should be furnished along 

with the bid to enable the Employer to satisfy himself about their 

qualifications before agreeing for such sub-contracting and include it in the 

contract. In view of the above, normally no additional sub-contracting 

should arise during execution of the contract. 
 

2. However, [a] sub-contracting for certain specialized elements of the work is 

not unusual and acceptable for carrying out the works more effectively; but 

vertical splitting of the works for sub-contracting is not acceptable. [b] in 

any case, proposal for sub-contracting in addition to what was specified in 

bid and stated in contract agreement will not be acceptable if the value of 

such additional sub-contracting exceeds 25% of value of work which was to 

be executed by Contractor without sub-contracting. 
 

3. Assignment of the contract may be acceptable only under exceptional 

circumstances such as insolvencies/liquidation or merger of companies etc.) 
 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer between 

the dates given in the Schedule of Other Contractors, as referred 

to in the PCC. The Contractor shall also provide facilities and 

services for them as described in the Schedule. The Employer may 

modify the Schedule of Other Contractors, and shall notify the 

Contractor of any such modification. 



 

 

 

 
 

9. Personnel and 

Equipment 

9.1 The Contractor shall employ the key personnel and use the 
equipment identified in its Bid and referred to in the PCC, to carry 

out the Works or other personnel and equipment approved by the 

Project Manager. The Project Manager shall approve any proposed 

replacement of key personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or better than 

those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove from 

the Site of Works, a member of the Contractor’s staff or his work 

force, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment. 

9.3 If the Employer, Project Manager or Contractor determines, that 

any employee of the Contractor be determined to have engaged in 

corrupt, fraudulent, collusive, coercive, or obstructive practice 

during the execution of the Works, then that employee shall be 

removed in accordance with Clause 9.2 above 

9.4 In all the above cases, the contractor shall ensure that the person 

leaves the site within seven days and has no further connection 

with the work in the contract. The Contractor shall appoint a 

suitable replacement within 28 days or earlier as may be agreed to 

between the Project manager and the Contractor. 

9.5 The Contractor shall not employ any retired Gazetted officer who 

has either not completed two years after the date of retirement or 

has not obtained permission from the Government authorities for 

employment with the Contractor28. 

 

 

 

 
9.6 The Contractor shall, unless otherwise provided in the Contract, 

make his own arrangements for the engagement of all staff and 

labour, local or other, and for their payment, housing, feeding and 

transport. The Contractor shall, if required by the Project 

Manager, deliver to the Project Manager a return in detail, in such 

form and at such intervals as the Project Manager may prescribe, 

showing the staff and the numbers of the several classes of labour 
 

 
 

28Based on Government Directives. 
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10. Employer’s 

and 

Contractor’s 

Risks 

 

from time to time employed by the Contractor on the Site and such 

other information as the Project Manager may require. 

9.7  During continuance of the Contract, the Contractor and his Sub- 

Contractors shall abide at all times by all existing labour 

enactments and rules made there under, regulations, notifications 

and bye laws of the State or Central Government or local authority 

and any other labour laws (including rules), regulations, bye laws 

that may be passed or notification that may be issued under any 

labour law prevailing on the Base Date either by the State or the 

Central Government or the local authority. The Contractor shall 

keep the Employer indemnified in case any action is taken against 

the Employer by the competent authority on account of 

contraventions including amendments. If the Employer is caused 

to pay or reimburse, such amounts as may be necessary to cause 

or observe, or for non-observance of the provisions stipulated in 

the notifications/bye laws/Acts/Rules/regulations including 

amendments, if any, on the part of the Contractor, the Project 

Manager/ Employer shall have the right to deduct any money due 

to the Contractor including his amount of performance security 

and if applicable, the Environmental, Social, Health and Safety 

(ESHS) Performance Security. The Employer/ Project Manager 

shall also have right to recover from the Contractor any sum 

required or estimated to be required for making good the loss or 

damage suffered by the Employer. 

9.8 The employees of the Contractor and the Sub-Contractor in no 

case shall be treated as the employees of the Employer at any point 

of time. 

9.9 The Contractor shall duly comply with the provisions of the 

Apprentices Act 1961 (III of 1961) and the rules made there under, 

and comply, failure or neglect to shall be subject to all liabilities 

and penalties provided in the said Act and Rules. 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has been 

issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 



 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

12. Contractor’s 

Risks 

(i) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 

and Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 
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13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the end 

of the Defects Liability Period, in the amounts and deductibles 

stated in the PCC for the following events which are due to the 

Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials [which 

are incorporated in works]; 

(b) loss of or damage to Construction Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the Contract; 

and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance which 

the Contractor should have provided and recover the premiums the 

Employer has paid from payments otherwise due to the Contractor 

or, if no payment is due, the payment of the premiums shall be a 

debt due. 

13.4 Alterations to the terms of insurance shall not be made without the 

approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 
 

15. Contractor to 

Construct 

the Works 

including 

protection of 

environment, 

and 

assurance of 

public health 

and safety 

15.1 The Contractor shall construct and install the Works in accordance 

with the Specifications and Drawings and as per instructions of 

Project Manager. 

15.2.1 The Contractor shall take all reasonable steps to protect the 

environment on and off the Site and to avoid damage or nuisance 

to persons or to property of the public or others resulting from 

pollution, noise or other cause arising as a consequence of his 

methods of operation. 

15.2.2 During continuance of the contract, the contractor and his sub- 

contractors shall abide at all times by all existing enactments on 

environmental protection and rules made thereunder, 



 

 

 

 
 

 

 

 

 

 

 
16 The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

17 Approval by 

the Project 

Manager 

regulations, notifications and by-laws of the Sate or Central 

Government, or local authorities and other law, bye-law, 

regulations that may be passed or notification that may be issued 

in this respect in future by the State or Central Government or 

the local authority. Salient features of the major laws are given 

in Appendix 1 to the General Conditions of Contract. 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project Manager, 

for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design 

of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

18 Safety 18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

19 Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer. The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager’s instructions 

for dealing with them. 

20 Possession of 

the Site 

 

 

 
21 Access to the 

Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor. If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being carried 

out or is intended to be carried out. 



 

 

 

Channel Stabilization 
Works 

22 Instructions, 

Inspections 

and Audits 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

23 Appointment 

of the 

Adjudicator 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

24 Procedure for 

Disputes 

 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site is 

located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and sub-consultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs. 

22.3 The Contractor shall permit and shall cause its Subcontractors 

and sub-consultants to permit, the Bank and/or persons 

appointed by the Bank to inspect the Site and/or the accounts 

and records relating to the performance of the Contract and the 

submission of the bid, and to have such accounts and records 

audited by auditors appointed by the Bank if requested by the 

Bank. The Contractor’s and its Subcontractors’ and sub- 

consultants’ attention is drawn to Sub-Clause 25.1 which 

provides, inter alia, that acts intended to materially impede the 

exercise of the Bank’s inspection and audit rights provided for 

under Sub-Clause 22.2 constitute a prohibited practice subject to 

contract termination (as well as to a determination of 

ineligibility pursuant to the Bank’s prevailing sanctions 

procedures). 

23.1 The Adjudicator named in PCC shall be appointed jointly by the 

Employer and the Contractor, at the time of the Employer’s 

issuance of the Letter of Acceptance. If, in the Letter of 

Acceptance, the Employer does not agree on the appointment 

of the Adjudicator, the Employer will request the Appointing 

Authority designated in the PCC, to appoint the Adjudicator 

within 14 days of receipt of such request. 

23.1.1 The Adjudicator should be in position before “notice to proceed 

with work” is issued to the Contractor and an agreement should 

be signed with the Adjudicator jointly by the Employer and the 

Contractor in the form attached – Appendix 3. 

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 

in accordance with the provisions of the Contract; a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor. In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly 



 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
25. Corrupt And 

Fraudulent 

Practices 

 

 

 

 

 

 

 

 

 

 

 
26. Program 

taken, the decision shall be referred to the Adjudicator within 

14 days of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid daily at the rate specified in the 

PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor. Whatever decision 

is reached by the Adjudicator, either party may refer that 

decision to an Arbitrator within 28 days of the Adjudicator’s 

written decision. If neither party refers the dispute to arbitration 

within the above 28 days, the Adjudicator’s decision shall be 

final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the PCC. 

The Arbitrator(s) shall give a decision in writing within 120 days 

of start of the proceedings unless otherwise agreed to by the 

Parties. The Arbitrators shall entertain only those issues which 

have been earlier referred to the Adjudicator and either party is 

dissatisfied with the decision given by the Adjudicator. 

25.1 The Bank requires compliance with its policy in regard to corrupt 

and fraudulent practices as set forth in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any commissions 

or fees that may have been paid or are to be paid to agents or any 

other party with respect to the bidding process or execution of the 

Contract. The information shall be disclosed as and when such 

payments are made or agreed to, and compliance with the 

disclosure requirement shall be furnished, while submitting each 

monthly statement for payments; such disclosure must include at 

least the name and address of the agent or other party, the amount 

and currency, and the purpose of the commission, gratuity or fee. 

 

B. Time Control 

26.1 Within the time stated in the PCC, after the date of the Letter 

of Acceptance, the Contractor shall submit to the Project 

Manager for approval a revised Program showing the general 

methods, arrangements, order, and timing for all the activities in 

the Works along with monthly cash flow forecasts. 

26.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 
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27. Extension of 

the Intended 

Completion Date 

 

26.3 The Contractor shall submit to the Project Manager for approval 

an updated Program at intervals no longer than the period stated 

in the PCC. If the Contractor does not submit an updated 

Program within this period, the Project Manager may withhold 

the amount stated in the PCC from the next payment certificate 

and continue to withhold this amount until the next payment 

after the date on which the overdue Program has been submitted. 

26.4 The Project Manager’s approval of the Program shall not alter 

the Contractor’s obligations. The Contractor may revise the 

Program and submit it to the Project Manager again at any time. 

A revised Program shall show the effect of Variations and 

Compensation Events. 

27.1 The Project Manager shall extend the Intended Completion Date 

including milestones if a Compensation Event occurs or a 

Variation is issued which makes it impossible for Completion to 

be achieved by the Intended Completion Date as per agreed 

milestones without the Contractor taking steps to accelerate the 

remaining work, which would cause the Contractor to incur 

additional cost. 

27.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date/milestones within 21 days 

of the Contractor asking the Project Manager for a decision upon 

the effect of a Compensation Event or Variation and submitting 

full supporting information. If the Contractor has failed to give 

early warning of a delay or has failed to cooperate in dealing 

with a delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date/milestones. 
 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for acceleration are accepted 

by the Employer, they are incorporated in the Contract Price and 

treated as a Variation. 
 

29. Delays 

Ordered by the 

Project Manager 

29.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

 

30. Management 

Meetings 

30.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. (Which will be held at 

the place indicated in PCC. The periodicity to be fixed by 

Project Manager / Contractor jointly). The business of a 

management meeting shall be to review the progress of 

construction with reference to the construction program given in 



 

 

 

 

  accordance with GCC 26.1, the plans for remaining work and to 

deal with matters raised in accordance with the early warning 

procedure. 

30.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties 

for actions to be taken shall be decided by the Project Manager 

either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works. The Project 

Manager may require the Contractor to provide an estimate of 

the expected effect of the future event or circumstance on the 

Contract Price and Completion Date. The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

 31.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction 
of the Project Manager. 

 

 

 
32. Quality 

Assurance 

C. Quality Control 

32.1 The Contractor shall institute Quality Assurance (QA) and 

Quality Control (QC) systems in accordance with Quality 

Assurance Plan to demonstrate compliance with the 

requirements of the Contract as approved by the Project 

Manager. 

32.2 Compliance with the QA/QC systems shall not relieve the 

Contractor of any of his duties obligations or responsibilities 

under the Contract. 
 

33. Tests 33.1 The Contractor shall provide all apparatus, assistance, 

documents and other information, electricity, equipment, fuel, 

consumables, instruments, labour, materials, and suitably 

qualified and experienced staff, as are necessary to carry out the 

specified tests efficiently. 

33.2 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has 

a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples. If there is no Defect, the test shall 

be a Compensation Event. 
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Works 34.Identifying 

and Correction of 

Defects 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
35. Uncorrected 

Defects 

 

34.1. The Project Manager shall check the Contractor’s work and notify 

the Contractor of any defects that are found specifying a time by 

which it should be corrected. Such checking shall not affect the 

Contractor’s responsibilities. The Project Manager may instruct 

the Contractor to search for a Defect and to uncover and test any 

work that the Project Manager considers may have a Defect. 

34.2 The contractor shall permit the Employer’s Technical auditor to 

check the contractor’s work and notify the Project Manager and 

Contractor of any defects that are found. Such a check shall not 

affect the Contractor’s or the Project Manager’s responsibility 

as defined in the Contract Agreement 

34.3 The Project Manager shall give notice to the Contractor of any 

Defects [specifying a time limit by which it should be corrected] 

before the end of the Defects Liability Period, which begins at 

Completion, and is defined in the PCC. The Defects Liability 

Period shall be extended for as long as Defects remain to be 

corrected. 

34.4 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

35.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected and the 

Contractor shall pay this amount. 

Note: 1. Where in certain cases, the technical specifications provide 

for acceptance of works within specified tolerance limits at reduced 

rates, Project Manager will certify payments to Contractor 

accordingly. 

2. Where the failure to correct a particular defect within the specified 

time is considered as a fundamental breach of contract a notice should 

be given to the contractor as stated in GCC 57.2(e). 
 

D. Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works 

to be performed by the Contractor. The Bill of Quantities is used 

to calculate the Contract Price. The Contractor will be paid for 

the quantity of the work accomplished at the rate in the Bill of 

Quantities for each item. 
 

 

37. Changes in the 

Contract Price 

37.1 If the final quantity of the work done differs from the quantity 

in the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 



 

 

 

 
 

Contract Price, the Project Manager shall adjust the rate to allow 

for the change. 

(a) If the quantity of work executed exceeds the quantity of 

the item in BOQ beyond the higher specified limit the 

Project Manager shall fix the rate to be applied for the 

additional quantity of the work executed. 

(b) If the quantity of work executed less than the quantity 

of the item in BOQ lesser than the lower specified limit, 

the Project Manager shall fix the rate to be applied for 

whole of the quantity of the work so executed. 

37.2. The Project Manager shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by 

more than 15 percent, except with the prior approval of the 

Employer. 

37.3 If requested by the Project Manager, the Contractor shall provide 

the Project Manager with a detailed cost breakdown of any rate 

in the Bill of Quantities. 

38. Variations 38.1 All Variations shall be included in updated Programs, produced 

by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a 

quotation (with breakdown of unit rates) for carrying out the 

Variation when requested to do so by the Project Manager. The 

Project Manager shall assess the quotation, which shall be given 

within seven (7) days of the request or within any longer period 

stated by the Project Manager and before the Variation is 

ordered. 

38.3 If the work in the Variation corresponds to an item description 

in the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in Sub- 

Clause 37.1 or the timing of its execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities 

shall be used to calculate the value of the Variation. If the cost 

per unit of quantity changes, or if the nature or timing of the 

work in the Variation does not correspond with items in the Bill 

of Quantities, the quotation by the Contractor shall be in the 

form of new rates for the relevant items of work. 

38.4 If the Contractor’s quotation is unreasonable, [or if contractor 

fails to provide the Project Manager with a quotation within a 

reasonable time specified by Project Manager in accordance 

with GCC38.2] the Project Manager may order the Variation and 

make a change to the Contract Price, which shall be based on the 

Project Manager’s own forecast of the effects of the Variation 

on the Contractor’s costs 
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38.5 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

38.6 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning. 
 

 

39. Cash Flow 

Forecasts 

 

40. Payment 

Certificates 

39.1    When the Program, is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast. The cash 

flow forecast shall be in Indian Rupees. 

40.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously alongwith details of 

measurement of the quantity of works executed in a tabular form 

approved by the Project Manager. 

40.2 The Project Manager shall check the details given in the 

Contractor’s monthly statement and within 14 days certify the 

amounts to be paid to the Contractor after taking into account 

any credit or debit for the month in question in respect of 

materials for the works in the relevant amount and under 

conditions set forth in GCC Sub-Clause 49.4 [Secured Advance] 

40.3 The value of work executed shall be determined by the Project 

Manager after due check and measurement of the quantities 

claimed as executed by the contractor 

40.4 The value of work executed shall comprise of the value of the 

quantities of work in the Bill of Quantities that have been 

completed; 

40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 
 

41. Payments 41.1     Payments   shall   be   adjusted   for   deductions   for   advance 

payments, retention, other recoveries in terms of contract & 

taxes to be deducted at source [TDS] as per applicable law. The 

Employer shall pay the Contractor the amounts certified by the 

Project Manager within 28 days of the date of each certificate. 

If the Employer makes a late payment, the Contractor shall be 

paid interest on the late payment in the next payment. Interest 

shall be calculated from the date by which the payment should 



 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 
42. Compensation 

Events 

have been made upto the date when the late payment is made at 

the rate stated in the PCC. 

41.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated at the rate stated 

in GCC 41.1 above, from the date upon which the increased 

amount would have been certified in the absence of dispute. 

41.3 Items of the Works for which no rate or price has been entered 

in shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then found 

to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 

reasonably have been assumed before issuance of the Letter 

of Acceptance from the information issued to bidders 

(including the Site Investigation Reports), from information 

available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional 

work required for safety or other reasons. 
 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 
 

(i) The advance payment is delayed. 
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(j) The effects on the Contractor of any of the Employer’s 

Risks. 
 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 
 

42.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 

Price based on the Project Manager’s own forecast. The Project 

Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 
 

43. Tax 43.1     The rates quoted by the Contractor shall be deemed to be  

inclusive of the VAT, Sales and other taxes that the Contractor 

will have to pay for the performance of this Contract. The 

Employer will perform such duties in regard to the deduction of 

such taxes at source [TDS] as per applicable law. 

43.2  The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the deadline for 

the submission of bids for the Contract and the date of the last 

Completion certificate. The adjustment shall be the change in 

the amount of tax payable by the Contractor, provided such 

changes are not already reflected in the Contract Price. 

44. Currencies 44.1 All payments shall be made in Indian Rupees. 
 

45. Price 

Adjustment 

45.1 Contract price shall be adjusted for increase or decrease in rates 

and price of labour, materials, fuels and lubricants and other 

inputs to the works in accordance with the principles and 

procedures outlined below. A table of adjustment data is 

included in the PCC which indicates the coefficients of various 

inputs and the sources of indices for various schedules of BOQ. 



 

 

 

 
 

If the PCC does not include a table of adjustment data this sub 

clause shall not apply and there shall be no price adjustment. 

(a) The price adjustment according to sub para (d) below, 

shall apply for the work done from the start date given 

in the PCC upto the end of the Intended Completion 

Date. If there is delay in completion beyond such date 

for reasons attributable to the contractor, the Price 

Adjustment for the work carried out during such period, 

for reasons attributable to the Contractor, shall be 

regulated by sub-para (g) below. 

(b) The Contract Price shall be adjusted to take account of 

any increase or decrease in cost after the base date, 

which affect the Contractor in performance of 

obligations under the Contract. 

(c) The total value (R) of the work done during the 

specified period[GCC 40.1]shall be as under: 

R= SUM (RS1 + RS2 + RS3 + …….RSn), 

Where, 

‘Rsn’ is the value of work done during the specified period 

to which the price adjustment shall be applied for the 

relevant schedule of Bill of Quantities (BOQ) specified 

in P.C.C during the specified period, and represented as 

under: 

Rsn = (Vsn + Ssn) minus (amount of secured advance 

recovered in the same period + value of works executed 

under variations for which price adjustments will be 

worked separately based on terms mutually agreed 

between the Project Manager and the Contractor) 

where, 

Vsnis the total value of work done during the specified 

period for the respective schedule of BOQ, and 

Ssn is the secured advance paid during the specified 

period for the respective schedule of BOQ, 

(d) The adjustment to be applied to the amount otherwise 

payable to the Contractor, as valued in accordance with 

the appropriate schedule of BOQ and certified in 

Payment Certificates, shall be determined from 

formulae which shall be of the following general type: 

Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 
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where, 

“Pn” is the adjustment multiplier to be applied to the value 

of the work done during the period “n”, this period being 

a month unless otherwise stated in the PCC. 

“a” is a fixed coefficient, stated in the relevant table of 

adjustment data, representing the non-adjustable portion 

in contractual payments; 

“b”, “c”, “d”,… are coefficients representing the 

estimated proportion of each cost element related to the 

execution of the Works, as stated in the relevant table of 

adjustment data; such tabulated cost elements may be 

indicative of resources such as labour, equipment and 

materials; 

“Ln”[Labour], “En”[Equipment], “Mn”[Material], …. are 

the current cost indices or reference prices for period “n”, 

each of which is applicable to the relevant tabulated cost 

element [Labour, Equipment, Steel, Cement, 

Fuel/Lubricants, Bitumen, others] on the date, specified 

in the Table-2 of Adjustment Data, prior to the last day of 

the period (to which the particular Payment Certificate 

relates); and 

“Lo”, “Eo”, “Mo”, ….are the base cost indices or reference 

prices, expressed in the relevant currency of payment, 

each of which is applicable to the relevant tabulated cost 

element on the Base Date. 

(e) The cost indices or reference prices stated in the tables of 

adjustment data given in  PCC  shall  be  used.  The  

base date shall be the deadline for the submission of bids. 

(f) If the Contractor fails to complete the Works within the 

Intended Completion date, adjustment of prices 

thereafter shall be made using either: 

(i) index or price applicable for each cost element 

tabulated in the tables of adjustment data on the 

specified date prior to the expiry of the Intended 

Completion Date, or 

(ii) the current index or price applicable for the 

period in question whichever is more favourable 

to the Employer. 

(g) The weightings (coefficients) for each of the factors of 

cost stated in the table(s) of adjustment data shall only 

be varied by the Project Manager if they have been 



 

 

 

 
 

rendered unreasonable, unbalanced or inapplicable, as a 

result of Variations. 

(h) Unless otherwise stated in the P.C.C., the Price 

adjustment shall be done in each monthly Interim 

Payment Certificate [IPC]. The coefficients and indices 

are given in the Tables of Adjustment Data in Contract 

data. 

To the extent that full compensation for any rise or fall in costs to 

the contractor is not covered by the provisions of this or other 

clauses in the contract, the unit rates and prices included in the 

contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs 

 

 
46. Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion 

of the whole of the Works 

46.2 Upon the issue of a Certificate of Completion of the Works by  

the Project Manager, in accordance with GCC 53.1, half the total 

amount retained shall be repaid to the Contractor and half when 

the Defects Liability Period has passed and the Project Manager 

has certified that all Defects notified by the Project Manager to 

the Contractor before the end of this period have been corrected. 

On completion of the whole works the Contractor may substitute 

the balance retention money with an “on demand” Bank 

guarantee. 
 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date (for 

the whole of the works or the milestones as stated in the PCC). 

The total amount of liquidated damages shall not exceed the 

amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor. 

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

Time is the essence of the contract and payment or deduction 

of liquidated damages shall not relieve the contractor from his 

obligation to complete the work as per agreed construction 

program and milestones, or from any of  the  Contractor’s  

other obligations and liabilities under the contract. 

47.2 If the Intended Completion Date including milestones is 

extended after liquidated damages have been paid, the Project 

Manager shall correct any overpayment of liquidated damages 

by the Contractor by adjusting the next payment certificate. The 

Contractor shall be paid interest on the overpayment, calculated 
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from the date of payment to the date of repayment, at the rates 

specified in GCC Sub-Clause 41.1. 
 

48. Bonus 48.1 Not used. 
 

 

49. Advance 

Payment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Secured Advances 

 

49.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer 

in amounts in Indian Rupees equal to the advance payment. The 

Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively (each instalment not less than Rs. 500,000) 

reduced by the amounts repaid by the Contractor. Interest shall 

not be charged on the advance payment. 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses 

required specifically for execution of the Contract. The 

Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other 

documents to the Project Manager. 

49.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works 

on a payment basis. No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, 

Variations, price adjustments, Compensation Events, Liquidated 

Damages. 

49.4 The Project Manager shall make advance payment in respect of 

materials intended for but not yet incorporated in the Works in 

accordance with conditions stipulated in the PCC. 
 

50. Securities 50.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the PCC, by a Nationalized 

or Schedule bank in India. The Bank Guarantee for Performance 

Security including additional security for unbalanced bids shall 

be valid until a date 28days from the date of issue of the 

Certificate of Completion. 

51. Dayworks 51.1 Not used. 
 

52. Cost of 

Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 



 

 

 

 
 

E. Finishing the Contract 

53. Completion           53.1      The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project Manager 

shall do so upon deciding that the whole of the Works is 

completed. 

54. Taking Over        54.1          The Employer shall take over the Site and the Works within  

seven days of the Project Manager’s issuing a certificate of 

Completion. 

55. Final Account       55.1      The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 

under the Contract at the end of the Defects Liability Period. The 

Project Manager shall issue a Defects Liability Certificate and 

certify any final payment that is due to the Contractor within 56 

days of receiving the Contractor’s account if it is correct and 

complete. If it is not, the Project Manager shall issue within 56 

days a schedule that states the scope of the corrections or 

additions that are necessary. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Project Manager 

shall decide on the amount payable to the Contractor and issue a 

payment certificate within 56 days of receiving the contractor’s 

revised account. 
 

56. Operating and 

Maintenance 

Manuals 

56.1 If “as built” Drawings [including a compact disk containing 

digitized drawings] and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in the PCC. 

56.2 If the Contractor does not supply the Drawings [including a 

compact disk containing digitized drawings] and/or manuals by 

the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, 

or they do not receive the Project Manager’s approval, the 

Project Manager shall withhold the amount stated in the PCC 

from payments due to the Contractor. 
 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if 

the other party causes a fundamental breach of the Contract after 

giving fourteen (14) days written notice. 

57.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 
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(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of time 

determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required; 

(g) the Contractor has delayed the completion of the Works by the 

number of days for which the maximum amount of liquidated 

damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer, has 

engaged in corrupt, fraudulent, collusive, coercive or 

obstructive practices in competing for or in executing the 

Contract, then the Client may, after giving fourteen (14) days 

written notice to the Contractor, terminate the Contract and 

expel him from the Site. 

(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction 

program, agreed ESHS-MSIP [Clause 26 of GCC] and also 

fails to take satisfactory remedial action as per agreements 

reached in the management meetings [Clause 30 of GCC] for 

a period of 60 days. 

(k) The contractor fails to carry out of the instructions of the 

Project Manager within a reasonable time determined by the 

Project Manager in accordance with GCC Clause 15.1 and 22. 

(l) The contractor (in case of Joint Venture) has modified the 

composition of the joint venture and/or the responsibility of 

each member of the joint venture from what is stated in joint 

venture agreement without the prior approval of the 

Employer. 

57.3 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 57.2 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

57.4 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 



 

 

 

 
 

 

 

 
58. Payment upon 

Termination 

57.5 If  the  Contract  is  terminated, the  Contractor  shall  stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received upto the date of the issue of the 

certificate less other recoveries due in terms of contract, less taxes 

to be deducted at source [TDS] as per applicable law, and less the 

percentage to apply to the value of the work not completed, as 

indicated in the PCC. Additional Liquidated Damages shall not 

apply. If the total amount due to the Employer exceeds any 

payment due to the Contractor, the difference shall be a debt 

payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Project Manager shall issue a certificate for the value of the work 

done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received upto the 

date of the certificate less other recoveries due in terms of the 

contract and less taxes due to be deducted at source [TDS] as per 

applicable law. 
 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor’s default. 
 

60. Release from 

Performance 

 

 

 

 

 

 
61. Suspension of 

Bank Loan or 

Credit 

60.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Project Manager shall certify that the Contract 

has been frustrated. The Contractor shall make the Site safe and 

stop work as quickly as possible after receiving this certificate 

and shall be paid for all work carried out before receiving it and 

for any work carried out afterwards to which a commitment was 

made. 

61.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor are 

being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the Bank’s 

suspension notice. 

(b) If the Contractor has not received sums due it within the 28 days 

for payment provided for in Sub-Clause 40.1, the Contractor may 

immediately issue a 14-day termination notice. 
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APPENDIX A TO GENERAL CONDITIONS 

Bank’s Policy- Corrupt and Fraudulent Practices 

(Text in this Appendix shall not be modified) 

 
 

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and 

IDA Credits & Grants by World Bank Borrowers, dated January 2011Revised July 2014: 

“Fraud and Corruption: 

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), bidders, suppliers, 

contractors and their agents (whether declared or not), sub-contractors, sub-consultants, service providers 

or suppliers, and any personnel thereof, observe the highest standard of ethics during the procurement and 

execution of Bank-financed contracts.29 In pursuance of this policy, the Bank: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 

of value to influence improperly the actions of another party;30; 

(ii) “fraudulent practice” is any act or omission, including a misrepresentation, that knowingly or 

recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to 

avoid an obligation;31 

(iii) “collusive practice” is an arrangement between two or more parties designed to achieve an 

improper purpose, including to influence improperly the actions of another party;32 

(iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a 

party;33 

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially 

impede a Bank investigation into allegations of a corrupt, fraudulent, coercive or 

collusive practice; and/or threatening, harassing or intimidating any party to prevent 

it from disclosing its knowledge of matters relevant to the investigation or from 

pursuing the investigation, or 
 
 

29In this context, any action to influence the procurement process or contract execution for undue advantage is improper. 
30 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the procurement process 

or contract execution. In this context, “public official” includes World Bank staff and employees of other organizations taking 

or reviewing procurement decisions. 
31 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and “obligation” relate to the 

procurement process or contract execution; and the “act or omission” is intended to influence the procurement process or 

contract execution. 
32 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including public officials) 

attempting either themselves, or through another person or entity not participating in the procurement or selection process, to 

simulate competition or to establish bid prices at artificial, non-competitive levels, or are privy to each other’s bid prices or 

other conditions. 
33 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract execution. 
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(bb) acts intended to materially impede the exercise of the Bank’s inspection and audit 

rights provided for under paragraph 1.16(e) below. 

(b) will reject a proposal for award if it determines that the bidder recommended for award, or any 

of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers 

and/or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 

coercive, or obstructive practices in competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a contract if it 

determines at any time that representatives of the Borrower or of a recipient of any part of the 

proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

during the procurement or the implementation of the contract in question, without the Borrower 

having taken timely and appropriate action satisfactory to the Bank to address such practices 

when they occur, including by failing to inform the Bank in a timely manner at the time they 

knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing Bank’s sanctions 

procedures,34 including by publicly declaring such firm or individual ineligible, either 

indefinitely or for a stated period of time: (i) to be awarded a Bank-financed contract; and (ii) to 

be a nominated35; 

(e) will require that a clause be included in bidding documents and in contracts financed by a Bank 

loan, requiring bidders, suppliers and contractors, and their sub-contractors, agents, personnel, 

consultants, service providers, or suppliers, to permit the Bank to inspect all accounts, records, 

and other documents relating to the submission of bids and contract performance, and to have 

them audited by auditors appointed by the Bank.” 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

34 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) completion of the Bank’s 

sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as agreed with other International 

Financial Institutions, including Multilateral Development Banks, and through the application the World Bank Group 

corporate administrative procurement sanctions procedures for fraud and corruption; and (ii) as a result of temporary 

suspension or early temporary suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph 

8 of Appendix 1 of these Guidelines. 
35  A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are used depending  

on the particular bidding document) is one which has either been: (i) included by the bidder in its pre-qualification application 

or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification 

requirements for the particular bid; or (ii) appointed by the Borrower. 



 

 

 

 
 

APPENDIX B 

 
Environmental, Social, Health and Safety (ESHS) 

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the Employer’s environmental, social, 

health and safety policies and/or the ESHS requirements of the project. The metrics that are required 

should be determined by the ESHS risks of the Works and not necessarily by the scale of the Works] 
 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including contamination, 

pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries and all fatalities that require treatment; 

c. interactions with regulators: identify agency, dates, subjects, outcomes (report the negative if none); 

d. status of all permits and agreements: 

i. work permits: number required, number received, actions taken for those not received; 

ii. status of permits and consents: 

- list areas/facilities with permits required (quarries, asphalt & batch plants), dates of 

application, dates issued (actions to follow up if not issued), dates submitted to resident 

engineer (or equivalent), status of area (waiting for permits, working, abandoned without 

reclamation, decommissioning plan being implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of 

agreements, dates submitted to resident engineer (or equivalent); 

- identify major activities undertaken in each area in the reporting period and highlights of 

environmental and social protection (land clearing, boundary marking, topsoil salvage, 

traffic management, decommissioning planning, decommissioning implementation); 

- for quarries: status of relocation and compensation (completed, or details of activities and 

current status in the reporting period). 

e. health and safety supervision: 

i. safety officer: number days worked, number of full inspections & partial inspections, reports to 

construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with full personal 

protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE 

or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals; 
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ii. date of last inspection, and highlights of inspection including status of accommodations’ 

compliance with national and local law and good practice, including sanitation, space, etc.; 

iii. actions taken to recommend/require improved conditions, or to improve conditions. 

g. HIV/AIDS: provider of health services, information and/or training, location of clinic, number of 

non-safety disease or illness treatments and diagnoses (no names to be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of workforce, 

gender issues raised and dealt with (cross-reference grievances or other sections as needed); 

i. training: 

i. number of new workers, number receiving induction training, dates of induction training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational Health and Safety 

(OHS), environmental and social training; 

iii. number and dates of HIV/AIDS sensitization and/or training, no. workers receiving training (this 

reporting period and in the past); same questions for gender sensitization, flag person training. 

iv. number and date of GBV /SEA sensitization and/or training, number of workers receiving 

training on code of conduct (in the reporting period and in the past), etc. 

j. environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of each (road section, 

work camp, accommodations, quarries, borrow areas, spoil areas, swamps, forest crossings, etc.), 

highlights of activities/findings (including violations of environmental and/or social best 

practices, actions taken), reports to environmental and/or social specialist/construction/site 

management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: road section, work 

camp, accommodations, quarries, borrow areas, spoil areas, clinic, HIV/AIDS center, community 

centers, etc.), highlights of activities (including violations of environmental and/or social 

requirements observed, actions taken), reports to environmental and/or social 

specialist/construction/site management; and 

iii. community liaison person(s): days worked (hours community center open), number of people 

met, highlights of activities (issues raised, etc.), reports to environmental and/or social specialist 

/construction/site management. 

k. Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the reporting period and 

unresolved past grievances by date received, complainant, how received, to whom referred to for 

action, resolution and date (if completed), data resolution reported to complainant, any required 

follow-up(Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances 

l. Traffic and vehicles/equipment: 

i. traffic accidents involving project vehicles & equipment: provide date, location, damage, 

cause, follow-up; 



 

 

 

 
 

ii. accidents involving non-project vehicles or property (also reported under immediate metrics): 

provide date, location, damage, cause, follow-up; 

iii. overall condition of vehicles/equipment (subjective judgment by environmentalist); non- 

routine repairs and maintenance needed to improve safety and/or environmental 

performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings /day, number of complaints, warnings 

given by environmentalist, actions taken to resolve; highlights of quarry dust control (covers, 

sprays, operational status); % of rock/spoil lorries with covers, actions taken for uncovered 

vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, environmentalist 

inspections and results, actions taken to resolve issues, emergency repairs needed to control 

erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities 

undertaken in the reporting period at each, and highlights of environmental and social 

protection: land clearing, boundary marking, topsoil salvage, traffic management, 

decommissioning planning, decommissioning implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting plan (including 

notices, evacuations, etc.), incidents of off-site damage or complaints (cross-reference other 

sections as needed); 

v. spill cleanups, if any: material spilled, location, amount, actions taken, material disposal 

(report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including amount taken 

offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the reporting period; 

viii. details of water and swamp protection mitigations required undertaken in the reporting 

period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, including 

quarries, etc.): statement of compliance or listing of issues and actions taken (or to be taken) to 

reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or listing of issues 

and actions taken (or to be taken) to reach compliance 

iii. compliance status of GBV/SEA prevention and response action plan: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iv. compliance status of Health and Safety Management Plan re: statement of compliance or listing 

of issues and actions taken (or to be taken) to reach compliance 
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v. other unresolved issues from previous reporting periods related to environmental and social: 

continued violations, continued failure of equipment, continued lack of vehicle covers, spills not 

dealt with, continued compensation or blasting issues, etc. Cross-reference other sections as 

needed. 



 

 

 

 
 

Section IX. Particular Conditions of Contract 

Except where otherwise indicated, all PCC should be filled in by the Employer prior to issuance of the 

Bidding Documents. Schedules and reports to be provided by the Employer should be annexed. 

A. General 

GCC 1.1 (d) The financing institution is: The world Bank (Loan agreement : 8752-IN) 

GCC 1.1 (r) The Employer is: Inland Waterways Authority of India, Ministry of Ports, 

Shipping & Waterways, Government of India 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 75 days. 

GCC 1.1 (y) The Project Manager is Vice Chairman & & Project Director ( JMVP)  

GCC 1.1 (aa) 
The name of the work is: 

Procurement of Contract for Channel Stabilization Works For Development of 

Navigation Channel With Eco – Friendly Techniques in Ganga River (NW-1) at 

07 Different Locations 

GCC 1.1 (dd) The Start Date shall be 28 days after the date of issue of notice to proceed with 

works to the contractor. 

GCC 1.1 (hh) The Works consist of Channel Stabilization Works for Development of Navigational 

Channel with Eco-Friendly Techniques and Materials as per the drawing & directions of 

the EIC or his representative using the specified materials. The major item under the 

work are as mentioned in BOQ. 

The identification number of the work is: 

NCB is: IN-IWAI-262717-CW-RFB 

CC 1.1 (ii) The following is added as GCC 1.1. (ii) 

 

“ESHS” means environmental, social (including sexual exploitation and abuse 

(SEA) and gender based violence (GBV)), health and safety. 

GCC 2.2 Sectional Completions are: NOT - APPLICABLE 

GCC 2.3(i) The following documents also form part of the Contract: 

(i) the Channel Stabilization Methodology 

(ii) the ESHS Management Strategies and Implementation Plans and EMP 

(Environment Management Plan); 

(iii) Not Applicable 

(iv) Code of Conduct (ESHS); and 

(v) JV Agreement – Not Applicable 

GCC 2.4 
Following is added 
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  Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of the documents shall be in 

accordance with the following sequence: 

a) The Contract Agreement 

b) Integrity Agreement 

c) Letter of Award/ Notice to proceed with the work 

d) Conditions of contract 

e) Schedule of the price bid. 

f) Technical Bid No. with Date 

g) Addenda/Corrigenda 

h) Minutes of Pre-bid Meeting. 

i) Post bid correspondences and any other document listed in the contract 

data as forming part of the contract. 

If any ambiguity or discrepancy is found in the documents, the EMPLOYER / 

ENGINEER shall be the sole authority to issue any necessary clarification or instruction 

in this regard. 

 

GCC 3.1 The language of the contract is English. 

The law that applies to the Contract is the laws of Union of India. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

The Project Manager may delegate any of his duties and responsibilities to other 

suitably qualified and experienced personnel, after notifying the Contractor, and 

may cancel any delegation after notifying the Contractor’ 

 The address of the Employer is: 

Vice Chairman & Project Director ( JMVP ) 

Inland waterways Authority of India 

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP – 201301 

T: +91 120 2424544 

E: vc.iwai@nic.in 

 The address of the Contractor is: 

[insert exact street address, including telephone and fax numbers, and E-Mail 

address] 

GCC 6.2 New Clause 

 

The contractor shall bear full responsibility for the intimation to the EIC 

forthwith of any accident and take all necessary action required under relevant 

Acts and Rules, Marine Rules etc., as the case may be. The contractor shall also 

report such accidents to the Competent Authority wherever such reports are 

required under rules. The EIC or his representative must however, be informed 

immediately in the event of any marine accident. The contractor should also bear 

full responsibility for all accident, damages or injury caused to any of the IWAI's 

employees, cause of which is established as due to contractor's carelessness or 

negligence. 

GCC 7.1 The ceiling for sub-contractor is 25% 

mailto:vc.iwai@nic.in


 

 

 

 

  The Contractor is specifically allowed to subcontract the following activities: 

(a) 20% of all Channel Stabilization work; 

(b) environmental and social monitoring.] 

 

GCC 8.1 Schedule of other contractors: - Not Applicable 

GCC 9.1 Key Personnel and equipment: 

GCC 9.1 is replaced with the following: 

 

9.1    Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the 

Particular Conditions of Contract. The Contractor shall employ the Key 

Personnel and use the equipment identified in its Bid, to carry out the Works 

or other personnel and equipment approved by the Project Manager. The 

Project Manager shall approve any proposed replacement of Key Personnel 

and equipment only if their relevant qualifications or characteristics are 

substantially equal to or better than those proposed in the Bid. 

GCC 9.2 The following is inserted as GCC 9.2 (e): 

“breaches the Code of Conduct (ESHS) (e.g. spreading communicable 

diseases, sexual harassment, gender based violence, (GBV), sexual 

exploitation or abuse, illicit activity or crime).” 

GCC 10 In GC 10.1 is revised to read as under: 

Date of Commencement of Services 

(i) The agreement shall be signed within 28 days from the date of award of 

work, however, the execution of work shall be commenced only after 

giving alignment at site jointly by IIT Roorkee representative and 

Engineer-in-Charge of IWAI/ or his representative. Thereafter, the 

Employer shall issue a notice to the Contractor for commencing operations 

to meet the requirements of Works and Services stipulated in Part A to the 

Contract. 

(ii) The Contractor shall commence its activities immediately on receipt of the 

said Notice and notify the Employer within a period not exceeding 30 days 

from the date of receipt of said Notice about the mobilization of the 

resources at the site. 

GCC 13.1 The Contractor shall take out and maintain in effect the following insurances in 

the sums and deductibles shown below: 

(i) Third Party motor vehicle: INR 4,000,000/- 

(ii) Third Party liability: as per vessel Inland Act. 

(iii) Group Insurance Cover for the persons on Vessel / Board. 

(iii) Employer’s liability and workers’ compensation: Nil 

(iv) Loss or damage to equipment and property: Minimum INR 10,000,000/- 

for each accident for the currency of the contract 

(vi)   Insurance of Works: Contractor is required to take Insurance for Boats 

and associated structure (mechanized and non-mechanized both) (used 

for monitoring purpose) and Survey boat along with all necessary 
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  equipment used for survey from an approved insurance company in the 

joint name with the Employer and bear all costs towards the same for 

the full period of execution of works for the full amount of these works 

in the contract against all loss of damage from whatever cause arising 

other than excepted risks for which he is responsible under the terms of 

the contract and in such manner that the Employer and the contractor 

are covered during the period of contract for loss or damage 

 

GCC 15.2 Delete GCC sub-clauses 15.2.1 and GCC 15.2.2. 

GCC 16.1 

(add new 

16.2) 

ESHS Management Strategies and Implementation Plans 

The following is inserted as a new sub-clause 16.2: 

“16.2 The Contractor shall not carry out any Works, including mobilization 

and/or pre-construction activities (e.g. limited clearance for haul roads, site 

accesses and work site establishment, geotechnical investigations or investigations 

to select ancillary features such as quarries and borrow pits), unless the Project 

Manager is satisfied that appropriate measures are in place to address 

environmental, social, health and safety risks and impacts. At a minimum, the 

Contractor shall apply the Management Strategies and Implementation Plans and 

Code of Conduct, submitted as part of the Bid and agreed as part of the Contract. 

The Contractor shall submit, on a continuing basis, for the Project Manager’s prior 

approval, such supplementary Management Strategies and Implementation Plans 

as are necessary to manage the ESHS risks and impacts of ongoing works. These 

Management Strategies and Implementation Plans collectively comprise the 

Contractor’s Environmental and Social Management Plan (C-ESMP). The C- 

ESMP shall be approved prior to the commencement of construction activities (e.g. 

excavation, earth works, bridge and structure works, stream and road diversions, 

quarrying or extraction of materials, concrete batching and asphalt manufacture). 

The approved C-ESMP shall be reviewed, periodically (but not less than every six 

(6) months), and updated in a timely manner, as required, by the Contractor to 

ensure that it contains measures appropriate to the Works activities to be 

undertaken. The updated C-ESMP shall be subject to prior approval by the Project 

Manager.” 

GCC 16.3 New Clause 

The Contractor shall make his own arrangements for protecting the works / 

materials during the course of execution of the work. During the process of work, 

the Contractor shall provide such precautionary and protective works at his own 

cost to protect arrangements from the weather conditions and the Contractor shall 

be solely responsible for any damage, which may occur due to the Contractor not 

taking necessary protective steps. 

The Contractor shall forthwith dispatch, raise and remove any plant (floating or 

otherwise) belonging to him or any person employed by him which may be sunk 

in the course of execution and completion of the works or otherwise deal with the 

same as the EIC or his representative may direct, until the same shall be raised and 

removed, the Contractor shall display at night, search lights and do all such 

arrangements for the safe navigation nearby site as may be required by the 



 

 

 

 

  department. In the event of the Contractor not carrying out the obligations imposed 

by him under this clause, the EIC shall raise and remove the same (without 

prejudice to the right of the department to hold the contractor liable) and the 

Contractor shall pay to the department all costs incurred in connection herewith. 

The layout of submerged vane should be indicated at site with the help of long 

Bamboo poles to be tied with a marker such as flag etc. 

If the progress of work is found unsatisfactory during the currency of the contract, 

the Contractor shall promptly mobilize additional personnel / resources for 

ensuring satisfactory progress and timely completion of the proposed work, as per 

direction of & satisfaction of EIC and without extra cost to the Employer. 

The Contractor shall be instructed through written site order for commencement of 

indivisible / item works or part of works. Such work or works shall be completed 

within the time stipulated from the date of placement of the written order. 

The Employer may ask the Contractor to replace the equipment during operation, 

if desired output is not achieved. 

 

GCC 17 The Clause GCC 17 shall be replaced with 

The progress of the work at each stage shall be subject to the approval of the EIC 

whose decision as to the rate of progress at each stage shall be final and binding on 

the Contractor. 

GCC 20.1 The Start Date shall be not later than 45 days after the issuance of the Letter of 

Acceptance by the Employer. 

The Site Possession Date(s) shall be: ……………….. 

GCC 22.4 Additional Clause 

The Contractor shall maintain one Inspection Register in duplicate for recording 

details of materials and to be produced by the Contractor or his agent whenever 

called upon to do so by the EIC or his representative during their inspection of the 

work. One copy of the register shall be retained in the office of EIC. 

The Contractor shall intimate in writing the placement of materials / arrangement 

after completion within 2 days to enable EIC for arranging for the inspection of the 

same. The EIC or his representative shall inspect immediately and file a certificate 

accordingly. 

GCC 23.1 & 

GCC 23.2 

Name  of  the agreed Adjudicator ................................................................. (insert 

name before signing contract). 

The Appointing Authority is: Chairman, Indian Council of Arbitration 
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 GCC 24.3 Daily rate and types of reimbursable expenses to be paid to the Adjudicator: [insert 

daily fees [not less than Rs. 10,000 per day] and reimbursable expenses – 

boarding/lodging/travel etc.]. 

 

GCC 24.4 The procedure for adhoc arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer and a 

Contractor relating to any matter arising out of or connected with this 

agreement, such disputes or difference shall be settled in accordance 

with the Arbitration and Conciliation Act, 1996. The arbitral tribunal 

shall consist of 3 Arbitrators one each to be appointed by the 

Employer and the Contractor. The third Arbitrator shall be chosen by 

the two Arbitrators so appointed by the Parties and shall act as 

Presiding Arbitrator. In case of failure of the two Arbitrators 

appointed by the parties to reach upon a consensus within a period of 

30 days from the appointment of the Arbitrator appointed 

subsequently, the Presiding Arbitrator shall be appointed by the* 

Indian Council of Arbitration/ President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India). 

(b) If one of the parties fails to appoint its Arbitrator in pursuance of sub- 

clause (a) above within 30 days after receipt of the notice of the 

appointment of its Arbitrator by the other party, then the *Indian 

Council of Arbitration/President of the Institution of Engineers 

(India)/The International Centre for Alternative Disputes Resolution 

(India), shall appoint the Arbitrator. A certified copy of the order of 

the* Indian Council of Arbitration/President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India), making such an appointment shall be furnished to 

each of the parties. 

(c) Arbitration may be commenced prior to or after completion of the 

Works, provided that the obligations of the Employer, the Project 

Manager, the Contractor and the Adjudicator shall not be altered by 

reason of the arbitration being conducted during the progress of the 

Works. 

(d) Arbitration proceedings shall be held at New Delhi and the language 

of the arbitration proceedings and that of all documents and 

communications between the parties shall be English. 

(e) The decision of the majority of Arbitrators shall be final and binding 

upon both parties. The cost and expenses of Arbitration proceedings 

will be paid as determined by the arbitral tribunal. However, the 

expenses incurred by each party in connection with the preparation, 

presentation, etc. of its proceedings as also the fees and expenses paid 

to the Arbitrator appointed by such party or on its behalf shall be borne 

by each party itself. 

(f) Where the value of the contract is Rs.50 million and below, the 

disputes or differences arising shall be referred to the Sole Arbitrator. 



 

 

 

 

  The Sole Arbitrator should be appointed by agreement between the 

parties; failing such agreement, by the appointing authority, namely 

the * Indian Council of Arbitration/President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India). 

(g) The Arbitrator should give final award within 180 days of starting of 

the proceedings 

(h) Performance under the contract shall continue during the arbitration 

proceedings and payments due to the contractor by the Employer shall 

not be withheld, unless they are the subject matter of the arbitration 

proceedings. 

 

* Choose one alternative. Insert Chairman of the Executive Committee of the 

Indian Roads Congress (for highway project) or any other appropriate institution 

(for other types of works). 

Alternatively 

[Apart from the adhoc arbitration services obtained through mutually agreed 

Arbitrator(s) as above, Institutional arbitration services are also available in 

India. Institutional arbitration (and mediation) dispute resolution mechanisms 

can be gainfully used, preferably for relatively larger contracts. Following clause 

may be included, if it is decided to use Institutional Services for arbitration for 

resolution of disputes, and in such a case other clauses related to Arbitration/ 

Arbitrator would be deleted. In the sample clause below, substitute the reference 

to ‘Rules of Domestic Commercial Arbitration of the Indian Council of 

Arbitration’ by the specific institution that is sought to be engaged e.g. The 

International Centre for Alternative Dispute Resolution (ICADR), The Indian 

Institute of Arbitration and Mediation (IIAM), Indian Chamber’s Council of 

Arbitration, Delhi International Arbitration Centre (DAC), Construction 

Industry Arbitration Council (CIAC), Council for National and International 

Commercial Arbitration, London Court of International Arbitration (India 

Centre) or the like.] 

"Any dispute or difference whatsoever arising between the parties out of or 

relating to the construction, meaning, scope, operation or effect of this contract or 

the validity or the breach thereof shall be settled by arbitration in accordance with 

the Rules of Domestic Commercial Arbitration of the Indian Council of 

Arbitration and the award made in pursuance thereof shall be binding on the 

parties. 

 

The arbitral tribunal shall consist of 3 Arbitrators, arbitration proceedings shall 

be held at New Delhi, India and the language of the arbitration proceedings and 

that of all documents and communications between the parties shall be English”. 

[ICA rules provide for arbitration tribunal of 3 arbitrators if the value of claim 

is over Rs 1 crore unless the parties have agreed otherwise for a sole arbitrator]. 

 

B. Time Control 
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 GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14 days 

of delivery of the Letter of Acceptance. 

 

It is clarified that following documents shall be submitted. 
a) Work Management plan 

b. Deployment plan 

c. Work Methodology; 

d. Contractors – Environment and Social Management Plan (C-ESMP) 

e. Utilisation Certificate of Mobilisation advance 

f. Insurance Policies & documents 

g. Any other document required for Improvement of works / Emergency Works 

GCC 26.2 ESHS Reporting 

Inserted at the end of GCC 26.2 

“In addition to the progress report the Contractor shall also provide a report on 

the Environmental, Social, Health and Safety (ESHS) metrics set out in 

Appendix B. In addition to Appendix B reports, the Contractor shall also 

provide immediate notification to the Project Manager of incidents in the 

following categories. Full details of such incidents shall be provided to the 

Project Manager within the timeframe agreed with the Project Manager. 

(a) confirmed or likely violation of any law or international agreement; 

(b) any fatality or serious (lost time) injury; 

(c) significant adverse effects or damage to private property (e.g. vehicle 

accident, damage from fly rock, working beyond the boundary) 

(d) major pollution of drinking water aquifer or damage or destruction of 

rare or endangered habitat (including protected areas) or species; or 

(e) any allegation of gender based violence (GBV), sexual exploitation or 

abuse, sexual harassment or sexual misbehavior, rape, sexual assault, 

child abuse, or defilement, or other violations involving children. 

GCC 26.3 The period between Program updates is 15 days 

The amount to be withheld for late submission of an updated Program is Rs 

1,00,000.00 

GCC 30 Venue of management meeting will be IWAI – NOIDA 

GCC 32.3 New Clause 

The Contractor shall prepare and submit for the EIC’s approval, not later than 15 

days prior to the commencement of works, his detailed proposals for a quality 

control system for execution of works. The EIC’s written approval of the system 

shall be obtained prior to commencement of work and the system shall not be 

altered by the Contractor without the written permission of the EIC. 

The quality control system shall clearly indicate, inter-alia: 



 

 

 

 

  a) Contractor's personnel responsible for quality control; 

b) Method of monitoring and determining the type of material being used; 

c) Method of determining whether the material is suitable for works; and 

d) System for obtaining approval from the EIC or his representative for all 

the works being carried out; 

 

C. Quality Control 

GCC 34.3 The Defects Liability Period is: 06 Months 

D. Cost Control 

GCC 38.2 In GCC 38.2, add the following after the first sentence: 

“The Contractor shall also provide information of any ESHS risks and impacts of 

the Variation.” 

GCC 38.7 New Clause 

The quantity of the items of work may vary @ 20% + or - as per the actual 

requirement of site depending on the silt deposition pattern, flow direction, 

velocity, discharge, river morphology of the site at the time of execution and 

hydraulic condition of the navigation channel. 

GCC 40 Add new GCC 40.7: 
 

“40.7 if the Contractor was, or is, failing to perform any ESHS obligations or 

work under the Contract, the value of this work or obligation, as determined by 

the Project Manager, may be withheld until the work or obligation has been 

performed, and/or the cost of rectification or replacement, as determined by the 

Project Manager, may be withheld until rectification or replacement has been 

completed. Failure to perform includes, but is not limited to the following: 
 

(i) failure to comply with any ESHS obligations or work described in the 

Works’ Requirements which may include: working outside site 

boundaries, excessive dust, failure to keep public roads in a safe 

usable condition, damage to offsite vegetation, pollution of water 

courses from oils or sedimentation, contamination of land e.g. from 

oils, human waste, damage to archeology or cultural heritage features, 

air pollution as a result of unauthorized and/or inefficient combustion; 
 

(ii) failure to regularly review C-ESMP and/or update it in a timely 

manner to address emerging ESHS issues, or anticipated risks or 

impacts; 
 

(iii) failure to implement the C-ESMP e.g. failure to provide required 

training or sensitization; 
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(iv) failing to have appropriate consents/permits prior to undertaking 

Works or related activities; 
 

(v) failure to submit ESHS report/s (as described in Appendix C), or 

failure to submit such reports in a timely manner; 
 

(vi) failure to implement remediation as instructed by the Engineer within 

the specified timeframe (e.g. remediation addressing non- 

compliance/s). 

 

GCC 41.1 Interest rate for Delayed payment is 7.4% per annum (insert the number 

corresponding to the State Bank of India prime lending rate). 

The payment shall be released as under: 

Payment against each item shall be done after inspection and verification by the 

EIC or his representative during execution of work or on completion of the work. 

All hidden items shall be verified by the EIC before covering for payment 

eligibility. 

The Contractor shall submit monthly Running Account Bills (RA Bills) on the 

actual work executed by the Contractor. The Contractor shall be paid as per the 

monthly RA Bills submitted after verification & certification by the EIC. 

GCC 43.3 New Clause 

The Contractor shall submit an undertaking that they shall pass on the input tax 

credit in GST & shall compensate the Employer for any loss suffered on this 

account by the Employer. 

GCC 45.1 

& 

45.1 (h) 

Price Adjustment: 

The contract is not subject to price adjustment in accordance with G.C.C. 

 Replace the existing GC Sub-clause 45.1 with the following: 

Escalation – Not Applicable 

The Contractor as per Clause 5 - Payment Terms, Terms of reference, can 

claim for escalation in the contract price due to variation on cost of Diesel. 

The contract price will be subjected to adjustment on account of variation 

of price of diesel more than 10% of the price prevailing on the date of 

opening of the bid according to the formula given below: 

  ((P-Po) x (R x Q)) 

   V = Po 

Where, 

  V - Variation in Price on account of diesel during the month under 

consideration. 



 

 

 

An Environmental, Social, Safety and Health (ESHS) Performance Security ‘shall  be 

provided to the Employer. 

GCC 50.1 

 

  
Po - Price of diesel at Site / nearby areas, on the last date of bid submission. 

  P - Price of diesel for the month under consideration. 

Q - Diesel element factor in the unit rate which shall be 0.30 for the entire 

period of contract 

R - Value of the work during the month under consideration as per relevant 

item of Bill of Quantities. 

However, the escalation applicable for diesel will be given to the 

Contractor on the amount comprising of Channel Stabilization 

component only and that too based on the log books provided by the 

contractor for the particular month and the same shall be verified by the 

EIC 

(Note:- In reference to above, it is further clarified that fuel prices are 

changing on daily basis, so average fuel price for the month would be 

calculated as ∑ Daily price of fuel as per declaration of Oil Companies ÷ 

Number of days of the month, which shall be considered as “P” for the 

month. Moreover, this escalation formula shall be operative for calculation 

of escalation for fuel only when P - PO ÷ PO × 100 shall be more than 10% 

and escalation amount will be payable for entire variation amount.) 

No escalation on any other account will be payable by the IWAI and the 

rate should be quoted accordingly. 

 

GCC 46.1 The proportion of payments retained (Retention Money) shall be 6% from each 

bill subject to the maximum of 5% of final contract price. 

GCC 47.1 The liquidated damages for the whole of the Works are 10% (TEN percent) of the 

final Contract Price. 

a. If the contractor fails to perform the quantity within the stipulated period during 

the survey by EIC for the allocated location. 

b. The maximum amount of penalty of 10 % of the contract value and shall be 

applied for the particular location. 

c. The per week liquidated damages shall be 0.5% of the cost of Channel 

Stabilization Works to be performed at a particular location. 

The condition of persistent failure to execute the CONTRACT, and when the Total 

Amount of the Payment reduction & Liquidated Damages applied under the 

contract reach’s Ten percent (10 %) of the Contract Amount of a schedule(s), the 

owner reserves the right to issue the NOTICE OF TERMINATION OF 

CONTRACT. 
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  [If an ESHS Security is required, replace GCC 50.1 with the following otherwise 

delete.] 

“GCC 50.1 is replaced with the following 

The Performance Security and an Environmental, Social, Safety and Health (ESHS) 

Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in the amounts specified 

in the PCC (for GCC 50.1), and shall be issued by a Nationalized or Scheduled 

bank in India. The Performance Security including additional security for 

unbalanced bids, and the ESHS Performance Security, shall be valid until a date 28 

days from the date of issue of the Certificate of Completion.” 

 

GCC 50.1 The Performance Security amount is  5 percent of  contract price, plus Rs.  _     as 

additional security for unbalanced bids [in terms of ITB Clause 40], and 

Environmental, Social, Safety and Health (ESHS) Performance Security amount 

is 1.5 percent of Contract Amount [delete ESHS performance security if not 

applicable]. 

The standard forms of Performance Security, and if applicable ESHS performance 

security, acceptable to the Employer shall be unconditional Bank Guarantees from 

Scheduled or Nationalized banks in India of the types as presented in Section X 

of the Bidding Documents. 

Throughout this bidding document the term ’performance security’, unless the 

context clearly indicates otherwise, means and includes both ‘the performance 

security and the ESHS performance security’ to be submitted by the successful 

bidder in the amounts specified above. 

E. Finishing the Contract 

GCC 56.1 Not Applicable 

GCC 56.2 Not Applicable 

GCC 57.2 (e) New Clause 

Following is to be added / supplemented in the Clause 

The EIC reserves himself to the right to cancel the contract for unsatisfactory 

progress in the work at any stage. 

GCC 57.2 (g) The maximum number of days is: 20 Days 

GCC 58.1 The percentage to apply to the value of the work not completed, representing the 

Employer’s additional cost for completing the Works, is 20%. 

In addition to be above mentioned in the SCC / PC , the following 
shall also form part of SCC / PC. 

GCC 62.0 

Force 

Majeure 

62.1 “Force Majeure” shall mean any event beyond the reasonable control of the 

Employer or of the Contractor, as the case may be, insofar as they directly 
affect the execution of the Services and Works included in this Contract and 



 

 

 

 

  which is unavoidable notwithstanding the reasonable care of the party 

affected, and shall include, without limitation, the following: 

(a) war, hostilities or warlike operations (whether a state of war be declared 

or not), invasion, act of foreign enemy and civil war; 

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil or 

military government, conspiracy, riot, civil commotion and terrorist 

acts; 

(c) confiscation, nationalization, mobilization, commandeering, 

requisition by or under the order of any government or de jure or de 

facto authority or ruler or any other act or failure to act of any local state 

or national government authority; 

(d) strike, sabotage, lockout, embargo, import restriction, port congestion, 

lack of usual means of public transportation and communication, 

industrial dispute, shipwreck, shortage or restriction of power supply, 

epidemics, quarantine and plague; 

(e) earthquake, landslide, volcanic activity, fire, flood or inundation, tidal 

wave, typhoon or cyclone, hurricane, storm, lightning, or other 

inclement weather condition, nuclear and pressure waves or other 

natural or physical disaster; 

(f) shortage of labor, materials or utilities where caused by circumstances 

that are themselves Force Majeure. 

62.2 If either party is prevented, hindered or delayed from or in performing any of 

its obligations under the Contract by an event of Force Majeure, then it shall 

notify the other in writing of the occurrence of such event and the 

circumstances thereof within fourteen (14) days after the occurrence of such 

event. 

62.3 The party who has given such notice shall be excused from the performance 

or punctual performance of its obligations under the Contract for so long as 

the relevant event of Force Majeure continues and to the extent that such 

party’s performance is prevented, hindered or delayed. The Time for 

Completion shall be extended in accordance with GC Clause 64. 

62.4 The party or parties affected by the event of Force Majeure shall use 

reasonable efforts to mitigate the effect thereof upon its or their performance 

of the Contract and to fulfill its or their obligations under the Contract, but 

without prejudice to either party’s right to terminate the Contract under GC 

Sub-Clause 38.6. 

62.5 No delay or nonperformance by either party hereto caused by the occurrence 

of any event of Force Majeure shall 

(a) constitute a default or breach of the Contract; 
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  (b) give rise to any claim for damages or additional cost or expense 

occasioned thereby; 

if and to the extent that such delay or nonperformance is caused by the 

occurrence of an event of Force Majeure. 

62.6 If the performance of the Contract is substantially prevented, hindered or 

delayed for a single period of more than sixty (60) days or an aggregate period 

of more than one hundred and twenty (120) days on account of one or more 

events of Force Majeure during the currency of the Contract, the parties will 

attempt to develop a mutually satisfactory solution, failing which either party 

may terminate the Contract by giving a notice to the other, but without 

prejudice to either party’s right to terminate the Contract under GC Clause 

59. 

62.7 In the event of termination pursuant to GC Sub-Clause 38.6, the rights and 

obligations of the Employer and the Contractor shall be as specified in GC 

Sub-Clauses 59.1.2 and 59.1.3. 

62.8 Notwithstanding GC Sub-Clause 38.5, Force Majeure shall not apply to any 

obligation of the Employer to make payments to the Contractor herein. 
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Appendix 1 

Salient Features of Labour & Environment Protection Laws36 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 
CONSTRUCTION WORK 

 

(a) Employees Compensation Act 1923: The Act provides for compensation in case of injury, 

disease or death arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed 5 years’ 

service or more or on death at the rate of 15 days wages for every completed year of service. 

The Act is applicable to all establishments employing 10 or more employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended): The Act provides 

for monthly contribution by the employer plus workers @ 10% or 8.33%. The benefits 

payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii)Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961: The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and Redressal) 

Act, 2013: This Act defines sexual harassment in the workplace, provides for an enquiry 

procedure in case of complaints and mandates the setting up of an Internal Complaints 

Committee or a Local Complaints Committee 

 

(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the Principal Employer by law. 

The Principal Employer is required to take Certificate of Registration and the Contractor is 

required to take license from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ 20 or more contract 

labour. 

 

(g) Minimum Wages Act 1948: The Employer is supposed to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act if the employment is 

a scheduled employment. Construction of Buildings, Roads, Runways are scheduled 

employments. 

 

(h) Payment of Wages Act 1936: It lays down the mode, manner and by what date the wages 

are to be paid, what deductions can be made from the wages of the workers. 
 

36This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking the 

correctness and completeness of the list. The law as current on the date of bid opening will apply. 



 

 

 

 
 

(i) Equal Remuneration Act 1976: The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against Female 

employees in the matters of transfers, training and promotions etc. 

 

(j) Payment of Bonus Act 1965: The Act is applicable to all establishments employing 20 or 

more employees. Some of the State Governments have reduced this requirement from 20 

to 10. The Act provides for payments of annual bonus subject to a minimum of 8.33% of 

the wages drawn in the relevant year. It applies to skilled or unskilled manual, 
supervisory, managerial, administrative, technical or clerical work for hire or reward 
to employees who draw a salary of Rs. 10,000/- per month or less. To be eligible for bonus, 

the employee should have worked in the establishment for not less than 30 working days in 

the relevant year. The Act does not apply to certain establishments. 

 

(k) Industrial Disputes Act 1947: the Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations, a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

 

(l) Trade Unions Act 1926: The Act lays down the procedure for registration of trade unions 

of workmen and employers. The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulation of employment of children in all other occupations and processes. Employment 

of Child Labour is prohibited in the Building and Construction Industry. 

 

(n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act 

1979: The Act is applicable to an establishment which employs 5 or more inter-state 

migrant workmen through an intermediary (who has recruited workmen in one state for 

employment in the establishment situated in another state). The Inter-State migrant 

workmen, in an establishment to which this Act becomes applicable, are required to be 

provided certain facilities such as housing, medical aid, traveling expenses from home upto 

the establishment and back,etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and Conditions 

of Service) Act 1996 and the Building and Other Construction Workers Welfare Cess Act, 
1996 (BOCWW Cess Act): All the establishments who carry on any building or other 

construction work and employ 10 or more workers are covered under these Acts. All such 

establishments are required to pay cess at the rate not exceeding 2% of the cost of 

construction as may be notified by the Government. The Employer of the establishment is 

required to provide safety measures at the building or construction work and other welfare 

measures, such as Canteens, First –Aid facilities, Ambulance, Housing accommodations 

for workers near the work place etc. The Employer to whom the Act applies has to obtain 

a registration certificate from the Registering Officer appointed by the Government. 

 

(p) Factories Act 1948: the Act lays down the procedure for approval of plans before setting 

up a factory engaged in manufacturing processes, health and safety provisions, welfare 
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provisions, working hours, annual earned leave and rendering information regarding 

accidents or dangerous occurrences to designated authorities. It is applicable to premises 

employing 10 persons or more with aid of power or 20 or more persons without the aid of 

power. 

 

(q) Weekly Holidays Act -1942 
 

(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition of bonded 

labour system with a view to preventing the economic and physical exploitation of weaker 

sections of society. Bonded labour covers all forms of forced labour, including that arising 

out of a loan, debt or advance. 

 

(s) Employer’s Liability Act, 1938: This Act protects workmen who bring suits for damages 

against employers in case of injuries endured in the course of employment. Such injuries 

could be on account of negligence on the part of the employer or persons employed by them 

in maintenance of all machinery, equipment etc. in healthy and sound condition. 

 

(t) Employees State Insurance Act 1948: The Act provides for certain benefits to insured 

employees and their families in case of sickness, maternity and disablement arising out of 

an employment injury. The Act applies to all employees in factories (as defined) or 

establishments which may be so notified by the appropriate Government. The Act provides 

for the setting up of an Employees’ State Insurance Fund, which is to be administered by 

the Employees State Insurance Corporation. Contributions to the Fund are paid by the 

employer and the employee at rates as prescribed by the Central Government. The Act also 

provides for benefits to dependents of insured persons in case of death as a result of an 

employment injury. 

(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for the 

employer’s liability and responsibility to pay compensation to employees where workmen 

sustain personal injuries in the course of employment. 

(i) Industrial Employment (Standing Order) Act 1946: It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the States and 

Central Government to 50). The Act provides for laying down rules governing the 

conditions of employment by the Employer on matters provided in the Act and get the same 

certified by the designated Authority. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE APPLICABLE 

FOR PROTECTION OF ENVIRONMENT. 
 

 

 

1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection 

and improvement of environment and for matters connected therewith, and the prevention 

of hazards to human beings, other living creatures, plants and property. ‘Environment’ 

includes water, air and land and the inter-relationship which exists among and between 

water, air and land, and human beings, other living creatures, plants, micro-organism and 

property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act 

also stipulates the norms and compliance requirements of the employer and any contractor 

on behalf of the employer. 

 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of 

wildlife through notifying National Parks and Sanctuaries and buffer areas around these 

zones; and to protect individuals of nationally important species listed in the Annex of the 

Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto. Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the “protected property” are designated as “protected area” 

and “controlled area” respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the “protected area” and development activities likely 

to damage the protected property is not permitted in the “controlled area” without prior 

permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 
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8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 

until applicable clearances under the Notification is not available. Contractors will be 

responsible for implementation of any environmental management plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification. 

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of 

wholesomeness of water. ‘Pollution’ means such contamination of water or such alteration 

of the physical, chemical or biological properties of water or such discharge of any sewage 

or trade effluent or of any other liquid, gaseous or solid substance into water(whether directly 

or indirectly) as may, or is likely to, create a nuisance or render such water harmful or 

injurious to public health or safety, or to domestic, commercial, industrial, agricultural or 

other legitimate uses, or to the life and health of animals or plants or of aquatic organisms. 

Contractors will need to obtain consent for establishment and consent for operation of any 

item of work or installation of equipment that generates waste water, and observe the 

required standards of establishment and operation of these items of work or installations; as 

well as install and operate all required waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a 

cess on water consumed by persons carrying on certain industries and by local authorities, 

with a view to augment the resources of the Central Board and the State Boards for the 

prevention and control of water pollution under the Water (Prevention and Control of 

Pollution) Act, 1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air (Prevention 

and Control of Pollution) Rules, 1982: These provides for prevention, control and abatement 

of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any ‘air pollutant’, 

which means any solid, liquid or gaseous substance (including noise) present in the 

atmosphere in such concentration as may be or tend to be injurious to human beings or other 

living creatures or plants or property or environment. Contractors will need to obtain consent 

for establishment and consent for operation of any item of work or installation of equipment 

that generates air pollution such as batching plants, hot mix plants, power generators, backup 

power generation, material handling processes, and observe the required standards of 

establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 

and around sensitive receptors of noise such as schools and hospitals. Contractors will need 

to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 



 

 

 

 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe 

manufacture, possession, sale, use, transportation and import of explosive materials such as 

diesel, Oil and lubricants etc.; and also for regulating the use of any explosives used in 

blasting and/or demolition. All applicable provisions will need compliance by the 

contractors. 

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, 

and will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules. 

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: 

These provide for protection of general public from improper handling storage and disposal 

of hazardous waste. The rules prescribe the management requirement of hazardous wastes 

from its generation to final disposal. Contractors will need to obtain permission from the 

State Pollution Control Boards and other designated authorities for storage and handling of 

any hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit. 

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, 

compliance to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for 

management of construction and demolition waste (such as building materials possible to be 

reused, rubble and debris or the like); and applies to all those waste resulting from 

construction, re-modelling, repair or demolition of any civil structure. Contractor will need 

to prepare a waste disposal plan and obtain required approval from local authorities, if waste 

generation is more than 20 tons in any day or 300 tons in any month during the contract 

period; and ensure full compliance to these rules and any conditions imposed in the 

regulatory approval. 

21. The E-Waste (Management) Rules, 2016: This provides for management of E-wastes (but 

not covering lead acid batteries and radio-active wastes) aiming to enable the recovery 

and/or reuse of useful material from e-waste, thereby reducing the hazardous wastes destined 

for disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 

recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 
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of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational. 

22. Plastic waste Management Rules, 2016: This provides for control and management of the 

plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will 

ensure compliance to this Rule. 

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: 

This provides for regulation of production and consumption of ozone depleting substances 

in the country, and specifically prohibits export to or import from countries not specified in 

the Rules, and prohibits unless specifically permitted, any use of ozone depleting substance. 

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 

regulation of development activities within the 500m of high tide line in coastal zone and 

100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not available. 

Contractors will be responsible for implementation of any plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of 

compensation to victim and family and check vehicular air and noise pollution. Contractors 

will be required to ensure full compliance to these rules. 

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners’ rights under the Act is not affected by any 

groundwater abstraction by the contractors. 

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 

Abstraction for drinking and domestic purposes in Notified Areas and 

Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide for 

regulating extraction of ground water for construction/industrial and drinking and domestic 

purposes. Contractors will need to obtain permission from Central/State Groundwater 

Boards prior to groundwater abstraction through digging any bore well or through any other 

means; and will to ensure full compliance to these rules and any conditions imposed in the 

permit. 

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 



 

 

 

 

State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) 

any misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for 

the time being prohibited under the Act; and (iii) any insecticide except in accordance with 

the condition on which it was registered under the Act. 

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian 

Standards Codes dealing with: (i) use and disposal of asbestos containing materials in 

construction; (ii) paints containing lead; (iii) permanent and temporary ventilations in 

workplace; (iv) safety, and hygiene at the workplace; (v) prevention of fire; (vi) prevention 

of accidents from faulty electrical gadgets, equipment and accessories; and all other such 

codes incidental to the Contract. 
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Appendix -337 

Appointment of Adjudicator 
 

Suggested Draft of Letter of Appointment of Adjudicators in civil works contracts 

Sub:  (Name of the Contract) 

To 

Name and address of the Adjudicator 

We hereby confirm your appointment as Adjudicator for the above contract to carry out the assignment 

specified in this Letter of Appointment. 

For administrative purpose  (name of the officer representing the Employer) has been 

assigned to administer the assignment and to provide the Adjudicator with all relevant information needed 

to carry out the assignment on behalf of both the Employer and the contractor. The services will be required 

during the period of contract for the work of (Name of the Contract)  . 

The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the work indicated 

above or as specifically requested by Employer/ Contractor for the period upto the end of defects liability 

period with prior intimation to the Employer and the contractor. The duration of each visit shall ordinarily 

be for one day only. These durations are approximate and (Name of the Employer and Name of the 

Contractor) may find it necessary to postpone or cancel the assignment and/or shorten or extend the duration. 

The appointment will become effective upon confirmation of letter by you. The appointment of Adjudicator 

shall be liable for termination under a 30 (thirty) days written notice from the date of issue of the notice, if 

both Employer and the Contractor so desire. Also the appointment shall automatically stand terminated 14 

days after the defect notice / correction period as stated in Clauses 23 and 24 of the Conditions of Contract 

is over. 

 

The Adjudicator will be paid a fee of Rs.  (Rupees  only) per each day of visit at the 

worksite. The actual expenses for boarding and traveling in connection with the assignment will be 

reimbursed to the Adjudicator. The Adjudicator will submit a pre-receipted bill in triplicate to the Employer 

indicating the date of the visit, fees for the visit and a proof in support of the actual expenditure [only for 

items valued above Rs. 200 each] incurred by him against boarding, lodging and traveling expenses after 

performing the visit on each occasion. The Employer will make the admissible payment(both the Employer’s 

and the Contractor’s share) to the Adjudicator within 30 days of the receipt of the bill. The Contractor’s 

share on this account(half the paid amount) will be recovered by the Employer from the Contractor’s bills 

against the work. 

In accepting this assignment, the Adjudicator should understand and agree that he is responsible for any 

liabilities and costs arising out of risks associated with travel to and from the place of emergency repatriation, 

loss or damage to personal/professional effects and property. The Adjudicator is advised to effect personal 

insurance cover in respect of such risks if he does not already have such cover in place. In this regard, the 

Adjudicator shall maintain appropriate medical, travel, accident and third-party liability insurance. The 

obligation under this paragraph will survive till termination of this appointment. 
 

 

37 If ITB 43makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 to state that the 

fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 



 

 

 

 
 

Procedures for resolution of disputes by the Adjudicator is described in the contract of  (name 

of the contract) between the Employer and the contractor vide clause no.24 of the General Conditions of 

Contract. Your recommendation should be given in the format attached, within 28 days of receipt of a 

notification of dispute. 

The Adjudicator will carry out the assignment in accordance with the highest standard of professional and 

ethical competence and integrity, having due regard to the nature and purpose of the assignment, and will 

conduct himself in a manner consistent herewith. After visiting the worksite, the Adjudicator will discuss 

the matter with the Employer and if necessary with the Contractor before arriving at any decision. 

The Adjudicator will agree that all knowledge and information not within the public domain, which may be 

acquired while carrying out this service shall be all time and for all purpose, regarded as strictly confidential 

and held in confidence, and shall not be directly or indirectly disclosed to any party whatsoever, except with 

the permission of the Employer and the contractor. The Adjudicator’s decision should be communicated in 

the form of a speaking order specifying the reasons. 

The Adjudicator will agree that any manufacturing or construction firm with which he might be associated 

with, will not be eligible to participate in bidding for any goods or works resulting from or associated with 

the project of which this consulting assignment forms a part 

 

Read and Agreed Name of Adjudicator 

Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 

 

Attachment: Copy of contract document between the Employer and contractor and format for 

recommendation. 
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SUMMARY OF AJUDICATIOR’S RESPONSIBILITIES 

The Adjudicator has the following principal responsibilities: 

 
1. Visit the site periodically. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties. 

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete its deliberations, 

and prepare a recommendations in a professional and timely manner(as per sample format) 



 

 

 

 
 

Sample Format of Adjudicator’s Recommendation 

[Project Name] 

Recommendation of Adjudicator 
 

Dispute No. XX [NAME OF DISPUTE] 

Hearing Date:   
 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended course is 

consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so on.) 

The Adjudicator’s description of how each recommendation was reached. 

 

Respectfully submitted, 

Date :        

Date :        
 

Date :        
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Section X - Contract Forms 
 

 
 

This Section contains forms which, once completed, will form part of the Contract. The forms for 

Performance Security, ESHS performance security if applicable, and Advance Payment Security, when 

required, shall only be completed by the successful Bidder after contract award. 
 

 

 
 

 
Letter of Acceptance 

Table of Forms 

 

Issue of Notice to Proceed with the Work 

Contract Agreement 

Performance Security 
 

Environmental, Social, Health and Safety (ESHS) Performance Security 

Advance Payment Security 

Retention Money Security 



 

 

 

 
 

Letter of Acceptance 

[letterhead paper of the Employer] 

 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB Clause 43. 

This Standard Form of Letter of Acceptance shall be filled in and sent to the successful Bidder only after 

evaluation of bids has been completed, subject to any review by the World Bank required under the Loan 

Agreement.] 

 

[insert date] 

 

Identification No and Title of Contract: [insert identification number and title of the Contract] 

 
To: [insert name and address of the Contractor] 

 

This is to notify you that your Bid dated [insert date] for execution of the [insert name of the Contract and 

identification number, as given in the PCC] for the Contract Price .......................... [insert amount in numbers 

and words] as corrected and modified38 in accordance with the Instructions to Bidders is hereby accepted by 

our Agency. 

 

[insert one of the following (a) or (b) options] 

 

(a) We accept that [insert name proposed by bidder] be appointed as the Adjudicator.39 

 

(b) We do not accept that [insert name proposed by bidder] be appointed as Adjudicator, and by sending 

a copy of this Letter of Acceptance to [insert name of the Appointing Authority], we are hereby 

requesting [insert name], the Appointing Authority, to appoint the Adjudicator in accordance with 

GCC 23.40 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

[OR] 

We note that as per your bid, you propose to employ M/s .............................. as sub-contractor for executing 

…………………….. 

 

[Delete whatever is inapplicable] 

 

You are hereby requested to furnish Performance Security, plus additional security for unbalanced 

bids in terms of ITB clause 40, and ESHS Performance Security[Delete ESHS Performance Security if it is 
 

 

 

38 Delete “corrected and” or “and modified” if not applicable. See Notes on Standard Form of Agreement, next page. 
39 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the Instructions to 

Bidders, and has accordingly offered another candidate. 
40 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the ITB, has 

accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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not required under the contract]in the form detailed in ITB Clause 45 for amounts41 of Rs.          and Rs. 

   within 21 days of the receipt of this letter of acceptance, and visit this office to sign the contract, 

failing which action as stated in ITB Clause 45.2 will be taken.The securities shall be valid upto 28 days 

from the date of completion i.e. upto .................. and shall be as per the Performance Security Form and the 

ESHS Performance Security Form[Delete reference to the ESHS Performance Security Form if it is not 

required under the contract], included in Section X - Contract Forms, of the bidding document. 

 

We have reviewed the construction methodology submitted by you alongwith the bid in response to 

ITB Clause 16 and our comments are given in the attachment. You are requested to submit a revised Program 

including ESHS requirements as per Clause 26 of General Conditions of Contract within 14 days of receipt 

of this letter of acceptance. 

 

Yours faithfully, 

 

 

Authorized Signature……………………….. 

 

Name and Title of Signatory………………… 

 

Name of Agency…………………………….. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

41Insert amounts for (i) Performance Security, plus additional security for unbalanced bids; and (ii) ESHS Performance Security 

respectively. 



 

 

 

 
 

Issue of Notice to proceed with the work 

 
(letterhead of the Employer) 

 

  (date) 
 

To 
 

  (name and address of the Contractor) 
 

 

 

 
 

Dear Sirs: 

 

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 45.1, insurance policy 

as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract 

agreement  for  the construction of  @  a  Bid  Price of Rs.  , you are hereby 

instructed to proceed with the execution of the said works in accordance with the contract documents. 

 

Yours faithfully, 

 

 

(Signature, name and title of signatory 

authorized to sign on behalf of Employer) 

 

 

 

Attachment: Contract Agreement 
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Contract Agreement 
THIS AGREEMENT made the . . . . . .day  of . . . . . . . . . . . . . . . . ., . . . . . . ., between ........... [name of the 

Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . [name of the Contractor]. . . . 

.(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . .[name of the Contract]. . . . .should be 

executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion 

of these Works and the remedying of any defects therein, 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 
 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. 
 

(b) this Agreement 

(c) the Letter of Acceptance 

(d) the Contractor’s Bid including completed schedules and priced bill of quantities, 

(e) the Addenda No’s . . . . . [insert addenda numbers if any]. . . . . 

(f) the Particular Conditions of contract 

(g) the General Conditions of contract; 

(h) the Specifications 

(i) the Drawings; and 

(j) Construction Program, Methodology, Quality Assurance Program, ESHS Management Strategies 

and Implementation Plans, and Code of Conduct (ESHS) 

(k) Joint Venture Agreement [for JVs only] 

(l) Any other document listed in PCC as forming part of the Contract 
 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in 

this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 

defects therein in conformity in all respects with the provisions of the Contract. 
 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such other sum as 

may become payable under the provisions of the Contract at the times and in the manner prescribed by 

the Contract. 
 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of India on the day, month and year indicated above. 

Signed by:   Signed by:   
for and on behalf of the Employer for and on behalf the Contractor 

 

in the 

presence of:   

in the 

presence of: 
Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 



 

 

 

 
 

 

 

 

 

Performance Security - Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

Performance Guarantee No…............................. [insert guarantee reference number] 

Date… .................................... [insert date of issue of the guarantee] 

 
To:   [name of Employer] 

  [address of Employer] 

WHEREAS  [name and  address  of  Contractor42]  (hereinafter called "the 
Contractor")   has   undertaken,   in   pursuance   of Contract  No.  dated  to  execute 

   [name of Contract and brief description of Works] (hereinafter called "the 

Contract"); 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with 

a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations 

in accordance with the Contract; 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the 

Contractor, upto a total of   [amount of guarantee43]  [in 

words], such sum being payable in the types and proportions of currencies in which the Contract Price is payable, 

and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within 

the limits of  [amount of guarantee] as aforesaid without your needing to prove or to show 

grounds or reasons for your demand for the sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us 

with the demand. 

We further agree that no change or addition to or other modification of the terms of the Contract or of the 

Works to be performed thereunder or of any of the Contract documents which may be made between you and the 

Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any 

such change, addition or modification. 

This guarantee shall be valid until ……… 44, and any demand for payment under it must be received by us 

at this office on or before that date. 

Signature and seal of the guarantor     

Name of Bank     

Address    
Date    

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 
 

 

42In the case of a JV, insert the name of the Joint Venture 
43An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the Contract less 

provisional sum if any, plus additional performance security for unbalanced bids if any, and denominated in Indian Rupees. 
44Insert the date twenty-eight days after the expected completion dateas described in GC Clause 53.1. The Employer should note 

that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension 

of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, 

at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not 

to exceed [six months][one year], in response to the Employer’s written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee 



 

 

 

Channel Stabilization Works 

Environmental, Social, Health and Safety (ESHS) 

Performance Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

 
ESHS Performance Guarantee No ................................ [insert guarantee reference number] 

Date… .................................... [insert date of issue of the guarantee] 

To:   [name of Employer] 

  [address of Employer] 

 

WHEREAS  [name and  address  of  Contractor45]  (hereinafter called "the 

Contractor")   has   undertaken,   in   pursuance   of Contract  No.  dated  to  execute 

   [name of Contract and brief description of Works] (hereinafter called "the 

Contract"); 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with 

a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with Environmental, 

Social, Health and/or Safety (ESHS) obligations in accordance with the Contract; 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the 

Contractor, upto a total of   [amount of guarantee46]  [in 

words], such sum being payable in the types and proportions of currencies in which the Contract Price is payable, 

and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within 

the limits of  [amount of guarantee] as aforesaid without your needing to prove or to show 

grounds or reasons for your demand for the sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us 

with the demand. 

We further agree that no change or addition to or other modification of the terms of the Contract or of the 

Works to be performed thereunder or of any of the Contract documents which may be made between you and the 

Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any 

such change, addition or modification. 

This guarantee shall be valid until ……… 47, and any demand for payment under it must be received by us 

at this office on or before that date. 

Signature and seal of the guarantor     

Name of Bank     

Address    

Date    

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 
 

 

 

 

 
 

45In the case of a JV, insert the name of the Joint Venture 
46An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the Contract less 

provisional sum if any, and denominated in Indian Rupees. 
47Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The Employer should note 

that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension 

of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, 

at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not 

to exceed [six months][one year], in response to the Employer’s written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee 



 

 

 

 
 

Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

Advance Payment Guarantee No… ............................ [insert guarantee reference number] 

Date… .................................... [insert date of issue of the guarantee] 

To:   [name of Employer] 

  [address of Employer] 

  [name of Contract] 

Gentlemen: 

In accordance with the provisions of the Conditions of Contract, Sub-clause 49.1 ("Advance 

Payment") of the above-mentioned Contract,  [name and address of 

Contractor48] (hereinafter called "the Contractor") shall  deposit with   [name 

of Employer] a bank guarantee to guarantee his proper and faithful performance under the said Clause of the 

Contract in an amount of  [amount of guarantee49]      

[in words]. 

We, the   [bank or financial institution], as instructed by the Contractor, 

agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the 

payment to  [name of Employer] on his first demand without whatsoever right of 

objection on our part and without his first claim to the Contractor, in the amount not exceeding 

  [amount of guarantee] _  [in words]. 

We further agree that no change or addition to or other modification of the terms of the Contract or 

of Works to be performed thereunder or of any of the Contract documents which may be made between 

   [name of Employer] and the Contractor, shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition or modification. 

This guarantee shall remain valid and in full effect from the date of the advance payment under the 

Contract until  [name of Employer] receives full repayment of the same 

amount from the Contractor. Consequently any demand for payment under this guarantee must be received 

by us at this office on or before that date. 

 

Yours truly, 

 

Signature and seal:      

Name of Bank:     

Address:   

Date:     

Note: All italicized text(including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 
 

 

 

 

 

 

 

 
 

48In the case of a JV, insert the name of the Joint Venture 
49An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated in Indian Rupees. 



 

 

 

Channel Stabilization 
Works 

Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 

 

  [Bank’s name and address of issuing branch or office] 

Beneficiary:  [Name and Address of Employer] 

Date:    
 

RETENTION MONEY GUARANTEE NO.:     

We have been informed that  [name of contractor50](hereinafter called “the  Contractor”) 

has   entered   into   Contract   No.  [reference   number   of   the   contract]   dated 

  with you, for the execution of  [name of contract and brief 

description of Works] (hereinafter called “the Contract”). 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 

Certificate has been issued for the Works and the first half of the Retention Money has been certified for 

payment, payment of  [insert the second half of the Retention Money] is to be made against a 

Retention Money guarantee. 

At the request of the  contractor, we  [name of Bank] hereby irrevocably undertake to 

pay you the sum or sums not exceeding in total an amount of  [amount in Rupees] 

(  ) [amount in words51] upon receipt by us of your first demand in writing 

accompanied by a written statement stating that the Contractor is in breach of its obligation under the 

Contract without cavil or argument. 

It is a condition for any claim and payment under this guarantee to be made that the payment of the second 

half of the Retention Money referred to above must have been received by the Contractor on its account 

number  at  [name and address of Bank]. 

This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a copy of 

the Defects Liability Certificate issued by the Project Manager. Consequently, any demand for payment 

under this guarantee must be received by us at this office on or before that date. 
 

 

[Signature(s) and seal of the guarantor] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 
 

 

 

 

 

 

 

 

 

 

 

50In the case of a JV, insert the name of the Joint Venture 
51The Guarantor shall insert an amount representing the amount of the second half of the Retention Moneyor if the amount 

guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less than half of the Retention 

Money, the difference between half of the Retention Money and the amount guaranteed under the Performance Security. 



 

 
 

 

 

 

 
ort Development, United Nations, New York, 1992. 


