
Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 1 

 

 

 

 

TENDER 

 

FOR 

 

DESIGN, CONSTRUCTION, SUPPLY, TESTING AND 

COMMISSIONING OF VESSELS LISTED UNDER  

SCHEDULE A: 10 NOS. SINGLE SCREW RPL PASSENGER 

VESSELS FOR RIVER BARAK (NW-16)  

AND  

SCHEDULE B: 02 NOS. TWIN SCREW SDB VESSELS FOR 

RIVER BRAHMAPUTRA (NW-2) 

 

TENDER No. IWAI/GHY/3(59)/CSS/Part/Assam/2012-13/Vol-II 

 

 

A-13, Sector-1, Gautam Buddha Nagar, NOIDA (U.P.) - 201301 

Email: - lkrajak.iwai@nic.in   

Web Site:-www.iwai.nic.in, https://eprocure.gov.in/eprocure/app 

 

OCTOBER 2024 

mailto:ssingh.iwai@nic.in
http://www.iwai.nic.in/
https://eprocure.gov.in/eprocure/app


Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 2 

 

 

 

DISCLAIMER 

1. This Tender Document is neither an agreement nor an offer by the Inland Waterways 

Authority of India (IWAI) to the prospective Applicants or any other person. The 

purpose of this Tender Document is to provide information to the interested parties that 

may be useful to them in the formulation of their Bid pursuant to this Tender Document. 

2. IWAI does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this Tender Document and it is not possible for 

IWAI to consider particular needs of each party who reads or uses this Tender 

Document. This Tender Document includes statements which reflect various 

assumptions and assessments arrived at by IWAI in relation to the Works of Design, 

Construction, Supply, Testing and Commissioning of Vessels listed under Schedule 

A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-16) and 

Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) such 

assumptions, assessments and statements do not purport to contain all the information 

that each Applicant may require. Each prospective Applicant should conduct its own 

independent investigations and analyses and check the accuracy, reliability and 

completeness of the information provided in this Tender Document and obtains 

independent advice from appropriate sources. 

3. IWAI will not have any liability to any prospective Company/ Firm/Consortium or any 

other person under any laws (including without limitation the law of contract, tort), the 

principles of equity, restitution or unjust enrichment or otherwise for any loss, expense  

or damage which may arise from or be incurred or suffered in connection with anything 

contained in this Tender Document, any matter deemed to form part of this Tender 

Document, the award of the Assignment, the information and any other information 

supplied by or on behalf of IWAI or their employees, any Contractors or otherwise 

arising in any way from the selection process for the Assignment. IWAI will also not be 

liable in any manner whether resulting from negligence or otherwise however caused 

arising from reliance of any Applicant upon any statements contained in this Tender 

Document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this 

Tender Document does not imply that IWAI is bound to select a Bidder or to appoint 

the Successful Bidder, as the case may be, for the Works and IWAI reserves the right 

to accept / reject any or all of Bids submitted in response to this Tender Document at 

any stage without assigning any reasons whatsoever. IWAI also reserves the right to 

withhold or withdraw the process at any stage with intimation to all who submitted the 

Bids. 

5. The information given is not an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. IWAI accepts 

no responsibility for the accuracy or otherwise for any interpretation or opinion on the 

law expressed herein. 
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6. IWAI reserves the right to change / modify / amend any or all provisions of this Tender 

Document. Such revisions to the Tender Document / amended Tender Document will 

be made available on the website of IWAI. 
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INLAND WATERWAYS AUTHORITYOF INDIA 
(MINISTRY OF PORTS, SHIPPING AND WATERWAYS, GOVT. OF INDIA) 

A-13, Sector-1, Gautam Buddha Nagar, NOIDA (U.P.) - 201301 

Tel: (0120) 2474007; 

E-mail : lkrajak.iwai@nic.in   
 

Web site: www.iwai.gov.in; https://eprocure.gov.in/eprocure/app 

 

NOTICE INVITING E-TENDER 

Introduction: 

Chief Engineer (Tech.), IWAI on behalf of Chairman, Inland Waterways Authority of India 

(IWAI) invites online Bids from the reputed Contractors/Companies/Firms in two cover 

system (Cover – I: Technical Bid and Cover – II: Financial Bid) for “Design, Construction, 

Supply, Testing and Commissioning of Vessels Covered under Schedule A & Schedule B 

mentioned below: 

 Schedule A: 10 Nos. Single Screw RPL Passenger Vessel for River Barak (NW-16) 

; and  

 Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) 

The reputed Contractors/Companies/Firms can Bid either for works listed under Schedule A 

or Schedule – B or for both schedules. 

Critical Data sheet: 

Interested parties may download the Tender document online from the site 

https://eprocure.gov.in/eprocure/appand IWAI’s website “www.iwai.nic.in”  and pay INR 

5,900/- including GST (Rupees Five Thousand Nine Hundred only) as the cost of tender 

document / tender fee to be deposited to IWAI fund through RTGS / NEFT. 

However, Micro & small Enterprises [MSEs] as defined in MSE Procurement Policy Issued by 

Department of Micro, Small & medium Enterprises [MSME] or start-ups as recognized by 

Department for Promotion of Industrial Policy & Internal Trade [DPIIT] are exempted from 

submitting the Tender Fee to the extent as per Government of India rules. 

Some important dates for this tender process are as follows: 

Document Download Start Date 29.10.2024 at 15.30 hrs. 

Date of submission of pre-bid queries 11.11.2024 

Pre-bid meeting 14.11.2024 at 14.30 hrs. 

Bid Submission Last Date 12.12.2024 up to 15.00 hrs. 

Technical Bid Opening Date 13.12.2024 at 15.30 hrs. 

Financial Bid Opening Date To be intimated later 

Cost of Tender Document INR 5,900 for each work listed under 

Schedule A & schedule -B 

mailto:ssingh.iwai@nic.in
http://www.iwai.gov.in/
https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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a) Scope of the work: 

In brief, the Scope of Work for the appointed firm shall be Design, Construction, 

Supply, Testing and Commissioning of Vessels listed under Schedule A: 10 Nos. 

Single Screw RPL Passenger Vessels for River Barak (NW-16) and Schedule B: 02 

Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) as per the terms and 

conditions and technical specifications stipulated in the Tender Document. The detailed 

Terms of Reference (ToR) / Scope of Work shall be as described in the Section-VI of 

this Tender Document 

b) Method of Selection: 

Bidder will be selected under Cost Based Selection-L1 (CBS) and procedures described 

in this Tender Document. 

c) Clarifications: 

Clarification / Query if any on the Tender Document shall be obtained from the following 

address: 

Chief Engineer (Tech.)  

A-13, Sector-1, Gautam Buddha Nagar, 

NOIDA (U.P.) - 201301  

Email: lkrajak.iwai@nic.in , Tel: (0120) 2474007 

Website: www.iwai.nic.in 

 

d) IWAI reserves the right to accept or reject any or all Tenders without assigning any reason 

and no correspondence shall be entertained in this regard. 

 

 

           Chief Engineer (Tech.),                

IWAI, NOIDA 

 

 

 

 

 

 

 

 

mailto:lkrajak.iwai@nic.in
http://www.iwai.nic.in/
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1 Background 

1.1 Inland Waterways Authority of India (IWAI) [hereinafter referred to as “employer”] 

is a statutory body under the Ministry of Shipping, Government of India. IWAI was 

set up in 1986 for regulation and development of Inland Waterways for the purposes 

of shipping and navigation. IWAI is primarily responsible for development, 

maintenance and regulation of Inland Water Transport (IWT) in the country and 

specifically National Waterways (NW). In April, 2016, the Government of India has 

declared 106 new National Waterways in addition to the existing five National 

Waterways. 

1.2 Inland Water Transport (IWT) has the potential to form the most economic, reliable, 

safe and environmentally friendly form of transport. When developed for use by 

modern inland waterway vessels, it can reduce investment needs in rail and road 

infrastructure, promote greater complementarities in the riparian states, enhance intra- 

regional trade and, through increased economies of scale, significantly reduce overall 

logistics costs for the benefit of the entire economy and India’s global trade 

competitiveness. 

1.3 The Inland Waterways Authority of India (IWAI) under the Ministry of Shipping, 

Government of India has declared the river Brahmaputra as the National Waterway 

No. 2.  

The objective of this tender is to select the reputed Contractors/Companies/Firms 

for works listed below: 

Design, Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-

16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra 

(NW-2) 

The reputed Contractors/Companies/Firms can bid either for Schedule - A or 

Schedule – B or for both schedules accordingly. 

2 Introduction 

2.1 The Employer will select a firm / organization (the “Contractor”) in accordance with 

the evaluation process and method of selection specified in clause 15 & clause 16.2 

Section- II: Instruction to Bidder (ITB). 

2.2 The name of the Assignment/Job has been mentioned in Section - III: Data Sheet. 

Detailed scope of the Assignment/Job has been described in Section - VI: Terms of 

Reference 

 

2.3 The date, time, and address for submission of the Bids have been given in Section - 

III: Data Sheet. 
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2.4 Bidder shall bear all costs associated with the preparation and submission of their Bids 

and contract negotiation. 

2.5 The Employer is not bound to accept any Bid and reserves the right to annul the 

selection process at any time prior to contract award, without thereby incurring any 

liability to the Bidder. 

3 Bidder Eligibility Criteria 

The Bidders shall meet the following pre-qualification criteria: - 

3.1 Bidder may be a firm that is a private entity, a government owned entity or any 

combination of such entities in the form of JV/consortium under an existing agreement 

or with the intent to enter into such agreement supported by a Letter of Intent. Bidders 

that are Government owned entity in the employer’s country may participate only if 

they can establish that they (i) operate under commercial law and (ii) are not dependent 

agencies of the employer. 

3.2 The Bidder shall meet the Qualification criteria of executing similar works of the value 

as mentioned in clause 16.1 of ITB. The Bidder shall indicate the value of the order 

executed by him together with the details of name of the party, order value, scope of 

work / component breakup, completion period stipulated in the order and actual 

completion period. The completion certificate, awarded by the client on its letter head 

should have a mention of start date, date of completion and value of the work executed 

by the Bidder. The Bidder can provide the details of the works that have been 

substantially completed. “Substantially Completed Works” shall be based on 

completion of 80% or more works that have been financially completed under the 

claimed relevant component of the contract. Substantial completion of works shall be 

supported by client certificates with the name of the work including component 

breakup of relevant work to the extent of similar work, work order value, start date, 

percentage of similar work completed till date of issue of the Tender in financial terms 

(Net Payment received against the Contract) as indicated in Form 4B. In case the work 

was performed by the Bidder in a JV, the same shall be supported by a Client 

Certificate enumerating the claimant share also. In case the work was performed by 

the bidder as a sub-contractor, the bidder shall submit similar completion certificate 

awarded to it by the main contractor and countersigned by the Employer / Client of 

the main contractor. 

 

3.3 Copy of work order/letter of award/letter of work agreement alone shall not suffice 

Bidders claim for executing the similar work as defined in Section III data sheet. 

Submitting completion certificate from the client on its letter head is mandatory. 

3.4 Average Annual Turnover during the last three (03) years ending 31st March of the 

previous financial year should be as mentioned in clause 16.1.2 of ITB. The bidder 

should be profitable organization based on Profit before Tax (PBT) for at least 02 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 12 

 

 

(two) out of 3(three) financial years mentioned above. The Bidders shall provide 

financial turnover of the firm for the last three years along with profit & Loss statement 

for corresponding years duly certified by statutory auditor(s). 

3.5 Any entity which has been barred by the Central Government, any State Government, 

a statutory Employer or a public sector undertaking, or International Funding Agency 

(World Bank, ADB, JICA etc.), as the case may be, from participating in any project, 

and the bar subsists as on the Bid submission date, would not be eligible to submit 

Bid. 

3.6 The similar work experience of parent company/subsidiary/sister Company or any 

associated firm/company of the Bidder shall not be considered unless the parent 

company/subsidiary/sister company or associated firm/company is part of the 

JV/consortium participating in the Bid. 

3.7 The Bidder shall offer and make available the list of all Key Personnel as specified in 

Clause - 7 of Section – VI: Terms of Reference. 

3.8 Bidder should have, during the last three years, neither failed to perform on any 

agreement, as evidenced by imposition of a penalty by an arbitral or judicial Employer 

or a judicial pronouncement or arbitration award against the Bidder, nor been expelled 

from any project or agreement nor have had any agreement terminated for breach by 

such Bidder. 

3.9 The Bidder shall also indicate following: 

 The Bidder shall have adequate resources for successful execution for Design, 

Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-

16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra 

(NW-2) and should be financially solvent. Bidder shall provide a solvency certificate 

from any nationalized/scheduled bank in India for an amount as indicated in Section - 

III: Data Sheet. 

 The Bidder shall be income tax assesses and accordingly the Bidder shall submit copy 

of Income Tax Return (ITR) filed by the Bidder for the last three financial years. 

 A preliminary design and detailed schedule of detailed design, supply, installation, 

testing and commissioning is required to be submitted. 

 

 The details of manufacturing yard as the proof of adequate capacity available for the 

work which must include the size, capacity, and facilities etc, is required to be 

furnished along with the registration and survey certificate (if any) from the concerned 

organization. 
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4 Pre–bid Meeting 

A Pre-Bid meeting shall be held as per the date and time mentioned in Section III - 

Data Sheet. Bidders willing to attend the pre-bid should inform the employer 

beforehand in writing and email. The maximum no. of participants, who chose to 

attend the pre-bid meeting, shall not be more than two per bidder. The representatives 

attending the pre-bid meeting must carry an authority letter duly signed by the 

authorized signatory of his/her organization permitting the representatives to attend 

the pre-bid meeting on behalf of the respective bidder. 

During the course of Pre-Bid Meeting, the Bidders will be free to seek clarifications 

and make suggestions for consideration by the Employer. The Employer will 

endeavour to provide clarifications and such further information as it may, in its sole 

discretion, consider appropriate for facilitating a fair, transparent and competitive 

selection process. 

The bidders may put forth their pre-bid queries in the format prescribed in Form 4J, 

Section IV. 

5 Clarifications and Addendums 

5.1 Bidders may request a clarification on any clause of the document up to the number 

of days indicated in Section - III: Data Sheet before the Bid submission date. Any 

request for clarification must be sent in writing, or by e-mail to the Employer‟s address 

indicated in Section - III: Data Sheet. No request for the clarification shall be 

entertained if such request is received by the client after the deadline for submitting 

clarifications. 

5.2 The Employer will respond in writing or by e-mail and will send written copies of the 

response (including an explanation of the query but without identifying the source of 

query) to Bidders. Should the Employer deem it necessary to amend the Tender 

Document as a result of a clarification, it shall do so following the procedure 

mentioned hereunder: 

(i) At any time before the submission of Bids, the Employer may amend the Tender 

Document by issuing an addendum/corrigendum (amendment) in writing or by e-mail. 

The information of issue of such amendment will be uploaded on the website and will 

be binding on the Contractor. The Contractors shall acknowledge receipt of all 

amendments. However, failure of any contractor to furnish such acknowledgement 

shall not by itself take away the binding nature of the any / all amendments. To give 

Contractors reasonable time to the bidders to take an amendment into account, the 

Employer may, if the amendment is substantial, extend the deadline for the submission 

of Bids. The amendment /clarification, if any, to the document will be available on 

https://eprocure.gov.in/eprocure/app and IWAI‟s website “www.iwai.nic.in” All 

bidders participating in the bid shall be deemed to have kept them informed and 

https://eprocure.gov.in/eprocure/app
http://www.iwai.nic.in/
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updated about each such amendment / clarification which is posted on the above 

website from time to time. 

6 Preparation of Bids 

In preparing their Bid, Bidders are expected to examine in detail the documents 

comprising the Tender Document. Material deficiencies in providing the requested 

information may result in rejection of the Bidder’s Bid.  Bidders shall adhere to the 

requirements mentioned below: 

6.1 EMD 

 Bidders shall furnish EMD of the required amount for “Design, Construction, 

Supply, Testing and Commissioning of Vessels listed under Schedule A: 10 Nos. 

Single Screw RPL Passenger Vessels for River Barak (NW-16) and Schedule B: 

02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2)” as mentioned 

in Section III Data Sheet except Micro and Small Enterprises (MSEs) as defined in 

MSE Procurement Policy issued by Department of Micro, Small and Medium 

Enterprises (MSME) or are registered with the Central Purchase organization or the 

Concerned Ministry or Department or Startups as recognized by Department for 

Promotion of Industrial Policy & Internal Trade [DPIIT]  on submission of a valid 

registration certificate as per the Government of India rules. In case of a JV, the EMD 

shall be furnished by the Lead Member.  

In case, bidder opts to submit bids for both the schedules, a combined EMD of total 

amount for both the schedules (mentioned in the Data sheet) can be submtted.  

 

EMD for the amount mentioned above shall be deposited to IWAI Fund through 

RTGS in the following account: 

i.) Name of Bank Account: IWAI FUND  

ii.)  Bank Name and Address Union Bank of India, Sector 15, Noida 

iii.) Bank Account Number 513202050000007 

iv.)  IFSC Code UBIN0551325 

 

 A part of EMD is acceptable in the form of bank guarantee also. In such case, 50% of 

earnest money or Rs. 20 Lakhs, whichever is less, will have to be deposited through 

RTGS and balance can be deposited in the form of Bank Guarantee of any scheduled 

bank in India having validity for six months or more from the last date of receipt of 

bids. Bidders claiming exemption of EMD are however required to submit a signed 

Bid security declaration on form 4P. 
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 Bids submitted without EMD / Bid security declaration shall be rejected as non-

responsive. 

 No interest shall be payable by the Employer for the sum deposited as earnest money 

deposit. 

 The EMD of the unsuccessful bidders would be returned within one month of signing 

of  the contract with the successful bidder.  

 The Earnest Money of the successful Bidder submitted in the form of RTGS will be 

retained as Security Deposit and that given in the form of Bank Guarantee will be 

discharged/returned when the Bidder has signed the Agreement and furnished the 

required Performance Security. 

 Part of EMD acceptable in the form of bank Guarantee shall be deposited as per 

attached Bank Guarantee format (Annexure VI). 

 The EMD shall be forfeited by the Employer in the following events: 

(i) If Bid is withdrawn during the validity period or any extension agreed by the 

Bidder thereof. 

(ii) If the Bid is varied or modified in a manner not acceptable to the Employer 

after opening of Proposal during the validity period or any extension thereof. 

(iii) If the Bidder tries to influence the evaluation process. 

(iv) If the Bidder withdraws his proposal during negotiations. 

(v) In case the Bidder, submits false certificate in terms of any documents 

supported to such Tender. 

(vi) If the Bidder fails to sign the contract in accordance with Conditions of 

Contract on receipt of award of work 

(vii) In case of a Bidder revoking or withdrawing his Tender or varying any terms 

in regard thereof without the consent of the Employer in writing. 

(viii) In case the bidder is found to indulge in corrupt or fraudulent practices at any 

stage of the execution of the contract, as described in Clause 16.5 of GCC. 

(ix) In case the bidder fails to furnish the prescribed performance guarantee within 

the prescribed period as mentioned in clause 4.4.1 of GCC 

(x) In case of forfeiture of earnest money, as prescribed in vii and ix above, the 

tenderer shall not be allowed to participate in the retendering process of the 

work. 

6.2 Cost of Tender Document/Tender Fee 
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All Bidders except Micro and Small Enterprises (MSEs) as defined in MSE 

Procurement Policy issued by Department of Micro, Small and Medium Enterprises 

(MSME) or are registered with the Central Purchase organization or the Concerned 

Ministry or Department or Start-ups as recognized by Department for Promotion of 

Industrial Policy & Internal Trade [DPIIT]  on submission of a valid registration 

certificate as per the Government of India rules are required to pay the cost of Tender 

Document separately for Design, Construction, Supply, Testing and 

Commissioning of Vessels listed under Schedule A: 10 Nos. Single Screw RPL 

Passenger Vessels for River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw 

SDB Vessels for River Brahmaputra (NW-2) as mentioned in Section-III, Clause 8 

of Data Sheet through RTGS/NEFT to be deposited in the following account. The cost 

of Tender Document is Non-Refundable.  

i) Name of Bank Account: IWAI FUND  

ii) Bank Name and Address: Canara Bank, Sector-18, Noida Branch Morna 

iii) Bank Account number: 90622150000086 

iv) IFSC: CNRB0018778 

 

6.3 Bank Solvency 

All bidders shall submit bank solvency certificate from a nationalized/scheduled bank 

in India for the amount as mentioned in Section III: Data Sheet. 

The solvency certificate submitted by the bidder shall not be older than one (01) year 

from the Bid Submission Last Date. In case bidder does not adhere to this criterion, 

his bids shall be considered non-responsive and shall not be considered for further 

evaluation process. The bank solvency certificate shall be from any 

Nationalized/Scheduled Bank in India in the name of the bidder. The bank solvency 

certificate can be submitted by any one member of the JV / Consortium and the name 

of that member submitting the bank solvency certificate shall be mentioned in the JV 

/ Consortium Agreement. 

6.4 Taxes 

The Bidders shall fully familiarize themselves with the applicability of all types of 

taxes and all such taxes, as prevailing on date of submission of the bid, must be 

included by the Bidder in the Financial Proposal along with the conditions mentioned 

therein, except for GST which will be quoted separately by the Bidder as per Form 

Fin – 2. It may be noted that the bidder shall have to be registered with GST and shall 

submit the proof of the same. The GST and all other relevant taxes shall be as per 

existing rules and regulations at the time of payment. 

6.5 Currency 
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Bidders shall quote the price of their Assignment/job in Indian Rupees. 

6.6 Language 

The Bid as well as all related correspondence exchanged between the Bidders and the 

Employer shall be in English language and shall be strictly as per the formats attached 

in this Tender Document. The Employer will evaluate only those Bids that are 

received in the specified formats and are complete in all respects as per this Tender 

Document. Any supporting documents submitted by the Bidder with its Bid or 

subsequently, in response to any query/ clarification from the Employer shall be in 

English and in case any of these documents is in another language, it must be 

accompanied by an accurate translation of all the relevant passages in English, and in 

such case, for all purposes of interpretation of the Bid, the translation in English shall 

prevail. 

6.7 Bid Validity 

The Section – III: Data Sheet indicates for how long the Bids submitted by the bidders 

must remain valid after the submission date. During this period, Bidders shall maintain 

the availability of Professional staff nominated in the Bid and also the amount quoted 

for the services in the Financial Bid shall remain unchanged. Should the need arise; 

however, the Employer may request Bidders to extend the validity period of their Bids. 

Bidders who agree to such extension shall confirm that they will maintain the 

availability of the Professional staff Proposed in the Bid and that their financial Bid 

will remain unchanged. Also, in their confirmation of extension of validity of the Bid, 

bidders could submit new staff in replacement, which would be considered in the final 

evaluation for contract award. The bidders have the right to refuse to extend the 

validity of the bids and bids of such bidders, who do not extend the validity of their 

bids, shall not be considered for further evaluation. 

 

 

6.8 Number of Bids 

A bidder can submit one bid only either as a single entity or in the form of a 

JV/consortium. In case a bidder submits or participates in more than one bid, the 

application of the bidder shall be rejected summarily. 

6.9 Bids by Joint venture/consortium 

 The Joint Venture/consortium can be entered between two firms only. 

 The lead member should have highest share of participation in a JV/consortium. 

 The minimum percentage share of the 2nd member shall be 25%, with total share of 

all the JV/consortium members being 100%. 
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 There shall be a Joint Venture Agreement/ Memorandum of Understanding specific 

for the contract between the constituent firms, indicating clearly, amongst other things, 

the proposed distribution of responsibilities both financial as well as technical for 

execution of the work amongst them. A copy of the Joint Venture Agreement/ MOU 

in accordance with requirements mentioned shall be submitted along with the bid. The 

bidder has to submit documentary proof of "intent of forming JV/consortium" on 

Rs.100/- registered stamp paper at the time of submission of bid. The bidder is 

required to submit the Letter of Intent to enter into a JV / Consortium agreement 

should contain at least the following: 

- Name of the Lead Partner 

- Clearly mentioned Percentage share of JV / Consortium members adhering to 

the clause 6.9.3 mentioned above. 

- “All the partners shall jointly and severally liable for the execution of the 

Contract in accordance with the Contract terms” 

However, successful bidder is required to submit proof of registration of 

JV/consortium after issue of Letter of Intent and before signing of agreement. The 

members of JV / Consortium shall incorporate a special purpose vehicle as Contractor 

under the provisions of Companies Act, 2013, to execute the Project, if awarded to the 

JV/Consortium. 

 Lead partner’s authorization shall be evidenced by submitting a power of attorney, 

duly notarized, signed by the legally authorized signatories of all the partners 

/members of JV/consortium. 

 The Lead Partner shall be authorized to incur liabilities and to receive instructions for 

and on behalf of the partners of the Joint Venture, whether jointly or severally, and 

entire execution of the Contract (including payment) shall be carried out exclusively 

through the partner-in-charge. A copy of the said authorization shall be furnished in 

this Bid. 

 In the event of default by any partner, in the execution of his part of the Contract, the 

Employer shall be so notified within 30 days by the Lead Partner, or in the case of the 

Lead Partner being the defaulter, by the partner nominated as partner-in-charge of the 

remaining Joint Venture/consortium. The partner-in-charge shall, within 60 days of 

the said notice, assign the work of the defaulting partner to any other equally 

competent party acceptable to the Employer to ensure the execution of that part of the 

Contract, as envisaged at the time of bid. Failure to comply with the above provisions 

will make the Contractor liable for action by the Employer under the Conditions of 

Contract. If the Most experienced i.e. Lead Partner, defined as such in the 

Communication approving the qualification, defaults, it shall be construed as default 

of the Contractor and Employer will take action under the Conditions of Contract. 
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 Notwithstanding the permission to assigning the responsibilities of the defaulting 

partner to any other equally competent party acceptable to the Employer as mentioned 

in sub clause 6.9.7 above, all the partners of the Joint Venture/consortium will retain 

the full and undivided responsibility for the performance of their obligations under the 

Contract and/ or for satisfactory completion of the Works. 

 The bid submitted shall contain all relevant information for each member of 

JV/consortium as per the requirement stipulated under clause 10.1 of ITB 

 Lead member should have stake in the Joint Venture / consortium as stipulated in 

Clause 6.9.3 of Instructions to Bidders (ITB). However, the JV / Consortium members 

together shall meet the overall qualification Criteria stipulated in Clause 16.1 of ITB. 

 For sustainability of JV, clause 23 of GCC shall be referred. 

7 Conflict of Interest 

7.1 Employer requires that selected bidder (Contractor) provides professional, objective, 

and impartial advice and at all times holds the Employer's interest is paramount, 

strictly avoids conflicts with other assignment(s)/job(s) or his own corporate interests 

and act without any consideration for future work. 

7.2 Without limitation on the generality of the foregoing, Bidders, and any of their 

affiliates, shall be considered to have a conflict of interest and shall not be recruited, 

under any of the circumstances set forth below:- 

(a) Conflicting Activities: A firm or any of its affiliates who have been engaged 

by the Employer to provide goods, works or assignment/job other than design 

and build assignment/job for a project shall be disqualified from providing 

design and build assignment/job related to those goods, works or assignments/ 

jobs. Conversely, a firm or any of its affiliates who have been hired to provide 

design and build assignment/ job for the preparation or implementation of a 

project, and any of its affiliates, shall be disqualified from subsequently 

providing goods or works or assignment/job other than design and build 

assignment/job resulting from or directly related to the firms design and build 

assignment/job for such preparation or implementation. For the purpose of this 

paragraph, assignment/ job other than design and build assignment/job are 

defined as those leading to a measurable physical output; for example, 

surveys, exploratory drilling, aerial photography, satellite imagery etc. 

(b) Conflicting assignment/ job: A Contractor {including its Personnel and Sub- 

Contractor(s)} or any of its affiliates shall not be hired for any assignment/ job 

that by its nature may be in conflict with another assignment/ job of the 

Contractor to be executed for the same or for another Employer, for example 

a Contractor hired to prepare engineering design for an infrastructure project 

shall not be engaged to prepare an independent environmental assessment for 
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the same project and a Contractor assisting an Employer in the privatization 

of public assets shall not purchase nor advise purchasers of such assets. 

(c) Conflicting Relationships: A Contractor (including its Personnel and Sub- 

Contractors) that has a business or family relationship with a member of the 

Employer's staff who is directly or indirectly involved in any part of (i) the 

preparation of the Terms of Reference of the assignment/job (ii) the selection 

process for such assignment/job or (iii) supervision of the Contract, may not 

be awarded a Contract unless the conflict stemming from this relationship has 

been resolved in a manner acceptable to the Employer throughout the selection 

process and the execution of the Contract. 

7.3 Contractors have an obligation to disclose any situation of actual or potential conflict 

that impacts their capacity to serve the best interest of their Employer, or that may 

reasonably be perceived as having this effect. Any such disclosure shall be made as 

per the standard forms of technical proposal provided herewith. If the Contractor fails 

to disclose said situations and if the Employer comes to know about any such situation 

at any time, it may lead to the disqualification of the Contractor during bidding process 

or termination of its Contract during execution of assignment on this ground alone. 

7.4 No agency or current employees or consultants of the Employer shall work as 

Contractors under their own ministries, departments, or agencies. The contract is liable 

for cancellation if either the Contractor himself or any of his employees or 

representatives are found to be persons/person who have held class I post under IWAI 

immediately before retirement and has within two years of such retirement accepted 

without obtaining the previous permission of IWAI, or the chairman as the case may 

be, and employment as contractor, or in connection with the execution of the public 

works, or as an employee of such contractor. If the contract is terminated on account 

of the failure of the contractor to comply with this clause, IWAI shall be entitled to 

recover from him such damages as my be determined by the Engineer in Charge with 

due regard to the inconvenience caused to IWAI on account of such termination 

without prejudice to IWAI‟s right to proceed for legal action against such officer. 

8 Acknowledgement by Bidder 

It shall be deemed that by submitting the Bid, the Bidder has:- 

8.1 Made a complete and careful examination of this Tender for Design, Construction, 

Supply, Testing and Commissioning of Vessels listed under Schedule A: 10 Nos. 

Single Screw RPL Passenger Vessels for River Barak (NW-16) and Schedule B: 

02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) received all 

relevant information requested from the Employer; 
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8.2 Satisfied itself about all matters and necessary information required for submitting a 

competitive bid; inter-alia including fully familiarizing itself with the site and other 

conditions prevailing at site. 

8.3 Updated itself about any amendments / clarifications that have been posted on the 

website in terms of clause 5.2 above. 

8.4 Acknowledged that he does not have a Conflict of Interest; and 

8.5 Agreed to be bound by the undertaking provided by him under the terms and 

conditions laid in this tender document. 

9 Guidelines for e-submission of the Bids 

9.1 The Bids should be submitted through Central Public Procurement Portal for e- 

Procurement https://eprocure.gov.in/eprocure/app 

9.2 Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of 

the Contractors/Bidders on the e-procurement/e-Tender portal is a prerequisite for e-

Tendering. 

9.3 Bidder should enroll in the e-Procurement site using the 

https://eprocure.gov.in/eprocure/app option available “Enrol Here” on the home page 

portal. Enrolment is free of charge. During enrolment/registration, the Bidders should 

provide the correct/true information including valid e-mail id. All the correspondence 

shall be made directly with the Contractors/Bidders through email id provided. 

9.4 Bidders need to login to the site through their user ID/password chosen during 

enrolment/registration. 

9.5 Then the Digital Signature Certificate (Class - II or Class - III Certificates with signing 

key usage) issued by SIFY/TCS/node/eMudra or any Certifying Employer recognized 

by CCA India on e-Token/Smart Card, should be registered. 

9.6 Only the registered DSC should be used by the Bidder and should ensure safety of the 

same. 

9.7 Contractor/Bidder may go through the Tenders published on the site and download 

the required Tender documents/schedules in which the Bidder is interested. 

9.8 After downloading/getting the Tender document/schedules, the Bidder should go 

through them carefully and then submit the documents as asked. 

9.9 If there are any clarifications, this may be obtained online through the Tender site, or 

through the contact details as specified in Section – III: Data Sheet. The Bidder should 

also take into account the addendum/corrigendum published before submitting the 

Bids online. 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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9.10 Then the Bidder may log into the site through the secured log in by giving the user id/ 

password chosen during enrolment/registration and then by giving the password of the 

e-Token/Smart card to access DSC. 

9.11 Bidder selects the tender which he/she is interested in by using the search option & 

then moves it to the „my favorites‟ folder. 

9.12 From the favorite’s folder, he selects the tender to view all the details indicated. 

9.13 It is construed that the bidder has read all the terms and conditions before submitting 

their offer. Bidder should go through the tender schedules carefully and upload the 

documents as asked; otherwise, the bid will be rejected. 

9.14 Bidder, in advance, should get ready the Bid documents to be submitted as indicated 

in the Tender document/schedule and generally, they can be in general 

PDF/XLS/RAR/JPG formats. If there is more than one document, they can be clubbed 

together and can be provided in the requested format. Each document to be uploaded 

online should be less than 2 MB. If any document is more than 2MB, it can be reduced 

through Zip/RAR and the same can be uploaded, if permitted. 

9.15 The Bidders can update well in advance, the documents such as certificates, annual 

report details etc., under My Space option and these can be selected as per Tender 

requirements and then sent along with Bid documents during Bid submission. This 

will facilitate the Bid submission process making it faster by reducing upload time of 

Bids. 

9.16 Bidder should submit the Cost of Tender document/ EMD for the amount as specified 

in Section –III: Data Sheet. The original payment instruments should be 

posted/couriered/given in person to the employer within the due date as mentioned in 

this Tender document. Scanned copy of the instrument should be uploaded as part of 

the offer, if asked for. 

9.17 While submitting the Bids online, the Bidder should accept the Terms & Conditions 

and proceed further to submit the Bid packets. 

9.18 The Bidder has to select the payment option as offline to pay the Cost of Tender 

Document/ EMD as applicable and enter details of the instruments. 

9.19 The details of the DD/any other accepted instrument, physically sent, should tally with 

the details available in the scanned copy and the data entered during Bid submission 

time. Otherwise submitted Bid will not be acceptable. 

9.20 The Bidder has to digitally sign and upload the required Bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the Bids 

and uploading their offers shall be deemed to be a confirmation that they have read all 

sections and pages of the Bid document including conditions of contract without any 
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exception and have understood the entire document and are clear about the 

requirements of the Tender requirements. 

9.21 The Bidder has to upload the relevant files required as indicated in the cover content. 

In case of any irrelevant files, the Bid will be automatically rejected. 

9.22 If the price Bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates 

offered should be entered in the allotted space only and uploaded after filling the 

relevant columns. The Price Bid/BOQ template must not be modified/replaced by the 

Bidder; else the Bid submitted is liable to be rejected for this Tender. 

9.23 The Bidders are requested to submit the Bids through online e-tendering system to the 

Tender Inviting Authority (TIA) well before the Bid submission end Date &Time (as 

per Server System Clock). The TIA will not be held responsible for any sort of delay 

or the difficulties faced during the online submission of Bids by the Bidders at the 

eleventh hour. 

9.24 After the Bid submission, the acknowledgement number, given by the e-tendering 

system should be printed by the Bidder and kept as a record of evidence for online 

submission of Bid for the particular Tender and will also act as an entry pass to 

participate in the Bid opening date. 

9.25 The Bidder should ensure/see that the Bid document submitted is free from virus and 

if the documents could not be opened, due to virus, during Tender opening, the Bid is 

likely or liable to be rejected. 

9.26 The time settings fixed in the server side & displayed at the top of the Tender site, will 

be valid for all actions of requesting, Bid submission, Bid opening etc., in the e- 

Tender system. The Bidders should follow these time settings during Bid submission. 

9.27 All the data being entered by the Bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during Bid submission & not be viewable by any one until the 

time of Bid opening. 

9.28 Any Bid document that is uploaded to the server is subjected to symmetric encryption 

using a system generated symmetric key. Further this key is subjected to asymmetric 

encryption using buyers/Bid openers‟ public keys. Overall, the uploaded Tender 

documents become readable only after the Tender opening by the authorized Bid 

openers. 

9.29 The confidentiality of the Bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 

9.30 The Bidder should logout of the Tendering system using the normal logout option 

available at the top right hand corner and not by selecting the (X) exit option in the 

browser. 
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9.31 Any queries relating to the Tender document and the Terms and Conditions contained 

therein should be addressed to the Tender Inviting Employer for a Tender or the 

relevant contact person indicated in the Tender. 

9.32 Any queries relating to the process of online Bid submission or queries relating to CPP 

Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact 

number for the helpdesk is 1800 233 7315. 

10 Submission of Bids 

 The scanned copy of the Technical and Financial Bids, complete in all respects for 

“Design, Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-16) 

and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2)” 

should be submitted for each work separately online as per sequence mentioned below. 

Bids shall be submitted in two covers. The Bidders are further advised to number all the 

pages and prepare a table of contents in the beginning of each Part referring the page 

numbers of the indexed items. 

 The Technical and Financial Bids, complete in all respects, should be submitted as per 

sequence mentioned below. Bids should be submitted in Two Covers: 

10.1 Cover-I: Technical Bid 

 Enclosure – I 

a. Scanned copy of the proof of Cost of Tender Document as specified in Section 

III: Data sheet. For bidder claiming exemption shall submit a scanned copy of 

valid registration certificate as per Govt. of India rules, and submission of 

documents to the extent as per Govt. of India Notification. (The Original 

payment instruments should be posted / couriered / given in person so as to reach 

to the Employer on or before the Bid closing date and time.) 

b. Scanned copy of the proof of EMD as specified in Section – III: Data Sheet and 

Annex – VI (if submitted in the form of BG). Bidders claiming exemption of 

EMD are however required to submit a signed Bid security declaration as per 

form 4P. (The Original payment instruments should be posted / couriered / given 

in person so as to reach to the Employer on or before the Bid closing date and 

time.) 

c. Proof of bank solvency for the amount as specified in Section – III: Data Sheet 

d. Power of Attorney for the authorized person of the bidder as per Form 4D. This 

form shall be accompanied by copy of company identity card or general identity 

card (passport/Driving license/Voter’s ID etc.) of the authorized representative. 
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e. Power of Attorney for lead member of the JV/Consortium as per Form 4K 

f. Joint Bidding Agreement as per Form 4M 

g. Statement of legal Capacity as per Form 4L 

h. Scanned copy of Tender Acceptance Letter duly filled and signed by the 

authorized signatory of the Bidder as per Annex – V 

i. Scanned copy of Form of Tender (Form 4A) 

j. Scanned copy of a signed declaration by the bidders (Form 4G) 

k. Bidders Information Form (Form 4H) 

l. Composition/Ownership/Shareholding pattern of the organization 

m. Board Resolution, details of top management (Board members), key officials 

with documentary evidence, Articles of Association/memorandum of 

association of the company. 

n. Registration/incorporation certificate of the company/Firm. 

o. Original tender document with all addendums and corrigendum issued till date 

duly stamped and signed by the authorized signatory of the bidder. 

 Enclosure – II 

a. Scanned copy of the Annual Report/Audited balance sheets, for the last three 

financial years ending 31st March of the previous financial year i.e. 2021-22, 

2022-23 and 2023-24. 

b. Scanned copy of GST Registration certificate. 

c. Scanned copy of PAN card of the Bidder. 

d. Form 4C of Section IV for average annual turnover with profit & loss statement 

e. Scanned copy of Bank account details, along with a cancelled cheque, for 

transaction through e-payment in format given at Annex- III & Annex - IV. 

f. Integrity agreement in format given at Annex- VIII.  

 Enclosure – III 

Scanned copy of complete Company profile with details such as: 

a. Background of the organization.  

b. Copies of completion certificate on client letter head for similar projects 

executed by the bidder in last seven years. The submitted certificates shall 
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comply to conditions laid in clause 3 of ITB (Bidder Eligibility Criteria) Such 

eligible projects shall be supplied in Form 4B of Section IV. 

c. Copies of work order/agreement with value and status (% completed till 

submission) in case of on-going work shall be submitted separately as proof of 

on-going assignments as per Form- 4F of Section IV. The bidder shall also 

submit, along with Form – 4F, plan/provision to move the existing machinery to 

the project site when required. 

d. General Construction experience of the bidder to be submitted as per Form 4N 

e. List of litigation history. 

 Enclosure – IV 

a. Scanned copies of following, keeping in view the scope of work listed in the 

ToR: 

(i) The approach to the work and methodology to be adopted, and 

(ii) Detailed work plan 

(iii) List of Equipment to be deployed as per Form 4I of Section IV (Details of 

make and manufacture to be provided). 

b. List of experts/key personnel (Form 4E of Section IV) required for carrying out 

all the contractual obligations.in compliance of the statutory requirements.  

It may be noted that the Technical Bid shall not contain any reference to any fee 

or charges. 

All the submissions enumerated under Enclosure II & III shall be submitted by 

all the JV Partners separately. 

10.2 Cover-II: Financial Bid 

Financial Bid in excel format (BoQ_1 and 2) provided along with this Tender as Form 

Fin – 2 shall be used for quoting prices/offer. 

(i) This will contain fixed price contract rate to be charged for completing the work. 

(ii) While working out the price, following points should be noted: 

(a) The Contractor will have to bear the cost of mobilization of equipment to 

the floating terminal site and their demobilization as required. All other 

incidental cost during the work is also to be borne by the Bidder. 

(b) The Contractors will have to make their own arrangements for the 

transport/accommodation/TA/DA of their personnel assigned to this 
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project. The price quoted shall also include the Contractor’s representative 

visit to various offices, and other places for meetings, data collection, 

presentations, public consultation, secretarial staff, their salary, allowances, 

overhead expenditure etc. 

(c) All duties, taxes, royalties, and other levies payable by the Contractor under 

the Contract, or for any other cause, shall be included in the rates, prices, 

and total Bid price submitted by the Bidder except for GST which will be 

as per existing rules and regulations at the time of payment. The rates and 

prices quoted by the Bidder shall be fixed for the duration of the Contract 

and shall not be subject to any adjustment other than that defined in clause 

5.2 Section VI, Part I. The prices shall be quoted by the Bidder entirely in 

Indian Rupees. All payments shall be made in Indian Rupees (INR). 

10.3 The total duration of Works shall be as specified in Section – III: Data Sheet. 

11 Extension of Bid submission date 

The employer may extend the date of submission of bids by issuing an addendum and 

uploading the same in website. 

12 Late Proposals 

Proposals received by the employer after the specified bid submission date or any 

extension thereof, pursuant to clause 11, shall not be considered for evaluation and 

shall be summarily rejected. 

13 Liability of the employer 

The bidders are advised to avoid last moment rush to submit bids online and they 

should upload their bids well in advance before the bid submission deadline. The 

employer shall not be liable for failure of online submission of bids by the bidder that 

may arise due to any reason whatsoever. It shall be construed that the guidelines for 

online submission of bids, mentioned under clause 9 of ITB, have been read and 

understood by the bidder. 

14 Modification/Substitution/ Withdrawal of Bids 

The tender for works listed in Schedule A and Schedule B once submitted may be 

modified, substituted, or withdrawn by the bidders before the submission deadline 

through e-Procurement Mode as mentioned in NIT of this tender document. 

No bid shall be modified after the deadline for submission of bids. 
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15 Bid opening and evaluation process 

15.1 From the time the Proposals are opened to the time the Contract is awarded, the 

Bidders should not contact the Employer on any matter related to its Technical and/or 

Financial Proposal. Any effort by Bidders to influence the Employer in the 

examination, evaluation, ranking of Proposals, and recommendation for award of 

Contract may result in the rejection of the Bidders‟ Proposal.” 

15.2 The employer will constitute a tender evaluation committee (TEC) which will carry 

out the evaluation process. 

15.3 Online Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all 

the online Bids received shall be opened on the date and time mentioned in Section – 

III: Data Sheet. 'Financial Bid' of those Bidders whose Technical Bid has been 

determined to be responsive and on evaluation fulfils the criteria as stipulated in the 

Tender Document, shall be opened on a subsequent date, which will be notified to 

such Bidders. In the event of the specified date for the submission of bids being 

declared a holiday for The Employer, the Bids will be opened at the defined time and 

location on the next working day. Bids for which a notice of withdrawal has been 

submitted shall not be opened. 

15.4 The TEC shall evaluate the Technical Bids on the basis of their responsiveness to the 

Terms of Reference and by applying the evaluation criteria specified in Clause 16. Bid 

shall be rejected if it is found deficient or found not meeting the eligibility criteria as 

mentioned in clause 3 and clause 16.1 of ITB. Only responsive bids shall be further 

taken up for evaluation. A Bid shall be considered responsive only if: 

 It is received by the Bid submission date and time including any extension thereof, 

pursuant to Clause 11; 

 It is accompanied by the Earnest Money Deposit‟/ a signed Bid security declaration 

as specified in Clause 6.1; 

 It is received in the forms specified in section IV (Technical Proposal) and in section 

V (financial proposal); 

 It does not contain any condition or qualification 

15.5 The Employer shall inform the Bidders, whose Technical Bids are found responsive 

and on evaluation fulfils the criteria stipulated in the Tender document, of the Date, 

Time and Place of opening of the Financial Bids. The Bidders so informed, or their 

representative, may attend the meeting of online opening of Financial Bids. 

15.6 At the time of the online opening of the “Financial Bids”, the names of the Bidders, 

whose Bids were found responsive and qualified for opening of financial bid, the total 
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amount of each Bid, and such other details as the Employer may consider appropriate 

will be announced by the Employer at the time of Bid opening. 

15.7 Bidder may, if deemed necessary by him, send a representative to attend the financial 

bid opening. Such representative shall have a letter of authorization from the bidder 

to attend the bid opening on its behalf. In case a bidder sends a representative on its 

behalf to attend the financial bid opening, it shall be construed that the representative 

has the authority of the bidder. 

16 Qualification Criteria and Bid evaluation 

16.1 Qualification criteria 

To qualify for the tender for Design, Construction, Supply, Testing and 

Commissioning of Vessels listed under Schedule A: 10 Nos. Single Screw RPL 

Passenger Vessels for River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw 

SDB Vessels for River Brahmaputra (NW-2), the Bidder must satisfy each of the 

qualifying criteria stipulated in Clauses 16.1.1 to 16.1.5 of ITB. Not satisfying any of 

the qualification criteria will render the bid non-responsive and financial bids of such 

bidders will not be opened. 

 16.1.1 Qualification for works 

The bidder should have successfully completed “Similar Works” in previous 7 years 

before the last date of the Bid submission as per the criteria specified below: 

a) 3 similar works each costing not less than the amount equal to 40% of the 

estimated cost of this work, i.e. (Schedule-A: Rs. 592/- lakhs for 10 Nos. RPL 

vessels & Schedule-B: Rs. 126/- lakhs for 02 Nos. SDB vessels) 

b) 2 similar works each costing not less than the amount equal to 50% of the 

estimated cost of this work, i.e. (Schedule-A: Rs. 740/- lakhs for 10 No RPL 

vessels & Schedule-B: Rs. 158/- lakhs for 02 No SDB vessels) 

c) 1 similar work costing not less than the amount equal to 80% of the estimated 

cost of this work, i.e. (Schedule-A: Rs. 1184/- lakhs for 10 No RPL vessels & 

Schedule-B: Rs. 253/- lakhs for 02 No SDB vessels) 

 

Note:  The value of the “Completed Work(s)” considered by the Bidders shall be 

rounded off to the nearest two digits. 

The bidder should have experience of supply & commissioning of two (02) similar 

items in the last 5 years.  

For this purpose, the “Similar Works” means Fabrication, Transportation, Installation, 

Testing and Commissioning of inland vessels like propelled/ non propelled barge or 

pontoon or sea going vessels/ steel pontoons duly certified by any classification 
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society/ IRS/ any statutory body under any state government and registered by any 

registering authorities under Inland Vessel Act or any other relevant act / regulation.” 

Further, substantially completion of latest shall be as per Clause 3.2 of ITB. 

In the event of a Joint Venture, all Parties combined shall together meet the technical 

eligibility as well as financial eligibility requirement. 

Further, the value of contracts completed by its members shall not be aggregated to 

determine whether the requirement of the minimum value of a single contract has been 

met. Instead, each contract performed by each member shall satisfy the minimum 

value of a single contract as required for a single entity. In determining whether the 

JV meets the requirement of total number of contracts, only the number of contracts 

completed by all members, each of value, equal or more than the minimum value 

required shall be aggregated. 

In case a bidder intends to sub-contract the work, submission of Letter of Consent 

signed by the sub-contractor is mandatory. The format for the Letter of Consent from 

the sub-contractor shall be as per Annexure-VII of Section IX: Annexes of the Tender 

Document. The work claimed by bidder / proposed sub-contractor shall be 

substantiated with client certificates as stipulated in clause 3.2 of ITB. 

 Qualification Criteria for Average annual turnover for last 3 financial years i.e. 2021-

22, 2022-23 and 2023-24 (for works listed in schedule A & Schedule B separately) 

At least 30% of the estimated cost of this work to qualify i.e. Rs.444/- lakhs for 

Schedule A :10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-

16). and Rs. 95/- Lakhs for Schedule B: 02 Nos. Twin Screw SDB Vessels for 

River Brahmaputra (NW-2) 

In the event of a Joint Venture, all parties combined shall together meet the 

Qualification requirement of “Average Annual Turnover”. 

 Qualification Criteria for Equipment and experience 

i. For minimum eligibility pertaining to equipment, the Bidder may refer clause 

8 of ToR. 

ii. Details of vessels / ferry vessels and construction work executed in last 7 years, 

type of vessel /ferry vessels designed and constructed, quantity, scheduled 

period of execution, date of commencement and date of completion, 

substantial completion, and certificate/testimonials from the concerned clients 

regarding successful completion / substantial completion of the job to 

substantiate technical capacity of the Bidder required as per Clause 3 and 

16.1.1 of ITB. 
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 Qualification Criteria for Bid capacity (for works listed in schedule A & Schedule B 

separately) 

i. The Bidder shall submit the details asked for the Bid capacity as per the format 

prescribed in Form 4O. 

ii. The Bid Capacity of the Bidder must be equal to or more than the estimated 

cost of the work.  

iii. Work put to the Tender i.e. Rs 1480/- Lakhs for Schedule A: 10 Nos. Single 

Screw RPL Passenger Vessels for River Barak (NW-16) and Rs. 316/- 

Lakhs for Schedule B: 02 Nos. Twin Screw SDB Vessels for River 

Brahmaputra (NW-2) 

iv. In case the Bid capacity of the Bidder is less than the estimated cost of the 

work, his bid shall be cancelled and such Bidder shall not be considered for 

opening of Financial Bid even if he has been determined eligible in other 

criteria’s set forth in the Tender Document. 

v. In the event of a Joint Venture, all parties combined shall together meet the 

Qualification requirement of Bid Capacity. 

 Qualification Criteria for Work Plan and Methodology Statement (for works 

listed in schedule A & Schedule B separately) 

i. The Bidder shall submit the work plan indicating the design, construction, 

supply, installation, testing and commissioning schedule in bar chart format. 

ii. The Bidder should have its own manufacturing facility for floating modules, 

in India. The bidder shall also furnish the details manpower & equipment 

available with him, for the construction and installation of floating jetties. 

16.2 Bid evaluation 

 The Bids shall be evaluated based on the qualification criteria mentioned in Clause 

16.1 of ITB. In case a bidder fails to meet the above-mentioned qualification criteria, 

their bids shall be treated as non- responsive and financial bids of such bidders shall 

not be opened. 

 A substantially responsive bid is one that conforms to all the terms, conditions, and 

specifications of the bidding document without material deviation or reservation. A 

material deviation or reservation is one: 

(a) that affects in any substantial way the scope, quality, or performance of the 

Works; 

(b) that limits in any substantial way, inconsistent with the bidding documents, the 

Employer’s rights, or the bidder’s obligations under the contract; or 
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(c) whose rectification would affect unfairly the competitive position of other 

bidders presenting substantially responsive bids. Further, a bid will not be 

considered substantially responsive if the bidder has not offered to undertake all 

the items of the work as listed in Bill of Quantity (BoQ) of section V of bid 

document. 

 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be taken into account 

while evaluating bids. 

 The lowest priced bidder i.e. L-1 shall be chosen based on the amount quoted by the 

bidders in BoQ of Section V.   

 If the bid, which results in the lowest Evaluated Bid Price, is seriously unbalanced or 

front loaded as compared to the estimate of the items of work to be performed under 

the Contract, the bidder shall be asked to produce detailed price analyses for any or 

all items of the Bill of Quantities, to demonstrate the internal consistency of those 

prices with the construction methods and operating methodology proposed. After 

evaluation of the price analysis, taking into consideration the schedule of estimated 

Contract payments, price may be negotiated with the lowest bidder to remove the 

imbalance, make an appropriate adjustment on sound technical and/or financial 

ground for any quantifiable, acceptable aspects and thereby bring the prices to justified 

level sufficient to protect the Employer’s interest, before taking a decision on the bid. 

If during the execution of the works, deviation / variation takes place to the extent of 

amount exceeding more than 20% of the accepted contract value, the Contractor at the 

written request of Engineer-In-Charge, shall promptly increase the value of the 

Performance Bank Guarantee. 

17 Award of Contract 

17.1 The Employer shall issue a Letter of Award to the selected Bidder. It may also notify 

all other Bidders who submitted their bids about the decision taken. 

17.2 The Contractor will sign the Contract Agreement after fulfilling all the formalities/pre- 

conditions mentioned in the Standard Form of Contract in Section VII, within 45 days 

of issuance of the Letter of Award. 

17.3 The Contractor is expected to commence the Assignment/job on the date and at the 

location specified in Section III Data Sheet. 

18 Mobilization of Equipment, Men & Materials 

18.1 Mobilization Site 

The Contractor shall mobilize all the equipment, materials, and manpower at site as 

required for Design, Construction, Supply, Testing and Commissioning of Vessels 
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listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River 

Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for River 

Brahmaputra (NW-2) and as specified in Clause 17 of Data Sheet. 

18.2 Mobilization Time 

The Contractor shall mobilize the desired equipment and manpower within the time 

frame as specified in Clause 18 of Data Sheet to start the works of Design, 

Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-

16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra 

(NW-2) in full capacity. 

19 Ownership of Document and Copyright 

All the deliverables and study outputs including primary data shall be compiled, 

classified, and submitted by the Contractor to the Employer in hard copies and editable 

soft copies in addition to the requirements for the reports and deliverables indicated 

in the Terms of Reference. 

The study outputs shall remain the property of the Employer and shall not be used for 

any purpose other than that intended under these Terms of Reference without the prior 

written permission of the Employer. In the case of any deliverables by Contractor 

consisting of any Intellectual Property Rights ("IPR") rights of the Contractor, the 

Contractor shall provide the Employer with necessary irrevocable royalty-free license 

to use such IPR. Further, for the avoidance of any doubt, it is clarified that any 

intellectual property developed during the course of, or as a result of, the services 

rendered in relation to the Works, shall be and shall remain property of the Employer. 
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SECTION - III: DATA SHEET 
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DATA SHEET 

CLAUSE 

NO. 

OF DATA 

SHEET 

REF. OF 

ITB 
PARTICULARS DESCRIPTION 

1. - Employer The Chairman,  

Inland Waterways Authority of India (IWAI), A-

13, Sector- 1, Noida-201301 

2. 2.2 Name of the 

Assignment/job 
Design, Construction, Supply, Testing and 

Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL 

Passenger Vessels for River Barak (NW-16) 

and Schedule B: 02 Nos. Twin Screw SDB 

Vessels for River Brahmaputra (NW-2) 

3. 2.1 Method of 

Selection 

CBS (Cost Based Selection) – L1 

4. 2.3 Date & time for 

submission of 

Bid 

Date : 12.12.2024 

Time : Latest by 15:00 Hrs (IST) 

Submission: online submission  

Address : Chief Engineer (Tech.),  

Inland  Waterways Authority of India 

(IWAI), A-13, Sector-1, Noida (U.P.)-201301  

5. 4 A Pre-Bid 

meeting  will be 

held on 

Date: 14.11.2024  

Time: 14:30 hrs.  

Venue: Conference Hall, Inland  Waterways 

Authority of India (IWAI), A-13, Sector-1, 

Noida (U.P.)-201301  

VC Link for Pre-Bid Meeting will be shared 

separately.  

6. 5.1 Last date for 

seeking 

clarifications 

Date: 11.11.2024  

Time: 18:00 Hrs. 

Email Id: lkrajak.iwai@nic.in   

7. 6.1 EMD For works listed under 

Schedule A: INR 24.8 Lakhs 

Schedule-B: INR 6.32 Lakhs 

8. 6.2 Cost of Tender 

Document 

INR 5900/- (Rupees Five Thousand) Including 

GST for each works listed under Schedule A & 

Schedule B 

9. 6.3 Bank Solvency 40% of the estimated cost for each works listed 

under Schedule A & Schedule B i.e. Rs.592/- 

lakhs for Schedule A & Rs. 126/- Lakhs for 

mailto:lkrajak.iwai@nic.in
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CLAUSE 

NO. 

OF DATA 

SHEET 

REF. OF 

ITB 
PARTICULARS DESCRIPTION 

Schedule B  

10. - Estimated Cost 

(Cost put to 

tender) 

Schedule A: INR 14.8 Crores excluding GST 

Schedule B: INR 3.16 Crores excluding GST 

11. 6.7 Bid Validity 120 days after Bid submission date 

12. 3.3 Similar Works As stipulated in Clause 16.1.1 of ITB 

13. - JV/consortium 

allowed 

Yes 

14. 3.7 The estimated 

number of Key 

Personnel 

Required 

As per Form 4E (separately for each works listed 

under Schedule A & Schedule B 

15. - The formats for 

the Technical Bid 

(Applicable for 

each works listed 

under Schedule A 

& Schedule B) 

FORM 4A: Form of Tender 

   FORM 4B: Eligible Projects 

   FORM 4C: Average Annual Turnover 

   FORM 4D: Power of Attorney (for authorized 

representative of the bidder) 

   FORM 4E: List of Key Personnel 

   FORM 4F: List of Ongoing assignments 

   FORM 4G: Declaration by the Bidders 

   FORM 4H: Bidder Information Form 

   FORM 4I: Availability of Vessel building 

facility including infrastructural facility, 

equipment, machineries etc to be used for tender 

work 

   FORM 4J:Format for pre-bid queries 

   FORM 4K: Power of Attorney for Lead Member 

of JV/Consortium 
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CLAUSE 

NO. 

OF DATA 

SHEET 

REF. OF 

ITB 
PARTICULARS DESCRIPTION 

   FORM 4L: Statement of Legal Capacity 

   FORM 4M: Joint Bidding Agreement 

   FORM 4N: General Construction Experience 

   FORM 4O: Bid Capacity 

   FORM 4P: Bid Security Declaration  

16. 10.4 Contract Duration 08 months from the date of Signing of Contact 

Agreement  

17. 15.3 Bid Opening date Date : 13.12.2024  

Time : 15:30 hrs 

Venue : Inland  Waterways Authority of India 

(IWAI), A-13, Sector-1, Noida (U.P.)-201301  

18. 18.1 Mobilization Site Schedule A: Silchar (Karimganj/Badarpur) (NW-

16) 

Schedule B: At Pandu Port, Guwahati (NW-2) 

19. 18.2 Mobilization 

Time 

As stipulated in Clause 4 of Scope of Work, 

Section VI Terms of Reference 

20. - Price Preference Price Preference and Split in scope of work shall 

not be applicable for this Tender even in case of 

MSME Registered Bidders also. 

 

  



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 38 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION-IV: TECHNICAL BID STANDARD FORMS 
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FORM 4A: FORM OF TENDER 

(To be submitted on the letter head of the Bidder) 

To 

Chief Engineer (Tech.), 

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301  

 

Sub:   Design, Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-16) 

and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) 

 

Sir, 

1. Having visited the site and examined the information and instructions for submission of 

tender, General Conditions of Contract (GCC), Special Conditions of Contract (SCC), 

Technical, General and Detailed specifications, Bill of Quantities (BoQ) agreement and 

Bank Guarantee forms, etc. for the above-named works, I/ We ……….(Name of Bidder) 

hereby tender for execution of the works referred to in the tender document in conformity 

with the said GCC, SCC, Schedule of quantities for the sum as stated in BoQ of this 

tender document or such other sum as may be ascertained in accordance with the said 

conditions of contract. 

2. I/ We undertake to complete and deliver the whole of the work comprised in the Contract 

within the time as stated in the tender and also in accordance with all respects with the 

specifications, Scope of work and instructions as mentioned in the tender document. 

3. I am tendering for the works mentioned in the table below and submitting the EMD vide 

RTGS / BG in IWAI Account as per the details given therein: 

Sched

ule  
RTGS / NEFT Bank Guarantee 

Total 

EMD 

(INR) 

 Amount 

(INR) 

Details of RTGS 

/ NEFT (No. and 

Date) and details 

of the bank 

(Name of bank, 

branch, address) 

Amount 

(INR) 

Details of the 

Bank Guarantee 

(No and Date) 

and details of the 

bank (Name of 

bank, branch, 

address) 
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Sched

ule  
RTGS / NEFT Bank Guarantee 

Total 

EMD 

(INR) 

A      

B      

 

4. I/ We agree to abide by this tender. I/ We agree to keep the tender open for a period of 

120 days from the date of opening of technical bids or extension thereto as required by 

the IWAI and not to make any modifications in its terms and conditions. 

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we make 

any modifications in the terms and conditions of my/ our tender if I/ We fail to commence 

the execution of the works as above, I/ We shall become liable for forfeiture of my/ our 

Earnest money, as aforesaid and IWAI shall without any prejudice to another right or 

remedy, be at the liberty to forfeit the said Earnest Money absolutely otherwise the said 

earnest money shall be retained by IWAI towards part of security deposit to execute all 

the works referred to in the tender document upon the terms and conditions contained or 

referred to therein and to carry out such deviations as may be ordered. Should this tender 

be accepted, I/ We agree(s) to abide by and fulfil all the terms and conditions and 

provisions of this tender. No interest is payable on earnest money deposit and/ or security 

deposit. 

6. I/ We have independently considered the amount of Liquidated Damages shown in the 

tender here to and agree that it represents a fair estimate of the loss likely to be suffered 

by IWAI in the event of works not being completed in time. 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when 

called upon by the employer to do so, a contract agreement in the prescribed form. Unless 

and until a formal Agreement is prepared and executed this tender together with your 

written acceptance thereto shall constitute a binding contract. 

8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for the 

due performance of the Contract. I/We also declare that the firm has not been banned 

or blacklisted by any Govt. or its department or any Quasi Govt. agency or Public 

Sector Undertaking or Multilateral or International Aid Agency/Development 

Bank. Any such discovery by IWAI at any stage of the tender/contract may result in 

disqualification of the firm or cancellation of the contract. 

9. I/ We understand that you are not bound to accept the lowest or any tender you may 

receive and may reject all or any tender without assigning any reason. 
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10. I/ We certify that the tender submitted by me, us is strictly in accordance with the terms, 

conditions, specifications etc. as contained in the tender document, and it is further 

certified that it does not contain any deviation to the aforesaid documents. 

Date ………………..  

Signature ………………… 

Name ……………………. 

Designation ……………… 

 

Duly authorized to sign & submit tender for an on behalf of 

 (Name and address of firm) 

 M/s ……………………………….. 

 Telephone no’s……FAX No…………...  
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FORM 4B: Eligible Projects 

Format for Responsiveness of Bid (Eligible Projects) Project Specific Experience 

[Using the format below, provide information on each assignment for which your firm, and each 

associate for this assignment, was legally contracted either individually or as a corporate entity 

or as one of the major companies within a Joint Venture (JV) for carrying similar works under 

this assignment.] 

“Similar Works1” have been defined in Clause 16.1.1 of ITB and would mean “design, 

construction, supply, installation, testing and commissioning of inland vessels like propelled / 

non propelled barge / pontoon or sea going vessels duly certified by any classification society or 

registering authorities under inland vessel act or any other relevant act / regulation” 

S. 

No. 

Client 

Name, 

Name 

of work 

& 

location 

of 

project 

Contract 

Value in 

INR 

Date 

of 

start 

of 

work 

Scheduled 

completion 

date 

Actual 

completion 

date 

Details of 

work 

(including 

Similar 

Work) 

Remarks 

Financial3 

value of 

similar work 

satisfactorily 

completed / 

substantially 

completed 

        

 

1 Exhibit only those projects completed in the last Seven (7) years from the Last Date of Bid Submission. 

2 The Bidder shall submit proof of experience from the Client for meeting the minimum qualification details. The Client 

Certificate submitted by the Client shall contain the details as enlisted in Clause 3.2 of ITB. The works claimed by the Bidder, if 

not supported with proof of completion / substantial completion as laid down under Clause 3.2 of ITB and defined hereinafter in 

Footnote 4 below from the Client will not be considered. 

3 Against the Contract of works having several components other than the Similar Works, only the relevant component shall be 

evaluated for contract value, payment value and the actual execution period for the relevant component only should be submitted 

/ specified. 

4 Substantially completed projects as defined in Clause 3.2 of ITB shall be supported by client certificates with the name of the 

work including component breakup of relevant work to the extent of similar work, work order value, start date, percentage of 

similar work completed till date of issue of the Tender in Financial terms (Net Payment received against the Contract). 
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Firm's Name : ………………………………………… 

Authorized Signature : ………………………………………… 

Notes: 

1. For the purpose of evaluation, Bidders should assume 7% inflation for Indian Rupees 

every year and 2% for foreign currency portions per year compounded annually. 

2. Bidders should mention the maximum value of similar works as defined in Clause 

3. 16.1.1 of ITB executed during the last seven years (adjusted last day of the month 

previous to the one in which this Tender is invited). 

4. In case of foreign currency, it should first be escalated at the rate mentioned above and 

then the amount so derived shall be converted to INR at the exchange rate prevailing last 

day of the month previous to the one in which this Tender is invited. 

5. Exchange rate should be taken from official website of RBI 

(https://www.rbi.org.in/scripts/ReferenceRateArchive.aspx) 

6. In case, exchange rate for the currency in consideration, is not available on RBI website 

(mentioned above), Bidders shall quote exchange rates from websites such as 

www.xe.com, www.oanda.com, along with copy of the exchange rate used by the Bidder 

for the conversion. 

7. Any additional comments / information to substantiate that the said work conforms to the 

specified similar works can also be indicated by the bidder, as deemed fit. 

Please limit the description of each project in two A4 size sheet of paper. Descriptions exceeding 

two (02) A4 size sheet of paper may or may not be considered for evaluation. 

  

http://www.rbi.org.in/scripts/ReferenceRateArchive.aspx)
http://www.xe.com/
http://www.oanda.com/


Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 44 

 

 

FORM 4C: Average Annual Turnover of the Bidder Along with Loss & 

Profit Statement  

Name of Work: Design, Construction, Supply, Testing and Commissioning of 

Vessels listed under Schedule A: 10 Nos. Single Screw RPL 

Passenger Vessels for River Barak (NW-16) and Schedule B: 02 

Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) 

S. 

No. 

Financial 

Years 

Average Annual Turnover & loss & profit statement of 

Applicant (INR) in Last Three Financial Years 

1. 2021-2022  

2. 2022-2023  

3. 2023-2024  

Average Annual 

Turnover 

[ indicate sum of the above figures divided by 3] 

 

Certificate from the Statutory Auditor 

 

This is to certify that.................. [Name of the Firm] [Registered Address] has received the 

payments shown above against the respective years. 

Name of Authorized Signatory  

Designation: 

Name of Firm: 

 

(Signature of the Statutory Auditor Seal of the Firm) 

Note: 

1. This Form shall be submitted on the letter head of Statutory Auditor. 
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FORM 4 D: Power of Attorney 
(for authorized representative of the bidder) 

(To be executed on Non-Judicial Stamp Paper of Rs.100 and duly notarized) 

Know all men by these presents, We, ......................(name of organization and address of the 

registered office) do hereby constitute, nominate, appoint and authorise Mr. /Ms. 

...........................son/daughter/wife and presently residing at … who is presently employed 

with/retained by us and holding the position of………... ......,as our true and lawful attorney 

(hereinafter referred to as the "Authorized Representative"), with power to sub-delegate to 

any person, to do in our name and on our behalf, all such acts, deeds and things as are necessary 

or required in connection with or incidental to submission of our Bid for Design, Construction, 

Supply, Testing and Commissioning of Vessels listed under Schedule A: 10 Nos. Single 

Screw RPL Passenger Vessels for River Barak (NW-16) and Schedule B: 02 Nos. Twin 

Screw SDB Vessels for River Brahmaputra (NW-2) (strike out whichever is not applicable). 

The selection of Contractor for Inland Waterways Authority of India (the "Employer") 

including but not limited to signing and submission of all applications, Bids and other documents 

and writings, participating in pre-bid and other conferences and providing information/responses 

to the Employer, representing us in all matters before the Employer, signing and execution of all 

contracts and undertakings consequent to acceptance of our Bid and generally dealing with the 

Employer in all matters in connection with or relating to or arising out of our Bid for the said 

Project and/or upon award thereof to us till the entering into of the Contract with the Employer. 

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused 

to be done by our said Authorized Representative pursuant to and in exercise of the powers 

conferred by this Power of Attorney and that all acts, deeds and things done by our said 

Authorized Representative in exercise of the powers hereby conferred shall and shall always be 

deemed to have been done by us. 

IN WITNESS WHEREOF WE, THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED 

THIS POWER OF ATTORNEY ON THIS……….DAY OF……….., 2024 

For ... 

(Signature, Name, Designation and Address)  

Witnesses:  

1.………………………………………… 

2. ………………………………………… 
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Accepted 

(Signature, name, designation and address of the Attorney)  

Notes: 

1. The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required the same should be under common seal affixed in 

accordance with the required procedure. 

2. Wherever required, the Applicant should submit for verification the extract of the charter 

documents and other documents such as a resolution / power of attorney in favour of the 

person executing this Power of Attorney for the delegation of power hereunder on behalf 

of the Applicant  

3. For a Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of 

Attorney is being issued. However, the Power of Attorney provided by Applicants from 

countries that have signed The Hague Legislation Convention, 1961 are not required to 

be legalized by the Indian Embassy if it carries a conforming Apostille certificate. 
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FORM 4E: List of Key Personnel 

Design, Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-16) and 

Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) 

S. No. Position / Role No. 

1 Site In-charge / Manager  

2 Structural Design Engineer  

3 Fabrication Engineer  

4 Electrical Engineer  

5 Surveyor  

6 Supervisors  

7 Carpenter  

8 Labourer  

 

Note: 

1. The list of key personnel is tentative and indicative only. The Bidder can propose the key 

personal required for works as per the scope defined in the Tender Document. It may be 

noted that the key personnel proposed and the number of personnel required must also 

meet the statutory requirement.  

2. During the tenure of contract if need arise, then the Bidder is allowed to change / replace 

the Key Personnel with a prior written approval from EIC. 
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FORM 4F: List of Ongoing Assignments 

S. 

No. 

Full Postal 

Address of 

Client & 

Name of 

officer -in- 

charge 

Description 

of the  work 

including 

type of 

vessel\ferry 

vessel with 

suitable 

floating 

terminal 

Total 

Contract 

Value 

Value of the 

work 

complete d 

till last date 

of the 

previous 

month from 

the Bid 

Submiss ion 

Date 

Outstanding / 

Balance Value 

of the work 

till last date of 

the previous 

month from 

the Bid 

Submission 

Date 

Date of 

commencement of 

work 

Scheduled 

completion 

period 

Average 

completion 

as on date 

Expected 

date of 

completion 
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FORM 4G: Declaration by the Bidders 

To,                                   Date:.................. 

Chief Engineer (Tech.), 

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301  

 

Kind Attention: Chief Engineer (Tech.), 

Sub: Declaration from the Bidder.  

Tender Reference No:………………. 

Dear Sir, 

This is with reference to the above-mentioned Tender document. 

 I/We hereby make the following declarations: 

1.  
 

 No alteration has been made in any form in the downloaded Tender 

document. 

2.  
 

 I/We have not been banned or de listed by any Government or quasi-

Government agency or public sector undertaking. 

3.  
 

 I/We accept the payment terms of clause 14.2 of General Conditions of 

Contract. 

4.  
 

 I/We provide our acceptance to all Tender Te     rms and Conditions. 

5.  
 

 Acknowledgment by Bidder as per Clause 8 of ITB 

6.  
 

 I/We confirm that neither we have failed nor we have been expelled from 

any project or agreement during the last 03 years 

7.  
 

 I/We agree to disqualify us for any wrong declaration with respect to the 

submissions made by us for this tender and reject my/our tender 

summarily 

8.  
 

 I/We agree to disqualify us from this tender and black list us for 

tendering in IWAI projects in future, if it comes to the notice of IWAI 

that the documents/submissions made by me/us are not genuine 

 

Yours Faithfully  

(Signature of the Bidder, with Official Seal 
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FORM 4H: Bidders Information Form 

Bidder name: 

[insert full name] 

Bidder's Party name: 

[insert full name of Applicant's Party] 

Bidder's Party country of registration: 

[indicate country of registration] 

Bidder’s year of constitution: 

[indicate year of constitution] 

Bidder’s legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

Bidder's authorized representative information Name: [insert full name] 

Address: [insert street/ number/ town or city/ country] 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes] 

E-mail address: [indicate e-mail address] 

1.  Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), 

and/or registration documents of the legal entity named above 

 In case of a Government-owned enterprise or institution, documents establishing 

legal and financial autonomy, operation in accordance with commercial law, and 

absence of dependent status 

2.  Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 

 

Note: 

This Form shall be supplied with Identity proof of the authorized representative 
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FORM 4I: Availability of Vessel Building Facility Including Infrastructural 

Facility, Equipment, and Machineries ETC to be used for Tender Work 

Name & Address of the Ship Builder Detailed Particulars 

(i)  Building Dock / Slipway (if any) 

including fabrication/ construction 

bays (details including number, 

dimension, location and layout of 

shipyard to be given). Whether 

covered or open. 

 

(ii)  Skids / Mould loft for modular 

construction (details including 

number, dimension and location to be 

given). Whether covered or open. 

 

(iii)  Design and drawing office of own or tie 

up with experienced Design 

Consultant/ Naval Architect with brief 

resume 

 

(iv) List of workshop machinery, 

equipment. 

a) Welding Sets 

b) Gas Cutting Sets 

c) Grinding / Bending machines 

d) Shot Blasting equipment 

e) Material handling equipment 

f) Machine Shop Machineries 

g) Paint Shop 

h) Any other details 

Description Make Quantity 

(v)  Source of electric power, whether 

captive power unit available, if so, the 

details thereof. 

 

(vi)  Facilities for doing outfitting job in 

afloat condition indicating location 

and area. 

 

 

Note: 

1. If owned, the registration certificates and year of procurement for the proposed 

machinery should be appended with this Form 
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2. In case of hired equipment, the consent letter from the owner of the equipment is 

to be appended. 

3. In case of equipment to be procured, status of timelines of procurement to be 

included. 

4. If required, separate / additional sheets can be used. 

 

(Signature of authorized representative) 

  



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 53 

 

 

FORM 4J: Format for Pre-Bid Queries by Bidders 
(To be submitted in Bidders Letter head) 

Design, Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-16) and 

Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) 

 

Name of Bidder:      Date of Submission: 

Pre – Bid Queries 

S. 

No. 

Section No. Clause, Sub Clause 

No and Page No. of Tender 
Tender clause 

description 

Query 

1.    

2.    

3.    

4.    

5.    

6.    

.    

.    

.    

.    
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FORM 4K: Power of Attorney for Lead Member of  JV/Consortium 

(To be executed on Non-Judicial Stamp Paper of Rs.100 and duly notarized. For a Power 

of Attorney executed and issued overseas, the document will also have to be legalized by 

the Indian Embassy and notarized in the jurisdiction where the undertaking is being 

issued.) 

Whereas the Inland Waterways Authority of India (the “Authority”) has invited Bids from 

interested parties for the “Design, Construction, Supply, Testing and Commissioning of 

Vessels listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River 

Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra 

(NW-2). (hereinafter referred to as “The Work”)” and Whereas,………………….., 

……………………..and (collectively the “JV/Consortium”) being Members of the 

JV/Consortium are interested in bidding for the Project in accordance with the terms and 

conditions of the tender document and other connected documents in respect of the Project, 

and 

Whereas it is necessary for the Members of the JV/Consortium to designate one of them as the 

Lead Member with all necessary power and authority to do for and on behalf of the 

JV/Consortium, all acts, deeds, and things as may be necessary in connection with the 

JV/Consortium’s Bid for the Project and its execution. 

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS 

We, ……………………..having our registered office at …………………….., M/s. 

…………………….. having our registered office at …………………….., M/s. 

…………………….. having our registered office at , and …………………….. having our 

registered office at …………………….., (hereinafter collectively referred to as the 

“Principals”) do hereby irrevocably designate, nominate, constitute, appoint and authorize M/s 

…………………….. having its registered office at …………………….., being one of the 

Members of the JV/Consortium, as the Lead Member and true and lawful attorney of the 

JV/Consortium (hereinafter referred to as the “Attorney”). We hereby irrevocably authorize 

the Attorney (with power to sub-delegate) to conduct all business for and on behalf of the 

JV/Consortium and any one of us during the bidding process and, in the event the 

JV/Consortium is awarded the contract, during the execution of the Project and in this regard, 

to do on our behalf and on behalf of the JV/Consortium, all or any of such acts, deeds or things 

as are necessary or required or incidental to the pre-qualification of the JV/Consortium and 

submission of its Bid for the Project, including but not limited to signing and submission of all, 

Bid and other documents and writings, participate in bidders and other conferences, respond to 

queries, submit information/ documents, sign and execute contracts and undertakings 

consequent to acceptance of the Bid of the JV/Consortium and generally to represent the 

JV/Consortium in all its dealings with the Authority, and/ or any other Government Agency or 

any person, in all matters in connection with or relating to or arising out of the JV/Consortium’s 

Bid for the “The Work”. 
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AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and 

things done or caused to be done by our said Attorney pursuant to and in exercise of the powers 

conferred by this Power of Attorney and that all acts, deeds, and things done by our said 

Attorney in exercise of the powers hereby conferred shall and shall always be deemed to have 

been done by us/ Consortium and shall be legally binding upon us/Consortium. 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED 

THIS POWER OF ATTORNEY ON THIS …………………. DAY OF 2024.  

 

For………………………..(Signature) 

…………………….. (Name & Title) 

 

For………………………..(Signature) 

…………………….. (Name & Title) 

 

For………………………..(Signature) 

…………………….. (Name & Title) 

 

Witnesses: 

 

1. 

2. 

 

……………………………………… (Executants) 

(To be executed by all the Members of the JV/Consortium) 

Notes: 

 The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executants and when it is so required, the same should be under common seal affixed 

in accordance with the required procedure. 

 Also, wherever required, the Bidder should submit for verification the extract of the 

charter documents and documents such as a board or shareholders’ resolution/ power 

of attorney in favour of the person executing this Power of Attorney for the delegation 

of power hereunder on behalf of the Bidder. 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 56 

 

 

 For a Power of Attorney executed and issued overseas, the document will also have to 

be legalized by the Indian Embassy and notarised in the jurisdiction where the Power 

of Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed the Hague Legislation Convention 1961 are not required to 

be legalized by the Indian Embassy if it carries a conforming Apostil certificate. 
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FORM 4L: Statement of Legal Capacity 
(To be forwarded on the letterhead of the Bidder/ Lead Member of JV/Consortium) 

 

Ref.      Date: 

 

To, 

Chief Engineer (Tech.),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301  

 

Dear Sir, 

We hereby confirm that we/ our members in the JV/Consortium (constitution of which has 

been described in the Bid) satisfy the terms and conditions laid out in the tender document. 

We have agreed that …………………… (insert member’s name) will act as the Lead Member 

of our JV/consortium. * 

We have agreed that ………………….. (insert individual’s name) will act as our 

representative/ will act as the representative of the consortium on its behalf* and has been duly 

authorized to submit the tender document. Further, the authorized signatory is vested with 

requisite powers to furnish such letter and authenticate the same. All actions/representations of 

the Lead Member/Authorized Signatory shall be legally binding on the Consortium. 

 

Thanking you, 

Yours faithfully, 

(Signature, name and designation of the authorized signatory) For and on behalf 

of…………………………….. 

*Please strike out whichever is not applicable. 
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FORM 4M: Joint Bidding Agreement 
(To be executed on Stamp paper of appropriate value) 

THIS JOINT BIDDING AGREEMENT is entered into on this the ………… day of ………… 

2024 

AMONGST 

1. {… Limited, a company incorporated under the Companies Act, 1956} and having its 

registered office at ………… (hereinafter referred to as the “First Part” which 

expression shall, unless repugnant to the context include its successors and permitted 

assigns) 

AND 

2. {… Limited, a company incorporated under the Companies Act, 1956} and having its 

registered office at (hereinafter referred to as the “Second Part” which expression shall, 

unless repugnant to the context include its successors and permitted assigns) 

AND 

3. {… Limited, a company incorporated under the Companies Act, 1956} and having its 

registered office at ………… (hereinafter referred to as the “Third Part” which 

expression shall, unless repugnant to the context include its successors and permitted 

assigns) 

The above-mentioned parties of the FIRST, SECOND and THIRD PART are collectively 

referred to as the “Parties” and each is individually referred to as a “Party” 

WHEREAS, 

(A) Inland Waterways Authority of India (the “Authority”), has invited Bids (the “Bids”) 

by its Request for Bid dated ………… (The “tender Document” for “Design, 

Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-

16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra 

(NW-2).” (The “Work”) 

(B) The Parties have read and understood the TENDER Document and are interested in 

jointly bidding for the Project as members of a JV/Consortium and in accordance with 

the terms and conditions of the TENDER document and other TENDER documents in 

respect of the Project, and 

(C) It is a necessary condition under the TENDER document that the members of the 

JV/Consortium shall enter into a Joint Bidding Agreement and furnish a copy thereof 

with the Bid. 
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NOW IT IS HEREBY AGREED as follows: 

1. Definitions and Interpretations 

In this Agreement, the capitalized terms shall, unless the context otherwise requires, 

have the meaning ascribed thereto under the TENDER. 

2. JV/Consortium 

2.1  The Parties do hereby irrevocably constitute a JV/consortium for the purposes of jointly 

participating in the Bidding Process for the Project. 

2.2.   The Parties hereby undertake to participate in the Bidding Process only through this 

JV/Consortium and not individually and/ or through any other JV/consortium 

constituted for this Project, either directly or indirectly or through any of their 

Associates. 

3. Covenants 

The Parties hereby undertake that in the event the JV/Consortium is declared the 

Preferred Bidder and awarded the Project, it shall incorporate a wholly owned special 

purpose company under the provisions of Indian Companies Act, 1956, as the O&M 

Contractor; in whose subscribed and paid-up capital, the Preferred Bidder i.e. the 

parties herein shall collectively hold 100% equity during the License Period. 

4. Role of the Parties 

The Parties hereby undertake to perform the roles and responsibilities as described 

below: 

(a) Party of the First Part shall be the Lead member of the JV/Consortium and shall 

have the power of attorney from all Parties for conducting all business for and 

on behalf of the JV/Consortium during the Bidding Process and until the signing 

of the tender for “The Work” when all the obligations shall become effective; 

(b) Party of the Second Part shall be assisting the Lead member in the manner as 

recorded herein for carrying out the entire scope of work awarded under the 

tender for “The Work”. Notwithstanding anything contained in this agreement, 

party of the second part shall not be absolved of any of its obligations 

/liabilities/responsibilities merely because party of the first part has been 

designated as the lead member and shall be individually equally liable / 

responsible to the same extent as the Lead Member. 

(c) Parties shall jointly and severally endeavour to carry out the works, if awarded 

to them pursuant to the bidding process conducted by the Authority, in 

accordance with the terms and conditions specified in the TENDER Documents 

and such other agreements/Contracts/Work Orders as may be executed from 
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time to time between the Authority and the JV/Consortium’s Special Purpose 

Company. 

5. Joint and Several Liabilities 

The Parties do hereby undertake to be jointly and severally responsible for all 

obligations and liabilities relating to the Project and in accordance with the terms of the 

TENDER and the tender for “The Work, till such time as prescribed in accordance 

with the tender for “The Work”. 

6. Shareholding 

6.1 The Lead Member of such Preferred Bidder JV/consortium shall at all times during the 

License Period hold equity equivalent to …………..(as per clause 6.9.2) of the 

subscribed and paid-up capital in the special purpose company incorporated by the 

parties to work as the contractor. Further, other consortium members whose 

technical/financial eligibility shall have been used for the purpose of qualification 

under this TENDER shall hold (as per clause 6.9.3) equity in the subscribed and paid-

up capital contractor during the License Period; Provided however that Authority may 

in its sole and absolute discretion permit a JV/consortium member to divest [in 

full/partially] its equity shareholding in the subscribed and paid-up capital of the 

contractor. 

6.2 The Parties undertake that they shall comply with all equity lock-in requirements set forth 

in the tender for “The Work”. 

7. Representation of the Parties 

Each Party represents to the other Parties as of the date of this Agreement that: 

(a) Such Party is duly organized, validly existing and in good standing under the 

laws of its incorporation and has all requisite power and authority to enter into 

this Agreement; 

(b) The execution, delivery and performance by such Party of this Agreement has 

been authorized by all necessary and appropriate corporate or Governmental 

action and a copy of the extract of the charter documents and board resolution/ 

power of attorney in favour of the person executing this Agreement for the 

delegation of power and authority to execute this Agreement on behalf of the 

Consortium Member is annexed to this Agreement, and will not, to the best of 

its knowledge: 

(i) Require any consent or approval not already obtained; 

(ii) Violate any Applicable Law presently in effect and having applicability to 

it; 
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(iii) Violate the memorandum and articles of association, by-laws or other 

applicable organizational documents thereof; 

(iv) Violate any clearance, permit, concession, grant, license or other 

Governmental authorization, approval, judgment, order or decree or any 

mortgage agreement, indenture, or any other instrument to which such 

Party is a party or by which such Party or any of its properties or assets 

are bound or that is otherwise applicable to such Party; or 

(v) Create or impose any liens, mortgages, pledges, claims, security interests, 

charges or Encumbrances or obligations to create a lien, charge, pledge, 

security interest, encumbrances, or mortgage in or on the property of such 

Party, except for encumbrances that would not, individually or in the 

aggregate, have a material adverse effect on the financial condition or 

prospects or business of such Party so as to prevent such Party from 

fulfilling its obligations under this Agreement; 

(c) This Agreement is the legal and binding obligation of such Party, enforceable in 

accordance with its terms against it; and 

(d) There is no litigation pending or, to the best of such Party's knowledge, 

threatened to which it or any of its Affiliates is a party that presently affects or 

which would have a material adverse effect on the financial condition or 

prospects or business of such Party in the fulfilment of its obligations under this 

Agreement. 

(e) Such Party has read and understood the tender Documents and is executing this 

Agreement for the purposes as recorded hereinabove out of its own free will; 

8. Termination 

This Agreement shall be effective from the date hereof and shall continue in full force 

and effect at all times during the subsistence of the tender for “The Work” is achieved 

under and in accordance with the tender for “The Work” in case the Project is awarded 

to the JV/Consortium. However, in case the JV/Consortium is either not prequalified 

for the Project or does not get selected for award of the Project, the Agreement will 

stand terminated in case the Bidder is not pre-qualified or upon return of the Bid 

Security by the Authority to the Bidder, as the case may be. 

9. Miscellaneous 

9.1 This Joint Bidding Agreement shall be governed by laws of India. 

9.2 The Parties acknowledge and accept that this Agreement shall not be amended by the 

Parties without the prior written consent of the Authority. 
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IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 

 

SIGNED, SEALED AND DELIVERED 

 

For and on behalf of For and on behalf of the LEAD MEMBER 

(Signature)  

(Name)  

(Designation) 

 (Address) 

 

SIGNED, SEALED AND DELIVERED 

For and on behalf of For and on behalf of SECOND PART 

(Signature) 

(Name)  

(Designation) 

 (Address) 

 

In the presence of: 

1)     

2)     

Notes: 

 The mode of the execution of the Joint Bidding Agreement should be in accordance 

with the procedure, if any, laid down by the Applicable Law and the charter 

documents of the executant(s) and when it is so required, the same should be under 

common seal affixed in accordance with the required procedure. 

 Each Joint Bidding Agreement should attach a copy of the extract of the charter 

documents and documents such as resolution / power of attorney in favour of the 

person executing this Agreement for the delegation of power and authority to execute 

this Agreement on behalf of the Consortium Member. 

 For a Joint Bidding Agreement executed and issued overseas, the document shall 

be legalized by the Indian Embassy and notarized in the jurisdiction where the 

Power of Attorney has been executed.  
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FORM 4N: General Construction Experience 
(Each Bidder or member of a JV must fill in this form) 

Name of the Bidder / Members JV Consortium: 

General Experience 

Contract 

Identification and 

Name 

Name and 

Address of 

Employer 

Starting 

Month Year 

Ending Month 

Year 

Years Role of Bidder 

Brief Description 

of the similar 

Works Executed 

by the 

    

Bidder     
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FORM 4O: Bid Capacity 

Eligibility and 

Qualification 

Criteria 

Compliance Requirements Documentation 

Single 

Entity 

Joint Venture (existing or intended) Submission 

requirements Member 1 Member 2 

Available Bid 

Capacity should be 

More than value of 

contract/ contracts 

applied for 

   Form 4F & 

Form 4N 

 

Bid Capacity= [(A*N*2)-B], where 

A= Maximum value of works executed in any one year during the last five years (updated to 

the current price level), in INR 

B= Value at current price level of the existing commitments and ongoing works to be 

completed during the period of completion of work for which the bids have been invited 

N= No. of years prescribed for completion of works for which bids are invited (i.e. 1) 
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FORM 4 P: Bid Security Declaration  

(On Bidders Letter head) 

Tender No:          Date:  

 

To 

Chief Engineer (Tech.),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301  

 

Subject:  Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2).  

I/We undersigned declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Securing Declaration. 

2. I/We accept that I/We may be disqualified / debarred from bidding Inland Waterways 

Authority of India tenders for a period of 02 (Two) years from the date of notification 

if I/We are in a breach of any obligation under the bid conditions, because I/We 

a) have withdrawn/modified/amended, impairs, or derogates from the tender, 

my/our bid during the period of bid validity specified in the form of Bid; or 

b) having been notified of the acceptance of our Bid by the employer during the 

period of bid validity (i) fail or refuse to execute the contract, if required, or (ii) 

fail or refuse to furnish the Performance Security within the timeline, in 

accordance with the instructions to Bidders & as per tender terms & conditions. 

3. I/We understand this Bid Security Declaration shall cease to be valid on the 45th day 

from following, 

a) If I am/we are not the successful Bidder, the receipt of your notification of the 

name of the successful Bidder; or 

b) The expiration of the validity of my/our Bid or any extension thereof. 

(Signature)  

Authorized Signatory 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 66 

 

 

Name: ………………………………………………………. 

Designation: ………………………………………………… 
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SECTION - V: FINANCIAL BID STANDARD FORMS  
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FORM FIN – 1: Financial Bid Submission Form 

 

[Location…., Date………] 

To: 

Chief Engineer (Tech.),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301  

 

Subject:   Design, Construction, Supply, Testing and Commissioning of Vessels listed 

under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-

16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) 

 

Dear Sir: 

 We, the undersigned, offer to provide the services for the Assignment/Job for [Insert title of 

Assignment/Job] in accordance with your Request for Bid dated [Insert Date] and our 

Technical Bid. Our attached Financial Bid is for the sum of [Insert amount(s) in words and 

figures].This amount is inclusive of all types of taxes (such as GST, Income tax, duties, fees, 

levies etc.). We hereby confirm that the financial Bid is unconditional and we acknowledge 

that any condition attached to financial Bid shall result in rejection of our financial Bid. 

Our Financial Bid shall be binding upon us subject to the modifications resulting from Contract 

negotiations, up to expiration of the validity period of the Bid, i.e. before the date indicated 

in…….. Clause……. 

We understand you are not bound to accept any Bid you receive.  

 

Yours sincerely, 

 

Authorized Signature [In Full and initials]: 

 

Name and Title of Signatory :  

Name of Firm : 
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FORM FIN – 2: Summary of Cost 

(All amount in INR)  

(To Be Quoted Online) 

I. BoQ 1 

S. 

No. 

Particulars Design, Construction, Supply, Testing and 

Commissioning of Vessels listed under Schedule 

A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. 

Twin Screw SDB Vessels for River Brahmaputra 

(NW-2).  

1. Schedule A: Design, 

Construction, Supply, Testing 

and Commissioning of 10 Nos. 

single screw RPL passenger 

Vessel for River Barak (NW-16)  

(To be Quoted Online) 

2. Schedule B: Design, 

Construction, Supply, Testing 

and Commissioning of 02 Nos. 

Twin Screw Shallow Draft Boat 

(NW-2) 

(To be Quoted Online) 

2. GST as applicable  

Total  

 

*Refer clause 12 of SCC 

Signature of Authorized Signatory  

Name  : 

Designation : 

Name of Firm : 

Address  : 
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SECTION-VI: TERMS OF REFERENCE (TOR)  
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PART I – DETAILED SCOPE OF WORK  
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1. Background and brief about Project 

1.1  Inland Waterways Authority of India (IWAI) came in to existence in Oct’1986 by an 

Act of Parliament with mandate to develop, regulate and maintain the waterways 

declared as National Waterways for shipping and navigation purpose. The main 

component of works under taken by IWAI to fulfil the given mandate are fairway 

development, installation of navigational aids and establishment of permanent (RCC)/ 

floating jetties at strategic location for berthing of vessels, loading/unloading to/from 

the vessels through manual, mechanical means etc.  

For fairway development of required depth & width and for providing floating jetties 

along the National Waterway-2 from B ’Border to Sadiya, IWAI has procured number 

of dredgers, survey launches, tugs, barges, and other allied vessels.  

To strengthen the existing feet of waterways in Assam and to establish last mile 

connectivity through different river routes, the DIWT proposes “Construction of RPL 

passenger Vessels for River Barak (NW-16) & Twin Screw SDB Vessels for River 

Brahmaputra (NW-2) for facilitating ferry services on the river Barak and Brahmaputra, 

under the 100 % Central Sector Scheme (CS Scheme). 

2. Scope of Work 

After declaration of River Brahmaputra (NW-2) by the Govt. of India in April, 2016, 

Inland Waterways Authority of India (IWAI), in order to develop IWT as a 

supplementary mode of transport has initiated activities for development of water 

transport on River Brahmaputra. IWAI/ Govt. of Assam intends to procure the vessels 

under cited tender for Design, Construction, Supply, Testing and Commissioning of 

Vessels listed under Schedule(A): 10 Nos. Single Screw 40 Pax Capacity, RPL 

Passenger Vessels of Size 14.0 m x 3.60 m x 1.10 m for River Barak (NW-16) and 

Schedule (B): 02 Nos. Twin Screw 70 Pax with 10 (ten) Two Wheeler Capacity, 

Shallow Draft Boats/ Passenger Vessels of size 18.0 m x 4.25 m x 1.25 m for River 

Brahmaputra (NW-2) from the reputed Contractors/Companies/Firms. The reputed 

Contractors/Companies/Firms.  

The detailed scope of work includes: Design, Construction, Supply, Testing and 

Commissioning of Vessels listed under Schedule (A): 10 Nos. Single Screw 40 Pax 

Capacity, RPL Passenger Vessels of Size 14.0 m x 3.60 m x 1.10 m for River Barak 

(NW-16) and Schedule (B): 02 Nos. Twin Screw 70 Pax with 10 (ten) Two Wheeler 

Capacity, Shallow Draft Boats/ Passenger Vessels of size 18.0 m x 4.25 m x 1.25 m 

for River Brahmaputra (NW-2) are to be designed, constructed & supplied. The 

details are provided in technical specifications. These ferry vessels are primarily to be 

used for passenger ferry movements and does not require cargo handling facilities. The 

RPL passenger vessels shall have appropriate arrangement to accommodate 40 Nos. of 

passenger and SDB vessels shall have 70 Pax with 10 (ten) two-wheeler capacity. The 

appearance of the ferry vessel shall be aesthetically good and shall have superior finish. 
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2.2  Preliminary Works 

 

(a) The Contractor shall review the available data and reports pertaining to the 

Works and shall carry out all the survey, design and approval of drawings and 

detailed design of RPL ferry vessel as detailed in Technical specifications. 

(b) The Contractor shall also make a detailed analysis of the site and existing 

facilities available for developing the floating jetties. 

(c) The Contractor based upon the surveys and detailed analysis shall submit 

periodically Work plan / methodology for carrying out the execution of Work to 

the Engineer in Charge (EIC) or his representative for this approval. The 

contractor shall bear all the cost arising out of surveys and detailed analysis. 

(d) The Work plan to be submitted by the Contractor shall include 

a. The Works Program. 

b. Health & Safety Plan. 

3. Timelines 

(a) The Contract duration for the entire scope of work for Design, Construction, 

Supply, Testing and Commissioning of vessels listed under Schedule(A): 10 

Nos. Single Screw 40 Pax capacity, RPL Passenger Vessels of size 14.0 m x 

3.60 m x 1.10 m for River Barak (NW-16) and Schedule(B): 02 Nos. Twin 

Screw 70 Pax with 10 (ten) Two Wheeler capacity, Shallow Draft 

Boats/Passenger Vessels of Size 18.0 m x 4.25 m x 1.25 m for River 

Brahmaputra (NW-2) as detailed out in this clause shall be 8 (eight) months 

from the date of signing of the Contract Agreement to this effect. 

(b) The Contractor shall submit a detailed work plan indicating the timelines for 

main and miscellaneous activities to the EIC for approval. 

(c) The Contractor, in the course of the work, after deliberations with the EIC, shall 

agree and incorporate the necessary changes in within timelines. The Contractor 

shall get the macro and micro level activity plan and methodology statement(s) 

approved by the EIC. 

(d) The Contractor shall abide with the timelines in the Work Plan. 

(e) No idle time charges on any account shall be paid to the contractor during the 

contract period. 

4. Milestones 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 74 

 

 

4.1  The Contractor shall carry out design, construction, supply, testing & commissioning 

of vessels listed in Schedule A: 10 Nos. single screw RPL passenger Vessel for River 

Barak (NW-16) and Schedule B: 02 Nos. Twin Screw passenger vessels (NW-2) within 

a period of 8 months till satisfaction of engineer in charge and handing over the 

completed facility to owner’s representative. 

4.2  The contractor, within 15 days from the Letter of award, should submit detailed 

Schedule of activities including procurement and fabrication schedule, supply and 

testing schedule, installation and commissioning schedule, method statements, QC 

Manual including all data and reporting formats, for comment from EIC and should 

include all comments and observations to get the same approved by EIC. 

4.3  The Contractor shall during the execution of works adhere to the Project Milestone set 

forth for the works listed under Schedule A: & Schedule B on monthly basis so as to 

ensure the completion of Works within the stipulated duration. 

 

Activity Time 

(in weeks from the date of 

signing of Contract 

Agreement) 

Submission of preliminary design and 

methodology for all the activities for comments 

from EIC 

2 weeks 

Submission of final design (approved by 

authorized classification agency) and methodology 

4 weeks 

Pre dispatch check by third party of all components 12 weeks 

Supplying of preliminary units of floats 18 weeks 

On-site inspection of units supplied 24 weeks 

Satisfactory final delivery of vessels with the 

certification of inspection authority of testing & 

commissioning complete in all respect. 

32 weeks 

Defect Liability Period 12 months after final delivery 

and taking over 

 

5. It may be noted that the milestones defined above are for the complete scope of the 

work. The Contractor shall ensure to adopt all necessary means during execution of 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 75 

 

 

works to achieve all the milestones. Failure of achieving milestones would attract LD 

as defined in Clause 8.12 of GCC. 

6. Deliverables and Payment Schedule 

6.1  The Contractor shall submit stage wise Bills for performing the works, from the Date 

of Commencement of Work, which will be verified by the Engineer-in-charge subject 

to deductions as applicable, and recovery towards repayment of Mobilization Advance 

& other recoveries, if any. 

6.2  Subject to any deduction, recovery towards repayment of mobilization advance and 

other recoveries if any and addition authorized by and to the other provisions of this 

contract, Employer shall pay to the contractor for the design, building, equipment, 

testing and delivery at specified destination, for the vessels including Dry Docking 

(import and customs Duty) and for all other works, matters, things and obligations to 

be executed, done, supplied and performed by the contractor under this contract 

including the provision of the hull inventory. 

6.3  The total Contract Price payable under the Contract shall be stipulated in the Letter of 

Award and there upon shall become part of this Contract and be paid in accordance 

with the terms ref. 6.5 hereon. The price quoted will squarely and totally include all the 

charges to be paid to the contractor by the Employer 

6.4  Total Contract Price shall be firm and fixed and shall not be subject to any escalation 

during the period of the Contract except for any adjustment in accordance with the 

terms of the Contract. 

6.5  The Contractor shall submit Running Account Bills (RA Bills) on or before the 

milestone dates fixed by Engineer-In-Charge (EIC) for the quantity and/or work 

executed with respect to the work progress requirements. The Contractor shall be paid 

as per the RA Bills submitted for the work done within one month from submission of 

correct claim of bill. The contractor will submit the RA Bill in triplicate accompanied 

with 3 sets of supporting documents. Subject to deduction and other changes authorized 

by and to the other provisions of this contract, employer shall pay to the contractor for 

the Design, Construction, supply, Testing & Commissioning of vessels listed in 

Schedule A: 10 Nos. single screw RPL passenger Vessel for River Barak (NW-16) and 

Schedule-B: 02 Nos. Twin Screw Passenger vessels in NW-2, at specified destination, 

for the vessels including Dry docking and for all other works, matters, things and 

obligations to the executed, done, supplied, and performed by the contractor under this 

contract including the provision of the hull inventory as specified by the time and 

manner with respect to the contract price. Unless otherwise agreed in writing between 

Chairperson on behalf of Authority and the Contractor payment for the works shall be 

made by Chairperson on behalf of Authority, by electronic system i.e. RTGS in 

instalments upon production of the certificate of the inspector and the Director / Dy. 

Director/ Asst. Director appointed by owner for the inspection of the construction of 
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the vessel(s) against the instalment due subject to the condition that the amount of an 

instalment payment shall in no case exceed the value of the work done as per following 

stages.  

Applicable for vessels listed in Schedule A & Schedule B  

6.6  Stages of Payment 

6.6.1  10% after the keel laying 

6.6.2  20% when 50% of hull fabrication and erection is completed 

6.6.3  20% when 100% of hull fabrication and erection is completed 

6.6.4  25% on successful launching 

6.6.5  25% after successful tests and trails, satisfactory final delivery of vessels listed in 

Schedule A 10 Nos. single screw RPL passenger Vessel for River Barak (NW-16) 

and/or Schedule-B: 02 Nos. Twin Screw Passenger vessels (NW-2), with the 

certification of inspection authority and its testing & commissioning complete in all 

respect. 

7. Manpower 

The Contractor shall deploy the manpower and mention the experience summary for 

vessels listed in Schedule A & Schedule B as tabulated below:  

S. No. Position / Role No. Remarks 

1 Site In-charge / Manager   

2 Structural Design Engineer   

3 Fabrication Engineer   

4 Electrical Engineer   

5 Surveyor   

6 Supervisors   

7 Class Tested Qualified Welder   

8 Skilled Mechanic   

9 Carpenter   

10 Skilled Labourer   

11 Unskilled Labourer   

 

Note: 
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(a) The above list need not be exhaustive. The Contractor shall however undertake that all 

the time required number of personnel necessary for efficient execution of contract and 

as required by applicable law. 

(b) The number of personnel mentioned is indicative as may be required for the Works. 

The Contractor shall engage persons with necessary qualification / experience during 

the entire period of the Contract. 

(c) The list of all the personnel engaged in the Contract will be given to EIC before 

commencement of work. Personnel will be changed only after approval of EIC. 

8. Equipment 

8.1  The Contractor shall have the vessel fabrication facility along with all necessary 

equipment to carry out the work, such as cutting, grinding, blasting, painting, welding 

etc. The contractor shall provide required list of owned / hired equipment which are to 

be used for the work. 

 

S. No. Equipment type and characteristics Minimum number 

required 
Equipment make Rated 

Capacity 

Max. Age 

(Years) 

1      

2      

3      

4      

5      

6      

 

9. Organization 

The selected Contractor shall depute well-qualified officers/team having sufficient 

experience in execution of similar works as indicated in this Tender Document. If the 

progress of work is found unsatisfactory during the currency of the contract, 

Contractor/Bidder shall promptly mobilize additional personnel/resources for ensuring 

satisfactory progress and timely completion of the proposed work, as per direction of 

and satisfaction of Engineer-In-Charge under the contract without extra cost to IWAI. 

10. Duties & Responsibilities of the Contractor 

10.1   The primary responsibility of the Contractor is to undertake Design, Construction, 

Supply, Testing and Commissioning of Vessels listed in Schedule A: 10 Nos. Single 
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Screw RPL Passenger Vessels for River Barak (NW-16) and Schedule B: 02 Nos. Twin 

Screw SDB Vessels in River Brahmaputra (NW-2) as per terms and conditions of this 

tender and directions of EIC during the entire period of the contract. Correction of 

Defects If any defects including workmanship of hull, structure, machineries, or any 

other part of the structure appears within twelve (12) Months of taking over certificate, 

the owner shall give notice to the contractor of any defect before the end of the defects 

liability period which begins at completion and is for Twelve (12) Months thereafter. 

The defects liability shall be extended for as long as defects remain to be corrected. 

  When the notice regarding the defect is given, the contractor shall correct the notified 

defect at his own cost within the length of time specified by the owner in notice issued 

by him. If the contractor is in default, the owner shall cause the same to be made good 

by other workmen and deduct the expense from any sum that may be due to the 

contractor. 

  If the contractor has not corrected a defect, to the satisfaction of the engineer-in- charge, 

within the time specified in the notice, the owner will assess the cost of having the 

defect corrected and the contractor will pay this amount. 

11. Supervision and Monitoring 

Monitoring shall be undertaken by the employer; this shall be done by IWAI 

representative or an appointed supervision consultant or EIC (engineer in charge). Any 

supervision and monitoring shall not relieve the contractor from his contractual 

obligations, including his duty of quality control, survey and all such factors. 

12. Association of Part I and Part II of ToR 

The technical specifications detailed in part II of ToR shall be read in conjunction with 

part I – scope of work. Additional works detailed in part II of ToR shall also fall in the 

scope of work of the contractor. 
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PART II – TECHNICAL SPECIFICATIONS  
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TECHNICAL SPECIFICATIONS OF DESIGN, CONSTRUCTION, SUPPLY AND 

DELIVERY OF VESSELS LISTED IN SCHEDULE-A: 10 NOS. SINGLE SCREW RPL 

PASSENGER VESSELS AND SCHEDULE-B: 02 NOS. TWIN SCREW PASSENGER 

VESSELS 

1. GENERAL  

1.1 Intent 

The purpose of this document (hereinafter called the “Specifications”) is to outline the 

technical and functional requirements for the Schedule A: 10 Nos. Single Screw RPL 

Passenger Vessel for River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw 

SDB Vessels for River Brahmaputra (NW-2), (hereinafter called the “Vessel”) for 

the Govt. of Assam under the Central Sector Scheme funded by Ministry of Port 

Shipping & Waterways, Govt. of India and implemented by Inland Waterways 

Authority of India. The single screw RPL passenger vessel shall be operated to 

introduce safe, scientific, economical, and efficient way of transporting of passengers 

round the clock during the entire year including flood season. The vessel to carry 40 

passengers (sitting arrangement for 20 passengers to be provided). The twin screw 

passenger vessel shall be operated to introduce safe, scientific, economical, and 

efficient way of transporting of passengers round the clock during the entire year 

including flood season. The vessel to carry 70 passengers (sitting arrangement for 35 

passengers to be provided) and 10 (ten) two wheelers. 

The vessel including all its material, equipment, piping, machinery, workmanship, etc., 

shall be in accordance with these specifications and to the requirements of the 

classification Society and accordance with IV Act- 2021 and Design &Construction 

Rule 2022 as also regulatory bodies, which are mentioned hereinafter and shall be fully 

documented as required by these bodies. 

All fittings, arrangements, systems, and equipment not mentioned in the specifications 

but required under Classification rules and other statutory requirements shall be 

provided at no extra cost. Anything not described or left out of this specification, but 

being considered as normal and necessary for the intended services, shall be supplied, 

and fitted without extra charge. 

1.2 Design Conditions and Basic Requirements (applicable for vessels listed in Schedule 

A & Schedule -B) 

1.2.1 Design Conditions 

The following ambient conditions are to be considered for the selection of equipment 

and machinery: - 

- Maximum outside air temperature of 45oC with 90% relative humidity. 

- Air temperature of 50oC with 90% relative humidity in the engine room. 
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- Maximum river water temperature of 32oC. 

- Atmospheric pressure of 760 mm Hg. 

- Occasionally occurring sand storms with wind speeds up to 40 m/sec. 

1.2.2 Basic Requirements 

The RPL Passenger Vessel (Schedule-A) is intended for operation in all weather 

conditions in the National Waterway no.16 (River Barak) and different designated ferry 

routes. The vessel should be suit able for operation in Zone-2 (maximum significant 

wave height of 1.20m). The vessel to carry 40 passengers (sitting arrangement for 20 

passengers to be provided).  

The Twin screw Passenger Vessel (Schedule-B) is intended for operation in all weather 

conditions in the National Waterway no. 2 (River Brahmaputra) and different 

designated ferry routes. The vessel should be suit able for operation in Zone-2 

(maximum significant wave height of 1.20m). The vessel to carry 70 passengers (sitting 

arrangement for 35 passengers to be provided) and 10 (ten) two wheelers.  

The following basic requirements apply to single screw RPL passenger Vessel 

(Schedule-A)  

a) The Vessel with its installations, systems and equipment shall be able to fulfil all 

described tasks, duties and capacities when operating under the design conditions 

mentioned above. 

b) The Vessel to be constructed and built for inland waters and in accordance with the 

class requirements of any classification society who are a member of IACS 

(International Association of Classification Societies) and to comply with any 

additional requirement that may be specifically stated in the technical specifications 

and Model Rules for Inland Vessel. The building to be carried out under the survey of 

classification society having the class notation for both hull and machinery. 

c) The Vessel shall be able to sail continuously at a speed of 9.0 knots at the loaded draft. 

d) The Vessel shall have a good speed control, directional stability and manoeuvring 

qualities over the full speed range and shall be designed with a twin-screw propulsion 

installation. 

e) The Vessel to be equipped with preferably one foldable ramps on main deck. The ramp 

can have a flap of suitable size. 

f) The Vessel shall have a simple living space to accommodate 4 crew members and a 

wheelhouse with a good view all around. 

g) The Vessel shall have an own fuel storage capacity of at least 800 ltrs. and a freshwater 

storage of about 800 ltrs. and stores for three days sailing. 
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h) All materials, equipment and machinery required for the construction of the Vessel 

shall be of high quality and suitable for marine use and for the prescribed services. All 

workmanship entering into construction and finishing of the work shall be of first-class 

standard in accordance with good shipbuilding practice, suitable for the purpose 

intended and to the satisfaction of the classification society. 

i) Special measures to be taken to protect the equipment and engines against the effects 

of sand/dust-storms. 

The following basic requirements apply to twin screw passenger Vessel (Schedule-B): 

a) The Vessel with its installations, systems and equipment shall be able to fulfil all described 

tasks, duties and capacities when operating under the design conditions mentioned above. 

b) The Vessel to be constructed and built for inland waters and in accordance with the class 

requirements of any classification society who are a member of IACS (International 

Association of Classification Societies) and to comply with any additional requirement that 

may be specifically stated in the technical specifications and Model Rules for Inland Vessel. 

The building to be carried out under the survey of classification society having the class 

notation for both hull and machinery. 

c) The Vessel shall be able to sail continuously at a speed of 9.0 knots at the loaded draft. 

d) The Vessel shall have a good speed control, directional stability and manoeuvring qualities 

over the full speed range and shall be designed with a twin-screw propulsion installation. 

e) The Vessel to be equipped with preferably one foldable ramps on main deck. The ramp can 

have a flap of suitable size. 

f) The Vessel shall have a simple living space to accommodate 6 crew members and a 

wheelhouse with a good view all around. 

g) The Vessel shall have an own fuel storage capacity of at least 1000 ltrs and a freshwater 

storage of about 1000 ltrs and stores for three days sailing. 

h) All materials, equipment and machinery required for the construction of the Vessel shall be 

of high quality and suitable for marine use and for the prescribed services. All workmanship 

entering into construction and finishing of the work shall be of first-class standard in 

accordance with good shipbuilding practice, suitable for the purpose intended and to the 

satisfaction of the classification society. 

i) Special measures to be taken to protect the equipment and engines against the effects of 

sand/dust-storms. 

1.3 Liability and Obligations of Contractor (applicable for vessels listed in Schedule A & 

Schedule -B) 
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The Contractor has to convince himself and confirm at the time of submitting the tender 

that the Vessel will be designed and built in accordance with this Specification and will be 

able to fulfil all prescribed requirements, capacities and performances. 

The Contractor will take the full responsibility in all respects, without any reserve, for the 

design, construction, testing & commissioning, supplies and trials, efficient working of all 

systems on board, transport, and delivery of the Vessel. 

The following documents shall be submitted along with the tender: 

1. Preliminary GA 

2. Initial Intact Stability Calculation according to IS Code 2008 with reduced wind 

speed for inland vessels 

3. One compartment Damage Stability 

4. Powering Calculations 

5. Deadweight Breakups 

6. Electrical Load Estimate 

The approval of the Class of plans, orders, calculations, drawings or delivered materials 

and tools does not exempt the Contractor from his responsibility to deliver the Vessel 

with all installations in agreement with this Specification. If some parts do not work 

satisfactorily during the trials or during the guarantee period, these parts must be 

replaced or altered by the Contractor at its own cost, to the satisfaction of the Owner 

and Class. During the building period, the contractor has to take effective precautions 

to prevent damage by fire or water. After launching, the vessel is to be effectively and 

tightly moored in sufficient depth. 

1.4 Description of Single Screw RPL passenger vessel covered under (Schedule-A) 

1.4.1 The Vessel will be provided single screw propulsion at the aft end and will have ramps 

on the forward end suitable for the slope of the jetty and operating in protected (Inland) 

waters, such as the river Ganges & Brahmaputra in India. The hull will be constructed 

of steel and the vessel will be classified as RPL Passenger Ferry for inland water. 

The principal dimensions and characteristics are as follows: - 

Length of vessel   About14.00 m L/b (should be more than 

5) to   reduce resistance and Transverse 

stability 

Breadth molded About 3.60 m 

Depth at side  1.10 m 

Draft (mean)  0.50 m 

  The dimensions of the vessel may vary  
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Freshwater tank capacity  800 ltrs 

Fuel oil tank capacity  800 ltrs 

Propulsion engines   About 88 BHP – 120 BHP @2200 RPM  

of reputed manufacturer 

Trial speed  9.0 knots  

Passengers  20 seated + 20 standing 

Complement  4 nos. 

The dimensions of the vessels at designed stage may vary to achieve the desired draft 

and speed of the vessel. The hull will be subdivided by watertight transverse and 

longitudinal. 

The accommodation and the wheelhouse cabin shall be built on deck. Propulsions and 

steering to be remotely controlled from the wheelhouse. One number ramp to be fitted 

at forward end of the vessel. 

The orientation and fitting of the ramp is for general understanding, designer is free to 

provide alternate solution meeting the required operational criteria. 

For the speed non availability of persons, floating or terminal facility, it may be ensured 

that the available tanks carry maximum ballast during the trial. 

1.4.2 Description of twin Screw RPL passenger vessel covered under(Schedule-B) 

The Vessel will be provided twin screw propulsion at the aft end and will have ramps 

on the forward end suitable for the slope of the jetty and operating in protected (Inland) 

waters, such as the river Brahmaputra in India. The hull will be constructed of steel and 

the vessel will be classified as SDB (Shallow Draft Boat) for inland water. 

The principal dimensions and characteristics are as follows: - 

Length of vessel  About18.00m  

Breadth molded   About 4.25 m 

Depth at side  1.25 m 

Draft (mean)  0.60 m 

Freshwater tank capacity  1000 ltrs 

Fuel oil tank capacity  1000 ltrs 

Propulsion engines  About 60 BHP – 80 BHP @ 2200RPM    of  

reputed manufacturer 

Trial speed  9.0 knots  

Passengers  35 seated + 35 standing + 10 (ten) Two 

wheelers 

Complement  5 nos. 
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The dimensions of the vessels at designed stage may vary to achieve the desired draft 

and speed of the vessel. The hull will be subdivided by watertight transverse and 

longitudinal. 

The accommodation and the wheelhouse cabin shall be built on deck. Propulsions and 

steering to be remotely controlled from the wheelhouse. One no. ramp to be fitted at 

fwd end of the vessel. 

The orientation and fitting of the ramp is for general understanding, designer is free to 

provide alternate solution meeting the required operational criteria. 

For the speed non availability of vehicles & persons, floating or terminal facility, it may 

be ensured that the available tanks carry maximum ballast during the trial. 

1.5 Design and Model Test (applicable for vessels listed in Schedule A & Schedule -B) 

On completion of the basic design, the model testing of the vessel to be constructed shall be 

carried out in a reputed and recognized model testing towing tank in the presence of Owners 

representative for confirming the propulsive power, speed, draft etc. at the earliest.  

1.6 Classification, Regulations and Certificates (applicable for vessels listed in Schedule 

A & Schedule -B) 

The Vessel shall be designed and built in accordance with the requirements of the rules 

and regulations of: 

1. The Inland Vessel Act2021 and Design and Construction Rule-2022 

2. In accordance with the class requirements of any classification society who are a 

member of IACS (International Association of Classification Societies) and to 

comply with any additional requirement that may be specifically stated in the 

technical specifications. 

IRS/ classification society shall also be authorized to check the compliance of the rules 

with the Design & Construction rule 2022 of IWAI. 

The RPL Ferry vessel covered under Schedule A shall be built under the inspection of 

the above-mentioned Classification Society and shall have the notation +IWL Zone 2, 

+IY, RPL Passenger Ferry. 

The Twin screw SDB vessel covered under Schedule B shall be built under the 

inspection of the above-mentioned Classification Society and shall have the notation 

+IWL Zone 2, +IY, SDB Passenger vessel. 

The Owners and their representatives / consultants shall also inspect the construction 

of the vessel and carry out the specification survey. 
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The main diesel units and other machineries and equipment will also be subject to the 

rules and regulations of the Class and certificates have to be supplied covering these 

engines and machineries. 

Where in the Specification and the material are in excess of those required by the Class, 

the former will overrule those of the Class. 

The builder shall obtain the following certificates/documents and deliver to the owner 

at the time of the vessel’s delivery. 

The original certificates with three copies shall be handed over prior to delivery or 

framed and kept onboard as the case may be. 

a) Issued by appropriate authorities as applicable for this class of vessel. 

1) Inclining Experiment Report. 

2) Trim and Stability booklet. 

3) Certificate of tonnage (GRT/NRT). 

4) Certificate of Registry 

b) To be issued by classification society 

1) Classification Certificate 

2) All Certificates of machinery and equipment. 

c) To be issued by Builders 

1) Builder’s Certificate. 

2) Official Deadweight Certificates. 

d) To be issued by others (mainly the classification society, MMD, Dock Labour Board 

and other statutory/recognized agency): 

1) Certificate of anchors, chain cables, shackles, hawsers, mooring ropes and 

equipment. 

e) Certificate of nautical/navigation instruments. 

1) Navigation light, Mast light Certificate. 

2) Magnetic compass Certificate.  

Other usual certificates including those (when applicable for inland vessels) of 

compass, anchor, hawser, navigation lights, lifesaving equipment, freeboard etc. issued 

by recognized authorities concerned shall also be furnished to the Owner. 
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The vessel will be registered with IWTD, Govt. of Assam as per the relevant rules and 

regulations of IV Act 2021 and the rules thereof, builder will furnish all necessary 

documents required for the registration of the vessel. Life Saving appliances, 

Navigational aids, Fire Fighting appliances and the light and sound signals shall 

conform to the requirements of IV rules and any other regulations of IWT Directorate, 

Govt. of West Bengal, or Govt. of Assam as applicable, and framed by the State 

Government where the vessel is to be registered. IWAI shall authorize Supervision 

Consultant/Class to examine the statutory plans on its behalf and ascertain the 

compliance. 

All costs and fees for inspection and approval of Class and Regulation Bodies for the 

necessary certificates shall be borne by the Contractor. 

1.7 Stability, Draught and Trim (applicable for vessels listed in Schedule A & Schedule 

-B) 

The vessel shall have ample stability under all loading conditions and operating 

conditions. No permanent or fixed ballast shall be used. The stability particulars shall 

also comply with the load line requirements. The vessel shall never have a forward trim 

in any loading conditions. 

The Builder shall keep stringent record of all weights going onboard, during the 

construction. On completion of the vessel an inclining test in the presence of the Owner 

and Statutory authorities, shall be carried out to determine the centre of gravity and 

lightship weight of the vessel. A trim and stability booklet shall be prepared 

incorporating the result of the inclining test. This booklet shall contain all operating 

conditions and other necessary information regarding general stability of the vessel.  

Directorate IWT, Govt. of Assam as applicable shall duly approve this and one set shall 

be placed on board the vessel. 

1.8 Standards and Building Methods (applicable for vessels listed in Schedule A & 

Schedule -B) 

The construction and outfitting of the Vessel shall be carried out in accordance with 

good marine practice, using materials, outfit, machinery, and equipment produced in 

compliance with recognized marine standards and to the rules and regulations of the 

Classification Society. 

The Contractor's and/or Manufacturers' standard can be applied after approval of the 

Owners or their consultants/ specification surveyors of those items which are not 

covered by the requirements of the Classification Society. 

All materials, equipment and machineries not covered under Class requirements are to 

at least conform to the applicable BIS standards and same to be procured after obtaining 

approval of the Owner/Owner’s representatives. 
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Building methods shall be in agreement with good marine practice and are to be 

approved by the Classification Society. The workmanship shall be to the satisfaction of 

the classification society and the Owner. 

1.9 Supervision and Inspection (for vessels under Schedule A & Schedule B) 

The Vessel, its machinery, outfit, and equipment shall be inspected and tested by the 

various governing bodies concerned in accordance with the requirements of their 

respective rules. The inspections and tests shall be in accordance with the rules and 

regulations of the Class. 

Any defective or sub-standard work, which was pointed out during inspection, by the 

surveyors or the owner’s representative, shall be rectified by the Builder at no extra 

cost. 

The Builder shall submit a monthly report of the progress of the construction of the 

vessel to the Owner or their consultants who shall carry out Specification survey and 

shall inspect the work at any stage during the construction of the vessel. 

The reports of inspection and testing shall be submitted to the Classification Society 

and the Owner or their consultants/specification surveyors. The Classification Society 

or the Owner’s consultants are entitled to reject and refuse work and material which do 

not comply with the specified requirements. The Contractor will admit the Surveyors 

to all places where work related to this Contract is being carried out and shall grant free 

access to any premises where equipment is stored, where work is stored or where work 

is being sub- contracted. The Contractor shall also give all necessary information and 

render assistance to enable the Classification Society to carry out their inspections 

efficiently. Supervision by the Classification Society does not release the Contractor 

from any of his obligations under the Contract. 

The Contractor will put at the disposal of Owner’s Consultants /specification surveyors 

one room of a suitable size with telephone connection. At least two tables and chairs 

are to be provided along with requisite cupboards for files/documents. Appropriate 

facilities are also to be provided. 

The Contractor shall enforce his own effective inspection and quality control of 

materials and workmanship including that of his sub-contractors during the execution 

of the Contract. 

1.10 Alterations and Additions (for vessels under Schedule A & Schedule B) 

No alterations will invalidate the Contract or absolve the Contractor from his 

responsibilities taken under the Contract. Eventual consequences in price and/or time 

of delivery in respect to any alteration should be settled in accordance with the Contract. 

If the Contractor requires any reasonable alterations or additions to the Specifications 

and/or the plans/drawings approved by the Class, the Contractor may make such 
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alterations or additions to the extent that such alterations or additions shall not involve 

a substantial change in the principal performance and characteristics of the vessel, 

provided always that the Contractor shall make a written request to the Owner for 

approval, and explain fully all consequences of the proposed alteration(s). 

1.11 Drawings, Schemes, Calculations and Manuals (for vessels under Schedule A & 

Schedule B) 

The Builder shall prepare all classification/statutory construction/working drawings and as 

fitted drawings and submit to Owner for approval. 

 

The charges for the approval of the Classification drawings shall be borne by the 

Builder. 

Before delivery of the vessel the Builder shall submit one set of good quality of 

transparent films and four prints of all drawings including “As Fitted” drawings. 

Three sets of as fitted drawings (for structural, machinery, piping, outfitting and 

electrical), arrangement of withdrawal and installation of steerable, propulsion system, 

reports of various tests and inspections made, detailed lists of all standard and extra 

spare parts, inventory tools and additional tools, maintenance, spare parts and other 

instruction manuals, schemes, calculations, all test reports, trial reports, final trim and 

stability booklet, etc., necessary for the operation, maintenance and repair of the vessel 

shall be submitted to the Owner at the time of delivery. 

The following drawings shall be plasticized / laminated, framed and fitted on board: 

- General Arrangement Plan 

- Life Saving Appliances Plan 

- Capacity Plan 

- Tank sounding chart 

- Safety plan 

- Bilge, Ballast and Fire Scheme 

- Electrical key diagram 

- Docking plan. 

Three sets of instruction books, operation and maintenance manuals, spares, catalogues 

given by the original machinery suppliers for all the machinery and instruments 

installed shall be handed over to the Owner. 
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Three copies of the list of suppliers of all the fittings and equipment used on board with 

their addresses and phone/fax numbers shall be supplied to Owner/Owner’s 

representative. 

Ship’s book, an operating manual for the entire vessel shall be made and supplied. 

1.12 Planning and Progress of Work (for vessels under Schedule A & Schedule B) 

Within 4 weeks after signing the Contract, a program of the complete design, 

preparation of drawings, building period, fitting-out and testing of the Vessel, with data 

of delivery of the principal parts, will be furnished by the Contractor to the Owner. As 

soon as a delay occurs in the progress according to this program, the Contractor will 

inform the Owner immediately and will take all necessary measures to correct this delay 

to the satisfaction of the Owner. A monthly progress report is to be submitted to the 

Owners. 

1.13 Spare Parts, Inventories and Tools (for vessels under Schedule A & Schedule B) 

Inventories and tools shall be provided in accordance with the Builder’s 

/manufacturer’s standard supply. Manufacturer’s recommended spares for 2000 hrs. 

operation to be supplied for major machineries and equipment without extra cost. Major 

machineries and equipment are to include Main Engines, Auxiliary Engines, Propellers 

and Anchor winch. List of spares to be supplied along with manufacturers 

recommendations to be forwarded on selection of major machineries and equipment to 

Owners for approval. 

The parts shall be administrated, packed and preserved properly. Suitable racks shall 

be provided on board for storage. 

1.14 Tests and Trials(for vessels under Schedule A & Schedule B) 

All tests and trials required for the vessel and her equipment shall be performed in 

compliance with the statutory/classification/Owner’s requirements. The Builder shall 

prepare and submit a detailed program of the relevant trials to the Owner and 

classification society for approval. 

Any defect/shortfall pointed out by the surveyors/owner during the tests and trials shall 

be rectified by the builder at no extra cost. All costs involved in conducting the trials 

shall be borne by the Builder. 

The Contractor shall carry out the following tests and trials: 

a) factory or workshop tests (at manufacturers' premises) 

b) installation trials (shore tests at yard) 

c) technical trials 
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d) checking and/or demonstration trials 

in the presence of the representatives of the Owner/IRS, the Classification Society and 

other authorities when applicable. All test data and measurements have to be collected 

by the Contractor and these reports shall be submitted to the Class &Owner. Final 

reports is to be delivered in 3-fold. 

Well in time before the tests and trials mentioned above are to be carried out, the 

Contractor shall prepare and submit detailed programs of the relevant trials showing 

methods, sequences, time schedules, characteristics to be measured, type of 

measurements, instruments etc. to the Class. 

The costs of these tests and trials are for account of the Contractor, including those for 

additional measuring devices and means. 

If under tests or trials any part of the Vessel fails to fulfil adequately the specified 

requirements, the faulty shall be altered, removed or replaced and the test shall be 

repeated at the Contractor's expense. 

1.14.1 Factory Tests 

All machinery equipment with diesel engines, alternators, gearboxes and winches, 

pumps, hydraulic components etc. shall be tested by the manufacturer prior to delivery 

to the shipyard (Contractor). If test conditions deviate from practical conditions, 

calculations (carried out by the manufacturer or Contractor) are to be added to the test 

reports, showing that the basic requirements regarding capacities, torque, power, 

revolutions etc. will be fulfilled. Instruments and measuring equipment are to be tested 

and calibrated at the manufacturers' workshops. 

Reports of tests and calibrations to be submitted to the Classification Society and 

Owners for approval. 

Testing of water tightness of steel constructions is to be carried out in accordance with 

the requirements of the Classification Society. Testing of welds for steel constructions 

is to be in accordance with the Class requirements. 

1.14.2 Installation trials 

When the Vessel is completely equipped to the satisfaction of both the Owners the 

Classification Society, the installation trials shall be carried out (at or near to the 

Contractor's shipyard). The Vessel with all installations, systems, equipment, winches, 

piping systems, hydraulic installations, electric/electronic installation, ventilation, etc. 

to be tested by the Contractor to prove their good working, capacities and 

characteristics, separately as well as simultaneously working with other installations. 

These trials to include an inclining test for determination of weight, draught, trim and 

centre of gravity etc. 
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1.14.3 Technical trials 

Before commencing the technical trials, the Contractor shall prepare and submit a 

detailed trial program showing the method, sequence and time schedule of the trials to 

the Owner and Class for approval. 

The Contractor shall perform the following tests and trials in accordance with the trial 

program approved by and in the presence of the Owner and Class with the Vessel at a 

trial draft of about 0.50 m for RPL ferry vessel & 0.60 for Twin screw SDB vessel with 

a load equivalent to half of the fuel and freshwater stores and with a minimum amount 

of ballast water in order to reduce the trim to about 0.05 m (by the stern): 

1) Speed trials- with both propellers operating 

2) Crash stop astern and crash stop ahead 

3) Steering and turning tests 

4) Manoeuvring tests at slow speed 

5) Endurance test of 2 hours sailing on 100% CSR 

6) Anchoring test 

1.14.4 Checking trials 

Shortly before and after the transport/ shipment of the Vessel to the place of delivery 

the vessel has to be dry-docked in the presence of the Owners and Class for examination 

of the underwater part of the Vessel, for cleaning, restoring the paint system and when 

applicable for applying the last coat of paint. 

1.14.5  Welding 

The vessel shall be of all welded steel construction. 

All openings and holes in the structure shall be made with the consent of the 

classification society and shall be suitably compensated for strength. Welding shall be 

of high quality and shall be performed by skilled and classification society approved 

personnel. Necessary precautions shall be taken to eliminate deformations. All surfaces 

shall be cleaned from rust and grease before welding. Approved manual, semi-

automatic or an automatic welding techniques shall be adopted for the construction 

using coated electrodes of approved make. A regular x-ray testing as per classification 

society rules shall be carried out to test the standard of welds. Builder shall submit 

inspection and testing plan to the owner for approval. 

1.14.6 Tank Testing 
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All tanks and watertight or oil tight compartments shall be tested in the presence of the 

Surveyor and Owner’s representative and shall comply with the rule requirements. The 

tests shall be carried out after completion of the construction and prior to 

commencement of painting. At the time of testing all welds at boundary surfaces shall 

be clean and free from primer/paint/oil etc. Immediately after testing these entire weld 

surfaces, which are cleared of any defects, shall be coated with primer/paint. 

1.14.7 Inclining Test 

Before the trials and with the vessel in a condition as complete as possible, an inclining 

test shall be conducted to ascertain the lightship displacement and centre of gravity in 

the presence of Owner’s representative, classification society and IWT surveyor. The 

inclining test report approved by classification society and IWT surveyor shall be made 

available to the Owner’s representative. 

1.15 Delivery (for vessels under Schedule A & Schedule B) 

The RPL vessel shall be delivered and accepted at Silchar (Karimganj/Badarpur) & 

Twin Screw SDB vessel shall be delivered and accepted at Pandu Port (Guwahati). 

After the trials and the approval of Owner and Classification Society of these trials with 

reports etc. the vessel shall be handed over to the Owner in a proper and clean condition 

with at least 50% of liquid stores on board. The costs of transportation, additional 

painting, checking trials and handing over and with the stores specified above shall be 

to the account of the Builder. All relevant documents, certificates, tools, inventories, 

spare parts etc. shall be on board at the time of handing over. IWAI may consider to 

reimburse the cost of stores in case supplied store at the time of handing over is excess 

of the requirement 

1.16 Miscellaneous (for vessels under Schedule A & Schedule B) 

1.16.1 Ship’s Model 

Two nos. Ship’s model of about one meter length painted to the same colour scheme as 

the ship and placed in a glass box shall be supplied along with the vessel at the time of 

delivery. 

1.16.2 Photographs 

The Builder shall take photographs of the vessel at various stages of construction and 

shall submit them along with the monthly progress report and bills for stage payment 

to the Owner. On completion of the vessel, additional photographs shall be taken for 

framing purposes. 

2. HULL STRUCTURE (for vessels under Schedule A & Schedule B) 

2.1. GENERAL(for vessels under Schedule A & Schedule B) 
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2.1.1. Introduction 

The scantling of the structural members shall comply with the Rules and Regulations 

of the Classification Society as far as no higher requirements are stipulated. 

Good continuity of structural members in basic hull structure shall be maintained. Care 

shall be taken to obtain proper alignment of important structural members. Where 

members are discontinuous, the continuity shall be provided by means of suitable tapers 

overlaps and / or brackets. 

2.1.2. Materials 

All materials used are to be of excellent quality. The hull will be constructed out of 

shipbuilding quality steel conforming to the rule requirements of the classification 

society and BIS (Bureau of Indian Standards). Structural steel of hull construction shall 

be Classification Society Grade „B‟/equivalent. 

All structural steel shall be free from rust, pitting, cracks, laminations and similar 

defects. In case of any such defects being noticed, the plates etc. shall be renewed for 

the extent necessary to the approved quality/standards. 

Large size steel plates shall be used for the construction of hull as far as practicable. 

As required by the Class, samples of materials to be submitted for approval. If any 

material is used which has defects, or which is not considered suitable for the purpose 

intended, it must be replaced without loss of time and without compensation of cost for 

carrying out these replacements. 

Rolled steel 

Hull materials and further all rolled steel, to be tested to the rules of the Class, of which 

certificates have to be submitted. The steel must have good welding qualities and should 

have a carbon percentage not exceeding 0.2%. 

Before the material is employed in the construction, rust and mill scale must be removed 

by means of steel grit or sand blasting according to class Standard. Immediately after 

the blasting, one coat of approved shop primer with a thickness of approx. 20 micron is 

to be applied as a temporary protection. 

Cast steel 

Steel castings only of first-class approved foundry and of approved design, properly 

annealed. Quality and testing in accordance with the rules of the Class. Castings must 

be free from blowholes or other defects. 

All materials including casting and forging shall be of qualities complying with the 

requirements of the Classification Society. 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 95 

 

 

Bolts and nuts 

All bolts and nuts to be of one approved standard. Metric thread is to be used 

throughout. 

2.1.3. Preparation of materials and welding 

When steel plates are deformed during transport, these are to be faired by rolling before 

use. 

Flanging of plates and brackets is generally not allowed. For bolts and rivet holes only, 

drilling is allowed. 

Doublings to be avoided as far as possible and where necessary, locally inserted thicker 

plates with well rounded corners are to be adapted. 

Plates and rolled sections to be cleaned and preserved as described in 2.1.2 of the 

Specification. The blocks and panels shall only be placed on the berth after inspection 

and approval by the Class. 

2.1.4. Welding 

All welding is to be of excellent quality. During the welding operations all necessary 

precautions are to be taken, so that welds of high standards are obtained. All surfaces 

are to be well cleaned and free from rust, paint etc. before welding has commenced. 

Plate edges are to be flame-cut mechanically as much as possible. Where possible, 

plates and sections to be interconnected by automatic welding methods. Overhead 

welding to be avoided as far as possible and therefore necessary provisions are to be 

taken for underhand welding where practical. 

Manual, semi-automatic or automatic welding procedures for welding specific parts of 

respective steps in the process of assembling the structural blocks of the hull shall be 

selected in concert with the Classification Society. 

A complete welding list is to be submitted for approval of the Class. In this list 

particulars are to be given, such as shape of welded joints, the manner of preliminary 

treatments, the dimensions of the weld and the type of electrodes to be used. 

During the welding the relevant construction shall be dry. The welding to be performed 

with coated electrodes of approved make.  

Welders, especially those who are working on the main connections, must be qualified 

and regularly tested. A regular check of the quality of the steel by "X"-ray or similar 

methods to be carried out to the satisfaction of the Class. If considered necessary by the 

Owners representatives or specification surveyors and/or the Class, additional measures 

are to be taken by the Contractor to improve the quality of the welds. 
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Faults in welded connections to be repaired if possible or otherwise new constructions 

to be inserted. A total of at least 25 "X"-ray photographs are expected for an adequate 

check of the quality of the welds. The tests for welding are to be in accordance with the 

Class requirements and non-destructive testing (NDT), dye penetration tests and X- ray 

etc as required are to be carried out to the satisfaction of the Surveyors. Welded decks, 

bulkheads, deckhouses and other constructions which are deformed by welding, to be 

faired in order to obtain fair work complying with high standard. On the berth, the hull 

and sections to be earthed adequately. Clamps, dogs and other means to bring material 

and equipment in the right position, to be removed in such a way that no visual marks 

and/or mechanical damage are left. 

2.2. HULL (for vessels under Schedule A & Schedule B) 

2.2.1. Lay-out 

The hull shall be designed to meet the requirements for carrying passengers and two 

wheelers 

The lay-out of the hull shall be: 

- aft peak 

- steering gear compartment 

- engine-room with some tanks 

- store 

- fore peak 

All compartments shall be bordered by watertight bulkheads. The complete hull shall 

be built of steel according to the longitudinal framing system. 

2.2.2. Bottom construction 

The vessel shall have single bottom construction. The keel to be of a flat plate-type with 

a thickness of 2 mm more than the bottom plate. Longitudinal girders shall be fitted in 

the engine-room in such a way that they form part of the foundations for the main and 

auxiliary engines, otherwise longitudinal girders to be provided as required by the 

Class. A sufficient number of drain and air holes to be provided in floors and girders. 

The bottom construction at aft end shall be raised in such a way that they can 

accommodate the propellers.  

Bottom plating, floors, girders and brackets in way of the propellers to be of increased 

thickness and arranged in such a way that a sturdy construction will be obtained. At 

centreline at aft end, a double plate skeg to be constructed. Plate thickness in way of 

sea chest and bilge wells shall be at least 2 mm more than required by rules. Special 

attention shall be given to stiffeners under engines to minimize vibrations. 
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2.2.3. Shell plating and framing 

The scantlings of the shell plating to be determined as per the rules and requirement of 

Class. 

2.2.4. Stem and stern 

The thickness of the stem and stern plating will be equal to the thickness of the shell 

plating. Adequate stiffening to be provided. Plating of increased thickness shall be 

provided in way of ramps. 

2.2.5. Deck and beams 

The main deck shall be stiffened according to the longitudinal system. 

There will be no Camber on the deck. However, equal sheer shall be provided at aft and 

forward of midship to align the ramp with the slope of the jetty. 

Local reinforcements shall be integrated in way of anchor winches, bollards, ramps, 

fairleads etc. The deck shall be locally strengthened adequately in way of deck fittings 

or deck machinery. 

The construction, materials, arrangement and fittings in the accommodation spaces 

shall comply with the statutory requirements applicable to this class of vessel. 

2.2.6. Pillars and girders 

Girders shall be provided under the deck if required from the view points of the design 

of the Vessel. Reinforcement pillars shall be fitted in combination with, and at the same 

positions as the web frames. 

Pillars shall be arranged such as to minimize obstruction to passage inside the engine- 

room. 

2.2.7. Bulkheads 

The vessel shall have transverse watertight bulkheads and the scantlings to be 

determined as per the rules and requirements of the Class. All bulkheads shall be 

vertically stiffened. Where pipes etc., are carried through the watertight bulkhead they 

shall be provided with necessary arrangements to the approval of classification 

surveyors. 

2.2.8. Foundations 

In the engine-room strong welded foundations shall be constructed for the diesel 

engines and for the generator set. These foundations are to be incorporated as much as 

possible in the bottom construction. 
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Foundations for deck machinery, winches etc. shall be executed with top plates welded 

on coamings and supported by a sufficient number of brackets.  

Where necessary additional supports under deck shall be provided. All auxiliary and 

deck machinery shall be erected on foundations. Suitable reinforcement shall be 

provided under the machinery. Thicker plating shall be provided under all heavy 

machinery on the deck. 

2.2.9. Cooling system & River chests 

The main engines to be heat exchanger cooled. The main parts of the cooling water 

system of the diesel engines shall be closed circuit unit built on the respective engines. 

The river water for cooling is to be drawn from the river chests. At least two river chests 

shall be located at a suitable position in engine room for efficient suction at all loading 

conditions. It should be positioned in such a way to avoid intake of mud, sand etc., 

when the vessel is passing through shallow waters. River chests shall be covered with 

hinged/ bolted gratings of stainless steel retained by stainless steel bolts. The clear 

opening area shall be at least 2 mm more than the shell plating in that region. Zinc or 

aluminium alloy anodes shall be fitted around river chests. 

2.2.10. Hull openings 

Hull openings shall be provided for sea-inlets and valves. Where penetrations are made 

through the bottom or shell plating, such as sea-inlets, hull valves, hawse pipes etc. 

adequate compensations are to be made by means of inserted plates of increased 

thickness, corner plates or else, to the satisfaction of the Class. 

2.3. DECKHOUSE AND WHEELHOUSE (for vessels under Schedule A & Schedule 

B) 

2.3.1. Deckhouse 

A deckhouse shall be arranged in a way as to leave an obstruction free deck for stowage 

and passage of vehicles. The deckhouse shall be provided with at least two crew cabins 

for 4 persons for RPL Passenger vessel and 6 persons for Twin screw SDB, one crew 

toilet, galley, mess cum recreation room and one toilet for passengers. The deckhouse 

shall provide seating for at least 20 passengers for RPL Passenger vessel & 35 

passengers for Twin screw SDB. The scantling of the deckhouse to be in accordance 

with the rules and requirements of the Class and reinforced with stiffeners. 

2.3.2. Wheelhouse 

A wheelhouse of adequate elevation shall be provided with clear all-round visibility. 

The scantlings of the wheelhouse are to be in accordance with the rules and requirement 

of the class. The wheelhouse shall be provided with windows all around. 

Effective drainage from all decks and top of the wheelhouse shall be arranged. 
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Doublers shall be fitted on decks in way of open drain discharges. Great care shall be 

taken to avoid water puddles on exposed decks. 

2.4. Engine Room structure (for vessels under Schedule A & Schedule B) 

The engine room shall be suitably framed with floors in compliance with class rules. 

Main engine foundation shall be well integrated with the bottom structure. Main engine 

foundation shall be in accordance with the Engine Manufacturer recommendation and 

as per class requirements. Sufficient clearance shall be provided below the engine for 

easy cleaning and maintenance of sump. Suitable reinforcement shall be provided under 

heavy concentrated loads with brackets or carlings. 

Necessary chequered plate flooring, platforms and ladders shall be arranged in order to 

give access to machinery, etc. in all machinery. Workbench, racks for spares etc. shall 

be arranged at suitable locations in engine room. 

 

Special attention shall be paid to minimize structural discontinuity in the machinery 

spaces. 

2.5. Miscellaneous (for vessels under Schedule A & Schedule B) 

2.5.1. Tanks 

Where possible all tanks shall be provided with two manholes. All tanks shall be 

provided with the necessary air, sounding, filling, suction and other pipe connections. 

One spanner for each size and one spare plug of each size to be delivered. The number 

of each tank to be welded on the hull next to each drain plug. The extension of the tank 

to be indicated on the hull by welded marks. 

2.5.2. Manholes and hatches 

Manholes 

Each compartment shall be provided with as much (but at least two) manhole covers 

as needed to provide a good accessibility. The covers shall be placed in such a way that 

with opened covers, a good ventilation will be obtained. 

Smaller tanks may be provided with one cover. 

The covers shall have dimensions of at least 400 x 600 mm or as per class requirements. 

Thickness of the cover to be at least 10 mm and fixed on a welded coaming ring with 

tap bolts and nuts of stainless steel. Two thread holes for press bolts shall be provided 

in each cover. Vertical covers to be provided with handgrips. All covers shall be 

provided with oil resistant packing. 
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The tanks in the engine-room shall be provided with manholes in the vertical 

bulkheads. 

Bilge water, sewage and freshwater bunkers shall be provided with manholes in the 

vertical bulkheads. 

Hatches 

The hatches shall be fitted for steering gear compartment entrance and emergency exit 

in engine-room. The entrance hatch to the steering gear compartment and the escape 

hatches to be of the hinged type with two adjustable hinges and a device for open 

position. 

All hatches in watertight execution to be with rubber seal and hinged clamping bolts of 

stainless steel with brass butterfly nuts if applicable. The hatch coamings to be with 

circular shape of sufficient height and with flat bar 75 x 16 on top. Cover plating shall 

have the same thickness as the main deck plating. Cover to be reinforced with flat bar 

stiffeners, provided with rubber packing and bolted to the coaming. 

 

2.5.3. Ladders, railings ,and bulwark (for vessels under Schedule A & Schedule B)  

Ladders 

Ladders shall be placed in way of each manhole under the entrance and escape hatches 

and in the store. 

All ladders shall be fitted irremovably. Fixation lugs to be welded with square rungs 

and a width of 300 mm.+ 

Ladders with double square rungs shall be placed in the engine-room entrance and for 

access to the wheelhouse. Width of these ladders to be 600 mm and hot galvanized after 

construction. 

Railings 

Railings shall be provided all around the wheelhouse. 

Entrance ladder to wheelhouse including platform shall also be provided with railings. 

Further railings shall be placed where required. 

Height of railings in general 1000 mm except in way of bulwark. 

Railings shall be constructed of flat bar stanchions with a top rail of pipe diameter and 

with one intermediate rail of stainless-steel wire of 10 mm diameter with stretching 

screws top rail and stanchions in galvanized execution. 

Bulwark 
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A bulwark with a suitable height shall be placed on the ends of the ship. The bulwark 

at the deck corners (both Port and Starboard side) shall be provided with Panama leads. 

2.5.4. Bollards 

At least six double bollards to be provided on the main deck distributed on the port and 

starboard. The bollards placed in heavy foundations with a height of about 200 mm. 

Total height of the bollards 500 mm. Deck construction in way of bollards shall be 

reinforced with increased plating thickness and extra stiffeners. 

2.5.5. Steel doors 

Steel watertight door shall be provided on the passenger seating and crew 

accommodation entrance. The door to be with a free passage of 1800 x 700 mm and a 

threshold of 300 mm. Two adjustable hinges with grease nipples, six interconnected 

cleats and soft rubber sealing all around shall be fitted. One fixed light of 200 mm 

diameter with security glass, hook for open position and padlock eyes shall be provided. 

Padlock also to be delivered. 

2.5.6. Ramp 

Ramps of suitable size as per requirement are to be provided. Ramp should be designed 

so as to withstand the maximum load during passengers boarding / deboarding.  

The ramp shall be operated by hydraulic winches controlled by hydraulic power packs 

driven by electric motors. 

Ramp should preferably be foldable type so that it does not impair the visibility. Non 

foldable alternative too may be proposed; however, it should not hinder with the 

visibility (having sufficient openings to give the visibility without impairing or 

endangering a smooth wheel movement on it). 

2.5.7. Name and draught marks 

A. Ship’s name and Port of Registry 

The ship’s name shall be marked forward and aft port and starboard sides and 

transom. 

The port of registry shall also be marked below the ship’s name on the transom. 

The ship’s name in brass letter shall also be fitted on the wheelhouse, port and 

starboard. 

B. Draft marks 
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The draft mark shall be marked in meters and decimetres by welded 4 mm thick 

steel plate figures at forward and aft perpendiculars and amidships on both sides 

or as per Class requirement. 

2.6. Hull preservation (for vessels under Schedule A & Schedule B) 

2.6.1. General 

Painting specification giving details of painting and method of application shall be 

submitted to the owner for approval. 

The colours of finish coats shall be in accordance with the Owner’s colour scheme and 

those of primer coats shall be in accordance with the manufacturer’s recommendations. 

Alternate coatings shall be of different colours for easy identification. Pipelines shall 

be marked with a colour code system approved by the Owner. 

Equipment, which the builder shall purchase, shall be painted according to each 

manufacturer’s standard and the damaged part, after installation shall be touched up 

with one coat of finish paint of compatible kind. 

2.6.2. Surface Preparation 

Surfaces of all structural steel plates and sections to be used for fabrication shall be 

sand or grit blasted to Sa 2.5 and immediately primed with inorganic zinc silicate type 

shop primer according to the Builder’s standard. 

Dry film thickness of shop primer shall be approximately 20 microns. 

The steel surface of fittings such as pipe supports, grating supports, auxiliary machinery 

seats, etc. shall be sand blasted to Sa2.5 or pickling treated. 

Pipes of over 250 mm diameter shall be blasted to Sa2.5 and pipes with 250 mm 

diameter and below, small pieces of pipes, seats etc. shall be power cleaned with wire 

brush or disc sander to St 3 or pickling. 

Prior to the application of main system, all weld spatters, rust grease, and other 

contaminants shall be removed by wire brushing from the surface. 

The surface preparation shall be as per the following table: 

S. 

No. 

Location Standard 

1 Bottom and boot top Sa 2.5 

2 Topside Sa 2.5 

3 Fresh water and Water ballast tanks St 3.0 (Mechanical and power tool 

cleaning) 
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4 Weather deck St 3.0 

5 Deck house exterior St 3.0 

6 Cofferdam St 3.0 

7 Fuel oil and Lubricating oil tanks St 3.0 

8 Double bottom spaces and 

Cofferdams 

St 3.0 

9 Cargo Vessels St 3.0 

10 Void spaces St 3.0 

 

Prior to subsequent coats damaged areas due to burning and welding and prolonged 

exposure during fabrication shall be cleaned by abrasive blasting to Sa 2.5. Other spaces 

shall be power tool cleaned to St3.0. 

2.6.3. Execution of Painting 

Painting work shall be executed in accordance with the Builder’s painting practice and 

paint manufacturer’s recommendations. Copper alloy, aluminium, aluminium alloy, 

stainless steel, non-ferrous material, and galvanized surfaces shall not be painted unless 

specifically required. Time intervals between applications of coats shall have different 

colours for identification. No painting exposed to weather shall be carried out in adverse 

weather conditions. Application shall be done with the help of airless spray as far as 

possible. Where spraying is not practicable, brush or roller shall be employed. 

Record of temperature and humidity shall be maintained during the painting work and 

submitted to owner. 

Before launching, the outside hull below the waterline shall be painted with sufficient 

coats for adequate protection. Non-slip paint shall be applied on the main deck open 

areas and passage. 

Dry film thickness shall be measured by magnetic dry film gauges or equivalent in the 

presence of owner and paint manufacturer. Thickness shall be measured after 

completion of anti-corrosive coatings and/or the final coating in accordance with 

Builder’s practice to Owner’s approval. 

On the edges of small holes such as slots, drain holes, scallops, irregular manual weld 

beads and corners of flame cut free edges of structures, air holes, etc. one additional 

stripe coat shall be applied before or after the classification society coat. 

Builder shall provide three years guarantee for painting work carried out on under water 

area, ballast, and fresh water tanks. 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 104 

 

 

2.6.4. Paint scheme 

Painting scheme in general shall be as given below (painting scheme for parts or spaces, 

which are not specified, shall be similar to surrounding space or comparable spaces): 

S. 

No. 

Location Painting specification Dry Film 

Thickness 

(Microns) 

Number 

of coats 

A. OUTER HULL    

1. Bottom, Underwater Epoxy primer 25 1 

 hull up to deep load Coal Tar Epoxy Coal Tar 100 1 

 line, Bilge keel, Sea Epoxy Chlorinated 100 1 

 chest, Rubber   

  sealer coat Conventional 30 1 

  Anti- 100 1 

  Fouling 100 1 

  Conventional Anti-   

  Fouling   

2. Top side area Epoxy primer 25 1 

 including bulwark Coal tar epoxy 100 1 

 outside Chlorinated rubber 30 1 

  Sealer 30 2 

  Chlorinated rubber   

  Finish   

3. Bulwark Inside Zinc rich primer 40 1 

  Zinc rich primer 40 1 

  Alkyd deck paint 30 2 

4. Vessel Name, Port of 

Registry, Hull markings 

Alkyd gloss finish 30 2 

B. TANKS    

1. Fresh water tank Epoxy primer Pure epoxy 25 

100 

1 

2 

2. Fore peak tanks/Water 

ballast 

tanks 

Coal tar epoxy  

Coal tar epoxy Coal tar 

epoxy 

100 

100 

100 

1 

1 

1 

3. Oil tanks Red brown epoxy and One coat of respective oil 
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S. 

No. 

Location Painting specification Dry Film 

Thickness 

(Microns) 

Number 

of coats 

4. Aft peak and other void 

spaces 

Bituminous solution 80 1 

C. EXPOSED DECKS AND SUPERSTRUCTURE   

1. Exposed steel decks 

including wheelhouse top 

and 150 mm dados around 

all deck structures and 

machinery seats on decks. 

Zinc chromate primer Zinc 

chromate primer Non-skid 

alkyd deck paint 

40 

40 

40 

1 

1 

2 

2. Outside exposed 

bulkheads, superstructure, 

handrails, stanchions, 

stays and ladders. 

Zinc chromate primer Zinc 

chromate primer Alkyd 

Gloss finish Alkyd Gloss 

finish 

40 

40 

40 

40 

1 

1 

1 

1 

3. Port light screen Zinc chromate primer Zinc 

chromate primer Alkyd 

Gloss finish Alkyd Gloss 

finish 

40 

40 

40 

40 

1 

1 

1 

1 

4. Standard light screen Zinc chromate primer 

Alkyd Gloss finish 

Alkyd Gloss finish 

40 

40 

1 

1 

5. Masts, Davits etc. Zinc chromate primer 

Zinc chromate primer 

Alkyd Gloss finish 

40 

40 

40 

1 

1 

2 

6. Chain lockers, hawse 

pipe, anchors, chain 

cables 

Bituminous paint 125 1 

7. Deck fittings such as 

bollards, towing post, 

fairleads, towing post, 

fairleads, deck rollers, 

other mooring fittings 

Zinc chromate primer Zinc 

chromate primer Alkyd 

Gloss finish 

40 

40 

40 

1 

1 

1 

D. INSIDE ACCOMMODATION   

1. Internal Steel bulkheads 

and deck heads 

(uninsulated), Store 

spaces 

Zinc chromate primer Zinc 

chromate primer Alkyd 

Gloss finish (White) 

Alkyd Gloss finish (White) 

40 

40 

40 

40 

1 

1 

1 

1 
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S. 

No. 

Location Painting specification Dry Film 

Thickness 

(Microns) 

Number 

of coats 

2. Internal steel 

bulkheads (Insulated area) 

Bituminous paint 80 1 

3. Flooring area Bituminous paint 80 1 

4. Wet spaces in 

accommodation area like 

mess, galley, pantry 

toilets and showers. 

Zinc chromate primer Zinc 

chromate primer Alkyd 

Gloss finish (White) 

100 

40 

80 

1 

1 

1 

5. All wood work Varnish  2 

E. ENGINE ROOM    

1. Above chequered plate 

level in engine room, deck 

and overheads 

Zinc Chromate primer 

Zinc Chromate primer 

Alkyd paint (White) 

40 

40 

40 

1 

1 

2 

2. Engine room – below 

chequered plating 

including floors and 

girders 

Zinc metal spray Epoxy 

primer Bituminous 

100 

25 

80 

1 

1 

1 

3. Machinery seats, bilges of 

other spaces 

Bituminous 80 1 

4. Main Engine Zinc Chromate primer 

 

Oil and Heat-resistant 

paint 

40 

 

40 

2 

 

1 

5. Exhaust pipe, Inside of 

Funnel 

Heat resistant paint 25 2 

6. Fire pump, fire main and 

hydrants 

Epoxy primer 

 

Zinc Chromate primer 

 

Oil and Heat-resistant 

paint 

40 

 

40 

 

25 

1 

 

1 

 

2 

 

The builder may propose alternate painting scheme and submit for Owner’s approval. 

Inside of fuel oil tanks, lubricating oil tanks and other tanks for oils shall be treated with 

the oil carried in them. 

3. EQUIPMENT AND OUTFIT (for vessels under Schedule A & Schedule B) 
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3.1. GENERAL(for vessels under Schedule A & Schedule B) 

This paragraph of the Specification contains the descriptions of equipment and outfit of 

the vessel, except those concerning machinery installation and electrical installation. 

All requirements laid down in other paragraphs are also valid in this paragraph as far 

as applicable. The requirements regarding painting are also valid for the constructions 

and equipment. 

3.2. ANCHORING AND MOORING EQUIPMENT(for vessels under Schedule A & 

Schedule B) 

The anchoring and mooring equipment to be in accordance with the requirements of 

the Class as long as no higher requirements are specified hereafter. Subject to the 

acceptance by Class, our preference shall be for following type of arrangement. 

3.2.1. Anchors, chains and wires 

Two (2) sets of standard stockless bower type anchor shall be provided symmetrically 

about Centre line of the vessel with anchor ring swivel according to the requirements 

of classification society on each end. Anchor chain cable shall consist of intermediate 

length, which shall be jointed with Kenter type shackle, and total length of chain shall 

be 12.5M long and at the other end it will be connected to a wire rope of matching 

strength and will be wound on the winch drum of each of the 2 Anchor Winches. Total 

length of the wire shall be based on the maximum depths of the river encountered and 

subject to class acceptance. 

3.2.2. Mooring wires 

Four mooring ropes of synthetic material with length and breaking strength according 

to the class requirements to be delivered. 

3.2.3. Anchor Winch 

On the deck two electrically operated anchor winch to be installed, one for each anchor 

at both ends. Winch shall also be suitable for manual operation in emergency. The 

anchor winch to have one Wire Drum and a warping head to stow the wire. 

3.3. VENTILATION(for vessels under Schedule A & Schedule B) 

Natural ventilation 

All spaces and compartments which are not connected to a mechanical ventilation 

system shall be provided with natural supply and exhaust means. 

Fuel oil tanks, water ballast tanks, sewage tank, bilge water tank and freshwater tanks 

shall be provided with ventilators. 
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Other spaces as specified hereafter: 

for steering gear compartments, the space shall be provided with two 250 mm diameter 

goosenecks 

- for main store, the space shall be provided with two 250 mm diameter goosenecks 

- for crew's accommodation two 300 mm diameter mushroom ventilators on top deck 

All goosenecks shall be galvanized after welding and provided with non- corrosive wire 

gauze. 

In each space half the number of goosenecks shall be lengthened down to 200 mm 

above floor level. Where necessary fire isolating flaps shall be fitted at the openings. 

Mechanical ventilation 

The crew's accommodation shall be provided with fixed mounted oscillating fan. Fan 

capacity at least 1600 m3/hr, two speeds and oscillating 85 degrees. 

Engine room natural exhaust in funnel shall be fitted with balanced fire flaps. Flaps 

shall be easily operated from outside the machinery space and “open” – “shut” 

nameplates shall be fitted at all operating handles. Other fire dampers shall be provided 

as required by the rules. Engine room ventilation system should cater for forced exhaust 

of spaces when required. 

Emergency stops switch for Engine Room fans shall be arranged as required by the 

classification rules. The ventilation system shall be provided for Engine Room by 

mechanical supply or exhaust system capable of giving the required rate of air changes 

per hour to meet rule requirements. Ventilation heads shall be of mushroom or wall 

mounted louvers depending upon the final design and layout. A vent hood with stainless 

steel grease filter and exhaust fan shall be fitted over cooking ranges. 

3.4. DECKHOUSE AND WHEELHOUSE(for vessels under Schedule A & Schedule 

B) 

3.4.1. General 

A deckhouse with accommodation for 40 passengers with seating for 20 passengers 

with at least 2 toilets, ‟ water closet, one gent’s toilet and one lady’s toilet shall be 

provided for single screw RPL vessel. Accommodation shall also be provided for 4 

crews (1 Master, 1 Driver and 2 crew) in at least two crew cabins with double tier berth 

and one cabin for Master and Driver, separate toilets for crew, a galley a shall be. The 

relevant statutory rules regarding construction, material, space, and fireproof 

partitioning shall be compiled with. 

3.4.2. Crew Accommodation 
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Accommodation for the vessel’s crew shall be provided in accordance with the IV Act-

2021 and Rule thereof. The furniture and other fittings shall comply with crew 

accommodation rules. Forced air supply ventilation system is to be provided. The 

cabins shall be adequately furnished.  

3.4.3. Galley 

Galley shall be equipped with one complete set of galley equipment, which shall 

include equipment as per requirement for 4 no. crew and as per IV Act 2021 and there 

rules thereof. One complete set of utensils shall be provided for the preparation of food. 

3.4.4. Toilets 

All the toilets shall be furnished in accordance with the rules. 

All the toilet fittings shall be provided as per rules and shall be approved by the Owner. 

All toilets shall be provided with sleek and rugged storage flush tanks and shall be 

properly secured. Toilet shall have mirrors fitted over the washbasin with lockable 

cupboards, cloth rails/hooks and towel rails. 

3.4.5. Wheel house 

Wheel house to be positioned preferably at the aft of the vessel for the ease of operation. 

The wheelhouse shall be of all welded steel construction and provided with equipment 

as listed in the equipment list. Clear view shall be provided by means of large windows. 

At least two wall fans shall be provided. Clear view screens shall be fitted in the forward 

side. One no. straight-line wiper shall be provided. The windows will be arranged to 

provide clear view on all sides including front and back. Some of the windows shall be 

of openable type. 

One no. split AC of 1 t or 1.5 t capacity shall be provided in the wheelhouse. The 

wheelhouse shall be provided with enough space. The wheelhouse console shall be 

adequate in size to accommodate all controls and display units/ meters. Wheel house 

shall be provided with sofas and seats to enable seating of at least 8 persons. 

Further the following equipment shall be provided in the wheelhouse 

- one sets of roller blinds and curtains 

- one portable fire extinguisher 

- one VHF-set 

- one clock 

- one double coat hooks 

- one window wipers 
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- one clear view screen 

- one manoeuvring desk- one settee 

- one helmsman's chair 

- one corner cupboard 

- one chart rack against ceiling - one binocular box 

3.4.6. Flooring & Deck Covering 

The steel deck shall be covered with deck compound of approved type. In the 

accommodation spaces, wheelhouse, passage ways and the mess rooms, vinyl tiles shall 

be laid over the deck compound. The Galley, toilets and other wet spaces shall be 

cemented and tiled with unglazed antiskid tiles on the floor and matching glazed tiles 

on the walls up to a height of 1 meter. All decks shall have provisions for drainage of 

water through scupper pipes. 

3.4.7. Partition Bulkheads, Lining & Ceiling 

The ceiling, panelling and partitions shall be applied as per rules with marine quality 

and heat-resistant plywood/material. 

The accommodation spaces shall be insulated against heat and cold. All 

accommodation spaces, mess rooms, wheelhouse shall be lined on the sides with panels 

with removable beading all-round. The colour of the ceilings and panelling shall be of 

owner’s choice. 

The accommodation and the walls between the engine casing and the engine room shall 

be well insulated with fire retardant materials. 

3.4.8. Insulation 

The portion of the compartment facing weather shall be insulated in accordance with 

the statutory rules. 

In place where rules for insulation against fire, heat and sound shall be applied at the 

same time, only the highest insulation thickness need be applied. 

3.4.9. Doors, Windows and Scuttles 

All doors shall be of such construction, finish, and operation so as to suit their location 

and purpose. 

The sill height of doors shall be in accordance with the requirements of Classification 

society/statutory rules or IV Rules 2021 as applicable and the clear heights of door 

openings for all cabins and public spaces shall be 1900 mm from the steel deck to top 

of the opening. 
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All doors shall be provided with suitable doorstoppers and securing arrangements. Door 

eyebrow shall be provided over exposed weather doors. 

Windows and scuttles shall be provided as per BIS where applicable. Where steel plate 

is cut to fit the windows/scuttles adequate compensation shall be provided. 

The type, size, location and number of doors, windows and scuttles shall be as per 

approved plans. All wheelhouse windows shall be selected so as to minimize heat 

transfer. 

All door openings exposed to weather shall be provided with additional doors with 

mosquito nets. 

3.4.10. Desks and instruments 

At the forward of the wheelhouse the manoeuvring desk shall be placed. 

The desk to contain all necessary instruments for control of engines. Also, the lighting 

panel to be incorporated in the desk. 

The desk with sloping top plate shall be constructed of durable materials and first class 

finished. 

Switches for searchlight and window wipers shall be placed in the vicinity of the 

apparatus. 

3.4.11. Lights 

Adequate lights to be provided in the accommodation and wheelhouse spaces. The 

lighting fixtures to be of reputed make. 

3.4.12. Miscellaneous 

Sign, symbols and markings shall be provided in the accommodation spaces. All 

cabins/stores/utility spaces shall be provided with engraved nameplates of approved 

quality. All open areas shall be suitably lighted. 

All beds shall be provided with high density foam mattress of 100 mm thick. Mattress 

cover shall be of cotton fabric, the samples of which shall be approved by the owner. 

3.5. STORES (for vessels under Schedule A & Schedule B) 

Stores shall be provided in the hull, at least a general store. Racks to be placed with a 

breadth of 900 mm and in two tiers. Racks Further hooks and rods for tackles and ropes 

shall be fitted. The general store shall be provided with a 38 mm wooden floor directly 

mounted on the steel floors. 

3.6. MAST(for vessels under Schedule A & Schedule B) 
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The mast will be of collapsible type and will be suitably located on the wheelhouse top 

and stiffened adequately. The mast shall be provided with necessary arrangements for 

installing the navigational lights, and yards for hoisting flags and signals. Lowering of 

the mast shall be with help of a small hand winch. The mast is to be stayed. The height 

and location of the light masts shall comply with the relevant rules. 

3.7. NAVIGATIONAL EQUIPMENT (for vessels under Schedule A & Schedule B) 

The following navigational equipment shall be provided and installed: 

- one VHF-set in wheelhouse 

- two search light on top of wheelhouse 

- one electric horn 

- one Public Address system for Master in Wheel house 

3.8. LIFE-SAVING EQUIPMENT (for vessels under Schedule A & Schedule B) 

Life-saving equipment shall be delivered according to Class, IV Rules 2021 and 

statutory authorities. 

3.9. FIRE-FIGHTING EQUIPMENT(for vessels under Schedule A & Schedule B) 

The fire-fighting equipment to be in compliance with the statutory requirements. 

4. MACHINERY INSTALLATIONS(for vessels under Schedule A & Schedule B) 

4.1. General 

All the engine room units shall be of marine grade and the installation shall be in 

accordance with classification society and other statutory requirements. 

Engines shall be provided with control from engine room and wheelhouse. The engine 

room and other machinery rooms shall be mechanically ventilated. 

4.2. Propulsion machinery(for vessels under Schedule A & Schedule B) 

4.2.1. Main engine 

One marine grade, fuel efficient, turbo charged diesel main engines of reputed make as 

required for achieving the speed stated in this document in the ambient conditions 

specified in 1.2.1, suitable for continuous operation at rated power shall be provided. 

The engines are to be compatible to the selected propeller system. 

The engine shall be compact and of low weight as possible and shall be generally 

maintenance free. Necessary spares and after sales service for the engines shall be easily 

available in India. 
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The engine shall be complete with standard accessories, alarms, and instrumentation 

meeting class requirements. 

In addition, the following shall be provided: 

a) Silencers with spark arrestor. 

b) Closed circuit lubricating oil system with engine driven pump. 

c) Monorail with chain blocks over engines for servicing, adequate for handling 

heavier engine parts 

d) Fresh water, River water, F.O. and L.O. pumps. 

e) Gauges, thermometer, tachometers, flow meters for fuel oil, hour meter, 

pyrometers, etc. 

f) Heat exchangers for main engines and gearbox shall be of close circuit engine 

cooling. 

Each engine is also to be equipped with: 

- An AC-alternator with voltage regulator for charging batteries. 

- Remote start/stop/speed control from engine panel in wheelhouse. 

- Manual speed control on engine site. 

- Electric transmitters for remote indication of engine speed, lube oil pressure and 

fresh cooling water temperature. 

- Electric indicators for mounting in manoeuvring desk in the wheelhouse. 

- Electric transmitters for low lube oil pressure alarm and high cooling water 

temperature alarm. 

- Automatic stopping device at over speed and low lube oil pressure. 

- An electric diesel engine hour counters for mounting in the wheelhouse desk. 

Speed, clutch and brake control must be possible locally as well as remote from 

the steering desk. 

The shop test of the propulsion diesel engines shall be carried out as per the 

requirements of the Classification society. The engines shall be tested in the presence 

of the Surveyor in the following manner: 

- 4 hours continuously running at 100% load at rated speed 

- 1/2 hour running at 110% load 
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- 1/2 hour running at 75% and 50% each of the rated speed with a load according 

to the propeller law 

- 1/2 hour running at idling speed. 

- Specific fuel consumption to be charted for each of the above running ranges. 

Governor’s tests and safety functions shall also be performed. Shop test data and 

certificates shall be supplied. While testing the engines at shop floor, all fittings 

constituting the total supply of the engines shall be actually installed. Subject to 

satisfactory tests, the engines shall be numbered and stamped. 

The propulsion systems shall be free from all vibrations throughout the entire working 

range. 

The following items, common for both engines, shall be provided. 

a) Sets of Standard and Special tools and gauges for servicing, including tools for 

turbochargers, as recommended by manufacturer of engine. 

b) Crankshaft deflection gauge. 

4.2.2. Propulsion shafts 

Propeller shafting is to consist of intermediate and tail shaft with rigid type couplings 

flanges. The diameter of intermediate shaft shall be increased by 3mm in way of shaft 

bearing. Tail shaft dia shall be 3% in excess of class requirements. No. of steady 

bearings are to be provided depending on final length and torsion vibration 

characteristics; with each bearing having its own lubrication system. Stern tube bearing 

shall be white metal lines and oil lubricated type. 

Stern tube seal forward and aft assemblies shall be of approved type. Seal liners shall 

be of high chromium steel and housing shall be cast bronze. The aft seal is to have a 

circulatory type of lubrication system. 

4.2.3. Propellers 

The vessel shall be equipped with one conventional propellers for RPL and two 

conventional propellers for twin screw SDB of reputed make. Strength of the fittings 

of the propeller system shall be in accordance with the classification society and shall 

be designed for the maximum vessel speed corresponding to the MCR of the Main 

Engine. The propellers shall be suitable of a continuous power on the input shaft of 

about 20% in excess of the maximum continuous rating of the diesel engines at rated 

engine speed or as per the recommendation of the manufacturers and class 

requirements. The propeller shall be directly driven by the main engine. 

The propeller units will be provided with an integrated lubrication system with built-in 

circulating pump and necessary arrangements for maintaining the lube oil pressure. 
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The conventional propeller is to be provided with a 4-blade propeller. Necessary 

controls/ Alarm panels shall be provided in the engine room and the wheelhouse as 

applicable. 

4.2.4. Steering Gear 

One set of electros – hydraulic piston type steering gear shall be installed in steering 

gear room. The steering gear shall consist of one set of hydraulic power unit, integrated 

oil pipe, etc. Both the tillers’ arms shall be connected to the hydraulic ram and each 

tiller arm shall be operable independently. 

All parts of steering gears will be designed and equipped in accordance with the 

requirements of Rule / Regulations. 

The steering gear shall be capable of turning the rudder from 35o on one side to 350 on 

the other side within 28 seconds with the one (1) power unit with the vessel at its 

designed draft and running ahead at maximum ahead service speed. 

The steering gear shall be capable of turning the rudder from 35o on one side to 35o on 

the other side. 

The hydraulic pump shall be started/ stopped in the wheel house and in the steering gear 

room. The steering gear will be connected to the control unit in wheel house. Means 

shall be provided to prevent the rudders going in opposite direction. 

4.3. Diesel Generator Sets(for vessels under Schedule A & Schedule B) 

One auxiliary engines of reputed make coupled with alternator set shall be provided as 

per requirement and as per IV Act 2021. All necessary controls shall be placed at a 

common control panel for the gensets. 

Engines and alternators shall be shop tested as per classification rule requirements. 

During shop trials and during load test of generator after installation onboard, governor 

tests shall be carried out and instantaneous change in speed/frequency shall be noted. 

The tests shall be done for sudden changes in loads from 0-50%, 50% - 100% and 

100%-0. Observations shall also be made regarding the initial and the final speeds of 

the DG set. Engine and alternator shall be shop tested together for at least two hours at 

100% load, followed by a run at 110% load during half an hour. 

The engine shall be equipped with standard and special tools and accessories as per 

manufacturer’s recommendations/Class requirements - The standard mounted 

instrumentation, but at least a tachometer, a running hour counter, a lube oil pressure 

indicator and a fresh cooling water temperature indicator. Alarms on low lube oil 

pressure and high fresh cooling water temperature. Automatic stopping device at 

overspeed and for low lube oil pressure. Freshwater, river water, F.O., L.O pumps and 

heat exchangers shall be engine mounted. 
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The auxiliary set to be built together on a rigidly constructed common base- frame and 

the complete unit to be fitted to ship’s foundation via anti-vibration mountings. 

4.4. Engine Starting(for vessels under Schedule A & Schedule B) 

Main engines and Auxiliary Engines shall be Battery started and for this purpose 

adequate number of batteries as per manufacturer’s recommendations shall be provided 

in the engine room as per class requirements. 

4.5. ENGINE ROOM SYSTEMS (for vessels under Schedule A & Schedule B) 

4.5.1. All piping systems shall be installed such that satisfactory functioning of the 

installations shall be possible in accordance with the rules of the classification societies, 

statutory bodies, and relevant standards. They shall be installed together with all fittings 

such as flow control valves, cocks, filters, pressure gauges, thermometers, etc. 

according to the practice of the yard, and approved by the Owner. 

All ship service piping systems shall be installed and tested in accordance with the 

requirements of the class/ Statutory bodies. 

All galvanized pipes shall be hot dipped galvanized after fabrication has been 

completed. Minor damages during installation shall be touched up by zinc paint. Piping 

in oil tanks shall not be galvanized. 

Steel pipes and pipe ends on the machinery shall be blanked prior to final installation. 

After completion of fabrication work all lubricating oil pipelines and fuel oil pipelines 

from daily service tanks to the consumers shall be pickled, oiled and blanked prior to 

final installation. 

The pipes shall be carefully clamped and where necessary fitted with suitable draining 

arrangements for locations where the liquid is likely to stagnate. Clean plugs shall be 

provided in domestic and sanitary pipes, which are likely to be choked. 

All piping in machinery spaces shall be marked with a coloured ring, to an approved 

colour scheme, to denote the nature of fluid or gas passing through it. 

Remote controls from wheelhouse for valves/ pumps shall be fitted as necessary. 

All valves, pumps, vent/sounding pipes shall be fitted with engraved brass nameplates 

in respect of their duty. Where required for their duty flexible pipe connections shall be 

used. 

Where necessary piping may pierce girders or any structural members provided that 

these structures are sufficiently compensated in accordance to classification 

requirements. 
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Non pressurized pipes such as sounding, vent, scupper, etc. shall be inspected by fill up 

and / or flow test. 

4.5.2. Exhaust System 

All diesel engine exhaust gas pipes shall be made of steel fitted with expansion bellows 

and shall be rigidly secured with brackets. Mild steel flanges shall be provided. All 

exhaust gas pipes shall be led to the transom after mixing with cooling header of main 

engines. 

All precautions shall be taken to eliminate heat radiation from exhaust gas pipes to the 

surrounding areas and exhaust fumes shall be led away from the accommodation. 

Maximum total resistance in exhaust pipes shall not exceed the requirements of engine 

manufacturer. 

Exhaust gas pipes from all the engines shall be led to atmosphere through the silencers 

and spark arrestors. Exhaust pipes from all the engines shall be insulated by rock wool 

with adequate thickness and fastened by galvanized steel wire and finished with 

galvanized sheet. Wet exhaust for main engines is also acceptable. 

4.5.3. Fuel Oil System 

Main propulsion engines, auxiliary engines, and other diesel engines shall use HSD oil. 

One no. gear/screw type electric driven fuel oil transfer pumps of about 2 m3/hr capacity 

at 2 bar head with suction and delivery connections shall be provided for transferring 

fuel oil from bunker tanks to the daily service tanks. The pumps shall also have 

connections to transfer fuel oil between bunker tanks. A hand pump shall be installed 

as stand-by. 

Day tanks shall be provided with high- and low-level alarms and shall be equipped with 

waste tray and drain. Overflow and oil level gauge shall be provided. 

All fuel oil pumps shall be capable of being stopped from main deck. The control 

position shall be such that it will not be likely to be rendered inaccessible by a fire in 

the engine room. Isolation valves shall be provided as necessary. 

Fuel oil/ Lube Oil bunkering lines shall be provided with manifold on main deck port 

and starboard. Drip tray/ coaming shall be provided to contain spillage 

A set of hoses of suitable length to be stored on the main deck. Type and size of 

couplings according to local standards. 

4.5.4. Lubricating Oil System 

Each main engine, gearbox and auxiliary engine shall have its own independent 

lubricating oil system. 
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One storage tank of suitable capacity shall be provided in the engine room to cater to 

the requirements of Main Engine, Auxiliary Engine and Gear Boxes. 

Drawing arrangement of lube oil from main engine may be provided through pipeline. 

As far as possible all systems should use the same lubricant. The Yard will be required 

to furnish a list of lubricants to be used on machinery and equipment installed on the 

Vessel, in accordance with the manufacturers‟ recommendation 

Loose tanks for lube oil storage and dirty oil shall be installed in the engine- room, each 

having a capacity of approx. 0.2 m3, as well as a L.O. service tank provided with a tap-

cock and drip tray for filling oil cans and having a capacity of 0.05 m3. 

Semi-rotary type hand pumps shall be installed for filling the oil sumps of the diesel 

engines and for emptying the dirty lube oil tank. 

All piping to be made with steel tubes. 

4.5.5. River Chests 

At least two adequately sized river water inlet chests shall be provided in the engine 

room, integral with vessel’s structure, each sufficient for total required river water 

capacity. Each inlet chest shall be provided with stainless steel gratings. The inlet chest 

shall be provided with vent pipes to the prescribed height above the freeboard deck. 

4.5.6. Cooling Water System 

The main parts of the cooling water system of the diesel engines shall be closed circuit 

unit built on the respective engines. The connected piping shall be of seamless steel 

tubes with diameters such that the flow velocity will be not more than 2.5 m/sec. 

4.5.7. Bilge/Ballast/General Service/Fire Fighting System 

Two nos. pumps to be provided for the purpose. The bilge/ ballast/ general service/ 

firefighting system are to comply with the rules and requirement of classification 

society. The pump shall be of the self-priming centrifugal type and will have a 

capacity of 35 m3/hour at a pressure of 3.5 bar. Furthermore, three hand driven bilge 

pumps to be installed, two in the engine-room and one in the store. Bilge system shall 

be equipped with necessary mud boxes. Ballast tanks shall be ballasted and deballasted 

by these pumps. An auxiliary bilge system equipped with hand pumps shall be provided 

for chain lockers, forward stores & steering gear compartment. 

The bilge system shall be arranged with a valve manifold in engine room and pipeline 

of dimensions according to classification requirements. 

Fire-fighting connections shall be arranged on deck and engine room satisfying 

classification / statutory regulations. 
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An emergency fire pump shall be provided in the forward stores in an appropriate 

location. 

4.5.8. Sanitary Water System 

A sanitary water system conforming to class requirements to be provided in the vessel. 

At least two nos. 100 litre tank for sanitary water system to be provided at suitable 

locations. Necessary filling arrangements to be provided. River water connection shall 

be supplied to all toilet flushes, toilets, and galley. Supply of river water to the overhead 

tank shall be through pump. 

An electrically driven freshwater supply pump to be installed in the store. A discharge 

connection on the main deck to be provided including a set of hoses and storage reels. 

Type of coupling according to local standards. 

4.5.9. Domestic Fresh Water System 

Fresh water storage tanks of total capacity of about 800 liters shall be provided for 

catering to the requirements of the crew. 

Fresh water pump of 2m3/hr @ 2 bar shall be provided for transferring fresh water from 

storage tank. One semi rotary hand pump shall be provided as stand by. 

Fresh water connections to Galley, Mess, Water coolers etc. shall be passed through 

UV sterilizers. 

4.5.10. Sewage System 

All scupper pipes with the inlet opening on or below-waterline level and all waste pipes 

shall be drained into a sewage collecting tank with a capacity of approx. 3.5 m3 which 

is to be constructed at a suitable location. 

Inside the tank a spray flushing pipe to be fitted connected to the discharge system of 

the general service pump. 

A sewage discharge pump for emptying the tank to the general collecting tank shall be 

installed. The pump to be with a capacity of approx. 2 m3/h at a pressure of 2 bar. The 

pump to be provided with dry running protection. 

4.5.11. Scupper and waste pipes 

All piping to be executed conforming to the sizes and materials as per the class 

requirements. Waste pipes from shower, sink, washbasin etc. to have an inner diameter 

of not less than 35 mm and waste pipes from the toilet to have an inner diameter of not 

less than 100 mm and shall be connected to the sewage tank. 

An emergency direct to overboard connection to be provided. Scuppers shall be so 

arranged that good drainage will be ensured at every spot. Scupper inlets on open decks 
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to be provided with a welded steel grid. Horizontal pipes to be fitted with a slope to 

outboard. Pipes which are draining directly to overboard must have the same wall 

thickness as the hull at that spot. 

All pipes to have sufficient cleaning possibilities fitted on easily accessible spots. All 

cleaning plugs to be of stainless steel. 

4.5.12. Filling, vent and sounding pipes 

All pipes on water tanks and dry compartments to be of galvanized steel. For pipes on 

oil tanks only the parts above open decks to be of galvanized steel. Upper ends of pipes 

to be clearly labelled. 

Filling connections at least 300 mm above deck, suitable of coupling of standard supply 

hoses, to be shut off with blind flanges. Filling connections for fuel oil to be arranged 

together with a drip tray. All built-in and loose tanks to be provided with a vent pipe, 

connected to the highest point of the tank. 

Vent pipes of fuel tanks with flame-preventing safety gauze meeting the Class 

requirements. Vent pipes of the sewage tank aft to be drawn up to the top of the funnel. 

Where possible, level gauges to be fitted. All built-in tanks to be provided with a 

sounding pipe. The upper ends shut off with a screwed bronze cap, attached to a chain. 

Tanks in the engine room to be provided with a short sounding pipe with-a self- closing 

sounding valve with test-cock. 

Air vents for drinking water tank shall be provided with insect proof net. Sleeve joints 

shall be used for pipes passing through decks. 

Drip trays shall be provided below the valves of all oil tanks and coaming shall be 

provided at the bunkering points. 

All built in tanks shall be provided with a sounding pipe with upper ends shut off with 

a screwed bronze cap, attached to a chain. Sounding pipes shall be led as vertical as 

practicable. Inclination of sounding pipes where unavoidable shall be less than 30 

degrees from the vertical line. Sounding pipe shall be provided as close as possible to 

the suction and shall be well supported. 

A strike protector of steel plate shall be fitted directly under each sounding pipe. 

Thickness of the sounding pipe shall meet the requirements of the classification society. 

Tank level gauges shall be provided for all ballast tanks, fresh water tanks, peak tanks 

and oil tanks. 

Air and sounding pipes shall be arranged near bulkheads and behind stiffeners wherever 

possible. 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 121 

 

 

4.5.13. Hydraulic installation 

one nos. hydraulic power packs of reputed make to be provided for RPL and one no for 

twin screw SDB. Each ramp shall be hydraulically locally operated, for which a 

complete individual power pack will be provided, installed in the store. The pump will 

be electrically driven. Special preventions have to be taken for starting of the pump to 

avoid an unacceptable generator voltage dip. 

The electric motor can be vertical/ horizontal mounted of sufficient power with 

efficiency of 80% operating at 415 V. 

4.5.14. Ventilation System 

Mechanical ventilation shall be provided in the engine room through required number 

of axial flow fans of adequate capacity. One of the supply fans shall be reversible. 

Exhaust fan shall be provided in Galley. 

Watertight covers shall be arranged on all ventilation inlets as required by load line 

regulations. Fire dampers shall be fitted to all ventilators as required by rules. 

4.5.15. Miscellaneous  

Piping and Valves 

All piping schematic drawings shall be approved by Owner/Class and Statutory 

Authorities. Pipes shall have suitable expansion arrangements wherever necessary and 

pipe material shall be suitable for the fluid that it will carry and shall comply with rule 

requirements. 

All valves shall be of approved type. Valves fitted to the hull shall be of Cast steel body 

with internals of bronze/Stainless steel. 

Insulation 

In general, the surface of machinery, equipment, pipes and tanks whose surface 

temperature is more than 60 degrees C shall be insulated. 

Pipes shall be tested and painted (when necessary), before insulation is applied. 

The insulation materials shall be fire resistant and shall be arranged in such a way that 

operation and maintenance are not hindered. 

Nameplates 

Engraved Al/Brass nameplates shall be provided on each pump, engine, valve, loose 

tanks etc., and where necessary for safety and control, the function and the medium 

used in that respective place shall be indicated on nameplates. 
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All Vent/Filling/ Sounding pipes shall be provided with nameplates for identification 

above main deck. 

The nameplates fitted on weather decks and on aluminium parts shall be of stainless 

steel. The lettering on nameplates shall be black, however on safety and emergency 

valves red coloured lettering shall be adopted. 

Instruments 

The scales of instruments for pressures, temperatures etc., shall be such that the working 

range is not more than 70% to 80% of the full scales. The maximum allowed values 

shall be marked with a red line on the scale. 

The temperature gauges shall be provided with scales marked in degrees centigrade. 

Gauges for temperatures over 300 degrees C shall be of the pyrometer type. 

4.6. LAY-OUT OF MACHINERY SPACES (for vessels under Schedule A & Schedule 

B) 

4.6.1. Engine-room 

The machinery shall be arranged in such a way that easy operation and maintenance 

shall be possible. 

All machinery and equipment shall have shut-off valves to disconnect them from the 

connecting pipe systems. 

The floor shall be made of steel plates of suitable thickness with raised non- slip pattern 

fitted on galvanized steel bearers by countersunk non-corrosive screws. 

Hinged hatches for easy access to equipment under the floor shall be arranged. Hoisting 

eyes or lugs have to be provided on direction of the IRS. 

4.7. GENERAL REQUIREMENTS REGARDING MATERIALS AND 

WORKMANSHIP 

(for vessels under Schedule A & Schedule B) 

4.7.1. Auxiliary pumps 

In general, pumps to be with flanged pipe connections except for inside diameters of 

less than 25 mm. Pressure gauges to be provided on inlet- and outlet side. 

Pumps to be coupled to the driving motors via flexible couplings. Output of driving 

motors should be at least suitable for the required shaft power. In general pump speeds 

shall not exceed 1500 rpm. The Yard must submit QH- curves, and power 

characteristics of all pumps. The information to be based on the specified liquids. 

The pumps to be of BE pumps or equivalent and conforming to the Class requirements. 
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4.7.2. Valves and accessories 

All valves and accessories to be at least suitable for pressure stage 10 according to the 

BIS standards or equivalent DIN-standards, where no higher system pressures are 

described. 

In general, the material of valves to be as follows:  

Body & Cover  - cast iron 

Inner parts  - bronze 

In the bilge and firefighting system, valve inner parts to be of sea-water resistant bronze. 

Hull valves to have cast-steel or bronze body and cover. 

Firefighting/deck wash valves with bronze body and cover, rubber lines disc- type valve 

and provided with coupling. 

Butterfly valves to be with rubber lined cast-iron or steel body, bronze disc and 

stainless-steel shaft. 

Valves with a diameter of 25 mm or less may be completely of forged steel when fitted 

in steel pipe systems or bronze in case of non-ferro pipes. 

Dimensions of the valves according to BIS-standards and with flange connections for 

a diameter of 32 mm and more and with screwed connections for the smaller diameters. 

Safety- and relief valves to be adjusted on the maximum admissible pressure of the 

system and to be locked in that position. They will be of the direct acting, spring-loaded 

type and mounted in such a way that no injury/damage occurs when they come into 

action. 

Each pipe system should also include a list of all valves and accessories, stating type, 

makes, type-numbers, nominal diameter, materials of casing and inner parts, the built- 

in length, flange dimensions with number and size of the boltholes, working pressure, 

working temperature and test pressure. This list must be submitted to the Owner/ Class 

for approval prior to the placing of orders. 

4.7.3. Piping 

Pipe-sizes according to the Class requirements and also strictly in accordance with the 

system-pressure, but in any case, suitable for a working pressure of 5 bar/10 bar. Flange 

dimensions according to BIS-standards or equivalent. Where pipe diameters are stated 

without further nomination the inside diameter is meant. 

Pipes and flexible joints with a diameter of 25 mm and more to be connected with 

flanges. Welded-on plate flanges to be used. 
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Copper or copper alloyed pipes to be connected by means of hard solder bronze rings 

and loose steel flanges. For pipes and flexible joints with a diameter of less than 32 mm 

screw coupling of the standard type may be used. 

Flexible connections of the flexible steel tube type to be used for machines and 

apparatus, which are mounted on anti-vibration mountings. 

Where galvanized pipes pass through gas, oil or watertight bulkheads or decks, these 

penetrations will be executed with so-called three-flange type pipe-pieces. 

Pipes should be mounted in such a way that expansion or contraction can occur without 

remarkable increase of stress. Piping to be fixed suitably by means of steel clamps of 

flat bar. Where steel clamps are used for copper or copper alloyed pipes, they shall be 

provided with a lead or nylon lining. 

Drain cocks to be provided on all lowest points of all pipe systems and venting 

connections on all highest points. All pipes intended for transfer of fuel, lubricants or 

such like oils, are to be pickled, neutralized and washed with freshwater after 

manufacturing is completed. If time lag between cleaning and actual operations is big, 

then the pipes to be applied with a film of oil and adequately protected against foreign 

particles during the lay-off period. After 

completion of the installations, the pipes to be flushed with the liquid they are destined 

for. 

All pipe-systems to be tested after installation with at least 1.5 times the working 

pressure. This with a minimum of 6 bar. 

Insulated pipes and pipes behind panelling to be tested before insulation and panelling 

are fitted. 

4.7.4. Insulation of piping 

Pipes to be tested and painted (when necessary), before insulation is applied. 

Thickness of insulation to be at least in such a way, that the surface temperature will 

not be more than 25° C above the ambient temperature when the engine room 

ventilation is working. Where the insulation runs the risk of damage or where hot pipes 

run within normal reach, they have to be provided with a sufficient protection. 

The exhaust gas piping and silencers to be insulated with rock wool blankets on wire 

gauze finished with a glued layer of glass fibre cloth and the whole to be covered with 

aluminium sheets. The flanges and expansion joints have to be covered with insulating 

mattresses filled with glass wool. Cold water lines in accommodation to be finished 

with 2 cm anti-condense insulation. 

The application of asbestos as insulating material is not permitted. 
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4.7.5. Instruments 

The instruments for pressures, temperatures etc. to be such that the working ranges is 

not more than 70% to 80% of the full. 

4.7.6. Nameplates 

On each pump, engine, valve, loose tank and where necessary for safety and control, 

the function and the medium to be indicated on nameplates. 

Anyway, each valve to be provided with a nameplate on or near the cover in addition 

to nameplates on the hand wheels. 

The nameplates of bronze or brass with engraved letters. On weather decks and where 

fitted on aluminium the nameplates should be of stainless steel. The lettering to be 

black, however on safety and emergency valves red coloured lettering to be adapted.  

5. ELECTRICAL SYSTEM (for vessels under Schedule A & Schedule B) 

5.1. General 

All installations, materials and constructions must be according to good marine 

practice, fully adapted to tropical and sailing conditions and suitable for this type of 

Vessel. The complete electrical installation and workmanship shall be in accordance 

with the rules and regulations of the classification society and statutory authorities 

applicable to this type of vessel. All electrical fittings and fixtures to be of relevant BIS 

Standards and with BIS mark. 

The electrical rotating machinery, transformers and other electrical equipment shall 

work satisfactorily at an ambient temperature of 450 C. All the electrical equipment 

shall be arranged for easy accessibility for repair and replacement. 

The equipment installed shall work satisfactorily at voltage and frequency variations as 

specified by classification society. 

Each control panel shall be provided with relevant drawing, wherein the fuse ratings of 

feeders shall be clearly mentioned. 

All the relevant electrical drawings and plans including load chart shall be submitted to 

the classification society for approval prior to placement of orders for 

equipment/installations. 

5.2. Power Supply (for vessels under Schedule A & Schedule B) 

5.2.1. General 
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A 415 Volts A.C 3 phase, 50 Hz electrical supply shall be used for feeding the main 

bus bar, and 220 volts A.C. 50 Hz electrical system shall be used for all domestic and 

necessary lighting requirement. 

Provision for shore supply connection shall be made for powering the 220 volts system 

while the vessel is at harbour. 

5.2.2. Main supply 

The generators shall be continuously rated and shall have class „F‟ insulation, suitably 

tropicalized and shall be designed for a temperature rise, after continuous full load 

working, not exceeding the temperature limits specified by the classification society. 

5.2.3. Emergency Supply 

(i) Adequate battery shall be provided for catering to emergency load. 

(ii) Adequate sets of storage batteries with charging panels for Main engines, D.G. 

Sets, Navigation panels and lights, emergency lights, etc. shall be provided. 

5.2.4. Shore supply 

A shore supply box completes with a four-core supply cable 50 m long with necessary 

plug and socket fittings, necessary switch, fuses, voltmeter, frequency meter and phase 

sequence indicator shall be provided on the main deck. A voltage available indicating 

lamp shall be provided on the panel. All cable, insulation, etc., shall suit the location 

and duty requirement shall comply with relevant rules. 

5.3. Supply and Distribution (for vessels under Schedule A & Schedule B) 

5.3.1. Main Switch Board 

One main switch board of metal clad, drip proof, dead front type, mounted on resilient 

mountings shall be fitted on a raised platform in the engine room. The switchboard shall 

be completely closed at the rear and is to be serviceable from the front. 

The alternator panels shall have meters for the measurement of voltage, frequency, 

current, power factor, and power and earth leakage. The two alternators shall be 

protected through, circuit breakers of adequate capacity and shall have necessary 

protective circuits for under voltage, over current, reverse power, and short circuit. All 

the outgoing feeders and the shore supply shall be protected through suitable circuit 

breakers. 

The switchboard shall be designed and installed with ample space for repairs and 

maintenance. 

The construction and installation of switchboards shall be as per rules and they shall be 

fitted with all necessary alarms and fuse and switch gear. 
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Switchboards and all enclosed gear must be accessible for maintenance. All the 

emergency loads shall be powered from Emergency Switchboard (ESB). During 

normal operation the emergency switchboard shall be powered from the main 

switchboard (MSB) through a tiebreaker. In the event of a failure of MSB, the 

tiebreaker shall trip and ESB bus will cater the emergency requirements. 

5.3.2. Distribution Boards 

Suitable number of lighting distribution boards and power distribution boards shall be 

provided. All the panels shall be dripping proof type, sheet metal enclosed and shall be 

provided with suitable schematic drawings. 

Whenever electrical equipment is located at a distance from its distribution board, a 

local control panel shall be provided. The local control panel shall have necessary 

control switches. In such cases suitable interlock shall be provided to prevent accidental 

staring during maintenance. Ammeters shall be provided either at group starters or at 

local control panels. 

5.3.3. Battery 

Adequate number of sets of Sealed Maintenance free accumulators shall be installed 

for the following purpose: 

(i) Main engine starting 

(ii) Generator engine starting 

(iii) Navigational & communication system 

(iv) Emergency lighting 

(v) Lights and fans in the wheel house, crew, and officers’ accommodation and also at 

deck and engine room during night in the off hours. 

The batteries shall be placed on a raised platform, in a well-ventilated box fitted with 

non-absorbent insulting supports and shall be secured properly to avoid any movement 

during sailing. 

An adequate space shall be provided above the cells for maintenance of the same. 

Battery space shall be well ventilated. 

Battery charger shall be provided with necessary meters for reading the battery charging 

voltage, charging current and load current. The charger shall have necessary protective 

circuits for over current and reverse current. 

5.4. Cables(for vessels under Schedule A & Schedule B) 

5.4.1. Type 
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All cables shall be flame retardant and comply with rules of classification society. 

5.4.2. Installation 

All the cable runs shall be straight and accessible as far as practicable. Cables shall be 

installed on galvanized trays and shall be secured properly. Cables passing above main 

deck and wherever there is a risk of mechanical damage shall be led through galvanized 

pipes. Cables passing through decks and bulkheads shall be led through suitable 

coamings or individual watertight glands. The piercing shall be filled with approved 

filling material for water tightness. Vinyl bushes shall be used for penetrations through 

„B‟ Class bulkheads. Alternatively, Multi Cable Transit Gland of reputed make may 

be used. Where cables pass through non-watertight bulkhead or structural steel the holes 

shall be bushed with lead or approved materials. Cables passing close to radio and 

navigation equipment shall be properly screened. As far as possible cables for 

automation and instrumentation shall be laid in separate trays or when laid on same 

channel the distance between them shall be as per the rules. 

5.5. Navigation and Communication Equipment(for vessels under Schedule A & 

Schedule B) 

5.5.1. Navigation Equipment 

The equipment to comply with minimum standards as per the class requirement and as 

per IV Act 2021. 

Electrical Horn 

To install on top of the wheelhouse an electrical horn with pushbutton control in the 

wheelhouse desk. 

Window wiper 

The front windows to be provided with parallel type window wipers. Power supply 

220 V. One connection to the 220 V network after the inverter and the others connected 

to the main network 220 V. 

5.5.2. Communication Equipment 

The equipment to comply with minimum standards as per the class requirements. 

V.H.F. 

To install a VHF communication set with DSC Channel 70, radiotelephony 16, 13 and 

6. 

5.5.3. Navigational Lights 

Two sets of electrical navigational lights shall be provided as per rules. 
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One set shall be powered by the emergency supply. The other set shall be powered from 

the regular power supply. Navigational lights shall be controlled from a control panel 

mounted on bridge console. The panel shall indicate the status of the lamps and shall 

give an audible alarm in case of fused bulb. Signal light of approved make shall be 

fitted as per rules. The lights to be mast head light, portside light, starboard side light, 

stern light, anchor light, NUC light and other lights as per rules. 

5.5.4. Search Lights 

In addition to normal light fittings two search light (swivelling type) of 1000 Watts with 

ballast shall be fitted, one on each end of the vessel. 

5.5.5. Flood Lights 

Open decks and space shall be illuminated with sufficient number of floodlights. At 

least 6 nos. flood lights shall be fitted, 2 on each side and 2 around midship. 

5.5.6. Navigational Console 

One Navigational console having aesthetic design shall be erected in the wheelhouse 

and all necessary equipment/controls, including the following shall be fitted on it. 

- operating equipment for follow-up and non-follow-up steering and speed 

adjustment of the propellers. Steering controls and rudder angle indicator. 

Signal/indication equipment for the propellers. start/stop/control indicators for the 

main diesel engines. one console; 

- echo sounder 

- VHF 

- Remote alarm panel for engine room alarms 

- Navigational, search lights and deck lights controls 

- Loud hailer 

- Electrical air horn 

- Window wiper control 

- Main engine control 

- Main engine load indicator 

- Walkie talkie (2 sets) 

- Propeller rpm indicator 

- Compass 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 130 

 

 

- switch emergencies stop ventilation - switches for deck lighting 

- ampere and voltmeters batteries. 

- Public Address System 

5.6. Automation and Instrumentation 

An alarm control panel shall be installed in the engine room. It shall monitor 

temperature, pressure of main & auxiliary engines and steering gear alarms. The alarm 

panel shall also monitor certain important tank levels. 

An audible and visual alarm shall be given in the event of a fault. 

A remote indication with audible alarm for all the monitoring points shall be provided 

in the wheelhouse. 

5.7. Earthing 

In general, all the electrical motors, control panels and generators, unless specified by 

the supplier, shall be earthed as per the rules. Suitable size of conductor shall be used 

for earthing purpose depending upon the current capacity of the appliance. The 

conductor shall be properly crimped at both the ends and one end shall be connected to 

the earth bolt provided on the equipment, while the other end to an earth bolt welded to 

the steel structure. Suitable washers and conductor terminals shall be used so that a 

reliable contact is made. 

6. PARE PARTS, INVENTORIES AND TOOLS(for vessels under Schedule A & 

Schedule B) 

6.1. SPARE PARTS: 

Manufacturers recommended spares for 2000 hrs. operation to be supplied for major 

machineries and equipment without extra cost. Major machineries and equipment to 

include Main Engines, Auxiliary Engines, Propellers, and Anchor Winch. List of spares 

to be supplied along with manufacturers recommendations to be forwarded on selection 

of major machineries and equipment prior to Owner’s approval. 

6.2. TOOLS: 

Maker’s Standard tools and special tools necessary for overhaul during the life of the 

vessel are to be delivered by all the manufacturers of the major machineries with their 

supply. 

6.3. INVENTORIES: 

The vessel inventory to be supplied along with the vessel as per the requirement as per 

IV Act 2021. 
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LIST OF DOCUMENTS TO BE SUPPLIED BY THE BUILDER 

BASIC DESIGN DRAWINGS: 

a) General arrangement plan  

b) Lines plan 

c) Docking plan 

CALCULATIONS: 

a) Equipment number calculations  

b) Hydrostatic particulars 

c) Tonnage calculations 

d) Freeboard and minimum bow height 

e) Tank capacity calculations and sounding tables f) Trim and Stability Booklet 

STRUCTURAL DRAWINGS 

a) Midship / Typical transverse section  

b) Profile, Decks and Bottom plan 

c) Watertight / Oil tight bulkheads 

d) Shell expansion 

e) Deck house / Superstructure 

f) Engine foundation  

g) Hawse pipe details  

h) Welding schedule 

i) Skeg construction, if any 

j) Fore peak and aft peak structure k) 

k) Engine Room Construction 

l) Hatch opening details 

m) Details of Ramp 

MACHINERY DRAWINGS 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 132 

 

 

a) Engine room layout 

b) Engine room ventilation schematic  

c) Air vent system schematic 

d) River chest details 

e) Fuel oil system schematic 

f) Lubricating oil system schematic  

g) Cooling water system schematic 

h) Main engine/Auxiliary engines exhaust system schematic 

All class approved drawings and other drawings prepared for the constructions of the 

vessels are to be supplied. 

***** 
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SECTION - VII: GENERAL CONDITIONS OF CONTRACT 

(GCC)  
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1. GENERAL PROVISIONS 

1.1. Definitions 

1.1.1. Employer means the Chairman, Inland Waterways Authority of India and his 

successors  

1.1.2 Authority/ 

Department/ 

Owner 

“Authority/ Department/ Owner” shall mean the Inland Waterways 

Authority of India, which invites tenders on behalf of the 

Chairman, IWAI and includes therein‐legal representatives, 

successors, and assigns. 

1.1.3 Chairman Chairman means Chairman of Inland Waterways Authority of 

India. 

1.1.4 Chief Engineer Chief Engineer means the Chief Engineer of the Authority. 

1.1.5 Director Director means the Director of the Authority, as the case may be. 

1.1.6 Deputy Director Deputy Director means the Deputy Director of the Authority, as 

the case may be. 

1.1.7 Contractor Contractor means the successful Bidder who is awarded the 

contract to perform the work covered under this tender document 

and shall be deemed to include the Contractor’s successors, 

executors, representatives approved by the Engineer-in-charge. 

1.1.8 Contractor's 

Representative 

"Contractor's Representative" means the person named by the 

Contractor in the Contract or appointed from time to time by the 

Contractor, who acts on behalf of the Contractor. 

1.1.9 

 

 

1.1.10 

 

Employer's 

Personnel 

 

Contractor's 

Personnel 

"Employer's Personnel" means the Engineer, the assistants and all 

other staff, labour and other employees of the Engineer and of the 

Employer; and any other personnel notified to the Contractor, by 

the Employer or the Engineer, as Employer's Personnel 

"Contractor's Personnel" means the Contractor's Representative 

and all personnel whom the Contractor utilises on Site, who may 

include the staff, labour and other employees of the Contractor and 

of each Subcontractor; and any other personnel assisting the 

Contractor in the execution of the works. 

1.1.11 Engineer-In- 

Charge/Engineer 

Engineer-In-Charge (EIC) or Engineer means the Employers 

personnel authorized to direct, supervise and be in-charge of the 

works on behalf of the Employer. 
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1.1.12 “Subcontractor” “Subcontractor” means any person named in the Contract as a 

Subcontractor for a part of the Works or any person to whom a 

part of the Works has been subcontracted by the Contractor with 

the consent of the EIC and the legal successors in title to such 

person, but not any assignee of any such person. 

1.1.13 Engineer-in- charge 

representative/ as 

assistant 

Engineer-in-charge representative/assistant shall mean any 

officer of the Authority nominated by the Engineer-in-charge for 

day-to-day supervision, checking, taking measurement, checking 

bills, ensuring quality control, inspecting works and other related 

works for completion of the project. 

1.1.14 "Contract" "Contract" means the Contract Agreement, the Letter of Award, 

the Form of Tender, the Conditions (GCC & SCC), the ToR, the 

Specifications, the Drawings, and the further documents (if any) 

which are listed in the Contract Agreement or in the Letter of 

Award. 

1.1.15 “Specification” “Specification” means the technical specifications and special 

conditions of the Works included in the Contract and any 

modification thereof or addition thereto made or submitted by the 

Contractor and approved by the Engineer. 

1.1.16 Party Party means either the employer or the contractor as the case may 

be and “parties” means both of them. 

1.1.17 Commencement 

Date 

"Commencement Date" means the date notified under clause 8.1 

of GCC. 

1.1.18 Time for Completion "Time for Completion" means the time for completing the 

execution of and passing the Tests on Completion of the Works 

or any Section or part thereof as stated in the Contract(or as 

extended under Clause 8.6 of GCC) calculated from the 

Commencement Date 

1.1.19 Day "Day" means a calendar day and "Year" means 365 days. 

1.1.20 GCC “GCC” means the General Conditions of Contract. 

1.1.21 SCC “SCC” means the Special Conditions of Contract. 

1.1.22 Work Order “Work Order” means a letter from the Authority conveying the 

acceptance of the tender/offer subject to such reservations as may 

have been stated therein. 
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1.1.23 Letter of Award “Letter of Award” means the formal letter issued by the employer 

to successful bidder to notify award of contract and shall specify 

including other terms and conditions, total contract price in 

consideration of execution & completion of works and the 

remedying of any defect therein by the contractor in accordance 

with the terms and conditions of the contract. 

1.1.24 Bill of Quantities “Bill of Quantities” means the priced and completed bill of 

quantities forming part of the Tender. 

1.1.25 Tests on Completion “Tests on Completion” means the tests specified in the Contract 

or otherwise agreed by the Engineer and the Contractor which are 

to be made by the Contractor before the Works or any Section or 

part thereof are taken over by the Employer. 

1.1.26 Interim Completion 

Certificate 

"Interim Completion certificate" means a certificate issued on 

completion of work. 

1.1.27 Final Completion 

Certificate 

“Final Completion Certificate” means a certificate issued after 

completion of work as per the SOW 

1.1.29 Cost "Cost" means all expenditure reasonably incurred (or to be 

incurred) by the Contractor, whether on or off the Site, including 

overhead and similar charges, but does not include profit. 

1.1.30 Accepted contract 

Amount 

"Accepted contract Amount" means the amount accepted in the 

Letter of Award for the execution and completion of the 

Works including remedying of any defects. 

1.1.31 Final Payment 

Certificate 

"Final Payment Certificate" means the payment certificate issued 

under Sub-Clause 14.10 of GCC. 

1.1.32 Goods "Goods" means Contractor's Equipment, Materials, Plant and 

Temporary Works, or any of them as appropriate. 

1.1.33 Contractor's 

Equipment 

"Contractor's Equipment" means all apparatus, machinery, 

vehicles, and other things required for the execution and 

completion of the works and the remedying of any defects 

However, Contractor's Equipment excludes Temporary Works, 

Employer's Equipment (if any), Plant, Materials and any other 

things intended to form or forming part of the Permanent Works. 

1.1.34 Site "Site" means the places where the Permanent Works are to be 

executed and to which Plant and materials are to be delivered, and 
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any other places as may be specified in the Contract as forming 

part of the Site. 

1.1.35 Permanent Works "Permanent Works" means the permanent works to be executed 

by the Contractor under the Contract. 

1.1.36 Temporary Works "Temporary Works" means all temporary works of every kind 

(other than contractor's Equipment) required on Site for the 

execution and completion of the Permanent Works and the 

remedying of any defects. 

1.1.37 Applicable Law “Applicable Law” means the laws and any other instruments 

having the force of law in India for the time being. 

1.1.38 

1.1.39 

Approval  

Drawings 

“Approval” means consent by the employer in writing 

“Drawing” means the drawings and plans specified in the 

specifications: The expression “Work” means all the works 

specified or set forth and required in and by the said specifications, 

drawing and schedule or to be implied there from or incidental 

thereto or to be hereafter specified or required in such explanatory 

instructions and drawings (being in conformity with the said 

original specifications, drawing and schedule) and also in such 

additional instructions and drawings not being in conformity as 

aforesaid as shall from time to time, during the progress of the 

work hereby contracted for, be supplied by the owner. 

1.2. Interpretations 

1.2.1   Where the contract so requires, words imparting the singular only shall also include 

the plural and vice versa. Any reference to masculine gender shall whenever 

required include feminine gender and vice versa. 

1.2.2   Heading and marginal notes in these General Conditions shall not be deemed to 

form part thereof or be taken into consideration in the interpretation of construction 

thereof of the contract. 

1.2.3   Wherever in the Contract provision is made for the giving or issuing of any notice, 

consent, approval, certificate, or determination by any person, unless otherwise 

specified such notice, consent, approval, certificate, or determination shall be in 

writing and the words “notify,” “certify” or “determine” shall be construed 

accordingly. Any such consent, approval, certificate, or determination shall not 

unreasonably be withheld or delayed. 

1.3. Law and Language 

The Contract shall be governed by Indian Law. 
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The language for communications shall be English as stated in SCC. 

1.4. Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of the documents shall be in 

accordance with the following sequence: 

a) The contract Agreement (if completed), 

b) The Letter of Award/ Firm work order 

c) Special conditions of contract 

d) The priced bill of Quantities 

e) General conditions of contract 

f) The Drawings and Annexures. 

g) The Technical Specification 

h) Post bid correspondences and any other document forming part of contract. 

i) If any ambiguity or discrepancy is found in the documents, the EMPLOYER 

/ 

ENGINEER shall be the sole authority to issue any necessary clarification or 

instruction in this regard. 

1.5. Contract Agreement 

In terms of ITB 6.9, Section II of the Tender Document pertaining to JV / 

Consortium, the registration under Companies Act 2013 is mandatory after award 

of work and before signing of Agreement. Hence, the formality of incorporation of 

company under Registrar of Companies (as per the mission of Letter of Intent for 

JV / Consortium) including submission of Performance Bank Guarantee, PAN, GST 

registration & any other required additional document in favour of the registered 

company shall be submitted to the Employer within 30 days from the date of 

issuance of Letter of Award. 

The Parties shall enter into a Contract Agreement within 45 days after the issue of 

the Letter of Award. The Contract Agreement shall be in the format annexed to the 

bid. The costs of stamp duties and similar charges (if any) imposed by law in 

connection with entry into the Contract Agreement shall be borne by the Bidder. 

1.6. Assignment/sub-contracting 
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The Contractor shall not assign the whole or any part of the work to any other 

Party/Firm/Individual without prior written consent of the Employer. 

1.7. Employer's Use of Contractor's Documents 

a) The Specification and Drawings shall be in the custody and care of the 

Employer. Unless otherwise stated in the Contract, four copies of the 

Contract and of each subsequent Drawing shall be supplied to the Contractor, 

who may make or request further copies at the cost of the Contractor. Each 

of the Contractor's Documents shall be in the custody and care of the 

Contractor, unless and until taken over by the Employer. Unless otherwise 

stated in the Contract, the Contractor shall supply to the 

EMPLOYER/ENGINEER six copies of each of the Contractor's Documents. 

b) The Contractor shall keep on the Site, a copy of the Contract, publications 

named in the Specification, the Contractor's Documents (if any), the 

Drawings and Variations and other communications given under the 

Contract. The Employer's Personnel shall have the right of access to all these 

documents at all reasonable times. If a Party becomes aware of an error or 

defect of a technical nature in a document, which was prepared for use in 

executing the Works, the Party shall promptly give notice to the other Party 

of such error or defect. 

c) As between the Parties, the Contractor shall retain the copyright and other 

intellectual property rights in the Contractor's Documents and other project 

documents made by/or on behalf of the Contractor. The Contractor shall be 

deemed (by signing the Contract) to give to the Employer a non-terminable 

transferable non-exclusive royalty-free License to copy, use and 

Communicate the Contractor's Documents, including making and using 

modifications of them for the same work or other works under IWAI. 

This License shall: 

1) Apply throughout the actual or intended working life (whichever is 

longer) of the relevant parts of the Works, 

2) Entitle any person in authorized possession of the relevant part of the 

Works to copy, use and communicate the Contractor's Documents for 

the purposes of completing, operating, maintaining, altering, adjusting, 

repairing and demolishing the Works, 

3) In the case of Contractor's Documents, which are in the form of 

computer programs and other software, permit their use on any 

computer on the Site and other places as envisaged by the Contract, 

including replacements of any computers supplied by the Contractor. 
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The Contractor's Documents and other documents made by (or on behalf of) the 

Contractor shall not, without the Contractor's consent, be used, copied or 

communicated to a third party by (or on behalf of) the Employer for purposes other 

than those permitted under this Sub-Clause. 

1.8. Contractor's use of Employer's Documents 

As between the Parties, the Employer shall retain the copyright and other 

intellectual property rights in the Specification, the Drawings and other documents 

made by (or on behalf of) the Employer. The Contractor may, at his cost, copy, use, 

and obtain communication of these documents for the purposes of the Contract. 

They shall not, without the Employer's consent, be copied, used or communicated 

to a third party by the Contractor, except as necessary for the purposes of the 

Contract. 

1.9. Disclosure of Confidential Details 

The Contractor shall disclose all such confidential and other information as 

EMPLOYER may reasonably require in order to verifying the Contractor's 

compliance With the Contract. 

1.10. Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. 

Unless otherwise: 

a) the Employer shall have obtained (or shall obtain) the planning, zoning or 

similar permission for the Permanent works, and any other permissions 

described in the Specification as having been (or being) obtained by the 

Employer; and the Employer shall indemnify and hold the Contractor 

harmless against and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain 

all permits, licenses and approvals for his equipment and manpower as 

required by the Laws in relation to the execution and completion of the Works 

and the remedying of any defects; and the Contractor shall indemnify and hold 

the Employer harmless against and from the consequences of any failure to 

do so. 

1.11. Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or 

other unincorporated grouping of two or more persons/ companies 

a) each such persons/ companies shall be deemed to be jointly and severally 

liable to the Employer for the performance of the Contract; 
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b) each such persons/ companies shall notify the Employer of their leader who 

shall have authority to bind the Contractor and each of these persons/ 

companies shall provide a parent company guarantee as a part of bid 

submission. 

c) The Contractor shall not alter its composition or legal status without the prior 

consent of the Employer. 

1.12. Contract Details to be Confidential 

The Contractor shall treat the details of the contract as private and confidential, 

except to the extent necessary to carry out obligations under it or to comply with 

applicable laws. The Contractor shall not publish, permit to be published or disclose 

any particulars of the works in any trade or technical paper of elsewhere without 

written approval of the Employer. 

2. Employer 

2.1. Employer’s responsibility 

The Employer shall ensure that the work carried out by the Contractor on the Site 

with: 

(a) full regard to the safety of all persons entitled to be upon the Site, and 

(b) keeping the Site in an orderly state appropriate to the avoidance of danger to 

such persons. 

If under Clause 4.29 and 4.30 the Employer shall employ other contractors on the 

Site, he shall require them to have the same regard for safety and avoidance of 

danger. 

2.2. Employer’s Risks 

The Employer’s risks are, in so far as they directly affect the execution of the Works 

in the country where the permanent works are to be executed: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

(b) rebellion, revolution, insurrection, or military or usurped power, or civil war, 

(c) ionizing radiations, or contamination by radioactivity from any nuclear fuel, 

or from any nuclear waste from the combustion of nuclear fuel, radio-active 

toxic explosive or other hazardous properties of any explosive nuclear 

assembly or nuclear component thereof, 
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(d) pressure waves caused by aircraft or other aerial devices travelling at sonic or 

supersonic speeds, 

(e) riot, commotion or disorder, unless solely restricted to employees of the 

Contractor or of his Subcontractors and arising from the conduct of the Works, 

(f) loss or damage due to the use or occupation by the Employer of any Section 

or part of the Permanent Works, except as may be provided for in the Contract, 

(g) loss or damage to the extent that it is due to the design of the Works, and 

(h) any operation of the forces of nature (insofar as it occurs on the Site) that an 

experienced contractor: 

(i) could not have reasonably foreseen, or 

(ii)  could reasonably have foreseen, but against which he could not 

reasonably have taken at least one of the following measures: 

(a) prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 

(b) insure against such loss or damage. 

2.3. Right of Access to the Site 

The Employer shall give the Contractor right of access to and possession of all parts 

of the Site within the time (or times) stated in the SCC. The right and possession 

may not be exclusive to the Contractor. If, under the Contract, the Employer is 

required to give (to the Contractor) possession of any foundation, structure, plant or 

means of access, the Employer shall do so in the time and manner stated in the 

Specification. 

However, the Employer may withhold any such right or possession until the 

Performance Security has been received 

If no such time is stated in the SCC, the Employer shall give the Contractor right of 

access to, and possession of, the Site within such times as may be required to enable 

the Contractor to proceed in accordance with the programme submitted. The same 

shall be handed over to the employer 

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the 

Employer to give any such right or possession within such time, the Contractor shall 

give notice to the EMPLOYER/ ENGINEER and shall be entitled to 

a. an extension of time for any such delay, if completion is or will be delayed 
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b. Payment of any such Cost-plus reasonable profit, which shall be included in 

the Contract Price. 

After receiving this notice, the EMPLOYER/ENGINEER shall proceed to agree or 

determine these matters. 

However, if and to the extent that the Employer's failure was caused by any error or 

delay by the Contractor, including an error in, or delay in the submission of, any of 

the Contractor's Documents, the Contractor shall not be entitled to such extension 

of time Cost or profit. 

2.4. Permits, Licenses or Approvals 

The Employer shall (where he is in a position to do so) provide reasonable assistance 

to facilitate the Contractor at the request of the Contractor but without holding any 

liability to do so towards the contractor: 

a. by obtaining copies of the Laws of the Country which are relevant to the 

Contract but are not readily available, and 

b. for the Contractor's applications for any permits, Licenses or approvals 

required by the Laws of the Country: 

c. for the delivery of Goods, including clearance through customs, and 

d. for the export of Contractors Equipment when it is removed from the Site. 

All cost related to obtaining of such permits, licenses and approvals shall be borne 

by the contractor. 

2.5. Employer's Claims 

If the Employer considers himself to be entitled to any payment under any Clause 

of these Conditions or otherwise in connection with the Contract, the Employer or 

the Employer shall give notice and particulars to the Contractor. However, notice is 

not required for payments due. The notice shall be given as soon as practicable after 

the Employer became aware of the event or circumstances giving rise to the claim. 

The particulars shall specify the Clause or other basis of the claim and shall include 

substantiation of the amount and/or extension to which the Employer considers 

himself to be entitled in connection with the Contract. Employer shall then proceed 

in accordance with the amount (if any) which the Employer is entitled to be paid by 

the Contractor. This amount may be included as a deduction in the Contract Price 

and Payment Certificates. The Employer shall only be entitled to set off against or 

make any deduction from an amount certified in a Payment Certificate, or to 

otherwise claim against the Contractor. 

3. Engineer / Engineer-in-charge / EIC 
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3.1. Engineer’s Duties and Authority 

The Employer shall appoint the Engineer who shall carry out duties assigned to him 

in the Contract. The Engineer’s staff shall include suitably qualified engineers and 

other professionals who are competent to carry out his duties. The Engineer shall 

have no authority to amend the Contract. The Engineer shall have the following 

roles and responsibilities. 

3.1.1. The Engineer shall carry out the duties specified in the Contract. 

3.1.2. The Engineer may exercise the authority specified in or necessarily to be implied 

from the Contract. However, he should obtain the specific approval of the Employer 

before exercising any such authority; particulars of such requirements are as 

follows: - 

3.1.2.1. consenting to the sub-contracting of any part of the Works under Clause 5; 

3.1.2.2. certifying additional cost determined under Clause 4.7; 

3.1.2.3. determining an extension of time under sub clause 8.6, 8.7 and 8.8 of Clause 8; 

3.1.2.4. issuing a variation under sub clause 12.1 and 12.2 of clause 12, except: 

(i) in an emergency situation, as reasonably determined by the Engineer;  

or 

(ii) if such variation would increase or decrease the quantity of allied items by 

less than the percentage permitted as per SCC or; 

3.1.2.5. Fixing rates or prices under sub clause 12.3, 12.4 and 12.5 of clause 12. 

Provided further that any requisite approval shall be deemed to have been given by 

the Employer for any such authority exercised by the Engineer. 

3.1.2.6. Except as expressly stated in the Contract, the Engineer shall have no authority to 

relieve the Contractor of any of his obligations under the Contract. 

3.2. Engineer’s Representative 

The Engineer’s Representative shall be appointed by and be responsible to the 

Engineer and shall carry out such duties and exercise such authority as may be 

delegated to him by the Engineer under Sub-Clause 3.3. 

3.3. Engineer’s Authority to Delegate 

Any communication given by the Engineer’s Representative to the Contractor in 

accordance with such delegation shall have the same effect as though it had been 

given by the Engineer. Provided that: 
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(a) Any failure of the Engineer’s Representative to disapprove any work, 

materials or Plant shall not prejudice the authority of the Engineer to 

disapprove such work, materials, or Plant and to give instructions for the 

rectification thereof, and 

(b) If the Contractor questions any communication of the Engineer’s 

Representative he may refer the matter to the Engineer who shall confirm, 

reverse, or vary the contents of such communication. 

3.4. Appointment of Assistants 

The Engineer or the Engineer’s Representative may appoint any number of persons 

to assist the Engineer's Representative in the carrying out of his duties under Sub-

Clause 3.2. He shall notify to the Contractor the names, duties and scope of authority 

of such persons. Such assistants shall have no authority to issue any instructions to 

the Contractor save in so far as such instructions may be necessary to enable them 

to carry out their duties and to secure their acceptance of materials, Plant, or 

workmanship as being in accordance with the Contract, and any instructions given 

by any of them for those purposes shall be deemed to have been given by the 

Engineer's Representative. 

3.5. Instructions in Writing 

Instructions given by the Engineer shall be in writing, provided that if for any reason 

the Engineer considers it necessary to give any such instruction orally, the 

Contractor shall comply with such instruction. Confirmation in writing of such oral 

instruction given by the Engineer, whether before or after the carrying out of the 

instruction, shall be deemed to be an instruction within the meaning of this Sub-

Clause. Provided further that if the Contractor, within 7 days, confirms in writing 

to the Engineer any oral instruction of the Engineer and such confirmation is not 

contradicted in writing within 7 days by the Engineer, it shall be deemed to be an 

instruction of the Engineer. 

3.6. Engineer to Act Impartially 

Wherever, under the Contract, the Engineer is required to exercise his discretion by: 

(a) Giving his decision, opinion or consent, 

(b) Expressing his satisfaction or approval, 

(c) Determining value, or 

(d) Otherwise taking action which may affect the rights and obligations of the 

Employer or the Contractor 
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He shall exercise such discretion impartially within the terms of the Contract and 

having regard to all the circumstances. Any such decision, opinion, consent, 

expression of satisfaction, or approval, determination of value or action may be 

opened up, reviewed or revised as provided in Clause 15.3.1. 

3.7. Engineer at liberty to object 

The Engineer shall be at liberty to object to and require the Contractor to remove 

forthwith from the Works any person provided by the Contractor who, in the opinion 

of the Engineer, misconducts himself, or is incompetent or negligent in the proper 

performance of his duties, or whose presence on Site is otherwise considered by the 

Engineer to be undesirable, and such person shall not be again allowed upon the 

Works without the consent of the Engineer. Any person so removed from the Works 

shall be replaced as soon as possible. 

4. Contractor 

4.1. Contractor’s General Responsibilities 

The Contractor shall, with due care and diligence, execute and complete the Works 

and remedy any defects therein in accordance with the provisions of the Contract. 

The Contractor shall provide all superintendence, labour, materials, Plant, 

Contractor’s Equipment, and all other things, whether of a temporary or permanent 

nature, required in and for such execution, completion, and remedying of any 

defects, so far as the necessity for providing the same is specified in or is reasonably 

to be inferred from the Contract. 

The Contractor shall give prompt notice to the Engineer, with a copy to the 

Employer, of any error, omission, fault or other defect in the design of or 

Specification for the Works which he discovers when reviewing the Contract or 

executing the Works. 

4.2. Site Operations and Methods of Construction 

The Contractor shall take full responsibility for the adequacy, stability and safety of 

all Site operations and methods of construction. Provided that the Contractor shall 

not be responsible (except as stated hereunder or as may be otherwise agreed) for 

the design or specification of Permanent Works, or for the design or specification 

of any Temporary Works not prepared by the Contractor. Where the Contract 

expressly provides that part of the Permanent Works shall be designed by the 

Contractor, he shall be fully responsible for that part of such Works, 

notwithstanding any approval by the Engineer. 

4.3. Contract Agreement 

4.3.1. The Contractor shall, if called upon so to do, enter into and execute the Contract 

Agreement, to be prepared and completed at the cost of the Employer, in the form 
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annexed to these Conditions with such modification as may be necessary. The 

Parties shall enter into a Contract Agreement within 45 days after the date of issue 

of the Letter of Award. 

4.3.2. The Contractor shall be furnished free of charge certified true copy of the contract 

document. 

4.3.3. A copy of the Contract Document furnished to the Contractor as aforesaid shall be 

kept by the Contractor on the Site in good condition and the same shall at all 

reasonable times be available for inspection and use by the Engineer-in-Charge, his 

representatives or by other Inspecting officers of the Authority. 

4.3.4. None of these Documents shall be used by the Contractor for any purpose other 

than that of this contract. 

4.4. Performance Guarantee and security deposit 

4.4.1. Performance Guarantee 

4.4.1.1. For all Bidders including MSME Registered Firms 

The contractor shall be required to deposit an amount equal to 5% of the contract 

value of the work as performance guarantee in the form of irrevocable bank 

guarantee bond of any scheduled bank or State Bank of India in accordance with 

the form prescribed within 21 days of the issue of the work order/LOA. The 

performance guarantee shall be issued by a scheduled or nationalized bank in India. 

4.4.1.2. Without limitation to the provisions of the preceding paragraph, whenever the 

Engineer determines an addition to the Contract Price as a result of a change in cost 

and/or legislation or as a result of a variation amounting to more than 20 percent of 

the portion of the Contract Price, the Contractor, at the Engineer’s written request, 

shall promptly increase the value of the performance security proportionately and 

furnish additional performance security, if any, arising out of provisions mentioned 

herein. The cost of complying with the requirements of this clause shall be borne 

by the contractor. 

4.4.1.3. For Tenders having financial quote up to 5% lesser than the estimated contract 

value, no additional security deposit is required. But for tenders having financial 

quote less by more than 5% of the estimated contract value, the difference between 

the quoted amount and 95% of estimated contract value in the form of BG/DD shall 

be submitted by the bidder within 21 days of the issuance of the work order. 

Similarly, for tenders having financial quote more than 5% of the estimated contract 

value, the difference between the quoted amount and the amount more than 5% of 

the estimated cost, up to a maximum of 10% more than estimated contract value in 

the form of BG/DD shall be submitted by the bidder within 21 days of the issuance 

of the work order. The additional BG/DD defined herein shall be over and above 
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the performance security and shall be returned along with the performance security 

to the contractor. 

4.4.1.4. The Performance Guarantee shall be valid one month beyond the work period until 

the Contractor has executed & completed the Works, remedied any defects therein 

in accordance with the Contract. No claim shall be made against such security and 

such security shall be returned to the Contractor within 21 days after completion of 

Defect Liability Period. In case the extension of time for completion with or without 

LD, the contractor shall get the validity of the performance guarantee extended to 

cover such extension of time of the work. 

4.4.2. Security Deposit 

 4.4.2.1  A sum @ 10% of the gross amount of the bill shall be deducted from each running 

bill of the contractor till the sum along with the sum already deposited in cash/RTGS 

as the earnest money, will amount to security deposit of 5% of the contract value of 

work. The earnest money deposited in the form of Bank guarantee shall be returned 

to the contractor after receiving the Performance Bank Guarantee. 

 4.4.2.2  In case of MSME registered firms, deduction of a sum of 10% of the gross amount 

of the bill from each running bill till that amount reaches 5% of the contract value 

of the work as Security Deposit will also be made. 

  The total security deposit shall remain with IWAI till the completion of the contract 

or the payment of the final bill payable in accordance with agreement condition 

whichever is later, provided the Engineer-in-Charge is satisfied that there is no 

demand outstanding against the contractor. 

 4.4.2.3  No interest will be paid on security deposit. 

 4.4.2.4  If the contractor neglects to observe or fails to perform any of his obligations under 

the contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in 

part, the security deposit furnished by the contractor. However, if the contractor 

duly performs and completes the contract in all respects and presents in absolute 

"NO DEMAND CERTIFICATE” in the prescribed form, IWAI shall refund the 

security deposit to the contractor after deduction of cost and expenses that the 

Authority may have incurred and other money including all losses and damages 

which the Authority is entitled to recover from the Contractor. 

 4.4.2.5  In case of delay in the progress of work, the Engineer- in-Charge shall issue to the 

contractor a memo in writing pointing out the delay in progress and calling upon 

the contractor to explain the causes for the delay within 3 days of receipt of the 

memo and 10 days from issuance of memo whichever is earlier. If the Engineer-in-

Charge is not satisfied with the explanations offered, he may forfeit the security 

deposit and / or withhold payment of pending bills in whole or in part and/ or get 
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the measures of rectification of progress of work accelerated to the pre-defined level 

at the risk and cost of the contractor. 

4.4.2.6  All compensation or other sums of money payable by the contractor under the terms 

of the contract or any other contract or on any other account whatsoever, may be 

deducted from or paid by the sale of a sufficient part of his security or from any 

sums which may be due or may become due to the contractor by the Authority on 

any account whatsoever. Also, in the event of the contractor’s security deposit being 

reduced by reasons of such deductions or sale, as aforesaid the contractor shall, 

within 14 days of receipt of notice of demand from the Engineer-in-Charge make 

good the deficit in his security deposit. 

 4.4.2.7  In case the contractor fails to commence the work or when the contractor has 

defaulted for more than thirty days or when any amount is to be recovered from the 

contractor as penalty or deduction and the contractor fails to remit such amount even 

after due notice is given to him in this regard, IWAI at its own discretion may encash 

the Bank Guarantee furnished as performance guarantee and /or recover the sum 

from his security deposit. 

4.5. Inspection of Site 

The Employer shall have made available to the Contractor, before the submission 

by the Contractor of the Tender, such available data on hydrological and 

hydrographical, results of rock testing, surface soil testing, bore hole data at the 

proposed terminal locations, as have been obtained by or on behalf of the Employer 

from investigations undertaken relevant to the Works but the Contractor shall be 

responsible for his own interpretation thereof. 

The Contractor acknowledges that it has inspected and examined the Site and its 

surroundings and information available in connection therewith and to have 

satisfied himself (so far as is practicable, having regard to considerations of cost and 

time) before submitting his Tender, as to: 

a) The form and nature thereof, including the sub-surface conditions, 

b) The hydrological, hydrographical, and climatic conditions, 

c) The extent and nature of work and materials necessary for the execution and 

completion of the works and the remedying of any defects therein, and 

d) The means of access to the site and the accommodation he may require, 

e) Power, water, fuel, and other supplies he may require 

f) The infrastructure for transportation of men and material along the project 

corridor 
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g) Market rates of the items in the working country 

h) Medical facilities and 

i) General safety & security of project area and 

j) The Laws, procedures, and labour practices of the Country 

and, in general, shall be deemed to have obtained all necessary information, subject 

as above mentioned, as to risks, contingencies and all other circumstances which 

may influence or affect his Tender. The Contractor shall be deemed to have based 

his Tender on the data made available by the Employer and on his own inspection 

and examination, all as aforementioned. 

4.6. Sufficiency of Tender 

The Contractor shall be deemed to have satisfied himself as to the correctness and 

sufficiency of the Tender and of the rates and prices stated in the Bill of Quantities, 

all of which shall, except insofar as it is otherwise provided in the Contract, cover 

all his obligations under the Contract (including those in respect of the supply of 

goods, materials, Plant or services or of contingencies) and all matters and things 

necessary for the proper execution and completion of the Works and the remedying 

of any defects therein. 

4.7. Unforeseeable Physical Obstructions or Conditions 

If, however, during the execution of the Works the Contractor encounters physical 

obstructions or physical conditions, other than climatic, sea, river conditions on the 

Site, such obstructions or conditions were, in his opinion, not foreseeable by an 

experienced contractor, the Contractor shall forthwith give notice thereof to the 

Engineer, with a copy to the Employer. On receipt of such notice, the Engineer shall, 

if in his opinion such obstructions or conditions could not have been reasonably 

foreseen by an experienced contractor, after due consultation with the Employer and 

the Contractor, determine 

a. Any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8 of clause 8, and 

b. The amount of any costs which may have been incurred by the Contractor by 

reason of such obstructions or conditions having been encountered, which 

shall be added to the Contract Price, and shall notify the Contractor 

accordingly, with a copy to the Employer. Such determination shall take 

account of any instruction which the Engineer may issue to the Contractor in 

connection therewith, and any proper and reasonable measures acceptable to 

the Engineer which the Contractor may take in the absence of specific 

instructions from the Engineer. 
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4.8. Work to be in Accordance with Contract 

Unless it is legally or physically impossible, the Contractor shall execute and 

complete the Works and remedy any defects therein in strict accordance with the 

Contract to the satisfaction of the Engineer. The Contractor shall comply with and 

adhere strictly to the Engineer’s instructions on any matter, whether mentioned in 

the Contract or not, touching or concerning the Works. The Contractor shall take 

instructions only from the Engineer (or his Representatives or Assistants) 

4.9. Contractor’s Programme 

4.9.1. The Contractor shall, within the time stated in the SCC, after the date of issue of 

the Letter of Award, submit to the Engineer for his consent a programme, in such 

form and detail as the Engineer shall reasonably prescribe, for the execution of the 

Works. The Contractor shall, whenever required by the Engineer, also provide in 

writing for his information a general description of the arrangements and methods 

which the Contractor proposes to adopt for the execution of the Works. 

4.9.2. Revised Programme 

If at any time it should appear to the Engineer that the actual progress of the Works 

does not conform to the programme to which consent has been given under Sub- 

Clause 4.9.1, the Contractor shall produce, at the request of the Engineer, a revised 

programme showing the modifications to such programme necessary to ensure 

completion of the Works within the Time for Completion. 

4.9.3. Cash Flow Estimate to be submitted 

The Contractor shall, within the time stated in the SCC, after the signing of 

Agreement, provide to the Engineer for his information a detailed 3 months rolling 

cash flow, of all payments to which the Contractor will be entitled under the 

Contract and the Contractor shall subsequently supply revised cash flow estimates 

at quarterly intervals, if required to do so by the Engineer. 

4.9.4. Contractor not relieved of Duties or Responsibilities 

The submission to and consent by the Engineer of such programmes or the provision 

of such general descriptions or cash flow estimates shall not relieve the Contractor 

of any of his duties or responsibilities under the Contract. 

4.10. Contractor’s Superintendence 

The Contractor shall provide all necessary superintendence during the execution of 

the Works and as long thereafter as the Engineer may consider necessary for the 

proper fulfilling of the Contractor's obligations under the Contract. The Contractor, 

or a competent and authorized representative approved of by the Engineer, which 

approval may at any time be withdrawn, shall give his whole time to the 
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superintendence of the Works. Such authorized representative shall receive, on 

behalf of the Contractor, instructions from the Engineer. 

If approval of the representative is withdrawn by the Engineer, the Contractor shall, 

as soon as is practicable, having regard to the requirement of replacing him as 

hereinafter mentioned, after receiving notice of such withdrawal, remove the 

representative from the Works and shall not thereafter employ him again on the 

Works in any capacity and shall replace him by another representative approved by 

the Engineer. 

4.11. Contractor’s Employees 

The Contractor shall provide on the Site in connection with the execution and 

completion of the Works and the remedying of any defects therein 

(a) only such technical personnel as are skilled and experienced in their 

respective callings and such foremen and leading hands as are competent to 

give proper superintendence of the Works, and 

(b) such skilled, semi-skilled and unskilled labour as is necessary for the proper 

and timely fulfilling of the Contractor's obligations under the Contract. 

4.12. Setting out 

The Contractor shall be responsible for: 

(a) the accurate setting-out of the Works in relation to original points, lines and 

levels of reference given by the Engineer in writing, 

(b) the correctness, subject as above mentioned, of the position, levels, 

dimensions and alignment of all parts of the Works, and 

(c) the provision of all necessary instruments, appliances and labour in 

connection with the foregoing responsibilities. 

If, at any time during the execution of the Works, any error appears in the position, 

levels, dimensions, or alignment of any part of the Works, the Contractor, on being 

required so to do by the Engineer, shall, at his own cost, rectify such error to the 

satisfaction of the Engineer. 

The checking of any setting-out or of any line or level by the Engineer shall not in 

any way relieve the Contractor of his responsibility for the accuracy thereof and the 

Contractor shall carefully protect and preserve all benchmarks, sight-rails, pegs and 

other things used in setting-out the Works. 

4.13. Safety and Security 
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The Contractor shall, throughout the execution and completion of the Works and 

the remedying of any defects therein: 

(a) have full regard for the safety of all persons entitled to be upon the Site and 

keep the Site (so far as the same is under his control) and the Works (so far 

as the same are not completed or occupied by the Employer) in an orderly 

state appropriate to the avoidance of danger to such persons, 

(b) provide and maintain at his own cost all lights, guards, fencing, warning 

signs and watching, when and where necessary or required by the Engineer 

or by any duly constituted authority, for the protection of the Works or for 

the safety and convenience of the public or others, and 

4.14. Electricity, Water and Gas 

The Contractor shall be responsible for the provision of all power, water and other 

services he may require for his execution of the Works. 

4.15. Protection of the Environment 

The Contractor shall take all reasonable steps to protect the environment (both on 

and off the Site) and to limit damage and nuisance to people and property resulting 

from pollution, noise and other results of his operations. 

The Contractor shall ensure that emissions, surface discharges and effluent from the 

Contractor's activities shall not exceed the permissible / acceptable values and shall 

not exceed the values prescribed by applicable Laws. The Contractor is required to 

establish and operate with suitably qualified personnel a system for monitoring the 

environmental factors that may be directly impacted by the Works and make 

available such records for inspection of Engineer or duly authorized representatives 

of Government of the country in which Works are executed as and when so required. 

4.16. Care of Works 

The Contractor shall take full responsibility for the care of the Works and materials 

and Plant for incorporation therein from the Commencement Date until the date of 

issue of the Completion certificate for the whole of the Works, when the 

responsibility for the said care shall pass to the Employer. Provided that: 

(a) if the Engineer issues a Completion certificate for any Section or part of the 

Permanent Works, the Contractor shall cease to be liable for the care of that 

Section or part from the date of issue of the Completion certificate, when 

the responsibility for the care of that Section or part shall pass to the 

Employer, and 

(b) The Contractor shall take full responsibility for the care of any outstanding 

Works and materials and Plant for incorporation therein which he 
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undertakes to finish during the maintenance period until such outstanding 

Works have been completed pursuant to Clause 10. 

4.17. Responsibility to Rectify Loss or Damage 

If any loss or damage happens to the Works, or any part thereof, or materials or 

Plant for incorporation therein, during the period for which the Contractor is 

responsible for the care thereof, from any cause whatsoever, other than the risks 

defined in Sub- Clause 2.2, the Contractor shall, at his own cost, rectify such loss 

or damage so that the Permanent Works conform in every respect with the 

provisions of the Contract to the satisfaction of the Engineer. The Contractor shall 

also be liable for any loss or damage to the Works occasioned by him in the course 

of any operations carried out by him for the purpose of complying with his 

obligations under Clauses 11. 

4.18. Loss or Damage Due to Employer’s Risks 

In the event of any such loss or damage happening from any of the risks defined in 

Sub-Clause 2.2, or in combination with other risks, the Contractor shall, if and to 

the extent required by the Engineer, rectify the loss or damage and the Engineer 

shall determine an addition to the Contract Price in accordance with Clause 12.3, 

12.4 and 12.5 and shall notify the Contractor accordingly, with a copy to the 

Employer. In the case of a combination of risks causing loss or damage any such 

determination shall take into account the proportional responsibility of the 

Contractor and the Employer. 

4.19. Compliance with Statutes, Regulations 

The Contractor shall conform in all respects, including by the giving of all notices 

and the paying of all fees, with the provisions of: 

(a) any National or State Statute, Ordinance, or other Law, or any regulation, or 

bye-law of any local or other duly constituted authority in relation to the 

execution and completion of the Works and the remedying of any defects 

therein, and 

(b) the rules and regulations of all public bodies and companies whose property 

or rights are affected or may be affected in any way by the Works, and the 

Contractor shall keep the Employer indemnified against all penalties and 

liability of every kind for breach of any such provisions. Provided always that 

the Employer shall be responsible for obtaining any planning, zoning or other 

similar permission required for the Works to proceed and shall indemnify the 

Contractor in accordance with Sub-Clause 20.7. 

4.20. Fossils 
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The Contractor shall take reasonable precautions to prevent his workmen or any 

other persons from removing or damaging all fossils, coins, articles of value or 

antiquity and structures and other remains or things of geological or archaeological 

interest discovered on the Site. The Contractor immediately upon discovery thereof 

and before removal, acquaint the Engineer of such discovery and carry out the 

Engineer’s instructions for dealing with the same. If, by reason of such instructions, 

the Contractor suffers delay and/or incurs costs then the Engineer shall, after due 

consultation with the Employer and the Contractor, determine: 

(a) any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8 of clause 8, and 

(b) the amount of such costs, which shall be added to the Contract Price, and shall 

notify the Contractor accordingly, with a copy to the Employer. 

4.21. Patent Rights 

The Contractor shall save harmless and indemnify the Employer from and against 

all claims and proceedings for or on account of infringement of any patent rights, 

design trademark or name or other protected rights in respect of any Contractor’s 

Equipment, materials or Plant used for or in connection with or for incorporation in 

the Works and from and against all damages, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto, except where such infringement 

results from compliance with the design or Specification provided by the Engineer. 

4.22. Copy Right 

The copyright in all drawings, documents and other materials containing data and 

information furnished to the Employer by the Contractor herein shall remain vested 

in the Contractor or, if they are furnished to the Employer directly or through the 

Contractor by any third party, including suppliers of materials, the copyright in such 

materials shall remain vested in such third-party indemnity of the employer. 

4.23. Royalties 

Except where otherwise stated, the Contractor shall pay all tonnage and other 

royalties, rent and other payments or compensation, if any, for getting stone, sand, 

gravel, clay or other materials required for the Works as per governing laws. 

4.24. Interference with Traffic and Adjoining Properties 

All operations necessary for the execution and completion of the Works and the 

remedying of any defects therein shall, so far as compliance with the requirements 

of the Contract permits, be carried on so as not to interfere unnecessarily or 

improperly with: 

(a) the convenience of the public, or 
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(b) the access to, use and occupation of public or private roads and footpaths to 

or of properties whether in the possession of the Employer or of any other 

person. 

The Contractor shall save harmless and indemnify the Employer in respect of all 

claims, proceedings, damages, costs, charges and expenses whatsoever arising out 

of, or in relation to, any such matters insofar as the Contractor is responsible 

therefor. 

4.25. Avoidance of Damage to Roads and navigation aids, temporary 

structure/permanent structure. 

The Contractor shall use every reasonable means to prevent any of the roads or 

bridge jetties, wharfs or river channels, temporary berths for inland vessels, 

communicating with or on the routes to the Site from being damaged or injured by 

any traffic of the Contractor or any of his Subcontractors and, in particular, shall 

select routes, choose and use vehicles and restrict and distribute loads so that any 

such extraordinary traffic as will inevitably arise from the moving of materials, 

Plant, Contractor’s Equipment or Temporary Works from and to the Site shall be 

limited, as far as reasonably possible, and so that no unnecessary damage or injury 

may be occasioned to such roads and bridges or other structures. However, if any 

claim arises regarding damage, maintenance/repairs/reconstruction/replacement 

would be Contractor’s liability. 

4.26. Transport of Contractor's Equipment or Temporary Works 

Save insofar as the Contract otherwise provides, the Contractor shall be responsible 

for and shall pay the cost of strengthening any bridges, jetties, wharfs or altering or 

improving any road or river channels, temporary berths for inland vessels, 

communicating with or on the routes to the Site to facilitate the movement of 

Contractor’s Equipment or Temporary Works and the Contractor shall indemnify 

and keep indemnified the Employer against all claims for damage to any such road 

or bridge or other structures caused by such movement, including such claims as 

may be made directly against the Employer, and shall negotiate and pay all claims 

arising solely out of such damage, the costs of which are deemed to be included in 

the contract price.  

The Contractor shall be responsible for packing, loading, transporting, receiving, 

unloading, storing and protecting all Goods and other things required for the Works. 

4.27. Transport of Materials or Plant 

If, notwithstanding Sub-Clause 4.25, any damage occurs to any bridge or road or 

structure jetties, wharfs or river channels, temporary berths for communicating with 

or on the routes to the Site arising from the transport of materials or Plant, the 

Contractor shall notify the Engineer with a copy to the Employer, as soon as he 
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becomes aware of such damage or as soon as he receives any claim from the 

authority entitled to make such claim. In such cases the Contractor shall negotiate 

the settlement of and pay all sums due in respect of such claim and shall indemnify 

the Employer in respect thereof and in respect of all claims, proceedings, damages, 

costs, charges and expenses in relation thereto. Provided that if and so far as any 

such claim or part thereof is, in the opinion of the Engineer, due to any failure on 

the part of the Contractor to observe and perform his obligations under Sub-Clause 

4.25, and the Contractor fails to take adequate steps to settle any claims arising, the 

Engineer will be at liberty to negotiate with such claimant and pay for damages 

which shall be recoverable from the Contractor by the Employer and may be 

deducted by the Employer from any monies due or to become due to the Contractor 

and the Engineer shall notify the Contractor accordingly, with a copy to the 

Employer. The Contractor shall give the Employer not less than 21 days' notice of 

the date on which any Equipment, Plant or a major item of other Goods will be 

delivered to the Site; 

4.28. Waterborne Traffic 

Where the nature of the Works is such as to require the use by the Contractor of 

waterborne transport, the foregoing provisions of this Clause shall be construed as 

though “road” included a lock, dock, sea wall or other structure related to a 

waterway and “vehicle” included craft and shall have effect accordingly. 

4.29. Opportunities for Other Contractors 

The Contractor shall, in accordance with the requirements of the Engineer, afford 

all reasonable opportunities for carrying out their work to: 

(a) any other contractors employed by the Employer and their workmen 

(b) the workmen of the Employer, and 

(c) the workmen of any duly constituted authorities who may be employed in the 

execution on or near the Site of any work not included in the Contract or of 

any contract which the Employer may enter into in connection with or 

ancillary to the Works. 

4.30. Facilities for Other Contractors 

If, however, pursuant to Sub-Clause 4.29 the Contractor shall, on the written request 

of the Engineer: 

(a) make available to any such other contractor, or to the Employer or any such 

authority, any roads, or ways for the maintenance of which the Contractor is 

responsible, 
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(b) permit the use, by any such, of Temporary Works or Contractor’s Equipment 

on the Site, or 

(c) provide any other service of whatsoever nature for any such, the Engineer 

shall determine an addition to the Contract Price in accordance with Clauses 

12.3,12.4 and 12.5 and shall notify the Contractor accordingly, with a copy to 

the Employer. 

4.31. Contractor to Keep Site Clear 

During the execution of the Works the Contractor shall keep the Site reasonably 

free from all unnecessary obstruction and shall store or dispose off any Contractor’s 

Equipment and surplus materials and clear away and remove from the Site any 

wreckage, rubbish or Temporary Works no longer required. 

4.32. Clearance of Site on Completion 

Prior to the issue of any Completion certificate the Contractor shall clear away and 

remove from that part of the Site to which such Completion certificate relates all 

Contractor's Equipment, surplus material, rubbish, and Temporary Works of every 

kind, and leave such part of the Site and Works clean and in a workmanlike 

condition to the satisfaction of the Engineer. Provided that the Contractor shall be 

entitled to retain on Site, until the end of the maintenance period, such materials, 

Contractor’s Equipment and Temporary Works as are required by him for the 

purpose of fulfilling his obligations during the maintenance period. 

4.33. Language Ability of Superintending Staff 

A reasonable proportion of the Contractor’s superintending staff shall have a 

working knowledge of the local language of the Site and English language, or the 

Contractor shall have available on site at all times a sufficient number of competent 

interpreters to ensure the proper transmission of instructions and information. 

4.34. Employment of Local Personnel 

The Contractor is encouraged, to the extent practicable and reasonable, to employ 

staff and labour with appropriate qualifications and experience from sources within 

the country of the Employer and the country/place where the Work is executed. 

4.35. Boreholes and Exploratory Excavation 

In respect of Works which the Contractor is required to execute, install, and 

construct to the requirements of Employer, any boreholes or exploratory excavation 

that may be required to be undertaken before commencement or during execution 

of Works will have to be carried out by the Contractor at no extra cost. 

4.36. Contractor’s Equipment, Temporary Works, and Materials 
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4.36.1. Contractor’s Equipment, Temporary Works, and Materials; Exclusive Use for the 

Works 

All Contractor’s Equipment, Temporary Works and materials provided by the 

Contractor shall, when brought on to the Site, be deemed to be exclusively intended 

for the execution of the Works and the Contractor shall not remove the same or any 

part thereof, except for the purpose of moving it from one part of the Site to another, 

without the consent of the Engineer. Provided that consent shall not be required for 

vehicles, floating crafts engaged in transportation of staff, labour, Contractor’s 

Equipment, Temporary Works, Plant, or materials to or from the Site. 

4.36.2. Employer not Liable for Damage 

The Employer shall not at any time be liable, as mentioned in Clauses 2.2, 

4.16,4.17,4.18 and 13, for the loss of or damage to any of the said Contractor's 

Equipment, Temporary Works, or materials. 

4.36.3. Customs Clearance 

The Employer will use his best endeavours in assisting the Contractor, where 

required, in obtaining clearance through the Customs of Contractor's Equipment, 

materials and other things required for the Works. The provisions contained in the 

Framework Agreement shall apply. 

4.36.4. Re-export of Contractor’s Equipment 

In respect of any Contractor’s Equipment which the Contractor has imported for the 

purposes of the Works, the Employer will use his best endeavours to assist the 

Contractor, where required, in procuring any necessary Government consent to the 

re- export of such Contractor’s Equipment by the Contractor upon the removal 

thereof pursuant to the terms of the Contract and in accordance with the provisions 

contained in the Framework agreement. 

4.36.5. Conditions of Hire of Contractor’s Equipment 

With a view to securing, in the event of termination under Clause 16, the continued 

availability, for the purpose of executing the Works, of any hired Contractor’s 

Equipment, the Contractor shall not remove or withdraw any of such equipment, 

materials, temporary works or plant from the site without obtaining written 

permission to do so issued by the Engineer. Employer shall be entitled to permit the 

use thereof by any other contractor employed by him for the purpose of executing 

and completing the Works and remedying any defects therein, under the terms of 

the said Clause 16. 

4.36.6. Costs for the Purpose of Clause 16 
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In the event of the Employer invoking provisions of sub clause 4.36.5, for the 

purpose of executing and completing the Works and the remedying of any defects 

therein for the purpose of clause 16, the costs thereof will be determined by the 

Engineer in consultation with the employer and same shall form the cost of 

executing and completing same as incomplete obligation and liability of the 

Contractor and notice to that effect will be issued to the Contractor by the Engineer. 

4.36.7. Incorporation of Clause in Subcontracts 

The Contractor shall, where entering into any subcontract for the execution of any 

part of the Works, incorporate in such subcontract (by reference or otherwise) the 

provisions of sub clauses 4.36.5 and 4.36.6 in relation to Contractor's Equipment, 

Temporary Works or materials brought on to the Site by the Subcontractor and 

employer shall be kept indemnified against any claim arising out of such sub- 

contractor.  

4.36.8. Co-operation 

The Contractor shall, as specified in the Contract or as instructed by the Engineer, 

allow appropriate opportunities for carrying out work to: 

(a) the Employer's Personnel, 

(b) any other contractors employed by the Employer, and 

(c) the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not included 

in the Contract. Any such instruction shall constitute a Variation if and to the extent 

that it causes the Contractor to incur Unforeseeable Cost. Services for these 

personnel and other contractors may include the use of Contractor's Equipment, 

Temporary Works or access arrangements, which are the responsibility of the 

Contractor. 

If, under the Contract, the Employer is required to give to the Contractor possession 

of any foundation, structure, plant or means of access in accordance with 

Contractor's Documents, the Contractor shall submit such documents to the 

EMPLOYER/ENGINEER in the time and manner stated in the Specification. 

5. Assignment and Subcontracting 

5.1. Assignment of Contract 

The Contractor shall not, without the prior consent of the Employer (which consent 

shall be at the sole discretion of the Employer), assign the Contract or any part 

thereof, or any benefit or interest therein or thereunder. 

5.2. Subcontracting 
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The Contractor shall not subcontract the whole of the Works. Except where 

otherwise provided by the Contract, the Contractor shall not subcontract any part of 

the Works without the prior consent of the Employer conveyed through the 

Engineer. A subcontractor under the Contract must be a firm or person or entity that 

satisfies the relevant provisions of the Framework Agreement. Any such consent 

shall not relieve the Contractor from any liability or obligation under the Contract 

and he shall be responsible for the acts, defaults and neglects of any Subcontractor, 

his agents, servants or workmen as fully as if they were the acts, defaults or neglects 

of the Contractor, his agents, servants or workmen. The work sub-contracted shall 

not be more than 15% of the contract value. If the Engineer gives his consent to the 

contractor to subcontract part of the work and the value of such work is more than 

10% of the contract amount, the sub-contractor shall have to submit all relevant 

documents, as stipulated in ITB of this tender document which in turn shall be 

evaluated to check the capacity/capability of the proposed sub-contractor to execute 

the work assigned to him. Failing to do so, the Engineer may, at his discretion, reject 

contractor’s claim to subcontract the work to such sub-contractor. 

Provided that the Contractor shall not be required to obtain such consent for: 

(a) The provision of labour, 

(b) The purchase of materials which are in accordance with the standards 

specified in the Contract, or 

(c) The subcontracting of any part of the Works for which the Subcontractor is 

named in the original Contract. 

In all other cases, the Contractor shall give the Employer not less than 14 days‟ 

notice of; 

(a) The intended appointment of the Subcontractor, with detailed particulars 

which shall include his relevant experience, 

(b) The intended commencement of the Subcontractor’s work, and 

(c) The intended commencement of the Subcontractor’s work on the site. 

5.3. Assignment of Subcontractors’ Obligations 

In the event of a Subcontractor having undertaken towards the Contractor in respect 

of the work executed, or the goods, materials, Plant, or services supplied by such 

Subcontractor, any continuing obligation extending for a period exceeding that of 

the maintenance period under the Contract, the Contractor shall at any time, after 

the expiration of such Period, assign to the Employer, at the Employer’s request and 

cost, the benefit of such obligation for the unexpired duration thereof. 

5.4. Nominated Subcontractors 
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5.4.1. Definition of “Nominated Subcontractors” 

All specialists, merchants, tradesmen and others executing any work or supplying 

any goods, materials, Plant or services included in the Contract, who may have been 

or be nominated or selected or approved by the Employer or the Engineer, for the 

execution of such work or the supply of such goods, materials, Plant or services, be 

deemed to be subcontractors to the Contractor and are referred to in this Contract as 

“nominated Subcontractors”. 

5.4.2. Nominated Subcontractors; Objection to Nomination 

The Contractor shall not be required by the Employer or the Engineer, or be deemed 

to be under any obligation, to employ any nominated Subcontractor against whom 

the Contractor may raise reasonable objection or who declines to enter into a 

subcontract with the Contractor containing provisions: 

(a) that in respect of the work, goods, materials, Plant or services the subject of 

the subcontract, the nominated Subcontractor will undertake towards the 

Contractor such obligations and liabilities as will enable the Contractor to 

discharge his own obligations and liabilities towards the Employer under the 

terms of the Contract and will save harmless and indemnify the Contractor 

from and against the same and from all claims, proceedings, damages, costs, 

charges and expenses whatsoever arising out of or in connection therewith, or 

arising out of or in connection with any failure to perform such obligations or 

to fulfil such liabilities, and 

(b) that the nominated Subcontractor will keep harmless and indemnify the 

Contractor from and against any negligence by the nominated Subcontractor, 

his agents, workmen and servants and from and against any misuse by him or 

them of any Temporary Works provided by the Contractor for the purposes of 

the Contract and from all claims as aforesaid. 

5.4.3. Design Requirements to be Expressly Stated 

If in connection with any services to be provided in relation to execution of Works 

include any matter of design or specification of any part of the Permanent Works or 

of any Plant to be incorporated therein, such requirement shall be expressly stated 

in the 

Contract and shall be included in any nominated Subcontract. The nominated 

Subcontract shall specify that the nominated Subcontractor providing such services 

will keep harmless and indemnify the Contractor from and against the same and 

from all claims, proceedings, damages, costs, charges, and expenses whatsoever 

arising out of or in connection with any failure to perform such obligations or to 

fulfil such liabilities. 
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5.4.4. Payments to Nominated Subcontractors 

For all work executed or goods, materials, Plant, or services supplied by any 

nominated Subcontractor, the Contractor shall be entitled to: 

(a) the actual price paid or due to be paid by the Contractor, on the instructions 

of the Engineer, and in accordance with the subcontract; 

(b) in respect of labour supplied by the Contractor, the sum, if any, entered in the 

Bill of Quantities or, if instructed by the Engineer pursuant to paragraph (a) 

of Sub-Clause 15.2.2, as may be determined in accordance with Clause 

12.3,12.4 and 12.5; and 

(c) in respect of all other charges and profit, a sum being a percentage rate of the 

actual price paid or due to be paid calculated, where provision has been made 

in the Bill of Quantities for a rate to be set against the relevant Provisional 

Sum, at the rate inserted by the Contractor against that item or, where no such 

provision has been made, at the rate inserted by the Contractor in the SCC and 

repeated where provision for such is made in a special item provided in the 

Bill of Quantities for such purpose. 

5.4.5. Certification of Payments to Nominated Subcontractors 

Before issuing, under Clause 14, any certificate, which includes any payment in 

respect of work done or goods, materials, Plant, or services supplied by any 

nominated Subcontractor, the Engineer shall be entitled to demand from the 

Contractor reasonable proof that all payments, less retentions, included in previous 

certificates in respect of the work or goods, materials, Plant or services of such 

nominated Subcontractor have been paid or discharged by the Contractor. If the 

Contractor fails to supply such proof, then, unless the Contractor: 

a) satisfies the Engineer in writing that he has reasonable cause for withholding 

or refusing to make such payments, and 

b) produces to the Engineer reasonable proof that he has so informed such 

nominated Subcontractor in writing,  

The Employer shall be entitled to pay to such nominated Subcontractor direct, upon 

the certificate of the Engineer, all payments, less retentions, provided for in the 

nominated Subcontract, which the Contractor has failed to make to such nominated 

Subcontractor and to deduct by way of set-off the amount so paid by the Employer 

from any sums due or to become due from the Employer to the Contractor. 

Provided that, where the Engineer has certified and the Employer has paid direct as 

aforesaid, the Engineer shall, in issuing any further certificate in favour of the 

Contractor, deduct from the amount thereof the amount so paid, direct as aforesaid, 
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but shall not withhold or delay the issue of the certificate itself when due to be issued 

under the terms of the Contract. 

6. Staff & Labour 

6.1. Engagement of Staff and Labour 

The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. In engagement of labour, the provisions 

in that respect contained in the Framework Agreement shall be fully complied with 

by the Contractor. 

6.2. Foreign staff, labour and Repatriation. 

The Contractor may import to the country where Works are executed any personnel 

who are necessary for the execution of Works. The Contractor must ensure that 

these personnel are provided with the required residence visas and work permits. 

The Contractor shall be responsible for the return to the place where they were 

recruited or to their domicile of all such persons as he recruited and employed for 

the purposes of or in connection with the contract and he shall maintain such persons 

as are to be so returned in a suitable manner until they shall have left the site. 

6.3. Housing for Labour 

Save insofar as the contract otherwise provides, the Contractor shall provide and 

maintain such accommodation and amenities as he may consider necessary for all 

his staff and labour, employed for the purposes of or in connection with the 

Contract, including all fencing, water supply (both for drinking and other purposes), 

electricity supply, sanitation, cookhouses, fire prevention and fire-fighting 

equipment, air conditioning, cookers, refrigerators, furniture and other requirements 

in connection with such accommodation or amenities. On completion of the 

Contract, unless otherwise agreed with the Employer, the temporary camps / 

housing provided by the Contractor shall be removed and the site reinstated to its 

original condition, all to the approval of the Engineer. 

6.4. Health and Safety 

Due precautions shall be taken by the contractor, and at his own cost, to ensure the 

safety of his staff and labour and, in collaboration with and to the requirements of 

the local health authorities, to ensure that medical staff, first aid equipment and 

store, sick bay and suitable ambulance service to the maximum extent the site 

conditions permit, are available at the camps, housing and on the Site at all times 

throughout the period of the contract and that suitable arrangements are made for 

the prevention of epidemics and for all necessary welfare and hygiene requirements. 

6.5. Measures against Insect and Pest Nuisance 
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The Contractor shall at all times take the necessary precautions to protect all staff 

and labour employed on the site from insect nuisance, rats and other pests and 

reduce the dangers to health and the general nuisance occasioned by the same. The 

Contractor shall provide his staff and labour with suitable prophylactics for the 

prevention of malaria and take steps to prevent the formation of stagnant pools of 

water. He shall comply with all the regulations of the local health authorities in these 

respects and shall in particular arrange to spray thoroughly with approved 

insecticide all buildings erected on the Site. Such treatment shall be carried out at 

least once a year or as frequently as necessary or as instructed by the Engineer. The 

contractor shall warn his staff and labour of the dangers of hazardous flora and fauna 

within the project area.  

6.6. Epidemics 

In the event of any outbreak of illness of an epidemic nature, the contractor shall 

comply with and carry out such regulations, orders and requirements as may be 

made by the Government, or the local medical or sanitary authorities, for the 

purpose of dealing with and overcoming the same. 

6.7. Arms and ammunition 

The Contractor shall not give, barter or otherwise dispose of to any person, any arms 

or ammunitions of any kind, or allow Contractor’s personnel to do so. 

6.8. Fair Wages 

The Contractor shall pay to labourer employed by him either directly or through 

sub- contractors’ wages not less than wages as defined in Minimum Wages Act 

1790 and Contract Labour (Regulation and Abolition) Act 1970 amended from time 

to time and rules framed there-under and other labour laws affecting contract labour 

that may be brought in force from time to time. 

In respect of labour directly or indirectly employed in the works, the contractor shall 

comply with the rules and regulations on the maintenance of suitable records 

prescribed for this purpose from time to time by the Government. He shall maintain 

his accounts and vouchers on the payment of wages to the labourers to the 

satisfaction of the Engineer. The Engineer shall have the right to call for such record 

as required to satisfy himself on the payment of fair wages to the labourers and shall 

have the right to deduct from the contract amount a suitable amount for making 

good the loss suffered by the worker or workers by reason of the “fair wages” clause 

to the workers. 

The contractor shall be primarily liable for all payments to be made and for the 

observance of the regulations framed by the Govt. from time to time without 

prejudice to his right to claim indemnity from his sub-contractors. Equal wages are 

to be paid for both men and women if the nature of work is same and similar. 
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6.9. Return of Labour and Contractor’s Equipment 

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing 

the staff and the numbers of the several classes of labour from time to time 

employed by the Contractor on the Site and such information respecting 

Contractor’s Equipment as the Engineer may require. 

6.10. Child labour 

The contractor shall not engage children below the age of 14, directly or indirectly, 

for the execution of this contract. Contractor shall observe compliance to all the acts 

pertaining to child labour, health & safety and any other such laws existing in the 

Employers country. If at any time children below the age of 14 are found to be 

engaged, directly or indirectly, by the contractor or his representatives, the 

contractor shall pay penalties imposed by concerned regulatory bodies for 

practicing child labour. 

6.11. Removal of Contractor’s men 

The contractor shall employ for the execution of the works only such persons who 

are skilled and experienced in their respective trades and Engineer-in-charge shall 

be at liberty to object and to ask the contractor to remove from the works any 

persons employed by the contractor for the execution of the works who, in the 

opinion of the EIC, misconduct themselves or are incompetent or negligent in the 

proper performance of their duties. The contractor shall forthwith comply with such 

requisition and such persons shall not be again employed upon the works without 

the written permission of the EIC. Any person so removed from the work shall be 

immediately replaced at the expense of the contractor by a qualified and competent 

substitute. Should the contractor be requested to repatriate any person removed from 

the work, he shall do so and shall bear all costs in connection herewith. 

6.12. Replacement of Key Personnel 

The replacement of the key personnel shall only be on health grounds of the 

individual or if the personnel ceases to work for the contractor and is no longer an 

employee of the contractor. The contractor shall not replace any of the key personnel 

without the written consent of the Engineer-in-charge. In case Contractor engages 

in such activity i.e. replacement of key personnel with or without EICs consent, 

such action shall attract a deduction of 10% of the total amount from the running 

account bill. However, there shall be no deduction if the replacement is made on 

health grounds of the personnel. The contractor shall submit medical certificate of 

such personnel intended to be replaced on health grounds. 

6.13. Labour laws 
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The Contractor shall also comply with the provisions of all Acts, Laws, any 

Regulation or Bye Laws of any Local or other Statutory Authority applicable in 

relation to the execution of works such as: 

a) Payment of Wages Act, 1936 (Amended) 

b) Minimum Wages Act, 1790 (Amended). 

c) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed 

there under as amended. 

d) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 

1976. 

e) Employer's Liability Act 1938 (Amended) 

f) Maternity Benefit Act. 1961 (Amended) 

g) The Industrial Employment (Standing orders) Act 1946 (Amended). 

h) The Industrial Disputes Act. Amended 2010 

i) Payment of Bonus Act and Rules 1976 

j) The Personal Injuries (Compensation Insurance) Act 1963 and any 

modifications thereof and rules made thereunder from time to time. The 

Contractor shall take into account all the above and financial liabilities in his 

quoted rates and nothing extra, whatsoever, shall be payable to him on this 

account. 

The list is indicative only, otherwise the contractor should be aware of all the 

Acts/Labour Laws and should follow diligently on the work. The contractor shall 

be fully and personally responsible for the violation of any Act/Labour Law. 

Notwithstanding any other provision contained herein, the Contractor shall keep the 

Employer informed at all times, against all claims/actions that may arise under any 

applicable labour laws in relation to any labour/staff employed/hired by the 

contractor and /or its Sub contractor, for the execution of works awarded to the 

Contractor pursuant to this Contract. 

7. Materials, Plant and Workmanship 

7.1. Quality of Materials, Plant and Workmanship 

All materials, Plant and workmanship shall be: 

(a) of the respective kinds described in the Contract and in accordance with the 

Engineer’s instructions, and 
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(b) subjected from time to time to such tests as the Engineer may require at the 

place of manufacture, fabrication, or preparation, or on the Site or at such 

other place or places as may be specified in the Contract, or at all or any of 

such places. 

The Contractor shall provide such assistance, labour, electricity, fuels, stores, 

apparatus, and instruments as are normally required for examining, measuring and 

testing any materials or Plant and shall supply samples of materials, before 

incorporation in the Works, for testing as may be selected and required by the 

Engineer. 

The Contractor is encouraged, to the extent practicable and reasonable, to use 

materials, Contractor’s Equipment, Plant, and supplies from sources within the 

country of the Employer and the country where Works are executed. 

7.2. Cost of Samples 

All samples shall be supplied by the Contractor at his own cost if the supply thereof 

is clearly intended by or provided for in the Contract. 

7.3. Cost of Tests 

The cost of making any test shall be borne by the Contractor if such test is: 

(a) clearly intended by or provided for in the Contract, or 

(b) particularized in the Contract (in cases of a test under load or of a test to 

ascertain whether the design of any finished or partially finished work is 

appropriate for the purposes which it was intended to fulfil) in sufficient detail 

to enable the Contractor to price or allow for the same in his Tender. 

7.4. Cost of Tests not provided for 

If any test required by the Engineer which is: 

(a) not provided for, 

(b) (in the cases above mentioned) not so particularized, or 

(c) (though so intended or provided for) required by the Engineer to be carried 

out at any place other than the Site or the place of manufacture, fabrication or 

preparation of the materials or Plant tested, shows the materials, Plant, or 

workmanship not to be in accordance with the provisions of the Contract to 

the satisfaction of the Engineer,  then the cost of such test shall be borne by 

the Contractor, but in any other case Sub-Clause 7.5 shall apply. 

7.5. Engineer’s Determination where Tests not provided for 
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Where, pursuant to Sub-Clause 7.4, this Sub-Clause applies, the Engineer shall, 

after due consultation with the Contractor, determine any extension of time to which 

the Contractor is entitled under sub clause 8.6,8.7 and 8.8 of clause 8. 

7.6. Inspection of Operations 

The Engineer, and any person authorized by him, shall at all reasonable times have 

access to the Site and to all workshops and places where materials or Plant are being 

manufactured, fabricated, or prepared for the Works and the Contractor shall afford 

every facility for and every assistance in obtaining the right to such access. 

7.7. Inspection and Testing 

The Engineer shall be entitled, during manufacture, fabrication or preparation to 

inspect and test the materials and Plant to be supplied under the Contract. If 

materials or Plant are being manufactured, fabricated or prepared in workshops or 

places other than those of the Contractor, the Contractor shall obtain permission for 

the Engineer to carry out such inspection and testing in those workshops or places. 

Such inspection or testing shall not release the Contractor from any obligation under 

the Contract. 

7.8. Dates for Inspection and Testing 

The Contractor shall agree with the Engineer on the time and place for the inspection 

or testing of any materials or Plant as provided in the Contract. The Engineer shall 

give the Contractor not less than 24 hours‟ notice of his intention to carry out the 

inspection or to attend the tests. If the Engineer, or his duly authorized 

representative, does not attend on the date agreed, the Contractor may, unless 

otherwise instructed by the Engineer, proceed with the tests and forthwith forward 

to the Engineer duly certified copies of the test readings. The Engineer will at the 

earliest but not later than 7 days from the date of receipt of such test-report, carryout 

scrutiny of the test readings and communicate to Contractor his concurrence to same 

or objections with reasons and instruction on further steps to be taken. If no 

communication is made by the Engineer within 7 days, the test shall be deemed to 

have been made in the presence of the Engineer. 

7.9. Rejection 

If, at the time and place agreed in accordance with Sub-Clause 7.8, the materials or 

Plant are not ready for inspection or testing or if, as a result of the inspection testing 

referred to in this Clause, the Engineer determines that the materials or Plant are 

defective or otherwise not in accordance with the Contract, he may reject the 

materials or Plant and shall notify the Contractor thereof immediately. The notice 

shall state the Engineer's objections with reasons. The Contractor shall then 

promptly make good the defect or ensure that rejected materials or Plant comply 

with the Contract. If the Engineer so requests, the tests of rejected materials or Plant 
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shall be made or repeated under the same terms and conditions. All costs incurred 

by the Engineer by the repetition of the tests shall, after due consultation with the 

employer, be determined by the Engineer and shall be recoverable from the 

Contractor by the Employer and may be deducted from any monies due or to 

become due to the Contractor and the Engineer shall notify the Contractor 

accordingly, with a copy to the employer. 

7.10. Independent Inspection 

The Engineer may delegate inspection and testing of materials, Works or Plant to 

an independent inspector or inspecting agency of specialised competence, 

experience or accreditation in carrying out such inspection. Any such delegation 

shall be effected in accordance with Sub-Clause 3.4 and for this purpose such 

independent inspector shall be considered as an assistant of the Engineer. 

7.11. Examination of Work before Covering up 

No part of the Works shall be covered up or put out of view without the approval of 

the Engineer and the Contractor shall afford full opportunity for the Engineer to 

examine and measure any such part of the Works which is about to be covered up 

or put out of view and to examine foundations before any part of the Works is placed 

thereon. The Contractor shall give notice to the Engineer whenever any such part of 

the Works or foundations is or are ready or about to be ready for examination and 

the Engineer shall, without unreasonable delay, unless he considers it unnecessary 

and advises the Contractor accordingly, attend for the purpose of examining and 

measuring such part of the Works or of examining such foundations. 

7.12. Uncovering and Making Openings 

The Contractor shall uncover any part of the Works or make openings in or through 

the same as the Engineer may from time to time instruct and shall reinstate and make 

good such part. If any such part has been covered up or put out of view after 

compliance with the requirement of Sub-Clause 7.11 and is found to be executed in 

accordance with the Contract, the Engineer shall, after due consultation with the 

Employer and the Contractor, determine the amount of the Contractor’s costs in 

respect of such of uncovering, making openings in or through, reinstating and 

making good the same, which shall be added to the Contract Price, and shall notify 

the Contractor accordingly, with a copy to the Employer. In any other case all costs 

shall be borne by the Contractor. 

7.13. Removal of Improper Work, Materials or Plant 

The Engineer shall have authority to issue instructions from time to time, for: 
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(a) the removal from the Site, within such time or times as may be specified in 

the instruction, of any materials or Plant which, in the opinion of the Engineer, 

are not in accordance with the Contract, 

(b) the substitution of proper and suitable materials or Plant, and 

(c) the removal and proper re-execution, notwithstanding any previous test 

thereof or interim payment therefor, of any work which, in respect of 

(i) materials, Plant or workmanship, or 

(ii) executed, installed by the Contractor or for which he is responsible, is not, 

in the opinion of the Engineer, in accordance with the Contract. 

7.14. Default of Contractor in Compliance 

In case of default on the part of the Contractor in carrying out such instruction within 

the time specified therein or, if none, within a reasonable time, the Employer shall 

be entitled to employ and pay other persons to carry out the same and all costs 

consequent thereon or incidental thereto shall, after due consultation with the 

Employer and the Contractor, be determined by the Engineer and shall be 

recoverable from the Contractor by the Employer, and may be deducted by the 

Employer from any monies due or to become due to the Contractor and the Engineer 

shall notify the Contractor accordingly, with a copy to the Employer. 

8. Commencement, delays and suspensions 

8.1. Commencement of Works 

The Contractor shall commence the Works from the date of signing of the Contract 

Agreement. Thereafter, the Contractor shall proceed with the Works with due 

expedition and without delay. 

8.2. Possession of Site and Access Thereto 

As the Contract may prescribe: 

(a) the extent of portions of the Site of which the Contractor is to be given 

possession 

(b) the order in which such portions shall be made available to the Contractor, 

and, subject to any requirement in the Contract as to the order in which the 

Works shall be executed, the Employer will, with the Engineer's notice to 

commence the Works, give to the Contractor possession of 

(c) so much of the Site, and 
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(d) such access as, in accordance with the Contract, is to be provided by the 

Employer as may be required to enable the Contractor to commence and 

proceed with the execution of the Works in accordance with the programme 

referred to in Clause 4.9, if any, and otherwise in accordance with such 

reasonable proposals as the Contractor shall, by notice to the Engineer with a 

copy to the Employer, make. The Employer will, from time to time as the 

Works proceed, give to the Contractor possession of such further portions of 

the Site as may be required to enable the Contractor to proceed with the 

execution of the Works with due dispatch in accordance with such programme 

or proposals, as the case may be. 

8.3. Failure to Give Possession 

If the Contractor suffers delay and / or incurs costs from failure on the part of the 

Employer to give possession and access in accordance with the terms of Sub-Clause 

8.2, the Engineer shall, after due consultation with the Employer and the Contractor, 

determine: 

(a)  any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8 of clause 8, 

8.4. Rights of Way and Facilities 

The Contractor shall bear all costs and charges for special or temporary rights of 

way required by him in connection with access to the Site. The Contractor shall also 

provide at his own cost any additional facilities outside the Site required by him for 

the purposes of the Works 

8.5. Time for Completion 

The Contractor agrees that Time is of essence. The whole of the Works and, if 

applicable, any Section required to be completed within a particular time as stated 

in the SCC, shall be completed in accordance with the provisions of Clause 10, 

calculated from the Commencement Date, or such extended time as may be allowed 

under sub clause 8.6, 8.7 and 8.8 of clause 8. 

8.6. Extension of Time for Completion 

In the event of: 

(a) the amount or nature of extra or additional work, 

(b) any cause of delay referred to in these Conditions, 

(c) exceptionally adverse climatic conditions, 

(d) any delay, impediment or prevention by the Employer, or 
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(e) other special circumstances which may occur, other than through a default of 

or breach of contract by the Contractor or for which he is responsible, being 

such as fairly to entitle the Contractor to an extension of the Time for 

Completion of the Works, or any Section or part thereof, the Engineer shall, 

after due consultation with the Employer and the Contractor, determine the 

amount of such extension and shall notify the Contractor accordingly, with a 

copy to the Employer. 

8.7. Contractor to Provide Notification and Detailed Particular 

Provided that the Engineer is not bound to make any determination unless the 

Contractor has 

(a) within 28 days after such event has first arisen notified the Engineer with a 

copy to the Employer, and 

(b) within 28 days, or such other reasonable time as may be agreed by the 

Engineer, after such notification submitted to the Engineer detailed particulars 

of any extension of time to which he may consider himself entitled in order 

that such submission may be investigated at the time. 

8.8. Interim Determination of Extension 

Provided also that where an event has a continuing effect such that it is not 

practicable for the Contractor to submit detailed particulars within the period of 28 

days referred to in Sub-Clause 8.7 (b), he shall nevertheless be entitled to an 

extension of time provided that he has submitted to the Engineer interim particulars 

at intervals of not more than 28 days and final particulars within 28 days of the end 

of the effects resulting from the event. On receipt of such interim particulars, the 

Engineer shall, without undue delay, make an interim determination of extension of 

time and, on receipt of the final particulars, the Engineer shall review all the 

circumstances and shall determine an overall extension of time in regard to the 

event. In both such cases the Engineer shall make his determination after due 

consultation with the Employer and the Contractor and shall notify the Contractor 

of the determination, with a copy to the Employer. No final review shall result in a 

decrease of any extension of time already determined by the Engineer. 

8.9. Restriction on Working Hours 

Subject to any provision to the contrary contained in the Contract, none of the 

Works shall, save as hereinafter provided, be carried on during the night or on 

locally recognised days of rest without the consent of the Engineer. Provided that 

the provisions of this Clause shall not be applicable in the case of any work which 

it is customary to carry out by multiple shifts. 

8.10. Progress Reports 
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Unless otherwise stated, the contractor shall prepare and submit the monthly 

progress reports concerning to the contract in such a form as may be required by the 

EIC on behalf of authority. The first report shall cover the period up to the end of 

the first calendar month following the Commencement Date. Reports shall be 

submitted monthly thereafter, each within 7 days after the last day of the period to 

which it relates. Reporting shall continue until the Contractor has completed all 

work which is known to be outstanding at the completion date stated in the 

Completion certificate for the Works. 

The submission, receipt or acceptance of such reports shall not prejudice the right 

of the owner under the contract, nor shall operate as a stopple against the owner 

merely by the reason of the fact that he has not taken notice of or objected to any 

information contained in such report. 

Each report shall include: 

(a) charts and detailed descriptions of progress, including each stage of execution, 

Contractor's Documents, procurement, manufacture, delivery to Site, 

construction, erection, testing, commissioning and trial operation; 

(b) photographs showing the status of manufacture and of progress on the Site; 

(c) for the manufacture of each main item of Plant and Materials, the name of the 

manufacturer, manufacture location, percentage progress, and the actual or 

expected dates of: 

(i) commencement of manufacture, 

(ii) Contractor's inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site; 

(d) the details of Contractor's Personnel and Equipment deployed during the 

report period;  

(e) list of Variations, and notices given, if any , under Sub-Clauses related to 

Employer's Claims and Contractor's Claims; 

(f) safety statistics, including details of any hazardous incidents and activities 

relating to environmental aspects and public relations; and 

(g) comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardize the completion in accordance with the 

Contract, and the measures being (or to be) adopted to overcome delays. 
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(h) One month target to be taken up along with comments to catch up the slipped 

milestone/target. 

8.11. Rate of Progress 

If for any reason, which does not entitle the Contractor to an extension of time, the 

rate of progress of the Works or any Section is at any time, in the opinion of the 

Engineer, too slow to comply with the Time for Completion, the Engineer shall so 

notify the Contractor who shall thereupon take such steps as are necessary, subject 

to the consent of the Engineer, to expedite progress so as to comply with the Time 

for Completion. The Contractor shall not be entitled to any additional payment for 

taking such steps. 

8.12. Liquidated Damages for Delay 

8.12.1. Liquidated Damages for Delay during fairway development 

If the Contractor fails to comply with the Time for Completion in accordance with 

Clause 10, for the whole of the Works or, if applicable, any Section within the 

relevant time prescribed by Clause 8.5, then the Contractor shall pay to the 

Employer the relevant sum stated below in the tabular form as liquidated damages 

for such default and not as a penalty (which sum shall be the only monies due from 

the Contractor for such default). The Employer may, without prejudice to any other 

method of recovery, withheld / deduct the amount of such damages from any monies 

due or to become due to the Contractor. The amount withheld or deduction against 

such damages shall not relieve the Contractor from his obligation to complete the 

Works, or from any other of his obligations and liabilities under the Contract. 
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S. No. Milestone Stage payment Duration 

from the 

date of 

signing of 

Contract 

Agreement 

Liquidated 

Damages 

1 After the keel laying 10% of the 

contract value 

2 Months Retention@ 10% 

of the stage 

payment 

2 50% of hull fabrication 

and erection is completed 

20% of the 

contract value 

4 Months Retention@ 10% 

of the stage 

payment 

3 100% of hull fabrication 

and erection is completed 

20% of the 

contract value 

6 Months Retention@ 10% 

of the stage 

payment 

4 successful launching 25% of the 

contract value 

7 Months Retention@ 10% 

of the stage 

payment 

5 successful tests and trails, 

satisfactory final delivery 

of vessels with the 

certification of inspection 

authority 

25% of the 

contract value 

8 Months Retention@ 10% 

of the stage 

payment 

 

8.12.2. If the contractor does not achieve a particular milestone as referred in clause 8.12.1 

of detailed scope of work, or the re-scheduled milestone(s) in terms of Clause 8.6, 

8.7 and 8.8, the amount as stipulated above, against that milestone shall be withheld. 

With-holding of this amount on failure to achieve a milestone, shall be automatic 

without any notice to the contractor. However, if the contractor catches up with the 

progress of work on the subsequent milestone(s), the withheld amount shall be 

released. In case the contractor fails to make up for the delay in subsequent 

milestone(s), amount as stipulated in the table above, against each milestone missed 
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subsequently shall also be withheld. However, no interest, whatsoever, shall be 

payable on such withheld amount. Permanent deduction of LD shall be as per clause 

8.13. Permanent deduction of Liquidated Damages 

In case the contractor does not complete the work in time, extension of time shall 

be given to the contractor to complete the work. It shall be at sole discretion of the 

EIC, who shall take all causes of delay into account, to provide extension of time 

withholding the liquidated damages accrued till the completion of commissioning 

of vessels. The EIC may even release the accrued liquidated damages in case he 

finds the causes of delay were attributable to employer or to other reasons for which 

the contractor cannot be held accountable. 

8.14. Suspension of Work 

The Contractor shall, on the instructions of the Employer communicated by the 

Engineer suspend the progress of the Works or any part thereof for such time or 

times and in such manner as the Engineer may consider necessary and shall, during 

such suspension, properly protect and secure the Works or such part thereof so far 

as is necessary in the opinion of the Engineer. Unless such suspension is: 

(a) otherwise provided for in the Contract, 

(b) necessary by reason of some default of or breach of contract by the Contractor 

or for which he is responsible, 

(c) necessary by reason of climatic conditions on the Site, or 

(d) necessary for the proper execution of the Works or for the safety of the Works 

or any part thereof (save to the extent that such necessity arises from any act 

or default by the Engineer or the Employer or from any of the risks defined in 

Sub-Clause 2.2), Sub-Clause 8.15 shall apply. 

8.15. Engineer’s Determination following Suspension, 

Where, pursuant to Sub-Clause 8.14, this Sub-Clause applies the Engineer shall 

after due consultation with the Employer and the Contractor, determine 

(a) any extension of time to which the Contractor is entitled under sub clause 

8.6,8.7 and 8.8 of clause 8, and 

(b) the amount, if any, which shall be added to the Contract Price, in respect of 

the cost incurred by the Contractor by reason of such suspension, and shall 

notify the Contractor accordingly, with a copy to the Employer. 

8.16. Suspension lasting more than 84 Days 
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If the progress of the Works or any part thereof is suspended on the instructions of 

the Engineer and if permission to resume work is not given by the Engineer within 

a period of 84 days from the date of suspension then, unless such suspension is 

within paragraph (a), (b), (c) or (d) of Sub-Clause 8.14, the Contractor may give 

notice to the Engineer requiring permission, within 28 days from the receipt thereof, 

to proceed with the Works or that part thereof in regard to which progress is 

suspended. If, within the said time, such permission is not granted, the Contractor 

may, but is not bound to, elect to treat the suspension, where it affects part only of 

the Works, as an omission of such part under Clause 12.1 and 12.2 by giving a 

further notice to the Engineer to that effect, or, where it affects the whole of the 

Works, treat the suspension as an event of default by the Employer and terminate 

his employment under the Contract in accordance with the provisions of Sub-Clause 

17.1, whereupon the provisions of Sub-Clauses 17.2 and 17.3 shall apply. 

9. Tests On Completion 

9.1. Contractors obligation 

Contractor shall carry out all tests as per requirement of this contract. No additional 

charges on any such account shall be payable by the Employer. 

The Contractor shall give to the Engineer not less than 21 days' notice of the date 

after which the Contractor will be ready to carry out each of the Tests on completion. 

Unless otherwise agreed, Tests on completion shall be carried out within 14 days 

after this date, on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer shall make 

allowances for the effect of any use of the Works by the Employer on the 

performance or other characteristics of the Works. As soon as the Works, or a 

Section, have passed any Tests on Completion, the Contractor shall submit a 

certified report of the results of these Tests to the Engineer. 

9.2. Delayed Test 

If the Contractor is prevented, for more than 14 days, from carrying out the survey 

on Completion by a cause for which the Employer is responsible, the Employer 

shall be deemed to have taken over the Works on the date when the survey on 

Completion would otherwise have been completed. 

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying 

out the survey on Completion, the Contractor shall give notice to EMPLOYER / 

ENGINEER and shall be entitled. 

(a) an extension of time for any such delay, if completion is or will be delayed, 

and 
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(b) Payment of any such Cost-plus reasonable profit, which shall be additional to 

the Contract Price. 

After receiving this notice, ENGINEER / EMPLOYER shall proceed to agree or 

determine these matters. 

9.3. Retesting 

If the Works, or a Section, fall to pass the Tests on Completion, the Contractor may 

require the failed Tests, and Tests of Completion on any related work, to be repeated 

under the same terms and conditions. 

9.4. Failure to Remedy Defects 

If the Contractor fails to remedy any damage within a reasonable time, a date may 

be fixed by (or on behalf of) the Employer, on or by which the damage is to be 

remedied. The Contractor shall be given reasonable notice of this date. 

If the Contractor fails to remedy the damage by this notified date and this Remedial 

work was to be executed at the cost of the Contractor. 

(a) carry out the work himself or by others, in a reasonable manner and at the 

Contractor's cost, but the Contractor shall have no responsibility for this work; 

and the Contractor shall pay to the Employer the costs reasonably incurred by 

the Employer in remedying the damage; 

(b) Require ENGINEER / EMPLOYER to agree or determine a reasonable 

reduction in the Contract Price. 

10. Employer’s Taking over 

10.1. Completion Certificate 

When the whole of the Works has been substantially completed and have 

satisfactorily passed any Tests on Completion prescribed by the Contract, the 

Contractor may give a notice to that effect to the Engineer, with a copy to the 

Employer, accompanied by a written undertaking to finish with due expedition any 

outstanding work during the maintenance period. Such notice and undertaking shall 

be deemed to be a request by the Contractor for the Engineer to issue a Completion 

certificate in respect of the Works. The Engineer shall, within 21 days of the date 

of delivery of such notice, either issue to the Contractor, with a copy to the 

Employer, a completion Certificate, stating the date on which, in his opinion, the 

Works were substantially completed in accordance with the Contract, or give 

instructions in writing to the Contractor specifying all the work which, in the 

Engineer's opinion, is required to be done by the Contractor before the issue of such 

Certificate. The Engineer shall also notify the Contractor of any defects in the 

Works affecting substantial completion that may appear after such instructions and 
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before completion of the Works specified therein. The Contractor shall be entitled 

to receive such Completion certificate within 21 days of completion, to the 

satisfaction of the Engineer, of the Works so specified and remedying any defects 

so notified. 

10.2. Taking Over of Sections or Parts 

Similarly, in accordance with the procedure set out in Sub-Clause 10.1, the 

Contractor may request and the Engineer shall issue a Completion certificate in 

respect of: 

(a) any Section in respect of which a separate Time for Completion is provided 

in the SCC, 

(b) any substantial part of the Permanent Works which has been both completed 

to the satisfaction of the Engineer and, otherwise than as provided for in the 

Contract, occupied or used by the Employer, or 

(c) any part of the Permanent Works which the Employer has elected to occupy 

or use prior to completion (where such prior occupation or use is not provided 

for in the Contract or has not been agreed by the Contractor as a temporary 

measure). 

(d) Punch list of the rectifications to be issued by the Engineer to the contractor. 

10.3. Substantial Completion of Parts 

If any part of the Permanent Works has been substantially completed and has 

satisfactorily passed any Tests on Completion prescribed by the Contract, the 

Engineer may issue a Completion certificate in respect of that part of the Permanent 

Works before completion of the whole of the Works and, upon the issue of such 

Certificate, the Contractor shall be deemed to have undertaken to complete with due 

expedition any outstanding work in that part of the Permanent Works during the 

maintenance period. 

10.4. Approval only by Final Completion Certificate 

Only the Final Completion Certificate, referred to in clause 10.5 and 10.6, shall be 

deemed to constitute final approval of works. 

10.5. Final Completion Certificate 

The Contract shall not be considered as completed until a Final Completion 

Certificate shall have been signed by the Engineer and delivered to the Employer, 

with a copy to, the Contractor, stating the date on which the Contractor shall have 

completed his obligations to execute and complete the Works and remedy any 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 181 

 

 

defects therein to the Engineer’s satisfaction. The Final Completion Certificate shall 

be given by the Engineer within 28 days after the expiration of the Work Period. 

10.6. Unfulfilled Obligations 

Notwithstanding the issue of the Final Completion Certificate the Contractor and 

the Employer shall remain liable for the fulfilment of any obligation incurred under 

the provisions of the Contract prior to the issue of the Final Completion Certificate 

which remains unperformed at the time such Final Completion Certificate is issued 

and, for the purposes of determining the nature and extent of any such obligation, 

the Contract shall be deemed to remain in force between the parties to the Contract. 

11. Measurement & omissions 

11.1. Quantities 

The quantities set out in the Bill of Quantities are the estimated quantities for the 

Works, and they are not to be taken as the actual and correct quantities of the Works 

to be executed by the Contractor in fulfilment of his obligations under the Contract. 

11.2. Work to be Measured 

The Engineer, shall except as otherwise stated, ascertain, and determine by 

measurement the value of the Works in accordance with the Contract and the 

Contractor shall be paid that value in accordance with Clause 14. The Engineer 

shall, when he requires any part of the Works to be measured, give reasonable notice 

to the Contractor’s authorized agent, who shall: 

(a) forthwith attend or send a qualified representative to assist the Engineer in 

making such measurement, and 

(b) supply all particulars required by the Engineer. 

Should the Contractor not attend, or neglect or omit to send such representative, 

then the measurement made by the Engineer or approved by him shall be taken to 

be the correct measurement of such part of the Works. For the purpose of measuring 

such Permanent Works as are to be measured by records and drawings, the Engineer 

shall prepare records and drawings as the work proceeds and the Contractor, as and 

when called upon to do so in writing, shall, within 14 days, attend to examine and 

agree such records and drawings with the Engineer and shall sign the same when so 

agreed. If the Contractor does not attend to examine and agree such records and 

drawings, they shall be taken to be correct. If, after examination of such records and 

drawings, the Contractor does not agree the same or does not sign the same as 

agreed, they shall nevertheless be taken to be correct, unless the Contractor, within 

14 days of such examination, lodges with the Engineer notice of the respects in 

which such records and drawings are claimed by him to be incorrect. On receipt of 
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such notice, the Engineer shall review the records and drawings and either confirm 

or vary them. 

11.3. Method of Measurement 

The Works shall be measured net, notwithstanding any general or local custom, 

except where otherwise provided for in the Contract. 

11.4. Breakdown of Lump Sum Items 

For the purposes of statements submitted in accordance with Sub-Clause 15.1, the 

Contractor shall submit to the Engineer, within 21 days after the receipt of the Letter 

of Award, a breakdown for each of the lump sum items contained in the Tender. 

Such breakdowns shall be subject to the approval of the Engineer. 

11.5. Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of 

which has not been agreed, if: 

(a) The Contractor will incur (or has incurred) cost which, if the work had not 

been omitted, would have been deemed to be covered by a sum forming part 

of the Accepted Contract Amount; 

(b) The omission of the work will result (or has resulted) in this sum not forming 

part of the Contract Price; and 

(c) This cost is not deemed to be included in the evaluation of any substituted 

work; then the Contractor shall give notice to ENGINEER / EMPLOYER 

accordingly, with supporting particulars. Upon receiving this notice, 

ENGINEER / EMPLOYER shall agree or determine this cost, which shall be 

included in the Contract Price. 

12. Variations, adjustments, and Additions 

12.1. Variation 

The Engineer shall make any variation of the form, quality or quantity of the Works 

or any part thereof that may, in his opinion, be necessary and for that purpose, or if 

for any other reason it shall, in his opinion, be appropriate, he shall have the 

authority to instruct the Contractor to do and the Contractor shall do any of the 

following: 

(a) increase or decrease the quantity of any work included in the Contract, 

(b) omit any such work (but not if the omitted work is to be carried out by the 

Employer or by another contractor), 
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(c) change the character or quality or kind of any such work, 

(d) change the levels, lines, position and dimensions of any part of the Works, 

(e) execute additional work of any kind necessary for the completion of the 

Works, or  

(f) change any specified sequence or timing of construction of any part of the 

Works. 

No such variation shall in any way vitiate or invalidate the Contract, but the effect, 

if any, of all such variations shall be valued in accordance with Clause 12.3, 12.4 

and 12.5. Provided that where the issue of an instruction to vary the Works is 

necessitated by some default of or breach of contract by the Contractor or for which 

he is responsible, any additional cost attributable to such default shall be borne by 

the Contractor. 

12.2. Instructions for Variations 

The Contractor shall not make any such variation without an instruction of the 

Engineer. 

12.3. Valuation of Variations 

All variations referred to in Clause 12.1 & 12.2 and any additions to the Contract 

Price which are required to be determined in accordance with Clause 12.3, 12.4 and 

12.5 (for the purposes of this Clause referred to as “varied work”), shall be valued 

at the rates and prices set out in the Contract if, in the opinion of the Engineer, the 

same shall be applicable. If the Contract contain any rates or prices applicable to the 

varied work, the rates and prices in the Contract shall be used as the basis for 

valuation so far as may be reasonable, failing which, after due consultation by the 

Engineer with the Employer and the Contractor, suitable rates or prices shall be 

agreed upon between the Engineer and the Contractor. In the event of disagreement, 

the Engineer shall fix such rates or prices as are, in his opinion, appropriate and 

shall notify the Contractor accordingly, with a copy to the Employer. Until such 

time as rates or prices are agreed or fixed, the Engineer shall determine provisional 

rates or prices to enable on-account payments to be included in certificates issued 

in accordance with Clause 14. 

12.4. Power of Engineer to Fix Rates 

Provided that if the nature or amount of any varied work relative to the nature or 

amount of the whole of the Works or to any part thereof, is such that, in the opinion 

of the Engineer, the rate or price contained in the Contract for any item of the Works 

is, by reason of such varied work, rendered inappropriate or inapplicable, then, after 

due consultation by the Engineer with the Employer and the Contractor, a suitable 

rate or price shall be agreed upon between the Engineer and the Contractor. In the 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Design, Construction, Supply, Testing and Commissioning of Vessels 

listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for 

River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels 

for River Brahmaputra (NW-2) 

 

 

 184 

 

 

event of disagreement, the Engineer shall fix such other rate or price as is, in his 

opinion, appropriate and shall notify the Contractor accordingly, with a copy to the 

Employer. Until such time as rates or prices are agreed or fixed, the Engineer shall 

determine provisional rates or prices to enable on-account payments to be included 

in certificates issued in accordance with Clause 14. 

Provided also that no varied work instructed to be done by the Engineer pursuant to 

Clause 12.1 &12.2 shall be valued under Sub-Clause 12.3 or under this Sub-Clause 

unless, within 14 days of the date of such instruction and, other than in the case of 

omitted work, before the commencement of the varied work, notice shall have been 

given either: 

(a) by the Contractor to the Engineer of his intention to claim extra payment or a 

varied rate or price, or 

(b) by the Engineer to the Contractor of his intention to vary a rate or price/ 

12.5. Variations Exceeding 20 per cent 

The unit rate quoted by the Contractor shall remain unchanged for the quantities 

varying up to +/-20%. If, on the issue of the Completion Certificate for the whole 

of the Works, it is found that as a result of, 

(a) all varied work valued under Sub-Clauses 12.3 and 12.4, and 

(b) all adjustments in the estimated quantities set out in the Bill of Quantities, 

excluding adjustments of price made under Clause 22, 

but not from any other cause, there have been additions to or deductions from the 

Contract Price in excess of 20 per cent at variance with the Contract Price, then and 

in such event, after due consultation by the Engineer with the Employer and the 

Contractor, certain amount shall be added or subtracted from the contract price. The 

Engineer shall notify the Contractor of any determination made under this Sub- 

Clause, with a copy to the Employer. Such sum shall be based only on the amount 

by which such additions or deductions shall be at variance in excess of 20 per cent 

with the Contract Price 

13. Force Majeure 

13.1. No Liability for Force Majeure 

The Contractor shall be under no liability whatsoever in consequence of any of the 

special risks referred to in Sub-Clause 13.2, whether by way of indemnity or 

otherwise, for or in respect of: 
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(a) Destruction of or damage to the Works, save to work condemned under the 

provisions of Clause 7.13 and 7.14 prior to the occurrence of any of the said 

special risks, 

(b) Destruction of or damage to property, whether of the Employer or third 

parties, or 

(c) Injury or loss of life. 

13.2. Force Majeure 

The Force Majeure is: 

(a) the risks defined under paragraphs (a), (c), (d) and (e) of Sub-Clause 2.2, and 

(b) the risks defined under paragraph (b) of Sub-Clause 2.2 insofar as these relate 

to the country in which the Works are to be executed. 

13.3. Damage to Works by Force Majeure 

If the Works or any materials or Plant on or near or in transit to the Site, sustain 

destruction or damage by reason of any of the said special risks, the Contractor shall 

be entitled to payment in accordance with the Contract for any Permanent Works 

duly executed and for any materials or Plant so destroyed or damaged and, so far as 

may be required by the Engineer or as may be necessary for the completion of the 

Works, to payment for: 

(a) Rectifying any such destruction or damage to the Works, and 

(b) Replacing or rectifying such materials or plant, and the Engineer shall determine an 

addition to the Contract Price in accordance with Clause 12.3, 12.4 & 12.5 and shall 

notify the Contractor accordingly, with a copy to the Employer 

13.4. Projectile, Missile 

Destruction, damage, injury or loss of life caused by the explosion or impact, 

whenever and wherever occurring, of any mine, bomb, shell, grenade, or other 

projectile, missile, munitions, or explosive of war, shall be deemed to be a 

consequence of the said special risks. 

13.5. Increased Costs arising from Force Majeure 

Save to the extent that the Contractor is entitled to payment under any other 

provision of the Contract, the Employer shall pay to the Contractor any costs of the 

execution of the Works (other than such as may be attributable to the cost of 

reconstructing work condemned under the provisions of Clause 7.13 & 7.14 prior 

to the occurrence of any special risk) which are howsoever attributable to or 

consequent on or the result of or in any way whatsoever connected with the said 
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special risks, subject however to the provisions in this Clause hereinafter contained 

in regard to outbreak of war, but the Contractor shall, as soon as any such cost comes 

to his knowledge, forthwith notify the Engineer thereof. The Engineer shall, after 

due consultation with the Employer and the Contractor, determine the amount of 

the Contractor’s costs in respect thereof which shall be added to the Contract Price 

and shall notify the Contractor accordingly, with a copy to the Employer. 

13.6. Outbreak of War 

If, during the currency of the Contract, there is an outbreak of war, whether war is 

declared or not, in any part of the world which, whether financially or otherwise, 

materially affects the execution of the Works, the Contractor shall, unless and until 

the Contract is terminated under the provisions of this Clause, continue to use his 

best endeavours to complete the execution of the Works. Provided that the 

Employer shall be entitled, at any time after such outbreak of war, to terminate the 

Contract by giving notice to the Contractor and, upon such notice being given, the 

Contract shall, except as to the rights of the parties under this Clause and Clause 

15.3, terminate, but without prejudice to the rights of either party in respect of any 

antecedent breach thereof. 

13.7. Removal of Contractor's Equipment on Termination 

If the Contract is terminated under the provisions of Sub-Clause 13.6, the Contractor 

shall, with all reasonable dispatch, remove from the Site all Contractor’s Equipment 

and shall give similar facilities to his Subcontractors to do so. 

13.8. Payment if Contract Terminated 

If the Contract is terminated as aforesaid, the Contractor shall be paid by the 

Employer, insofar as such amounts or items have not already been covered by 

payments on account made to the Contractor, for all work executed prior to the date 

of termination at the rates and prices provided in the Contract and in addition: 

(a) The amounts payable in respect of any preliminary items referred to in the Bill 

of Quantities, so far as the work or service comprised therein has been carried 

out or performed, and a proper proportion of any such items which have been 

partially carried out or performed; 

(b) The cost of materials, Plant or goods reasonably ordered for the Works which 

have been delivered to the Contractor or of which the Contractor is legally 

liable to accept delivery, such materials, Plant or goods becoming the property 

of the Employer upon such payments being made by him; 

(c) A sum being the amount of any expenditure reasonably incurred by the 

Contractor in the expectation of completing the whole of the Works insofar as 
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such expenditure has not been covered by any other payments referred to in 

this Sub-Clause; 

(d) Any additional sum payable under the provisions of Sub-Clauses 13.3 and 

13.5; 

(e) such proportion of the cost as may be reasonable, taking into account 

payments made or to be made for work executed, of removal of Contractor’s 

Equipment under Sub-Clause 13.7 and, if required by the Contractor, return 

thereof to the Contractor’s main plant yard in his country of registration or to 

other destination, at no greater cost; and 

(f) The reasonable cost of repatriation of all the Contractor’s staff and workmen 

employed on or in connection with the Works at the time of such termination. 

Provided that against any payment due from the Employer under this Sub- Clause, 

the Employer shall be entitled to be credited with any outstanding balances due from 

the Contractor for advances in respect of mobilization and any other sums which, at 

the date of termination, were recoverable by the Employer from the Contractor 

under the terms of the Contract. Any sums payable under this Sub-Clause shall, after 

due consultation with the Employer and the Contractor, be determined by the 

Engineer who shall notify the Contractor accordingly, with a copy to the Employer. 

14. Certificates and Payment 

14.1. Monthly Statements 

The Contractor shall submit to the Engineer after the end of each month six copies, 

each signed by the Contractor’s representative approved by the Engineer in 

accordance with Sub-Clause 4.10, of a statement, in such form as the Engineer may 

from time to time prescribe, showing the amounts expressed in Indian Rupees, to 

which the Contractor considers himself to be entitled up to the end of the month in 

respect of: 

(a) The value of the Works executed with reference to the contract 

(b) Any other items in the Bill of Quantities. 

(c) the percentage of the invoice value of listed materials, all as stated in the SCC, 

and Plant delivered by the Contractor on the Site for incorporation in the 

Permanent Works but not incorporated in such Works, 

(d) Adjustments under Clause 22, and 

(e) Any other sum to which the Contractor may be entitled under the Contract or 

otherwise. 

14.2. Monthly Payments 
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The Engineer shall, within 28 days of receiving such statement, deliver to the 

Employer an Interim Payment Certificate stating the amount of payment to the 

Contractor which the Engineer considers due and payable in respect of such 

statement, subject: 

(a) firstly, to the retention of the amount calculated by applying the Percentage of 

Retention stated in the SCC, to the amount to which the Contractor is entitled 

under paragraphs (a), (b), (c) and (e) of Sub-Clause 14.1 until the amount so 

retained reaches the Limit of Retention Money stated in the SCC, and 

(b) secondly, to the deduction, other than pursuant to Clause 8.12 and 8.13, of any 

sums which may have become due and payable by the Contractor to the 

Employer. 

Provided that the Engineer shall not be bound to certify any payment under this 

Sub-Clause if the net amount thereof, after all retentions and deductions, would be 

less than the Minimum Amount of Interim Payment Certificates stated in the SCC 

Notwithstanding the terms of this Clause or any other Clause of the Contract no 

amount will be certified by the Engineer for payment until the performance security, 

if required under the Contract, has been provided by the Contractor and approved 

by the Employer. 

14.3. Place of Payment 

Payments to the Contractor by the Employer shall be made in the currencies in 

which the Contract Price is payable into a bank account or accounts nominated by 

the Contractor in the country of the Employer. 

14.4. Retention Money 

A retention amounting to the percentage stipulated in the SCC shall be made by the 

Engineer in the first and following Interim Payment Certificates till the specified 

limit of Retention money as in SCC. 

14.5. Payment of Retention Money 

Upon the issue of the Completion certificate with respect to the whole of the Works, 

one half of the Retention Money, or upon the issue of a Completion certificate with 

respect to a Section or part of the Permanent Works only such proportion thereof as 

the Engineer determines having regard to the relative value of such Section or part 

of the Permanent Works, shall be certified by the Engineer for payment to the 

Contractor. 

14.6. Correction of Certificates 
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The Engineer may by any Interim Payment Certificate make any correction or 

modification in any previous Interim Payment Certificate which shall have been 

issued by him and shall have authority, if any work is not being carried out to his 

satisfaction, to omit or reduce the value of such work in any Interim Payment 

Certificate. 

14.7. Statement at Completion 

Not later than 30 days after the issue of the Completion Certificate in respect of the 

whole of the Works, the Contractor shall submit to the Engineer six copies of 

Statement at Completion with supporting documents showing in detail, in the form 

approved by the Engineer: 

(a) the final value of all work done, in Indian Rupees, in accordance with the 

Contract up to the date stated in such completion Certificate, 

(b) any further sums which the Contractor considers to be due, and 

(c) an estimate of amounts which the Contractor considers will become due to 

him under the Contract. 

The estimated amounts shall be shown separately in such Statement at Completion. 

The Engineer shall certify payment in accordance with Sub-Clause 14.2. 

14.8. Final Statement 

Not later than 30 days after the issue of the final completion certificate, the 

Contractor shall submit to the Engineer for consideration six copies of a draft final 

statement with supporting documents showing in detail, in the form approved by 

the Engineer: 

(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Contractor considers to be due to him under the 

Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, 

the Contractor shall submit such further information as the Engineer may reasonably 

require and shall make such changes in the draft as may be agreed between them. 

The Contractor shall then prepare and submit to the Engineer the final statement as 

agreed (for the purposes of these Conditions referred to as the “Final Statement”). 

If, following discussions between the Engineer and the Contractor and any changes 

to the draft final statement which may be agreed between them, it becomes evident 

that a dispute exists, the Engineer shall deliver to the Employer an Interim Payment 

Certificate for those parts of the draft final statement, if any, which are not in 

dispute. The dispute may then be settled in accordance with Clause 15.3. 
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14.9. Discharge 

Upon submission of the Final Statement, the Contractor shall give to the Employer, 

with a copy to the Engineer, a written discharge confirming that the total of the Final 

Statement represents full and final settlement of all monies due to the Contractor 

arising out of or in respect of the Contract. Provided that such discharge shall 

become effective only after payment due under the Final Payment Certificate issued 

pursuant to Sub-Clause 14.10 has been made and the performance security referred 

to in Sub- Clause 4.4, if any, has been returned to the Contractor. 

14.10. Final Payment Certificate 

Within 14 days after receipt of the Final Statement, and the written discharge, the 

Engineer shall issue to the Employer (with a copy to the Contractor) a Final Payment 

Certificate stating: 

(a) the amount which, in the opinion of the Engineer, is finally due under the 

Contract or otherwise, and 

(b) after giving credit to the Employer for all amounts previously paid by the 

Employer and for all sums to which the Employer is entitled other than under 

Clause 8.12 and 8.13, the balance, if any, due from the Employer to the 

Contractor or from the Contractor to the Employer as the case may be. 

14.11. Cessation of Employer’s Liability 

The Employer shall not be liable to the Contractor for any matter or thing arising 

out of or in connection with the Contract or execution of the Works, unless the 

Contractor shall have included a claim in respect thereof in his Final Statement and 

(except in respect of matters or things arising after the issue of the Completion 

certificate in respect of the whole of the Works) in the Statement at Completion 

referred to in Sub- Clause 14.7. 

14.12. Time for Payment 

The amount due to the Contractor under any Interim Payment Certificate issued by 

the Engineer pursuant to this Clause, or to any other term of the Contract, shall, 

subject to Clause 8.12 and 8.13, be paid by the Employer to the Contractor within 

28 days after such Interim Payment Certificate has been delivered to the Employer, 

or, in the case of the Final Payment Certificate referred to in Sub-Clause 14.8, within 

30 days, after such Final Payment Certificate has been delivered to the Employer.. 

14.13. Advance Payment 

The Contractor shall be eligible to receive an advance payment for an amount stated 

in the SCC. Payment of such advance amount will be due under certification by the 

Engineer after (a) execution of the Form of Agreement by the parties hereto; (b) 
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provision by the Contractor of the performance security in accordance with Sub- 

Clause 4.4; and (c) provision by the Contractor of an unconditional bank guarantee 

for equal amount in a form and by a bank acceptable to the Employer. Such bank 

guarantee shall remain effective until the advance payment has been repaid pursuant 

to the paragraph below, but the amount thereof shall be progressively reduced by 

the amount repaid by the Contractor as indicated in Interim Payment Certificates 

issued in accordance with this clause. 

The advance payment shall be repaid through percentage deductions from the 

interim payments certified by the Engineer in accordance with this clause. 

Deductions shall commence in the next Interim Payment Certificate following that 

in which the total of all interim payments certified to the Contractor has reached the 

percentage of the Contract Price stipulated in the SCC less Provisional Sums, if any, 

and shall be made at the rate stated in the SCC of the amount of all Interim Payment 

Certificates until such time as the advance payment has been repaid; always 

provided that the advance payment shall be completely repaid prior to the time when 

80 percent of the Contract Price has been certified for payment. 

15. Claims, provisional sum and Settlement of disputes 

15.1. Claims 

15.1.1. Notice of Claims 

Notwithstanding any other provision of the Contract, if the Contractor intends to 

claim any additional payment pursuant to any Clause of these Conditions or 

otherwise, he shall give notice of his intention to the Engineer, with a copy to the 

Employer, within 28 days after the event giving rise to the claim has first arisen. 

15.1.2. Contemporary Records 

Upon the happening of the event referred to in Sub-Clause 15.1.1, the Contractor 

shall keep such contemporary records as may reasonably be necessary to support 

any claim he may subsequently wish to make. Without necessarily admitting the 

Employer's liability, the Engineer shall, on receipt of a notice under Sub-Clause 

15.1.1, inspect such contemporary records and may instruct the Contractor to keep 

any further contemporary records as are reasonable and may be material to the claim 

of which notice has been given. The Contractor shall permit the Engineer to inspect 

all records kept pursuant to this Sub-Clause and shall supply him with copies thereof 

as and when the Engineer so instructs. 

15.1.3. Substantiation of Claims 

Within 28 days, or such other reasonable time as may be agreed by the Engineer, of 

giving notice under Sub-Clause 15.1.1, the Contractor shall send to the Engineer an 

account giving detailed particulars of the amount claimed and the grounds upon 
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which the claim is based. Where the event giving rise to the claim has a continuing 

effect, such account shall be considered to be an interim account and the Contractor 

shall, at such intervals as the Engineer may reasonably require, send further interim 

accounts giving the accumulated amount of the claim and any further grounds upon 

which it is based. In cases where interim accounts are sent to the Engineer, the 

Contractor shall send a final account within 28 days of the end of the effects 

resulting from the event. The Contractor shall, if required by the Engineer so to do, 

copy to the Employer all accounts sent to the Engineer pursuant to this Sub-Clause. 

15.1.4. Failure to Comply 

If the Contractor fails to comply with any of the provisions of this Clause in respect 

of any claim which he seeks to make, his entitlement to payment in respect thereof 

shall not exceed such amount as the Engineer or any arbitrator or arbitrators 

appointed pursuant to Sub-Clause 15.3.3 assessing the claim considers to be verified 

by contemporary records (whether or not such records were brought to the 

Engineer's notice as required under Sub-Clauses 15.1.2 and 15.1.3). 

15.1.5. Payment of Claims 

The Contractor shall be entitled to have included in any interim payment certified 

by the Engineer pursuant to Clause 14 such amount in respect of any claim as the 

Engineer, after due consultation with the Employer and the Contractor, may 

consider due to the Contractor provided that the Contractor has supplied sufficient 

particulars to enable the Engineer to determine the amount due. If such particulars 

are insufficient to substantiate the whole of the claim, the Contractor shall be 

entitled to payment in respect of such part of the claim as such particulars may 

substantiate to the satisfaction of the Engineer. The Engineer shall notify the 

Contractor of any determination made under this Sub-Clause, with a copy to the 

Employer. 

15.2. Provisional Sums 

15.2.1. Definition of “Provisional Sum” 

“Provisional Sum” means a sum included in the Contract and so designated in the 

Bill of Quantities for the execution of any part of the Works or for the supply of 

goods, materials, Plant or services, or for contingencies, which sum may be used, 

in whole or in part, or not at all, on the instructions of the Engineer. The Contractor 

shall be entitled to only such amounts in respect of the work, supply or 

contingencies to which such Provisional Sums relate as the Engineer shall determine 

in accordance with this Clause. The Engineer shall notify the Contractor of any 

determination made under this Sub-Clause, with a copy to the Employer. 

15.2.2. Use of Provisional Sums 
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In respect of every Provisional Sum the Engineer shall have authority to issue 

instructions for the execution of work or for the supply of goods, materials, Plant, 

Labour or services by: 

(a) the Contractor, in which case the Contractor shall be entitled to an amount 

equal to the value thereof determined in accordance with Clause 12.3, 12.4 

and 12.5, and 

(b) a nominated Subcontractor, as hereinafter defined, in which case the sum to 

be paid to the Contractor therefor shall be determined and paid in accordance 

with Sub-Clause 5.4.4. 

15.2.3. Production of Vouchers 

The Contractor shall produce to the Engineer all quotations, invoices, vouchers and 

accounts or receipts in connection with expenditure in respect of Provisional Sums, 

except where work is valued in accordance with rates or prices set out in the Tender 

15.3. Settlement of Disputes 

15.3.1. Engineer’s Decision 

If a dispute of any kind whatsoever arises between the Employer and the Contractor 

in connection with, or arising out of, the Contract or the execution of the Works, 

whether during the execution of the Works or after their completion and whether 

before or after repudiation or expulsion or other termination of the Contract, 

including any dispute as to any opinion, instruction, determination, certificate or 

valuation of the Engineer, the matter in dispute shall, in the first place, be referred 

in writing to the Engineer, with a copy to the other party. Such reference shall state 

that it is made pursuant to this Clause. No later than the 30th day after the day on 

which he received such reference the Engineer shall give notice of his decision to 

the Employer and the Contractor. Such decision shall state that it is made pursuant 

to this Clause. 

Unless the Contract has already been repudiated or terminated, the Contractor shall, 

in every case, continue to proceed with the Works with all due diligence and the 

Contractor and the Employer shall give effect forthwith to every such decision of 

the Engineer unless and until the same shall be revised, as hereinafter provided, in 

an amicable settlement or an arbitral award. 

If either the Employer or the Contractor be dissatisfied with any decision of the 

Engineer, or if the Engineer fails to give notice of his decision on or before the 30th 

day after the day on which he received the reference, then either the Employer or 

the Contractor may, on or before the seventieth day after the day on which he 

received notice of such decision, or on or before the seventieth day after the day on 

which the said period of 30 days expired, as the case may be, give notice to the other 
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party, with a copy for information to the Engineer, of his intention to commence 

arbitration, as hereinafter provided, as to the matter in dispute. Such notice shall 

establish the entitlement of the party giving the same to commence arbitration, as 

hereinafter provided, as to such dispute and, subject to Sub-Clause 15.3.4, no 

arbitration in respect thereof may be commenced unless such notice is given. 

If the Engineer has given notice of his decision as to a matter in dispute to the 

Employer and the Contractor and no notice of intention to commence arbitration as 

to such dispute has been given by either the Employer or the Contractor on or before 

the day specified here above, the said decision shall become final and binding upon 

the Employer and the Contractor. 

15.3.2. Amicable Settlement 

Where notice of intention to commence arbitration as to a dispute has been given in 

accordance with Sub-Clause 15.3.1, the parties shall attempt to settle such dispute 

amicably before the commencement of arbitration. Provided that, unless the parties 

otherwise agree, arbitration may be commenced on or after the 28th day after the 

day on which notice of intention to commence arbitration of such dispute was given, 

even if no attempt at amicable settlement thereof has been made. 

15.3.3. Arbitration 

Any dispute in respect of which: 

(a) the decision, if any, of the Engineer has not become final and binding pursuant 

to Sub-Clause 15.3.1, and 

(b) amicable settlement has not been reached within the period stated in Sub- 

Clause 15.3.2, shall be referred for arbitration in the manner provided as under 

and to the sole arbitrator appointed as follows: 

(i) Either of the parties may give to the other notice in writing of the 

existence of such question of dispute or difference with a copy to the 

Engineer within the time specified in clause 15.3.1. 

(ii) Within twenty-eight (28) days of receipts of such notice from either party 

the Engineer in Consultation with the Employer shall send to the 

contractor a panel of three persons and the contractor within twenty-one 

(21) days of receipt of such panel communicate to the Engineer and 

Employer the name of one of the persons from such panel and such 

person shall then be appointed a sole arbitrator by the Employer. 

However, the arbitrator so appointed shall not be an officer or the 

employee of the Employer or Engineer. 

(iii) Provided that if the contractor fails to communicate the selection of a 

name out of the panel so forwarded to him within the specified time, 
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Employer shall without delay select one person from the aforesaid panel 

and appoint him as the sole arbitrator. 

(iv) The arbitrator to whom the matter is originally referred being transferred 

or vacating his office or being unable to act for any reason, then the 

Employer shall appoint another person to act as sole arbitrator, such 

person shall be entitled to proceed with the reference from the stage at 

which the predecessor left it. 

(v) The award of the arbitrator shall be final and binding. The arbitrator shall 

decide in what proportion the arbitrator’s fees, as well as the cost of 

Arbitration proceeding shall be borne equally by either party. 

(vi) The arbitrator with the consent of the parties can enlarge the time, from 

time to time to make and publish his award. 

(vii) A notice of the existence in question dispute or difference in connection 

with the contract unless served by either party within 30 days after the 

issue of Final Completion Certificate, failing which all rights and claim 

under this contract shall be deemed to have been waived and thus 

forfeited and absolutely barred. 

(viii) Where the amount of claim is Rs.1,00,000 (INR One lakh only) and 

above the arbitrator shall give reasons for the award for each item of INR 

75,000 (INR Seventy-Five Thousand only) and more. 

(ix) The work under this contract shall continue during arbitration proceedings 

and no valid payments due from or payment by the Employer shall be 

withheld on account of such proceedings except to the extent, which may 

be in dispute. 

(x) The arbitration and conciliation act 1996 together with any statutory 

modifications or re-enactment thereof and the rules made thereunder for 

the time being enforce shall apply to the arbitration proceeding under 

this clause. 

The Arbitrator shall have the power to enlarge the term to rate the award with the 

consent of the parties provided always that the commencement or continuation of 

the arbitration proceeding shall not result in cessation or suspension of any of other 

rights and obligations of the parties of any payments due to them hereunder. 

The venue of the arbitration proceedings shall be at Delhi/NCR. It is further clarified 

that both the parties to this agreement hereby undertake not to have recourse to civil 

court to solve any of their dispute whatsoever, arising out of this agreement except 

through arbitration. 

15.3.4. Laws governing the Contract 
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i) The laws of India shall govern this contract. 

ii) Irrespective of the place of Works, the place of performance or place of payment 

under the contract, the contract shall be deemed to have been made at the 

place from which the Letter of Award has been issued. 

iii) Courts of the place from where the Letter of Award of tender has been issued 

shall alone have jurisdiction to decide any dispute arising out of or in respect 

of contract. Notwithstanding anything contained in this Agreement, Parties 

hereby submit to the exclusive jurisdiction of such court alone. 

15.3.5. Failure to Comply with Engineer’s Decision 

Where neither the Employer nor the Contractor has given notice of intention to 

commence arbitration of a dispute within the period stated in Sub-Clause 15.3.1 and 

the related decision has become final and binding, either party may, if the other 

party fails to comply with such decision, and without prejudice to any other rights 

it may have, refer the failure to arbitration in accordance with Sub-Clause 15.3.2. 

The provisions of Sub-Clauses 15.3.1 and 15.3.2 shall not apply to any such 

reference. 

16. Termination by the Employer 

16.1. Default of Contractor 

If the Contractor is deemed by law unable to pay his debts as they fall due, or enters 

into voluntary or involuntary bankruptcy, liquidation or dissolution (other than a 

voluntary liquidation for the purposes of amalgamation or reconstruction), or 

becomes insolvent, or makes an arrangement with. or assignment in favour of, his 

creditors, or agrees to carry out the Contract under a committee of inspection of his 

creditors, or if a receiver, administrator, trustee or liquidator is appointed over any 

substantial part of his assets, or if, under any law or regulation relating to 

reorganization, arrangement or readjustment of debts, proceedings are commenced 

against the Contractor or resolutions passed in connection with dissolution or 

liquidation or if any steps are taken to enforce any security interest over a substantial 

part of the assets of the Contractor, or if any act is done or event occurs with respect 

to the Contractor or his assets which, under any applicable law has a substantially 

similar effect to any of the foregoing acts or events, or if the Contractor has 

contravened Sub-Clause 5.1, or has an execution levied on his goods, or if the 

Engineer certifies to the Employer, with a copy to the Contractor, that, in his 

opinion, the Contractor: 

(a) has repudiated the Contract, 

(b) without reasonable excuse has failed 

(i) to commence the Works in accordance with Sub-Clause 8.1 or 
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(ii) to proceed with the Works, or any Section thereof, within 28 days after 

receiving notice pursuant to Sub-Clause 8.11, 

(c) has failed to comply with a notice issued pursuant to Sub-Clause 7.9 or an 

instruction issued pursuant to Sub-Clause 7.13 within 28 days after having 

received it, 

(d) despite previous warning from the Engineer, in writing, is otherwise 

persistently or flagrantly neglecting to comply with any of his obligations 

under the Contract, or 

(e) has contravened Sub-Clause 5.2, 

then the Employer may, after giving 14 days‟ notice to the Contractor, enter upon 

the Site and expel the Contractor there from without thereby violating the Contract, 

or releasing the Contractor from any of his obligations or liabilities under the 

Contract, or affecting the rights and powers conferred on the Employer or the 

Engineer by the Contract, and may himself complete the Works or may employ any 

other contractor to complete the Works. The Employer or such other contractor may 

use for such completion so much of the Contractor’s Equipment, Plant, Temporary 

Works, and materials, which have been deemed to be reserved exclusively for the 

execution of the Works, under the provisions of the Contract, as he or they may 

think proper, and the Employer may, at any time, sell any of the said Contractor’s 

Equipment, Temporary Works, and unused Plant and materials, and apply the 

proceeds of sale in or toward the satisfaction of any sums due or that may become 

due to him from the Contractor under the Contract. 

16.2. Valuation at Date of Expulsion 

The Engineer shall, as soon as may be practicable after any such entry and expulsion 

by the Employer, fix and determine ex parte, or by or after reference to the parties 

or after such investigation or enquiries as he may think fit to make or institute, and 

shall certify: 

a)  what amount (if any) had, at the time of such entry and expulsion, been 

reasonably earned by or would reasonably accrue to the Contractor in respect 

of work then actually done by him under the Contract, and 

b)  the value of any of the said unused or partially used materials, any Contractor’s 

Equipment, and any Temporary Works. 

16.3. Payment after Expulsion 

If the Employer shall enter and expel the Contractor under this Clause, the Earnest 

Money Deposit, Security Deposit already recovered and Performance Guarantee 

under the contract shall be liable to be forfeited and shall be absolutely at the 

disposal of the IWAI. Further, the Employer shall enter and expel the Contractor 
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under this Clause, he shall not be liable to pay to the Contractor any further amount 

(including damages) in respect of the Contract until the expiration of the 

Maintenance Period and thereafter until the costs of execution, completion and 

remedying of any defects, damages for delay in completion (if any) and all other 

expenses incurred by the Employer have been ascertained and the amount thereof 

certified by the Engineer. The Contractor shall then be entitled to receive only such 

sum (if any) as the Engineer may certify would have been payable to him upon due 

completion by him after deducting the said amount. If such amount exceeds the sum 

which would have been payable to the Contractor on due completion by him, then 

the Contractor shall, upon demand, pay to the Employer the amount of such excess 

and it shall be deemed a debt due by the Contractor to the Employer and shall be 

recoverable accordingly. 

16.4. Assignment of Benefit of Agreement 

Unless prohibited by law, the Contractor shall, if so instructed by the Engineer 

within 14 days of such entry and expulsion referred to in Sub-Clause 16.1, assign 

to the Employer the benefit of any agreement for the supply of any goods materials 

or services and/or for the execution of any work for the purposes of the Contract, 

which the Contractor may have entered into. 

16.5. Corrupt or Fraudulent Practices 

If in the judgment of the Employer the Contractor has engaged in corrupt or 

fraudulent practices, in competing for or in executing the Contract, then the 

Employer may, after having given 14 days‟ notice to the Contractor, terminate the 

Contractor’s employment under the Contract and expel him from the Site, and the 

provisions of Clause 16 shall apply as if such expulsion had been made under Sub-

Clause 16.1. 

“Corrupt practice” means the offering, giving, receiving, or soliciting of anything 

of value to influence the action of a public official, Employer, Engineer or their 

representatives in the procurement process or in Contract execution. 

“Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a Contract to the detriment of the Borrower 

and includes collusive practice among bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to deprive 

the Borrower of the benefits of free and open competition. 

16.6. Urgent Remedial Work 

If, by reason of any accident, or failure, or other event occurring to, in, or in 

connection with the Works, or any part thereof, either during the execution of the 

Works, or during the Maintenance Period, any remedial or other work is, in the 

opinion of the Engineer, urgently necessary for the safety of the Works and the 
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Contractor is unable or unwilling at once to do such work, the Employer shall be 

entitled to employ and pay other persons to carry out such work as the Engineer 

may consider necessary. If the work or repair so done by the Employer is work 

which, in the opinion of the Engineer, the Contractor was liable to do at his own 

cost under the Contract, then all costs consequent thereon or incidental thereto shall, 

after due consultation with the Employer and the Contractor, be determined by the 

Engineer and shall be recoverable from the Contractor by the Employer, and may 

be deducted by the Employer from any monies due or to become due to the 

Contractor and the Engineer shall notify the Contractor accordingly, with a copy to 

the Employer. Provided that the Engineer shall, as soon after the occurrence of any 

such emergency as may be reasonably practicable, notify the Contractor thereof 

17. Termination by Contractor 

17.1. Default of Employer 

In the event of the Employer: 

(a) Failing to pay to the Contractor the amount due under any certificate of the 

Engineer within 28 days after the expiry of the time stated in Sub-Clause 

14.12, within which payment is to be made, subject to any deduction that the 

Employer is entitled to make under the Contract, 

(b) Interfering with or obstructing or refusing any required approval to the issue 

of any such certificate, 

(c) becoming bankrupt or being a company, going into liquidation, other than for 

the purpose of a scheme of reconstruction or amalgamation, or 

(d) giving notice to the Contractor that for unforeseen economic reasons it is 

impossible for him to continue to meet his contractual obligations, the 

Contractor shall be entitled to terminate his employment under the Contract 

by giving notice to the Employer, with a copy to the Engineer. Such 

termination shall take effect 14 days after the giving of the notice. 

17.2. Removal of Contractor’s Equipment 

Upon the expiry of the 14 days' notice referred to in Sub-Clause 16.1, the Contractor 

shall, notwithstanding the provisions of Sub-Clause 4.36.1, with all reasonable 

dispatch, remove from the Site all Contractor’s Equipment brought by him thereon. 

17.3. Payment on Termination 

In the event of such termination, the Employer shall be under the same obligations 

to the Contractor in regard to payment as if the Contract had been terminated under 

the provisions of Clause 13. 
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17.4. Contractor’s Entitlement to Suspend Work 

Without prejudice to the Contractor’s entitlement to interest under Sub-Clause 

14.12 and to terminate under Sub-Clause 16.1, the Contractor may, if the Employer 

fails to pay the Contractor the amount due under any certificate of the Engineer 

within 28 days after the expiry of the time stated in Sub-Clause 14.12 within which 

payment is to be made, subject to any deduction that the Employer is entitled to 

make under the Contract, after giving 28 days‟ prior notice to the Employer, with a 

copy to the Engineer, suspend work or reduce the rate of work. If the Contractor 

suspends work or reduces the rate of work in accordance with the provisions of this 

Sub-Clause and thereby suffers delay or incurs costs the Engineer shall, after due 

consultation with the Employer and the Contractor, determine: 

(a) Any extension of time to which the Contractor is entitled under sub clause 

8.7, 8.7 and 8.8 of clause 8, and 

(b) The amount of such costs, which shall be added to the Contract Price, and 

shall notify the Contractor accordingly, with a copy to the Employer. 

17.5. Resumption of Work 

Where the Contractor suspends work or reduces the rate of work. having given 

notice in accordance with Sub-Clause 17.4, and the Employer subsequently pays 

the amount due, including interest pursuant to Sub-Clause 14.12, the Contractor's 

entitlement under Sub-Clause 17.1 shall, if notice of termination has not been given, 

lapse and the Contractor shall resume normal working as soon as is reasonably 

possible. 

Whenever the Works is resumed after suspension, the Engineer and the Contractor 

shall jointly examine the Works and the Plant and Materials affected by the 

suspension and the Contractor shall prepare a report indicating the physical status 

and major adverse effects, if any, the Works under suspension has suffered during 

the period of suspension and furnish same to the Engineer and Employer. 

18. Design and drawings 

18.1. Custody and Supply of Drawings and Documents 

The approved drawings shall remain in the custody of the Engineer, but two copies 

thereof shall be provided to the Contractor free of charge. The Contractor shall make 

at his own cost any further copies required by him. Unless it is strictly necessary for 

the purposes of the Contract, the Drawings, Specification and other documents 

provided by the Employer or the Engineer shall not, without the consent of the 

Engineer, be used or communicated to a third party by the Contractor. Upon issue 

of the Final completion Certificate, the Contractor shall return to the Engineer all 

Drawings, Specification and other documents provided under the Contract. 
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18.2. One Copy of Drawings to be kept on Site 

One copy of the Drawings, provided to the Contractor as aforesaid, shall be kept by 

the Contractor on the Site and the same shall at all reasonable times be available for 

inspection and use by the Engineer and by any other person authorized by the 

Engineer in writing. 

18.3. Disruption of Progress 

The Contractor shall give notice to the Engineer, with a copy to the Employer, 

whenever planning or execution of the Works is likely to be delayed or disrupted 

unless any further drawing or instruction is issued by the Engineer within a 

reasonable time. The notice shall include details of the drawing or instruction 

required and of why and by when it is required and of any delay or disruption likely 

to be suffered if it is late. This shall not be applicable in the case of permanent works 

to be designed and engineered by the contractor, except with regard to its approval 

by the Engineer, if specified. 

18.4. Delays and Cost of Delay of Drawings 

If, by reason of any failure or inability of the Engineer to issue, within a time 

reasonable in all the circumstances, any drawing or instruction for which notice has 

been given by the Contractor in accordance with Sub Clause 18.3, the Contractor 

suffers delay and/or incurs costs then the Engineer shall, after due consultation with 

the Employer and the Contractor, determine: 

(a)  any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8, and 

18.5. Supplementary Drawings and Instructions 

The Engineer shall have authority to issue to the Contractor, from time to time, such 

supplementary Drawings and instructions as shall be necessary for the purpose of 

the proper and adequate execution and completion of the Works and the remedying 

of any defects therein. The Contractor shall carry out and be bound by the same. 

19. Insurance 

All persons deployed for the work shall be insured by the Contractor at his cost and  

documentary evidence should be provided before commencement of the work. 

IWAI shall not be responsible in any manner for any accident to the personnel 

engaged by the Contractor during the work or otherwise 

19.1. Insurance of Contractor’s Equipment, Plant and materials. 

The Contractor shall, without limiting his or the Employer’s obligations and 

responsibilities under Clause 2.2, 4.16, 4.17 and 4.18, insure: 
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(a) the Materials and Plant/Equipment’s for incorporation therein in the Works, 

to their full replacement cost at Site. Such insurance shall provide for 

compensation to be payable in the types and proportions of currencies 

required to rectify the loss or damage incurred, 

(b) an additional sum of 10 per cent of such replacement cost, to cover any 

additional costs of and incidental to the rectification of loss or damage 

including professional fees and the cost of demolishing and removing any part 

of the Works and of removing debris of whatsoever nature. Such insurance 

shall provide for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred and 

(c) the Contractor’s Equipment and other things brought onto the Site by the 

Contractor, for a, sum sufficient to provide for their replacement at the Site. 

19.2. Scope of Cover 

The insurance in paragraphs (a) and (b) of Sub-Clause 19.1 shall be in the joint 

names of the Contractor and the Employer and shall cover: 

(a) the Employer and the Contractor against all loss or damage from whatsoever 

cause arising, other than as provided in Sub-Clause 19.4, from the first 

working day after the Commencement Date until the date of issue of the 

relevant Completion certificate in respect of the Works or any Section or part 

thereof as the case may be, and 

(b) the Contractor for his liability: 

(i) during the Maintenance Period for loss or damage arising from a cause 

occurring (ii) prior to the commencement of the Maintenance Period, 

and 

(ii) for loss or damage occasioned by the Contractor in the course of any 

operations carried out by him for the purpose of complying with his 

obligations under Clause 11. 

(c) It shall be the responsibility of the Contractor to notify the insurance company 

of any change in the nature and extent of the Works and to ensure the adequacy 

of the insurance coverage at all times during the period of the Contract. 

19.3. Responsibility for Amounts not recovered 

Any amounts not insured or not recovered from the insurers shall be borne by the 

Employer or the Contractor in accordance with their responsibilities under Clause 

2.2, 4.16, 4.17 and 4.18. 

19.4. Exclusions 
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There shall be no obligation for the insurances in Sub-Clause 19.1 to include loss 

or damage caused by risks listed under sub clause 2.2. 

19.5. Damage to Persons and Property 

The Contractor shall, except if and so far as the Contract provides otherwise, 

indemnify the Employer against all losses and claims in respect of: 

(a) death of or injury to any person, or 

(b) loss of or damage to any property (other than the Works), which may arise out 

of or in consequence of the execution and completion of the Works and the 

remedying of any defects therein, and against all claims, proceedings, 

damages, costs, charges and expenses whatsoever in respect thereof or in 

relation thereto, subject to the exceptions defined in Sub-Clause 19.6. 

19.6. Exceptions 

The “exceptions” referred to in Sub-Clause 19.5 are: 

(a) the permanent use or occupation of land by the Works, or any part thereof, 

(b) the right of the Employer to execute the Works, or any part thereof, on, over, 

under, in or through any land, 

(c) damage to property which is the unavoidable result of the execution and 

completion of the Works, or the remedying of any defects therein, in 

accordance with the Contract, and 

(d) death of or injury to persons or loss of or damage to property resulting from 

any act or neglect of the Employer, his agents, servants or other contractors, 

not being employed by the Contractor, or in respect of any claims, 

proceedings, damages, costs, charges and expenses in respect thereof or in 

relation thereto or, where the injury or damage was contributed to by the 

Contractor, his servants or agents, such part of the said injury or damage as 

may be just and equitable having regard to the extent of the responsibility of 

the Employer, his servants or agents or other contractors for the injury or 

damage. 

19.7. Indemnity by Employer 

The Employer shall indemnify the Contractor against all claims, proceedings, 

damages, costs, charges and expenses in respect of the matters referred to in the 

exceptions defined in Sub-Clause 19.6. 

19.8. Third Party Insurance (including Employer’s Property) 
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The Contractor shall, without limiting his or the Employer's obligations and 

responsibilities under Clause 19.5, 19.6 and 19.7, insure, in the joint names of the 

Contractor and the Employer, against liabilities for death of or injury to any person 

(other than as provided in Clause 19.11 and 19.12) or loss of or damage to any 

property (other than the Works) arising out of the performance of the Contract, other 

than the exceptions defined in paragraphs (a), (b) and (c) of Sub-Clause 19.6. 

19.9. Minimum Amount of insurance 

Such insurance shall be for at least the amount stated in the SCC. 

19.10. Cross Liabilities 

The insurance policy shall include a cross-liability clause such that the insurance 

shall apply to the Contractor and to the Employer as separate insured. 

19.11. Accident or Injury to Workmen 

The Employer shall not be liable for in respect of any damages or compensation 

payable to any workman or other person in the employment of the Contractor or any 

Subcontractor, other than death or injury resulting from any act or default of the 

Employer, his agents or servants. The Contractor shall indemnify and keep 

indemnified  

 Employer against all such damages and compensation, other than those for which 

the Employer is liable as aforesaid, and against all claims, proceedings, damages, 

costs, charges, and expenses whatsoever in respect thereof or in relation thereto. 

19.12. Insurance Against Accident to Workmen 

The Contractor shall insure against such liability and shall continue such insurance 

during the whole of the currency of Contract in respect of all and any persons as are 

employed by him on the Works. Provided that, in respect of any persons employed 

by any Subcontractor, the Contractor’s obligations to insure as aforesaid under this 

Sub- Clause shall be satisfied if the Subcontractor shall have insured against the 

liability in respect of such persons in such manner that the Employer is indemnified 

under the policy, but the Contractor shall require such Subcontractor to produce to 

the Employer, when required, such policy of insurance and the receipt for the 

payment of the current premium. 

19.13. Evidence and Terms of Insurances 

The Contractor shall provide evidence to the Employer as soon as practicable after 

the respective insurances have been taken out but, in any case, prior to the start of 

work at the Site that the insurances required under the Contract have been effected 

and shall, within 84 days of the Commencement Date, provide the insurance 

policies to the Employer. When providing such evidence and such policies to the 
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Employer, the Contractor shall notify the Engineer of so doing. Such insurance 

policies shall be consistent with the general terms agreed prior to the issue of the 

Letter of Award. The Contractor shall affect all insurances for which he is 

responsible with insurers and in terms approved by the Employer. 

19.14. Adequacy of Insurances 

The Contractor shall notify the insurers of changes in the nature, extent or 

programme for the execution of the Works and ensure the adequacy of the 

insurances at all times in accordance with the terms of the Contract and shall, when 

required, produce to the Employer the insurance policies in force and the receipts 

for payment of the current premiums. 

19.15. Remedy on Contractor’s Failure to Insure 

If the Contractor fails to effect and keep in force any of the insurances required 

under the Contract, or fails to provide the policies to the Employer within the period 

required by Sub-Clause 19.13, then and in any such case the Employer may effect 

and keep in force any such insurances and pay any premium as may be necessary 

for that purpose and from time to time deduct the amount so paid from any monies 

due or to become due to the Contractor, or recover the same as a debt due from the 

Contractor. 

19.16. Compliance with Policy Conditions 

In the event that the Contractor or the Employer fails to comply with conditions 

imposed by the insurance policies effected pursuant to the Contract, each shall 

indemnify the other against all losses and claims arising from such failure. 

19.17. Source of Insurance 

The Contractor shall place all insurance relating to the Contract (including, but not 

limited to, the insurance referred to in Clauses 19) with insurers from India. 

20. Release From Performance 

20.1. Payment in Event of Release from Performance 

If any circumstance outside the control of both parties arises after the issue of the 

Letter of Award which renders it impossible or unlawful for either or both parties 

to fulfil his or their contractual obligations, or under the law governing the Contract 

the parties are released from further performance, then the parties shall be 

discharged from the Contract, except as to their rights under this Clause and Clause 

15.3 and without prejudice to the rights of either party in respect of any antecedent 

breach of the Contract, and the sum payable by the Employer to the Contractor in 

respect of the work executed shall be the same as that which would have been 
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payable under Clause 13 if the Contract had been terminated under the provisions 

of Clause 13. 

21. Notices 

21.1. Notice to Contractor 

All certificates, notices or instructions to be given to the Contractor by the Employer 

or the Engineer under the terms of the Contract shall be sent by post, cable, e-mail 

or facsimile transmission to or left at the Contractor's principal place of business or 

such other address as the Contractor shall nominate for that purpose. 

21.2. Notice to Employer and Engineer 

Any notice to be given to the Employer or to the Engineer under the terms of the 

Contract shall be sent by post, cable, e-mail or facsimile transmission to or left at 

the respective addresses nominated for that purpose. 

21.3. Change of Address 

Either party may change a nominated address to another address in the country 

where the Works are being executed or in the country of Employer by prior notice 

to the other party, with a copy to the Engineer, and the Engineer may do so by prior 

notice to both parties. 

22. Changes in Cost and Legislation 

22.1. Increase or Decrease of Cost 

There shall be no addition or deduction from the Contract Price any sums in respect 

of rise or fall in the cost of labour and/or materials or any other matters affecting 

the cost of the execution of the Works as far as the items of Works covered are 

concerned. However, addition or deduction from the Contract Price any sums in 

respect of rise or fall in the cost of POL may be determined as defined in SCC. 

22.2. Subsequent Legislation 

If, after the date 28 days prior to the latest date for submission of tenders for the 

Contract there occur in the country in which the Works are being or are to be 

executed changes to any National or State Statute, Ordinance, Decree or other Law 

or any regulation or bye-law of any local or other duly constituted authority, or the 

introduction of any such State Statute, Ordinance, Decree, Law, regulation or bye-

law which causes additional or reduced cost to the Contractor, other than under Sub- 

Clause 22.1, in the execution of the Contract, such additional or reduced cost shall, 

after due consultation with the Employer and the Contractor, be determined by the 

Engineer and shall be added to or deducted from the Contract Price-and the 

Engineer shall notify the Contractor accordingly, with a copy to the Employer. 
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23. Sustainability of JV 

In case JV/consortium is not sustained due any reasons or discrepancies arising 

amongst the JV/consortium members, unsustainability of JV/consortium shall be 

determined by the Engineer in Charge/Employer during the monitoring in the 

contract period based on the failure of the deliveries/missing of the milestones and 

other deliverables. The same shall be dealt in the following manner: 

(a) If JV/consortium becomes unsustainable after being selected as L1 EMD of 

the defaulting JV/consortium shall be forfeited. 

(b) If JV/consortium becomes unsustainable after the award of contract, the 

employer has complete authority to nominate another contractor to complete 

the balance work on risk and cost of the defaulting contractor. The Contractor 

will be notified of the decision to stop the work and get the measurements 

done to ascertain the value of work completed till date. No payment shall be 

released immediately, however, after completion of entire work on risk and 

cost, the differential cost would be recovered from all held up amount (BG, 

EMD, Security deposit and unpaid amount for the work done) of the 

defaulting Contractor and if any balance amount is still available, that shall be 

released to the defaulting Contractor. 

24. Independent Relationship 

Notwithstanding anything contained in this Agreement, the relationship between 

the Employer and the Contractor shall always remain on a principal-to-principal 

basis and the Contractor shall never declare / claim himself to be an agent of the 

Employer. The Contractor shall alone be responsible for all its action / omission of 

the Contractor shall bind the Employer in any manner unless expressly so provided 

in this Agreement. 
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SECTION - VIII: SPECIAL CONDITIONS OF CONTRACT 

(SCC)  
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1. General 

1.1  Special Conditions shall be read in conjunction with the General Conditions of 

Contract, specification, ToR, Drawings and any other documents forming part of 

this contract wherever the context so requires. 

 1.2  Notwithstanding the Sub-division of the documents in to these separate section and 

volume every part of each shall be deemed to be supplementary to and 

complementary of every other part and shall be read with and as a part of the 

Contract. 

1.3  Where any portion of the general Conditions of Contract is repugnant to or at 

variance with any provisions of the Special Conditions, the provisions of the Special 

Conditions shall be deemed to over-ride the provisions of the General Conditions 

of Contract. 

1.4  Where it is mentioned in the Specification that the contractor shall perform certain 

work or provide certain facilities, it is understood that the contractor shall do so at 

his own cost. 

1.5  The materials and workmanship shall satisfy the relevant standards as stipulated 

under the Contract Agreement, the specification conditioned herein and codes 

referred to. Where the specifications stipulate requirement in addition to those 

contained in the Standard codes and specifications these additional requirements 

shall also be satisfied. 

2. The Site 

2.1. General Site Information 

The Contractor shall visit the site and satisfy themselves on the actual site 

conditions, meteorological and other data, before tendering. Whatever information 

and, other relevant data given in the tender documents are only intended as a general 

guidance for the contractor and no warranty is given for the correctness of the same. 

2.2. Condition of Site 

The Contractor, before carrying out any work, shall inspect the Site in conjunction 

with the Engineer's Representative to establish its general condition which shall be 

agreed and recorded in writing, and where, in the opinion of the Engineer or his 

Representative it is deemed necessary, by means of photography. 

The boundary of the land earmarked for the execution of the Works shall be defined 

by the Engineer's Representative and the Contractor shall provide, erect, and 

maintain from commencement to final completion of all work and all reinstatement 

substantial galvanized pipes or similar approved markers indicating the boundary 

of the working area at regular intervals as the Engineer's Representative may 
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require. In the event of any such boundary marker / post being disturbed or 

displaced as a result of the Contractor's operations or theft, the Contractor shall 

forthwith at his own expense replace the same and maintain the boundary properly. 

3. Order of Works 

The order in which the works are to be carried out by the Contractor shall be to the 

approval of Employer and shall be such as to suit the detailed method of 

construction, adopted by the Contractor as well as the Work Plan / Overall Schedule 

approved by the Employer. The works shall be carried out in such a manner so as 

to enable the other Contractors to work concurrently so that the entire project may 

be brought into use immediately after the completion of works. 

4. General Conditions of Construction and Erection Work 

4.1  The work shall be permitted on the site round the clock. 

4.2  The contractor must arrange for the placement of workers in such a way that the 

delayed completion of the works of any part thereof for any reason whatsoever will 

not affect their proper employment. The Employer will not entertain any claim for 

over time /idle time payment etc. whatsoever. 

4.3  The Contractor shall submit to Employer / Engineer-in-Charge reports at regular 

intervals regarding the state and progress of work. The details and proforma of the 

report will mutually be agreed after the award of Contract. 

5. Surveys and Levels 

5.1  Before the works of any part thereof begin, the Contractor shall survey and take 

levels of the site of the works both above and below water level / Chart Datum level 

and agree all particulars on which the measurements of the works are to be based. 

Such particulars shall be recorded and after agreement; the drawings shall be signed 

by the Employer / Engineer-In-Charge and the Contractor. 

5.2  Failing such surveys and agreements being prepared and/or signed by the 

Contractor, the survey carried out by the Engineer shall be final and binding on the 

Contractor. 

6. Setting out the Works 

6.1  The Employer shall furnish the relevant existing grid points with bench Mark with 

reference to permanent bench marks. It shall be Contractor's responsibility to the 

set out the necessary central points on land and to set out alignment. The Contractor 

shall have in his employees, an efficient survey team for this purpose and the 

accuracy of such setting out works shall be Contractor's sole responsibility. 
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6.2  Before beginning the work, the Contractor shall work out the control points on 

ground which, are pre requisite for carrying out hydrographic surveys, accurately, 

with suitable markers as approved by Employer. All these points and markings shall 

be checked and approved by Employer’s Representative before starting the work. 

6.3  The Contractor shall also provide necessary equipment, labour and other facilities 

for proper checking and inspection of the fabrication, welding, painting and any 

other such activity forming part of the total scope of the work at no cost to the 

Employer. 

6.4  The Contractor shall give Employer not less than 24 hours‟ notice in writing of his 

intention to inspect for any part of the works so that arrangements may be made for 

checking the work. 

6.5  The Contractor shall at his own expense provide all assistance which Employer or 

his representative may require for checking and inspection. 

7. Conditions for work 

7.1  The decision of EIC to accept the work done with or without the Liquidated 

damages shall be final and binding. 

7.2  No idle time charges will be paid to the contractor on any account. 

 7.3  The Employer / Engineer-in-charge or his representative will inspect, co-ordinate, 

measure and certify the work. He has the right to inspect at any time during the 

contract period for which Contractor’s authorized agent shall be available at site 

during such inspection. 

7.4  The Contractor may execute the work round the clock and on all days including 

Sundays and Public Holidays except National Holidays subject to such restriction 

as may be imposed by State Govt./local body or Engineer In Charge. 

7.5  If the Contractor’s personnel or any outside labour employed to work during 

execution of Contract, breaks or damages/destroys any vessel, craft, net, fishing 

stakes etc. building, road, kerb, water pipe, fence, bund, wires, trees, crop, fruit or 

cultivated ground during the period of agreement, the same shall be made good by 

the Contractor at his own expenses or in default the IWAI may cause the same to 

be made good by other sources and deduct the expenses from any sums that may 

be then or at any time thereafter may become due to the contractor. 

7.6  The rate quoted shall include all taxes, duties and any other levies. No additional 

payment on any such account shall be payable by IWAI. However, GST which will 

be quoted separately by the Bidder will be reimbursed to the Bidder on producing 

proof of payment 
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7.7  The right to award/split up work or to reject the offer without assigning any reason 

is reserved with the Authority. 

7.8  If the work is stopped continuously for more than 3 days due to law and order, the 

Contractor has to report to EIC the same and take actions mutually in accordance 

with prevailing local laws for removal of such problem and proceeding further with 

the work to mutual benefit. 

7.9  Any charge incurred for adopting environmental safe guards, minimizing 

detrimental impacts, enhancing the beneficial aspects of the project and for 

effective management of the environmental resources affected by the project shall 

be met by the Contractor. No additional charges on any account shall be payable by 

IWAI. 

8. Standard and Standard Products 

8.1. Standards 

Save in so far otherwise specified in the Contract the relevant provisions of the 

appropriate Bureau of Indian Standards shall apply for all materials and 

workmanship. Where relevant BIS standards do not exist, the latest version of the 

relevant standards in vogue shall be applied. Where both above Standards may not 

be available, the following Standards shall also be referred to and adopted. 

BS : British Standard Specification 

CP : British Standard Code of Practice 

ASTM : Standard of American Society for Testing Materials. 

8.2. Standard Products 

If mention is made in the Contract of named products of individual manufacturers, 

this is an indication of the standard type and workmanship of goods, which are 

satisfactory to the Engineer. The Contractor may substitute similar products of at 

least equal quality and suitability, subject to the approval of the Engineer. 

Proposals by the Contractor for the supply of manufactured products shall be 

accompanied by certification that the manufacturer's products are approved by the 

relevant standards authority. 

9. Security and Safety 

9.1   The Contractor shall comply with all regulations imposed by the Central / State / 

Local Authorities and Employer in respect of the passage of Plant, Vehicles, 

materials and personnel through waterways. 
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9.2  The Contractor shall take all possible precautions to prevent out breaks of fire on 

the site and in all offices, stores, camps and other places and things connected 

therewith and especially with respect to the safe storage of petroleum products, 

explosives and all other dangerous of hazardous goods. The Contractor shall 

comply with all rules, regulations and orders of any Statutory Authority and of 

Employer at no extra cost to the Employer. 

9.3  The Contractor shall obtain from the Employer details of any restricted areas in or 

around the site and shall have prominently and clearly displayed for the information 

of his staff and work people notices defining any such restricted areas. Such notices 

shall be provided at his own expenses. 

9.4  If required, the Contractor shall take entry passes to the restricted areas for all 

personnel labourers and vehicle. No claim whatsoever on this account will be 

entertained. 

10. Health Safety and Environment, Risk & Hazard 

10.1  The Contractor shall prepare and submit to the Employer / Employer-In-Charge the 

Health Safety and Environment (HSE) Plan in line with Employers HSE policy and 

Contractors company policy within 28 days of commencing of works for the 

approval of the Employer. The policy shall be followed during the life cycle of the 

project. The policy may be updated as and when required. 

10.2  The Contractor shall prepare and submit the Risk and Hazard identification and 

mitigation plan within 28 days of commencing of works for approval of the 

Employer. The plan may be updated as and when required. 

11. Arbitration 

In addition to Clause 15.3.3, in case of contract with another Public Sector 

Undertaking, following Arbitration Clause shall apply: "Except as otherwise 

provided, in case of a contract with a public Sector Undertaking if at any time any 

question dispute or difference whatsoever arises between the parties upon or in 

relation to, or in connection with this agreement, the same shall be settled in terms 

of the Ministry of Industry, Department of Public Enterprises O.M No. 3/5/93-PMA 

dt.30.06.93 or any modifications / amendments thereof. "The arbitrator shall have 

the power to enlarge the term to publish the award with the consent of the parties 

provided always that the commencement or continuation of the arbitration 

proceeding shall not result in cessation or suspension of any of other rights and 

obligations of the parties of any payments due to them hereunder. 

12. Taxes, duties, and levies etc. 

The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, 

excise, GST or any other local, State or Central taxes as applicable/ charged by 
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Centre or State Government or Local authorities on all materials that the contractor 

has to purchase for the performance of the contract and services, shall be payable 

by the contractor and the Authority will not entertain any claim for compensation 

whatsoever in this regard. 

13. Additional Conditions 

In addition to the above-mentioned SCC the following table shall also form part of 

SCC 

GCC 

Clause 

Heading Definitions 

1.3 Language for 

Communication 

English 

2.3 Right of access to site - 

3.1.2.4 (ii) Percentage of variation under 

Engineer’s duty and 

Authority 

20 % (twenty percent). 

4.4 Performance security and 

security deposit 

Shall be released only after the completion of 

entire contract period. 

4.7 (b) Unforeseeable Physical 

Obstructions or Conditions 

No cost on any account due to unforeseeable 

physical obstructions or conditions shall be 

added to the Contract Price 

4.9.1 Program to Be Submitted 14 days 

4.9.3 Cash Flow Estimate 14 days and subsequently submit the revised 

cash flow estimate at mutually agreed interval 

4.37 Co-operation The contractor shall provide office space, 

accommodation and vehicle for Employer, 

Employer’s representatives, Engineer and 

Engineer’s representatives for monitoring / 

checking / inspection as and when required. 

5.4.4 & 

5.4.5 

Payments to Nominated 

Subcontractors 

The GCC clause 5.4.4 & 5.4.5 shall now be 

read as: 

Contractor shall be entirely responsible for all 

the payments to be made to the nominated sub-

contractor. 

Contractor shall hold employer indemnified 

against all claims arising from sub-contracting 

of works. 
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GCC 

Clause 

Heading Definitions 

The contractor shall produce No claim 

Certificate from the sub-contractors at the 

demand of EIC, before final bill payment. 

Contractor shall not be absolved of his 

responsibilities and duties of the contract by 

nominating sub-contractors. 

8.5 Time for completion 8 months from the date of signing of Contract 

Agreement. 

8.12 Limit of Liquidated Damages 10 percent of the Contract Price. 

10.2 &10.3 Taking over of sections or 

parts 

There shall be no taking over of sections or 

parts. Only interim completion certificate and 

final completion certificate shall be given as 

per the conditions of contract. 

15.2 (b) Minimum Amount of Interim 

Payment (stagewise) 

Interim Payment Certificates 

14.13 Maximum Amount of 

Advance Payment 

10 percent of the Contract Price at an interest 

rate of 10 percent per annum on an 

outstanding amount of the advance. 

Contractor shall submit a bank guarantee for 

an amount equivalent to 110% of the advance 

payment requested by the contractor. 

The Bank Guarantee so submitted shall be 

valid for entire contract period and it shall be 

returned to the contractor after the advance 

payment has been recovered. 

The Bank Guarantee shall be submitted as per 

annex - 1 

14.13 Repayment of Advance 

Payment 

In 4 subsequent running payments due after 

release of advance @ 25% of Advance 

amount + interest from each payment. 

19.9 Minimum Amount of Third- 

Party Insurance 

INR 50 lakhs per occurrence, with the number 

of occurrences unlimited. 
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ANNEX - I: BANK GUARANTEE FORM FOR PERFORMANCE 

SECURITY 

 

To 

The Chairperson 

Inland waterways Authority of India  

Ministry of Shipping, Govt. of India  

A-13, Sector-1, 

Noida(U.P.) Pin- 201301 

 

 In consideration of the ………………… (hereinafter called “Employer”) having to enter into 

an Agreement with M/s ………………… (hereinafter called the “Contractor) as a follow up to 

the Letter of Award no…………dated…………… issued by the Employer for Design, 

Construction, Supply, Testing and Commissioning of Vessels listed under Schedule A: 10 

Nos. Single Screw RPL Passenger Vessels for River Barak (NW-16) and Schedule B: 02 

Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2), on production of 

Performance security in the form of Bank Guarantee for INR ………….. (Rupees……………. 

only), at the request of ……….. Contractor, We, (Bank) do hereby undertake to pay to the 

Employer an amount not exceeding INR.………………………… 

(Rupees………………only) against any default or failure on the part of Contractor to perform 

the contract in accordance with terms & conditions or any breach of the said Agreement. 

1. We, (Bank) do hereby undertake to pay the amount due and payable under this 

Guarantee without any demur, merely on a demand from the Employer stating that the 

amount claimed is due by way of loss or damage caused to or would be caused to or 

suffered by the Employer by reason of breach by the said Contract or any of the terms 

or conditions contained in the said time frame or by reason of the Contractor’s failure 

to perform the said Agreement. Any such demand made on the Bank shall be conclusive 

as regards the amount due and payable by the Bank under this guarantee. However, our 

liability under this guarantee shall be restricted to an amount not exceeding 

INR.…………. (Rupees……………………………….only). 

2. We, (Bank) undertake to pay the Employer any money so demanded notwithstanding 

any dispute or disputes raised by the Contractor in any suit or proceeding pending 

before any court or Tribunal relating thereto, liability under this present being absolute 

and unequivocal. The payment so made by us under this guarantee shall be valid 

discharge of our liability for payment there under and the Contractor shall have no claim 

against us for making such payment. 

3. We, (Bank) further agree that the guarantee herein contained shall remain in full force 

and effect till completion of project work to the complete satisfaction of the Employer 
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in terms of conditions of contract and Letter of Award and that it shall continue to be 

enforceable till all the dues of the Employer under or by virtue of the said Agreement 

have been fulfilled and its claim satisfied or till the scheduled date of completion of 

Works as per the Agreement. We(Bank) shall consider that the terms and conditions of 

the said Agreement have been fully and properly carried out by the said Contractor 

and accordingly discharge this Guarantee after 90 days from the date of completion of 

the said contract unless a demand or claim under this Guarantee is served by the 

Employer in writing on the bank but before the expiry of the said period in which case 

it shall be enforceable against the bank notwithstanding the fact that the same is 

enforced after the expiry of the said period or after the extended period as the case may 

be. 

4. We (Bank) further agree with the Employer that the Employer shall have fullest liberty 

without our consent and without affecting in any manner our obligations hereunder to 

vary any of the terms and conditions of the said Agreement or to extend time or 

performance by the said Contractor from time to time or to postpone for any time or 

from time to time any of the powers exercisable by the Employer against the said 

Contractor and to forbear or enforce any of the terms and conditions relating to the 

said Agreement and we shall not be relieved from our liability by reason of any such 

variation, or extension being granted to the said Contractor or for any forbearance, act 

or omission on the part of the Employer or any indulgence by the Employer to the said 

Contractor or by any such matter or thing whatsoever which under the law relating to 

sureties would, but for the provision, have effect of so relieving us. 

5. It shall not be necessary for the Employer to proceed against the Contractor before 

proceeding against the Bank and the guarantee herein contained shall be enforceable 

against the bank notwithstanding any security which the Employer may have obtained 

or obtain from the Contractor at the time when proceedings are taken against the bank 

hereunder be outstanding or unrealized. 

6. Notwithstanding anything contained herein above our liability under the guarantee is 

restricted to INR ……. (Rupees……………. only) and shall remain in force until ……. 

or otherwise until the extended date by the Employer. Unless a claim or suit under this 

guarantee is filed with us on or before or the extended date ………………………. ALL 

OUR RIGHTS UNDER THE GUARNTEE SHALL BE FORFEITED and the bank 

shall be relieved and discharged from all liabilities therein. 

7. This Guarantee will not be discharged due to the change in the constitution of the Bank 

or the Contractor. 

8. We, (Bank) lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of the Employer in writing. 

Dated the ……….. of 2024 

for …………………………….. 
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(Indicate the name of bank) 

Signature………………………….. 

Name of the Officer …………………………… 

(In Block Capitals) 

Designation Code No. ………………………………….. 

Name of the bank and Branch. (SEAL) 
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ANNEX - II: AGREEMENT FORM 

(To be executed on non-judicial stamp paper of Rs. 100 and signed by the Bidder and the same is to be signed by 

Authorized Signatory on behalf of IWAI) 

Design, Construction, Supply, Testing and Commissioning of Vessels listed under 

Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River Barak (NW-16) and 

Schedule B: 02 Nos. Twin Screw SDB Vessels for River Brahmaputra (NW-2) 

AGREEMENT 

BETWEEN 

INLAND WATERWAYS AUTHORITY OF INDIA AND 

CONTRACTING FIRM 

This agreement made on this…… day of 20…… between Inland Waterways Authority of 

India, A-13, Sector-1, Noida (U.P.)-201301. (Hereinafter called the “IWAI” which expression 

shall unless excluded by or repugnant to the context be deemed to include their successor in 

office) on the one part and M/S……………………………. having its office at 

……………………. (Hereinafter called “Contractor “which expression shall unless excluded 

by or repugnant to the context be deemed to include their heirs, executors, administrators, 

representatives and assigns or successor in office) on the other part. 

WHEREAS IWAI is desirous of Design, Construction, supply, Testing and Commissioning 

of vessels listed under Schedule A: 10 Nos. Single Screw RPL Passenger Vessels for River 

Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels in River Brahmaputra 

(NW-2)), as per the work Order No. ………………………………………. Dated ………….in 

accordance with the ToR conduits of the agreement attachment hereto all of with form part if 

the agreement. 

WHEREAS THE CONTRACTING FIRM has agreed to undertake the Design, 

Construction, supply, Testing and Commissioning of vessels listed under Schedule A: 10 Nos. 

single screw RPL passenger Vessel for River Barak (NW-16) and Schedule B: 02 Nos. Twin 

Screw SDB vessel in River Brahmaputra (NW-2), (NW-9 on Terms and Conditions herein after 

set forth. 

NOW THEREFORE THESE PRESENTS WITNESS and it is hereby agreed, declared by and 

between the parties hereto as follows 

The Contractor shall undertake the Design, Construction, Supply, Testing and 

Commissioning of Vessels listed under Schedule A: 10 Nos. Single Screw RPL Passenger 

Vessels for River Barak (NW-16) and Schedule B: 02 Nos. Twin Screw SDB Vessels for 

River Brahmaputra (NW-2), as per the work Order No.…………………………. dated 

………. in accordance with the ToR of the agreement attachment hereto all of which form part 

of the agreement. 
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The following documents shall be deemed to form and to be read and construed as part of the 

agreement i.e. 

a) Notice inviting Tender 

b) Form of Tender 

c) Condition of contact 

d) Schedule of the price bid 

e) Agreement form 

f) Technical Bid No. with Date. 

g) Addendums/Corrigendum’s 

h) Minutes of Pre-bid Meeting 

i) All Correspondence 

j) …… 

k) …. 

In WITNESS whereof the IWAI has caused Shri ………………………. on their behalf to 

hereunto set his hand and the Contractor has caused Shri……………….on their behalf to 

hereunto set his hand and the firm has caused its common seal to be affixed hereunto the day 

and year first above written. 

Witnesses, IWAI  

1) 

2) 

And this deed was duly executed by Shri…………………………………………. for the 

Contractor above named in the presence of 

Witnesses of Contractor  

1) 

2) 
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ANNEX -III: DETAILS OF BANK ACCOUNT 

FOR RELEASE OF PAYMENT THROUGH 

ELECTRONIC FUND TRANSFER SYSTEM 

(TO BE FURNISHED BY THE BIDDER ON ITS LETTER HEAD) 

 NAME OF THE PROJECT:____________________________ 

We  (Name of the Bidder) hereby request you to give our payments by crediting our bank 

account directly by E-payment mode as per account details given below. We hereby undertake 

to intimate IWAI in case of any change in particulars given below and will not hold IWAI 

responsible for any delay / default due to any technical reasons beyond IWAI‟s control: - 

Bank Account Number :   

RTGS/NEFT/IFSC CODE :   

NAME OF THE BANK :    

ADDRESS OF THE BRANCH :    

OF THE BANK  

BRANCH CODE :    

ACCOUNT TYPE  

(SAVING/CURRENT/OTHERS) :    

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH. 

IWAI hereby declare that the particulars given above are correct and complete. If the 

transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 

information, I/We would not hold IWAI responsible. 

 

Signature of Authorized Signatory 

Name & Designation 

 

Date: 

Place: 
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ANNEX-IV: BANK CERTIFICATION 

It is certified that above mentioned beneficiary holds a Bank Account No. 

…………………………. with our branch and the bank particulars mentioned above are 

correct. 

 

 

 

 

Authorized Signatory 

Date:   Authorization 

No. __________________ 

Name: ___________________ 

 

 

Official Seal/Stamp 
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ANNEX-V: TENDER ACCEPTANCE LETTER 

(To be given on Company Letter Head) 

To,   Date: 

Chief Engineer (Tech.),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301  

 

Sub: Acceptance of Terms & Conditions of Tender. 

Tender Reference No: 

Name of Tender/Work: -  Design, Construction, Supply, Testing and Commissioning of 

Vessels listed under Schedule A: 10 Nos. Single Screw RPL 

Passenger Vessels for River Barak (NW-16) and Schedule B: 

02 Nos. Twin Screw SDB Vessels for River Brahmaputra 

(NW-2) 

Dear Sir, 

1. I/ We have downloaded /obtained the Tender document(s) for the above mentioned 

“Tender/Work” from the website(s) namely: www.iwai.nic.inOR 

https://eprocure.gov.in/eprocure/appas per your advertisement, given in the above 

mentioned website(s). 

2. I / We hereby certify that I / we have read the entire Terms and Conditions of the Tender 

documents from Page No. _______to ________(including all documents like 

annexure(s), schedule(s), etc..,), which form part of the contract agreement and I / we 

shall abide hereby by the terms/conditions/clauses contained therein. 

3. The minutes of the pre-bid meeting (if any) and/ or corrigendum(s) (if any) issued from 

time to time by your department/organization for this work too have also been taken into 

consideration, while submitting this acceptance letter. 

4. I / We hereby unconditionally accept the Tender conditions of above-mentioned Tender 

document(s)/minutes of the Pre-bid Meeting (if any)/corrigendum(s) (if any) in its totality 

/ Entirety. 

5. In case any provisions of this Tender are found violated, then your department/ 

organization shall without prejudice to any other right or remedy be at liberty to reject 

this Tender/Bid including the forfeiture of the full said earnest money deposit absolutely. 

Yours Faithfully  

(Signature of the Bidder, with Official)  

http://www.iwai.nic.in/
https://eprocure.gov.in/eprocure/app
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ANNEX-VI: BANK GUARANTEE FORM FOR EMD 

 

Chief Engineer (Tech.),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301  

 

 

WHEREAS _______________________________________________ (Name of Tenderer) 

(hereinafter called the Tenderers) wishes to submit his tender for work of __________  in the 

state/s of _______________________herein called “the Tender” 

KNOW ALL PEOPLE by these present that we ________________________ (Name of Bank) 

Of__________________ (Name of country) having our registered office at 

(______________________) (hereinafter called the “Bank‟) are bound unto the Inland 

Waterways Authority of India (hereinafter called “the Owner”) in the sum of the Rs. 

_________________________   (Rupees   ________________________________) *for 

which payment can truly be made to the said Owner. The Bank bind themselves, their 

successors and assigns by these presents with the common seal of the Bank this day  

__________________of 2024 and undertake to pay the amount of ___________Rs. 

____________ to the employer upon receipt of this written demand without the employer 

having to substantiate his demand. 

The conditions of this obligation are: 

If the tenderer withdraws his tender during the period of Tender validity specified in the Form 

of Tender. 

Or 

If the Tenderer having been notified of the acceptance of his Tender by the Employer during 

the period of tender validity fails or refuses to execute the Agreement Form in accordance with 

the instructions to bidders or fails or refuses to furnish the Performance Security, in accordance 

with the Instruction to Bidders. 

We undertake to pay Owner up to the above amount upon receipt of his written demand, 

without the Owner having to substantiate his demand, provided that in his demand the 

Employer will note that the amount claimed by him is due to his owing to the occurrence of 

any one of the above conditions, specifying the occurred condition or conditions. 

This guarantee will remain in force up to eight months or more beyond the last date of receipt 

of bids or as it may be extended by the Employer, at any time prior to the closing date for 
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submission of the Tender. Any demand in respect of this guarantee should reach the Bank not 

later than the above date of expiry of this guarantee. 

SIGNATURE OF AUTHORIZED REPRESENTATIVE OF THE BANK 

 

 

NAME AND DESIGNATION 

 

SEAL OF THE BANK 

 

SIGNATURE OF THE WITNESS 

 

 

NAME OF THE WITNESS 

 

ADDRESS OF THE WITNESS 
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ANNEX-VII: LETTER OF CONSENT 

(To be filled up by Sub-contractor and submitted in Enclosure II of this tender 

document) 

Sub-contractor's Name: [insert full name]  

Applicant’s Name: [insert full name]  

Date: [insert day, month, year] 

Tender No. and title: [insert Tender number and title] 

 

Dear Sir, 

The invitation for tendering for [inserts name of work] has been called by [insert name of 

employer]. 

In this regard, this is an undertaking that [insert name of Sub-contracting firm] having its office 

at [insert address of the Sub-contracting firm] is willing to participate as sub-contractor for 

[insert brief work details for which sub-contractor will provide services] with [insert name of 

applicant] for this project and we are submitting our relevant experience client certificates for 

the same. 

[Insert name, signature, and seal of authorized representative of the Sub-contractor] 
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ANNEX-VIII: INTEGRITY AGREEMENT 

(To be executed on non-judicial stamp paper of Rs. 100 and signed by the Bidder and the same is to be signed 

by Authorized Signatory on behalf of IWAI) 

This Integrity Agreement is made at ............... on this ...........day of 2024 

BETWEEN 

Chairperson, Inland Waterways Authority of India represented through the Chief Engineer 

(Tech.), A-13, Sector-1, Noida (U.P.)-201301, IWAI, (Hereinafter referred as the 

Principal/Owner‟, which expression shall unless repugnant to the meaning or context hereof 

include its successors and permitted assigns) 

AND 

............................................................................................................. 

(Name and Address of the Individual/firm/Company) 

through …………………………………(Hereinafter referred to as the 

(Details of duly authorized signatory) 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context 

hereof include its successors and permitted assigns) 

Preamble 

WHEREAS the Employer has floated the Tender (NIT No.: IWAI/………………………) 

(hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational 

procedure, contract for Design, Construction, supply, Testing and Commissioning of works 

listed under Schedule A: 10 Nos. single screw RPL passenger Vessel for River Barak (NW-

16) and Schedule B: 02 nos. Twin Screw SDB vessel for River Brahmaputra (NW-2). 

AND WHEREAS the Employer values full compliance with all relevant laws of the land, rules, 

regulations, economic use of resources and of fairness/transparency in its relation with its 

Bidder(s) and Contractor(s). 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 

conditions of which shall also be read as integral part and parcel of the Tender/Bid documents 

and Contract between the parties. 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under: 

Article 1: Commitment of the Principal/Owner 
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1. The Employer commits itself to take all measures necessary to prevent corruption and 

to observe the following principles: 

(a) No employee of the Principal/Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract, 

demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is not legally entitled to. 

(b) The Employer will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Employer will, in particular, before and during the Tender process, 

provide to all Bidder(s) the same information and will not provide to any 

Bidder(s) confidential / additional information through which the Bidder(s) 

could obtain an advantage in relation to the Tender process or the Contract 

execution. 

(c) The Employer shall endeavour to exclude from the Tender process any person, 

whose conduct in the past has been of biased nature. 

2. If the Employer obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 

(PC Act) or is in violation of the principles herein mentioned or if there be a substantive 

suspicion in this regard, the Employer will inform the Chief Vigilance Officer and in 

addition can also initiate disciplinary actions as per its internal laid down policies and 

procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

1. It is required that each Bidder/Contractor (including their respective officers, 

employees and agents) adhere to the highest ethical standards, and report to the IWAI 

all suspected acts of fraud or corruption or Coercion or Collusion of which it has 

knowledge or becomes aware, during the tendering process and throughout the 

negotiation or award of a contract. 

2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his 

participation in the Tender process and during the Contract execution: 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm, offer, promise or give to any of the Principal/Owner’s employees involved 

in the tender process or execution of the contract or to any third person any 

material or other benefit which he/she is not legally entitled to, in order to obtain 

in exchange any advantage of any kind whatsoever during the Tender process or 

during the execution of the contract. 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any 

undisclosed agreement or understanding, whether formal or informal. This 
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applies in particular to prices, specifications, certifications, subsidiary contracts, 

submission or non- submission of bids or any other actions to restrict 

competitiveness or to cartelize in the bidding process. 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant 

IPC/PC Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the 

purpose of competition or personal gain), or pass on to others, any information 

or documents provided by the Employer as part of the business relationship, 

regarding plans, technical Bids and business details, including information 

contained or transmitted electronically. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 

addresses of agents/representatives in India, if any. Similarly, 

Bidder(s)/Contractor(s) of Indian Nationality shall disclose names and addresses 

of foreign agents/representatives, if any. Either the Indian agent on behalf of the 

foreign principal or the foreign principal directly could bid in a tender but not 

both. Further, in cases where an agent participate in a tender on behalf of one 

manufacturer, he shall not be allowed to quote on behalf of another manufacturer 

along with the first manufacturer in a subsequent/parallel tender for the same 

item. 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or 

any other intermediaries in connection with the award of the Contract. 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 

indulge in fraudulent practice means a wilful misrepresentation or omission of facts or 

submission of fake/forged documents in order to induce public official to act in reliance 

thereof, with the purpose of obtaining unjust advantage by or causing damage to 

justified interest of others and/or to influence the procurement process to the detriment 

of the Government interests. 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may befall upon a person, his/ her reputation 

or property to influence their participation in the tendering process). 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Employer under law or the Contract 

or its established policies and laid down procedures, the Employer shall have the following 

rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the 
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bidder/Contractor accepts and undertakes to respect and uphold the Principal/Owner’s absolute 

right: 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, 

such as to put his reliability or credibility in question, the Employer after giving 14 

days‟ notice to the Contractor shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the tender process or terminate/determine the Contract, if 

already executed or exclude the Bidder/Contractor from future contract award 

processes. The imposition and duration of the exclusion will be determined by the 

severity of transgression and determined by the Principal/Owner. Such exclusion may 

be forever or for a limited period as decided by the Principal/Owner. 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Employer has 

disqualified the Bidder(s) from the tender process prior to the award of the contract or 

terminated/determined the contract or has accrued the right to terminate/determine the 

contract according to Article 3(1), the Employer apart from exercising any legal rights 

that may have accrued to the Principal/Owner, may in its considered opinion forfeit the 

entire amount of Earnest Money Deposit, Performance Guarantee and Security Deposit 

of the Bidder/Contractor. 

3. Criminal Liability: If the Employer obtains knowledge of conduct of a bidder or 

Contractor, or of an employee or a representative or an associate of a bidder or 

Contractor which constitutes corruption within the meaning of IPC Act, or if the 

Employer has substantive suspicion in this regard, the Employer will inform the same 

to law enforcing agencies for further investigation. 

Article 4: Previous Transgression 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with 

any other Company in any country confirming to the anticorruption approach or with 

Central Government or State Government or any other Central/State Public Sector 

Enterprises in India that could justify his exclusion from the Tender process. 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

Tender process or action can be taken for banning of business dealings/ holiday listing 

of the Bidder/Contractor as deemed fit by the Principal/ Owner. 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused 

by him and has installed a suitable corruption prevention system, the Employer may, at 

its own discretion, revoke the exclusion prematurely. 

Article 5: Equal Treatment of all Bidders/Contractors 

1) The Bidder/Contractor shall be responsible for any violation(s) of the principles laid 

down in this agreement/Pact by any of its sub-vendors. 
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2) The Employer will enter into Pacts on identical terms as this one with all Bidders and 

Contractors. 

3) The Employer will disqualify Bidders, who do not submit, the duly signed Pact between 

the Employer and the bidder, along with the Tender or violate its provisions at any stage 

of the Tender process, from the Tender process. 

Article 6: Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the Contractor 12 

months after the completion of work under the contract. 

If any claim is made/lodged during the time, the same shall be binding and continue to be valid 

despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 

Employer. 

Article 7: Other Provisions 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the 

Headquarters of the Division of the Employer, who has floated the Tender. 

2) Changes and supplements need to be made in writing. Side agreements have not been 

made. 

3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners and 

consortium members. In case of a Company, the Pact must be signed by a representative 

duly authorized by board resolution. 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact remains valid. In this case, the parties will strive to come to an agreement to 

their original intensions. 

5) It is agreed term and condition that any dispute or difference arising between the parties 

with regard to the terms of this Integrity Agreement / Pact, any action taken by The 

Employer/Principal in accordance with this Integrity Agreement/ Pact or interpretation 

thereof shall not be subject to arbitration. 

Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 

remedies belonging to such parties under the Contract and/or law and the same shall be deemed 

to be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake 

of brevity, both the Parties agree that this Integrity Pact will have precedence over the 

Tender/Contact documents with regard any of the provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place 

and date first above mentioned in the presence of following witnesses: 
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............................................................... 

 

(For and on behalf of Employer) 

................................................................. 

(For and on behalf of Bidder/Contractor) 

 

WITNESSES: 

1. .............................................. 

(signature, name and address)  

2. ............................................... 

(signature, name and address) 

 

Place:  

Date : 
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Item Rate BoQ (Schedule A)  

Tender Inviting Authority:  Inland Waterways Authority of India 

Name of work:  Schedule A: Design, Construction, Supply, Testing and 

Commissioning of 10 Nos. Single Screw RPL Passenger 

Vessels for River Barak (NW-16) 

 

Tender No:  IWAI/GHY/3(59)/CSS/Part/Assam/20212-13/Vol-II 

Bidder 

Name : 

 

PRICE SCHEDULE 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the 

bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

 

NUMBER TEXT # 
NUMBER 

# 
TEXT # 

NUMBER 

# 

NUMBER 

# 
TEXT # 

S. No. Item Description Quantity Units 

RATE 

inclusive of 

1% Labour 

Welfare 

Cess 

Rs. P 

TOTAL 

AMOUNT 

Without 

Taxes 

TOTAL AMOUNT  

In Words 

1 2 3 4 5 6 7 

1.00 RPL Passenger vessel      

1.01 

Schedule (A): Design, 

Construction, Supply, Testing 

and Commissioning of 10 Nos. 

single screw 40 Pax capacity, 

RPL Passenger Vessels of size 

14.0 m x 3.60 m x 1.10 m for 

River Barak (NW-16) complete 

in every respect in accordance 

with the Tender Specification 

and Special Conditions of the 

Contract (including Hull 

inventory and tools) complete 

in all respect. 

10 Number  0.00     INR Zero Only 

1.02  GST as applicable  1.0 Number   0.00     INR Zero Only 

Total in Figures 0.00 Zero Only 

Quoted Rate in Words INR Zero Only 
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Item Rate BoQ (Schedule B)  

Tender Inviting Authority:  Inland Waterways Authority of India 

Name of work:  Schedule B: 10 Nos. Single Screw RPL Passenger Vessels 

for River Barak (NW-16) 

Tender No:  IWAI/GHY/3(59)/CSS/Part/Assam/20212-13/Vol-II 

Bidder 

Name : 

 

PRICE SCHEDULE 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only ) 

 

NUMBER TEXT # 
NUMBER 

# 

TEXT 

# 

NUMBER 

# 

NUMBER 

# 
TEXT # 

S. No. Item Description Quantity Units 

RATE 

inclusive 

of 1% 

Labour 

Welfare 

Cess 

Rs. P 

TOTAL 

AMOUNT 

Without 

Taxes 

TOTAL AMOUNT 

In Words 

1 2 3 4 5 6 7 

1.00 SDB Vessel      

1.01 

Schedule (B): Design, 

Construction, Supply, Testing 

and Commissioning of 02 Nos. 

Twin Screw 70 Pax with 10 

(ten) two wheeler capacity, 

Shallow Draft Boats/Passenger 

Vessels of size 18.0 m x 4.25 m 

x 1.25 m for River 

Brahmaputra (NW-2) complete 

in every respect in accordance 

with the Tender Specification 

and special conditions of the 

Contract (including Hull 

inventory and tools) complete 

in all respect. 

02 Number  0.00 INR Zero Only 

1.02  GST as applicable  1.0 Number   0.00     INR Zero Only 

Total in Figures 0.00 Zero Only 

Quoted Rate in Words INR Zero Only 

 


