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DISCLAIMER

This Tender document is neither an agreement nor an offer by the Inland Waterways Authority
of India (IWAI) to the prospective Bidders or any other person. The purpose of this Tender is to
provide information to the interested parties that may be useful to them in the formulation of
their Bid pursuant to this Tender.

IWAI does not make any representation or warranty as to the accuracy, reliability or
completeness of the information in this Tender document and it is not possible for IWAI to
consider particular needs of each party who reads or uses this Tender document. This Tender
includes statements which reflect various assumptions and assessments arrived at by IWAI in
relation to the Construction Works. Such assumptions, assessments and statements do not
purport to contain all the information that each Bidder may require. Each prospective Bidder
should conduct its own investigations and analysis and check the accuracy, reliability and
completeness of the information provided in this Tender document and obtain independent

advice from appropriate sources.

IWAI will not have any liability to any prospective Company / Firm or any other person under
any law (including without limitation the law of contract, tort), the principles of equity, restitution
or unjust enrichment or otherwise for any loss, expense or damage which may arise from or be
incurred or suffered in connection with anything contained in this Tender document, any matter
deemed to form part of this Tender document, the award of the Assignment, the information
and any other information supplied by or on behalf of IWAI or their employees, any Contractors
or otherwise arising in any way from the selection process for the Assignment. IWAI will also
not be liable in any manner whether resulting from negligence or otherwise however caused

arising from reliance of any Bidder upon any statements contained in this Tender.

IWAI will not be responsible for any delay in receiving the Bids. The issue of this Tender does
not imply that IWAI is bound to select a Bidder or to appoint the successful Bidder, as the case
may be, for Works and IWAI reserves the right to accept / reject any or all of Bids submitted in
response to this Tender document at any stage without assigning any reasons whatsoever.
IWAI also reserves the right to withhold or withdraw the process at any stage with intimation to
all who submitted the Tender Bids.

The information given is not an exhaustive account of statutory requirements and should not be
regarded as a complete or authoritative statement of law. IWAI accepts no responsibility for the

accuracy or otherwise for any interpretation or opinion on the law expressed herein.

IWAI reserves the right to change / modify / amend any or all provisions of this Tender
document. Such revisions to the Tender / amended Tender will be made available on the
website of WAL
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Websites: www.iwai.nic.in and https://eprocure.gov.in/eprocure/app.

]UTQT INLAND WATERWAYS AUTHORITY OF INDIA

1. Tender Issue Letter

Tender No: IWAI/COCH/58(A)/2024/74

Sub: Tender for Installation & Maintenance of Pole beacon lamp Navigational system in NW-8
&9
Ref: Yourletter no......c.c.vvviiiiii i ,Dated: ...l

Sir,

With reference to your letter cited above on the subject, please find enclosed herewith
one set of tender document for the subject work. You are requested to go through the terms and
conditions carefully and submit your tender as per procedure explained therein.

The tender document can be downloaded from the IWAI’s website www.iwai.nic.in and
CPP Portal Website https://eprocure.gov.in/eprocure/app. The last date for online submission of
tender on CPP Portal is on 26.12.2024 up to 3.00 PM. Issuance of tender document will not
construe that such bidders are automatically considered qualified.

Yours faithfully

Director
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(For publication in News Paper)

SIBWS.
INLAND WATERWAYS AUTHORITY OF INDIA
(Ministry of Port, Shipping & Waterways, Govt. of India)
National Waterway Road,
Kannadikkadu, Maradu, Kochi — 682 304.

Ph. 0484 — 2389804 & 0484 — 2389445

E-mail:- dirkoc.iwai@nic.in

Notice Inviting Tender

(Tender No.: IWAI/COCH/58 (A)/2024/74)

Name of work: Installation & Maintenance of Pole beacon lamp
Navigational system in NW-8 & 9. Downloading of Tender from
15.00 hrs on 18.12.2024 to 26.12.2024 up to 1500 Hrs. Estimated
Cost: Rs. 17.54 lakhs (excluding GST). Last date of Submission of
e-Tender: 26.12.2024 up to 15.00 Hours. Date of Opening
27.12.2024at 15.30 Hours. Details of the tender available in IWAI
website at www.iwai.nic.in and https://eprocure.gov.in/eprocure/app.
Further amendments / Corrigendum if any, will be uploaded in above
websites only. Bidders are advised to check the website before
submitting the tender.

S/
Director
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INLAND WATERWAYS AUTHORITY OF INDIA
(Ministry of Ports, Shipping and Waterways, Govt. of India)
Web Site www.iwai.nic.in;
E-mail:- dirkoc.iwai@nic.in

2. NOTICE INVITING TENDER

Tender No. IWAI/COCH/58 (A)/2024/74

Online tenders/Bid in two cover system (cover I- Technical bid and cover II- Financial bid) are

invited from :-
Sl Descrintion Estimated EMD
No. P cost (Rs.) (Rs.)
1. | Installation & Maintenance Pole beacon lamp | 17.54Lakhs 35 075/
Navigational system in NW-8 & 9 (excl GST) '
Terms and Conditions:
1. Tender document will be available for download w.e.f. 18.12.2024 to 26.12.2024 up to

1500 Hrs. The completed bids as per terms and conditions mentioned in the tender
document should be submitted by e tender latest by 1500 hrs on 26.12.2024 and shall
be opened on 27.12.2024 at 1530 hours.

Time for completion: 4 months from the date of issuance of award of work order for
installation and one year for the maintenance after installation .Interested bidders may
download tender document online from the site https://eprocure.gov.in/eprocure/app
and IWAI’s website “www.iwai.nic.in” and are advised to pay Rs.1180/- (Rupees one
thousand one hundred and eighty only) in the form of RTGS as cost of tender in
addition to EMD.

The Bidder shall meet the following criteria:

The Bidder shall be registered in appropriate class with CPWD, Railways, MES, State
PWD/ Irrigation Department, Port Trust etc. and shall have required experience in
similar to Supply, repair & installation of navigational sign boards / maintenance work

mooring buoys and other navigational instruments.

Bidder shall have Permanent Account Number issued by Income Tax Dept. and must

be an assessee.

Average annual financial turnover during last three years ending 31% March of the
previous financial year should be at least 100% of the estimated cost. Experience of
having successfully completed similar works during last 7 years ending last day of
month previous to the one in which this tender is invited should be either of following :

a. Three similar works costing not less than 40% of the estimated cost; or

b. Two similar works costing not less than 60% of the estimated cost; or

c. One similar work completed not less than 80% of the estimated cost
AND
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Vi.

Vii.

One completed work costing not less than the amount equal to 40% of the estimated
cost put to tender with some Central Government Department/State Government
Department/ Central Autonomous Body/ State Autonomous Body/ Central Public
Sector Undertaking/ State Public Sector Undertaking/City Development
Authority/Municipal Corporation of City formed under any Act by Central/ State
Government and published in Central/State Gazette/reputed private firm.

Note: The successful completion of the similar work should be supported with a
completion certificate issued by the department/ agency for whom the work has
been executed.

Latest certificate of solvency from nationalized / scheduled Bank included in the
second schedule of the RBI Act for not less than 40% of the estimated cost of the
work( In this case Bank Solvency of Rs. 7.02 lakh or more may be submitted ).

Average annual financial turnover on contract works should be at least 100% of the
estimated cost during the immediate last 3 consecutive financial years and should
not have incurred any loss in more than two years during the last five years ending
March of the previous financial year.

The Bidder shall submit Tender Cost and the Earnest Money Deposit in the form of
RTGS before closing date and time of submission of tender. Any/ all submissions
made without the Earnest Money Deposit and without the Tender Cost and / or
received after the closing date mentioned shall be rejected.

Tender cost and EMD are exempted for SSI units or MSEs registered with Central
Purchase Organization or the concerned Ministry or Department or Start-ups as
recognized by Department of Industrial Policy & Promotion (DIPP) & copies of
same shall be uploaded to avail benefit of exemption.

IWALI reserves the right to accept or reject any or all tenders without assigning any
reason and no correspondence shall be entertained in this regard.

Corrigendum if any will be published only on web site
https://eprocure.gov.in/eprocure/app and IWAI’s website “www.iwai.nic.in”

Other terms and conditions are as per tender document.
Director
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PART-I

3 (i) TENDER ACCEPTANCE LETTER

(To be given on Company Letter Head)
No.

To
THE DIRECTOR,
Inland Waterways Authority of India
National Waterway Road, Kannadikkadu,
Maradu P.O, NH 47 Bypass,
Ernakulam, Kerala. PIN 682 304

Sub: Acceptance of Terms & Conditions of Tender.

Tender Reference No: IWAI/COCH/58 (A)/2024/74

Name of Work: - Installation & Maintenance Pole beacon lamp Navigational system in NW-8
&9

Dear Sir,

1. I/ We have downloaded / obtained the tender document(s) for the above mentioned
‘Tender/Work”  from  the web  site(s) namely:  www.iwai.nic.in OR
https://eprocure.gov.in/eprocure/app as per your advertisement, given in the above mentioned
website(s).

2. 1 | We hereby certify that | / we have read the entire terms and conditions of the tender
documents from Page No. 1 to 79 (including all documents like annexure(s), schedule(s), etc .),
which form part of the contract agreement and | / we shall abide hereby by the terms /
conditions / clauses contained therein.

3. I / We hereby unconditionally accept the tender conditions of above mentioned tender
document(s) / in its totality / entirety.

4. In case any provisions of this tender are found violated , then your department/ organization
shall without prejudice to any other right or remedy be at liberty to reject this tender/bid
including the forfeiture of the full said earnest money deposit absolutely.

Yours Faithfully,

(Signature of the Bidder, with Official Seal)
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To

Sir,

3 (ii). Form of Tender

Dt . .2024

The Director,

Inland Waterways Authority of India

National Waterway Road, NH-47 Bypass,
Kannadikkadu, Maradu PO, KOCHI- 682 304

I/'We have read and examined the following documents relating to Installation &

Maintenance of Pole beacon lamp Navigational system in NW-8 & 9 as specified, of Inland
Waterways Authority of India, Kochi (IWAI):

1.

3.

i Notice Inviting Tender
ii. Tender Form
i, Instructions for submission of bids
iv. Instructions to the Contractors/Bidders for submission of the bids online
through the Central Public Procurement Portal for Procurement
V. General Conditions of Contract

vi.  Technical and Special Conditions of Contract
vii.  Warranty Form
viii.  Agreement Form

iX. Price Bid

Having visited the site and examined the information and instruction for submission of tender,
general conditions of contract, Special Condition of contract, Technical, General and Detailed
specification, Schedules and Bill of Quantities, agreement and other forms, etc. for the above
named works, I/ We hereby tender for execution of the work referred to in the tender document in
conformity with the said Conditions of Contract, Specifications, Schedule of quantities for the sum
as stated in Bill of quantities of this tender Document or such other sum as may be ascertained in
accordance with the said conditions of contract.

I/ We undertake to complete and Deliver the whole of the works comprised in the Contract within
the time as stated in the tender and also in accordance in all respects with the specifications,
designs, drawings and instructions as mentioned in the tender documents.

we are registered SSI units / MSEs registered with Central Purchase Organization / the concerned
Ministry / Department / Start-ups as recognized by Department of Industrial Policy & Promotion
(DIPP) and Tender fees is exempted for submission of tender cost and EMD. Copies of same are
also uploaded to avail benefit of exemption.
Or
I am tendering for the work mentioned in the table below and submitting the cost of tender

document and EMD in the form of RTGS payment has been made and the UTR No. of the
transaction is as follows.
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Sl Name of the work UTR NO Amount Details of Bank
No. (Rs)

1. | Installation & Maintenance of Pole

beacon lamp Navigational system in
NW-8 & 9
Tender document cost

1180/-

2. | Earnest Money Deposit 35,075/-

I/ We agree to abide by this tender. 1/ We agree to keep the tender open for a period of 90 days
from the last date of submission of bid or extension thereto as required by the IWAI and not to
make any modifications in its term and conditions.

I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or 1/ we make any
modifications in the terms and conditions of my/ our tender if I/ We fail to commence the
execution of the works as above, I/ We shall become liable for forfeiture of my/ our Earnest
money, as aforesaid and IWAI shall without any prejudice to any other right or remedy, be at the
liberty to forfeit the said Earnest Money absolutely otherwise the said earnest money shall be
retained by IWAI towards part of security deposit to execute all the works referred to in the
tender documents upon the terms and conditions contained or referred to therein and to carry out
such deviations as may be ordered. Should this tender be accepted, I/ We agree to abide by and
fulfil all the terms and conditions and provisions of this tender. No interest is payable on earnest
money deposit and/ or security deposit.

I/ We have independently considered the amount of Liquidated Damages shown in the tender
hereto and agree that it represents a fair estimate of the loss likely to be suffered by IWALI in the
event of works not being completed in time.

If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when called upon
by the employer to do so, a contract agreement in the prescribed form. Unless and until a formal
Agreement is prepared and executed this tender together with your written acceptance thereto shall
constitute a binding contract.

If my/ our tender is accepted, I/We am/are to be jointly and squarely responsible for the due
performance of the Contract. I/We also declare that the firm has not been banned or blacklisted by
any Govt. or its department or any Quasi Govt. agency or Public Sector Undertaking or Multi
National or International Aid Agency/Development Bank.

I/ We understand that you are not bound to accept the lowest or any Tender you may receive and
may reject all or any tender without assigning any reason.

. I/ We certify that the tender submitted by me, us is strictly in accordance with the terms,

conditions, specifications etc. as contained in the tender document, and it is further certified that it
does not contain any deviation to the aforesaid documents.

Date .......oocevennnnl. Signature .....................

Name .......ccoooeiiiinn..
Designation ..................

Duly authorized to sign & submit tender for and on behalf of
(Name and address of firm)

Witness :
Signature........................l.
Name : ..ooooviiiiiiiiiiie,
Occupation ..........cooevvieinniennnn..

Address ......oooiiiiiiiii Telephone nos.
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3(iii). INSTRUCTIONS FOR SUBMISSION OF BIDS

1. Inland Waterways Authority of India herein after referred to "THE AUTHORITY™" wishes
to receive online tenders for “Installation & Maintenance Pole beacon lamp Navigational
system in NW-8 & 97,

2. “TENDER DOCUMENT"': - The required equipment and field delivery, tender procedure
and contract terms are prescribed in the tender documents. In addition to the invitation for
tender, the tender documents include the following: -

i.  Notice Inviting Tender
ii.  Tender Form
iii.  Instructions for submission of bids
iv. Instructions to the Bidders for e-submission of the bids online
through the Central Public Procurement Portal for e Procurement
v.  General Conditions of Contract
vi.  Technical and Special Conditions of Contract
vii.  Warranty Form
viii.  Agreement Form
iX. Price Bid

3. The Bidder is expected to examine the tender document carefully including all instructions,
conditions, forms, terms, special conditions, technical specifications etc. Failure to furnish
all information required by the tender document or online submission of a tender not
substantially responsive to the tender documents in every respect will result in
"REJECTION OF TENDER BID” submitted by the individual Bidder.

3.1.Canvasing in connection with tenders is strictly prohibited and the tenders submitted by the
Bidder who resort to any form of canvassing shall be summarily rejected.

3.2.Those Bidder(s) whose near relatives are posted in any capacity in the Inland Waterways
Authority of India (IWAI) shall not be permitted to bid. The prospective Bidder shall also
intimate the names of persons who are working with him in any capacity or subsequently
employed by him & who are near relative to any officer in the IWAI or in the Ministry of
Ports, Shipping and Waterways. Any breach of this condition by the Bidder shall render
him ineligible. By the term ‘near relative’ is meant wife, husband, parents and
grandparents, children &grand children, brothers and sisters, uncles, aunts & corresponding
in laws.

3.3.No engineer of gazette rank or other Gazetted Officer employed in engineering or
administrative duties in an engineering Deptt. of Govt. of India is allowed to work as a
contractor for a period of two years after his retirement from Govt. service, without the
prior permission of the government of India in writing. The contract is liable to be
cancelled if either the contractor or any of his employees is found anytime to be such a
person who had not obtained the permission of Govt. of India as aforesaid, before
submission of the bid or engagement in the contractor’s service.

4. The Director, IWALI reserves the right to reject any or all of the tenders received without
assigning any reasons what so ever. He also reserves right for himself of accepting the
whole or any part of the tender and Bidder shall be bound to perform the same at the rates
quoted. The tender in which, any of the prescribed conditions are not fulfilled or
incomplete in any respect are liable to be rejected.
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5.

6.

At any time prior to the dead line for online submission of tender, the Authority may for
any reason, whether by its own initiation or in response to clarification requested by a
prospective Bidder, modify the tender document by amendments.

5.1 In order to afford prospective Bidder reasonable time in which to make amendment
on this account in their tender document, the Authority may at its discretion fix
fresh dead line for submission of bid.

Any annotation or accompanying documentation in the bid shall be in Hindi or English
language only and in metric system. Bid filled in any other language will be summarily
rejected.

EARNEST MONEY DEPOSIT (EMD)

The bidder shall furnish as part of its tender an amount as Earnest Money Deposit of
Rs. 35,075/- in the form of RTGS payment. No other form of payment, e.g. DD, Fixed
Deposit, BG etc., shall not be accepted for EMD.

7.1 The successful Bidder’s EMD will be converted into Security Deposit (SD) and the
successful Bidder has to remit balance amount of SD in the form of RTGS payment
as per clause 4 of “General Conditions of the Contract”.

7.2 The EMD may be forfeited if,

a] The EMD will be returned to the unsuccessful Bidder after finalization of the tender
and no interest will be paid on EMD.

b] Bidder withdraws his bid in part or in full or modifies his tender, during the period
of bid validity specified on the bid form, or

c] Make any modification in terms & conditions of tender, which is not acceptable to
the Authority, then the Authority shall, without prejudice to any right or remedy, be
at liberty to forfeit the EMD absolutely.

d] The successful Bidder fails to furnish in full all the information as required by the
tender, withdraws his tender or refuses to sign the contract in accordance with
Clause -16 of “Instructions to the Bidders” for the e-submission of the bids online
through the Central Public Procurement Portal for e-Procurement
https://eprocure.gov.in/eprocure/app on issue of letter of intent, or refuses to
provide the Security Deposit in accordance with Clause 4 of “General Conditions of
the Contract”.

7.3 The bank account details of IWAI is as follows;

Name of Account: Inland Waterways Authority of India
Name of the bank: State Bank of India, Vytilla Branch
IFSC CODE : SBIN0008694
Account No. : 39360627884

7.4 Refund of Earnest Money Deposit

a) The Earnest Money Deposit (EMD) submitted by all the bidders except the lowest
bidders shall be refunded immediately latest within a week from the date of
approval of the award of the contract to the lowest bidder (s)/decision to re-tender
or otherwise closure of the proposal as the case may be, by the Competent
Authority.
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10.

(b) In case of Joint Venture (JV), only Lead Partner can deposit EMD and same will be
refunded to the bank account of the Lead Partner provided by the bidders / Bidders
in the bid.

(c) In case, where the Office-In-Charge considers that an item of EMD instead of being
refunded, be carried to the credit of the IWAI-Fund, then the fact required to be
recorded on the Deposit Receipt with the Officers initial records, and request the
Accounts / Finance Wing to effect necessary adjustment in Accounts. Accordingly,
the concerned bidders shall be communicated this fact within the period specified
for EMD refund.

The bid shall not contain erasure/over writing except as necessary to correct errors by the
Bidder in which case the person signing the bid shall initial such correction(s).

8.1 “Authority” will in no way be responsible for any expenditure incurred by the
Bidder in the preparation and submission of the tender.

Bank Solvency for the following amounts:

The Bank Solvency @ 40% of estimated cost (for Rs.7.02 Lakhs) should be in the
name of the bidder. The banker address, issuing authority, date of issue, validity,
contact phone, e-mail ID of Bank and Bidders account details are to be mentioned
clearly in the Bank solvency. This should not be older than 6 months from the last
date of bid..

Submission of Bid

Tender/Bid should be submitted in two covers viz. Envelope-1 (containing technical bid)
and Envelope-2 (containing price bid) and both of these covers should be submitted online
in website https://eprocure.gov.in/eprocure/app

The first cover/envelope containing Part-1 shall be submitted along with the following
documents

Scanned copy of the ‘Tender Acceptance Letter’ duly signed and stamped with a signed
declaration stating that no alteration has been made in any form in the downloaded tender
document.

Scanned copy of the ‘Form of Tender’ duly signed and stamped and with a copy of a
declaration that Bidder have not been banned or de-listed by any Govt. or quasi Govt.
agency or Public Sector Undertaking.

Proof of payment of Rs.1180/- as the cost of the bidding documents through RTGS. The
UTR no of the transaction has to be indicated.

Tender fees is exempted for SSI units or MSEs registered with Central Purchase

Organization or the concerned Ministry or Department or Start-ups as recognized by
Department of Industrial Policy & Promotion (DIPP) & copies of same shall be uploaded
to avail benefit of exemption.

d)

Proof of payment of Rs 35,075/- as Earnest Money Deposit. UTR no. has to be
indicated.
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Earnest Money Deposit is exempted for SSI units or MSEs registered with Central
Purchase organization or the concerned Ministry or Department or Start-ups as
recognized by Department of Industrial Policy & Promotion (DIPP) & copies of same
shall be uploaded to avail benefit of exemption.

e) Scanned copy of Registration certificate from concerned Authorities.

f) Scanned Copy of Duly filled “Warranty Form” Annexure-1.

9) Audit report with Profit& loss account, balance sheet and IT returns acknowledgement
for the last 3 years ( 2021-22, 2022-23 & 2023-24).

h) Scanned Copy of Document in the respect of PAN, GST, registration.

1) Scanned Copies of experience Similar work shall mean: Supply, repair & installation

of navigational sign boards / maintenance work mooring buoys and other navigational
instruments. , issued by the client during the past 7 years, for evaluation of financial &
technical capabilities of the bidders. Performance certificates / job completion
certificates shall be in the name of bidder only clearly indicating the value of work,

date of commissioning & completion

Experience of having successfully completed similar works during last 7 years
ending last day of month previous to the one in which this tender is invited should be
either of following:

(i) Three similar works completed each costing not less than Rs. 7.02Lakhs
or

(if) Two similar works completed each costing not less than Rs. 10.53Lakhs
or

(iii)One similar work completed for not less than Rs.14.01 Lakhs

Note: - 1. Experience of only the bidder of this tender would be considered
for evaluation. The work value below the amount as mentioned above
categories will only be considered for evaluation. Hence bidder has to submit
the work order copies, work completion certification with full details about
the scope of work for prequalification in the technical bid evaluation.

j) The Bidder should have office and Service Center in India to provide after sales support.
Scanned Copy of Addresses of Office and Service Center in India is to be provided.

k) Scanned Copy of Letter of Authority for signing and negotiation of bid.

I) The Scanned copy of the duly filled up and signed tender acceptance letter.

m) Scanned copy of Bank Solvency for the following amounts: The Bank Solvency @ 40% of
estimated cost (for Rs.7.02 Lakhs) should be in the name of the bidder. The banker
address, issuing authority, date of issue, validity, contact phone, e-mail ID of Bank and
Bidders account details are to be mentioned clearly in the Bank solvency. This should
not be older than 6 months from the last date of bid.

n) Scanned copy of duly filled details of Bank Account for Release of Payment through
Electronic Fund Transfer System at Annexure- 3.
0) Scanned copy of duly signed integrity pact. Successful bidder has to submit the same in
stamp paper.
p) Scanned copy of Duly signed and stamped tender document
It may please be noted that:-

(a) The price bid part shall not contain any terms and conditions whatsoever. These, if any,
must be brought out in Part- | only. Any condition given in the price bid will not be
taken into account and it will be sufficient cause for rejection of bid.
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13.

14.

15.

(b) Price bids of only those bidders whose technical bids are complete and found

acceptable, shall be opened online in the presence of bidders or their authorized
representatives who may like to be present, on a suitable date to be intimated to such
bidders separately.

Bidders are advised to submit their offers strictly based upon the detail terms and
conditions contained in “INSTRUCTION TO BIDDERS” being a part of this tender
document /corrigenda issued from time to time and not to stipulate any deviations.
IWALI reserves the right to evaluate bids containing such deviations and accept or reject
any part or whole of the same without showing any reason whatsoever.

IWALI reserves the right to reject any or all bids without assigning any reasons.

Any annotation or accompanying documentation in the bid shall be in Hindi or English
language only and in metric system. Bid filled in any other language will be summarily
rejected.

The firms interested in the work must have a good track record and must not have been
black-listed by any Government Organization/ PSUs / Statutory Body / Major Ports in
course of last 5 years. Bids of such black listed firms will not be considered by the
Authority.

Bidder shall sign their proposal with the exact name of the firm. The bid shall be duly
signed and sealed by an authorized person of the bidders’ organization as following:

@ If the Tender is submitted by an individual, it shall be signed by the proprietor
above his full name and full name of his firm with its current business address.

(b) If the Tender is submitted by the proprietary firm, it shall be signed by the
proprietor above his full name and full name of his firm with its name and
current business address.

(©) If the Tender is submitted by a firm in partnership, it shall be signed by all the
partners of the firm above, their full names and current business address, or by a
partner holding the power of attorney for the firm for signing the Tender in
which cases a certified copy of the power of attorney shall accompany the
Tender. A certified copy of the partnership deed and current business address of
all the partners of the firm shall also accompany the Tender.

(d) If the Tender is submitted by a limited company, or a limited Corporation, it
shall be signed by a duly authorized person holding the power of attorney for
signing the tender in which case a certified copy of the power of attorney shall
accompany the Tender. Such limited company or corporation may be required
to furnish satisfactory evidence of its existence before the contract is awarded.
‘Satisfactory evidence’ means the certificate of incorporation of the limited
company or corporation under Indian Companies Act, 1956.

(e) Two or more firms interested in work may also submit joint bid. In such case,
all the firms have to submit a memorandum of understanding along with the
joint bid and the lead partner have major share. In that case, the lead partner will
sign all tender documents. The sponsoring firm/lead partner shall submit
complete information pertaining to each firm in the group and state along with
the bid as to which of the firm shall have the responsibility for tendering and for
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16.

17.

18.

19.

20.

21.

22.

completion of the contract document and furnish evidence admissible in law in
respect of the authority assigned to such firm on behalf of the group of firms for
tendering and for completion of the contract document. The full information
and satisfactory evidence pertaining to the participation of each member of the
group of firm in the firm in the Tender shall be furnished along with the Tender.

Bidders shall clearly indicate their legal constitution and the person signing the bid
shall state his capacity and also the source of his ability to bind the bidder. The power
of attorney or authorization or any other document constituting adequate proof of the
ability of the signatory to bind the bidder shall be annexed to the bid. The owner may
reject outright any bid unsupported by inadequate proof of the signatory’s authority.
The bid document shall be completed in all respects and shall be submitted online
together with the requisite information and Annexures.

If the space in the bid form or in the Annexures thereto is insufficient, additional pages
shall be separately added. These pages shall be page numbered & signed by the Bidder.

Period of Validity of Bid

19.1 Bid shall remain valid for 90 days from the date of bid closing.

19.2  Notwithstanding Clause -19.1 above, the Authority may solicit the Bidder's
consent for extension of the bid validity. The request and the response shall be
made in writing.

Financial Bid

Bidders are to download BOQ through https://eprocure.gov.in/eprocure/app and cannot
modify BOQ, they can enter only white portion of BOQ. The Bidder shall quote rate for
Per item Basic price , inclusive of Freight, Insurance, Transportation, packing,
Inspection if applicable etc. The GST has to be mentioned separately

Prices quoted by the Bidder shall remain firm and fixed and valid till the validity
time. The prices quoted shall be for destination of the consignees.

Bidders will have to quote entirely in Indian Rupees. The payment to bidder will
be made only in Indian Rupees. No provision exists for payments of foreign
exchange to Bidders.

Bid Evaluation

Technical Bids will be evaluated and compared based on documents furnished as per
clause 10 above.

The Authority may call bidder for practical demonstration and Power Point
Presentation, if feels required.

Price bids of only those bidders whose technical and commercial proposals are
complete and found acceptable, shall be opened online in the presence of bidders or
their authorized representatives who may like to be present, on a suitable date to be
intimated to such bidders separately.

Clarification of Bids

To assist in the examination, evaluation and comparison of bids the Authority shall at
its discretion call the Bidder for clarification on its bids including presentation. All
responses to request for clarification shall be in writing within two days and no change
in price or substance of the bid shall be sought offered or permitted. The Authority shall
not be responsible for expenses for obtaining clarifications.
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23.

24,

25.

26.

26.1.

26.2.

The Authority shall not bind itself to accept the lowest bid and reserves the right to split
the order if necessary and also to accept or reject any or all bids or part thereof without
assigning any reason whatsoever, prior to award of contract without thereby incurring
any liability to the affected Bidder or any obligation to inform the affected Bidder of
the ground for the Authority's action.

The Authority reserves the right at the time of awards of order to increase or decrease
the quantity of equipment specified in the price schedule without any change in unit
prices or other terms and conditions. The successful Bidder will be bound to supply the
items at the same rate and terms & conditions.

24.1 Award of work Under “Make in India” policy:- As per the policy of
Government of India to promote Make in India the provisions vide order No.O-
45021/2/2017-B.E.1l dated 15.06.2017 of Ministry of Commerce and Industry on
the subject “Public procurement (preference to Make in India)’ shall be applicable
to the extent possible.

The Authority will notify the successful Bidder in writing that the bid has been
accepted. The successful Bidder will be required to enter into a contract with the
Authority in the form given in these documents and has to submit Security deposit/ as
per Clause 2.95 of “General Conditions of the Contract”, within 10 days of award of
work.

The Authority shall forward a draft contract to the Bidder along with award of work
order. Within 10 days of receipt of such documents the successful Bidder shall sign the
contract on non-judicial stamp paper of Rs. 200/- under the terms and conditions as
indicated in the "DRAFT CONTRACT" forwarded by the Authority.

One copy of the Contract furnished to the successful Bidder as aforesaid shall be kept
by the successful Bidder on each site in good order and the same shall at all reasonable
time be available for inspection and use by the ‘Authority” or his representative or by
other Inspecting officers of the Authority.

None of these documents shall be used by the successful Bidder for any purpose other
than that of this contract.
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3(iv). Instructions to the Bidders for the e-submission of the bids online through the
Central Public Procurement Portal for e-Procurement
https://eprocure.gov.in/eprocure/app

1) Possession of valid Digital Signature Certificate (DSC) and enrollment/registration of the
contractors/bidders on the e-procurement/e-tender portal is a prerequisite for e-tendering.

2) Bidder should do the enrollment in the e-Procurement site using the
https://eprocure.gov.in/eprocure/app option available on the home page. Portal
enrollment is generally free of charge. During enrollment/registration, the bidders should
provide the correct/true information including valid e.mail id. All the correspondence
shall be made directly with the contractors/bidders through e.mail id provided.

3) Bidder need to login to the site thro’ their user ID/ password chosen during
enrollment/registration.

4) Then the Digital Signature Certificate (Class Il or Class Il Certificates with signing key
usage) issued by SIFY/TCS/nCode/eMudra or any Certifying Authority recognized by
CCA India on eToken/SmartCard, should be registered.

5) The DSC that is registered only, should be used by the bidder and should ensure safety of
the same.

6) Contractor/Bidder may go through the tenders published on the site and download the
required tender documents/schedules for the tenders he/she is interested.

7) After downloading / getting the tender document/schedules, the Bidder should go through
them carefully and then submit the documents as asked.

8) If there are any clarifications, this may be obtained online thro’ the tender site, or thro’
the contact details. Bidder should take into account of the corrigendum published before
submitting the bids online.

9) Bidder then logs in to the site through the secured log in by giving the user id/ password
chosen during enrolment/registration and then by giving the password of the
eToken/SmartCard to access DSC.

10) Bidder selects the tender which he/she is interested in by using the search option & then
moves it to the ‘my favourites’ folder.

11) From the my favourites folder, he selects the tender to view all the details indicated.

12) It is construed that the bidder has read all the terms and conditions before submitting their
offer. Bidder should go through the tender schedules carefully and upload the documents
as asked, otherwise, the bid will be rejected.

13) Bidder, in advance, should get ready the bid documents to be submitted as indicated in
the tender document/schedule and generally, they can be in PDF/xIs/rar/jpg/dwf formats.
If there is more than one document, they can be clubbed together and can be provided in
the requested format. Each document to be uploaded through online for the tenders
should be less than 2 MB. If any document is more than 2MB, it can be reduced through
zip/rar and the same can be uploaded, if permitted.
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14) If there are any clarifications, this may be obtained through the site, or during the pre-bid
meeting if any. Bidder should take into account the corrigendum published from time to
time before submitting the online bids.

15) The Bidders can update well in advance, the documents such as certificates, annual report
details etc., under My Space option and these can be selected as per tender requirements
and then send along with bid documents during bid submission. This will facilitate the
bid submission process faster by reducing upload time of bids.

16) Bidder should submit the Tender Fee/ EMD as specified in the tender.

17) While submitting the bids online, the bidder reads the terms & conditions and accepts the
same to proceed further to submit the bid packets.

18) The bidder has to select the payment option as offline to pay the Tender Fee/ EMD as
applicable and enter details of the instruments.

19) The details of the payment through RTGS sent, should tally with the details available in
the scanned copy and the data entered during bid submission time. Otherwise submitted
bid will not be acceptable.

20) The bidder has to digitally sign and upload the required bid documents one by one as
indicated. Bidders to note that the very act of using DSC for downloading the bids and
uploading their offers shall be deemed to be a confirmation that they have read all
sections and pages of the bid document including General conditions of contract without
any exception and have understood the entire document and are clear about the
requirements of the tender requirements.

21) The bidder has to upload the relevant files required as indicated in the cover content. In
case of any irrelevant files, the bid will be rejected.

22) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates
offered should be entered in the allotted space only and uploaded after filling the relevant
columns. The Price Bid/BOQ template must not be modified/ replaced by the bidder; else
the bid submitted is liable to be rejected for this tender.

23) The bidders are requested to submit the bids through online e-tendering system to the
Tender Inviting Authority (TIA) well before the bid submission end date & time (as per
Server System Clock). The TIA will not be held responsible for any sort of delay or the
difficulties faced during the submission of bids online by the bidders at the eleventh hour.

24) After the bid submission, the acknowledgement number, given by the e-tendering system
should be printed by the bidder and kept as a record of evidence for online submission of
bid for the particular tender and will also act as an entry pass to participate in the bid
opening date.

25) The bidder should ensure/see that the bid documents submitted should be free from virus
and if the documents could not be opened, due to virus, during tender opening, the bid is
likely/ liable to be rejected.

26) The time settings fixed in the server side & displayed at the top of the tender site, will be
valid for all actions of requesting, bid submission, bid opening etc., in the e-tender
system. The bidders should follow this time during bid submission.
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27) All the data being entered by the bidders would be encrypted using PKI encryption
techniques to ensure the secrecy of the data. The data entered will not viewable by
unauthorized persons during bid submission & not be viewable by any one until the time
of bid opening.

28) Any bid document that is uploaded to the server is subjected to symmetric encryption
using a system generated symmetric key. Further this key is subjected to asymmetric
encryption using buyers/bid openers public keys. Overall, the uploaded tender documents
become readable only after the tender opening by the authorized bid openers.

29) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit
encryption technology is used. Data storage encryption of sensitive fields is done.

30) The bidder should logout of the tendering system using the normal logout option
available at the top right hand corner and not by selecting the (X) exit option in the
browser.

*k*k
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DATA SHEET FOR KEY DATES AND CHECK LIST

Particulars Description
Employer The Chairman, Inland Waterways Authority of India (IWAI), A-13,
Sector-1, Noida-201301
Method of Selection Least Cost System (LCS) selection method
Name of the | Installation & Maintenance Pole beacon lamp Navigational system in
Assignment / Job NW-8 & 9.

a) Closing date for |Date : 26.12.2024
submission of Online Time : 15:00 Hrs (IST)

Bid and
Submission : online submission

b) Address The Director, Inland Waterways Authority of India,National Waterway

Road, Kannadikkadu,Maradu P.O, NH 47 Bypass,
Ernakulam, Kerala. PIN 682304

Estimated cost of this | INR 17.54 lakhs. excluding GST.

work

EMD INR 35,075/-

Tender Fee INR Rs.1180/-
Tender fee for the amount mentioned above shall be deposited to IWAI
Fund through RTGS in the following account:
Account No. : 39360627884
Name of Account: Inland Waterways Authority of India
Name of the bank: State Bank of India, Vytilla Branch
IFSC CODE . SBIN0008694

Minimum Bank |40% of the estimated cost of this work i.e. Rs. 7.02 lakh.

Solvency

Bid Validity Period 90 days after last date of Bid Submission

Pre bid meeting Nill

Similar Works “Similar Works” means Supply, repair & installation of navigational
sign boards / maintenance work mooring buoys and other navigational
instruments

Authorized Name: Director, IWAI, Kochi

Representative

Contract Duration 12 months from the date of issuance of LOA and extendable further

mutually agreed terms

Bid Opening date Date : 27.12.2024 Time : 15:30 hrs
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Particulars

Description

Document required for

technical
Evaluation.

bid

1. Scanned copy of UTR no of payment towards tender cost and

EMD or exemption document proof.

Bank solvency with issuing bank authority for verification

Tender acceptance letter on letter with scanned tender document

with seal and signature

Duly signed tender form and undertaking for not blacklisted form

Registration certificate copy

Duly filled warranty form

Audit report with Profit& loss account, balance sheet and IT retu

acknowledgement for the last 3 years (2021-22, 2022-23 & 2023-24).

8. PAN and GST registration copy

9. Prequalification work experience document

10. Local office and establishment details

11. Authorisation letter for bidding, negotiation, signing of agreement
and execution work (as the case may be)

12. Bank account details with cross blank cheque

wmn

No ok

Location of Assignment

e Alleppy to Changanasserry in Kerala (NW-8)
o Alleppey to Kottayam in Kerala(NW-9)

Price Preference

Since Splitting of scope / quantity of work is not feasible keeping in view
the nature of work involved, price preference clause for MSE registered
firms / bidders will not be applicable.

Performance Guarantee

5% of the quoted amount in the form of RTGS mode payment or
irrevocable bank guarantee from nationalized / scheduled bank.

Security Deposit

5% of the quoted amount in terms of the General Conditions of Contract.

Time schedule

e Remittance of Performance security with 15 days from date of issue of
LOA

e Signing of agreement with 15 days from date of issue of LOA

e Maintenance of buoys for one years and extendable on mutually
agreed terms.

e Inspection of Nav system fortnightly with 15 days’ time interval

minimum.

22|



PART — 11

To be signed by the bidder and same signatory competent/authorized to sign
the relevant contract on behalf of IWAI.

4(1) INTEGRITY AGREEMENT

This Integrity Agreement is made at ............... on this ........... day of ........... 20......

BETWEEN

Chairperson, Inland Waterways Authority of India represented through Director, Inland
Waterways Authority of India, National Waterway Road, Kannadikkadu, Maradu P.O, NH 47
Bypass, Ernakulam, Kerala. PIN 682 304.
(Herein after referred as the ‘Principal/Owner’, which expression shall unless repugnant to the
meaning or context hereof include its successors and permitted assigns)

AND
(Name and Address of the Individual/firm/Company)
tArOUQGN .o (Hereinafter referred to as the
(Details of duly authorized signatory)

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context
hereof include its successors and permitted assigns)
Preamble
WHEREAS the Principal / Owner has floated the Tender No. IWAI/COCH/58 (A)/2024/74
(hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational
procedure, contract for Installation & Maintenance Pole beacon lamp Navigational system
in NW-8 & 9. AND WHEREAS the Principal/Owner values full compliance with all relevant
laws of the land, rules, regulations, economic use of resources and of fairness/transparency in its
relation with its Bidder(s) and Contractor(s).
AND WHEREAS to meet the purpose aforesaid, both the parties have agreed to enter into this
Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and
conditions of which shall also be read as integral part and parcel of the Tender/Bid documents
and Contract between the parties.

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties
hereby agree as follows and this Pact witnesses as under:

Article 1: Commitment of the Principal/Owner

1)  The Principal/Owner commits itself to take all measures necessary to prevent corruption
and to observe the following principles:

(@) No employee of the Principal/Owner, personally or through any of his/her family
members, will in connection with the Tender, or the execution of the Contract, demand,
take a promise for or accept, for self or third person, any material or immaterial benefit
which the person is not legally entitled to.

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and
reason. The Principal/Owner will, in particular, before and during the Tender process,
provide to all Bidder(s) the same information and will not provide to any Bidder(s)
confidential / additional information through which the Bidder(s) could obtain an
advantage in relation to the Tender process or the Contract execution.
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(c) The Principal/Owner shall endeavour to exclude from the Tender process any person,

2)

whose conduct in the past has been of biased nature.

If the Principal/Owner obtains information on the conduct of any of its employees which
is a criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act,
1988 (PC Act) or is in violation of the principles herein mentioned or if there be a
substantive suspicion in this regard, the Principal/Owner will inform the Chief Vigilance
Officer and in addition can also initiate disciplinary actions as per its internal laid down
policies and procedures.

Article 2: Commitment of the Bidder(s)/Contractor(s)

1.

It is required that each Bidder/Contractor (including their respective officers, employees
and agents) adhere to the highest ethical standards, and report to the IWAI all suspected
acts of fraud or corruption or Coercion or Collusion of which it has knowledge or
becomes aware, during the tendering process and throughout the negotiation or award of
a contract.

The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent
corruption. He commits himself to observe the following principles during his
participation in the Tender process and during the Contract execution:

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm,
offer, promise or give to any of the Principal/Owner’s employees involved in the
tender process or execution of the contract or to any third person any material or other
benefit which he/she is not legally entitled to, in order to obtain in exchange any
advantage of any kind whatsoever during the Tender process or during the execution
of the contract.

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed
agreement or understanding, whether formal or informal. This applies in particular to
prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to cartelize in
the bidding process.

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC
Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of
competition or personal gain), or pass on to others, any information or documents
provided by the Principal/Owner as part of the business relationship, regarding plans,
technical proposals and business details, including information contained or
transmitted electronically.

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses
of agents/representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian
Nationality shall disclose names and addresses of foreign agents/representatives, if
any. Either the Indian agent on behalf of the foreign principal or the foreign principal
directly could bid in a tender but not both. Further, in cases where an agent participate
in a tender on behalf of one manufacturer, he shall not be allowed to quote on behalf
of another manufacturer along with the first manufacturer in a subsequent/parallel
tender for the same item.

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all
payments he has made, is committed to or intends to make to agents, brokers or any
other intermediaries in connection with the award of the Contract.
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3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined
above or be an accessory to such offences.

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge
in fraudulent practice means a willful misrepresentation or omission of facts or
submission of fake/forged documents in order to induce public official to act in reliance
thereof, with the purpose of obtaining unjust advantage by or causing damage to justified
interest of others and/or to influence the procurement process to the detriment of the
Government interests.

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use
Coercive Practices (means the act of obtaining something, compelling an action or
influencing a decision through intimidation, threat or the use of force directly or
indirectly, where potential or actual injury may befall upon a person, his/ her reputation
or property to influence their participation in the tendering process).

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal/Owner under law or
the Contract or its established policies and laid down procedures, the Principal/Owner shall have
the following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the
bidder/contractor accepts and undertakes to respect and uphold the Principal/Owner’s absolute
right:

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has
committed a transgression through a violation of Article 2 above or in any other form,
such as to put his reliability or credibility in question, the Principal/Owner after giving 14
days’ notice to the contractor shall have powers to disqualify the Bidder(s)/Contractor(s)
from the tender process or terminate/determine the Contract, if already executed or
exclude the Bidder/Contractor from future contract award processes. The imposition and
duration of the exclusion will be determined by the severity of transgression and
determined by the Principal/Owner. Such exclusion may be forever or for a limited
period as decided by the Principal/Owner.

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has
disqualified the Bidder(s) from the tender process prior to the award of the contract or
terminated/determined the contract or has accrued the right to terminate/determine the
contract according to Article 3(1), the Principal/Owner apart from exercising any legal
rights that may have accrued to the Principal/Owner, may in its considered opinion forfeit
the entire amount of Earnest Money Deposit, Performance Guarantee and Security
Deposit of the Bidder/Contractor.

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder or
Contractor, or of an employee or a representative or an associate of a bidder or Contractor
which constitutes corruption within the meaning of IPC Act, or if the Principal/Owner
has substantive suspicion in this regard, the Principal/Owner will inform the same to law
enforcing agencies for further investigation.

Article 4: Previous Transgression

1) The Bidder declares that no previous transgressions occurred in the last 5 years with any
other Company in any country confirming to the anticorruption approach or with Central
Government or State Government or any other Central/State Public Sector Enterprises in
India that could justify his exclusion from the Tender process.
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2)

3)

If the Bidder makes incorrect statement on this subject, he can be disqualified from the
Tender process or action can be taken for banning of business dealings/ holiday listing of
the Bidder/Contractor as deemed fit by the Principal/ Owner.

If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by
him and has installed a suitable corruption prevention system, the Principal/Owner may,
at its own discretion, revoke the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a

commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be
responsible for any violation(s) of the principles laid down in this agreement/Pact by any
of its Subcontractors/ sub-vendors.

2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders

and Contractors.

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact

between the Principal/Owner and the bidder, along with the Tender or violate its
provisions at any stage of the Tender process, from the Tender process.

Article 6: Duration of the Pact

This Pact begins when both the parties have legally signed it. It expires for the

Contractor/Vendor 12 months after the completion of work under the contract or till the
continuation of defect liability period, whichever is more and for all other bidders, till the
Contract has been awarded.

If any claim is made/lodged during the time, the same shall be binding and continue to be

valid despite the lapse of this Pacts as specified above, unless it is discharged/determined by the
Competent Authority of IWAL.

Article 7: Other Provisions

1)

2)

3)

4)

5)

This Pact is subject to Indian Law, place of performance and jurisdiction is the
Headquarters of the Division of the Principal/Owner, who has floated the Tender.

Changes and supplements need to be made in writing. Side agreements have not been
made.

If the Contractor is a partnership or a consortium, this Pact must be signed by all the
partners or by one or more partner holding power of attorney signed by all partners and
consortium members. In case of a Company, the Pact must be signed by a representative
duly authorized by board resolution.

Should one or several provisions of this Pact turn out to be invalid; the remainder of this
Pact remains valid. In this case, the parties will strive to come to an agreement to their
original intensions.

It is agreed term and condition that any dispute or difference arising between the parties
with regard to the terms of this Integrity Agreement / Pact, any action taken by the
Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation
thereof shall not be subject to arbitration.
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Article 8: LEGAL AND PRIOR RIGHTS

All rights and remedies of the parties hereto shall be in addition to all the other legal
rights and remedies belonging to such parties under the Contract and/or law and the same shall
be deemed to be cumulative and not alternative to such legal rights and remedies aforesaid. For
the sake of brevity, both the Parties agree that this Integrity Pact will have precedence over the
Tender/Contact documents with regard any of the provisions covered under this Integrity Pact.

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place
and date first above mentioned in the presence of following witnesses:

(For and on behalf of Bidder/Contractor)
WITNESSES:
Lo
(signature, name and address)

2. s
(signature, name and address)

Place:

Date
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4(ii) SCHEDULES-

SCHEDULE ‘A’ : Salient Features of the work.

Name of Work : Installation & Maintenance Pole beacon lamp Navigational
system in NW-8 & 9.

Estimated cost of work : Rs. 17.54 lakhs(excluding GST)

(a) Earnest Money : Rs.35,075.00

(b) Performance Guarantee 5% of contract price.

(c) Security Deposit : 5% of contract price

SCHEDULE ‘B’ : General Rules & Directions with reference to General Conditions of

Contract: -
(). Officer inviting tender : Director, IWAI, Kochi
(i).  Tender Accepting Authority: Director, IWAI, Kochi

(iii).  (a) Time allowed for submission of Performance Guarantee as per clause 3.1
of GCC from the date of issue of Work Order : 15 days.

(b) Maximum allowable extension beyond the period provided
in (iii) (a) above : 20 days.
(iv)  Percentage on Cost of Materials and }

Labour to cover all overheads & profits included in the estimate

(V) Standard Schedule of Rates : Not applicable
(vi)  Specifications to be followed : Not applicable
(vii)  Deviation Limit : 20% with approval of the Competent Authority

kkhkhkhhhkhkhkkhkhkhkhkiiiihkhkhkhkik
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4. (i) GENERAL CONDITION OF CONTRACT

CLAUSE-1
CLAUSE-2
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CLAUSE-15
CLAUSE-16
CLAUSE-17
CLAUSE-18
CLAUSE-19
CLAUSE-20
CLAUSE-21
CLAUSE-22
CLAUSE-23
CLAUSE-24
CLAUSE-25
CLAUSE-26
CLAUSE-27

CLAUSE-28
CLAUSE-29
CLAUSE-30

CLAUSE-31

CONTENTS

DEFINITIONS

INTERPRETATIONS

PERFORMANCE GUARANTEE
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GENERAL CONDITIONS OF CONTRACT

CLAUSE - 1: DEFINITIONS

In the contract, the following words & expression shall, unless context otherwise

requires, have the meaning thereby respectively assigned to them:

i)

Vi)

vii)

xii)

xiii)

Contract: means the documents forming the tender and acceptance thereof and the
formal agreement executed between the competent authority on behalf of the Director,
Inland Waterways Authority of India and the contractor, together within the documents
referred to therein including these conditions, the specifications, designs, drawings and
instructions issued from time to time by the Engineer-in-charge and all these documents
taken together shall be deemed to form one contract and shall be complementary to one
another.

Contract sum; means the amount arrived at by multiplying the quantities shown in the
schedule of quantities and price by the respective item rates as allowed.

Contractor: means the successful Bidder who is awarded the contract to perform the
work covered under this tender document and shall be deemed to include the contractor’s
successors, executors, representatives or assign approved by the Engineer-in-charge.
Employer means the Director, Inland Waterways Authority of India and his successors.
IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways Authority of
India, which invites tenders on behalf of the Director, IWAI and includes therein-legal
representatives, successors and assigns.

Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, supervise
and be In-charge of the works for the purpose of this contract who shall supervise and be
in charge of the work.

Engineer-in-charge representative shall mean any officer of the Authority nominated
by the Engineer-in-charge for day to day supervision, checking, taking measurement,
checking bills, ensuring quality control, inspecting works and other related works for
completion of the project.

Chairman: means Chairman of Inland Waterways Authority of India.

Chief Engineer: means the Chief Engineer of the Authority.

Director means the Director of the Authority, as the case may be.

Deputy Director means the Deputy Director of the Authority, as the case may be.

Assistant Director means the Assistant Director of the Authority, as the case may be.

Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor of the
Authority, as the case may be.
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Xiv)
XV)

XVi)
XVii)

XViii)

XiX)

XX)

XXi)

XXii)

XXiii)

XXiV)

XXV)

Work Order means a letter from the Authority conveying the acceptance of the
tender/offer subject to such reservations as may have been stated therein.
Day : means a calendar day beginning and ending at mid-night.

Week : means seven consecutive calendar days
Month : means the one Calendar month.

Site means the waterway and / or other places through which the works are to be
executed.

Vessel : Any inland vessel / dredger operating in the National Waterway including the
dredging units of IWAI for carrying out the work.

Drawings : means the drawings referred to in the specifications and / or appended with
the tender document, any modifications of such drawing approved in writing by the
Engineer-in-Charge and shall also include drawings/ charts issued for actual execution
of the work time to time by the Engineer-in-Charge.

Urgent Works: means any urgent nature which in the opinion of the Engineer-In-Charge
become necessary at the time of execution and / or during the progress of work to obviate
any risk or accident or failure or to obviate any risk of damage to the vessel structure, or
required to accelerate the progress of work or which becomes necessary for security or
for any other reason the Engineer-in-Charge may deem expedient.

Work/ works: means work / works to be executed in accordance with the contract.

Schedules referred to in these conditions shall mean the relevant schedules annexed to the
tender papers.

District specifications means the specifications followed by the State Government in the
area where the work is to be executed.

Tendered value means the value of the entire work as stipulated in the letter of award.

CLAUSE - 2: INTERPRETATIONS

2.1

2.2

Where the contract so requires, words imparting the singular only shall also include the
plural and vice versa. Any reference to masculine gender shall whenever required include
feminine gender and vice versa.

Heading and marginal notes in these General Conditions shall not be deemed to form part
thereof or be taken into consideration in the interpretation of construction thereof of the
contract.

CLAUSE - 3: PERFORMANCE GUARANTEE

3.1

3.2

The contractor shall be required to deposit an amount equal to 5% of the contract sum as
performance guarantee in the form of RTGS payment within 10 days of the issue of the
work order.

In the event of contract being determined under the provision of any of the
clauses/conditions of agreement, the performance guarantee shall be forfeited in full and
shall be absolutely at the disposal of the authority.

CLAUSE - 4: SECURITY DEPOSIT

4.1

The security deposit will be 5% of the contract value of the work. The EMD received
from successful Bidder will be converted as security Deposit on signing of the
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4.2

4.3
4.4

4.5

4.6

4.7

agreement. Balance Security Deposit shall be deducted from the first three running bills
of the contractor in equal installments. SD shall be valid till expiry of contract warrantee.

The total security deposit shall remain with IWALI till the completion of the warrantee
period, provided the Engineer-in-Charge is satisfied that there is no demand outstanding
against the contractor.

No interest will be paid on security deposit.

If the contractor neglects to observe or fails to perform any of his obligations under the
contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in part, the
security deposit furnished by the contractor. However, if the contractor duly performs
and completes the contract in all respects and presents in absolute "NO DEMAND
CERTIFICATE” in the prescribed form, the IWAI shall refund the security deposit to the
contractor after deduction of cost and expenses that the Authority may have incurred and
other money including all losses and damages which the Authority is entitled to recover
from the Contractor.

In case of delay in the progress of work, the Engineer- in-Charge shall issue to the
contractor a memo in writing pointing out the delay in progress and calling upon the
contractor to explain the causes for the delay within 3 days of receipt of the memo and 10
days from issuance of memo whichever is earlier. If the Engineer-in-Charge is not
satisfied with the explanations offered, he may forfeit the security deposit and / or
withhold payment of pending bills in whole or in part and/ or get the measures of
rectification of progress of work accelerated to the pre-defined level at the risk and cost
of the contractor.

All compensation or other sums of money payable by the contractor under the terms of
the contract or any other contract or on any other account whatsoever, may be deducted
from or paid by the sale of a sufficient part of his security or from the interest arising
there from or from any sums which may be due or may become due to the contractor by
the Authority on any account whatsoever. Also in the event of the contractor’s security
deposit being reduced by reasons of such deductions or sale, as aforesaid the contractor
shall, within 14 days of receipt of notice of demand from the Engineer-in-Charge make
good the deficit in his security deposit.

In case the contractor fails to supply the spares, or when the contractor has defaulted for
more than thirty days or when any amount is to be recovered from the contractor as
penalty or deduction and the contractor fails to remit such amount even after due notice is
given to him in this regard, IWAI at its own discretion may recover from security deposit

CLAUSE - 5: SUFFICIENCY OF TENDER

The contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rates quoted in the
schedule of  Quantities and Prices which shall (except as otherwise provided in the
contract) cover all his obligations under the contract and all matters and things necessary
for the proper execution and completion of the works in accordance with the provisions
of the contract and its operation during execution of work.

CLAUSE -6: CONTRACT DOCUMENTS

6.1

The language in which the contract documents shall be drawn up shall be English and if
the said documents are written in more than one language, the language according to
which the contract is to be constructed and interpreted shall be English.
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6.2

6.3

6.4

The Contractor shall be furnished free of charge certified true copy of the contract
document.

A copy of the Contract Documents furnished to the Contractor as aforesaid shall be kept
by the Contractor on the Site in good condition and the same shall at all reasonable time
be available for inspection and use by the Engineer-in-Charge, his representatives or by
other Inspecting officers of the Authority.

None of these Documents shall be used by the Contractor for any purpose other than that
of this contract.

CLAUSE - 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS

7.1

7.2

7.3

7.4

Detailed drawings shall be followed in preference to small-scale drawings and figured
dimensions in preference to scaled dimensions. The case of discrepancy between the
Schedule of Quantities and prices, the Specifications and/ or the drawings, the following
order of precedence shall be observed : -

@ Description in the Schedule of Quantities and Prices.
(b) Relevant Specifications and Special Conditions, if any.
(© Drawings.

(d) Indian Standards Specifications of BIS.

The contractor shall study and compare the drawings, specifications and other relevant
information given to him by the Engineer-in-Charge and shall report in writing to the
Engineer-in-Charge any discrepancy and inconsistency which he notes. The decision of
the Engineer-in-Charge regarding the correct intent and meaning of the drawings and
specifications shall be final and binding.

Any error in description, quantity or price in Schedule of Quantities and Prices or any
omission there-from shall not vitiate the Contract or release the Contractor from the
execution of the whole or any part of the work(s) comprised therein according to
drawings and specifications or from any of his obligations under the contract.

If on check there is difference in the amount worked out by contractor in the schedule of
quantities and prices and General summary the same shall be adjusted in accordance with
the following rules:

@ In the event of error/discrepancy occurring in the rates written in figures and
words, then the rate which corresponds with the amount worked out by the
contractor shall, unless otherwise proved, be taken as correct. If the amount of an
item is not worked out by the contractor or it does not correspond with the rate
written either in figures or in words, then the rate quoted by the contractor in
words shall be taken as correct. When the rate quoted by the contractor in figures
and words tally, but the amount is not worked out correctly, the rate quoted by the
contractor will, unless or otherwise proved, be taken as correct.

(b) All errors in totaling in the amount column and in carrying forward totals shall be
corrected.

(c) The totals of various sections of schedule of quantities and price amended shall be
carried over to the General Summary and the tendered sum amended accordingly.
The tendered sum so altered shall, for the purpose of tender, be substituted for the
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sum originally tendered and considered for acceptance instead of the original sum
quoted by the Bidder. Any rounding off of quantities or in sections of schedule of
quantities and prices or in General summary by the Bidder shall be ignored.

CLAUSE-8: DUTIES AND POWERS OF THE ENGINEER-IN-CHARGE
REPRESENTATIVE

8.1  The duties of the representative of the Engineer-in-Charge are to watch and supervise the
works and to test and examine any materials/ parts to be used or workmanship achieved
in connection with the works.

8.2  The Engineer-in-Charge may, from time to time in writing, delegate to his representative
any of the powers and authorities, vested in the Engineer-in- Charge and shall furnish to
the contractor a copy of all such written delegation of powers and authorities. Any
written instruction or written approval given by the representative of the Engineer-in-
Charge to the contractor within the terms of such delegation shall bind the contractor and
the Authority as though it has been given by the Engineer-in-Charge.

8.3  Failure of the representative of the Engineer-in-Charge to disapprove any work or
materials shall be without prejudice to the power of the Engineer-in-Charge thereafter to
disapprove such work or materials and to order the pulling down, removal or breaking up
thereof. The contractor shall, at his own expense, again carry out such works as directed
by the Engineer-in-Charge.

8.4  If the Contractor is dissatisfied with any decision of the representative of the Engineer-in-
Charge, he will be entitled to refer the matter to the Engineer-in- Charge who shall
thereupon confirm, reverse or vary such decision and the decision of the Engineer-in-
Charge in this regard shall be final and binding on the contractor.

CLAUSE -9: ASSIGNMENT AND SUB-LETTING

The Contractor shall not sub-let, transfer or assign the whole or any part of the work
under the contract. Provided that the Engineer-in-Charge may at his discretion, approve and
authorize the Contractor to sub-let any part of the work, which in his opinion, is not substantial,
after the contractor submits to him in writing the details of the part of the work(s) or trade
proposed to be sublet, the name of the sub-contractor thereof together with his past experience in
the said work/trade and the form of the proposed sub-contract. Nevertheless any such approval or
authorization by the Engineer-in-Charge shall not relieve the contractor from his any or all
liabilities, obligations, duties and responsibilities under the contract. The contractor shall also be
fully responsible to the Authority for all the acts and omissions of the sub-contractor, his
employees and agents or persons directly employed by the contractor. However, the
employment of piece rate works shall not be construed as sub-letting.

CLAUSE -10: FACILITIES TO OTHER CONTRACTORS

The contractors shall, in accordance with the requirements of the work as decided by the
Engineer-in- Charge, afford all reasonable facilities to other contractors engaged
contemporaneously on separate contracts and for departmental labour and labour of any other
agency properly authorized by Authority or any statutory body which may be employed at the
site for execution of any work not included in the contract which the Authority may enter into in
connection with or ancillary to the works. In all matters of conflict of interest, the Engineer-in-
Charge shall direct what compromise should be made and his decision shall be final and binding
on the parties.
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CLAUSE - 11: CHANGE IN THE CONSTITUTION OF THE FIRM TO BE
INTIMATED

Where the contractor is a partnership firm, prior approval in writing of the Engineer-in-
Charge shall be obtained before any change is made in the constitution of the firm. Where the
contractor is an individual or a Hindu Undivided Family business concern, such approval, as
aforesaid, shall like-wise be obtained before the contractor enters into any partnership agreement
where under the partnership firm would have the right to carry out the works hereby undertaken
by the contractor. If prior approval as aforesaid is not obtained the contractor shall be deemed to
have been assigned in contravention to Clause 36 hereof and the same action will be taken and
the same consequences shall ensure as provided for in the said clause-36.

CLAUSE -12: COMMENCEMENT OF WORK

The contractor shall commence the work within 15 days of the issue of Letter of Award.
If the contractor commits default in mobilization of resources, and equipment as aforesaid, the
Engineer-in-Charge shall without prejudice to any other right or remedy be at liberty to cancel
the contract and forfeit the earnest money/security deposit.

CLAUSE-13: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH
SPECIFICATION DRAWINGS AND ORDERS ETC.

13.1 The contractor shall execute the whole and every part of the work in the most substantial
and workman like manner in strict conformity with the specifications laid down in the
contract document or as may be laid down by the Engineer-in-Charge under the terms of
the contract. The contractor shall also conform exactly, fully and faithfully to the designs,
drawings specifications and instructions in writing in respect of the work, duly signed by
the Engineer-in-Charge as may be issued from time to time.

13.2 The contractor shall be entitled to receive, on demand, in addition to the contract
documents, in accordance with the provisions of contract, the documents set forth herein
in respect of the work on commencement or during the performance of the contract:

@ Specifications or revisions thereof other than standard printed specifications and
charts/drawings issued to the contractor from time to time
(b) Explanations, instructions etc.

Such further drawings, explanation, modifications and instruction, as the Engineer-in-
Charge may issue to the contractor from time to time in respect of the work shall be
deemed to form integral part of the contract and the contractor shall be bound to carry out
the work accordingly.

13.3 In the case of any class of work for which there is no specifications, such work shall be
carried out in accordance with the Bureau of Indian Standards specifications. In case
there are no such specifications in the BIS, work shall be carried out as per
manufacturer’s specifications, if manufacturer’s specifications are also not available then
as per District specifications. In case there are no such specifications as required, above
the work shall be carried out in all respect in accordance with the instructions and
requirements of the Engineer-in-Charge.

13.4 All instructions and orders in respect of the work shall be given by the Engineer-in-
Charge in writing. However, any verbal instructions or order shall be confirmed by the
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Engineer-in-Charge as soon as practicable without loss of time and only such written
instruction shall be deemed to be valid.
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CLAUSE - 14: SETTING OUT THE WORKS

The contractor shall provide all assistance and adhere to the instruction of E.I.C during

the course of inspection of supplied items, etc.

CLAUSE - 15: URGENT WORKS

If any urgent work (in respect of which the decision of the Engineer-in-Charge shall be

final and binding) becomes necessary, the contractor shall execute the same as may be directed
by Engineer-in-Charge, provided the directions are in accordance and confirmatory with
provisions in Clause — 8.

CLAUSE - 16: DEVIATIONS, VARIATIONS, EXTENT AND PRICING

16.1

16.2

16.3

16.4

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from,
additions to, or substitutions for the original specifications, quantity, drawings, designs
and instructions that may appear to him to be necessary or advisable during the progress
of the work, and (ii) to omit a part of the works in case of non-availability of a portion of
the site or for any other reasons and the contractor shall be bound to carry out the works
in accordance with any instructions given to him in writing signed by the Engineer-in-
Charge and such alterations, omissions, additions or substitutions shall form part of the
contract as if originally provided therein and any altered, additional or substituted work
which the contractor may be directed to do in the manner specified above as part of the
works, shall be carried out by the contractor on the same conditions in all respects
including price on which he agreed to do the main work except as hereafter provided.

The time for completion of the works shall, in the event of any deviations resulting in

additional cost over the tendered value sum being ordered, be extended, if requested by

the contractor, as follows:

(1) In the proportion which the additional cost of the altered, additional or substituted
work, bears to the original tendered value plus

(i)  20% of the time calculated in (i) above or such further additional time as may be
considered reasonable by the Engineer-in-Charge after approval of the Competent
Authority.

In the case of extra item(s) (items that are completely new, and are in addition to the
items contained in the contract), the contractor may within fifteen days of receipt of order
or occurrence of the item(s) claim rates, supported by proper analysis, for the work and
the Engineer-in-Charge shall within one month of the receipt of the claims supported by
analysis, after giving consideration to the analysis of the rates submitted by the
contractor, determine the rates on the basis of the market rates and the contractor shall be
paid in accordance with the rates so determined.

In the case of substituted items (items that are taken up with partial substitution or in lieu

of items of work in the contract), the rate for the agreement item (to be substituted) and

substituted item shall also be determined in the manner as mentioned in the following

para.

€)) If the market rate for the substituted item so determined is more than the market
rate of the agreement item (to be substituted), the rate payable to the contractor
for the substituted item shall be the rate for the agreement item (to be substituted)
so increased to the extent of the difference between the market rates of substituted
item and the agreement item (to be substituted).

(b) If the market rate for the substituted item so determined is less than the market
rate of the agreement item (to be substituted), the rate payable to the contractor
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16.5

16.6

16.7

for the substituted item shall be the rate for the agreement item (to be substituted)
so decreased to the extent of the difference between the market rates of
substituted item and the agreement item (to be substituted).

In the case of contract items, substituted items, contract cum substituted items, which
exceed the deviation limits laid down in Schedule ‘B’, the contractor may within fifteen
days of receipt of order or occurrence of the excess, claim revision of the rates, supported
by proper analysis for the work in excess of the above mentioned limits, provided that if
the rates so claimed are in excess of the rates specified in the schedule of quantities, the
Engineer-in-Charge shall within one month of receipt of the claims supported by
analysis, after giving consideration to the analysis of the rates submitted by the
contractor, determine the rates on the basis of the market rates and the contractor shall be
paid in accordance with the rates so determined.

The provisions of the paragraph 16.4 above shall also apply to the decrease in the rates of
items for the work in excess of the limits laid down in Schedule ‘B’, and the Engineer-in-
Charge shall after giving notice to the contractor within one month of occurrence of the
excess and after taking into consideration any reply received from him within fifteen days
of the receipt of the notice, revise the rates for the work in question within one month of
the expiry of the said period of fifteen days having regard to the market rates.

Under the circumstances, the contractor shall at any stage not suspend the work on
account of non-settlement of rates of such Deviated/Extra/Substituted items.

CLAUSE - 17: CONTRACTOR’S SUPERVISION

17.1

17.2

The contractor shall either himself supervise the execution of the works or shall appoint
at his own expense, a qualified and experienced Engineer as his accredited agent
approved by the Engineer-in-Charge, if contractor has himself not sufficient knowledge
or experience to be capable of receiving instruction or cannot give his full attention to the
works. The contractor or his agent shall be present at the site(s) and shall supervise the
execution of the works with such additional assistance in each trade, as the work involved
shall require and considered essential by the Engineer-in-Charge. Further the
directions/instructions given by the Engineer-in-Charge to the contractor's agent shall be
considered to have the same force as if these had been given to the contractor himself.

If the contractor fails to appoint a suitable agent as directed by the Engineer-in-Charge,
the Engineer-in- Charge shall have full powers to suspend the execution of the works
until such date as a suitable agent is appointed by the contractor and takes over the charge
of supervision of the work. For any such suspension, the contractor shall be held
responsible for delay so caused to the work.

CLAUSE - 18: INSTRUCTIONS AND NOTICE

18.1

18.2

Except as otherwise provided in this contract, all notices to be given on behalf of the
Authority and all other actions to be taken on its behalf may be given or taken by the
Engineer-in-Charge or any officer for the time being entrusted with the functions, duties
and powers of the Engineer-in-Charge.

All instructions, notices and communications etc. under the contract shall be given in
writing and any such oral orders / instructions given shall be confirmed in writing and no
such communication which is not given or confirmed in writing shall be valid.
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18.3 All instructions, notices and communications shall be deemed to have been duly given or
sent to the contractor, if delivered to the contractor, his authorized agent, or left at, or
posted to the address given by the contractor or his authorized agent or to the last known
place of abode or business of the contractor or his agent of services by post shall be
deemed to have been served on the date when in the ordinary course of post these would
have been delivered to him and in other cases on the day on which the same were so
delivered or left.

CLAUSE -19: PLANT AND EQUIPMENT

19.1 The plants and equipments required for the execution of works and all additional
necessary plant, equipment and machinery required for the execution of the work under
the contract shall be use such methods and appliances for the purpose of all the
operations connected with the work covered by the contract, which shall ensure the
completion of work(s) within the specified time.

19.2  The contractor shall operate, maintain, repair and safeguard the plants and equipments
during the tenancy of the contract in accordance with terms and conditions, specifications
of the contract and instructions of the Engineer in Charge.

19.3  Subject to the availability of any item(s), plant, equipment and machinery, the Authority
at the written request of the contractor, may issue to the contractor on hire for being
deployed on the work contracted for, at pre- determined rates, terms and conditions at the
sole discretion of the Engineer-in-Charge.

CLAUSE -20: PATENT RIGHTS

The contractor shall indemnify the Authority, its representatives or its employees against
any action, claim or proceeding relating to infringement or use of any patent or design or any
alleged patent or design rights and shall pay any royalties or other charges which may be payable
in respect of any article or material or part thereof included in the contract. In the event of any
claim being made or action being brought against the Authority or any agent, servant or
employee of the Authority in respect of any such materials as aforesaid the contractor shall
immediately be notified thereof. Provided that such indemnification shall not apply when such
infringement has taken place in complying with the specific directions issued by the Authority
but the contractor shall pay any royalties or other charges payable in respect of any such use, the
amount so paid being reimbursement to the contractor only if the use was the result of any
drawings and or specifications issued after submission of the tender.

CLAUSE - 21: MATERIALS

21.1 The contractor shall at his own expenses provide / arrange all materials required for the
bona-fide use on work under the contract.

21.2 All materials/parts to be provided by the contractor shall be in conformity with the
specifications laid down in the contract and the contractor shall furnish from time to time
proof and samples, at his own cost, the materials/parts as may be specified by the
Engineer-in-Charge. Further the Engineer-in-Charge shall also have powers to have such
tests, in addition to those specified in the contract, as may be required and the contractor
shall provide all facilities to carry out the same. The cost of materials/parts consumed in
such tests and also the expenses incurred thereon including the cost of the testing charges,
shall be borne by the contractor in all cases and also where such tests which are in
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21.3

addition to those provided in the contract disclose that the materials are in conformity
with the provisions of the contract.

The Engineer-in-Charge or his representative shall be entitled at any time to inspect and
examine any plants, materials/parts intended to be used in the works, either on the site or
at factory or workshop or other place(s) where such materials are assembled, fabricated,
manufactured or any place where these are lying or from where these are being obtained.
For this, purpose, the contractor shall afford such facilities as may be required for such
inspection and examination.

CLAUSE - 22: LAWS GOVERNING THE CONTRACT

The Courts AT_NOIDA only shall have the jurisdiction for filing the award of the

arbitration and for any other judicial proceedings.

CLAUSE - 23: WATCH & WARD AND LIGHTING

The Contractor shall provide and maintain at his expense all lights, guards, fencing and

watch & ward when and where necessary or as required by the Engineer-in-Charge for the
protection of the works or for the safety and convenience of those employed on the works or the

public.

CLAUSE - 24: WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS

24.1

24.2

Subject to any provisions to the contrary contained in the contract, none of the works
shall be carried out during Sundays and national holidays without the permission in
writing of the Engineer-in-Charge. However, when work is unavoidable or necessary for
safety of life, property or works, contractor shall take necessary action immediately and
advise the Engineer-in-Charge accordingly.

The Engineer-in-Charge at its discretion may, however, direct the contractor that the
work may be carried out on holidays, Sundays and/or in extra shifts to ensure completion
of works under the contract as scheduled.

CLAUSE - 25: LABOUR

25.1

@ The contractor shall employ labour in sufficient numbers to maintain the required
rate of progress and of quality to ensure workmanship of the degree specified in
the contract and to the satisfaction of the Engineer-in-Charge. The Contractor
shall not employ in connection with the works any person who has not completed
eighteen years of age the minimum age specified in Indian Labour Law.

(b) If any foreigner is employed by the contractor on the work within the site the later
shall ensure that such foreigner possesses the necessary special permit issued by
the Civil Authorities in writing and also comply with the instructions issued there-
from from time to time. In the event of any lapse in this regard on the part of such
foreigner the contractor shall be personally held responsible for the lapse &
Authority shall not be liable in any event.

(©) The Contract is liable for cancellation if either the contractor himself or any of his
employee is found to be a person who has held Class-1 post under the Authority
immediately before retirement and has within two years of such retirement
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25.2

25.3

25.4

accepted without obtaining the previous permission of the Authority or of the
Chief Engineer as the case may be and employment as contractor for, or in
connection with the execution of the public works, or as an employee of such
contractor. If the contract is terminated on account of the failure of the contractor
to comply with the above clause, the Authority shall be entitled to recover from
him such damages as may be determined by the Engineer-in-Charge with due
regard to the inconvenience caused to the Authority on account of such
termination without prejudice to the Authority's right to proceed against such
officer.

The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a
distribution return of the number and description by trades of the works of people
employed on the works. The contractor shall also submit on the 4th and 19th of every
month for the period of second half of the preceding month and first half of the current
month respectively to the Engineer-in-Charge, a true statement in respect of the
following.

)] Any accident if occurred during the said fortnight showing the circumstances
under which it happened and the extent of damage and injury caused by it and.

i) The number of female workers who have been allowed maternity benefit as
provided in the Maternity Benefit Act 1961 or Rules made there-under and the
amount paid to them.

The Contractor shall pay to labourer employed by him either directly or through sub-
contractors wages not less than wages as defined in Minimum Wages Act 1948 and
Contract Labour (Regulation and Abolition) Act 1970 amended from time to time and
rules framed there-under and other labour laws affecting contract labour that may be
brought in force from time to time.

The Contractor shall also comply with the provisions of all Acts, Laws, any Regulation
or Bye Laws of any Local or other Statutory Authority applicable in relation to the
execution of works such as:

) Payment of Wages Act, 1936 (Amended)
i) Minimum Wages Act, 1948 (Amended).

iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed there
under as amended.

iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of
1976.

V) Employer's Liability Act 1938 (Amended)

vi) Maternity Benefit Act. 1961 (Amended)

vii)  The Industrial Employment (Standing orders) Act 1946 (Amended).
viii)  The Industrial Disputes Act. 1947 (Amended)

iX) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of
1978 and any amended thereof:
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25.5

25.6

25.7

25.8

X) The Personal Injuries (Compensation Insurance) Act 1963 and any modifications
thereof and rules made there-under from time to time. The Contractor shall take
into account all the above and financial liabilities in his quoted rates and nothing
extra, whatsoever, shall be payable to him on this account.

The list is indicative only, otherwise the contractor should be aware of all the
Acts/Labour Laws and should follow diligently on the work. The contractor shall be fully
and personally responsible for the violation of any Act/Labour Law

The Contractor shall be liable to pay his contribution and the employees contribution to
the State Insurance Scheme in respect of all labour employed by him for the execution of
the contract, in accordance with the provision of "the Employees State insurance Act
1948" as amended from time to time. In case the Contractor fails to submit full details of
his account of labour employed and the contribution payable, the Engineer-in- Charge
shall recover from the running bills the contribution amount as assessed by him. The
amount so recovered shall be adjusted against the actual contribution payable for
Employees State Insurance.

The Engineer-in-Charge shall on a report having been made by an inspecting officer as
defined in the Contract Labour (Regulation and Abolition) Act and Rules or on his own
in his capacity as Principal Employer, have the power to deduct from the amount due to
the contractor any sum required for making good the loss suffered by worker(s) by reason
of non-fulfillment of the conditions of the Contract for the benefit of Workers,
nonpayment of wages or on account of deduction made from the wages of the workers
which are not justified by the terms of the contract or non- observance of the said Act and
Rules framed there under with amendments made from time to time.

The Contractor shall indemnify the Authority against any payments to be made under and
for observance of the Regulation Laws, Rules as stipulated in Clause-25.4 above without
prejudice to his right to claim indemnity from his sub-contractors. In the event of the
contractor's failure to comply with the provisions of all the Acts/Laws stipulated in
Clause-25.4 or in the event of decree or award or order against the contractor having been
received from the competent authority on account of any default or breach or in
connection with any of the provisions of the Acts/Laws/Rules mentioned in Sub-Clause
25.4 above, the Engineer-in-Charge without prejudice to any other right or remedy under
the contract shall be empowered to deduct such sum or sums from the Bill of the
contractor or from his security deposit or from other payment due under this contract
or any other contract to satisfy within a reasonable time the provisions of the various
Acts/Laws/Rules/Codes as mentioned under Sub-Clause 25.4 above, on the part of the
contractor under the contract on behalf of and at the expenses of the contractor and make
payment and /or provide amenities/ facilities/services accordingly. In this regard, the
decision of the Engineer-in-Charge shall be conclusive and binding on the contractor.

In the event or the Contractor committing a default or breach of any of the provisions of
the aforesaid Contract's Labour (Regulation and Abolition) Act and Rules as amended
from time to time or furnishing any information or submitting or filling any
form/Register/Slip under the provisions of these Regulations which is materially
incorrect then on the report of the Inspecting officer as defined in the relevant Acts
and Rules as referred in Clause 25.4 above, the Contractor shall without prejudice to any
other liability pay to the Authority a sum not exceeding Rs.50/- (Rs. Fifty only) as
liquidated damages for every default, breach or furnishing, making, submitting, filling
materially incorrect statement as may be fixed by the Engineer-in-Charge. The decision
of the Engineer-in-Charge in this respect shall be final & binding.
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25.9

25.10

25.11

25.12

25.13

25.14

The Contractor shall at his own expenses comply with or cause to be complied with the
Provisions/ Rules provided for welfare and health of Contract Labour in the Contract
Labour (Regulation and Abolition) Act and other relevant Acts and Rules framed there
under or any other instructions issued by the Authority in this regard for the protection of
health and for making sanitary arrangements for workers employed directly or indirectly
on the works. In case the contractor fails to make arrangements as aforesaid, the
Engineer-in-Charge shall be entitled to do so and recover the cost thereof from the
contractor.

The Contractor shall at his own expense arrange for the safety or as required by the
Engineer-in-Charge, in respect of all labour directly or indirectly employed for
performance of the Works and shall provide all facilities in connection therewith. In case
the contractor fails to make arrangements and provide necessary facilities as aforesaid,
the Engineer-in- Charge shall be entitled to do so and recover the cost thereof from the
Contractor. But this will not absolve the contractor of his responsibility or otherwise
thereof.

Failure to comply with "Provisions/Rules made for Welfare and Health of Contract
Labour" Safety Manual, or the provisions relating to report on accidents and grant of
maternity benefits to female workers and the relevant Acts/Rules referred in clause 25.4
above shall make the contractor liable to pay to the Authority as liquidated damages an
amount not exceeding Rs. 50/- for each default or materially incorrect statement. The
decision of the Engineer-in-Charge in such matters based on reports from the inspecting
Officers as defined in the relevant Acts and Rules as referred in clause 25.4 above shall
be final and binding and deductions for recovery of such liquidated damages may be
made from any amount payable to the contractor. In the event of any injury, disability or
death of any workmen in or about the work employed by the contractor either directly or
through his sub-contractor, contractor shall at all time indemnify and save harmless the
Authority against all claims, damages and compensation under the Workmen
Compensation Act. 1923 as amended from time to time or in other Law for the time
being in force and Rules there-under from time to time and also against all costs, charges
and expenses of any smooth action by proceedings arising out of such accidents or injury,
disability or death of a workmen and against all sum or sums which may with the consent
of the contractor be paid to compromise or compound any claim in this regard. If any
award, decree or order is passed against the contractor for recovery of any compensation
under the Workmen Compensation Act, 1923, for any injury, disability or death of a
workman by any competent court, the said sum or sums shall be deducted by the
Engineer-in-Charge from any sum then due or that may become due to the contractor or
from his security deposit or sale thereof in full or part under the contract or any other
contract with the Authority towards fulfillment of the said decree, award or orders.

Provided always that the contractor shall have no right to claim payments/claims
whatsoever on account of his compliance with his obligations under this clause and
Labour Regulations.

The contractor shall not otherwise than in accordance with the statutes ordinance and
Government Regulations or orders for the time being in force import, sell, give, barter or
otherwise dispose of any alcoholic liquor or drugs to permit or suffer any such import,
sale, gift, barter or disposal by his sub-contractor, agent or employees.

The contractor shall not give, barter or otherwise dispose of to any person or persons any
arms or ammunition of any kind or permit to suffer the same as aforesaid.
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25.15

25.16

The Contractor shall employ for the execution of the works only such persons as are
skilled and experienced in their respective trades and Engineer-in-Charge shall be at
liberty to object to and require the contractor to remove from the works any persons
employed by the Contractor for the execution of the works who, in the opinion of the
Engineer-in-Charge, misconduct himself or is incompetent or negligent in the proper
performance of his duties. The contractor shall forthwith comply with such requisition
and such person shall not be again employed upon the works without permission of the
Engineer-in-Charge.

Release of Security deposit after labour clearance: Security deposit of the work shall not
be refunded till the contractor produces a clearance certificate from the Labour Officer.
As soon as the work is virtually completed, the contractor shall apply for clearance
certificate to the Labour Officer under intimation to Engineer-in-Charge. The Engineer-
in-Charge on the receipt of such communication shall write to Labour Officer to intimate
if any complaint is pending against the contractor in respect of the work. If no complaint
is pending on record till after three months after completion of work and/or no
communication is received from Labour Officer to this effect till six months after the date
of completion, it will be deemed to have received the clearance certificate and the
security deposit will be released if otherwise due.

CLAUSE - 26: FORCE MAJEURE

26.1

26.2

26.3

The term Force Majeure shall herein mean Riots (other than among the contractor's
employees), Civil Commotion (to the extent no insurable), war (whether declared or
not), invasion, act of foreign enemies, hostilation, civil war, rebellion, revolution,
insurrection, military or usurped power, damage from aircraft, nuclear fission, acts of
God, such as earthquake (above 7 magnitude on Richter Scale), lightning, unprecedented
floods, fires not caused by contractor's negligence and other such causes over which the
contractor has no control and are accepted as such by the Engineer-in-Charge, whose
decision shall be final and binding. In the event of either party being rendered unable by
Force Majeure to perform any obligation required to be performed by them under this
contract, the relative obligation of the party affected by such Force Majeure shall be
treated as suspended for the period during which such Force Majeure cause lasts,
provided the party allowing that it has been rendered unable as aforesaid, thereby shall
notify within 15 days of the alleged beginning and ending thereof giving full particulars
and satisfactory evidence in support of such cause.

For delays arising out of Force Majeure, the bidder shall not claim extension in
completion date for a period exceeding the period of delay attributable to the causes of
Force Majeure and neither the Authority nor the bidder shall be liable to pay extra costs
provided it is mutually established that Force Majeure conditions did actually exist.

If any of the Force Majeure conditions exists in the places of operation of the bidder even
at the time of submission bid, he shall categorically specify in his bid and state whether
they have been taken into consideration in their quotations.

CLAUSE -27:  LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND

27.1

RECTIFICATION THEREOF

If the contractor or his labour or his sub-contractor, injure, destroy or damage, battery,
solar panel, lighting system, road, fence, enclosures, water pipe, cables, buildings, drains,
electricity or telephone posts, wires, trees, grass line, cultivated land in the area in which
they may be working or in the area contiguous to the premises on which the work or any
part of it is being executed or if any damage is caused to any item belonging to IWAI or
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27.2

27.3

27.4

to any person during the progress of work, the Contractor shall upon receipt of a notice in
writing in that behalf from the Engineer-in-Charge, make good the same at his cost.

If it appears to the Engineer-in-Charge or his representative at any time during the
progress of work or prior to the expiration of the Defects Liability period that any work
has been executed with unsound, imperfect or unskilled workmanship or that any
materials or articles provided by the Contractor for execution of the work are unsound or
of a quality inferior to that contracted for, or otherwise not in accordance with the
Contract, or that any defect, shrinkage or other faults found in the work arising out of
defective design or defective/ improper materials or workmanship, the Contractor shall,
upon receipt of a notice in writing in that behalf from the Engineer-in-Charge forthwith
rectify or remove and reconstruct the work so specified in whole or in part, as the case
may be, and/or remove the materials/articles so specified and provide other proper and
suitable materials at his expense.

All damages caused by accidents or carelessness of the contractor or any of his
employees or any property belonging to the Authority is wasted or is misused by the
contractor or any of his employees shall be to the account of the contractor, who shall
make good the loss.

Defects liability period for the works shall be 12 months from the date of completion of
all supply of total quantity of items.

CLAUSE -28: CONTRACTOR'S LIABILITY AND INSURANCE

28.1 From commencement to completion of the work(s) as a whole, the Contractor shall take

28.2

full responsibility for the care thereof and for taking precautions to prevent loss or
damage. He shall be liable for any damage or loss that may happen to the works or any
part thereof and to the Authority's Plant, Equipment and Material (hired or issued to the
Contractor) shall be in good order and condition and in conformity in every respect with
the requirements of the Contract and instructions of the Engineer-in-Charge.

)} Neither party to the contract shall be liable to the other in respect of any loss or
damage which may occur or arise out of "Force Majeure" to the works or any part
thereof on to any material or article at site but not incorporated in the works or to
any person or anything or material whatsoever or either party provided such a loss
or damage could not have been foreseen or avoided by a prudent person and the
either party shall bear losses and damages in respect of their respective men and
materials. As such liability of either party shall include claims/ compensations of
the third party also.

i) Provided, however, in an eventuality as mentioned in sub-clause - 29.2 (i) above,
the following provisions shall also have effect:

@ The Contractor shall, as may be directed in writing by the Engineer-in-
Charge proceed with the completion of the works under and in accordance
with the provisions and conditions of the contract, and

(b) The Contractor shall, as may be directed in writing by the Engineer-in-
charge, re-execute the works lost or damaged, remove from the site any
debris and so much of the works as shall have been damaged and carry the
Authority's T & P, Plant and Equipment, Material etc. to the Authority's
store. The cost of such re-execution of the works, removal of damaged
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28.3

28.4

28.5

28.6

works and carrying of Authority's store shall be ascertained in the same
manner as for deviations and this shall be ascertained in the same manner
as for deviations and this shall be added to the contract sum. Provided
always that the Contractor shall, at his own cost, repair and make good so
much of the loss or damage as has been occasioned by any failure on his
part to perform his obligations under the contract or not taking precautions
to prevent loss or damage or minimise the amount of such loss or damage,
Final assessment of loss or damage shall be decided by the Engineer-in-
Charge and his decision shall be final and binding.

The contractor shall take special precautions to see that public places and roads adjacent
to contractor's yard are not blocked at anytime either by his material or by his workmen.
The roads are to be kept always clear and no equipment/materials shall be stacked.

The navigable waterways shall not be blocked by Contractor's vessels. The anchors
dropped in the waterways shall be properly marked and removed after done with.

The contractor shall indemnify and keep indemnified the Authority against all losses and
claims for death, injuries or damage to any person or any property whatsoever which may
arise out of or in consequence of the construction and maintenance, of works during the
contract period and also against all claims, demands, proceedings, damages, costs,
charges and expenses whatsoever in respect of or in relation thereto, and such liabilities
shall include claims/compensations of the third party.

(a) Before commencing execution of the work, the Contractor shall without in any way
limiting his obligations and responsibilities under this condition, insure against any
damage, loss or injury which may occur to any property (excluding that of the
Authority but including the Authority building rented to the contractor wholly or in
part and any part of which is used in part and any part of which is used by him for
storing combustible materials) public liability by arising out of the carrying out of
the contract. For this purpose the contractor shall take out, pay all costs and maintain
throughout the period of his contract public liability with the following coverage.

i) Public liability limits for bodily injury or death not less than Rs. 1,00,000 for one
person and Rs. 2,00,000 for each accident.

ii) Property liability limits for each accident not less than Rs. 1,00,000 ;

iii) The Contractor shall prove to the Engineer-in Charge from time to time that he
has taken out all the insurance policies referred to above and has paid the
necessary premiums for keeping the policies alive till expiry of the Defects
Liability Period.

(b) The Contractor shall ensure that similar insurance policies are taken out by his sub-
contractor (if any) and shall be responsible for any claims or losses to the Authority
resulting from their failure to obtain adequate insurance protection in connection
thereof. The Contractor shall produce or cause to be produced by his sub-contractors
(if any) as the case may be, relevant, policy or policies and premium receipt as and
when required by the Engineer-in-Charge.

(c) If the contractor and/or his sub- contractor (if any) shall fail to effect and keep in
force the insurance referred to above or any other insurance which he/they may be
required to effect under the term of the Contract then and in any such case the
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Authority may, without being bound to effect and keep in force any such insurance
and pay such premium or premiums as may be necessary for that purpose and from
time to time deduct the amount so paid by the Authority from any moneys due or
which may become due to the contractor or recover the same as a debt due from the
contractor.

(d) The contractor shall at his own expense arrange for the safety provisions as required
in respect of the works covered under this contract as per the instruction of Engineer-
in-charge. In case, the contractor fails to comply with the provisions of the safety
the Engineer- in-Charge shall be entitled to and make the necessary arrangements at
the risk and cost of the contractor. This will, however, not absolve the Contractor of
his overall responsibility to execute the works under the contract.

CLAUSE - 29: SUSPENSION OF WORKS

29.1 The contractor shall on the receipt of order of the Engineer-in-Charge (whose decision
shall be final and binding on the contractor) suspend the progress of the works or any part
thereof for such time or times and in such manner as the Engineer-in-Charge may
consider necessary.

29.2  The suspension of the work can be done by Engineer-in-Charge for any of the following
reasons:
(&) On account of any default on the part of the contractor or
(b) for proper execution of the works or part thereof for the reasons other than the default
of the contractor or
(c) for the safety of the works or part thereof.

29.3  The contractor shall during the suspension period, properly protect and secure the works
to the extent necessary and carry out the instructions given in that behalf by the Engineer-
in-Charge.

29.4 If the suspension is ordered for the reasons under the Clause 30.2(b) and (c) above, the
contractor shall be entitled to the extension of time equal to the period of every such
suspension Plus 25% for the completion of the item or group of items of work for which
a separate period of completion is specified in the contract and of which suspended work
forms a part

CLAUSE - 30: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE
TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK

If at any time after acceptance of the tender the Authority decides to abandon or reduce
the scope of the works for reason whatsoever and hence does not require the whole or any part of
the works to be carried out, the Engineer-in-Charge (with the prior approval of competent
authority mentioned in schedule ‘B’) shall give notice in writing to that effect to the contractor
and the Contractor shall have no claim to any payment of compensation or otherwise
whatsoever, on account of any profit or advantage which he might have derived from the
execution of the works in full but which he could not derive in consequence of the fore closure
of the whole or part of the works.
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CLAUSE - 31: TERMINATION OF CONTRACT ON DEATH

If the Contractor is an individual or a proprietary concern and the individual or the
proprietor dies, or if the Contractor is a partnership concern and one of the partners dies, then,
unless the Engineer-in-Charge is satisfied that the legal representatives of the individual
contractor or of the proprietor of the proprietary concern and in the case of partnership, the
surviving partners are capable of carrying out and completing the contract, the Engineer-in-
Charge shall be entitled to terminate the Contract as to its incomplete part without the Authority
being in anyway liable to payment of any compensation whatsoever on any account to the estate
of the deceased Contractor and/or to the surviving partners of the Contractor's firm on account
of termination of the Contract. The decision of the Engineer-in-Charge that the legal
representatives of the deceased contractor or the surviving partners of the Contractor's firm
cannot carry out and complete the works under the contract shall be final and binding on the
parties. In the event of such termination, the Authority shall not hold the estate of the deceased
Contractor and/or the surviving partners of the Contractor's firm liable for damages for not
completing the contract. Provided that the power of the Engineer-in-Charge of such termination
of contract shall be without prejudice to any other right or remedy which shall have accrued or
shall accrue to him under the contract.

CLAUSE- 32: CARRYING OUT PART OF WORK AT THE RISK AND COST OF THE
CONTRACTOR

32.1 If the contractor

(i) Atany time makes default during the currency of work or does not execute any part
of the work with due diligence and continues to do so even after a notice in writing
of 7 days in this respect from the Engineer-in-Charge; or

(i) Commits default in complying with any of the terms and conditions of the contract
and does not remedy it or takes effective steps to remedy it within 7 days even after
a notice in writing is given in that behalf by the Engineer-in-Charge; or

(iii) Fails to complete the work (s) or items of work with individual dates of completion,
on or before the date (s) so determined, and does not complete them within the
period specified in the notice given in writing in that behalf by the Engineer-in-
Charge.

32.2 The Engineer-in-Charge without invoking action under clause 35 may, without prejudice
to any other right or remedy against the contractor which have either accrued or accrue
thereafter to IWAI, by a notice in writing to take the part work/ part incomplete work of
any item (s) out of his hands and shall have powers to:

(a) Take possession of the site and any materials, constructional plant, implements,
stores, etc., thereon; and/ or

(b) Carry out the part work/ part incomplete work of any items (s) by any means at the
risk and cost of the contractor.

32.3 The Engineer-in-Charge shall determine the amount, if any, is recoverable from the
contractor for completion of the part work/ part incomplete work of any item (s) taken
out of his hands and execute at the risk and cost of the contractor, the liability of
contractor on account of loss or damage suffered by IWAI because of action under this
clause shall not exceed 10% of the tendered value of the work.

32.4 In determining the amount, credit shall be given to the contractor with the value of work
done in all respect in the same number and at the same rate as if it had been carried out
by the original contractor under the terms of his contract, the value of contractor’s
materials taken over and incorporated in the work and use of plant and machinery
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32.5

32.6

32.7

belonging to the contractor. The certificate of the Engineer-in-Charge as to the value of
work done shall be final and conclusive against the contractor provided always that
action under this clause shall only be taken after giving notice in writing to the
contractor. Provided also that if the expenses incurred by the IWAI are less than the
amount payable to the contractor at his agreement rates, the difference shall not be
payable to the contractor.

Any excess expenditure incurred or to be incurred by IWALI in completing the part work/
part incomplete work of any item (s) or the excess loss of damages suffered or may be
suffered by IWAI as aforesaid after allowing such credit shall without prejudice to any
other right or remedy available to IWAI in law or per as agreement be recovered from
any money due to the contractor on any account, and if such money is insufficient, the
contactor shall be called upon in writing and shall be liable to pay the same within 30
days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the
Engineer-in-Charge shall have the right to sell any or all of the contractors’ unused
materials, constructional plant, implements, temporary building at site etc. and adjust the
proceeds of sale thereof towards the dues recoverable from the contactor under the
contract and if thereafter there remains any balance outstanding, it shall be recovered in
accordance with the provisions of the contract.

In the event of the above course being adopted by the Engineer-in-Charge, the contractor
shall have no claim to compensation for any loss sustained by him by reason of his
having purchased or procured any materials or entered into any engagements or made any
advance on any account or with a view to the execution of the work or the performance
of the contract.

CLAUSE - 33: COMPLETION TIME AND EXTENSIONS

33.1

33.2

33.3

334

The Engineer-in-Charge will make available to the contractor the site to enable the
contractor to commence & proceed with the execution of the work in accordance with
agreed programme. If there is any delay in making available any area of the work or the
delays mentioned in Para 34.4, the competent authority as specified in schedule ‘B’ on
the recommendations of the Engineer-in-Charge shall grant reasonable extension of time
for completion of work. But the contractor shall not claim any compensation whatsoever
on this account.

If after the award of the work the contractor commits defaults in commencing the
execution of work as aforesaid, Govt. shall without prejudice to any other right or remedy
available in law, be at liberty to forfeit the earnest money & performance guarantee
absolutely.

As soon as possible after the Contract is concluded, the Contractor shall submit a Time
and Progress Chart get it approved by the Department. The Chart shall be prepared in
direct relation to the time stated in the Contract documents for completion of items of the
works. It shall indicate the forecast of the dates of commencement and completion of
various trades of sections of the work.

However, if the work (s) be delayed by:-
Q) Force majeure as per clause 26, or

(i)  Abnormally bad weather, or
(i) Serious loss or damage by fire, or
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335

33.6

33.7

33.8

(iv)  Civil commotion, local commotion of workmen, strike or lockout, affecting any
of the trades employed on the work, or

(v) Delay on the part of other contractors or tradesman engaged by Engineer-in-
Charge in executing work not forming part of the contract, or

(vi)  Non-availability of stores, which are the responsibility of Government to supply
or

(vii)  Non-availability of breakdown of Tools and Plant to be supplied or supplied by
Government or

(viii)  Any other cause which, in the absolute discretion of the Engineer-in-Charge is
beyond the Contractor’s control.
then immediately upon the happening of any such events as aforesaid, the
contractor shall inform the Engineer-in-Charge accordingly, but the contractor
shall nevertheless use constantly his best endeavours to prevent and/or make good
the delay and shall do all that may be required in this regard. The Contractor shall
also request, in writing, for extension of time, to which he may consider himself
eligible under the contract, within fourteen days of the date of happening of any
such events as indicated above.

In case the cost of the work is more than 10 Crores, then the total scope of work will be
divided into milestones. The contractor shall submit a Time & Progress chart for each
milestone and get it approved by the competent authority.

Request for rescheduling of Mile stones and extension of time, to be eligible for
consideration, shall be made by the Contractor in writing within fourteen days of the
happening of the event causing delay on the prescribed form to the competent authority
as indicated in Schedule ‘B’. The Contractor may also, if practicable, indicate in such a
request the period for which extension is desired.

In any such case as may have arisen due to any of the events, as aforesaid, and which
may have been brought out by the contractor in writing, the Competent Authority
mentioned in Scheduled ‘B’ may give a fair and reasonable extension of time, after
taking into consideration the nature of the work delayed and practicability of its
execution during the period of extension.

Such extensions shall be communicated to the contractor by the Engineer-in-Charge in
writing. The contractor shall not be entitled to claim any compensation or over run
charges whatsoever for any extension granted.

CLAUSE - 34: LIQUIDATED DAMAGES FOR DELAY

34.1

If the contractor fails to maintain the required progress in terms of clause 34 or to
complete the work and clear the site on or before the date of completion as per the
contract or extended date of completion, he shall, without prejudice to any other right or
remedy available under the law to the authority on account of such breach, pay as agreed
liquidated damages the amount calculated at the rates stipulated below.

Liguidated Damages @ 1.5 % of the contract value per month of delay of work provided
that the total amount of compensation for delay to be paid under this condition shall not
exceed 10% of the Tendered Value of work.

The competent authority mentioned in Schedule ‘B’ (whose decision in writing shall be
final & binding) may decide on the amount of tendered value of the work for every
completed day/month (as applicable) that the progress remains below that specified in
Clause 34 or that the work remains incomplete.
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34.2

34.3

The amount of liquidated damages may be adjusted or set-off against any sum payable to
the Contractor under this or any other contract with the authority.

In case of contracts having tendered amount more than 10 Crores, if the contractor does
not achieve a particular milestone mentioned in schedule ‘B’, or the re-scheduled
milestone(s) in terms of Clause 34.6, the amount shown against that milestone shall be
withheld, to be adjusted against the liquidated damages levied at the final decision on
Extension of Time. With-holding of this amount on failure to achieve a milestone, shall
be automatic without any notice to the contractor. However, if the contractor catches up
with the progress of work on the subsequent milestone(s), the withheld amount shall be
released. In case the contractor fails to make up for the delay in subsequent milestone(s),
amount mentioned against each milestone missed subsequently also shall be withheld.
However, no interest, whatsoever, shall be payable on such withheld amount.

In case of contracts having tendered amount less than 10 Crores, if the work remains
incomplete after the stipulated date of completion, the Engineer-in-charge may withheld
10% of the tendered value of the work from the running payments of the contractor
pending final decision of the competent authority mentioned in schedule ‘B’ on the
extension of time case. If the competent authority decides to grant extension of time
without levy of liquidated damages or levy part of the total liquidated damages specified
above then the balance withheld amount after adjusting the amount of the liquidated
damages levied by the competent authority will be refunded to the contractor.

CLAUSE - 35: WHEN THE CONTRACT CAN BE DETERMINED

35.1

(i)

(i)

(iii)

(iv)

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without
prejudice to his any other rights or remedy against the contractor in respect of any delay,
inferior workmanship, any claims for damages and/or any other provisions of this
contract or otherwise, and whether the date of completion has or has not elapsed, by
notice in writing absolutely determine the contract in any of the following cases:

If the contractor having been given by the Engineer-in-Charge a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being performed in
an inefficient or otherwise improper or un-workman like manner shall omit to comply
with the requirement of such notice for a period of seven days thereafter.

If the contractor has, without reasonable cause, suspended the progress of the work or has
failed to proceed with the work with due diligence so that in the opinion of the Engineer-
in-Charge he will be unable to secure completion of the work by the date for completion
and continues to do so after a notice in writing of seven days from the Engineer-in-
Charge.

If the contractor fails to complete the work within the stipulated date or items of work
with individual date of completion, if any stipulated, on or before such date(s) of
completion and does not complete them within the period specified in a notice given in
writing in that behalf by the Engineer-in-Charge.

If the contractor persistently neglects to carry out his obligations under the contract and/
or commits default in complying with any of the terms and conditions of the contract and
does not remedy it or take effective steps to remedy it within 7 days after a notice in
writing is given to him in that behalf by the Engineer-in-Charge.
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(v)

(vi)

(vii)

(viii)

(ix)

(x)

(xi)

If the contractor shall offer or give or agree to give to any person in IWAI service or to
any other person on his behalf any gift or consideration of any kind as an inducement or
reward for doing or forbearing to do or for having done or forborne to do any act in
relation to the obtaining or execution of contract.

If the contractor shall enter into a contract with IWAI in connection with which
commission has been paid or agreed to be paid by him or to his knowledge, unless the
particulars of any such commission and the terms of payment thereof have been
previously disclosed in writing to the Engineer-in-Charge.

If the contractor shall obtain a contract with IWAI as a result of wrong tendering or other
non-bona-fide methods of competitive tendering or commits breach of integrity pact.

If the contractor being an individual, or if a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of his estate
made against him or shall take any proceedings for liquidation or composition (other than
a voluntary liquidation for the purpose of amalgamation or reconstruction) under any
Insolvency Act for the time being in force or make any conveyance or assignment of his
effects or composition or arrangement for the benefit of his creditors or purport so to do,
or if any application be made under any Insolvency Act for the time being in force for the
sequestration of his estate or if a trust deed be executed by him for benefit of his
creditors.

If the contractor being a company shall pass a resolution or the court shall make an order
that the company shall be wound up or if a receiver or a manager on behalf of accredit or
shall be appointed or if circumstances shall arise which entitle the court or the creditor to
appoint a receiver or a manager or which entitle the court to make a winding up order.

If the contractor shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days.

If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis
or of labour with materials not to be incorporated in the work, shall not be deemed to be
subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise
parts with the entire works or any portion thereof without the prior written approval of
the Engineer -in-Charge.

When the contractor has made himself liable for action under any of the cases aforesaid,
the Engineer-in-Charge on behalf of the IWAI with the approval of the competent
authority mentioned in schedule ‘B’ shall have powers:

@ To determine the contract as aforesaid (of which termination notice in writing to
the contractor under the hand of the Engineer-in-Charge shall be conclusive evidence).
Upon such determination, the Earnest Money Deposit, Security Deposit already
recovered and Performance Guarantee under the contract shall be liable to be forfeited
and shall be absolutely at the disposal of the IWAL.

(b) After giving notice to the contractor to measure up the work of the contractor and
to take such whole, or the balance or part thereof, as shall be un-executed out of his hands
and to give it to another contractor to complete the work. The contractor, whose contract
is determined as above, shall not be allowed to participate in the tendering process for the
balance work.
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In the event of above courses being adopted by the Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him by reasons
of his having purchased or procured any materials or entered into any engagements or
made any advances on account or with a view to the execution of the work or the
performance of the contract. And in case action is taken under any of the provision
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work
thereof or actually performed under this contract unless and until the Engineer-in-Charge
has certified in writing the performance of such work and the value payable in respect
thereof and he shall only be entitled to be paid the value so certified.

CLAUSE - 36: INSPECTION AND APPROVAL

36.1

36.2

36.3

All works involving more than one process shall be subject to examination and approval
at each stage thereof and the contractor shall give due notice to the Engineer-in-Charge
on his authorized representative, when each stage is ready. In default of such notice, the
Engineer-in-Charge shall be entitled to appraise the quality and extent thereof and the
decision of the Engineer-in-Charge in this regard shall be final and binding.

No work shall be put out of view without the approval of the Engineer-in-Charge or his
authorized representative and the Contractor shall afford full opportunity for
examination. The contractor shall give due notice to the Engineer-in-Charge or his
authorized representative whenever any such work is ready for examination and the
Engineer- in-Charge or his representative shall, without unreasonable delay, unless he
considers it necessary and advise the contractor accordingly, examine and measure such
work. In the event of the failure or the contractor to give such notice, he shall if required
by the Engineer-in-Charge, uncover such work at the contractor's expenses.

Periodic inspection will be carried out by the EIC or his representative by their vessels.
The contractor can have the inspection schedules finalized with the Engineer-in-charge.
Generally all attempts should be made to have joint inspection and number of inspections
be not less than three in a calendar month.

CLAUSE - 37: COMPLETION CERTIFICATE AND COMPLETION PLANS

37.1

37.2

The work shall be completed to the entire satisfaction of the Engineer-in-Charge and with
in the specified time limit and under the terms and conditions of the contract. As soon as
the work under the contractor is completed as a whole the contractor shall give notice of
such completion to the Engineer-in-Charge. The Engineer-in-Charge shall inspect the
work and shall satisfy himself that the work(s) has been completed in accordance with
the provisions of the contract and then issue to the Contractor a certificate of completion
indicating the date of completion. Should the Engineer- in-Charge notice that there are
defects in the works or the works are not considered to be complete, he shall issue a
notice in writing to the Contractor to rectify / replace the defective work or any part
thereof or complete the work, as the case may be within such time as may be notified and
after the contractor has complied with as aforesaid and gives notice of completion the
Engineer-in-Charge shall inspect the work and issue the completion certificate in the
same manner as aforesaid.

No certificate of completion shall be issued as stipulated above and no work be
considered to be completed unless the contractor shall have removed from the work site
and / or premises all his belongings / temporary arrangements brought / made by him
for the site and / or premises in all respects and made the whole of the site and / or
premises fit for immediate occupation / use to the satisfaction of the Engineer- in-Charge.

54 |



If the contractor fails to comply with the above mentioned requirements on or before the
date of completion of the work, the Engineer-in-Charge, may as he thinks fit and at the
risk at cost of the contractor, fulfill such requirements and remove / dispose of the
contractor's belongings / temporary arrangements, as aforesaid, and the contractor shall
have no claim in this respect except for any sum realised by the sale of Contractor's
belongings / temporary arrangements less the cost of fulfilling the said requirements and
any other amount that may be due from the contractor. Should the expenditure on the
aforesaid account exceed the amount realised by sale of such contractor's belongings /
temporary arrangements then the contractor shall on demand pay the amount of such
excess expenditure.

37.3 The contractor shall submit the completion plans of the work wherever required within 30

days of the completion of work. In case the contractor fails to submit completion plans as
aforesaid, he shall be liable to pay a sum equivalent to 2.5% of the value of the work
subject to a ceiling of Rs. 15000/- (Rupees fifteen thousand only) as may be fixed by
Engineer-in-Charge concerned and in this respect the decision of the Engineer-in-Charge
shall be final and binding on the contractor.

CLAUSE - 38: MEASUREMENTS

38.1

38.2

38.3

38.4

38.5

38.6

38.7

The Engineer-in-charge shall, except as otherwise provided, ascertain and determine by
measurement the value of work done in accordance with the contract.

Notwithstanding any provision in the relevant standard method of measurement or any
general or local custom, measurement of work done under the contract shall be taken in
accordance with the procedure set forth in the Technical Specifications or Schedule of
Quantities under the contract. In case of items of work which are not covered by the
Technical Specifications or Schedule of Quantities measurement shall be taken in
accordance with the relevant standard methods of measurement laid down by the Bureau
of Indian Standard.

All items having a financial value shall be entered in daily log book/ measurement book
prescribed by the Authority so that the complete work performed under the contract is
duly accounted.

Measurement shall be taken jointly by the Engineer-in-Charge or his authorised
representative and by the contractor or his authorised representative.

Before taking measurements of any works, the Engineer-in-Charge or representative
deputed by him for the purpose, shall give a reasonable notice to the Contractor. If the
Contractor fails to attend or send an authorised representative for measurement after such
notice or fails to countersign or to record the objection within a week from the date of
taking the measurements, in such eventuality the measurements taken by the Engineer-in-
Charge shall be taken to be correct and final measurements of such works.

The contractor shall, without extra charge, provide assistance with every appliance,
labour and other things necessary for measurement.

Measurements shall be signed and dated by both parties each day on the Site on
completion of measurement. If the contractor objects to any of the measurement recorded
by the representative of the Engineer-in- Charge a note to the effect shall be made in the
item objected to and such note shall be signed and dated by both parties engaged in
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taking the measurement. The decision of the Engineer-in-Charge on any such dispute or
difference or interpretation shall be final and binding on the contractor in respect of all
contract items, substituted items, extra items and deviations.

CLAUSE -39: PAYMENT ON ACCOUNT

39.1 Interim bills shall be submitted by the contractor or before the date fixed by the
Engineer-in- Charge for the items of work completed. The Engineer-in-Charge shall then
arrange to have the bills verified with reference to the measurements recorded in the
measurement book(s).

39.2 Payment on account for amount admissible shall be made by the Engineer-in-Charge
certifying the sum to which the contractor is considered entitled by way of interim
payment for the work executed, after deducting there from the amount already paid, the
security deposit and such other amounts as may be withheld, deductible or recoverable in
terms of the contract.

39.3 Payment of the contractor's bills shall be made by the Authority only in Indian Rupees
within 30 days from the date of submission of the bill subject to the acceptance of the
Engineer-in- Charge.

39.4 Payments due to the contractor shall be made by RTGS by the Engineer-in-Charge or his
authorised representative. Such cheques shall be issued direct to the contractor on
furnishing a stamped receipt for the amount of the cheque or to his constituted attorney
duly authorised to receive such payments from the EIC. Alternatively payment, due to the
contractor shall be made by electronic bank transfer / RTGS

39.5 Any interim certificate given relating to work done or materials delivered may be
modified or corrected by any subsequent interim certificate or by the final certificate. No
certificate(s) of the Engineer-in- Charge supporting an interim payment shall itself be
conclusive evidence that any work or materials to which it relates is / are in accordance
with the same.

39.6  Should there be a request for extension of date of completion, pending its consideration
interim payments shall continue to be made as provided herein.

39.7 Income Tax / TDS at the applicable rates shall be deducted at source from any payment
made to the contractor against this contract.

CLAUSE -40: TAXES, DUTIES AND LEVIES ETC.

The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, or any
other local, State or Central taxes as applicable/ charged by Centre or State Government or Local
authorities on all materials that the contractor has to purchase for the performance of the contract
and services. , shall be payable by the contractor and the Authority will not entertain any claim
for compensation whatsoever in this regard. The rates quoted by the contractor shall be deemed
to be inclusive of all such taxes, duties, levies, etc. except for GST which shall be indicated
separately.

CLAUSE-41: TAX DEDUCTION AT SOURCE

41.1 TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all the
payment/advances made against the contract.

CLAUSE -42: PAYMENT OF FINAL BILL
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The final bill shall be submitted by the contractor within one month from the date of
completion of the work or of the date the certificate of completion furnished by the
Engineer-in-Charge. No further claim in this regard unless as specified herein under
shall be entertained. Payment of final bill shall be made within three months if the
amount of the contract is up to Rs. 15 lakhs and six months if the value of the work
exceeds Rs. 15 lakhs. If there shall be any dispute about any item or items of the work
then the undisputed item or items only shall be paid within the said period of three
months or six months, as the case may be. The contractor shall submit a list of the
disputed items within thirty days from the disallowance thereof and if he fails to do so,
his claim shall be deemed to have been fully waived and absolutely extinguished.

CLAUSE - 43: OVER PAYMENTS AND UNDER PAYMENTS

43.1

43.2

43.3

43.4

43.5

Whenever any claim whatsoever for the payments of a sum of money to the Authority
arises out of or under this contract against the contractor, the same may be deducted by
the Authority from any sum then due or which at anytime thereafter may become due to
the contractor under this contract and failing that under any other contract with the
Authority or from any other sum whatsoever due to the contractor from the Authority or
from his security deposit, or he shall pay the claim on demand.

The Authority reserves the right to carry out post- payment audit and technical
examination of the final bill including all supporting vouchers, abstracts, etc. The
authority further reserves the right to enforce recovery of any over payment when
detected not- withstanding the fact that the amount of the final bill may be included by
one of the parties as an item of dispute before an arbitrator appointed under clause 46 of
this contract and notwithstanding the fact that the amount of the final bill figures in the
arbitration award.

If as a result of such audit and technical examination any over payment is discovered in
respect of any work done by the contractor or alleged to have been done by him under
contract, it shall be recovered by the Authority from the contractor by any of all of the
methods prescribed above, and if any under payment is discovered, the amount shall be
duly paid to the contractor by the Authority.

Provided that the aforesaid right of the Authority to adjust over-payment against amount
due to the contractor under any other contract with the Authority shall not extend beyond
the period of two years from the date of payment of the final bill or in case the final bill is
a MINUS bhill, from the date the amount payable by the Contractor under the MINUS
final bill is communicated to the contractor.

Any sum of money due and payable to the Contractor (including the security deposit
returnable to him) under the contract may be withheld or retained by way of lien by the
Engineer-in-Charge or Authority against any claim of the Authority or such other person
or persons in respect of payment of a sum of money arising out of or under any other
contract made by the contractor with the Engineer-in-Charge or Authority or with such
other person or persons. The sum of money so withheld or retained under this clause by
the Engineer-in-Charge or Authority will be kept withheld or retained as such by the
Engineer-in- Charge or Authority or till his claim arising out of in the same contract or
any other contract is either mutually settled or determined by the arbitrator, if the contract
is governed by the arbitration clause under the clause 46 or by the competent court
hereinafter provided, as the case may be, and the contractor shall have no claim for
interest or damages whatsoever on this account or any other ground in respect of any
sum of money withheld or retained under this clause.
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CLAUSE -44: FINALITY CLAUSE

It shall be accepted as an inseparable part of the contract that in matters regarding design,
materials, workmanship, removal of improper work, interpretation of the contract drawings and
contract specifications, mode of procedure and the carryout of the work the decision of the
Engineer-in-Charge which shall be given in writing shall be final and binding on the contractor.

CLAUSE -45: SUM PAYABLE BY WAY OF COMPENSATION TO BE
CONSIDERED IS REASONABLE WITHOUT PREFERENCE TO
ACTUAL LOSS

All sum payable by way of compensation to the Authority under any of these conditions
shall be considered as reasonable compensation without reference to the actual loss or damage
sustained and whether or not damage shall have been sustained.

CLAUSE -46: SETTLEMENT OF DISPUTES & ARBITRATION.

46.1 Except where otherwise provided in the contract, all questions and disputes relating to the
meaning of the specifications, design, drawings and instructions here-in-before
mentioned and as to the quality of workmanship or materials used on the work or as to
any other question, claim, right, matter or thing whatsoever in any way arising out of or
relating to the contract, design, drawings, specifications, estimates, instructions, orders or
these conditions or otherwise concerning the works or the execution or failure to execute
the same whether arising during the progress of the work or after the cancellation,
termination, completion or abandonment thereof shall be dealt with as mentioned
hereinafter:

Q) If the contractor considers any work demanded of him to be outside the requirements of
the contract, or disputes any drawings, record or decision given in writing by the
Engineer-in-Charge on any matter in connection with or arising out of the contract or
carrying out of the work, to be unacceptable, he shall promptly within 15 days of the
receipt of decision from the Engineer-in-Charge request the Chief Engineer in writing
through the Engineer-in-Charge for written instruction or decision. Thereupon, the Chief
Engineer shall give his written instructions of the decision within a period of one month
from the receipt of the contractor’s letter. However, this will not be reason for the
stoppage of work.

(i) If the Chief Engineer fails to give his instructions or decision in writing within the
aforesaid period or if the contractor is dissatisfied with the instruction or decision of the
Chief Engineer, the contractor may, within 15 days of the receipt of Chief Engineer’s
decision, appeal to the Chief Engineer, IWAI who shall afford an opportunity to the
contractor to be heard, if the latter so desires, and to offer evidence in support of his
appeal. The Chief Engineer, IWAI shall give his decision within 30 days of receipt of
contractor’s appeal. If the contractor is still dissatisfied with his decision, the contractor
shall within a period of 30 days from receipt of the decision, give notice to the Chief
Engineer, IWAI for appointment of arbitrator failing which the said decision shall be
final binding and conclusive and not referable to adjudication by the arbitrator.

46.2  Except where the decision has become final, binding and conclusive in terms of Sub Para
47.1 above, disputes or differences shall be referred for adjudication through arbitration
by a sole arbitrator appointed by Chief Engineer, IWAL.
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46.3

46.4

46.5

46.6

46.7

46.8

46.9

46.10

46.11

Further, within thirty (30) days of receipt of such notice from either party, the Engineer-
in-Charge of work at the time of such dispute shall send to the Contractor a panel of three
persons preferably but not necessarily from the approved panel of arbitrators being
maintained by Indian Council of Arbitration (ICA) and thereafter the Contractor within
fifteen (15) days of receipt of such panel communicate to the Engineer-in-charge the
name of one of the persons from such panel and such a person shall then be appointed as
sole arbitrator by the Chief Engineer, IWAI. However, the arbitrator so appointed shall
not be an officer or the employee of Inland Waterways Authority of India.

Provided that if the Contractor fails to communicate the selection of a name out of the
panel so forwarded to him by the Engineer-in-charge then after the expiry of the
aforesaid stipulated period the Chief Engineer, shall without delay select one person from
the aforesaid panel and appoint him as the sole arbitrator.

The arbitrator to whom the matter is originally referred being transferred or vacating his
office or being unable to act for any reason, then the Chief Engineer IWAI shall appoint
another person to act as sole arbitrator, such person shall be entitled to proceed with the
reference from the stage at which it was left by the predecessor.

The award of the Arbitrator shall be final and binding. The Arbitrator shall decide in
what proportion the Arbitrator’s fees, as well as the cost of Arbitration proceeding shall
be borne by either party.

The Arbitrator with the consent of the parties can enlarge the time, from, time-to-time to
make and publish his award.

A notice of the existence in question, dispute or difference in connection with the
contract unless served by either party within 30 days of the expiry of the defects liability
period, failing which all rights and claim under this contract shall be deemed to have
been waived and thus forfeited and absolutely barred.

The Arbitrator shall give reasons for the award if the amount of claim in dispute is Rs.
1,00,000/- and above.

The work under this Contract shall continue during Arbitration proceedings and no
payments due from or payment by the Authority shall be withheld on account of such
proceedings except to the extent which may be in dispute.

The Arbitration and Conciliation Act 1996 with any statutory modifications or re-
enactment thereof and the rules made there under and being in force shall apply to the
Acrbitration proceedings under this clause.

The parties to the agreement hereby undertake to have recourse only to arbitration
proceedings under for Arbitration Act 1996 and the venue of the arbitration proceeding
shall be Noida/ New Delhi and the parties will not have recourse to Civil Court to settle
any of their disputes arising out of this agreement except through arbitration.

NOTE: In case of contract with another Public Sector Undertaking, following Arbitration Clause

shall apply: "Except as otherwise provided, in case of a contract with a public Sector
Undertaking if at any time any question dispute or difference whatsoever arises between
the parties upon or in relation to, or in connection with this agreement, the same shall be
settled in terms of the Ministry of Industry, Department of Public Enterprises O.M No.
3/5/93-PMA dt.30.06.93 or any modifications / amendments thereof. "The arbitrator
shall have the power to enlarge the term to publish the award with the consent of the
parties provided always that the commencement or continuation of the arbitration
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proceeding shall not result in cessation or suspension of any of other rights and
obligations of the parties of any payments due to them hereunder.

CLAUSE - 47 : CLAIMS

47.1 The contractor shall send to the Engineer-in-Charge once in every month on account
giving particulars, as full and detailed as possible of all claims for any additional payment
to which the contractor may consider himself entitled and of all extra work or additional
work ordered in writing and which has been executed during proceeding month.

47.2 No claim for payment of any extra work or expenses will be considered which has not
been included in such particulars. The Engineer-in-Charge may consider payment for any
such work or expense, where admissible under the terms of the Contract.

47.3 Any claim which is not notified in two consecutive monthly statements for the two
consecutive months shall be deemed to have been waived & extinguished.

CLAUSE 48 : INTEREST

No interest shall be payable on account due to the contractor against final bills or any
other payment due under the contract.

*khhkkkhkhkkkikkhkkhkkikkikkikkikk
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5. TECHNICAL SPECIFICATION & SPECIAL CONDITIONS

OF CONTRACT

TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS

for Installation & Maintenance of Pole beacon lamp Navigational system in NW-8 & 9.

The Beacon Pipe structure shall have to be fabricated from new M.S Pipes (6 mm thick)
of diameters 6” as per drawing and as per direction of EIC.

SPECIFICATION OF 6 M HEIGHT M.S POLE

1 Type MS Pipe of 6 mm thick and dia of 150 mm of 6
m length.

2 Nominal Dia 150 mm ( 6 dia)

3 Length 6 M

4 Material Mild Steel

5 Fabrication One 360 mm * 380 mm size 6mm thick MS
plate welded on the pipe to accommodate the
Security cage (locking system) as per the
direction of EIC.

6 Supporting Rod 10 mm Dia steel rod as per drawing Annexure
v

7 Concreate M-20 (1:1.5:3) as per drawing Annexure IV

The beacon Pipe structure shall have one 360 mm X 380 mm size 6mm thick M.S plate
welded on the pipe to accommodate the beacon light. The plate shall have suitable hole as
shown in the drawing for fixing of the Security cage and as per the direction of EIC.
The fabrication and supply of security cages for navigational lights shall strictly adhere to
the enclosed design

SPECIFICATION OF SECURITY CAGE
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(a) MS Plate, angles , MS bar used for fabrication shall be of good quality.

(b) Security cage should be of size 380 mm x 360 mm x 300 mm size as per the design

enclosed with a suitable locking system. Two coats of marine quality epoxy paint (Black)

has to applied over the epoxy primer.

(c) The entire locking system has to be made of stainless steel and fitted with standard

quality fixtures and fastenings and good quality grease. Bird spike has be provided as per
design (Annexure — V).
(d) The bidders are to familiarize with the existing locking system which is already in use
with the lighted buoys.

The contractor shall supply and installed the light shall be of excellent quality and
conform to the relevant BIS (Bureau of Indian Standards)/ classification requirements
where ever applicable.

SPECIFICATION OF LIGHT

Type Rugged, light weight, waterproof, compact, impact
resistant, Omni directional, marine flashing beacon of
high performance moulded lens cover UV stabilized.

Range >2 NM at 0.74 ATF

Light Source

High Intensity LEDs with 100,000 hrs of life

Uniformity of Output

Horizontal Plane 360 degrees

Vertical divergence

>70 at 50% of peak intensity

Signal colour Red/ Green meeting LALA Standards
Autonomy 15 days
Flasher Microprocessor controlled, Programmable One flash in 5

seconds

Day light control

On/Off Photo diode control

Battery Type Maintenance free Lead Acid battery to be housed in
lantern, Capacity 7 Ah 12 V, of reputed make.

Battery Life expectancy | More than 2000 charge —discharge cycles

Solar panel Mono-crystalline integrated with Lantern 5 W, 12V

Remote Control Remote Monitoring and Control capabilities

Weight < 8 Kg.

The contractor shall supply the items as specified in TECHNICAL SPECIFICATION. All
materials used for supply of the items shall be of excellent quality and conform to the
relevant BIS (Bureau of Indian Standards)/ classification requirements where ever

applicable.

The contractor has to ensure erection of Pole beacon navigation lights in proper place
suiting to the channel condition so that these lighted on MS poles beacons assist
movement of propelled vessels through the river route in a safe way. They shall also have

to provide necessary safety cover to the navigation lights / beacon lamp.
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10.

11.

12.

13.

14.

15.

16.

Care shall be taken to ensure proper install, correct location of Pole beacon in upright
condition at the time of installation and during the period of maintenance as per the
direction of EIC.

Contractor will depute their accredited representative during installation and maintenance
by them.

Contractor shall ensure that installation of Pole beacon lights are progressing in a
sequential manner, completing the same in specific stretches and then proceeding to next
stretch / NWs instead of commencing the work simultaneously NWs in multiple locations
for ensuring functional reliability of the system stretch / NWs — wise.

It shall be ensured that proper navigation facility during day and night is available all the
time from the time of completion of installation in respective sections of waterway.

Contractor shall undertake the installation and maintenance of navigational aids for and
on behalf of IWAI assuming full responsibility for achieving the objectives. It shall be
the responsibility of Contractor to interact as may be required with other waterway users,
local bodies or departments as may be necessary for smooth execution of works while
matters which are statutory obligations of IWAI will be attended to by the Authority.
With this intent, Contractor will be suitably authorized by IWAI and provided with
copies of communications as may be required to be issued by IWALI to various addresses
initially as an introduction.

Contractor shall depute personal of adequate experience and qualification in the specific
area of work for ensuring its success.

For maintenance purposes, the designated waterway shall be considered as two separate
NWs i.e. (i) Alappuzha — Kottayam (NW-9) & Allappuzha -Changanacherry (NW-8) as
envisaged in the approved scope of the work. One maintenance unit each having at least
one mechanical/Electrical supervisor and required number of supporting staff, vessels,
derrick, tools and tackles etc. shall be deployed within the above NWs, as envisaged in
the sanctioned scheme.

Identification and Finalizing of exact locations where each of the navigational lights is
required to be positioned and installing the aid at that location, in a manner that will
facilitate smooth and efficient shipping round the clock shall be the responsibility of
Contractor. However, as the most important input in this regard, IWAI will provide to
Contractor detailed charts showing the navigational route in the designated sections of
NW-8 & 9.

The beacon lights will be insured by Authority against factors like theft, damage etc.
which are not covered under the warranty. Contractor shall be required to maintain full
particulars with regard to each of the navigational aid and its components and furnish
timely reports to IWAI for preferring insurance claims as may be required. Contractor
shall also as authorized representative of IWAI comply with requirement like filing of
FIR in the event of unlawful incident involving the night navigational aids and intimate
IWAI along with copies of any such reports immediately on its happening/ detection.

The beacon lights are covered by unconditional repair and replacement warranty
respectively for a period of 12 months, however during installation and subsequent
maintenance, Contractor shall maintain detailed records of pole beacon, lights and its
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17.

18.

19.

20.

21.

22.

23.

24,

25.

ancillary components duly recording conditions / performance throughout the period of
this job.

Contractor shall bring to the notice of IWAI in writing along with full particular any such
instances or items that are to be attended by them to comply their warranty obligations
Contractor will report immediately upon noticing any such matter to be attended under
warranty to IWAI. For reporting for such warranty repairs, a standard format with
machine numbered pages in duplicate shall be maintained by the Contractor. One copy
each of the report will remain with Contractor while another will be submitted to IWAL.

Apart from the above documentation with respect to insurance and warranty matters,
Contractor will furnish to IWAI during 1% week of every month a detailed report
indicating the actual particulars like available numbers, their conditions, losses / damages
if any during the month etc. with respect to all components of the navigational aids that
has been taken over from IWAI by Contractor. Such status report shall reflect facts as on
last day of preceding month.

IWALI will permit / facilitate temporary storage, attending to repair and maintenance of
the aids and berthing of vessels deployed by Contractor in this work as well as passage of
their personal engaged in this work free of cost at the following locations where IWAI
posses land and development of terminal facilities are completed or is in progress.

Allappuzha
Thanneermukkom

The technical specifications and usage particulars of the pole and lights as provided by
the respective suppliers and approved by IWAI conforming to guidelines of MMD/IRS
and DGLL may be referred to by Contractor at Regional Office of IWAI at Kochi.

It shall be the responsibility of the Contractor to familiarize themselves with the terms of
insurance and insure that timely report of damage or theft or any other matters where
insurance claim may have to be raised are furnished to IWAI, so as not to loose any
benefits under the insurance cover.

The scope of works to be carried out by Contractor is installation of the specified number
of poles in the specified sections of waterway as per direction of EIC and its maintenance
for a period of one year from the date of completion of installation. The same will be
extended for a period of two years on yearly basis after seeing the satisfactory
performance with same terms and conditions.

During the period of maintenance, Contractor shall ensure regular monitoring of all the
installed pole beacon and lights navigational channel always marked for safe and efficient

shipping.

Continuity of navigational aids will be considered as most important aspect to judge the
success and utility of the system. Therefore, Contractor will take special care and
maintain in the field adequate minimum quantity of spare lights as may be required to
attend to such requirements observed during regular monitoring.

The beacons, lights or its accessories that may be damaged, unusable or unable to
maintain in a particular section due to unforeseen problem shall be lifted and stored
safely at nearest locations along the sites mentioned at para 16 above under intimation to
IWAL.
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26.

27.

28.

29.

30.

31.

32.

For the remaining period of maintenance after expiry of warranty period as indicated in
para 12 above, Contractor shall at no extra cost employ necessary Technicians,
accessories, spares and repair work shops etc for ensuring proper repair and maintenance
of the aids for their continuous performance.

Adequate measures for safety and security of the navigational aids during storage and
after installation shall be made by Contractor from the time the same are taken over for
installation from the IWAL.

Immediately after completion of installation of navigational aids in each stretch / NWs,
distinct and easily visible serial numbers shall be given on each pole beacon to facilitate
their due depiction of position and type in the navigational charts and also to facilitate
their easy monitoring during inspections during maintenance period.

The maintenance period of the installed 24 Hrs. navigation systems may be extended for
further two years at same rate, terms and conditions.

The installation or maintenance of the night navigation aids in any stretch of waterway
may be discontinued by IWAI by giving one month’s written notice to Contractor. Other
than the payments provided for installation or maintenance hereunder, no extra amount
shall be payable to Contractor in the event of such discontinuation. In such instance,
Contractor will ensure lifting, transportation and handing over the navigational aids of the
stretch where its maintenance has been discontinued to IWAI at its nearest terminal
among the list given in Para 3.16.

SCHEDULE OF IMPLEMENTATION

The maintenance of navigational aids may be commenced after completion of installation
of beacons and lights. The entire installation may be completed within 4 (four) months
after issue of work order. The maintenance of the system shall be for a period of 12
months from the date of completion of installation and further extendable for 2 years.

INSPECTION AND MEASUREMENT

Contractor shall inform IWAI in writing as soon as installation is completed . Joint
inspection of the installed lights shall be made immediately thereafter by authorized
representatives of IWAI and Contractor and the number of lights, type of lights
(Red/Green), Functional or not, date of installation of each light etc. shall be duly
enumerated simultaneously depicting the same on waterway chart also. Such
measurement jointly taken and certified by both IWAI and Contractor shall form basis for
payment admissible for the installation part.

e The initial payment for installation, positioning & completion of placement of Pole
beacon lamp shall be released immediately after completion of installation followed
by two joint inspection by EIC’s representative and contractor/contractor supervisor
one in day light for confirming the correctness of position and another inspection in
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33.

34.

35.

36.

37.

38.

39.

night separately for function of light. The initial payment will be released within 30
days from the date of completion of such joint inspections.

e The payment towards maintenance works (RA Bills) will be after completion and
submission of 2™ fort night joint inspection report along with RA bills in duplicate.

The efficacy of installed aids to navigation shall be tested by carrying out trial run of
survey launch by IWAI jointly with representatives of Contractor during night time,
stretch-wise/NWs.

The period of maintenance of the installed pole beacon lamp & lights will be reckoned
from the date of completion of installation. For this purpose, Inspection of the installed
beacon lights from the their satisfactory maintenance shall be carried out jointly by IWAI
and Contractor once in a fortnight. Suitable crafts to facilitate such inspection will be
provided by Contractor at no extra cost if requested by IWAI. Alternatively, such
inspections may also be carried out concurrently with fortnightly Thalweg surveys of
IWALI. Till conducting of regular thalweg survey , the contractor shall arrange inspection
vessel for fortnight inspection. However, the time gap between two consecutive
inspections shall not be less than 7 days or more than 20 days under any circumstance.
However, as the aids to navigation are provided for round clock and round the year
usage, IWAI may undertake joint inspection of the installed systems on any day other
than the fortnightly inspection proposed above and Contractor shall depute its
representatives for such inspection duly ensuring proper maintenance of the installed
lights all the time. Expenditure for repair of Pole beacon and light are to be borne by the
contractor.

Details of all the installed poles & lights enumerated and jointly certified by IWAI and
Contractor during such fortnightly inspections shall form basic for calculation of
maintenance charges admissible by Contractor during a particular month.

During maintenance period a minimum 75% of the aids installed in the beat shall be
maintained all the time failing which it will be considered that the system of 24 hours
aids to navigation is not maintained in that particular stretch / NWs and therefore, no
maintenance charges shall be admissible during the fortnight in respect of such stretch
where <75% poles beacon & lights are maintained.

PAYMENT SCHEDULE

Payment for installation of pole beacon lamp will be released after successfully
completion of the work. Maintenance of the night navigational aids payments shall be
admissible as per CLAUSE 39 of general condition of tender document and as per Para
34 above.

Above rates are inclusive of costs of transportation, laying, maintenance, security,
shifting from place to place, supervision, documentation, cost of manpower, cost of
equipments, tools and tackles etc. complete and no other charges other than above
mentioned unit rates shall be admissible for payment under this agreement.

The payment on account of installation of poles with lights shall be made at the rate of
the agreed installation cost for the number of poles & lights actually installed and
against bills for the same to be raised by Contractor. Bills for installation charges shall be
raised after completing the installation. However, cost of installation additional number
of poles as may be required subsequent to completion of initial installation shall be
claimed alongwith monthly maintenance bills.
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40.  Payment of maintenance charges shall be made on submission of monthly bills after
completion of each month and for the number of lighted buoys actually maintained and
particular stretch in one fortnight is <75% and during other fortnight is > 75%,
proportionate charges only will be payable for one fortnight.

41. Payment will be released by IWAI within one month of receipt of bill along with duly
certified measurement. Payments due to the contractor shall be made by RTGS transfer,
for which details of Bank (A/c no:, Name of the Bank, Name of Branch, IFSC code ) are
to be submitted along with a cancelled cheque of the concerned bank.

SUPERVISION AND PROGRESS REPORT

42.  Contractor shall depute personal of adequate qualification and experience to provide
quality supervision for installation and maintenance of the proposed system. Contractor
shall also nominate his representative as Nodal Officer for execution of the works and
maintaining all liaison and reports in that regard and for interactions with various
departments, organizations, agencies and also Engineer-In-Charge of IWAI or its
representatives. Fortnightly progress report of field activities may be furnished by the
Contractor to EIC.

Other Conditions: -

@ No mobilization charges will be paid to the Contractor.

(b) No idle time charges will be paid to the Contractor on any account.

(© The Engineer-in-charge or his representative will inspect, co-ordinate, measure and
certify the Supply of the 24hrs navigational system in NW- 8 & 9. He has the right to
inspect the work and materials at any time during the contract period for which contractor
or his authorized agent shall be available at the work site.

(d) The item rate quoted per number/unit will squarely and totally include all the charges to
be paid to the Contractor by the Authority and no claims other than provided in the
contract will be entertained.

(e) The Contractor will submit to the Engineer-in-charge bills in triplicate along with a copy
of measurements for the completed item of supply.

0] The income tax as applicable will be deducted from the running bill and final bill and to that

effect a certificate will be issued. The security deposit will be released only after satisfactory
completion of defects liability period of one year.

*kkkkkkhkikk

(if) SPECIAL CONDITIONS

A. HOLD HARMLESS:

) The Contractor should indemnify and hold the Authority harmless from any liability or
claim for damages because of bodily injury, death, property damage, sickness, disease
or loss and expense arising from the contractor’s performance of this Contract.

i) The Contractor is acting in the capacity of an independent contractor with respect to
the Authority.

iii) The Contractor should protect, defend and indemnify the owner from any claims by
laborers or Sub Contractors for unpaid work or labour performed in connection with
this Contract.
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B.

CHANGE ORDERS:

The Contractor should not make any changes in the schedule of work or the
Specifications without written authorization by the Engineer in Charge and written
concurrence by the Authority.

UNSATISFACTORY PERFORMANCE:

In case of unsatisfactory performance/ progress / services by the Contractor, IWAI
shall have the right to issue a show cause notice to the contractor requiring him to
explain the reason thereof.

In case of continuation of such unsatisfactory performance / progress / services, IWAI
reserves the right to rescind the Contract and get the balance work executed at the risk
and cost of the Contractor.

WARRANTIES:

The Contractor should warrant that this contract does not and shall not infringe any
existing or subsequent patents, rights or licenses of any third party.

The Contractor should further warrant that the rights of the Authority under the present
contract are not and shall not be infringed by any prior or subsequent contract, which
may have been or may hereafter be entered into by the Contractor with any other

party.
MISCELLANEOUS:

The Contract embodies the entire understanding of the parties as to its subject matter
and shall not be amended except in writing executed by both the parties and subject to
the approval of the concerned authorities.
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PART - IV

DRAWINGS AND ANNEXURES.

Index Map of NW-8 & 9
Warranty Form
Agreement Format

DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT
THROUGH ELECTRONIC FUND TRANSFER SYSTEM

Drawing of 6 M height beacon tower with M S Pipe
Drawing Security cage
Time schedule for work

Details of Past Experience of Contractor for Similar Works

Enclosure.1

Annexure - |

Annexure — 11

Annexure — 11
Annexure - IV
Annexure - V

Annexure - VI

Annexure - VII
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Enclosure.1
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Annexure-I|
WARRANTY FORM

.................................................................... (hereinafter referred to as the

Bidder) having carefully studied all the tender documents pertaining to the Contract for
“Maintenance of 24 Hrs. Navigational System in NW- 8 & 9” and the local conditions having
undertaken to execute the said works.

1.

10.

11.

Date

DO HEREBY WARRANT THAT:-
The Bidder is familiar with all the requirements of the Contract.

The Bidder has investigated the work & also visited IWAI office and satisfied himself
regarding the nature of work, and local conditions that may affect the work or its
performance.

The Bidder shall mobilize the necessary equipment, qualified & experienced manpower
as per tender conditions.

The Bidder is satisfied that the work may be performed and completed as required in the
Contract.

The Bidder accepts all risks directly or indirectly connected with the performance of the
Contract.

The Bidder has/had/have no collusion with other Bidder, with any of the men of the
Engineer-in-Charge or with any other person in Authority to execute the said works
according to the terms and conditions of the said Contract.

The Bidder has not been influenced by any statement or promise of the Authority or E-I-
C but only the Contract Documents.

The Bidder is financially solvent.

The Bidder is experienced and competent to perform the Contract to the satisfaction of
the E-I-C.

The Bidder is familiar with all General and Special Laws, Acts, Ordinances, Rules and
Regulations of the Municipalities, District, State and Central Govt., that may affect the
work, its performance or personnel employed therein.

I/We hereby give undertaking that the information, certificates and documents furnished
by me/us with my/our offer and subsequently regarding works mentioned are true,
correct, valid and complete to the best of my/us knowledge and nothing has been
concealed/distorted any material as mentioned above I/We am/are agreeable for
termination of Contract between me/us and Inland Waterways Authority of India
regarding works mentioned in the tender without any notice, reason or compensation and
non-issue of tender documents in future.

For and on behalf of the Bidder
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Annexure-l11

AGREEMENT FORM

The contract made the ...day of... 20.... between Inland Waterways Authority of India,
Kannadikkadu, Maradu P.O., Kochi — 682 304 (Kerala) (hereinafter "the Authority") of one part
L0 Y SRS (hereinafter
"the Bidder") of the other part WHEREAS the Authority is desirous of maintenance of
Navigational System in NW-8 & 9 as per work order as identified in the bid form and price
schedule and has accepted a Bid by the Bidder for the supply of
TN e e for the sum of
RS..cociirne (ereeereerie e s ) (hereinafter "THE CONTRACT PRICE")

(PRICE SHALL NOT BE FILLED IN HERE)
Now in this contract witnessed as follows: -

1. The contract shall consist of this contract form and the following documents and the exhibits,
specification and other documents referred to therein (herein after called the "contract
document”) all of which by this reference are incorporated herein and made part thereof.

a] Notification of award
b] Bid form and price schedules
c] Tender document containing:
Instructions to the Bidder
General conditions of contract
Delivery Schedule
Special condition of contract
d] Technical Specifications.
e] Correspondence between Bidder & Authority from date of submission of tender to
signing of agreement.

2. This contract sets forth the entire contract and agreement between the parties pertaining to the
supply and delivery of the items described herein and supersedes all earlier verbal or written agreements
pertaining to supply of items for National Waterway No.8 & 9 as per work order. This contract shall
prevail over all other contract documents. In the event of any discrepancy or inconsistency within the
contract documents then the documents shall prevail in the order listed above.

3. In consideration of the payments to be made by the Authority to the Bidder, the Bidder hereby
covenants with the Authority to supply of items for National Waterway No0.8 & 9 as per work order and
to remedy defects / replacement therein in conformity in all respects within the provisions of the contract.

3. The Authority hereby covenants to pay the Bidder in consideration of the provision and delivery of the
items and the remedying of defects/ replacement therein the contract price of such other sum as may
become payable under the provisions of the contract, at the times and in the manner prescribed in the
contract.
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5. Any notice under this contract shall be in the form of letter, telex, fax or cable. Notices to either party
shall be given at such address or addresses as such party shall specify from time to time by written notice
to the other. In the absence of such notice to the contrary, notice to the Authority shall be properly
addressed to: -

The Director,

Inland Waterways Authority of India

National Waterway Road, Kannadikkadu, Maradu P O
Kochi- 682 304

Tele.: 0484-2389 804 Fax : 0484 - 2389 445;

E-mail: iwai_kochi@yahoo.co.in; dirkoc.iwai.@nic.in

(Bidder address, telex number and cable address)

A notice shall be effective when delivered or on the notice's effective date, whichever is later.

In WITNESS WHERE OF the parties hereto have caused this contract to be executed in
accordance with their respective laws the day and year first above written.

Signature of Authority (seal)

Signature for Bidder

Signed sealed and delivered by the Said ..........cc. oo (for the
Authority) in the presence Of ...t i Signed. Sealed
and delivered by the SAId ......cccccoos i, (for the Bidder) in the

PrESENCE OF ...viiiiiiiiiies e
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Annexure-111

9. DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT
THROUGH ELECTRONIC FUND TRANSFER SYSTEM.

(TO BE FURNISHED BY THE BIDDER ON ITS LETTER HEAD)
NAME OF THE PROJECT:

THE BANK ACCOUNT DETAILS ARE FURNISHED AS BELOW.

We (Name of the Bidder) hereby request you to give our payments by
crediting our bank account directly by E-payment mode as per account details give below. We
hereby undertake to intimate IWALI in case of any change in particulars given below and will not
hold IWALI responsible for any delay I default due to any technical reasons beyond IWATI’s
control:-

Bank Account Number

RTGS/NEFT/IFSC Code

NAME OF THE BANK

ADDRESS OF THE BRANCH OF THE BANK

BRANCH CODE

ACCOUNT TYPE (SAVING/CURRENT/OTHERS):

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH.

I/WE hereby declare that the particulars given above are correct and complete if the transaction
is delayed or credit is not affected at all for reasons of incomplete or incorrect information. 1/We
would not hold IWAI responsible.

Signature of Authorized Signatory
Date:

BANK CERTIFICATION

It is certified that above mentioned beneficiary holds a bank account No. with our branch and
the bank particulars mentioned above are correct.

Date Authorized Signatory
Authorization No.

Name:

Official Seal/Stamp

74|



Annexure-1V

DRAWING OF 6 M HEIGHT BEACON TOWER WITH M.S. PIPE

Security cage with locking system
(0.36m*0.38m*0.30m)

Solar Navigational |ight...
{ 2N/m or above)

Supporting steel rod (10
mm) (0.4m*3 nos)

& M S Pipe (6” Dia and 6 mm
" | thickness)

em

PCC (M20 (1:1.5:3)) size
0.60m=*0.60m*0.75m}

Supporting steel rod (10
mm) (0.4m*3 nos)

10em |
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P SECOURITY CAGE

Security cage

Annexure-V
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Annexure-VI

TIME SCHEDULE FOR WORK OF INSTALLATION & MAINTENANCE FOR 24 HRS.

NAVIGATIONAL SYSTEM INNW-8& 9

1. Time schedule:-

SL# Items Period

1 Award of work order ZERO DATE

2 Submission of performance | WITHIN 10 DAYS FROM THE DATE OF ISSUANCE
Security (total 5% of the | OF AWARD OF WORK ORDER.

contract value)

3 Signing of agreement

WITHIN 15 DAYS FROM THE DATE OF ISSUANCE
OF AWARD OF WORK ORDER.

4 Warranty period

ONE YEAR FROM THE DATE OF COMPLETION OF
INSTALLATION.

5 Maintenance of poles beacon
lamp followed by fortnight
joint inspection

e Maintenance started from after completion of
installation as per the direction of EIC.

e First Fortnight — submission of report 18" of every
current month

e Second Fortnight — submission of report 3" of next
month
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Annexure-Vi|

DETAILS OF PAST EXPERIENCE OF CONTRACTOR FOR SIMILAR WORK
(The details are to be furnished by bidder in order to evaluate the prequalification of
bidder in accordance with “INSTRUCTIONS FOR SUBMISSION OF BIDS” ITB

clause 10(i
Duration of contract
Sl Details of Items Value Scheduled Actual
No. Supplied Date of Supply | completion | completion

date date

(Signature of Bidder)
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TENDER NO. : IWAI/COCH/58 (A)/2024/74

PART -V

SCHEDULE OF QUANTITIES / FINANCIAL BID

Tender for Supply & Installation and Maintenance Pole
beacon lamp Navigational system in NW-8 & 9.

AN
b

December 2024

YR AT SIAHRT YT or
INLAND WATERWAYS AUTHORITY OF INDIA
(Ministry of Ports, Shipping and Waterways, Govt. of India)
(qaet, O aRGET 3R ST FITER, HRA TFR)
National Waterway Road, Kannadikkadu, Maradu P.O,
NH 47 Bypass, Ernakulam, Kerala. PIN: 682 304.
E mail:- dirkoc.iwai@nic.in, Web Site:- www.iwai.nic.in

https://eprocure.gov.in/eprocure/app
*hkkkkkkkkkhhhhhk
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BILL OF QUANTITIES

The below mentioned Commercial bid format is provided as BoQ_XXXX.xIs along with
this tender document at hitps://eprocure.gov.in/eprocure/app. Bidders are advised to
download this BoQ_XXXX.xIs as it is and quote their offer/rates in the permitted column
and upload the same in the commercial bid.

Note: The Bidder shall enter a firm price against each item and fill up the table. The
tender is “One Tender, Separate Prices.” Prices should be in rupees (in figures). Total
Amount is automatically calculated and write in words.

1. The price(s) quoted shall be Basic cost other than GST and inclusive
of transportation, inspection charges, etc.

2. Rate quoted should be inclusive of cost of all accessories as details given in
this tender document.

3. The Authority reserves the right at the time of awards of order to increase
the quantity of items specified in the price schedule without any change in
unit prices or other terms and conditions.
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Tender Inviting Authority: Inland Waterways Authority of India.

Name of Work: Supply & Installation and Maintenance Pole beacon lamp Navigational system in NW-8 & 9.

Contract No: IWAI/COCHY/58 (A)/2024/74

Bidder Name:

PRICE SCHEDULE

(This BOQ template must not be modified / replaced by the bidder and the same should be uploaded after filling the relevant columns, else

the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only)

NO.# TEXT # NUMBER # TEXT # NUMBER # NUMBER # TEXT #
RATE
(incl. of 1%
S| o _ ) Labour TOTAL
No Item Description Quantity Unit | WelfareCess | AMOUNT | AMOUNT
. but exclusive In Words
of GST)
Rs. P
1 2 3 4 5 6 7
1 | Supply & Installation of M.S Pole of 6 m 30 Nos
length of navigational lights as per
drawing, technical specifications & as per
direction of EIC all complete Ilabour,
material, T & P and Transportation, INR...
inclusive of all taxes and duties as Only
applicable except GST.
2 | Maintenance of pole beacon lamp and 360 Nos
LED lights in NW-8 & 9 for 12 months (i.e.
12x30=360
INR..
Only
- INR...
Total in Figures Only
. INR ...
Quoted Rate in Words Only

SIGNALUTE: o,
Name & Address of the Bidder: ..oooeeeeeiiiii e
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