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FOR 
 

DEVELOPMENT & MAINTENANCE OF NAVIGATIONAL 
CHANNEL (FAIRWAY) IN DIBRUGARH-SADIYA STRETCH 
OF NW 2 DURING 2024-25 

 
 
 
 
 

TENDER No. IWAI/GHY/3(34)/NC(FAIRWAY)/DS/2024-25 

 
 
 

JULY 2024 

 
 
 
 
 
 

BaartIya Antd-oSaIya jalamaaga- p`aiQakrNa 
INLAND WATERWAYS AUTHORITY OF INDIA 

(MINISTRY OF PORTS, SHIPPING & WATERWAYS GOVT. OF INDIA) 
(पƣन,,, ,,,,,,,,, ,,,, ,,,,,, ,,,, ,,पोत पǐरवहन और जलमाग[ मंğालय,,, ,भारत सरकार) 

Pandu Port Complex, Pandu, Guwahati-781012 (Assam) 
Tel (0361) 2676925, 2676929  

E mail:- iwaighy@yahoo.com , Web Site:- www.iwai.nic.in &      
https://eprocure.gov.in/eprocure/app 
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DISCLAIMER 

 
1. This Tender document is neither an agreement nor an offer by the Inland 
Waterways Authority of India (IWAI) to the prospective Bidders or any other 
person. The purpose of this Tender document is to provide information to the 
interested parties that may be useful to them in the formulation of their Bid 
pursuant to this Tender. 

2. IWAI does not make any representation or warranty as to the accuracy, 
reliability or completeness of the information in this tender document and it is 
not possible for IWAI to consider particular needs of each party who reads or 
uses this tender document.  This tender document includes statements which 
reflect various assumptions and assessments arrived at by IWAI in relation to 
the services. Such assumptions, assessments and statements do not purport to 
contain all the information that each Bidder may require. Each prospective 
Bidder should conduct its own investigations and analyses and check the 
accuracy, reliability and completeness of the information provided in this 
tender document and obtains independent advice from appropriate sources. 

3. IWAI will not have any liability to any prospective Company/ 
Firm/Consortium or any other person under any laws (including  without 
limitation the law of contract, tort), the principles of equity, restitution or unjust 
enrichment or otherwise for any loss, expense or damage which may arise from 
or be incurred or suffered in connection with anything contained in this tender 
document, any matter deemed to form part of this tender document, the award 
of the Assignment, the information and any other information supplied by or on 
behalf of IWAI or their employees, any consultants or otherwise arising in  any  
way from the selection process for the Assignment. IWAI will also not be liable 
in any manner whether resulting from negligence or otherwise however caused 
arising from reliance of any Bidder upon any statements contained in this tender 
document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The 
issue of this Tender document does not imply that IWAI is bound to select a 
Bidder or to appoint the successful Bidder, as the case may be, for the services 
and IWAI reserves the right to accept / reject any or all  of Bids submitted in 
response to this Tender document at any stage without assigning any reasons 
whatsoever. IWAI also reserves the right to withhold or withdraw the process at 
any stage with intimation to all who submitted the Bid. 

5. The information given is not an exhaustive account of statutory 
requirements and should not be regarded as a complete or authoritative 
 

 
 
 
 
 
 
 
 



 
 
 
 
    

3

 
INLAND WATERWAYS AUTHORITY OF INDIA 

Pandu Port Complex, 
Pandu, Guwahati – 781 012 (ASSAM) 

Tel:-  0361 – 2676925, 2570099 
NI T  N o.  IWAI/GHY/3(34)/NC(Fairway)/DS/2024-25 

 
E-tender is being invited for the work 
“Development & maintenance of 
Navigational channel (fairway) in Dibrugarh 
- Sadiya stretches of NW-2 during 2024-25”. 
Tender Fee:- Rs. 5900/- including GST 
@18%. Tender can be downloaded from 
01.07.2024 at 15:00 hrs. For details refer 
www.iwai.nic.in & www.eprocure.gov.in. 
Further, clarification / corrigendum / 
addendum if any, will be published on CPP 
Portal / IWAI website only. E-mail: 
dirguw.iwai@nic.in 

 
Director 

 

 

 

     (For publication in News Paper) 
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BaartIya Antd-oSaIya jalamaaga- p`aiQakrNa 

INLAND WATERWAYS AUTHORITY OF INDIA 
(MINISTRY OF PORTS, SHIPPING & WATERWAYS GOVT. OF INDIA) 

(पƣन,,, ,,,,,,,,, ,,,, ,,,,,, ,,,, ,,पोत पǐरवहन और जलमाग[ मंğालय,,, ,भारत सरकार) 
Pandu Port Complex, Pandu, Guwahati-781012 (Assam) 

Tel (0361) 2676925, 2676929  
E mail:- iwaighy@yahoo.com , Web Site:- www.iwai.nic.in &      

https://eprocure.gov.in/eprocure/app 
 

NOTICE INVITING TENDER NO: IWAI/GHY/3(34)/NC(FAIRWAY)/DS/2024-25 
      
1. Name of Work : Development & maintenance of Navigational channel (fairway)  
in Dibrugarh - Sadiya stretch of NW2 during 2024-25 . 
 
2.  Inland waterways Authority of India (IWAI) invites online tenders/bids in 
two cover system (Cover I – Technical bid     and      Cover II – Financial bid) 
from    experienced contractors for “Development & maintenance of Navigational 
channel (fairway) in Dibrugarh - Sadiya stretch of NW2 during 2024-25”. The tenders 
will be placed online at https://eprocure.gov.in/eprocure/app 
 
3. Estimated cost of work & EMD requirement are as under : 

 

4. Date of Publishing : 01.07.2024 
 
5. Download start date & Time : 01.07.2024 at 15:00 hrs 
 
6. Submission start date & Time : 05.07.2024 at 10:00 hrs 
 
7. Bid Closing/Document Download End Date & Time : 16.07.2024 at 15:00 hrs 
 
8. Bid Opening Date & Time : 17.07.2024 at 15:30 hrs 
 
9. Cost of Tender Document (Tender Fee) : Rs. 5900/- including GST 

 
10. The tender document can be downloaded from the IWAI’s website www.iwai.nic.in 
and CPP Portal Website https://eprocure.gov.in/eprocure/app. Bidders participating in e-
tender process are required to furnish a non-refundable RTGS for Rs. 5900/- (Rupees Five 
thousand only) towards the tender cost to  ‘IWAI FUND PLAN’ through RTGS in the 
following  account: 
 Name of Bank Account: IWAI FUND PLAN 

 Bank Name & Address: PUNJAB NATIONAL BANK MALIGAON  
 Account No.                   : 4589001800000074 
 IFSC                               : PUNB0458900 
 GST No. of IWAI          : 18AATI7021F1ZX 
 

Sl.  
No. 
 

Stretch of NW 2 
Total Estimated Cost in 
lakh of Rs. (excluding 

GST) 

Earnest Money Deposit 
(Rs. In lakh  ) 

1 Dibrugarh - Sadiya 86.50 1.73 
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The Bids are to be submitted only online at https://eprocure.gov.in/eprocure/app. The 
prescribed amount of EMD of this tender is also to be deposited through RTGS/NEFT to the 
above account. Bid without tender cost & EMD will be rejected.  
 
11. A signed declaration stating that no alteration has been made in any form in the 
downloaded tender document is to be enclosed with the tender by the bidder 
 
12. Tenderer shall agree to the terms & conditions of the tender and submit the tender 
online duly signed on each page for agreeing the same. 

 
13. The complete bid as per the tender documents should be placed online at 
https://eprocure.gov.in/eprocure/app by 15:00 hrs. on 16.07.2024 and will be opened online 
on 17.07.2024 at 15:30  hrs at IWAI, Regional Office, Guwahati. The original RTGS for 
tender fee and EMD should be submitted before closing date and time of submission of bid 
at Inland Waterways Authority of India, Pandu Port Complex, Pandu, Guwahati, Assam-
781012 except Micro and Small Enterprises (MSEs) as defined in MSE Procurement Policy 
issued by Department of Micro, Small and Medium Enterprises (MSME) or Department or 
Startups as recognized by Department of Industrial Policy & Promotion (DIPP) on 
submission of a valid registration certificate as per the Government of India rules. 
 
14. Under provision of this contract the work shall be awarded initially for the period 
from October 2024 to March 2025. However, subsequently IWAI shall reserve the right to 
extend the work for a period of another three years to the successful contractors in their 
concerned sectors subjected to performance of the contractor at the same terms and 
conditions of this contract of 2024-25 and with escalation of rates (as quoted by him for 
2024-25) @ 5% (five percent) per year, after getting the willingness from the concerned 
contractor and subject to their satisfactorily performance of the works. 
 
15. As the work shall involve considerable inspection activity, co-ordination and 
supervision with assistance of mechanized crafts/ boats engaged by the contractor as 
specified under the contract, which will be simultaneously used by the contractors pilot, 
departmental pilot and other officers of IWAI and other agency, if need be, all mechanized 
crafts to the deployed by the contractor should be in well maintained conditions, fitted with 
certified life saving equipment like life jackets, accommodation  and toilet facility including 
facility for preparation of food, a good work and required number of certified crew members. 
 
16.  IWAI reserves    the      right to accept        or     reject any or all tenders without 
assigning any reason and no correspondence shall be entertained in this regard. The 
department will also have the right to award the work for different stretch to different bidders 
at the lowest received rate to ensure that the works are undertaken smoothly at all stretches 
simultaneously.  
 
 Pre-Qualification Criteria: - 
 
 

1) The tenderer shall be registered with Central Public Works Department, Railways, 
MES and State PWD/ Irrigation Department or non-registered contractors having experience 
of working with IWAI.  
 
2) Tenderer shall have   Permanent   Account   Number issued by Income Tax Deptt. 
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3)  The tenderer shall be registered with Service tax/ GST department and service tax/ 
GST component shall be shown separately in the bill/ invoice by the tenderer. 
  
4) Average annual   financial   turnover during last three years ending 31st March of the    
previous   financial   year, should be at least 30% of the cost of the work for each stretch as 
mentioned in this tender. 
 
5) Experience of having successfully completed similar works of erection and regular 
maintenance of bandal in Major Rivers of India like Brahmaputra (NW-2) and Ganga (NW-
1) etc. during the last 7 years ending last day of month previous to the one in which this 
tender is invited should be either of following for each stretch: 
 
 a)  Three similar works costing not less than 40% of the estimated cost; or  
 b)  Two similar works costing not less than 50% of the estimated cost; or  
 c)  One similar work completed not less than 80% of the estimated cost  
 
6) Latest certificate of solvency not less than Rs. 34.60 lakh from nationalized / 
scheduled Bank included in the second schedule of the RBI Act. 

  
7) The tenderer must be having his own team of bandal sardars and have adequate 
infrastructure for the work including registered/ river worthy mechanized boats which will be 
deployed by the contractor for the purpose of supervision of the erection and maintenance of 
bandal in their stretch of activity including use by IWAI officers for channel checking, 
hydrographic survey and inspection.  
 
8) The bidder should see the General Conditions, Technical & Special Conditions of 
contract very carefully before bidding. 

 
Director  
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TENDER ACCEPTANCE LETTER 
 
 
 
 
To,          Date: 

 
THE DIRECTOR, 

 INLAND WATERWAYS AUTHORITY OF INDIA, 
 PANDUPORT COMPLEX, PANDU,  
 GUWAHATI, ASSAM-781012 
  
Sub: Acceptance of Terms & Conditions of tender “ Development & maintenance of 

Navigational channel (fairway)  in Dibrugarh - Sadiya stretch of NW2 during 
2024-25” 

 
Ref: IWAI/GHY/3(34)/NC(FAIRWAY)/DS/2024-25 
 
Sir, 

1. I/ We, have downloaded/ obtained the tender document(s) for the above mentioned 
‘Tender/ Work’ from the web site(s) namely: www.iwai.nic.in OR 
https://eprocure.gov.in/eprocure/app as per your advertisement, given in the above-
mentioned website(s). 

2. I/ We, hereby certify that I/ We, have read the entire terms and conditions of the 
tender documents from Page No.____ to ____ including all documents like 
annex(es), schedule(s), etc.), which form part of the contract agreement and I/ We, 
shall abide hereby by the terms/ conditions/ clauses contained therein. 

3. The minutes of the pre-bid meeting and/ or corrigendum(s) issued from time to time 
by your department/ organization too have also been taken into consideration, while 
submitting this acceptance letter. 

4. I/ We, hereby unconditionally accept the tender conditions of above mentioned tender 
document(s)/ minutes of the pre-bid meeting/ corrigendum(s) in it’s totally/ entirety. 

5. In case any provisions of this tender are found violated, then your department/ 
organization shall without prejudice to any other right or remedy be at liberty to 
reject this tender/ bid including the forfeiture of the full said earnest money deposit 
absolutely. 

 
Yours faithfully, 
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INLAND WATERWAYS AUTHORITY OF INDIA,  

Pandu Port Complex, Pandu, Guwahati-781012 (Assam) 
 

NOTICE INVITING TENDER 
 

     E-tender for Development & maintenance of Navigational channel (fairway)  in 
Dibrugarh - Sadiya stretch of NW2 during 2024-25 
 

Sl. 
No. 

Description Estimated 
Cost 

(excluding 
GST) 
(Rs. in 
Lakh) 

Earnest 
Money 

Deposit for 
each 

stretch 
(Rs. in 
Lakh) 

Cost of 
Tender 

Document 
(Rs.) 

1 Development & maintenance 
of Navigational channel 
(fairway) in  Dibrugarh - 
Sadiya  stretch of NW2 during 
2024-25 

86.50 1.73 

5900.00 

 

E-Tenders are published in IWAI Website. Bidders are requested to log in to 
www.iwai.nic.in and quote against this Tender. Manual Quotations will not be 
entertained for this Tender. Closing & Opening of this tender are 16.07.2024 &            
17.07.2024 at 15:00 hrs. & 15:30 hrs respectively. For other terms & conditions 
please refer to IWAI website www.iwai.nic.in 

  
DIRECTOR  
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PART-I 

FORM OF TENDER 

To, 
 THE DIRECTOR, 
 INLAND WATERWAYS AUTHORITY OF INDIA, 
 PANDUPORT COMPLEX, PANDU,  
 GUWAHATI, ASSAM-781012 
 
 
Sub: Tender document for Development & maintenance of Navigational channel 

(fairway) in Dibrugarh - Sadiya stretch of NW2 during 2024-25. 
 
Sir, 
 
1. Having visited the site and examined the information and instructions for submission 
of tender, general conditions of contract, Special Condition of contracts, Technical, General 
and Detailed specification, Schedules and Bill of Quantities, agreement and bank guarantee 
forms, etc for the above named works, I/ We hereby tender for execution of the works 
referred to in the tender documents in conformity with the said Conditions of Contract, 
Specifications, Schedule of quantities for the sum as stated in Bill of quantities of this tender 
document or such other sum as may be ascertained in accordance with the said conditions of 
contract. 
 
2. I/ We undertake to complete and deliver the whole of the works comprised in the 
Contract within the time as stated in the tender and also in accordance in all respects with the 
specifications, designs, drawings and instructions as mentioned in the tender documents. 
 
3. I am tendering for the works mentioned in the table below and submitting the EMD 
submitting the EMD for stretch of National waterway through RTGS/NEFT in favour of 
“IWAI FUND PLAN” as per the details given therein: 
 

 
4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period 
of 90 days from the date of opening of price bids or extension thereto as required by the 
IWAI and not to make any modifications in its terms and conditions. 
 
5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we 
make any modifications in the terms and conditions of my/ our tender if I/ We fail to 
commence the execution of the works as above, I/ We shall become liable for forfeiture of 

Sl. 
No. 

Name of work 
EMD 
(Rs.) 

Proof of RTGS 
(Ref. no. date) 

Details of  
Bank (Name 
of Bank, 
Branch and 
address) 

1 

Development & maintenance of 
Navigational channel (fairway) in 
Dibrugarh - Sadiya stretch of 
NW2 during 2024-25 
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my/ our Earnest money, as aforesaid and IWAI shall without any prejudice to another right 
or remedy, be at the liberty to forfeit the said Earnest Money absolutely otherwise the said 
earnest money shall be retained by IWAI towards part of  security deposit to execute all the 
works  referred to in the tender documents upon the terms and conditions  contained or 
referred to therein and to carry out such deviations as may be ordered.  Should this tender be 
accepted, I/ We agree to abide by and fulfill all the terms and conditions and provisions of 
this tender.  No interest is payable on earnest money deposit and/ or security deposit. 
 
6. I/ We have independently considered the amount of Liquidated Damages shown in 
the tender hereto and agree that it represents a fair estimate of the loss likely to be suffered 
by IWAI in the event of works not being completed in time. 
 
7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when 
called upon by the employer to do so, a contract agreement in the prescribed form.  Unless 
and until a formal Agreement is prepared and executed this tender together with your written 
acceptance thereto shall constitute a binding contract. 
 
8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for 
the due performance of the Contract. I/We also declare that the firm has not been banned or 
blacklisted by any Govt. or its department or any Quasi Govt. agency or Public Sector 
Undertaking. 
 
9. I/ We understand that you are not bound to accept the lowest or any tender you may 
receive and may reject all or any tender without assigning any reason. 
 
10. I/ We certify that the tender submitted by me, us is strictly in accordance with the 
terms, conditions, specifications etc. as contained in the tender document, and it is further 
certified that it does not contain any deviation to the aforesaid documents. 
 
Date ………………..      Signature …………………... 
        Name ………………………. 
        Designation ………………... 
duly authorized to sign & submit tender for an on behalf of  
                                                                       (Name and address of firm) 
 
       M/s …………………………………  
            Telephone No…..……. FAX 
No…………...  
 
Witness : 
 
Signature…………………………. 
Name : …………………………… 
Occupation ………………………. 
Address ………………………….. 
Telephone No. ……………………  
 
 
   



 
 
 
 
    

12

INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Port, Shipping & Waterways, Govt. of India) 

 
INSTRUCTIONS FOR SUBMISSION OF BID 

 
1) All covering letters and information to be included in the bid shall be submitted along 
with the bid itself. 
 
2) This tender schedule is only for the work of “Development & maintenance of 
Navigational channel (fairway) in Dibrugarh - Sadiya stretch of NW2 during 2024-25”. 
 
3) Stretch wise total estimated cost of works is as under: 
 

Sl. 
No 

Stretch  
Estimated cost 
excluding GST            
(Rs. in lakhs) 

E.M.D        
(Rs. in 
lakhs) 

1 Development & maintenance of Navigational 
channel (fairway) in Dibrugarh - Sadiya 
stretch of NW2 during 2024-25 

86.50 1.73 

 
4) Tender should be submitted in two folders viz. Folder-1 and Folder-2 and Other 
Important documents from the My Space Part, all of these covers should be placed online in 
website https://eprocure.gov.in/eprocure/app.  
 Folder -1 : Technical & Commercial Bid. 
 Folder-2 : Price Bid of offer. 
No other document other than the Price schedule/ schedules should be placed inside Folder – 2 containing price 
bid otherwise tender will be summarily rejected. 
 
Folder –1:  
The first cover shall be submitted online along with the following documents  
a) Scanned copy of bid document marked original duly completed and signed on every 

page except prices. 
b) Scanned copy of Blank Performa of Schedule of Prices (prices not to be filled) 
c) Scanned copy of registered with Central Public Works Department, Railways, MES 

and State PWD/ Irrigation Department or non-registered contractors having 
experience of working with IWAI 

d) Scanned copy of the ‘Tender Acceptance Letter’ duly signed and stamped. 
e) Scanned copy of the ‘Form of Tender’ duly signed and stamped. 
f) Scanned copy of the proof of RTGS for the cost of the bidding documents must be 

uploaded. 
g)  Scanned copy of the proof of RTGS of Earnest Money Deposit must be uploaded. 
h)  Scanned copy of experience certificate for similar works completed by the 

Contractor.  
i) Scanned copy of Solvency certificate. 
j) Scanned copy of Letter of Authority for signing and negotiation of tender (as the case 

may   be). 
k) Scanned copy of GST registration certificate.  
l) Scanned copy of the labour license from the Concerned Authority 
m) Scanned copy of duly signed Integrity Pact (given in Part-II, General Conditions). 
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n) Scanned copy of Permanent Account Number (PAN) issued by Income Tax 
department. 

o) Scanned copy of Audited balance sheets along with turnover, profit and loss account 
for the last 3 years i.e. ending March 2021, 2022 & 2023 

q)   Scanned copy of the bio data of the river pilots.  
r)  Scanned copy of a signed declaration stating that no alteration has been made in any 

form in the downloaded tender document is to be enclosed with the tender by the 
bidder for downloaded tenders. 

 
Non-submission of any of the above documents shall lead to disqualification of the bid 

 
Folder-2:  
The second cover shall be submitted online for: 

(i) Schedule of Prices duly filled in the specified form. 
(ii) It may please be noted that this part shall not contain any terms & conditions. Any 

condition given in the price bid will be a sufficient cause for rejection of bid. 
 

5) Bidders are advised to submit quotation strictly based upon technical specification, 
terms and conditions contained in technical specifications, terms and conditions 
contained in documents and not to stipulate any deviations.  Any change in this may 
lead to rejection of bid. 

6) Earnest Money Deposit against the work in the Notice inviting tender should be 
submitted through RTGS in the already mentioned account no. as below: 

Name of Bank Account: IWAI FUND PLAN 
Bank Name & Address: PUNJAB NATIONAL BANK MALIGAON  
Account No.                   : 4589001800000074 
IFSC                               : PUNB0458900 
GST No. of IWAI          : 18AATI7021F1ZX 

  Bids not accompanied proof of deposition of EMD are liable for rejection. 
7) Any annotations or accompanying documentation in the bid shall be in Hindi or 

English language only and in metric system. Tenders filled in any other language will 
be summarily rejected. 

8) Bidders shall sign their proposal with the exact name of the firm to whom the bid 
document has been issued.  The bid shall be duly signed and sealed by an authorized 
person of the bidder’s organization as following: 

8) (a) If the Tender is submitted by an individual, it shall be signed by the proprietor above 
his full name and full name of his firm with its current business address. 

8) (b) If the Tender is submitted by the proprietary firm, it shall be signed by the proprietor 
above his full name and full name of his firm with its name and current business 
address. 

8) (c) If the Tender is submitted by a firm in partnership, it shall be signed by all the 
partners of the firm above, their full names and current business address, or by a 
partner holding the power of attorney for the firm for signing the Tender in which 
cases a certified copy of the power of attorney shall accompany the Tender.   A 
certified copy of the partnership deed and current business address of all the partners 
of the firm shall also accompany the Tender. 

8) (d) If the Tender is submitted by a limited company, or a limited Corporation, it shall be 
signed by a duly authorized person holding the power of attorney for signing the 
tender in which case a certified copy of the power of attorney shall accompany the 
Tender.  Such limited company or corporation may be required to furnish satisfactory 
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evidence of its existence before the contract is awarded.  ‘Satisfactory evidence’ 
means the certificate of incorporation of the limited company or corporation under 
Indian Companies Act, 1956. 

8) (e) If the Tender is submitted by a group of firms, the sponsoring firm shall be submit 
complete information pertaining to each firm in the group and state along with the bid 
as to which of the firm shall have the responsibility for tendering and for completion 
of the contract document and furnish evidence admissible in law in respect of the 
authority assigned to such firm on behalf of the group of firms for tendering and for 
completion of the contract document.  The full information and satisfactory evidence 
pertaining to the participation of each member of the group of firm in the firm in the 
Tender shall be furnished along with the Tender.  

8) (f) All witnesses and sureties shall be persons of status and their full names, occupations 
and addresses shall be stated below their signatures.  All signatures affixed in each 
pate in the tender will be dated.  

9) Bidders shall clearly indicate their legal constitution and the person signing the tender 
shall state his capacity and also the source of his ability to bind the bidder.  The 
power of attorney or authorization or any other document constituting adequate proof 
of the ability of the signatory to bind the bidder shall be annexed to the bid.  The 
Owner may reject outright any bid unsupported by adequate proof of the signatory’s 
authority. 

10) The bid document shall be completed in all respects and shall be submitted together 
with the requisite information and appendices.  They shall be complete and free from 
ambiguity, change or inter-lineation. In case IWAI requires any information/ 
clarification(s) from the Bidder in respect of the bid documents, the bidder shall be 
required to furnish the same in writing, to IWAI at the earliest where no time is 
specified by IWAI to furnish the same. A failure to furnish the same shall entitle 
IWAI to cancel/ reject the bid. 

11) If the space in the bid form or in the Appendices thereto is insufficient, additional 
pages shall be separately added.  These pages shall be consecutively page numbered 
and shall also be signed by the Bidder. 

12) Bidders should indicate at the time of quoting against this bid their full postal   
addresses, telephone numbers and other communication details enabling IWAI to 
contact the bidder in case the need so arise. 

13) IWAI shall have an unqualified option under the said bid bond to claim the amount 
there under in the event of the Bidder failing to keep the bid valid up to the date 
specified or refusing to accept work or carry it out in accordance with the bid if the 
IWAI decides to award the Work to the Bidder. 

14) The EMD shall be retained with the IWAI until finalization of tenders.  Further, 
security deposit as per the clause of Security shall be payable by the successful 
bidder. If the tenderer fails to furnish the security deposit in accordance with tender 
conditions EMD shall be forfeited. In the event of the Bidder becoming the 
successful Contractor, the amount of EMD would be adjusted against the Security 
deposit. 

15) IWAI shall, however, arrange to release the EMD in respect of unsuccessful bidders 
within 30 (thirty) days of placement of order to successful bidder.  No interest shall 
be payable on EMD by IWAI. 

16) The Tender Evaluation Committee (TEC) shall open the tenders in the presence of 
the intending tenderers who may be present at the date and time of opening informed 
in the bid document or subsequently.  If any of the tenderer or his agent is not present 
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at the time of opening of tender, the TEC shall, on opening of tenders of the absentee 
tenderer, prepare a statement of the attested and unattested corrections in the tender 
over their signature.  Such a list shall then be binding on the absentee tenderer. 

17)    The successful tenderers shall be required to execute a contract agreement in the given 
format. In case of any refusal/ failure on the part of such successful tenderer to 
execute such a contract shall be deemed to be a failure on the part of such successful 
bidder to comply with the terms contained herein. 

18) Each Bidder shall submit only one online Bid for the work. A Bidder who submits 
more than one Bid will cause proposals with the Bidder's participation to be 
disqualified. 

19) The Bidder shall bear all costs associated with the preparation and submission of his 
Bid, and the Owner will, in no case, be responsible or liable for those costs regardless 
of the conduct or outcome of the bidding process. 

20) IWAI reserves the right to reject any or all bids without assigning any reasons. 
 
 
INSTRUCTION TO THE CONTRACTORS/BIDDERS FOR THE e.SUBMISSION. 
 
21) Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of 

the consultants/bidders on the e-procurement/ e-tender portal is a prerequisite for e-
tendering.  

22) Bidder should do the enrolment in the e-Procurement site using the 
https://eprocure.gov.in/eprocure/app option available ”Enrol Here” on the home page. 
Portal. Enrolment is free of charge. During  enrolment/registration, the bidders 
should provide the correct/true information including valid email-id. All the 
correspondence shall be  made directly with the contractors/bidders  through 
email-id provided. 

23) Bidder need to login to the site through their user ID/ password chosen during 
enrolment/registration. 

24) Then the Digital Signature Certificate  (Class II or Class III Certificates with  signing 
key usage) issued by SIFY/TCS/n-Code/e-Mudra or any Certifying Authority 
recognized by CCA India on eToken/ SmartCard, should be registered. 

25) The DSC that is registered only should be used by the bidder and should  ensure 
safety of the same. 

26) Consultant/Bidder may go through the tenders published on the site and download the 
required tender documents/schedules for the tenders he/she is interested. 

27) After downloading / getting the tender document/schedules, the Bidder should go 
through them carefully and then submit the documents as asked.   

28) If there are any clarifications, this may be obtained online through the tender site, or 
through the contact details. Bidder should take into account of the corrigendum 
published before submitting the bids online. 

29) Bidder then logs in to the site through the secured log in  by giving the user id/ 
password chosen during enrolment/registration and then by giving the password of 
the eToken/ Smart Card to access DSC. 

30) Bidder selects the tender which he/she is interested in by using the search option & 
then moves it to the ‘my favorites’ folder. 

31) From the favorite’s folder, he selects the tender to view all the details indicated. 
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32) It is construed that the bidder has read all the terms and conditions before submitting 
their offer. Bidder should go through the tender schedules carefully and upload the 
documents as asked; otherwise, the bid will be rejected. 

33) Bidder, in advance, should get ready the bid documents to be submitted as indicated 
in the tender document/schedule and generally, they can be in general PDF/xls/rar/jpg 
formats. If there is more than one document, they can be clubbed together and can be 
provided in the requested format. Each document to be uploaded through online for 
the tenders should be less than 2 MB. If any document is more than 2MB, it can be 
reduced through zip/rar and the same can be uploaded, if permitted.  

34) If there are any clarifications, this may be obtained through the site, or during the pre-
bid meeting if any. Bidder should take into account the corrigendum published from 
time to time before submitting the online. 

35) The Bidders can update well in advance, the documents such as certificates, annual 
report details etc., under My Space option and these can be selected as per tender 
requirements and then send along with bid documents during 0 bid submission. This 
will facilitate the bid submission process faster by reducing upload time of bids. 

36) Bidder should submit the Tender Fee/ EMD as specified in the tender. The original 
payment instruments should be posted/couriered/given in person to the Tender 
Inviting Authority within the due date as mentioned in this tender document. Scanned 
copy of the instrument should be uploaded as part of the offer, if asked for.  

37) While submitting the bids online, the bidder reads the terms & conditions and accepts 
the same to proceed further to submit the bid packets. 

38) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD 
as applicable and enter details of the instruments. 

39) The details of the RDGS/any other accepted instrument, physically sent, should tally 
with the details available in the scanned copy and the data entered  during bid 
submission time. Otherwise submitted bid will not be acceptable. 

40) The bidder has to digitally sign and upload the required bid documents one by one as 
indicated. Bidders to note that the very act of using DSC for downloading the bids 
and uploading their offers shall be deemed to be a confirmation that they have read 
all sections and pages of the bid document including General conditions of contract 
without any exception and have understood the entire document and are clear about 
the requirements of the tender requirements. 

41) The bidder has to upload the relevant files required as indicated in the cover content. 
In case of any irrelevant files, the bid will be rejected. 

42) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates 
offered should be entered in the allotted space only and uploaded after filling the 
relevant columns. The Price Bid/BOQ template must not be modified/replaced by the 
bidder, else the bid submitted is liable to be rejected for this tender. 

43) The bidders are requested to submit the bids through online e-tendering system to the 
Tender Inviting Authority (TIA) well before the bid submission end date & time (as 
per Server System Clock). The TIA will not be held responsible for any sort of delay 
or the difficulties faced during the submission of bids online by the bidders at the 
eleventh hour. 

44) After the bid submission, the acknowledgement number, given by the e-tendering 
system should be printed by the bidder and kept as a record of evidence for online 
submission of bid for the particular tender and will also act as an entry pass to 
participate in the bid opening date. 



 
 
 
 
    

17

45) The bidder should ensure/see that the bid documents submitted should be free from 
virus and if the documents could not be opened, due to virus, during tender opening, 
the bid is likely/ liable to be rejected. 

46) The time settings fixed in the server side & displayed at the top of the tender site, will 
be valid for all actions of requesting, bid submission, bid opening etc., in the e-tender 
system. The bidders should follow this time during bid submission. 

47) All the data being entered by the bidders would be encrypted using PKI encryption 
techniques to ensure the secrecy of the data. The data entered will not viewable by 
unauthorized persons during bid submission & not be viewable by any one until the 
time of bid opening. 

48) Any bid document that is uploaded to the server is subjected to symmetric encryption 
using a system generated symmetric key. Further this key is subjected to asymmetric 
encryption using buyers/bid opener’s public keys. Overall, the uploaded tender 
documents become readable only after the  tender opening by the authorized bid 
openers. 

49) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 
encryption technology is used. Data storage encryption of sensitive fields is done. 

50) The bidder should logout of the tendering system using the normal logout option 
available at the top right hand corner and not by selecting the (X) exit option in the 
browser.  

51) Any queries relating to the tender document and the terms and conditions contained 
therein should be addressed to the Tender Inviting Authority for a tender or the 
relevant contact person indicated in the tender.  

Any queries relating to the process of online bid submission or queries relating to  
CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact 
number for the helpdesk is 1800 233 7315                                         

 
************* 
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PART  - II 
 

INTEGRITY AGREEMENT 
To be signed by the bidders’ and same signatory competent/ authorized to 

sign the relevant contract on behalf of IWAI. 
 
This Integrity Agreement is made at ............... on this ........... day of ........... 20...... 

BETWEEN 
        Authorized representative of Inland Waterways Authority of India.  
IWAI, (Hereinafter referred as the ‘Principal/ Owner’, which expression shall unless 
repugnant to the meaning or context hereof include its successors and permitted assigns) 

AND 
............................................................................................................. 

(Name and Address of the Individual/firm/Company) 
through ...................................................................(Hereinafter referred to as the 
                                    (Details of duly authorized signatory) 
“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context 
hereof include its successors and permitted assigns) 
Preamble 
WHEREAS the Principal / Owner has floated the Tender (NIT No…………….) (hereinafter 
referred to as “Tender/Bid”) and intends to award, under laid down organizational procedure, 
contract for “…………………..)” hereinafter referred to as the “Contract”. 
AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the 
land, rules, regulations, economic use of resources and of fairness/transparency in its relation 
with its Bidder(s) and Contractor(s). 
AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into 
this Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 
conditions of which shall also be read as integral part and parcel of the Tender/Bid 
documents and Contract between the parties.  
NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 
hereby agree as follows and this Pact witnesses as under: 
Article 1: Commitment of the Principal/Owner 

1) The Principal/Owner commits itself to take all measures necessary to prevent 
corruption and to observe the following principles: 
 

(a) No employee of the Principal/Owner, personally or through any of his/her family 
members, will in connection with the Tender, or the execution of the Contract, 
demand, take a promise for or accept, for self or third person, any material or 
immaterial benefit which the person is not legally entitled to. 

 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity 
and reason. The Principal/Owner will, in particular, before and during the Tender 
process, provide to all Bidder(s) the same information and will not provide to any 
Bidder(s) confidential / additional information through which the Bidder(s) could 
obtain an advantage in relation to the Tender process or the Contract execution. 
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(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, 
whose conduct in the past has been of biased nature. 

 

2) If the Principal/Owner obtains information on the conduct of any of its employees 
which is a criminal offence under the Indian Penal code (IPC)/Prevention of 
Corruption Act, 1988 (PC Act) or is in violation of the principles herein mentioned or 
if there be a substantive suspicion in this regard, the Principal/Owner will inform the 
Chief Vigilance Officer and in addition can also initiate disciplinary actions as per its 
internal laid down policies and procedures. 

 

Article 2: Commitment of the Bidder(s)/Contractor(s) 
1. It is required that each Bidder/Contractor (including their respective officers, 

employees and agents) adhere to the highest ethical standards, and report to the IWAI 
all suspected acts of fraud or corruption or Coercion or Collusion of which it has 
knowledge or becomes aware, during the tendering process and throughout the 
negotiation or award of a contract.   

 

2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 
corruption. He commits himself to observe the following principles during his 
participation in the Tender process and during the Contract execution: 
 
a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to any of the Principal/Owner’s employees involved in the 
tender process or execution of the contract or to any third person any material or 
other benefit which he/she is not legally entitled to, in order to obtain in exchange 
any advantage of any kind whatsoever during the Tender process or during the 
execution of the contract. 
 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any 
undisclosed agreement or understanding, whether formal or informal. This applies 
in particular to prices, specifications, certifications, subsidiary contracts, 
submission or non-submission of bids or any other actions to restrict 
competitiveness or to cartelize in the bidding process. 
 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant 
IPC/PC Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the 
purpose of competition or personal gain), or pass on to others, any information or 
documents provided by the Principal/Owner as part of the business relationship, 
regarding plans, technical proposals and business details, including information 
contained or transmitted electronically. 
 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 
addresses of agents/representatives in India, if any. Similarly 
Bidder(s)/Contractor(s) of Indian Nationality shall disclose names and addresses 
of foreign agents/representatives, if any. Either the Indian agent on behalf of the 
foreign principal or the foreign principal directly could bid in a tender but not 
both. Further, in cases where an agent participate in a tender on behalf of one 
manufacturer, he shall not be allowed to quote on behalf of another manufacturer 
along with the first manufacturer in a subsequent/parallel tender for the same 
item. 
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e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 
payments he has made, is committed to or intends to make to agents, brokers or 
any other intermediaries in connection with the award of the Contract. 

 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 
outlined above or be an accessory to such offences. 

 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 
indulge in fraudulent practice means a willful misrepresentation or omission of facts 
or submission of fake/forged documents in order to induce public official to act in 
reliance thereof, with the purpose of obtaining unjust advantage by or causing 
damage to justified interest of others and/or to influence the procurement process to 
the detriment of the Government interests. 

 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 
Coercive Practices (means the act of obtaining something, compelling an action or 
influencing a decision through intimidation, threat or the use of force directly or 
indirectly, where potential or actual injury may befall upon a person, his/ her 
reputation or property to influence their participation in the tendering process). 
 

 
Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under 
law or the Contract or its established policies and laid down procedures, the Principal/Owner 
shall have the following rights in case of breach of this Integrity Pact by the 
Bidder(s)/Contractor(s) and the bidder/contractor accepts and undertakes to respect and 
uphold the Principal/Owner’s absolute right: 
 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract 
has committed a transgression through a violation of Article 2 above or in any other 
form, such as to put his reliability or credibility in question, the Principal/Owner after 
giving 14 days’ notice to the contractor shall have powers to disqualify the 
Bidder(s)/Contractor(s) from the tender process or terminate/determine the Contract, 
if already executed or exclude the Bidder/Contractor from future contract award 
processes. The imposition and duration of the exclusion will be determined by the 
severity of transgression and determined by the Principal/Owner. Such exclusion may 
be forever or for a limited period as decided by the Principal/Owner.  
 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner 
has disqualified the Bidder(s) from the tender process prior to the award of the 
contract or terminated/determined the contract or has accrued the right to 
terminate/determine the contract according to Article 3(1), the Principal/Owner apart 
from exercising any legal rights that may have accrued to the Principal/Owner, may 
in its considered opinion forfeit the entire amount of Earnest Money Deposit, 
Performance Guarantee and Security Deposit of the Bidder/Contractor. 
 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder 
or Contractor, or of an employee or a representative or an associate of a bidder or 
Contractor which constitutes corruption within the meaning of IPC Act, or if the 
Principal/Owner has substantive suspicion in this regard, the Principal/Owner will 
inform the same to law enforcing agencies for further investigation. 
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Article 4: Previous Transgression 
1) The Bidder declares that no previous transgressions occurred in the last 5 years with 

any other Company in any country confirming to the anticorruption approach or with 
Central Government or State Government or any other Central/State Public Sector 
Enterprises in India that could justify his exclusion from the Tender process. 

 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from 
the Tender process or action can be taken for banning of business dealings/ holiday 
listing of the Bidder/Contractor as deemed fit by the Principal/ Owner. 

 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused 
by him and has installed a suitable corruption prevention system, the Principal/Owner 
may, at its own discretion, revoke the exclusion prematurely. 

 
Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a 
commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be 
responsible for any violation(s) of the principles laid down in this agreement/Pact by 
any of its Subcontractors/ sub-vendors.  
  

2) The Principal/Owner will enter into Pacts on identical terms as this one with all 
Bidders and Contractors. 

 

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 
between the Principal/Owner and the bidder, along with the Tender or violate its 
provisions at any stage of the Tender process, from the Tender process. 

 

Article 6: Duration of the Pact 
This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor after the completion of work under the contract or till the Contract has 
been awarded. 

If any claim is made/lodged during the time, the same shall be binding and continue 
to be valid despite the lapse of this Pacts as specified above, unless it is 
discharged/determined by the Competent Authority, IWAI. 
 
Article 7: Other Provisions 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the 
Headquarters of the Division of the Principal/Owner, who has floated the Tender. 

 

2) Changes and supplements need to be made in writing. Side agreements have not been 
made. 

 

3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the 
partners or by one or more partner holding power of attorney signed by all partners 
and consortium members. In case of a Company, the Pact must be signed by a 
representative duly authorized by board resolution. 

 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of 
this Pact remains valid. In this case, the parties will strive to come to an agreement to 
their original intensions. 
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5) It is agreed term and condition that any dispute or difference arising between the 
parties with regard to the terms of this Integrity Agreement / Pact, any action taken 
by the Owner/Principal in accordance with this Integrity Agreement/ Pact or 
interpretation thereof shall not be subject to arbitration.   

 
Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal 
rights and remedies belonging to such parties under the Contract and/or law and the same 
shall be deemed to be cumulative and not alternative to such legal rights and remedies 
aforesaid. For the sake of brevity, both the Parties agree that this Integrity Pact will have 
precedence over the Tender/Contact documents with regard any of the provisions covered 
under this Integrity Pact. 
IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the 
place and date first above mentioned in the presence of following witnesses: 
 
............................................................... 
(For and on behalf of Principal/Owner) 
 
................................................................. 
(For and on behalf of Bidder/Contractor) 
WITNESSES: 
1. .............................................. 
(signature, name and address) 
2. ............................................... 
(signature, name and address) 
Place: 
Date :  
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SCHEDULES -A 
 
Name of Work:  Development & maintenance of Navigational channel (fairway) in 
Dibrugarh - Sadiya stretch of NW2 during 2024-25. 
 
Estimated cost of work: The work is estimated to cost as under 

This estimate, however, is given merely as a rough guide. 
 
Security Deposit    : 10 % of tendered value. 
 
(a) Earnest Money    : As shown above  
 
(b) Performance Guarantee   : 5% of tendered value. 
 
(c) Balance Security Deposit            :  5% (A sum @ 10% of the gross amount of  

the bill shall be deducted from each running bill 
till the sum along with the EMD is equivalent to 
5% of contract value)  

 
SCHEDULE ‘B’ 
General Rules & Directions with reference to General Conditions of Contract: - 
(i). Officer inviting tender: -    Director, IWAI, Guwahati 

(ii). Tender Accepting Authority: - Director, IWAI, Guwahati  

(iii). (a) Time allowed for submission of Performance Guarantee as per clause 3.1   

 of GCC from the date of issue of letter of acceptance: -  15 days 
(b) Maximum   allowable    extension    beyond   the   period provided in (iii) (a)  

above: -        7 days 
(iv) Percentage on Cost of Materials & Labour 
 to cover all overheads and profits: -    15% 
(v) Standard Schedule of Rates: -   As per tender document. 
(vi) Specifications to be followed: -   As per tender document. 
(vii) Deviation Limit beyond which clause 16.3, 16.4, 16.5 & 16.6: - 20%  
(viii) Competent authority of grant extension of time under clause 34: - 

(a) Regional Director (Field), IWAI (if the amount of contract is upto 50 lakhs). 
(b) Member (Technical), IWAI (if the amount of contract is upto 100 lakhs). 
(c) Vice-Chairman / Chairperson, IWAI, Noida (if the cost of contract is more than 

100 lakhs & up to 500 lakhs). 
(d) Chairman, IWAI, Noida (if the amount of contract is more than 500 lakhs). 

 (ix) Competent authority to levy liquidated damages for delay under clause 35:- 

(a) Regional Director (Field), IWAI (if the amount of contract is upto 50 lakhs). 
(b) Regional Director/Engineer-in-Charge with the prior approval of 

(a) Member (Technical), IWAI (if the amount of contract is upto 100 lakhs). 

Stretch Estimate cost excluding 
GST (Rs. in Lakhs) 

EMD (Rs. in lakhs) 

Dibrugarh - Sadiya 86.50 1.73 
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(b) Vice-Chairman / Chairperson, IWAI, Noida (if the cost of contract is more 
than 100 lakhs & up to 500 lakhs). 

(c) Chairman, IWAI, Noida (if the amount of contract is more than 500 lakhs). 
 

(x) Competent authority to determine the contract as per clause 36:- 

(a) Regional Director (Field), IWAI (if the amount of contract is upto 50 lakhs). 
(b) Member (Technical), IWAI (if the amount of contract is upto 100 lakhs). 
(c) Vice-Chairman / Chairperson, IWAI, Noida (if the cost of contract is more than 

100 lakhs & up to 500 lakhs). 
(d) Chairman, IWAI, Noida (if the amount of contract is more than 500 lakhs). 

 (xi) Milestones as per table given below: 
 (Clause 34.5 & 34.6 shall be applicable only when the amount of the contract is 
more than 10 crore)  

Sl. No. Milestone Time Allowed (from 
date of start) in months 

Amount to be withheld in case 
of non-achievement of mile 
stone 

1.    
2.    
3.    
4.    
5.    

 
(xii) Competent authority to reschedule the milestones as per clause 34.5:- 
 (a)  Chairman, IWAI, Noida 
(xiii) Competent authority for foreclosure of contract in full or in part due to  

abandonment or reduction in scope of work as per clause 31:-  
(A) Regional Director (Field), IWAI (if the amount of contract is upto 50 lakhs). 
(B) Regional Director/Engineer-in-Charge with the prior approval of 
(a) Member Technical), IWAI (if the amount of contract is upto 100 lakhs). 
(b) Vice-Chairman/Chairperson, IWAI, Noida (if the cost of contract is more than 100 

lakhs & up to 500 lakhs) 
(c) Chairman, IWAI, Noida (if the amount of contract is more than 500 lakhs). 
(xiv) Incentive for early completion. 

Whether Clause 50 is applicable: -      No 
 

******** 
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GENERAL CONDITIONS OF CONTRACT 
 

C O N T E N T S 
 
 
CLAUSE-1 :  DEFINITIONS  
CLAUSE-2 :       INTERPRETATIONS  
CLAUSE-3 : PERFORMANCE   GUARANTEE 
CLAUSE-4 : SECURITY DEPOSIT 
CLAUSE-5 : SUFFICIENCY OF TENDER 
CLAUSE-6 : CONTRACT    DOCUMENTS  
CLAUSE-7 : DISCREPANCIES AND ADJUSTMENT OF ERRORS 
CLAUSE-8 : DUTIES AND POWERS OF ENGINEER-IN-CHARGE’S   REPRESENTATIVE  
CLAUSE-9 : ASSIGNMENT AND SUB-LETTING 
CLAUSE-10 : FACILITIES TO OTHER CONTRACTORS 
CLAUSE-11 : CHANGE   IN CONSTITUTION OF THE FIRM TO BE INTIMATED 
CLAUSE-12 : COMMENCEMENT   OF   WORK 
CLAUSE-13 : WORKS TO BE CARRIED OUT   IN ACCORDANCE   WITH   SPECIFICATIONS   DRAWINGS 

AND ORDERS ETC. 
CLAUSE-14 : SETTING OUT THE WORKS  
CLAUSE-15 : URGENT   WORKS  
CLAUSE-16 : DEVIATIONS, VARIATIONS, EXTENT & PRICING 
CLAUSE-17 : CONTRACTOR’S   SUPERVISION 
CLAUSE-18 : INSTRUCTIONS   AND   NOTICE 
CLAUSE-19 : PLANT   AND   EQUIPMENT  
CLAUSE-20 : PATENT   RIGHTS  
CLAUSE-21 : MATERIALS  
CLAUSE-22 : LAWS    GOVERNING THE   CONTRACT 
CLAUSE-23 : WATCH & WARD AND LIGHTING  
CLAUSE-24 : WORK   DURING   NIGHT OR ON SUNDAYS AND HOLIDAYS  
CLAUSE-25 : LABOUR 
CLAUSE-26 : MATERIALS OBTAINED FROM   EXCAVATION SUCH AS FOSSILS, COINS   ETC. 
CLAUSE-27 : FORCE   MAJEURE 
CLAUSE-28 : LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND RECTIFICATION  

THEREOF 
CLAUSE-29 : CONTRACTOR’S LIABILITY   AND   INSURANCE 
CLAUSE-30 : SUSPENSION   OF   WORKS  
CLAUSE-31 : FORE CLOSURE   OF   CONTRACT   IN   FULL OR   IN PART  DUE  TO ABANDONMENT  OR 

REDUCTION   IN SCOPE   OF   WORK 
CLAUSE-32 : TERMINATION   OF CONTRACT ON   DEATH  
CLAUSE-33 : CARRYING   OUT PART WORK   AT THE RISK & COST OF TH E CONTRACTOR 
CLAUSE-34 : COMPLETION TIME   AND   EXTENSIONS  
CLAUSE-35 : LIQUIDATED   DAMAGES   FOR DELAY 
CLAUSE-36 : WHEN   THE CONTRACT   CAN BE   DETERMINED  
CLAUSE-37 : INSPECTION AND APPROVAL 
CLAUSE-38 : COMPLETION CERTIFICATE   &  COMPLETION PLANS 
CLAUSE-39 :  MEASUREMENTS 
CLAUSE-40 :  PAYMENT   ON ACCOUNT 
CLAUSE-41 :  TAXES, DUTIES   AND   LEVIES   ETC 
CLAUSE-42 : TAX DEDUCTION   AT   SOURCE 
CLAUSE-43 : PAYMENT   OF   FINAL BILL 
CLAUSE-44 : OVER   PAYMENTS   AND   UNDER PAYMENTS  
CLAUSE-45 : FINALITY   CLAUSE  
CLAUSE-46 : SUM PAYABLE   BY   WAY OF COMPENSATION TO BE CONSIDERED IS     
  REASONABLE WITHOUT PREFERENCE TO ACTUAL LOSS 
CLAUSE-47 : SETTLEMENT OF DISPUTES & ARBITRATION 
CLAUSE-48 : CLAIM 
CLAUSE-49 : INTEREST 
CLAUSE-50 : INCENTIVE FOR EARLY COMPLETION.  
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GENERAL CONDITIONS OF CONTRACT 
          
CLAUSE - 1: DEFINITIONS 
          

In the contract, the following words & expressions shall, unless context otherwise 
requires, have the meaning thereby respectively assigned to them: 
 
i) Contract: means the documents forming the tender and acceptance thereof and 

the formal agreement executed between the competent authority on behalf of the 
Chairman, Inland Waterways Authority of India and the contractor, together 
within the documents referred to therein including these conditions, the 
specifications, designs, drawings and instructions issued from time to time by the 
Engineer-in-charge and all these documents taken together shall be deemed to 
form one contract and shall be complementary to one another          

 ii) Contract sum; means the amount arrived at by multiplying the quantities shown 
in the schedule of quantities and price by the respective item rates as allowed. 

 iii) Contractor:  means the successful tenderer who is awarded the contract to 
perform the work covered under this tender document and shall be deemed to 
include the contractor’s successors, executors, representatives or assign approved 
by the Engineer-in-charge. 

(iv) Employer means the Chairman, Inland Waterways Authority of India and his 
successors. 

(v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways 
Authority of India, which invites tenders on behalf of the Chairman, IWAI and 
includes therein-legal representatives, successors and assigns. 

(vi) Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, 
supervise and be In-charge of the works for the purpose of this contract who shall 
supervise and be in charge of the work. 

(vii) Engineer-in-charge representative shall mean any officer of the Authority 
nominated by the Engineer-in-charge for day to day supervision, checking, taking 
measurement, checking bills, ensuring quality control, inspecting works and other 
related works for completion of the project. 

(viii) Chairman: means Chairman of Inland Waterways Authority of India. 
 

(ix) Chief Engineer: means the Chief Engineer of the Authority. 
 
(x) Director means the Director of the Authority, as the case may be. 
 
(xi) Deputy Director means the Deputy Director of the Authority, as the case may 

be. 
(xii) Assistant Director means the Asstt. Director of the Authority, as the case may 

be. 
 
(xiii) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor 

of the Authority, as the case may be  
 
(xiv) Work Order means a letter from the Authority conveying the acceptance of the 

tender/offer subject to such reservations as may have been stated therein. 
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(xv) Day : means a calendar day beginning and ending  at  mid-night.  
 
(xvi) Week : means seven consecutive calendar days 

 
(xvii) Month : means the one Calendar month. 
 
(xviii) Site means the waterway and / or other places through which the works are to be 

executed. 
 
(xix) Vessel : means the vessel/craft belonging to  the Contractor  for carrying out the 

work.  
 
(xx) Drawings : means the drawings referred to in the specifications  and  / or 

appended with the  tender  document,  any modifications  of such drawings 
approved in writing  by  the Engineer-in-Charge  and shall also include  drawings  
issued for  actual  execution of the work time to time by  the  Engineer-in-Charge. 
         

(xxi) Urgent Works: means any urgent nature which in the opinion of the Engineer-In-
Charge become necessary at the time of execution and / or during the progress of 
work to obviate any risk or accident or failure or to obviate any risk of damage to 
the vessel structure, or required to accelerate the progress of work or which 
becomes necessary for security or for any other reason the Engineer-in-Charge 
may deem expedient. 

 
(xxii) Work/ works: means work / works to be executed in accordance with the 

contract. 
 
(xxiii) Schedules referred to in these conditions shall mean the relevant schedules 

annexed to the tender papers or the standard schedule of rates of the govt. 
mentioned with the amendments thereto issued up to the date of receipt of the 
tender. 

 
(xxiv) District specifications means the specifications followed by the State Government 

in the area where the work is to be executed. 
 
xxv) Tendered value means the value of the entire work as stipulated in the letter of 

award. 
 
CLAUSE – 2: INTERPRETATIONS  
 
2.1 Where the contract so requires, words imparting the singular only shall also include 

the plural and vice versa. Any reference to masculine gender shall whenever required 
include feminine gender and vice versa.  

 
2.2  Heading and marginal notes in these General Conditions shall not be deemed to form 

part thereof or be taken into consideration in the interpretation of construction thereof 
of the contract. 
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CLAUSE – 3: PERFORMANCE GUARANTEE 
 
3.1 The contractor shall be required to deposit an amount equal to 5% of the tendered 

value of the work as performance guarantee in the form of either demand draft 
payable at any nationalized/schedule bank OR an irrevocable bank guarantee bond of 
any scheduled bank or State Bank of India in accordance with the form prescribed 
within 15 days of the issue of the work order. 

 
3.2 Performance guarantee shall be initially valid up to the stipulated date of completion 

plus sixty days beyond that. In case the time for completion gets enlarged, the 
contractor shall get the validity of the performance guarantee extended to cover such 
enlarged time of the work. After recording of the completion certificate for the work 
by the competent authority, the performance guarantee shall be returned to the 
contractor without any interest. 

 
3.3 In the event of contract being determined under the provision of any of the 

clauses/conditions of agreement, the performance guarantee shall be forfeited in full 
and shall be absolutely at the disposal of the authority.  

  
CLAUSE – 4: SECURITY DEPOSIT 
      
4.1 A sum @ 10% of the gross amount of the bill shall be deducted from each running 

bill of the contractor till the sum along with the sum already deposited as the  earnest 
money will amount to security deposit of 5% of the contract value of work. Bank 
guarantee will not be accepted as security deposit. 

 
4.2 The total security deposit shall remain with IWAI till the defect liability period is 

over, as per clause no. 25.16, or the payment of the final bill payable in accordance 
with agreement conditions whichever is later, provided the Engineer-in-Charge is 
satisfied that there is no demand outstanding against the contractor. 

 
4.3 No interest will be paid on security deposit. 
 
4.4 If the contractor neglects to observe or fails to perform any of his obligations under 

the contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in 
part, the security deposit furnished by the contractor. However, if the contractor duly 
performs and completes the contract in all respects and presents in absolute "NO 
DEMAND CERTIFICATE” in the prescribed form, the IWAI shall refund the 
security deposit to the contractor after deduction of cost and expenses that the 
Authority may have incurred and other money including all losses and damages 
which the Authority is entitled to recover from the Contractor. 

 
4.5 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the 

contractor a memo in writing pointing out the delay in progress and calling upon the 
contractor to explain the causes for the delay within 3 days of receipt of the memo 
and 10 days from issuance of memo whichever is earlier. If the Engineer-in-Charge is 
not satisfied with the explanations offered, he may forfeit the security deposit and / or 
withhold payment of pending bills in whole or in part and/ or get the measures of 
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rectification of progress of work accelerated to the pre-defined level at the risk and 
cost of the contractor. 
    

4.6  All compensation or other sums of money payable by the contractor under the terms 
of the contract or any other contract or on any other account whatsoever, may be 
deducted from or paid by the sale of a sufficient part of his security or from the 
interest arising there from or from any sums which may be due or may become due to 
the contractor by the Authority on any account whatsoever. Also in the event of the 
contractor’s security deposit being reduced by reasons of such deductions or sale, as 
aforesaid the contractor shall, within 14 days of receipt of notice of demand from the 
Engineer-in-Charge make good the deficit in his security deposit. 

 
CLAUSE – 5: SUFFICIENCY OF TENDER   
 

The contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates quoted in the 
schedule of   Quantities and Prices which shall (except as otherwise provided in the 
contract) cover all his obligations under the contract and all matters and things 
necessary for the proper execution and completion of the works in accordance with 
the provisions of the contract and its operation during execution of work. 

 
CLAUSE – 6:  CONTRACT DOCUMENTS  
          
 6.1 The language in which the contract documents shall be drawn up shall be English and 

if the said documents are written in more than one languages, the language according 
to which the contract is to be constructed and interpreted shall be English. 

  
 6.2 The Contractor shall be furnished free of charge certified true copy of the contract 

document.  
 
6.3 A copy of the Contract Documents furnished to the Contractor as aforesaid shall be 

kept by the Contractor on the Site in good condition and the same shall at all 
reasonable time be available for inspection and use by the Engineer-in-Charge, his 
representatives or by other Inspecting officers of the Authority. 

         
 6.4 None of these Documents shall be used by the Contractor for any purpose other than 

that of this contract. 
 
CLAUSE – 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS 
          
 7.1 Detailed drawings shall be followed in preference to small-scale drawings and figured 

dimensions in preference to scaled dimensions.  The case of discrepancy between the 
Schedule of Quantities and prices, the Specifications and/ or the drawings, the 
following order of precedence shall be observed : - 
 
(a) Description in the Schedule of Quantities and Prices.     
(b)  Relevant Specifications and Special Conditions, if any. 
(c) Drawings. 
(d) Indian Standards Specifications of BIS. 
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 7.2 The contractor shall study and compare the drawings, specifications and other 

relevant information given to him by the Engineer-in-Charge and shall report in 
writing to the Engineer-in-Charge any discrepancy and inconsistency which he notes. 
The decision of the Engineer-in-Charge regarding the correct intent and meaning of 
the drawings and specifications shall be final and binding. 

          
 7.3 Any error in description, quantity or price in Schedule of Quantities and Prices or any 

omission therefrom shall not vitiate the Contract or release the Contractor from the 
execution of the whole or any part of the work(s) comprised therein according to 
drawings and specifications or from any of his obligations under the contract. 

 
 7.4 If on check there is difference in the amount worked out by contractor in the schedule 

of quantities and prices and General summary the same shall be adjusted in 
accordance with the following rules: 

          
(a) In the event of error/discrepancy occurring in the rates written in figures and 

words, then the rate which corresponds with the amount worked out by the 
contractor shall, unless otherwise proved, be taken as correct. If the amount of 
an item is not worked out by the contractor or it does not correspond with the 
rate written either in figures or in words, then the rate quoted by the contractor 
in words shall be taken as correct. When the rate quoted by the contractor in 
figures and words tally, but the amount is not worked out correctly, the rate 
quoted by the contractor will, unless or otherwise proved, be taken as correct. 

 
(b) All errors in totaling in the amount column and in carrying forward totals shall 

be corrected. 
          
(c) The totals of various sections of schedule of quantities and price amended 

shall be carried over to the General Summary and the tendered sum amended 
accordingly.  The tendered sum so altered shall, for the purpose of tender, be 
substituted for the sum originally tendered and considered for acceptance 
instead of the original sum quoted by the tenderer.  Any rounding off of 
quantities or in sections of schedule of quantities and prices or in General 
summary by the tenderer shall be ignored. 

 
CLAUSE–8: DUTIES AND POWERS OF THE ENGINEER–IN-CHARGE 
REPRESENTATIVE  
 
8.1 The duties of the representative of the Engineer-in-Charge are to watch and supervise 

the works and to test and examine any materials/ parts to be used or workmanship 
achieved in connection with the works.  

          
8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his 

representative any of the powers and authorities, vested in the Engineer-in- Charge 
and shall furnish to the contractor a copy of all such written delegation of powers and 
authorities. Any written instruction or written approval given by the representative of 
the Engineer-in-Charge to the contractor within the terms of such delegation shall 
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bind the contractor and the Authority as though it has been given by the Engineer-in-
Charge. 

        
8.3  Failure of the representative of the Engineer-in-Charge to disapprove any work or 

materials shall be without prejudice to the power of the Engineer-in-Charge thereafter 
to disapprove such work or materials and to order the pulling down, removal or 
breaking up thereof. The contractor shall, at his own expense, again carry out such 
works as directed by the Engineer-in-Charge. 

          
8.4 If the Contractor is dissatisfied with any decision of the representative of the 

Engineer-in-Charge, he will be entitled to refer the matter to the Engineer-in- Charge 
who shall thereupon confirm, reverse or vary such decision and the decision of the 
Engineer-in- Charge in this regard shall be final and binding on the contractor. 

       
CLAUSE – 9:  ASSIGNMENT AND SUB-LETTING 
 

The Contractor shall not sub-let, transfer or assign the whole or any part of the work 
under the contract.  Provided that the Engineer-in-Charge may at his discretion, 
approve and authorize the Contractor to sub-let any part of the work, which in his 
opinion, is not substantial, after the contractor submits to him in writing the details of 
the part of the work(s) or trade proposed to be sublet, the name of the sub-contractor 
thereof together with his past experience in the said work/trade and the form of the 
proposed sub-contract. Nevertheless any such approval or authorization by the 
Engineer-in-Charge shall not relieve the contractor from his any or all liabilities, 
obligations, duties and responsibilities under the contract. The contractor shall also be 
fully responsible to the Authority for all the acts and omissions of the sub-contractor, 
his employees and agents or persons directly employed by the contractor.  However, 
the employment of piece rate works shall not be construed as sub-letting. 

          
 CLAUSE – 10:  FACILITIES TO OTHER CONTRACTORS 
          

The contractors shall, in accordance with the requirements of the work as decided by 
the Engineer-in- Charge, afford all reasonable facilities to other contractors engaged 
contemporaneously on separate contracts and for departmental labour and labour of 
any other agency properly authorised by Authority or any statutory body which may 
be employed at the site for execution of any work not included in the contract which 
the Authority may enter into in connection with or ancillary to the works. In all 
matters of conflict of interest, the Engineer-in-Charge shall direct what compromise 
should be made and his decision shall be final and binding on the parties. 
 

CLAUSE – 11: CHANGE IN THE CONSTITUTION OF THE FIRM TO BE  
     INTIMATED 

 
Where the contractor is a partnership firm, prior approval in writing of the Engineer-
in-Charge shall be obtained before any change is made in the constitution of the firm. 
Where the contractor is an individual or a Hindu Undivided Family business concern, 
such approval, as aforesaid, shall like-wise be obtained before the contractor enters 
into any partnership agreement where under the partnership firm would have the right 
to carry out the works hereby undertaken by the contractor.  If prior approval as 
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aforesaid is not obtained the contractor shall be deemed to have been assigned in 
contravention to Clause 36 hereof and the same action will be taken and the same 
consequences shall ensure as provided for in the said clause-36.  
 

CLAUSE – 12:  COMMENCEMENT OF WORK 
 

The contractor shall commence the work at the respective sites within 10 days of the 
issue of Letter of Award.  If the contractor commits default in mobilization of 
resources, and equipment as aforesaid, the Engineer-in-Charge shall without 
prejudice to any other right or remedy be at liberty to cancel the contract and forfeit 
the earnest money/security deposit. 

  
CLAUSE–13: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH 

SPECIFICATION DRAWINGS AND ORDERS ETC. 
 
13.1 The contractor shall execute the whole and every part of the work in the most 

substantial and workman like manner in strict conformity with the specifications laid 
down in the contract document or as may be laid down by the Engineer-in-Charge 
under the terms of the contract. The contractor shall also conform exactly, fully and 
faithfully to the designs, drawings specifications and instructions in writing in respect 
of the work, duly signed by the Engineer-in-Charge as may be issued from time to 
time. 

 
 13.2 The contractor shall be entitled to receive, on demand, in addition to the contract 

documents, in accordance with the provisions of contract, the documents set forth 
herein in respect of the work on commencement or during the performance of the 
contract: 

         
(a) Specifications or revisions thereof other than standard printed specifications 
(b)  Explanations, instructions etc. 

 
Such further drawings, explanation, modifications and instruction, as the Engineer-in-
Charge may issue to the contractor from time to time in respect of the work shall be 
deemed to form integral part of the contract and the contractor shall be bound to carry 
out the work accordingly. 
 

13.3 In the case of any class of work for which there is no specifications, such work shall 
be carried out in accordance with the Bureau of Indian Standards specifications. In 
case there are no such specifications in the BIS, work shall be carried out as per 
manufacturer’s specifications, if manufacturer’s specifications are also not available 
then as per District specifications. In case there are no such specifications as required, 
above the work shall be carried out in all respect in accordance with the instructions 
and requirements of the Engineer-in-Charge. 

 
 13.4 All instructions and orders in respect of the work shall be given by the Engineer-in-

Charge in writing.  However, any verbal instructions or order shall be confirmed by 
the Engineer-in-Charge as soon as practicable without loss of time and only such 
written instruction shall be deemed to be valid.  
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CLAUSE – 14: SETTING OUT THE WORKS 
 

The contractor shall provide all assistance and adhere to the instruction of E.I.C 
during the course of surveying, inspection, etc.  

 
CLAUSE – 15:  URGENT WORKS 
 

If any urgent work (in respect of which the decision of the Engineer-in-Charge shall 
be final and binding) becomes necessary, the contractor shall execute the same as 
may be directed by Engineer-in-Charge, provided the directions are in accordance and 
confirmatory with provisions in Clause – 8. 

 
CLAUSE – 16:  DEVIATIONS, VARIATIONS, EXTENT AND PRICING 
          
16.1 The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, 

additions to, or substitutions for the original specifications, drawings, designs and 
instructions that may appear to him to be necessary or advisable during the progress 
of the work, and (ii) to omit a part of the works in case of non-availability of a 
portion of the site or for any other reasons and the contractor shall be bound to carry 
out the works in accordance with any instructions given to him in writing signed by 
the Engineer-in-Charge and such alterations, omissions, additions or substitutions 
shall form part of the contract as if originally provided therein and any altered, 
additional or substituted work which the contractor may be directed to do in the 
manner specified above as part of the works, shall be carried out by the contractor on 
the same conditions in all respects including price on which he agreed to do the main 
work except as hereafter provided. 

16.2  The time for completion of the works shall, in the event of any deviations resulting in 
additional cost over the tendered value sum being ordered, be extended, if requested 
by the contractor, as follows:  
(i)  In the proportion which the additional cost of the altered, additional or 

substituted work, bears to the original tendered value plus  
 

(ii)  25% of the time calculated in (i) above or such further additional time as may 
be considered reasonable by the Engineer-in-Charge. 

16.3 In the case of extra item(s) (items that are completely new, and are in addition to the 
items contained in the contract), the contractor may within fifteen days of receipt of 
order or occurrence of the item(s) claim rates, supported by proper analysis, for the 
work and the Engineer-in-Charge shall within one month of the receipt of the claims 
supported by analysis, after giving consideration to the analysis of the rates submitted 
by the contractor, determine the rates on the basis of the market rates and the 
contractor shall be paid in accordance with the rates so determined. 

16.4 In the case of substituted items (items that are taken up with partial substitution or in 
lieu of items of work in the contract), the rate for the agreement item (to be 
substituted) and substituted item shall also be determined in the manner as mentioned 
in the following para. 
(a) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to the 
contractor for the substituted item shall be the rate for the agreement item (to 
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be substituted) so increased to the extent of the difference between the market 
rates of substituted item and the agreement item (to be substituted). 

(b)  If the market rate for the substituted item so determined is less than the 
market rate of the agreement item (to be substituted), the rate payable to the 
contractor for the substituted item shall be the rate for the agreement item (to 
be substituted) so decreased to the extent of the difference between the market 
rates of substituted item and the agreement item (to be substituted). 

16.5 In the case of contract items, substituted items, contract cum substituted items, which 
exceed the deviation limits laid down in Schedule ‘B’, the contractor may within 
fifteen days of receipt of order or occurrence of the excess, claim revision of the 
rates, supported by proper analysis for the work in excess of the above mentioned 
limits, provided that if the rates so claimed are in excess of the rates specified in the 
schedule of quantities, the Engineer-in-Charge shall within one month of receipt of 
the claims supported by analysis, after giving consideration to the analysis of the 
rates submitted by the contractor, determine the rates on the basis of the market rates 
and the contractor shall be paid in accordance with the rates so determined.  

16.6  The provisions of the paragraph 16.4 above shall also apply to the decrease in the 
rates of items for the work in excess of the limits laid down in Schedule ‘B’, and the 
Engineer-in-Charge shall after giving notice to the contractor within one month of 
occurrence of the excess and after taking into consideration any reply received from 
him within fifteen days of the receipt of the notice, revise the rates for the work in 
question within one month of the expiry of the said period of fifteen days having 
regard to the market rates. 

16.7 Under the circumstances, the contractor shall at any stage not suspend the work on 
account of non-settlement of rates of such Deviated/Extra/Substituted items. 

 
CLAUSE - 17:  CONTRACTOR’S SUPERVISION  
        
 17.1    The contractor shall either himself supervise the execution of the works or shall 

appoint at his own expense, a qualified and experienced Engineer as his accredited 
agent approved by the Engineer-in-Charge, if contractor has himself not sufficient 
knowledge or experience to be capable of receiving instruction or cannot give his full 
attention to the works.  The contractor or his agent shall be present at the   site(s) and 
shall supervise the execution of the works with such additional assistance in each 
trade, as the work involved shall require and considered essential by the Engineer-in-
Charge. Further the directions/instructions given by the Engineer-in-Charge to the 
contractor's agent shall be considered to have the same force as if these had been 
given to the contractor himself. 

  17.2 If the contractor fails to appoint a suitable agent as directed by the Engineer-in-
Charge, the Engineer-in- Charge shall have full powers to suspend the execution of 
the works until such date as a suitable agent is appointed by the contractor and takes 
over the charge of supervision of the work.  For any such suspension, the contractor 
shall be held responsible for delay so caused to the work. 

 
CLAUSE - 18:  INSTRUCTIONS AND NOTICE 
         
 18.1 Except as otherwise provided in this contract, all notices to be given on behalf of the 

Authority and all other actions to be taken on its behalf may be given or taken by the 
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Engineer-in-Charge or any officer for the time being entrusted with the functions, 
duties and powers of the Engineer-in-Charge. 

          
18.2 All instructions, notices and communications etc. under the contract shall be given in 

writing and any such oral orders / instructions given shall be confirmed in writing and 
no such communication which is not given or confirmed in writing shall be valid. 

 
 18.3 All instructions, notices and communications shall be deemed to have been duly 

given or sent to the contractor, if delivered to the contractor, his authorized agent, or 
left at, or posted to the address given by the contractor or his authorized agent or to 
the last known place of abode or business of the contractor or his agent of services by 
post shall be deemed to have been served on the date when in the ordinary course of 
post these would have been delivered to him and in other cases on the day on which 
the same were  so delivered or left. 

 
18.4  The Engineer-in-Charge shall communicate or confirm the instructions to the 

contractor in respect of the execution of work through a “Site Order Book“ 
maintained in the office of the Engineer-in-Charge (whichever is relevant) and the 
contractor or his authorized representative shall confirm receipt of such instructions 
by signing the relevant entries in this book. If required by the Contractor, he shall be 
furnished a certified true copy of such instruction(s). The pro-forma for Site Order 
Book to be maintained at site is given in Annexure – III. 

 
18.5 The “Hindrance Register” shall be maintained at the site of work, (if applicable) 

where any hindrance which comes to the notice of the representative of the Engineer-
in-Charge shall be recorded and immediately a report will be made to the Engineer-
in-Charge within a week. The Engineer-in-Charge shall review the Hindrance 
Register at least once in a month. The pro-forma on which the Hindrance Register 
shall be maintained is given in Annexure-IV. 

          
 CLAUSE -19:  PLANT AND EQUIPMENT  
          
 19.1 The Contractors shall provide and install all necessary plant; equipment and 

machinery required for the execution of the work under the contract, at his cost and 
shall use such methods and appliances for the purpose of all the operations connected 
with the work covered by the contract, which shall ensure the completion of work(s) 
within the specified time. 

          
  19.2 Subject to the availability of any item(s), plant, equipment and machinery the 

Authority at the written request of the contractor, may issue to the contractor on hire 
for being deployed on the work contracted for, at pre- determined rates, terms and 
conditions at the sole discretion of the Engineer-in-Charge. 

    
 CLAUSE – 20:  PATENT RIGHTS 
          

The contractor shall indemnify the Authority, its representatives or its employees 
against any action, claim or proceeding relating to infringement or use of any patent 
or design or any alleged patent or design rights and shall pay any royalties or other 
charges which may be payable in respect of any article or material or part thereof 
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included in the contract.  In the event of any claim being made or action being 
brought against the Authority or any agent, servant or employee of the Authority in 
respect of any such materials as aforesaid the contractor shall immediately be notified 
thereof. Provided that such indemnification shall not apply when such infringement 
has taken place in complying with the specific directions issued by the Authority but 
the contractor shall pay any royalties or other charges payable in respect of any such 
use, the amount so paid being reimbursement to the contractor only if the use was the 
result of any drawings and or specifications issued after submission of the tender. 

          
CLAUSE – 21: MATERIALS 
 
 21.1 The contractor shall at his own expenses provide / arrange all materials required for 

the bona-fide use on work under the contract. 
          
 21.2 All materials/parts to be provided by the contractor shall be in conformity with the 

specifications laid down in the contract and the contractor shall furnish from time to 
time proof and samples, at his own cost, the materials/parts as may be specified by 
the Engineer-in-Charge. Further the Engineer-in-Charge shall also have powers to 
have such tests, in addition to those specified in the contract, as may be required and 
the contractor shall provide all facilities to carry out the same. The cost of 
materials/parts consumed in such tests and also the expenses incurred thereon 
including the cost of the testing charges, shall be borne by the contractor in all cases 
and also where such tests which are in addition to those provided in the contract 
disclose that the materials are in conformity with the provisions of the contract. 

          
 21.3  The Engineer-in-Charge or his representative shall be entitled at any time to inspect 

and examine any materials/parts intended to be used in the works, either on the site or 
at factory or workshop or other place(s) where such materials are assembled, 
fabricated, manufactured or any place where these are lying or from where these are 
being obtained.  For this, purpose, the contractor shall afford such facilities as may be 
required for such inspection and examination. 

 
CLAUSE - 22: LAWS GOVERNING THE CONTRACT 
 

The Courts at Guwahati only shall have the jurisdiction for filing the award of the 
arbitration and for any other judicial proceedings. 

 
CLAUSE - 23:  WATCH & WARD AND LIGHTING 
 

The Contractor shall provide and maintain at his expense all lights, guards, fencing 
and watch & ward when and where necessary or as required by the Engineer-in-
Charge for the protection of the works or for the safety and convenience of those 
employed on the works or the public. 

 
CLAUSE - 24:  WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS  
          
 24.1 Subject to any provisions to the contrary contained in the contract, none of the works 

shall be carried out during Sundays and national holidays without the permission in 
writing of the Engineer-in-Charge. However, when work is unavoidable or necessary 
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for safety of life, property or works, contractor shall take necessary action 
immediately and advise the Engineer-in-Charge accordingly. 

         
 24.2 The Engineer-in-Charge at its discretion may, however, direct the contractor that the 

work may be carried out on holidays, Sundays and/or in extra shifts to ensure 
completion of works under the contract as scheduled. 

    
CLAUSE - 25: LABOUR 
          
25.1 (a) The contractor shall employ labour in sufficient numbers to maintain the 

required rate of progress and of quality to ensure workmanship of the degree 
specified in the contract and to the satisfaction of the Engineer-in-Charge.  
The Contractor shall not employ in connection with the works any person 
who has not completed eighteen years of age the minimum age specified in 
Indian Labour Law. 

 
(b) If any foreigner is employed by the contractor on the work within the site the 

later shall ensure that such foreigner possesses the necessary special permit 
issued by the Civil Authorities in writing and also comply with the 
instructions issued there-from from time to time. In the event of any lapse in 
this regard on the part of such foreigner the contractor shall be personally held 
responsible for the lapse & Authority shall not be liable in any event.           

 
(c) The Contract is liable for cancellation if either the contractor himself or any 

of his employee is found to be a person who has held Class-I post under the 
Authority immediately before retirement and has within two years of such 
retirement accepted without obtaining the previous permission of the 
Authority or of the Chairman as the case may be and employment as 
contractor for, or in connection with the execution of the public works, or as 
an employee of such contractor. If the contract is terminated on account of the 
failure of the contractor to comply with the above clause, the Authority shall 
be entitled to recover from him such damages as may be determined by the 
Engineer-in-Charge with due regard to the inconvenience caused to the 
Authority on account of such termination without prejudice to the Authority's 
right to proceed against such officer.        

 
25.2 The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a 

distribution return of the number and description by trades of the works of people 
employed on the works. The contractor shall also submit on the 4th and 19th of every 
month for the period of second half of the preceding month and first half of the 
current month respectively to the Engineer-in-Charge, a true statement in respect of 
the following. 

 
i) Any accident if occurred during the said fortnight showing the circumstances 

under which it happened and the extent of damage and injury caused by it 
and. 
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ii) The number of female workers who have been allowed maternity benefit as 
provided in the Maternity Benefit Act 1961 or Rules made there under and the 
amount paid to them. 

          
25.3 The Contractor shall pay to labourer employed by him either directly or through sub-

contractors wages not less than wages as defined in Minimum Wages Act 1948 and 
Contract Labour (Regulation and Abolition) Act 1970 amended from time to time 
and rules framed there-under and other labour laws affecting contract labour that may 
be brought in force from time to time. 

          
25.4 The Contractor shall also comply with the provisions of all Acts, Laws, any 

Regulation or Bye Laws of any Local or other Statutory Authority applicable in 
relation to the execution of works such as: 

         
i)  Payment of Wages Act, 1936 (Amended) 
          
ii)  Minimum Wages Act, 1948 (Amended). 

       
iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed 

there under as amended.  
         
iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 

1976. 
          
v)  Employer's Liability Act 1938 (Amended) 
      
vi) Maternity Benefit Act. 1961 (Amended) 
 
vii) The Industrial Employment (Standing orders) Act 1946 (Amended). 

 
viii) The Industrial Disputes Act. 1947 (Amended) 
 
ix) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of 

1978 and any amended thereof: 
          
ix) The Personal Injuries (Compensation Insurance) Act 1963 and any 

modifications thereof and rules made thereunder from time to time. The 
Contractor shall take into account all the above and financial liabilities in his 
quoted rates and nothing extra, whatsoever, shall be payable to him on this 
account. 

 
The list is indicative only, otherwise the contractor should be aware of all the 
Acts/Labour Laws and should follow diligently on the work. The contractor shall be 
fully and personally responsible for the violation of any Act/Labour Law  

 
25.5 The Contractor shall be liable to pay his contribution and the employees contribution 

to the State Insurance Scheme in respect of all labour employed by him for the 
execution of the contract, in accordance with the provision of  "the Employees State 
insurance Act 1948" as amended from time to time.  In case the Contractor fails to 
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submit full details of his account of labour employed and the contribution payable, 
the Engineer-in- Charge shall recover from the running bills the contribution amount 
as assessed by him.  The amount so recovered shall be adjusted against the actual 
contribution payable for Employees State Insurance. 

 
25.6 The Engineer-in-Charge shall on a report having been made by an inspecting officer 

as defined in the Contract Labour  (Regulation and Abolition) Act and Rules or on 
his own in his capacity as Principal Employer, have the power to deduct from the 
amount due to the contractor any sum required for making good the loss suffered by 
worker(s) by reason of non-fulfillment of the conditions of the Contract for the 
benefit of Workers, nonpayment of wages or on account of deduction made from the 
wages of the workers which are not justified by the terms of the contract or non- 
observance of the said Act and Rules framed there under  with amendments made 
from time to time. 

      
25.7 The Contractor shall indemnify the Authority against any payments to be made under 

and for observance of the Regulation Laws, Rules as stipulated in Clause-25.4 above 
without prejudice to his right to claim indemnity from his sub-contractors. In the 
event of the contractor's failure to comply with the provisions of all the Acts/Laws 
stipulated in Clause-25.4 or in the event of decree or award or order against the 
contractor having been received from the competent authority on account of any 
default or breach or in connection with any of the provisions of the Acts/Laws/Rules 
mentioned in Sub-Clause 25.4 above, the Engineer-in-Charge without prejudice to 
any other right or remedy under the contract shall be empowered to deduct such sum 
or sums  from the  Bill of the contractor or from his security deposit  or from  other  
payment due under this contract  or  any  other contract to satisfy within a reasonable 
time the  provisions of the various Acts/Laws/Rules/Codes as mentioned under  Sub-
Clause  25.4 above, on the part of the contractor under  the contract on behalf of and 
at the expenses of the contractor and make payment and /or provide amenities/ 
facilities/services  accordingly. In this regard, the decision of the Engineer-in-Charge 
shall be conclusive and binding on the contractor. 

 
 25.8 In the event or the Contractor committing a default or breach of any of the provisions 

of the aforesaid Contract's Labour (Regulation and Abolition) Act and Rules as 
amended from  time to time or furnishing any information or  submitting or filling 
any form/Register/Slip under the  provisions of  these Regulations which is materially 
incorrect then  on the  report  of  the Inspecting officer as  defined  in  the relevant  
Acts and Rules as referred in Clause 25.4 above, the Contractor shall without 
prejudice to any other liability  pay  to the Authority a sum not exceeding Rs.50/- 
(Rs. Fifty only) as liquidated damages for every default, breach or furnishing, 
making,  submitting, filling materially incorrect statement as may be fixed by the 
Engineer-in-Charge. The decision of the Engineer-in-Charge in this respect shall be 
final & binding. 

25.9 The Contractor shall at his own expenses comply with or cause to be complied with 
the Provisions/ Rules provided for welfare and health of Contract Labour in the 
Contract Labour (Regulation and Abolition) Act and other relevant Acts and Rules 
framed there under or any other instructions issued by the Authority in this regard for 
the protection of health and for making sanitary arrangements for workers employed 
directly or indirectly on the works. In case the contractor fails to make arrangements 
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as aforesaid, the Engineer-in-Charge shall be entitled to do so and recover the cost 
thereof from the contractor. 

          
25.10 The Contractor shall at his own expense arrange for the safety or as required by the 

Engineer-in-Charge, in respect of all labour directly or indirectly employed for 
performance of the Works and shall provide all facilities in connection therewith. In 
case the contractor fails to make arrangements and provide necessary facilities as 
aforesaid, the Engineer-in- Charge shall be entitled to do so and recover the cost 
thereof from the Contractor. But this will not absolve the contractor of his 
responsibility or otherwise thereof. 

 
25.11 Failure to comply with "Provisions/Rules made for Welfare and Health of Contract 

Labour" Safety Manual, or the provisions relating to report on accidents and grant of 
maternity benefits to female workers and the relevant Acts/Rules referred in clause 
25.4 above shall make the contractor liable to pay to the Authority as liquidated 
damages an amount not exceeding Rs. 50/- for each default or materially incorrect 
statement. The decision of the Engineer-in-Charge in such matters based on reports 
from the inspecting Officers as defined in the relevant Acts and Rules as referred in 
clause 25.4 above shall be final and binding and deductions for recovery of such 
liquidated damages may be made from any amount payable to the contractor. In the 
event of any injury, disability or death of any workmen in or about the work 
employed by the contractor either directly or through his sub-contractor, contractor 
shall at all time indemnify and save harmless the Authority against all claims, 
damages and compensation under the Workmen Compensation Act. 1923 as 
amended from time to time or in other Law for the time being in force and Rules 
there-under from time to time and also against all costs, charges and expenses of any 
smooth action by proceedings arising out of such accidents or injury, disability or 
death of a workmen and against all sum or sums which may with the consent of the 
contractor be paid to compromise or compound any claim in this regard. If any 
award, decree or order is passed against the contractor for recovery of any 
compensation under the Workmen Compensation Act, 1923, for any injury, disability 
or death of a workman by any competent court, the said sum or sums shall be 
deducted by the Engineer-in-Charge from any sum then due or that may become due 
to the contractor or from his security deposit or sale thereof in full or part under the 
contract or any other contract with the Authority towards fulfillment of the said 
decree, award or orders. 

          
25.12 Provided always that the contractor shall have no right to claim payments/claims 

whatsoever on account of his compliance with his obligations under this clause and 
Labour Regulations. 
 

25.13   The contractor shall not otherwise than in accordance with the statutes ordinance and 
Government Regulations or orders for the time being in force import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs to permit or suffer any 
such import, sale, gift, barter or disposal by his sub-contractor, agent or employees. 

 
25.14 The contractor shall not give, barter or otherwise dispose of to any person or persons 

any arms or ammunition of any kind or permit to suffer the same as aforesaid.       
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25.15 The Contractor shall employ for the execution of the works only such persons as are 
skilled and experienced in their respective trades and Engineer-in-Charge shall be at 
liberty to object to and require the contractor to remove from the works any persons 
employed by the Contractor for the execution of the works who, in the opinion of the 
Engineer-in-Charge, misconduct himself or is incompetent or negligent in the proper 
performance of his duties. The contractor shall forthwith comply with such 
requisition and such person shall not be again employed upon the works without 
permission of the Engineer-in-Charge.  

 
25.16 Release of Security deposit after labour clearance: Security deposit of the work 

shall not be refunded till the contractor produces a clearance certificate from the 
Labour Officer. As soon as the work is virtually completed, the contractor shall apply 
for clearance certificate to the Labour Officer under intimation to Engineer-in-
Charge. The Engineer-in-Charge on the receipt of such communication shall write to 
Labour Officer to intimate if any complaint is pending against the contractor in 
respect of the work. If no complaint is pending on record till after three months after 
completion of work and/or no communication is received from Labour Officer to this 
effect till six months after the date of completion, it will be deemed to have received 
the clearance certificate and the security deposit will be released if otherwise due. 

 
CLAUSE – 26:  MATERIALS OBTAINED FROM EXCAVATION SUCH AS                                                                         

COINS, FOSSILS, ETC.  
 
26.1 Materials of any kind obtained from excavation on the site shall remain the property 

of the Authority and shall be disposed off as directed by the Engineer-in-Charge. 
 
26.2 However if any of the materials thus obtained from excavation on the site is such as 

can be used in the execution of the work under the contract, the contractor will be 
allowed to use the same free of cost (except that any amount of royalty paid for in 
this regard by the Authority shall be recoverable from the contractor) for the 
aforesaid purpose provided the same is found suitable and is approved by the 
Engineer-in-Charge. 

 
26.3 Fossils, coins, articles of value, structures and other remains or things of geological 

or archeological interest discovered on the site shall be the absolute property of the 
Authority.  The contractor shall take reasonable precautions to prevent his labour or 
any other person from removing or damaging any such article or thing and shall 
acquaint the Engineer-in-Charge with such discovery and carryout the Engineer-in-
Charge’s directions as to the disposal of the same at the expense of the Authority. 

 
CLAUSE – 27:  FORCE MAJEURE 
 
27.1  The term Force Majeure shall herein mean Riots  (other than among the contractor's 

employees), Civil Commotion  (to the extent no insurable), war (whether declared or 
not), invasion, act of foreign enemies, hostilation, civil war, rebellion, revolution, 
insurrection, military or usurped power, damage from aircraft, nuclear fission, acts of 
God, such as earthquake (above 7 magnitude on Richter Scale), lightning, 
unprecedented floods, fires not caused by contractor's negligence and other such 
causes  over  which  the contractor  has no control and are accepted as such  by  the 
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Engineer-in-Charge, whose decision shall be final and  binding.  In the event of either 
party being rendered unable by Force Majeure to perform any obligation required to 
be performed by them under this contract, the relative obligation of the party affected 
by such Force Majeure shall be treated as suspended for the period during which such 
Force Majeure cause lasts, provided the party allowing that it has been rendered 
unable as aforesaid, thereby shall notify within 15 days of the alleged beginning and 
ending thereof giving full particulars and satisfactory evidence in support of such 
cause. 

        
27.2 For delays arising out of Force Majeure, the bidder shall not claim extension in 

completion date for a period exceeding the period of delay attributable to the causes 
of Force Majeure and neither the Authority nor the bidder shall be liable to pay extra 
costs provided it is mutually established that Force Majeure conditions did actually 
exist. 

 
27.3 If any of the Force Majeure conditions exists in the places of operation of the bidder 

even at the time of submission bid, he shall categorically specify in his bid and state 
whether they have been taken into consideration in their quotations. 

 
CLAUSE - 28: LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS 

AND RECTIFICATION THEREOF 
 
 28.1 If the contractor or his labour or his sub-contractor, injure, destroy or damage, 

battery, solar panel, lighting system, road, fence, enclosures, water pipe, cables, 
buildings, drains, electricity or telephone posts, wires, trees, grass line, cultivated 
land in the area in which they may be working or in the area contiguous to the 
premises on which the work or any part of it is being executed or if any damage is 
caused to any item belonging to IWAI or to any person during the progress of work, 
the Contractor shall upon receipt of a notice in writing in that behalf from the 
Engineer-in-Charge, make good the same at his cost. 

          
28.2 If it appears to the Engineer-in-Charge or his representative at any time during the 

progress of work or prior to the expiration of the Defects Liability period that any 
work has been executed with unsound, imperfect or unskilled workmanship or that 
any materials or articles provided by the Contractor for execution of the work are 
unsound or of a quality inferior to that contracted for, or otherwise not in accordance 
with the Contract, or that any defect, shrinkage or other faults found in the work 
arising out of defective design or defective/ improper materials or workmanship, the 
Contractor shall, upon receipt of a notice in writing in that behalf from the Engineer-
in-Charge forthwith rectify or remove and  reconstruct  the  work so specified in 
whole or in part,  as  the case may be, and/or remove the materials/articles so  
specified and provide other proper and suitable materials at  his expense. 

 
28.3 All damages caused by accidents or carelessness of the contractor or any of his 

employees or any property belonging to the Authority is wasted or is misused by the 
contractor or any of his employees shall be to the account of the contractor, who shall 
make good the loss. 
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CLAUSE – 29:  CONTRACTOR'S LIABILITY AND INSURANCE   
          
29.1 From commencement to completion of the work(s) as a whole, the Contractor shall 

take full responsibility for the care thereof and for taking precautions to prevent loss 
or damage.  He shall be liable for any damage or loss that may happen to the works 
or any part thereof and to the Authority's Plant, Equipment and Material (hired or 
issued to the Contractor) shall be in good order and condition and in conformity in 
every respect with the requirements of the Contract and instructions of the Engineer-
in-Charge. 

 
29.2     i) Neither party to the contract shall be liable to the other in respect of any loss 

or damage which may occur or arise out of "Force Majeure" to the works or 
any part thereof on to any material or article at site but not incorporated in the 
works or to any person or anything or material whatsoever or either party 
provided such a loss or damage could not have been foreseen or avoided by a 
prudent person and the either party shall bear losses and damages in respect of 
their respective men and materials.  As such liability of either party shall 
include claims/ compensations of the third party also. 

 
ii) Provided, however, in an eventuality as mentioned in sub-clause - 29.2 (i) 

above, the following provisions shall also have effect: 
          

(a) The Contractor shall, as may be directed in writing by the Engineer-in-Charge 
proceed with the completion of the works under and in accordance with the 
provisions and conditions of the contract, and 

          
(b) The Contractor shall, as may be directed in writing by the Engineer-in-charge, 

re-execute the works lost or damaged, remove from the site any debris and so 
much of the works as shall have been damaged and carry the Authority's T & 
P, Plant and Equipment, Material etc. to the Authority's store.  The cost of 
such re-execution of the works, removal of damaged works and carrying of 
Authority's store shall be ascertained in the same manner as for deviations and 
this shall be ascertained in the same manner as for deviations and this shall be 
added to the contract sum. Provided always that the Contractor shall, at his 
own cost, repair and make good so much of the loss or damage as has been 
occasioned by any failure on his part to perform his obligations under the 
contract or not taking precautions to prevent loss or damage or minimize the 
amount of such loss or damage, Final assessment of loss or damage shall be 
decided by the Engineer-in-Charge and his decision shall be final and binding.  

 
29.3 The contractor shall take special precautions to see that public places and roads 

adjacent to contractor's yard are not blocked at anytime either by his material or by 
his workmen. The roads are to be kept always clear and no equipment/materials shall 
be stacked.  

 
29.4 The navigable waterways shall not be blocked by Contractor's vessels.  The anchors 

dropped in the waterways shall be properly marked and removed after done with.   
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29.5 The contractor shall indemnify and keep indemnified the Authority against all losses 
and claims for death, injuries or damage to any person or any property whatsoever 
which may arise out of or in consequence of the construction and maintenance, of 
works during the contract period and also against all claims, demands, proceedings, 
damages, costs, charges and expenses whatsoever in respect of or in relation thereto, 
and such liabilities shall include claims/compensations of the third party.   

 
29.6 (a)  Before commencing execution of  the work, the Contractor shall without in any 

way limiting his obligations and responsibilities under this condition,  insure  
against any  damage, loss or injury which may occur to any property (excluding 
that of the Authority but including the Authority building rented to the contractor 
wholly or in part and  any part of which is used in part and any part of which is 
used by him for storing combustible materials) public  liability by arising out of 
the carrying out of the contract. For this purpose the contractor shall take out, 
pay all costs and maintain throughout the period of his contract public liability 
with the following coverage. 

 
i) Public liability limits for bodily injury or death not less than Rs. 1,00,000 for 

one person and Rs. 2,00,000 for each accident. 
 

ii) Property liability limits for each accident not less than Rs. 1,00,000 ; 
 

iii) The Contractor shall prove to the Engineer-in Charge from time to time that 
he has taken out all the insurance policies referred to above and has paid the 
necessary premiums for keeping the policies alive till expiry of the Defects 
Liability Period. 

 
 (b) The Contractor shall ensure that similar insurance policies are taken out by his 

sub-contractor (if any) and shall be responsible for any claims or losses to the 
Authority resulting from their failure to obtain adequate insurance protection in 
connection thereof.  The Contractor shall produce or cause to be produced by his 
sub-contractors (if any) as the case may be, relevant, policy or policies and 
premium receipt as and when required by the Engineer-in-Charge. 

 
(c) If the contractor and/or his sub- contractor (if any) shall fail to effect and keep in 

force the insurance referred to above or any other insurance which he/they may 
be required to effect under the term of the Contract then and in any such case the 
Authority may, without being bound to effect and keep in force any such 
insurance and pay such premium or premiums as may be necessary for that 
purpose and from time to time deduct the amount so paid by the Authority from 
any moneys due or which may become due to the  contractor or recover the same 
as a debt due from the contractor.  

 
(d) The contractor shall at his own expense arrange for the safety provisions as 

required in respect of the works covered under this contract as per the instruction 
of Engineer-in-charge.  In case, the contractor fails to comply with the 
provisions of the safety the Engineer- in-Charge shall be entitled to and make the 
necessary arrangements at the risk and cost of the contractor. This will, however, 
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not absolve the Contractor of his overall responsibility to execute the works 
under the contract. 

 
CLAUSE – 30: SUSPENSION OF WORKS 
 
30.1 The contractor shall on the receipt of order of the Engineer-in-Charge (whose 

decision shall be final and binding on the contractor) suspend the progress of the 
works or any part thereof for such time or times and in such manner as the Engineer-
in-Charge may consider necessary. 

 
30.2 The suspension of the work can be done by Engineer-in-Charge for any of the 

following reasons: 
  

(a) On account of any default on the part of the contractor or 
(b) for proper execution of the works or part thereof for the reasons other than the 

default of the contractor or  
(c) for the safety of the works or part thereof. 

 
30.3 The contractor shall during the suspension period, properly protect and secure the 

works to the extent necessary and carry out the instructions given in that behalf by 
the Engineer-in-Charge. 

 
30.4 If the suspension is ordered for the reasons under the Clause 30.2(b) and (c) above, 

the contractor shall be entitled to the extension of time equal to the period of every 
such suspension Plus 25% for the completion of the item or group of items of work 
for which a separate period of completion is specified in the contract and of which 
suspended work forms a part 

 
CLAUSE – 31: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE  
                      TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK 
          

If at any time after acceptance of the tender the Authority decides to abandon or 
reduce the scope of the works for reason whatsoever and hence does not require the 
whole or any part of the works to be carried out, the Engineer-in-Charge (with the 
prior approval of competent authority mentioned in scheduled ‘B’) shall give notice 
in writing to that effect to the contractor and the Contractor shall have no claim to 
any payment of compensation or otherwise whatsoever, on account of any profit or 
advantage which he might have derived from the execution of the works in full but 
which he could  not derive in consequence of the fore closure of  the whole or part of 
the works. 

 
CLAUSE – 32: TERMINATION OF CONTRACT ON DEATH 
 

If the Contractor is an individual or a proprietary concern and the individual or the 
proprietor dies, or if the Contractor is a partnership concern and one of the partners 
dies, then, unless the Engineer-in-Charge is satisfied that the legal representatives of 
the individual contractor or of the proprietor of the proprietary concern and in the 
case of partnership, the surviving partners are capable of carrying out and completing 
the contract, the Engineer-in-Charge shall be entitled to terminate the Contract as to 
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its incomplete part without the Authority being in anyway liable  to payment of any 
compensation whatsoever on any account to the estate  of the deceased Contractor 
and/or to  the  surviving partners of the Contractor's firm on account of  termination 
of the Contract. The decision of the Engineer-in-Charge that the legal representatives 
of the deceased contractor or the surviving   partners of the Contractor's firm cannot 
carry out and complete the works under the contract shall be final and binding on the 
parties. In the event of such termination, the Authority shall not hold the estate of the 
deceased Contractor and/or the surviving partners of the Contractor's firm liable for 
damages for not completing the contract. Provided that the power of the Engineer-in-
Charge of such termination of contract shall be without prejudice to any other right or 
remedy which shall have accrued or shall accrue to him under the contract. 

 
CLAUSE– 33: CARRYING OUT PART OF WORK AT THE RISK AND COST OF 

THE CONTRACTOR 
 
33.1  If the contractor  
          

(i) At any time makes default during the currency of work or does not execute any 
part of the work with due diligence and continues to do so even after a notice in 
writing of 7 days in this respect from the Engineer-in-Charge; or 

(ii)  Commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or takes effective steps to remedy it within 7 
days even after a notice in writing is given in that behalf  by the Engineer-in-
Charge; or  

(iii) Fails to complete the work (s) or items of work with individual dates of 
completion, on or before the date (s) so determined, and does not complete them 
within the period specified in the notice given in writing in that behalf by the 
Engineer-in-Charge. 

 
33.2 The Engineer-in-Charge without invoking action under clause 36 may, without 

prejudice to any other right or remedy against the contractor which have either 
accrued or accrue thereafter to IWAI, by a notice in writing to take the part work/ 
part incomplete work of any item (s) out of his hands and shall have powers to: 

 
(a) Take possession of the site and any materials, constructional plant, implements, 

stores, etc., thereon; and/ or 
(b) Carry out the part work/ part incomplete work of any items (s) by any means at 

the risk and cost of the contractor. 
 
33.3 The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 

contractor for completion of the part work/ part incomplete work of any item (s) 
taken out of his hands and execute at the risk and cost of the contractor, the liability 
of contractor on account of loss or damage suffered by IWAI because of action under 
this clause shall not exceed 10% of the tendered value of the work. 

33.4 In determining the amount, credit shall be given to the contractor with the value of 
work done in all respect in the same number and at the same rate as if it had been 
carried out by the original contractor under the terms of his contract, the value of 
contractor’s materials taken over and incorporated in the work and use of plant and 
machinery belonging to the contractor. The certificate of the Engineer-in-Charge as 
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to the value of work done shall be final and conclusive against the contractor 
provided always that action under this clause shall only be taken after giving notice in 
writing to the contractor. Provided also that if the expenses incurred by the IWAI are 
less than the amount payable to the contractor at his agreement rates, the difference 
shall not be payable to the contractor.   
 

33.5 Any excess expenditure incurred or to be incurred by IWAI in completing the part 
work/ part incomplete work of any item (s) or the excess loss of damages suffered or 
may be suffered by IWAI as aforesaid after allowing such credit shall without 
prejudice to any other right or remedy available to IWAI in law or per as agreement 
be recovered from any money due to the contractor on any account, and if such 
money is insufficient, the contactor shall be called upon in writing and shall be liable 
to pay the same within 30 days.     
 

33.6 If the contractor fails to pay the required sum within the aforesaid period of 30 days, 
the Engineer-in-Charge shall have the right to sell any or all of the contractors’ 
unused materials, constructional plant, implements, temporary building at site etc. 
and adjust the proceeds of sale thereof towards the dues recoverable from the 
contactor under the contract and if thereafter there remains any balance outstanding, 
it shall be recovered in accordance with the provisions of the contract.       
 

33.7 In the event of the above course being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by 
reason of his having purchased or procured any materials or entered into any 
engagements or made any advance on any account or with a view to the execution of 
the work or the performance of the contract.  

        
CLAUSE - 34: COMPLETION TIME AND EXTENSIONS 
          
34.1 The Engineer-in-Charge will make available to the contractor the site to enable the 

contractor to commence & proceed with the execution of the work in accordance 
with agreed programme. If there is any delay in making available any area of the 
work or the delays mentioned in Para 34.4, the competent authority as specified in 
schedule-‘B’ on the recommendations of the Engineer-in-Charge shall grant 
reasonable extension of time for completion of work. But the contractor shall not 
claim any compensation whatsoever on this account. 

34.2 If after the award of the work the contractor commits defaults in commencing the 
execution of work as aforesaid, Govt. shall without prejudice to any other right or 
remedy available in law, be at liberty to forfeit the earnest money & performance 
guarantee absolutely.  

 34.3 As soon as possible after the Contract is concluded, the Contractor shall submit a 
Time and Progress Chart get it approved by the Department. The Chart shall be 
prepared in direct relation to the time stated in the Contract documents for 
completion of items of the works. It shall indicate the forecast of the dates of 
commencement and completion of various trades of sections of the work. 

34.4 However, if the work (s) be delayed by:- 
 (i) Force majeure as per clause 27, or 
 (ii) Abnormally bad weather, or 
 (iii)  Serious loss or damage by fire, or 
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(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting 
any of the trades employed on the work, or 

(v)  Delay on the part of other contractors or tradesman engaged by Engineer-in-
Charge in executing work not forming part of the contract, or 

(vi) Non-availability of stores, which are the responsibility of Government to 
supply or 

(vii) Non-availability of breakdown of Tools and Plant to be supplied or supplied 
by Government or 

(viii)  Any other cause which, in the absolute discretion of the Engineer-in-Charge is 
beyond the Contractor’s control. 

 then immediately upon the happening of any such events as aforesaid, the contractor 
shall inform the Engineer-in-Charge accordingly, but the contractor shall nevertheless 
use constantly his best endeavors to prevent and/or make good the delay and shall do 
all that may be required in this regard. The Contractor shall also request, in writing, 
for extension of time, to which he may consider himself eligible under the contract, 
within fourteen days of the date of happening of any such events as indicated above.  

34.5 In case the cost of the work is more than 10 crores than the total scope of work will 
be divided into milestones. The contractor shall submit a Time & Progress chart for 
each milestone and get it approved by the competent authority. 

34.6 Request for rescheduling of Mile stones and extension of time, to be eligible for 
consideration, shall be made by the Contractor in writing within fourteen days of the 
happening of the event causing delay on the prescribed form to the competent 
authority as indicated in Schedule ‘B’. The Contractor may also, if practicable, 
indicate in such a request the period for which extension is desired. 

34.7 In any such case as may have arisen due to any of the events, as aforesaid, and which 
may have been brought out by the contractor in writing, the Competent Authority 
mentioned in Scheduled ‘B’ may give a fair and reasonable extension of time, after 
taking into consideration the nature of the work delayed and practicability of its 
execution during the period of extension.  

34.8 Such extensions shall be communicated to the contractor by the Engineer-in-Charge 
in writing. The contractor shall not be entitled to claim any compensation or over run 
charges whatsoever for any extension granted.  

 
CLAUSE – 35:  LIQUIDATED DAMAGES FOR DELAY 
 
35.1 If the contractor fails to maintain the required progress in terms of clause 34 or to 

complete the work and clear the site on or before the date of completion as per the 
contract or extended date of completion, he shall, without prejudice to any other right 
or remedy available under the law to the authority on account of such breach, pay as 
agreed liquidated damages the amount calculated at the rates stipulated below.  
(i)  Liquidated Damages      @ 1.5 % per month of delay  

for delay of work        to be computed on per day basis  
 
Provided always that the total amount of compensation for delay to be paid under this 
condition shall not exceed 10% of the Tendered Value of work.  
The competent authority mentioned in Schedule ‘B’ (whose decision in writing shall 
be final & binding) may decide on the amount of tendered value of the work for 
every completed day/month (as applicable) that the progress remains below that 
specified in Clause 34 or that the work remains incomplete. 
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The amount of liquidated damages may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with the authority. 

35.2 In case of contracts having tendered amount more than 10 crores, if the contractor 
does not achieve a particular milestone mentioned in schedule ‘B’, or the re-
scheduled milestone(s) in terms of Clause 34.6, the amount shown against that 
milestone shall be withheld, to be adjusted against the liquidated damages levied at 
the final decision on Extension of Time. With-holding of this amount on failure to 
achieve a milestone, shall be automatic without any notice to the contractor. 
However, if the contractor catches up with the progress of work on the subsequent 
milestone(s), the withheld amount shall be released. In case the contractor fails to 
make up for the delay in subsequent milestone(s), amount mentioned against each 
milestone missed subsequently also shall be withheld. However, no interest, 
whatsoever, shall be payable on such withheld amount. 

35.3 In case of contracts having tendered amount less than 10 crores, if the work remains 
incomplete after the stipulated date of completion, the Engineer-in-charge may 
withheld 10% of the tendered value of the work from the  running payments of the 
contractor pending final decision of the competent authority mentioned in schedule 
‘B’ on the extension of time case. If the competent authority decides to grant 
extension of time without levy of liquidated damages or levy part of the total 
liquidated damages specified above then the balance withheld amount after adjusting 
the amount of the liquidated damages levied by the competent authority will be 
refunded to the contractor.  

 
CLAUSE – 36: WHEN THE CONTRACT CAN BE DETERMINED 
          
36.1  Subject to other provisions contained in this clause, the Engineer-in-Charge may, 

without prejudice to his any other rights or remedy against the contractor in respect of 
any delay, inferior workmanship, any claims for damages and/or any other provisions 
of this contract or otherwise, and whether the date of completion has or has not 
elapsed, by notice in writing absolutely determine the contract in any of the following 
cases: 

(i)  If the contractor having been given by the Engineer-in-Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed 
in an inefficient or otherwise improper or un-workman like manner shall omit to 
comply with the requirement of such notice for a period of seven days thereafter. 

(ii)  If the contractor has, without reasonable cause, suspended the progress of the work or 
has failed to proceed with the work with due diligence so that in the opinion of the 
Engineer-in-Charge he will be unable to secure completion of the work by the date 
for completion and continues to do so after a notice in writing of seven days from the 
Engineer-in-Charge. 

(iii)  If the contractor fails to complete the work within the stipulated date or items of work 
with individual date of completion, if any stipulated, on or before such date(s) of 
completion and does not complete them within the period specified in a notice given 
in writing in that behalf by the Engineer-in-Charge. 

(iv)  If the contractor persistently neglects to carry out his obligations under the contract 
and/ or commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or take effective steps to remedy it within 7 days after 
a notice in writing is given to him in that behalf by the Engineer-in-Charge. 
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(v)  If the contractor shall offer or give or agree to give to any person in IWAI service or 
to any other person on his behalf any gift or consideration of any kind as an 
inducement or reward for doing or forbearing to do or for having done or forborne to 
do any act in relation to the obtaining or execution of contract. 

(vi) If the contractor shall enter into a contract with IWAI in connection with which 
commission has been paid or agreed to be paid by him or to his knowledge, unless 
the particulars of any such commission and the terms of payment thereof have been 
previously disclosed in writing to the Engineer-in-Charge. 

(vii)  If the contractor shall obtain a contract with IWAI as a result of wrong tendering or 
other non-bonafide methods of competitive tendering or commits breach of integrity 
pact. 

(viii)  If the contractor being an individual, or if a firm, any partner thereof shall at any time 
be adjudged insolvent or have a receiving order or order for administration of his 
estate made against him or shall take any proceedings for liquidation or composition 
(other than a voluntary liquidation for the purpose of amalgamation or 
reconstruction) under any Insolvency Act for the time being in force or make any 
conveyance or assignment of his effects or composition or arrangement for the 
benefit of his creditors or purport so to do, or if any application be made under any 
Insolvency Act for the time being in force for the sequestration of his estate or if a 
trust deed be executed by him for benefit of his creditors. 

 
(ix)  If the contractor being a company shall pass a resolution or the court shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of a 
creditor shall be appointed or if circumstances shall arise which entitle the court or 
the creditor to appoint a receiver or a manager or which entitle the court to make a 
winding up order. 

(x)  If the contractor shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days. 

(xi)   If the contractor assigns, transfers, sublets (engagement of labour on a piece-work 
basis or of labour with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to assign, transfer, sublet 
or otherwise parts with the entire works or any portion thereof without the prior 
written approval of the Engineer -in-Charge. 
When the contractor has made himself liable for action under any of the cases 
aforesaid, the Engineer-in-Charge on behalf of the IWAI with the approval of the 
competent authority mentioned in schedule ‘B’ shall have powers: 

(a)  To determine the contract as aforesaid (of which termination notice in writing to the 
contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). 
Upon such determination, the Earnest Money Deposit, Security Deposit already 
recovered and Performance Guarantee under the contract shall be liable to be 
forfeited and shall be absolutely at the disposal of the IWAI. 

(b)  After giving notice to the contractor to measure up the work of the contractor and to 
take such whole, or the balance or part thereof, as shall be un-executed out of his 
hands and to give it to another contractor to complete the work. The contractor, 
whose contract is determined as above, shall not be allowed to participate in the 
tendering process for the balance work. 
In the event of above courses being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by 
reasons of his having purchased or procured any materials or entered into any 
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engagements or made any advances on account or with a view to the execution of the 
work or the performance of the contract. And in case action is taken under any of the 
provision aforesaid, the contractor shall not be entitled to recover or be paid any sum 
for any work thereof or actually performed under this contract unless and until the 
Engineer-in-Charge has certified in writing the performance of such work and the 
value payable in respect thereof and he shall only be entitled to be paid the value so 
certified. 

 
CLAUSE – 37:  INSPECTION AND APPROVAL 
 
37.1 All works involving more than one process shall be subject to examination and 

approval at each stage thereof and the contractor shall give due notice to the 
Engineer-in-Charge on his authorized representative, when each stage is ready.  In 
default of such notice, the Engineer-in-Charge shall be entitled to appraise the quality 
and extent thereof and the decision of the Engineer-in-Charge in this regard shall be 
final and binding. 

 
 37.2  No work shall be put out of view without the approval of the Engineer-in-Charge or 

his authorized representative and the Contractor shall afford full opportunity for 
examination.  The contractor shall give due notice to the Engineer-in-Charge or his 
authorized representative whenever any such work is ready for examination and the 
Engineer- in-Charge or his representative shall, without unreasonable delay, unless he 
considers it necessary and advise the contractor accordingly, examine and measure 
such work. In the event of the failure or the contractor to give such notice, he shall if 
required by the Engineer-in-Charge, uncover such work at the contractor's expenses. 

         
 37.3 Periodic inspection will be carried out by the EIC or his representative by their 

vessels. The contractor can have the inspection schedules finalized with the Engineer-
in-charge. Generally all attempts should be made to have joint inspection and number 
of inspections be not less than two in a calendar month.  

          
CLAUSE – 38: COMPLETION CERTIFICATE AND COMPLETION PLANS 
          
38.1 The work shall be completed to the entire satisfaction of the Engineer-in-Charge and 

with in the specified time limit and under the terms and conditions of the contract. As 
soon as the work under the contractor is completed as a whole the contractor shall 
give notice of such completion to the Engineer-in-Charge.  The Engineer-in-Charge 
shall inspect the work and shall satisfy himself that the work(s) has been completed 
in accordance with the provisions of the contract and then issue to the Contractor a 
certificate of completion indicating the date of completion. Should the Engineer- in-
Charge notice that there are defects in the works or the works are not considered to be 
complete, he shall issue a notice in writing to the Contractor to rectify / replace the 
defective work or any part thereof or complete the work, as the case may be within 
such time as may be notified and after the contractor has complied with as aforesaid 
and gives notice of completion the Engineer-in-Charge shall inspect the work and 
issue the completion certificate in the same manner as aforesaid. 

          
38.2.1 No certificate of completion shall be issued as stipulated above and no work be 

considered to be completed unless the contractor shall have removed from the work  
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site and  / or premises all his belongings /  temporary  arrangements  brought / made 
by him for the site and / or  premises in  all  respects and made the whole of the site  
and  /  or premises fit for immediate occupation / use to the satisfaction of the 
Engineer- in-Charge. If the contractor fails to comply with the above mentioned 
requirements on or before the date of completion of the work, the Engineer-in-
Charge, may as he thinks fit and at the risk at cost of the contractor, fulfill such 
requirements and remove / dispose of the contractor's belongings / temporary 
arrangements, as aforesaid, and the contractor shall have no claim in this respect 
except for any sum realised by the sale of Contractor's belongings  / temporary 
arrangements less the cost of fulfilling the said requirements and any other amount 
that  may be  due from the contractor. Should the expenditure on the aforesaid 
account exceed the amount realised by sale of such contractor's belongings / 
temporary arrangements then the contractor shall on demand pay the amount of such 
excess expenditure.  
 

38.2.2 The contractor shall submit the completion plans of the work wherever required 
within 30 days of the completion of work. In case the contractor fails to submit 
completion plans as aforesaid, he shall be liable to pay a sum equivalent to 2.5% of 
the value of the work subject to a ceiling of Rs. 15000/- (Rupees fifteen thousand 
only) as may be fixed by Engineer-in-Charge concerned and in this respect the 
decision of the Engineer-in-Charge shall be final and binding on the contractor. 

        
CLAUSE - 39:  MEASUREMENTS 
 
39.1 The Engineer-in-charge shall, except as otherwise provided, ascertain and determine 

by measurement the value of work done in accordance with the contract. 
    
39.2  Notwithstanding any provision in the relevant standard method of measurement or 

any general or local custom, measurement of work done under the contract shall be 
taken in accordance with the procedure set forth in the Technical Specifications or 
Schedule of Quantities under the contract. In case of items of work which are not 
covered by the Technical Specifications or Schedule of Quantities measurement shall 
be taken in accordance with the relevant standard methods of measurement laid down 
by the Bureau of Indian Standard.  

 
 39.3  All items having a financial value shall be entered in daily log book/ measurement 

book prescribed by the Authority so that the complete work performed under the 
contract is duly accounted. 

          
 39.4  Measurement shall be taken jointly by the Engineer-in-Charge or his authorised 

representative and by the contractor or his authorised representative.  
        
39.5 Before taking measurements of any works, the Engineer-in-Charge or representative 

deputed by him for the purpose, shall give a reasonable notice to the Contractor.  If 
the Contractor fails to attend or send an authorised representative for measurement 
after such notice or fails to countersign or to record the objection within a week from 
the date of taking the measurements, in such eventuality the measurements taken by 
the Engineer-in-Charge shall be taken to be correct and final measurements of such 
works. 
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39.6 The contractor shall, without extra charge, provide assistance with every appliance, 

labour and other things necessary for measurement.  
 
39.7 Measurements shall be signed and dated by both parties each day on the Site on 

completion of measurement. If the contractor objects to any of the measurement 
recorded by the representative of the Engineer-in- Charge a note to the effect shall be 
made in the item objected to and such note shall be signed and dated by both parties 
engaged in taking the measurement. The decision of the Engineer-in-Charge on any 
such dispute or difference or interpretation shall be final and binding on the 
contractor in respect of all contract items, substituted items, extra items and 
deviations.  

 
CLAUSE – 40:  PAYMENT ON ACCOUNT 
          
40.1 Interim bills shall be submitted by the contractor monthly on or before the date fixed    

by   the   Engineer-in-Charge for   the   items   of    work completed.  The Engineer-
in-Charge shall then arrange to have the bills verified with reference to the man days 
recorded in the attendance register 

 
40.2 Payment on account for amount admissible shall be made by the Engineer-in-Charge 

certifying the sum to which the contractor is considered entitled by way of interim 
payment for the work executed, after deducting therefrom the amount already paid, 
the security deposit and such other amounts as may be withheld, deductible or 
recoverable in terms of the contract. 

 
40.3    Payment of the contractor's bills shall be made by the Authority only in Indian Rupees 

within 30 days from the date of submission of the bill subject to the acceptance of the 
Engineer-in- Charge.  

 
40.4 Payments due to the contractor shall be made by crossed cheque or through RTGS/e 

payment by the Engineer-in-Charge or his authorised representative.  In case of cash 
payment such cheques shall be issued direct to the contractor on furnishing a stamped 
receipt for the amount of the cheque or to his constituted attorney duly authorised to 
receive such payments from the EIC. 

 
40.5 Any interim certificate given relating to work done or materials delivered may be 

modified or corrected by any subsequent interim certificate or by the final certificate. 
No certificate(s) of the Engineer-in- Charge supporting an interim payment shall 
itself be conclusive evidence that any work or materials to which it relates is / are in 
accordance with the same. 

 
40.6 Should there be a request for extension of date of completion, pending its 

consideration interim payments shall continue to be made as provided herein. 
 
40.7 TDS and other statutory taxes at the applicable rates shall be deducted at source from 

any payment made to the contractor against this contract. 
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CLAUSE – 41: TAXES, DUTIES AND LEVIES ETC. 
 

41.1 The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, or any 
other local, State or Central taxes as applicable/ charged by Centre or State Government or 
Local authorities on all materials that the contractor has to purchase for the performance of 
the contract and services, shall be payable by the contractor and the Authority will not 
entertain any claim for compensation whatsoever in this regard except service tax/GST. The 
applicable service tax/GST components should have to be shown separately by the 
contractor during submission of bills which would be paid to the contractor as per 
prevailing rates. If any new taxes/ change in taxes /increase in taxes become applicable 
after the commencement of the contract affecting the total cost, IWAI may pay the new 
taxes/ change in taxes/ increase in taxes after ascertaining proper certification and 
proof to this extent submitted by the bidders. The contractor has to furnish the proof of 
payment to the concerned Govt. Authorities before claiming the next bill. 

 

CLAUSE-42:  TAX DEDUCTION AT SOURCE  
 
42.1 TDS and other statutory taxes at the applicable rate as per the various Tax Act/Rules 

of the Govt. shall be deducted from all the payment/advances made against the 
contract. 

 

CLAUSE – 43:  PAYMENT OF FINAL BILL 
 

The final bill shall be submitted by the contractor within one month from the date of 
completion of the work or of the date the certificate of completion furnished by the 
Engineer-in-Charge.  No further claim in this regard unless as specified herein under 
shall be entertained. Payment of final bill shall be made within three months if the 
amount of the contract is up to Rs. 15 lakhs and six months if the value of the work 
exceeds Rs. 15 lakhs. If there shall be any dispute about any item or items of the 
work then the undisputed item or items only shall be paid within the said period of 
three months or six months, as the case may be.  The contractor shall submit a list of 
the disputed items within thirty days from the disallowance thereof and if he fails to 
do so, his claim shall be deemed to have been fully waived and absolutely 
extinguished. 

 

CLAUSE - 44:  OVER PAYMENTS AND UNDER PAYMENTS 
 

44.1  Whenever any claim whatsoever for the payments of a sum of money to the 
Authority arises out of or under this contract against the contractor, the same may be 
deducted by the Authority from any sum then due or which at anytime thereafter may 
become due to the contractor under this contract and failing that under any other 
contract with the Authority or from any other sum whatsoever due to the contractor 
from the Authority or from his security deposit, or he shall pay the claim on demand. 

  
 44.2 The Authority reserves the right to carry out post- payment audit and technical 

examination of the final bill including all supporting vouchers, abstracts, etc.  The 
authority further reserves the right to enforce recovery of any over payment when 
detected not- withstanding the fact that the amount of the final bill may be included 
by one of the parties as an item of dispute before an arbitrator appointed under clause 
48 of this contract and notwithstanding the fact that the amount of the final bill 
figures in the arbitration award. 
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44.3 If as a result of such audit and technical examination any  over payment is discovered 
in respect of any work  done by the contractor or alleged to have been done by him  
under contract,  it shall be recovered by the Authority  from  the contractor  by any of 
all of the methods  prescribed  above, and if any under payment is discovered, the 
amount shall  be duly paid to the contractor by the Authority. 

          
44.4 Provided that the aforesaid right of the Authority to adjust over-payment against 

amount due to the contractor under any other contract with the Authority shall not 
extend beyond the period of two years from the date of payment of the final bill or in 
case the final bill is a MINUS bill, from the date the amount payable by the 
Contractor under the MINUS final bill is communicated to the contractor. 

 
44.5 Any sum of money due and payable to the Contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by 
the Engineer-in-Charge or Authority against any claim of the Authority or such other 
person or persons in respect of payment of a sum of money arising out of or under 
any other contract made by the contractor with the Engineer-in-Charge or Authority 
or with such other person or persons.  The sum of money so withheld or retained 
under this clause by the Engineer-in-Charge or Authority will be kept withheld or 
retained as such by the Engineer-in- Charge or Authority or till his claim arising out 
of in the same contract or any other contract is either mutually settled or determined 
by the arbitrator, if the contract is governed by the arbitration clause under the clause 
48 or by the competent court hereinafter provided, as the case may be, and the 
contractor shall have no claim for interest or damages  whatsoever  on this  account 
or any other ground in respect of any  sum  of money withheld or retained under this 
clause. 

 
CLAUSE – 45:  FINALITY CLAUSE 
          

It shall be accepted as an inseparable part of the contract that in matters regarding 
design, materials, workmanship, removal of improper work, interpretation of the 
contract drawings and contract specifications, mode of procedure and the carryout out 
of the work the decision of the Engineer-in-Charge which shall be given in writing 
shall be final and binding on the contractor. 

 
CLAUSE – 46: SUM PAYABLE BY WAY OF COMPENSATION TO BE 

CONSIDERED IS REASONABLE WITHOUT PREFERENCE TO 
ACTUAL LOSS 

 
All sum payable by way of compensation to the Authority under any of these 
conditions shall be considered as reasonable compensation without reference to the 
actual loss or damage sustained and whether or not damage shall have been sustained. 

 
CLAUSE - 47:  SETTLEMENT OF DISPUTES & ARBITRATION. 
 
47.1 Except where otherwise provided in the contract, all questions and disputes relating 

to the meaning of the specifications, design, drawings and instructions here-in-before 
mentioned and as to the quality of workmanship or materials used on the work or as 
to any other question, claim, right, matter or thing whatsoever in any way arising out 
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of or relating to the contract, design, drawings, specifications, estimates, instructions, 
orders or these conditions or otherwise concerning the works or the execution or 
failure to execute the same whether arising during the progress of the work or after 
the cancellation, termination, completion or abandonment thereof shall be dealt with 
as mentioned hereinafter: 

(i) If the contractor considers any work demanded of him to be outside the requirements 
of the contract, or disputes any drawings, record or decision given in writing by the 
Engineer-in-Charge on any matter in connection with or arising out of the contract or 
carrying out of the work, to be unacceptable, he shall promptly within 15 days of the 
receipt of decision from the Engineer-in-Charge request the Chief Engineer in writing 
through the Engineer-in-Charge for written instruction or decision. Thereupon, the 
Chief Engineer shall give his written instructions of the decision within a period of 
one month from the receipt of the contractor’s letter. However, this will not be reason 
for the stoppage of work.  

 
(ii) If the Chief Engineer fails to give his instructions or decision in writing within the 

aforesaid period or if the contractor is dissatisfied with the instruction or decision of 
the Chief Engineer, the contractor may, within 15 days of the receipt of Chief 
Engineer’s decision, appeal to the Chairman, IWAI who shall afford an opportunity 
to the contractor to be heard, if the latter so desires, and to offer evidence in support 
of his appeal. The Chairman, IWAI shall give his decision within 30 days of receipt 
of contractor’s appeal. If the contractor is still dissatisfied with his decision, the 
contractor shall within a period of 30 days from receipt of the decision, give notice to 
the Chairman, IWAI for appointment of arbitrator on prescribed proforma as per 
Appendix V, failing which the said decision shall be final binding and conclusive and 
not referable to adjudication by the arbitrator.  
 

47.2 Except where the decision has become final, binding and conclusive in terms of Sub 
Para 47.1 above, disputes or differences shall be referred for adjudication through 
arbitration by a sole arbitrator appointed by Chairman, IWAI.   

47.3 Further, within thirty (30) days of receipt of such notice from either party, the 
Engineer-in-Charge of work at the time of such dispute shall send to the Contractor a 
panel of three persons preferably but not necessarily from the approved panel of 
arbitrators being maintained by Indian Council of Arbitration (ICA) and thereafter 
the Contractor within fifteen (15) days of receipt of such panel communicate to the 
Engineer-in-charge the name of one of the persons from such panel and such a person 
shall then be appointed as sole arbitrator by the Chairman, IWAI. However, the 
arbitrator so appointed shall not be an officer or the employee of Inland Waterways 
Authority of India. 
Provided that if the Contractor fails to communicate the selection of a name out of 
the panel so forwarded to him by the Engineer-in-charge then after the expiry of the 
aforesaid stipulated period the Chairman, shall without delay select one person from 
the aforesaid panel and appoint him as the sole arbitrator. 

47.4 The arbitrator to whom the matter is originally referred being transferred or vacating 
his office or being unable to act for any reason, then the Chairman IWAI shall 
appoint another person to act as sole arbitrator, such person shall be entitled to 
proceed with the reference from the stage at which it was left by the predecessor. 
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47.5 The award of the Arbitrator shall be final and binding.  The Arbitrator shall decide in 
what proportion the Arbitrator’s fees, as well as the cost of Arbitration proceeding 
shall be borne by either party. 

         
47.6 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-time 

to make and publish his award. 
47.7 A notice of the existence in question, dispute or difference in connection with the 

contract unless served by either party within 30 days of the expiry of the defects 
liability period, failing which all rights and claim under this contract shall be deemed 
to have been waived and thus forfeited and absolutely barred. 

47.8 The Arbitrator shall give reasons for the award if the amount of claim in dispute is 
Rs. 1,00,000/- and above. 

47.9 The work under this Contract shall continue during Arbitration proceedings and no 
payments due from or payment by the Authority shall be withheld on account of such 
proceedings except to the extent which may be in dispute. 

47.10 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-
enactment thereof and the rules made there under and being in force shall apply to the 
Arbitration proceedings under this clause. 

47.11 The parties to the agreement hereby undertake to have recourse only to arbitration 
proceedings under for Arbitration Act 1996 and the venue of the arbitration 
proceeding shall be Guwahati and the parties will not have recourse to Civil Court to 
settle any of their disputes arising out of this agreement except through arbitration. 

 
NOTE: In case of contract with another Public Sector Undertaking, following Arbitration 

Clause shall apply:  "Except as otherwise provided, in case of a contract with a public 
Sector Undertaking if at any time any question dispute or difference whatsoever 
arises between the parties upon or in relation to, or in connection with this agreement, 
the same shall be settled in terms of the Ministry of Industry, Department   of Public 
Enterprises O.M No. 3/5/93-PMA dt.30.06.93 or any modifications / amendments 
thereof.  "The arbitrator shall have the power to enlarge the term to publish the award 
with the consent of the parties provided always that the commencement or 
continuation of the arbitration proceeding shall not result in cessation or suspension 
of any of other rights and obligations of the parties of any payments due to them 
hereunder.  

 
CLAUSE - 48: CLAIMS 
48.1 The contractor shall send to the Engineer-in-Charge once in every month on account 

giving particulars, as full and detailed as possible of all claims for any additional 
payment to which the contractor may consider himself entitled and of all extra work 
or additional work ordered in writing and which has been executed during proceeding 
month. 

 
48.2 No claim for payment of any extra work or expenses will be considered which has 

not been included in such particulars. The Engineer-in-Charge may consider payment 
for any such work or expense, where admissible under the terms of the Contract. 

48.3 Any claim which is not notified in two consecutive monthly statements for the two 
consecutive months shall be deemed to have been waived & extinguished. 

 
CLAUSE 49: INTEREST 
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‘No interest shall be payable on account due to the contractor against final bills or 
any other payment due under the contract. 
 

CLAUSE 50:  INCENTIVE FOR EARLY COMPLETION. 
 
In case, the contractor completes the work ahead of scheduled completion time, a 
bonus @1% (one per cent) of the tendered value per month computed on per day 
basis, shall be payable to the contractor, subject to a maximum limit of 5% (five 
per cent) of the tendered value. The amount of bonus, if payable, shall be paid 
along with final bill after completion of work. Provided always that provision of 
the Clause 50 shall be applicable only when so provided in Schedule ‘B’ 
 

*** 
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PART- III 
 

TECHNICAL SPECIFICATIONS & SPECIAL CONDITIONS 
 
A. OBJECTIVE AND AREA OF WORK 
 
1. The Objective of the work is to provide and maintain a navigable channel of specific 

minimum depth at the identified shallow locations as indicated in different stretches 
with the help of bandalling and their maintenance in Dibrugarh - Sadiya stretch of 
National Waterway No-2 (river Brahmaputra.).  

 

2. National Waterway No. 2: It extends from B’Border to Sadiya (length 891 km) river 
Brahmaputra. The river carries floods during month April to September months when 
water hugs both high banks. The lean season in river Brahmaputra extends from 
month of October to March.  There is considerable difference between flood and lean 
season discharges and water level.  The maximum water level difference is about 10 
m. The current in the river ranges from 0.5 to 4 m/s.  However, the current during the 
lean season seldom exceeds 1.5 m/s.  The bed material along the waterway comprises 
silt to sand. During lean season many channels are formed of which main channel is 
to be maintained. In order to maintain 2.5m / 1.5m deep and 45 m wide channel (30m 
at shoals), temporary river conservancy works such as bandalling, is required to be 
erected and maintained in locations having depth less than 2.5m / 1.5m  (termed as 
shoal).  The present tender is invited for execution of this work.  The information is 
given in good faith.  Tenderers are advised to make their own assessment.  No claim 
due to this information shall be entertained. 

 

3. The navigable depths aimed to be maintained at the shallow locations where bandals 
shall be erected is as detailed below : 
 

Sl  
No 

Stretch of Waterway 
Length of 

the Stretch 

Minimum depth (in 
meters) aimed to be 
maintained at shoal 
locations by erection 
and maintenance of 
bandals 

3 Dibrugarh - Sadiya 123 1.50 
 

5.  To facilitate round the clock navigation of the vessels, IWAI is executing the scheme 
for maintenance of navigable channel by providing bandalling and their maintenance.  
It may be mentioned that the bandalling is resorted to in order to divert water to the 
main channel wherever the river is braided or width is more, which causes scour of 
the bed increasing the depth in the channel. For bandalling to be most effective the 
bandal shall be erected in time and in the appropriate alignment. The general 
arrangement, specifications and details of the bandal is given in the Annexure IV (A) 
(B) & ( c). 

 
2.0 TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS 
 
2.1 Bandalling 
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1. Bandals are to be erected at shoal sites of an average length of about 300 m to 
increase the depth of main channel for the purpose of navigation or to maintain 
desired depth in dredged channel.  The contract comprises of erection, supervision, 
safe keeping, re-erection and maintenance of bandals and other allied works complete 
with all labour, materials, boats, temporary and permanent works, taxes, levies, duties 
etc. as specified in the contract. 

 

2. Bandals are to be fabricated using new bamboos, mats and coir string. Length of each 
unit of bandal is normally about 15m and size of screen is 1.2 m  x  0.9 m. These 
bandals are to be placed at 30 degree to 45 degree angle to the direction of current by 
driving bamboo poles.  The bamboo mats are to be placed in such a way that only 10 
cm. is above the water level and rest inside the water. It is required to be maintained 
at appropriate level by lowering/raising the mats depending on the change in water 
level. Bandal need to be erected according to Figure given in Annexure IV (A) & (B).  
In (A) type bandal the 90 cm side of the mat will be in vertical position (i.e. 80 cm. in 
side water and 10 cm. above). 

       
3. New Jati bamboo of 18-23 cm circumference at 45 cm from the bottom and 7 to 7.5 

m long shall be used for horizontal, vertical and side support. The vertical bamboo 
pins are to be driven in proper line with spacing of 60 cm as per drawings enclosed.  

 
4. New bamboo mats 1.2m x 0.9m made of minimum 1 mm thick and minimum 1.5 to 2 

cm. wide bamboo strips closely woven, tied together with the help of bamboo strips 
and coir string are to be fixed on vertical bamboo pins of bandal to act as screen as 
per drawing and direction of EIC.  

 
5. Tenderers are required to erect the bandal of specified length at the sites as directed 

by E.I.C. or his authorized representative. 
 
6. Erected / re-erected bandals are to be maintained normally till March in NW -2 in the 

following way as per the direction of the representative of Authority.  However the 
above date could be advanced or extended depending upon the requirements as per 
the discretion of the E.I.C. 

 

     i) The tenderer must maintain satisfactorily, entire length of bandal ordered and erected 
at each site during the period of contract. If during any period, at any site it is found 
that less than 80% length of bandal is maintained, no payment for maintenance for 
that site shall be made for the period during which less than 80% bandal was 
maintained. If the length is satisfactorily maintained between 80% and 100% at a site 
the payment shall be made for the actual length maintained during that month. 

 
     ii) Mats of bandals are to be lowered / raised according to fall / rise of water level 

respectively.   
         
     iii) After certain period sand chur may appear behind one or more length of bandal at one 

end of alignment of bandal in that case such one or more units of bandal may require 
be removing and re-erecting at other alignment. 

         
 

7. During maintenance period, materials of bandal (e.g. bamboo, bamboo mats, coir 
strings) shall be changed due to decay of material only. The decay of materials of 
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bandals shall be ascertained by the representative of the Authority.  Tenderer is 
required to replace the material immediately after getting the replacement order from 
the representative of the Authority.  

 

8. Such anticipated amount of materials (e.g. bamboo, bamboo mats, coir string) shall 
have to be stored at each bandal site so that during maintenance materials may be 
replaced without any loss of time. Replacement of decayed mats shall be completed 
within six days of written order for each 300 m length of bandal. If the length of 
bandal for which order for replacement of mats is given, is more than or less than 300 
m the number of days in which the replacement shall be completed, shall be 
proportionately calculated and rounded off to the nearest whole number of days.  For 
example replacement of mats for 360 m length of bandal shall be completed within 7 
days and that of 240 m in 5 days. If the replacement of mats is not completed within 
specified time as given above, no payment for maintenance shall be made from the 
date of written order for replacement of mats till the completion of satisfactory 
replacement of mats. Removal of decayed mats and replacement by new mats shall be 
done simultaneously so that no part of bandal is kept without mats at any time. 

 

9. Some times it is observed that the required depth of main channel is achieved at any 
shoal by erecting bandals after a period of time and continuing the bandals is no 
longer considered necessary.  In that case the erected bandals shall be removed by the 
tenderer as per written instruction of the authority.    

          
10. As per the direction of the E.I.C. or representative of E.I.C.  re-erection of bandal at 

new places shall be done by the tenderer with the help of salvaged materials obtained 
from the removed bandal and by using other fresh materials e.g.  bamboo, bamboo 
mats and coir string whatsoever may be found damaged in the process of re-erection. 

    
11. Materials for initial erection and re-erection of bandal i.e. bamboo, bamboo mats, coir 

string and other tools and plants as may be required shall be arranged at different sites 
by the tenderer. 

          
12. One number of big boat and one number of small boat shall be arranged by the bidder 

for erection and maintenance of the bandals at each site. 
 
13. One number of experienced bandal sardar and ten number of labourers which will be 

required for erection and one number of Sardar and six number of labourers for 
maintenance of bandal at each site are to be arranged by the tenderer. 

 
14.    Tenderer may use power boats/ launches for timely erection and proper maintenance of 

bandal.  
  
15. Bio-data of the experts, supervising staffs in bandalling work shall be submitted along 

with tender papers. 
 
16. Contractor shall intimate in writing the erection of bandal immediately after 

completion (within two days) to enable E.I.C. for arranging for the inspection of the 
same. The E.I.C. or his representative will inspect immediately and issue a site order 
within 8 days after intimation about the completion of that particular bandal. If due to 
unavoidable reason the site cannot be inspected by river, the E.I.C.  or  his 
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representative shall reach the nearest spot by Road  and the contractor shall arrange 
for transport by river by suitable vessel / boat to the site from this nearest  spot (if  the 
distance  is  very much far say more than 5  km. fast moving craft shall be arranged 
by the contractor at  his own cost). 

         
17. The tenderer before submitting the tender must thoroughly acquaint himself with the 

proposed work and all rates quoted are deemed to be final rates inclusive of cost of 
materials, labours, carriage of materials, arranging of boats etc. at the site for initial 
erection, shifting and maintenance of bandal.  

 
18.       (i) Order  for start of erection of bandal at  various sites shall be given only after 

the detailed hydrographic survey and fixation of alignment of bandal by E.I.C. 
or  his  representative.  In case detail pre-bandal survey could not be carried 
out due to any reason, detail hand drawn sketch shall be prepared as required 
for commencement of work.   However, in order to start erection of bandals at 
the earliest date the order for mobilization of men and materials for erection 
shall be given prior to the finalization of alignment of bandal to enable 
contractor to organize men and materials in advance. Inputs of Bandal Sardar 
of the contractor shall also be taken while finalizing the bandal alignment.  No 
extra claim shall be entertained in this regard. The contractor should set out 
the alignment of the works as specified by the Department. The contractor 
also has to provide free of any cost a mechanized boat with operators, labour 
and POL for the departmental officers to undertake detailed pre/post bandal 
survey and also during inspection/intermediate survey and no charge shall be 
payable by IWAI for this purpose.  

          
(ii) The completion period for erection of each bandal is ten days from the date of 

alignment / order of intimation to the contractor by the E.I.C. or his 
representative.  After completion of the erection the contractor shall inform 
about the same along with the erection report in the Performa – I.  On 
submission of the erection report in Performa – I and after detailed 
measurements as per relevant clauses of the tender document and observing 
the stability of bandals for a period of 10 days, payment of erection shall be 
released. During detailed measurement following measurements shall be 
undertaken: 

 
(a) Correctness of alignment of bandal 
(b) Number and dimensions of bamboo 
(c) Over all dimensions of mat will only be measured i.e. bandal length 

covered with the mats will only be measured (dimensions of individual 
mats will not be measured) to verify the dimensions of 15m x 0.9m or 
15m x 1.2m or 30m x 0.9m or 30m x 1.2m. 

 
In case variation in measurement is up to -5% contractor will be allowed 3 
days for rectification. The maintenance period shall start from the next date of 
completion but claim for the maintenance charges shall be entertained only 
after ascertaining the stability of bandal up to 10 days or more after date of 
completion of erection.  Payment for erection shall be made only after the full 
completion of bandal at each location. Payment for erection of part bandalling 
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shall not be made.  The completion date of bandal is the date on which the 
assigned length of bandal is completely erected at a particular location.  

 
(iii) The above conditions shall hold good for the payment of re-erection of 

bandals also. 
 
 (iv) Monthly maintenance charges shall be paid after completion of one month of 

maintenance work from the date indicated as per clause (ii) above.  
          
(v) For facilitating the programme of inspection by IWAI and also to reduce 

complications in submitting the maintenance bills it is suggested that 
contractor should submit first maintenance bill for part month so that the rest 
of the bills are for one full calendar month.  

        
19. The bandal materials shall be dismantled and removed by the tenderer at his own cost 

after maintenance period. The salvage value for the materials shall be taken into 
account by the tenderer while quoting the rates for these items.  

         
20. In case the depth of main channel is achieved, the erected bandal is required to be 

removed by the tenderer at his own cost as per the written instructions of the E.I.C.  
          
21. In the case mentioned in the previous item  (i.e. 20) the tenderer shall re-erect the 

bandal at new place with the help of salvaged material obtained from the removed 
bandal and by using other materials whatsoever needed at his own cost as per the 
direction of E.I.C. The re-erection site specified for the bandals shall be within a 
distance of 5 km d/s and 2 km u/s from existing location.  

          
22. Any damage caused to the erected/re-erected bandals during the entire period of 

erection/re-erection and maintenance shall be responsibility of the tenderer which 
shall be rectified by the tenderer at his own cost. 

          
23. The contractor shall make his own arrangements for protecting the works during the 

course of erection and maintenance. During the process of work the contractor shall 
provide such precautionary and protective works at his own cost to protect the work 
from the rough weather, swell and the contractor shall be solely responsible for any 
damage which may occur due to contractor not taking necessary protective steps.  

  
24. The contractor shall submit the rate analysis for the work/sub item in case the 

Department requires for the same during a negotiation.  
 
25. Theft of materials of total bandal length or part thereof shall be responsibility of 

tenderer and tenderer shall make good it immediately by replacing the materials at his 
own cost. On request of the contractor, IWAI may consider to assist the contractor for 
police protection at such locations. Providing police protection does not relieve the 
contractor in any way from fulfilling the contractual obligations. 

     
26. Washing away of total bandal length or part thereof or materials of total bandal length 

or part thereof shall be the responsibility of tenderer.  Tenderer shall make good it 
immediately by replacing the materials at his own cost. 
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27. The re-erection of the bandal at different sites shall be completed within 10 days from 
the date of placement of the written order.  

          
28. In case the tenderer fails to maintain the erected / re-erected bandal according to 

specification and direction given by the representative of E.I.C.  from  time  to time, 
E.I.C. shall be free to cancel the entire or  part maintenance  works as the case may be 
and the  security amount  deposited for the maintenance part of the  cancelled work 
shall be forfeited. In addition, the E.I.C. reserves the right to maintain that erected/re-
erected bandals for the entire stipulated period through other agencies.   In such an 
event the tenderer shall be allowed to remove the material used in the initial 
erection/re-erection of bandals only after completion of the stipulated maintenance 
period. 

         
29. The contractor shall forthwith dispatch, raise and remove any plant (floating or 

otherwise) belonging to him or to any person employed by him which may be sunk in 
the course of execution and completion of the works or otherwise deal with the same 
as the E.I.C. and the representative may direct, until the same shall be raised and 
removed, the contractor shall display at night search lights and do all such things for 
the safe navigation as may be required by the department. In the event of the 
contractor not carrying out the obligations imposed upon him by this clause, the 
E.I.C. shall raise and remove the same (without prejudice to the right of the 
department to hold the contractor liable) and the contractor shall pay to the 
department all costs incurred in connection therewith.  The fact that sunken vessel, 
craft or plant is insured or has been declared a total loss, shall not absolve the 
contractor from his obligation under this clause to raise and remove the same. 

         
30. The progress of the work at each stage shall be subjected to the approval of the E.I.C. 

whose decision as to the rate of progress at each stage shall be final and binding on 
the contractor.  The E.I.C. reserves to himself the right to cancel the contract for 
unsatisfactory progress in the work at any stage. 

 

31. The materials used on the work must be of first class variety corresponding to 
relevant BIS and other specifications laid in the contract.  The work must be carried 
out in a workman like and expeditious manner and the quantity of work at each stage 
shall be subject to the approval of the E.I.C.  The E.I.C.’s decision as to the quality of 
such materials and work shall be final and binding on the contractor.  

          
32. The contractor shall maintain at each site or work (whether one side or many sites) 

one Inspection Register which must be produced by the contractor or his agent 
whenever called upon to do so by the EIC or his representative during their inspection 
of the work. If the rectification ordered to be done are not carried out within a time 
specified, the EIC shall have the right to get the same done through a third party and 
recover the expenditure incurred in the same from the any payment due to the 
contractor or the security deposit. This inspection register shall be the duplicate 
copying type so that one copy of the entries gets recorded in the EIC's office.  The 
contractor shall not make any entry of any kind in this register.  

          
33. Bandals shall be erected / re-erected at the specified sites as per instructions of the 

EIC or his representative and drawing. The location of bandal sites shall be specified 
at the time of giving the work order (please see item no. 2 also).  In case of wrong 
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erection during initial erection or re-erection the same shall have to be rectified if 
necessary by re-erection by the tenderer at his own cost.  

          
34. The bandals in the stretch shall be inspected at least twice in a month for close 

monitoring and the contractor shall facilitate such inspection duly deploying a 
representative along with the inspection team. 

 
35. The contractor shall get the payment for monthly maintenance based upon the 

certification about maintenance according to the specifications.  
          
36. If the contractor fails to maintain the bandals as per clause 6 in a particular 15 days 

period during inspection, the maintenance charges for 15 days shall be rejected by the 
Engineer-in-Charge and for the further period will be considered only after up 
keeping of the bandals intact according to the specification.  

          
37. However, for the maintenance of the initial month and the last month shall be 

considered with a partial maintenance during the calendar month based on the actual 
number of days against the month. 

 

38. The contractor will have to deploy two mechanized boats in each of the sectors 
B’Border –Pandu and Pandu – Nemati while they have to deploy one mechanized 
boat each for Nemati – Dibrugarh and Dibrugarh – Oriumghat. These boats shall be 
used by  the contractors supervisors for channel inspection, supervision of work on 
regular basis. In addition IWAI officials will have the freedom to use the boats for 
supervision, checking of works, pre and post bandal survey and the contractor has to 
provide the mechanized boats with all operator, labour, fuel etc free of any charges. 
The contractor shall also have the freedom to use these boats for other works when 
they not required by him or by IWAI for this tendered work. The boats shall have 
valid registration and survey certificate issued by the competent authority and shall 
have required Life saving equipments. The boats should also have accommodation 
facility for 2 officers complete with bed, one toilet and kitchen for use by IWAI. 

 
In addition to the above clauses (from number 1 to 38)  the following clauses shall 
also have to be considered specifically for works mentioned in the BOQ under 
volatile zone:- 

 
39. Bandals are to be fabricated using new bamboos, mats and coir string. Length of each 

unit of bandal is normally about 15m and size of screen is 0.9m x 1.5m. These 
bandals are to be placed at 30 degree to 45 degree angle to the direction of current by 
driving bamboo poles.  The bamboo mats are to be placed in such a way that only 10 
cm. is above the water level and rest inside the water. It is required to be maintained 
at appropriate level by lowering/raising the mats depending on the change in water 
level. Bandal need to be erected according to Figure given in Annexure 4©.   
 

40. New Jati bamboo of 18-23 cm circumference at 45 cm from the bottom and 7 to 7.5 
m long shall be used for horizontal, vertical and side support. The vertical bamboo 
pins are to be driven through jet pumping in proper line with spacing of 60cm as per 
drawings enclosed. The 62 number of bamboos required for 15m length of bandal.             
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41. New bamboo mats 0.9m x 1.5m made of minimum 1 mm thick and minimum 1.5 to 2 
cm. wide bamboo strips closely woven, tied together with the help of bamboo strips 
and coir string are to be fixed on vertical bamboo pins of bandal to act as screen as 
per drawing and direction of EIC.  
 

42. Tenderer may use power boats/ launches and 5 HP pump along with pipe and nozzle 
for timely erection and proper maintenance of bandal. Bamboos of the bandal to be 
driven through jet pumping method. Hence the contractor have to mobilize a 5 HP 
centrifugal pump coupled with a hose pipe of sufficient length and having fitted with 
a G.I/Steel Nozzle for using the same as a jet for driving bamboo in under water 
condition 

 
 
 
 

******** 
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PROFORMA –1 
 

BANDAL ERECTION REPORT 
 

1. Name of Contractor 
 

2. Bandal Location 
(Enclose alignment of bandal as furnished by EIC and alignment as executed on 
detailed survey chart/ hand sketch) 

 

3. Date of award of work 
 

4. Date of giving of alignment of bandal 
 

5. Date of start of work 
 

6. Date of completion of work 
 

7. Declaration of material used 
 

a. No. of mats of size 1.2 m x 0.9 m with thickness  specified  = 
 b. No. of mats of size 0.9 m x 1.2 m with thickness  specified  = 
 c. Vertical pins used  
  (furnish the minimum dimensions in the lot of bamboos used)  

Number    =  
Diameter     cm 
Circumference at 45cm from bottom    cm 
Length     m  

d. Inclined pins used  
(furnish the minimum dimensions in the lot of bamboos used)  

Number    =  
Diameter     cm 
Circumference at 45cm from bottom    cm 
Length     m  

 e. Horizontal bamboo used  
  (furnish the minimum dimensions in the lot of bamboos used) 

Number    =  
Diameter     cm 
Circumference at 45cm from bottom    cm 
Length       m 

    
 f. Declaration 
 I solemnly declare that the details furnished above are correct and if any 

information is found incorrect at the time of inspection, the EIC may reject 
part or whole of such works and may recover the payment made by IWAI on 
such account. 

 
(Signature of the Contractor) 

         
                                Name ..................................... 
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SPECIAL CONDITIONS 

 
A. HOLD HARMLESS:    
 
i) The Contractor should indemnify and hold the Authority harmless from any 
liability or claim for damages because of bodily injury, death, property damage, 
sickness, disease or loss and expense arising from the Contractor’s performance of 
this Contract. 
 
ii) The Contractor is acting in the capacity of an independent contractor with 
respect to the Authority. 
 
iii) The Contractor should protect, defend and indemnify the Owner from any 
claims by labourers or Sub Contractors for unpaid work or labour performed in 
connection with this Contractor. 
 
B. CHANGE ORDERS:       
 
i) The Contractor should not make any changes in the schedule of work or the 
Specifications without written authorization by the Engineer in Charge and written 
concurrence by the Authority. 
 
C. UNSATISFACTORY PERFORMANCE:   
 
i) In case of unsatisfactory performance/ progress / services by the Contractor, 
IWAI shall have the right to issue a show cause notice to the consultant requiring him 
to explain the reason thereof. 
 
ii) In case of continuation of such unsatisfactory performance / progress / 
services, IWAI reserves the right to rescind the Contract and get the balance work 
executed at the risk and cost of the Contractor. 
 
D. WARRANTIES:  
 
i) The Contractor should warrant that this contract does not and shall not 
infringe any existing or subsequent patents, rights or licenses of any third party. 
 
ii) The Contractor should further warrant that the rights of the Authority under 
the present contract are not and shall not be infringed by any prior or subsequent 
contract, which may have been or may hereafter be entered into by the Contractor 
with any other party. 
 
E. MISCELLANEOUS:      
 
i) The Contract embodies the entire understanding of the parties as to its subject 
matter and shall not be amended except in writing executed by both the parties and 
subject to the approval of the concerned authorities. 

                                                                     *** 
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Annexure -I 
 

AGREEMENT FORMAT 
 
 This agreement made on __________day______year_____between the Inland Waterways 
Authority of India (hereinafter called the `IWAI’ which expression shall unless excluded by or 
repugnant, to the context, be deemed to include heir, successors in office) on one part and 
M/S__________________(hereinafter called the ‘CONTRACTOR’ which expression, shall unless 
excluded by repugnant to the context be deemed to include his heirs, executors, Administrators, 
representatives and assigns of successors in office) on the other part. 

 
WHEREAS THE IWAI desirous of undertaking the works for 

________________________________________________________________ 
 
 WHEREAS the contractor has offered to execute and complete such works and 
whereas IWAI has accepted the tender of the contractor and WHEREAS the contractor has 
furnished ____________________________________________________________ 
as security for the due fulfilment for all the conditions of this contract. 
 
 NOW IN THIS AGREEMENT WITNESSTH AS FOLLOWS 
 
 In this agreement words and expression shall have the same meaning as are 
respectively as assigned to them in the conditions of contract hereinafter referred to: 
 
 The following documents shall be deemed to form and be read and construed as part 
of this agreement VIZ. 
 
 i) (a) Notice Inviting Tenders 

(b) Tender form 
(c) Warranty 

 
ii) Information & instruction for Tenders  

 
iii) (a) Schedule : Bill of Quantity 

(b) Annexure  
 
iv) General Conditions of Contract 
 
v) Technical specifications and Special Conditions of Contract 

 
The contract agreement has been compiled by the IWAI from the original tender 

documents and all the correspondences from the tendering stage till acceptance.  In the event 
of any difference arising from the completion of the contract, the original tender documents, 
contractor’s offer, minutes of meetings and correspondence between the party ended vide 
letter No.________________________ may be referred to by either party.  These documents 
shall take precedence over the compiled documents. 

The contractor hereby covenants with the IWAI to complete and maintain the 
“Works” in conformity in all respect, with the provisions of the agreement. 
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The IWAI hereby covenants to pay the contractor in consideration of such 
completion of works, the contract price at the time and in the manner prescribed by the 
contract. 

 
IN WITNESS WHEREOF the parties hereunto have set their hands and seals on the 

day year first written. 
 

For and on behalf of     For and on behalf of  
(Inland Waterways Authority  of India)  Contractor  
 
      
 
 
 
 
 
Signature ____________________   Signature _____________ 
 
Name &Designation ______________   Name & Designation _______________ 
             
Stamp       Stamp      
 
Witness:       Witness: 
 
1) Signature _________________  1) Signature _________________ 
 
 
2) Name & Designation______________  2) Name & Designation_________ 
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Annexure –II 
 

BANK GUARANTEE PROFORMA FOR FURNISHING 
PERFORMANCE GUARANTEE 

To 
The Chairman 
Inland Waterways Authority of India 
A-13, Sector-1 
Noida - 201301 
 
 In consideration for the Chairman, Inland Waterways Authority of India hereinafter 
called ‘the Authority” having agreed, under the terms and conditions of the Agreement dated 
……………….  .  made between……..  and …for the due fulfilment of the said Agreement 
by the Contractor of the terms and conditions contained in the said Agreement, on 
production of  Bank Guarantee for Rs…………………. (Rupees…………………….) at the 
request of…………………. Contractor(s), We (Bank) do hereby undertake to pay to the 
Authority an amount not exceeding Rs…………………… against any loss or damage 
caused to or suffered, or would be caused to or suffered by the Authority by reason of any 
breach of the said Contractor(s) of any of the terms or conditions contained in the said 
Agreement. 
 
2. We……. do hereby undertake to pay the amount due and payable under this 
Guarantee without any demur, merely on a demand from the Authority stating that the 
amount claimed is due by way of loss or damage caused to or would be caused to or suffered 
by the authority by reason of breach by the said contractor(s) of any of the terms or 
conditions contained in the said Agreement or by reason of the contractor(s)’s failure to 
perform the said Agreement, Any such demand made on the Bank shall be conclusive as 
regards the amount due and payable by the Bank under this guarantee.  However, our 
liability under this guarantee shall be restricted to an amount not exceeding 
Rs……………….. 
 
3. We undertake to pay the authority any money so demanded notwithstanding any 
dispute or disputes raised by the contractor(s) / suppliers(s) in any suit or proceeding pending 
before any court or Tribunal relating thereto liability under this present being absolute and 
unequivocal. 
 
   The payment so made by us under this Bond shall be valid discharge of our liability 
for payment there under and the contractor(s) / supplier(s) shall have no claim against us for 
making such payment. 
 
4. We, …………………. further agree that the guarantee herein contained shall remain 
in full force and effect during the period that would be taken for the performance of the said 
Agreement and that it shall continue to be enforceable till all the dues of the Authority under 
or by virtue of the said Agreement have been fully and its claim satisfied or discharge or 
till…....................... Certify that the terms and conditions of the said Agreement have been 
fully and properly carried out by the said Contactor(s) and accordingly discharges this 
Guarantee after…….. years from the date  of completion of the said contract unless a 
demand or claim under this  Guarantee is served in writing on the bank but before the expiry 
of the said period of ………………. years in which case it shall be enforceable  against the 
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bank not withstanding the fact that the same is enforced after  the expiry  of the said period 
of …………….. years. 
We,…………………..further agree with the Authority that the Authority shall have the 
fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said Agreement or to extend time of 
performance by the said  Contractor(s) from time to time or to postpone for any time or from 
time to time any of the powers exercisable by the Authority against the said Contactor(s) and 
to forbear or enforce any of the terms and conditions relating to the said Agreement and we 
shall not be relived from  our liability by reason of any such variation, or extension  being 
granted to the said Contractor(s) or for any forbearance, act or omission on the part of the 
Authority or any indulgence by the Authority to the said Contractor(s) or by any such matter 
or thing whatsoever which under the law relating to sureties would, but for the provision, 
have effect of so relieving us. 
 
5. It shall not be necessary for the Authority to proceed against the Contractor before 
proceeding against the Bank and the Guarantee herein contained shall be enforceable against 
the Bank notwithstanding any security which the Authority may have obtained or obtain 
from the Contactor shall at the time when proceedings are taken against the Bank hereunder 
be outstanding or unrealized. 
 
6. Notwithstanding anything contained herein above our liability under the guarantee is 
restricted to Rs……………. and shall remain in force until……………….  Unless a claim or 
suit under this guarantee is filed with us on or before……………………  ALL OUR 
RIGHTS UNDER THE GUARANTEE SHALL BE FORFEITED and the bank shall be 
relieved and discharged from all liabilities therein. 
 
7. This Guarantee will not be discharged due to the change in the constitution of the 
Bank or the Contractor(s) / supplier(s). 
 
8. We,…………. lastly undertake not to revoke this Guarantee during its currency 
except with the previous consent of the Authority in writing.   
 
Dated the …………date of…………..2024 
 
for…………………………… 
(indicate the name of Bank) 
Signature………………………….. 
Name of the Officer…………………………. 
(in Block Capitals) 
Designation of 
Code No………………………………….. 
Name of the Bank and Branch. 
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Annexure-III 
 

SAMPLE FORM FOR SITE ORDERS BOOK 
Reference Clause No. 18.4 

 
Name of work ……………………. Date of commencement/ period for 
completion………..………. 
 
Sl. 
No. 

Date Remarks of the Inspecting 
Officer or Contractor 

Action taken and by 
whom 

Remarks 

1 2 3 4 5 
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Annexure-IV 
PROFORMA FOR HINDRANCE REGISTER 

Reference Clause No. 18.5 
 
 

Sl. 
No
. 

Nature 
of 
hindranc
e 

Items of 
work 
that 
could 
not be 
due 
executed 
to this 
hindranc
e 

Date 
of 
start 
of 
hind-
rance 

Signat
ure of 
Repres
en-
tative 
of EIC 

Date of 
remova
l of 
hind-
rance 

Over-
lappin
g 
period, 
if any 
 
 

Net 
hind-
rance 
in 
days 

Wei
gh-
tage 
of 
this 
hind
-
ranc
e 

Net 
effect-
tive 
days of 
hind-
rance 

Remark
s of 
Engine
er-in-
Charge 

1 2 3 4 5 6 7 8 9 10 11 
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Annexure-V 
Notice for appointment of Arbitrator 

[Refer Clause 47] 
To, 

The Chairman, IWAI 
…………………….. 
…………………….. 

 
Dear Sir, 
  

In terms of clause 47 of the agreement, particulars of which are given below, I/we 
hereby give notice to you to appoint an arbitrator for settlement of disputed mentioned 
below: 

 
1. Name of applicant 
2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 
3. Full address of the applicant 
4. Name of the work and contract number in which arbitration sought 
5. Name of the Division which entered into contract 
6. Contract amount in the work 
7. Date of contract 
8. Date of imitation of work  
9. Stipulated date of completion of work  
10. Actual date of completion of work (if completed) 
11. Total number of claims made 
12. Total amount claimed 
13. Date of intimation of final bill (if work is completed) 
14. Date of payment of final bill (if work is completed) 
15. Amount of final bill (if work is completed) 
16. Date of request made to Chief Engineer for decision  
17. Date of receipt of Chief Engineer’s decision 
18. Date of appeal made to Chairman, IWAI 
19. Date of receipt of the decision of Chairman, IWAI 

 
Specimen signatures of the applicant 

(only the person/authority who  
signed the contract should sign) 

 
I/We certify that the information given above is true to the best of my/our knowledge. I/We 
enclose following documents. 
 

1. Statement of claims with amount of claims 
2.   
3.   

Yours faithfully 
 

(Signatures) 
Copy in duplicate to: 

1. The Regional Director, IWAI    
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Annexure-VI 
 

DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT THROUGH 
ELECTRONIC FUND TRANSFER SYSTEM 

 
(TO BE FURNISHED BY THE BIDDER ON IT’S LETTER HEAD) 

 
NAME OF THE PROJECT: __________________________________________ 
 
THE BANK ACCOUNT DETAILS ARE FURNISHED AS BELOW: 

 
We _______________________________(Name of the Bidder) hereby request you 

to give our payments by crediting our bank account directly by E-Payment mode as per 
account details given below. We hereby undertake to intimate IWAI in case of any change in 
particulars given below and will not hold IWAI responsible for any delay / default due to any 
technical reasons beyond IWAI’s control:- 
 
Bank Account Number : _________________________________________ 
 
RTGS/NEFT/IFSC CODE : _________________________________________ 
 
Name of the Bank  : _________________________________________ 
 
Address of the Branch of the Bank :_________________________________________ 
 
Branch code   : _________________________________________ 
 
Account Type   : _________________________________________ 
(Saving/Current/Others) 
 
A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH. 
 

I/We hereby declare that the particulars given above are correct and complete. If the 
transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 
information, I/We would not hold IWAI responsible. 
 
Date:       Signature of Authorized Signatory 
 
BANK CERTIFICATION: 
 
It is certified that above mentioned beneficiary holds a bank account No. 
_________________  
with our branch and the bank particulars mentioned above are correct. 
 
Date:                 Authorized Signatory 
 
       Authorization No._____________ 
       Name:_______________________ 
       Official Seal/Stamp 
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Annexure -VII (a) 
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                      Annexure –VII (b) 
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Annexure –VII (c) 
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                                             Annexure-VII(d) (Index map of NW-2) 
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PART-IV 
 

SCHEDULE OF QUANTITIES 
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A. Dibrugarh - Sadiya 

 

 

Name of the 
Bidder/ 
Bidding Firm / 
Company :

NUMBER # TEXT # NUMBER # TEXT # NUMBER # NUMBER # TEXT #

Sl.
No.

Item Description Quantity Units BASIC RATE In 
Figures To be 
entered by the 

Bidder in
Rs.      P

TOTAL AMOUNT  
Without Taxes
             in
       Rs.      P

TOTAL AMOUNT 
In Words

1 2 3 4 5 6 7
1.00 BANDALLING

1.01 Initial erection of bandal including labours,
materials, tools and plant as per drawing &
direction of EIC

3300.00 Meter 0.00 INR Zero Only

1.02 Regular maintenance of bandal including labour,
materials, tool and plants.(considering Avg. 4.5
months)

14850.00 Meter          
Month

0.00 INR Zero Only

1.03 Re-erection of bandal using salvaged materials
obtained from removed bandal and using fresh
materials (Avg. 2 times of erection)

6600.00 Meter 0.00 INR Zero Only

Total in Figures 0.00 INR Zero Only

Quoted Rate in Words

PRICE SCHEDULE
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent columns, else the bidder is liable to be rejected 

for this tender. Bidders are allowed to enter the Bidder Name and Values only )

INR Zero Only

Item Rate BoQ

Tender Inviting Authority: Inland Waterways Authority of India

Name of Work: Development & maintenance of Navigational channel (fairway) in Dibrugarh-Sadiya stretch of NW2 during 2024-25

Contract No: IWAI/GHY/3(4)/NC(FAIRWAY)/DS/2024-25

Validate Print Help

 
 
 
 
 
  


