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DISCLAIMER 
 

1. This Tender Document is neither an agreement nor an offer by the Inland Waterways 

Authority of India (IWAI) to the prospective Applicants or any other person. The 

purpose of this Tender Document is to provide information to the interested parties 

that may be useful to them in the formulation of their Bid pursuant to this Tender 

Document. 

2. IWAI does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this Tender Document and it is not possible for 

IWAI to consider particular needs of each party who reads or uses this Tender 

Document. This Tender Document includes statements which reflect various 

assumptions and assessments arrived at by IWAI in relation to the Works of design, 

construction, supply, installation, testing and commissioning of pontoons, and 

gangways for providing floating terminal facilities. Such assumptions, assessments 

and statements do not purport to contain all the information that each Applicant may 

require. Each prospective Applicant should conduct its own independent 

investigations and analyses and check the accuracy, reliability and completeness of 

the information provided in this Tender Document and obtains independent advice 

from appropriate sources. 

3. IWAI will not have any liability to any prospective Company/ Firm/Consortium or  

any other  person under any laws (including without limitation the  law of contract, 

tort), the principles of equity, restitution or unjust enrichment or otherwise for any 

loss, expense or damage which may arise from or be incurred or suffered in 

connection with anything contained in this Tender Document, any matter deemed to 

form part of this Tender Document, the award of the Assignment, the information and 

any other information supplied by or on behalf of IWAI or their employees, any 

Contractors or otherwise arising in any way from the selection process for the 

Assignment. IWAI will also not be liable in any manner whether resulting from 

negligence or otherwise however caused arising from reliance of any Applicant upon 

any statements contained in this Tender Document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this 

Tender Document does not imply that IWAI is bound to select a Bidder or to appoint 

the Successful Bidder, as the case may be, for the Works and IWAI reserves the right 

to accept / reject any or all of Bids submitted in response to this Tender Document at 
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any stage without assigning any reasons whatsoever. IWAI also reserves the right to 

withhold or withdraw the process at any stage with intimation to all who submitted 

the Bids. 

5. The information given is not an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. IWAI accepts 

no responsibility for the accuracy or otherwise for any interpretation or opinion on the 

law expressed herein.   

6. IWAI reserves the right to change / modify / amend any or all provisions of this 

Tender Document. Such revisions to the Tender Document / amended Tender 

Document will be made available on the website of IWAI. 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 4 of 213 

 

Table of Contents 
DISCLAIMER .............................................................................................................................................. 2 

Table of Contents .......................................................................................................................................... 4 

SECTION-I: NOTICE INVITING E-TENDER ........................................................................................... 7 

SECTION-II: INSTRUCTIONS TO BIDDERS (ITB) .............................................................................. 10 

1. Background ......................................................................................................................................... 11 

2. Introduction ......................................................................................................................................... 12 

3. Bidder Eligibility Criteria ................................................................................................................... 12 

4. Pre–bid Meeting .................................................................................................................................. 14 

A Pre-Bid meeting in Hybrid mode shall be held as per the date and time mentioned in Section-III: 

Data Sheet. .................................................................................................................................................. 14 

5. Clarifications and Addendums ............................................................................................................ 14 

6. Preparation of Bids ............................................................................................................................. 15 

6.1 EMD ...................................................................................................................................................... 16 

6.2. Cost of Tender Document ............................................................................................................... 17 

6.3. Bank Solvency ................................................................................................................................ 17 

6.4. Taxes ............................................................................................................................................... 18 

6.5. Currency .......................................................................................................................................... 18 

6.6. Language ......................................................................................................................................... 18 

6.7. Bid Validity ..................................................................................................................................... 18 

6.8. Number of Bids ............................................................................................................................... 19 

6.9. Bids by Joint venture/consortium ................................................................................................... 19 

7. Conflict of Interest .............................................................................................................................. 19 

8. Acknowledgement by Bidder .............................................................................................................. 21 

9. Guidelines for e-submission of the Bids ............................................................................................. 21 

10. Submission of Bids ......................................................................................................................... 24 

11. Extension of Bid submission date ................................................................................................... 28 

12. Late Proposals ................................................................................................................................. 28 

13. Liability of the employer................................................................................................................. 28 

14. Modification/Substitution/ Withdrawal of Bids .............................................................................. 28 

15. Bid opening and evaluation process ................................................................................................ 28 

16. Qualification Criteria and Bid evaluation ....................................................................................... 30 

17. Award of Contract ........................................................................................................................... 33 

18. Mobilization of Equipment, Men & Materials ................................................................................ 33 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 5 of 213 

 

19. Ownership of Document and Copyright ......................................................................................... 33 

SECTION - III: DATA SHEET .................................................................................................................. 35 

SECTION-IV: TECHNICAL BID STANDARD FORMS ........................................................................ 40 

FORM 4A: Form of Tender ........................................................................................................................ 41 

FORM 4B: Eligible Projects ....................................................................................................................... 44 

FORM 4C: Average Annual Turnover of the Bidder ................................................................................. 46 

FORM 4 D: Power of Attorney................................................................................................................... 47 

FORM 4E: List of Key Personnel ............................................................................................................... 49 

FORM 4F: List of Ongoing Assignments ................................................................................................... 50 

FORM 4G: Declaration by the Bidders ...................................................................................................... 51 

FORM 4H: Bidders Information Form ....................................................................................................... 52 

FORM 4I: Availability of infrastructural facility, equipment, machineries etc. to be used for tender 

work. ........................................................................................................................................................... 53 

Detailed Particulars ..................................................................................................................................... 53 

FORM 4J: Format for Pre bid queries by Bidders ...................................................................................... 54 

FORM 4K: Power of Attorney for Lead Member of JV/Consortium ......................................................... 55 

FORM 4L: Statement of Legal Capacity .................................................................................................... 58 

FORM 4M: Joint Bidding Agreement ........................................................................................................ 59 

FORM 4N: General Construction Experience ............................................................................................ 65 

FORM 4O: Bid Capacity ............................................................................................................................ 66 

SECTION - V: FINANCIAL BID STANDARD FORMS ......................................................................... 67 

Form Fin – 1: Financial Bid Submission Form ........................................................................................... 68 

Form Fin – 2: Summary of Cost ................................................................................................................. 69 

Form Fin – 2 A: BOQ-1(Online specimen- To be filled in online is excel sheet under financial cover) ... 70 

Form Fin – 2 A: BOQ-1(Online specimen- To be filled in online is excel sheet under financial cover) ... 71 

Form Fin – 2 A: BOQ-1(Online specimen- To be filled in online is excel sheet under financial cover) ... 72 

SECTION-VI: TERMS OF REFERENCE (ToR) ...................................................................................... 73 

PART I – DETAILED SCOPE OF WORK ................................................................................................ 74 

PART II – TECHNICAL SPECIFICATIONS ........................................................................................... 83 

SECTION - VII: GENERAL CONDITIONS OF CONTRACT ................................................................ 97 

SECTION - VIII: SPECIAL CONDITIONS OF CONTRACT (SCC) .................................................... 187 

SECTION-IX: ANNEXES ....................................................................................................................... 196 

ANNEX - I: BANK GUARANTEE FORM FOR PERFORMANCE SECURITY ................................. 197 

ANNEX - II: AGREEMENT FORM........................................................................................................ 200 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 6 of 213 

 

ANNEX -III:DETAILS OF BANK ACCOUNT ...................................................................................... 202 

ANNEX-IV:BANK CERTIFICATION ................................................................................................... 203 

ANNEX-V: TENDER ACCEPTANCE LETTER ................................................................................... 204 

ANNEX-VI: LETTER OF CONSENT..................................................................................................... 205 

ANNEX-VII: INTEGRITY AGREEMENT ............................................................................................. 206 

ANNEX-VIII: General Drawing for connection of gangway. .................................................................. 213 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 7 of 213 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION-I: NOTICE INVITING E-TENDER 

 

 

 

 

 

 

 

 

 

 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 8 of 213 

 

INLAND WATERWAYS AUTHORITYOF INDIA 
(Ministry of Ports, Shipping & Waterways, Government of India) 

A-13, Sector-1, Gautama Buddha Nagar, NOIDA, U.P. -201301 

Tel (0120) 2522971: Fax (0120)2522969 

Email: ce.iwai@iwai.nic.in  

Website: https://www.iwai.nic.in & https://eprocure.gov.in/eprocure/app 

  

IWAI/Jetties/NNWs/1/2024  

 

NOTICE INVITING E-TENDER 

1.1. Introduction: 

Inland Waterways Authority of India (IWAI) invites online Bids from the reputed 

Contractors/Companies/Firms. in two cover system (Cover – I:  Technical Bid and 

Cover – II: Financial Bid) for “Design, construction, supply installation, testing 

and commissioning of 8 nos.  Concrete Jetties in New National Waterways”. 

Schedule 

No. 

Name of 

State 

Name & No. of 

Waterways 
 

No. of 

jetties 

EMD (INR) 

A Karnataka Kabini (NW-51) & 

Sharavati (NW-90) 

3 30,22,400/-  

 

B Odisha Baitarani (NW-14)  & 

Mahanadi (NW-64) 

3 28,92,400/- 

 

C Gujarat Tapi (NW-100) 2 

27,51,600/- 

1.2. Critical Data sheet: 

Interested parties may download the Tender document online from the site 

https://eprocure.gov.in/eprocure/appand IWAI’s website “www.iwai.nic.in”. 

Document Download Start Date 10.06.2025 at 15:00 hrs 

Bid Submission Last Date 07.07.2025up to 15:00 hrs 

Pre bid meeting date 17.06.2025 at 15:00 hrs 

Technical Bid Opening Date 08.07.2025 at 15:30 hrs 

Cost of Tender Document INR 5,000+ 18% GST= Rs 5,900/- for each 

schedule.  

 

mailto:ce.iwai@iwai.nic.in
https://eprocure.gov.in/eprocure/app
http://www.iwai.nic.in/
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1.3. Scope of the work: 

In brief, the Scope of Work for the appointed firm shall be Design, construction, 

supply installation, testing and commissioning of 8 nos.  Concrete Jetties in New 

National Waterways”. as per the terms and conditions and technical specifications 

stipulated in the Tender Document. 

The detailed Terms of Reference (ToR) / Scope of Work shall be as described in the 

Section-VI of this Tender Document. 

1.4. Method of Selection: 

The method of selection is Least Cost Based. The bidder can quote for any one 

schedule. In case, bidder applies for more than 1 schedule of work, IWAI will have 

the discretion to consider him for any 1 schedule of work. 

1.5. Clarification 

Clarification / Query if any on the Tender Document shall be obtained from the 

following address: 

The Member (Tech) 

Inland Waterways Authority of India 

A-13, Sector – 1, 

Noida-201301 

Tel: (0120) 2522971, Fax (0120) 2544041 

Email id: mt.iwai@nic.in srafat.iwai@nic.in, ppolagani.iwai@nic.in 

akushwaha.iwai@nic.in 

Website: www.iwai.nic.in. 

IWAI reserves the right to accept or reject any or all Tenders without assigning any 

reason and no correspondence shall be entertained in this regard. 

  

 

Member (Tech) 

  IWAI, Noida  
 

 

 

mailto:mt.iwai@nic.in
mailto:srafat.iwai@nic.in
mailto:ppolagani.iwai@nic.in
mailto:akushwaha.iwai@nic.in
http://www.iwai.nic.in/
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1. Background 

1.1 Inland Waterways Authority of India (IWAI) [hereinafter referred to as “employer”] 

is a statutory body under the Ministry of Ports, Shipping & Waterways, Government 

of India. IWAI was set up in 1986 for regulation and development of Inland 

Waterways for the purposes of shipping and navigation. IWAI is primarily 

responsible for development, maintenance and regulation of Inland Water Transport 

(IWT) in the country and specifically National Waterways (NW). In April, 2016, the 

Government of India has declared 106 new National Waterways in addition to the 

existing five National Waterways. 

1.2 Inland Waterways Authority of India primarily undertook the work of development 

activities in 5 National waterways i.e National Waterway No-1 (Allahabad-Haldia 

Stretch of the Ganga Bhagirathi- Hooghly River) Act, 1982, National Waterway No-2  

(Sadiya-Dhubri Stretch of Brahmaputra River) Act, 1988, National Waterway No 3 

(Kollam-Kottapuram Stretch of West Coast Canal and Champakara and 

Udyogmandal Canals) Act, 1992 , National Waterway No-4 (Talcher-Dhamra Stretch 

of Rivers, Geonkhali- Charbatia Stretch of East Coast Canal, Charbatia-Dhamra 

Stretch of Matai River and Mahanadi Delta Rivers) Act, 2008 and National Waterway 

No-5 (Kakinada-Puducherry Stretch of Canals and the Kaluvelly Tank, 

Bhadrachalam-Rajahmundry Stretch of River Godavari and Wazirabad- Vijayawada 

Stretch of River Krishna) Act, 2008 under the ambit of IWAI Act 1985. 

1.3 Inland Water Transport (IWT) has the potential to form the most economic, reliable, 

safe and environmentally friendly form of transport. When developed for use by 

modern inland waterway vessels, it can reduce investment needs in rail and road 

infrastructure, promote greater complementarities in the riparian states, enhance intra-

regional trade and, through increased economies of scale, significantly reduce overall 

logistics costs for the benefit of the entire economy and India’s global trade 

competitiveness. 

1.4 Among the various interventions being undertaken by IWAI is construction of multi 

modal terminal, setting up of floating terminals at various locations, setting up of RIS 

services, provision of Ro-Ro services dredging across the across the aforementioned 

national waterways. 
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1.5 The Parliament of India in the year 2016 enacted the National Waterways Act 2016 

vide which additional 106 National Waterways were declared. Total 5 nos National 

Waterways either pass through or are in the state of Gujarat.  

1.6 After declaration of National Waterways, IWAI prepared the FSR in the first instance 

and the waterways that were found feasible, DPR’s were prepared for these National 

Waterways. The FSR and DPR can be accessed through the links http://iwai.nic.in/fsr-

report and http://iwai.nic.in/waterways/dpr-report respectively. 

1.7 From the point of view of development based on the cargo potential, tourism potential 

IWAI categorised national waterways into 3 categories A, B, C. 

1.8 After the success of Ganga Vilas, IWAI is also considering promotion of river cruise 

tourism/Passenger transport through Inland Waterways 

1.9 Accordingly, through this tender IWAI invites bid for setting up of floating concrete 

jetties in Odisha, Gujarat and Karnataka for river cruise/passenger movement. 

2. Introduction 

2.1 The Employer will select a firm / organization (the “Contractor”) in accordance with 

the evaluation process and method of selection specified in Clause 16 & clause 16.2 

Section- II:  Instruction to Bidder (ITB). 

2.2 The name of the Assignment/Job has been mentioned in Section - III: Data Sheet. 

Detailed scope of the Assignment/Job has been described in Section - VI: Terms of 

Reference. 

2.3 The date, time and address for submission of the Bids have been given in Section - 

III:  Data Sheet. 

2.4 Bidder shall bear all costs associated with the preparation and submission of their 

Bids and contract negotiation.  

2.5 The Employer is not bound to accept any Bid and reserves the right to annul the 

selection process at any time prior to contract award, without thereby incurring any 

liability to the Bidder. 

3. Bidder Eligibility Criteria 

 The Bidders shall meet the following pre-qualification criteria:- 

3.1 Bidder may be a firm that is a private entity, a Government owned entity or any 

combination of such entities in the form of JV/consortium under an existing 

agreement or with the intent to enter into such agreement supported by a Letter of 

Intent. Bidders that are Government owned entity in the employer’s country may 

http://iwai.nic.in/fsr-report
http://iwai.nic.in/fsr-report
http://iwai.nic.in/waterways/dpr-report


Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 13 of 213 

 

participate only if they can establish that they (i) operate under commercial law and 

(ii) are not dependent agencies of the employer. 

3.2 The Bidder shall meet the Qualification criteria of executing similar works of the 

value as mentioned in Clause 16.1 of ITB. The Bidder shall indicate the value of the 

order executed by him together with the details of name of the party, order value, 

scope of work / component breakup, completion period stipulated in the order and 

actual completion period. The completion certificate, awarded by the client on its 

letter head should have a mention of start date, date of completion and value of the 

work executed by the Bidder.  

3.3 Copy of work order/letter of award/letter of work agreement alone shall not suffice 

Bidders claim for executing the similar work as defined in Section III data sheet. 

Submitting completion certificate from the client on its letter head is mandatory. 

3.4 Average Annual Turnover during the last three (03) years ending 31st March of the 

previous financial year should be as mentioned in Clause 16.1.2 of ITB. The Bidders 

shall provide financial turnover of the firm for the last three years duly certified by 

statutory auditors.  

3.5 Any entity which has been barred by the Central Government, any State Government, 

a statutory Authority or a public-sector undertaking, as the case may be, from 

participating in any project, and the bar subsists as on the Bid submission date, would 

not be eligible to submit Bid.  

3.6 The similar work experience of parent company/subsidiary/sister Company or any 

associated firm/company of the Bidder shall not be considered unless the parent 

company/subsidiary/sister company or associated firm/company is part of the 

JV/consortium participating in the Bid. 

3.7 The Bidder shall offer and make available the list of all Key Personnel as specified in 

Clause - 7 of Section – VI: Terms of Reference.  

3.8 Bidder should have, during the last three years, neither failed to perform on any 

agreement, nor been expelled from any project or agreement nor have had any 

agreement terminated for breach by such Bidder. 

3.9 The Bidder shall also indicate following: 

3.9.1 The Bidder shall have adequate resources for successful execution from design to 

construction and commissioning of floating pontoons and gangways and should be 

financially solvent. Bidder shall provide a solvency certificate from any 
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nationalized/scheduled bank in India for an amount as indicated in Section - III: Data 

Sheet. 

3.9.2 The Bidder shall be income tax assesses and accordingly the Bidder shall submit copy 

of Income Tax Return (ITR) filed by the Bidder for the last three financial years. 

3.9.3 A preliminary design and detailed schedule of detailed design, supply, installation, 

testing and commissioning ( the GAD is to be submitted alongwith the bid and the 

design is to be submitted to NTCPWC for approval) is required to be submitted. 

3.9.4 The details of manufacturing yard( with registration, if any)  and survey certificate ( if 

any) as the proof of adequate capacity available for the work which must include the 

size, capacity and facilities etc, is required to be furnished along with the registration 

and survey certificate (if any) from the concerned organization.  

4. Pre–bid Meeting 

A Pre-Bid meeting in Hybrid mode shall be held as per the date and time mentioned in 

Section-III: Data Sheet. 

Meeting ID: 488 020 877 753 0 

Passcode: YN9to7Cr 

https://teams.microsoft.com/l/meetup-

join/19%3ameeting_ZDEwM2NlMWMtNGU4MS00YzdhLThmZmEtODYwYmM2OTI4MTlm%4

0thread.v2/0?context=%7b%22Tid%22%3a%22c4d675de-e1da-4ab4-ac52-

3299a6812ab9%22%2c%22Oid%22%3a%22823c1ccb-6a8f-4855-9dc6-

45316b8dcd88%22%7d 

 

5. Clarifications and Addendums 

5.1 Bidders may request a clarification on any clause of the document up to the number of 

days indicated in Section-III: Data Sheet before the Bid submission date. Any request 

for clarification must be sent in writing, or by e-mail to the Employer’s address 

indicated in Section-III: Data Sheet. 

5.2 The Employer/IWAI will respond in writing or by e-mail and will send written copies 

of the response (including an explanation of the query but without identifying the 

source of query) to Bidders. Should the Employer deem it necessary to amend the 

Tender document as a result of a clarification, it shall do so following the procedure 

mentioned hereunder: 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDEwM2NlMWMtNGU4MS00YzdhLThmZmEtODYwYmM2OTI4MTlm%40thread.v2/0?context=%7b%22Tid%22%3a%22c4d675de-e1da-4ab4-ac52-3299a6812ab9%22%2c%22Oid%22%3a%22823c1ccb-6a8f-4855-9dc6-45316b8dcd88%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDEwM2NlMWMtNGU4MS00YzdhLThmZmEtODYwYmM2OTI4MTlm%40thread.v2/0?context=%7b%22Tid%22%3a%22c4d675de-e1da-4ab4-ac52-3299a6812ab9%22%2c%22Oid%22%3a%22823c1ccb-6a8f-4855-9dc6-45316b8dcd88%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDEwM2NlMWMtNGU4MS00YzdhLThmZmEtODYwYmM2OTI4MTlm%40thread.v2/0?context=%7b%22Tid%22%3a%22c4d675de-e1da-4ab4-ac52-3299a6812ab9%22%2c%22Oid%22%3a%22823c1ccb-6a8f-4855-9dc6-45316b8dcd88%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDEwM2NlMWMtNGU4MS00YzdhLThmZmEtODYwYmM2OTI4MTlm%40thread.v2/0?context=%7b%22Tid%22%3a%22c4d675de-e1da-4ab4-ac52-3299a6812ab9%22%2c%22Oid%22%3a%22823c1ccb-6a8f-4855-9dc6-45316b8dcd88%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZDEwM2NlMWMtNGU4MS00YzdhLThmZmEtODYwYmM2OTI4MTlm%40thread.v2/0?context=%7b%22Tid%22%3a%22c4d675de-e1da-4ab4-ac52-3299a6812ab9%22%2c%22Oid%22%3a%22823c1ccb-6a8f-4855-9dc6-45316b8dcd88%22%7d
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(i)  At any time before the submission of Bids, the Employer may amend the 

tender document by issuing an addendum/corrigendum (amendment) in 

writing or by e-mail. The information of issue of such amendment shall be 

sent to all Consultants and will be binding on them. Consultants shall 

acknowledge receipt of all amendments. To give Consultants reasonable time 

to the bidders to take an amendment into account, the Employer may, if the 

amendment is substantial, extend the deadline for the submission of 

 

5.1 Bidders may request a clarification on any clause of the document up to the number of 

days indicated in Section - III: Data Sheet before the Bid submission date. Any 

request for clarification must be sent in writing, or by e-mail to the Employer’s 

address indicated in Section - III: Data Sheet. No request for the clarification shall be 

entertained if such request is received by the client after the deadline for submitting 

clarifications. 

5.2 The Employer will respond to the queries raised by the Bidders (including an 

explanation of the query but without identifying the source of query) along with any 

amendment, which would be published on the website and e-procurement portal. The 

Employer shall use the following procedure mentioned hereunder: 

(i) At any time before the submission of Bids, the Employer may amend the tender 

document by issuing an addendum / corrigendum (amendment).  The amendment / 

clarification, if any, to the document will be available on 

https://eprocure.gov.in/eprocure/appand & on IWAI’s website 

“www.iwai.gov.in”. All Bidders participating in the Bid shall be deemed to have kept 

them informed and updated about each such amendment/clarification which is posted 

on the above website from time to time. Declaration on the issue has been built up at 

S. No. 9 of Form 4G. 

6. Preparation of Bids 

In preparing their Bid, Bidders are expected to examine in detail the documents 

comprising the Tender Document. Material deficiencies in providing the requested 

information may result in rejection of the Bidder’s Bid. 

Bidders shall adhere to the requirements mentioned below: 

https://eprocure.gov.in/eprocure/appand
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6.1 EMD 

6.1.1. Bidders shall furnish EMD of the amount as mentioned in Section III Data 

Sheet except Micro and Small Enterprises (MSEs) as defined in MSE Procurement 

Policy issued by Department of Micro, Small and Medium Enterprises (MSME) or 

Department or Startups as recognized by Department of Promotion of Industry and 

Internal Trade (DPIIT) on submission of a valid registration certificate (subject to 

being in the appropriate category of work)  as per the Government of India rules. In 

case of a JV, the EMD shall be furnished by the Lead Member (refer clause 6.9.11 of 

ITB) 

EMD for the amount mentioned above shall be deposited to IWAI Fund through 

RTGS in the following account: 

i.) Name of Bank Account: IWAI FUND 

ii.) Bank Name and Address Union Bank of India, Sector 15, Noida  

iii.) Bank Account Number 513202050000007 

iv.) IFSC UBIN0551325 

6.1.2. Bids submitted without EMD shall be rejected as non-responsive. 

6.1.3. No interest shall be payable by the Employer for the sum deposited as earnest 

money deposit. 

6.1.4. The EMD of the unsuccessful bidders would be returned within one month of 

signing of the contract with the successful bidder. 

6.1.5. The Earnest Money of the successful Bidder submitted in the form of RTGS 

will be retained as Security Deposit.. 

6.1.6. The EMD shall be forfeited by the Employer in the following events: 

(i) If Bid is withdrawn during the validity period or any extension agreed by the Bidder 

thereof. 

(ii) If the Bid is varied or modified in a manner not acceptable to the Employer after 

opening of Proposal during the validity period or any extension thereof. 

(iii) If the Bidder tries to influence the evaluation process. 

(iv) If the Bidder withdraws his proposal during negotiations. 

(v) In case the Bidder, submits false certificate in terms of any documents supported to 

such Tender.   
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(vi) If the Bidder fails to sign the contract in accordance with Conditions of Contract on 

receipt of award of work  

(vii) In case of a Bidder revoking or withdrawing his Tender or varying any terms in regard 

thereof without the consent of the Employer in writing. 

(viii) In case the bidder is found to indulge in corrupt or fraudulent practices at any stage of 

the execution of the contract, as described in Clause 17.5 of GCC. 

(ix) In case the bidder fails to furnish the prescribed performance guarantee within the 

prescribed period as mentioned in clause 4.4.1 of GCC. 

(x) In case of forfeiture of earnest money, as prescribed in vii and ix above, the tenderer 

shall not be allowed to participate in the retendering process of the work. 

6.2. Cost of Tender Document 

All Bidders except Micro and Small Enterprises (MSEs) as defined in MSE 

Procurement Policy issued by Department of Micro, Small and Medium Enterprises 

(MSME) or Department or Startups as recognized by Department of Promotion of 

Industry and Internal Trade (DPIIT)  on submission of a valid registration certificate 

as per the Government of India rules are required to pay the cost of Tender Document 

as mentioned in Section-III, Clause 8 of Data Sheet through RTGS. The cost of 

Tender Document is Non-Refundable. In case of a JV, refer clause 6.9.11 of ITB.  

i.) Name of Bank Account: IWAI FUND 

ii.) Bank Name and Address Punjab National Bank, Sector – 18, Noida 

iii.) Bank Account Number 3702000100833867 

iv.) IFSC PUNB0370200 

6.3. Bank Solvency 

All bidders shall submit bank solvency certificate from a nationalized/scheduled bank 

in India for the amounts as mentioned in Section III Data Sheet. 

The solvency certificate submitted by the bidder shall not be older than one (01) 

year from the Bid Submission Last Date. In case bidder does not adhere to this 

criterion, his bids shall be considered non-responsive and shall not be considered 

for further evaluation process. The bank solvency certificate shall be from any 

Nationalized/Scheduled Bank in India in the name of the bidder. 
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6.4. Taxes 

The Bidders shall fully familiarise themselves with the applicability of all types of 

taxes and all such taxes, as prevailing on date of submission of the bid, must be 

included by the Bidder in the Financial Proposal along with the conditions mentioned 

therein, except for GST which will be quoted separately by the Bidder as per Form 

Fin – 2. It may be noted that the bidder shall have to be registered with GST and shall 

submit the proof of the same. The GST and all other relevant taxes shall be as per 

existing rules and regulations at the time of payment. 

6.5. Currency 

Bidders shall quote the price of their Assignment/job in Indian Rupees. 

6.6. Language 

The Bid as well as all related correspondence exchanged between the Bidders and the 

Employer shall be in English language and shall be strictly as per the formats attached 

in this Tender Document. The Employer will evaluate only those Bids that are 

received in the specified formats and are complete in all respects as per this Tender 

Document. Any supporting documents submitted by the Bidder with its Bid or 

subsequently, in response to any query/ clarification from the Employer shall be in 

English and in case any of these documents is in another language, it must be 

accompanied by an accurate translation of all the relevant passages in English, and in 

such case, for all purposes of interpretation of the Bid, the translation in English shall 

prevail. 

6.7. Bid Validity 

The  Section – III: Data  Sheet  indicates  for how long  the Bids submitted by the 

bidders must remain  valid  after  the  submission  date.  During  this  period, Bidders  

shall  maintain  the availability  of  Professional  staff  nominated  in  the  Bid and  

also  the amount quoted for the services in the  Financial  Bid shall remain unchanged. 

Should the need arise; however, the Employer may request Bidders to extend the 

validity period of their Bids. Bidders who agree to such extension shall confirm that 

they will maintain the availability of the Professional staff Proposed in the Bid and 

that their financial Bid will remain unchanged. Also, in their confirmation of 

extension of validity of the Bid, bidders could submit new staff in replacement, which 

would be considered in the final evaluation for contract award. The bidders have the 
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right to refuse to extend the validity of the bids and bids of such bidders, who do not 

extend the validity of their bids, shall not be considered for further evaluation. 

6.8. Number of Bids 

A bidder can submit one bid only either as a single entity or in the form of a 

JV/consortium. In case a bidder submits or participates in more than one bid, the 

application of the bidder shall be rejected summarily.  

6.9. Bids by Joint venture/consortium 

6.9.1. Bids by JV/Consortium are not allowed. 

7. Conflict of Interest 

7.1 Employer requires that selected bidder (Contractor) provides professional, objective, 

and impartial advice and at all times holds the Employer's interests paramount, strictly 

avoids conflicts with other assignment(s)/job(s) or his own corporate interests and act 

without any consideration for future work. 

7.2 Without limitation on the generality of the foregoing, Bidders, and any of their 

affiliates, shall be considered to have a conflict of interest and shall not be recruited, 

under any of the circumstances set forth below:- 

(a)   Conflicting Activities:  A firm or any of its affiliates who have been engaged by the 

Employer to provide goods, works or assignment/job other than design and build 

assignment/job for a project shall be disqualified from providing design and build 

assignment/job related to those goods, works or assignments/ jobs. Conversely, a firm 

or any of its affiliates who have been hired to provide design and build assignment/ 

job for the preparation or implementation of a project, and any of its affiliates, shall 

be disqualified from subsequently providing goods or works or assignment/job other 

than design and build assignment/job resulting from or directly related to the firms 

design and build assignment/job for such preparation or implementation. For the 

purpose of this paragraph, assignment/ job other than design and build assignment/job 

are defined as those leading to a measurable physical output; for example surveys, 

exploratory drilling, aerial photography, satellite imagery etc. 

(b)   Conflicting assignment/ job: A Contractor {including its Personnel and Sub-

Contractor(s)} or any of its affiliates shall not be hired for any assignment/ job that by 

its nature may be in conflict with another assignment/ job of the Contractor to be 

executed for the same or for another Employer, for example a Contractor hired to 
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prepare  engineering design for an infrastructure project shall not be engaged to 

prepare an independent environmental assessment for the same project and a 

Contractor assisting an Employer in the privatization of public assets shall not 

purchase nor advise purchasers of such assets.  

(c)  Conflicting Relationships: A Contractor (including its Personnel and Sub-

Contractors) that has a business or family relationship with a member of the 

Employer's staff who is directly or indirectly involved in any part of (i) the 

preparation of the Terms of Reference of the assignment/job (ii) the selection process 

for such assignment/job or (iii) supervision of the Contract, may not be awarded a 

Contract unless the conflict stemming from this relationship has been resolved in a 

manner acceptable to the Employer throughout the selection process and the 

execution of the Contract. 

7.3 Contractors have an obligation to disclose any situation of actual or potential conflict 

that impacts their capacity to serve the best interest of their Employer, or that may 

reasonably be perceived as having this effect. Any such disclosure shall be made as 

per the standard forms of technical proposal provided herewith. If the Contractor fails 

to disclose said situations and if the Employer comes to know about any such 

situation at any time, it may lead to the disqualification of the Contractor during 

bidding process or termination of its Contract during execution of assignment on this 

ground alone. 

7.4 No agency or current employees or consultants of the Employer shall work as 

Contractors under their own ministries, departments or agencies. The contract is liable 

for cancellation if either the Contractor himself or any of his employees or 

representatives are found to be persons/person who have held class I post under IWAI 

immediately before retirement and has within two years of such retirement accepted 

without obtaining the previous permission of IWAI, or the chairman as the case may 

be, and employment as contractor, or in connection with the execution of the public 

works, or as an employee of such contractor. If the contract is terminated on account 

of the failure of the contractor to comply with this clause, IWAI shall be entitled to 

recover from him such damages as my be determined by the Engineer in Charge with 

due regard to the inconvenience caused to IWAI on account of such termination 

without prejudice to IWAI’s right to proceed for legal action against such officer. 
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8. Acknowledgement by Bidder 

It shall be deemed that by submitting the Bid, the Bidder has:-  

8.1 Made a complete and careful examination of this “Design, construction, supply 

installation, testing and commissioning of 8 nos.  Concrete Jetties in New National 

Waterways”.  

8.2 Received all relevant information requested from the Employer;  

8.3 Satisfied itself about all matters and necessary information required for submitting a 

competitive bid; inter-alia including fully familiarizing itself with the site and other 

conditions prevailing at site. 

8.4 Updated itself about any amendments / clarifications that have been posted on the 

website in terms of clause 5.2 above. 

8.5 Acknowledged that he does not have a Conflict of Interest; and  

8.6 Agreed to be bound by the undertaking provided by him under the terms and 

conditions laid in this tender document. 

9. Guidelines for e-submission of the Bids 

9.1 The Bids should be submitted through Central Public Procurement Portal for e-

Procurement  https://eprocure.gov.in/eprocure/app 

9.2 Possession of valid Digital Signature Certificate (DSC) and enrolment/registration of 

the Contractors/Bidders on the e-procurement/e-Tender portal is a prerequisite for                       

e-Tendering.  

9.3 Bidder should enrol in the e-Procurement site using the 

https://eprocure.gov.in/eprocure/app option available “Enrol Here” on the home page 

portal. Enrolment is free of charge. During enrolment/registration, the Bidders should 

provide the correct/true information including valid e-mail id. All the correspondence 

shall be made directly with the Contractors/Bidders through email id provided. 

9.4 Bidders need to login to the site through their user ID/password chosen during 

enrolment/registration. 

9.5 Then the Digital Signature Certificate  (Class - II or Class - III Certificates with 

signing key usage) issued by SIFY/TCS/node/e-Mudra or any Certifying Employer 

recognized by CCA India on e-Token/Smart Card, should be registered. 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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9.6 Only the registered DSC should be used by the Bidder and should ensure safety of the 

same. 

9.7 Bidder may go through the Tenders published on the site and download the required 

Tender documents/schedules in which the Bidder is interested. 

9.8 After downloading/getting the Tender document/schedules, the Bidder should go 

through them carefully and then submit the documents as asked. 

9.9 If there are any clarifications, this may be obtained online through the Tender site, or 

through the contact details as specified in Section – III: Data Sheet. The Bidder 

should also take into account the addendum/corrigendum published before submitting 

the Bids online. 

9.10 Then the Bidder may log into the site through the secured log in by giving the user id/ 

password chosen during enrolment/registration and then by giving the password of the 

e-Token/Smart card to access DSC. 

9.11 Bidder selects the tender which he/she is interested in by using the search option & 

then moves it to the ‘my favourites’ folder. 

9.12 From the favourite’s folder, he selects the tender to view all the details indicated. 

9.13 It is construed that the bidder has read all the terms and conditions before submitting 

their offer. Bidder should go through the tender schedules carefully and upload the 

documents as asked; otherwise, the bid will be rejected. 

9.14 Bidder, in advance, should get ready the Bid documents to be submitted as indicated 

in the Tender document/schedule and generally, they can be in general 

PDF/xls/rar/jpg formats. If there is more than one document, they can be clubbed 

together and can be provided in the requested format. Each document to be uploaded 

online should be less than 2 MB. If any document is more than 2MB, it can be 

reduced through zip/rar and the same can be uploaded, if permitted. 

9.15 The Bidders can update well in advance, the documents such as certificates, annual 

report details etc., under My Space option and these can be selected as per Tender 

requirements and then sent along with Bid documents during Bid submission. This 

will facilitate the Bid submission process making it faster by reducing upload time of 

Bids. 

9.16 Bidder should submit the Cost of Tender document/ EMD for the amount as specified 

in Section –III: Data Sheet. The original payment instruments should be 

posted/couriered/given in person to the employer within the due date as mentioned in 
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this Tender document. Scanned copy of the instrument should be uploaded as part of 

the offer, if asked for.  

9.17 While submitting the Bids online, the Bidder should accept the Terms & Conditions 

and proceed further to submit the Bid packets. 

9.18 The Bidder has to select the payment option as offline to pay the Cost of Tender 

Document/ EMD as applicable and enter details of the instruments. 

9.19 The details of the DD/any other accepted instrument, physically sent, should tally 

with the details available in the scanned copy and the data entered during Bid 

submission time. Otherwise submitted Bid will not be acceptable. 

9.20 The Bidder has to digitally sign and upload the required Bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the Bids 

and uploading their offers shall be deemed to be a confirmation that they have read all 

sections and pages of the Bid document including conditions of contract without any 

exception and have understood the entire document and are clear about the 

requirements of the Tender requirements. 

9.21 The Bidder has to upload the relevant files required as indicated in the cover content. 

In case of any irrelevant files, the Bid will be automatically rejected. 

9.22 If the price Bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates 

offered should be entered in the allotted space only and uploaded after filling the 

relevant columns. The Price Bid/BOQ template must not be modified/replaced by the 

Bidder; else the Bid submitted is liable to be rejected for this Tender. 

9.23 The Bidders are requested to submit the Bids through online e-tendering system to the 

Tender Inviting Authority (TIA) well before the Bid submission end Date &Time (as 

per Server System Clock). The TIA will not be held responsible for any sort of delay 

or the difficulties faced during the online submission of Bids by the Bidders at the 

eleventh hour. 

9.24 After the Bid submission, the acknowledgement number, given by the e-tendering 

system should be printed by the Bidder and kept as a record of evidence for online 

submission of Bid for the particular Tender and will also act as an entry pass to 

participate in the Bid opening date. 

9.25 The Bidder should ensure/see that the Bid document submitted is free from virus and 

if the documents could not be opened, due to virus, during Tender opening, the Bid is 

likely or liable to be rejected. 
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9.26 The time settings fixed in the server side & displayed at the top of the Tender site, 

will be valid for all actions of requesting, Bid submission, Bid opening etc., in the e-

Tender system. The Bidders should follow these time settings during Bid submission. 

9.27 All the data being entered by the Bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during Bid submission & not be viewable by any one until the 

time of Bid opening. 

9.28 Any Bid document that is uploaded to the server is subjected to symmetric encryption 

using a system generated symmetric key. Further this key is subjected to asymmetric 

encryption using buyers/Bid openers’ public keys. Overall, the uploaded Tender 

documents become readable only after the Tender opening by the authorized Bid 

openers. 

9.29 The confidentiality of the Bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 

9.30 The Bidder should logout of the Tendering system using the normal logout option 

available at the top right hand corner and not by selecting the (X) exit option in the 

browser.  

9.31 Any queries relating to the Tender document and the Terms and Conditions contained 

therein should be addressed to the Tender Inviting Employer for a Tender or the 

relevant contact person indicated in the Tender.  

9.32 Any queries relating to the process of online Bid submission or queries relating to 

CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact 

number for the helpdesk is 1800 233 7315. 

Contact Telephone Numbers: 0120-2549856, 0120-4200462, 0120-4001002 

10. Submission of Bids 

The Hard Copy of original instruments in respect of cost of Tender document and 

Earnest Money Deposit  must be delivered to the office of Member (Tech) , A-13, 

Sector-I, Gautam Buddha Nagar, Noida, U.P-201301, on or before Bid closing Date 

& Time. Bids submitted without original payment instrument like Tender document 

fee & EMD, against the submitted Bid shall automatically become ineligible and shall 

not be considered. Further, in case of MSME registered firms, letter of claim of 

exemption for EMD & Tender Fee with documentary evidence against the claim must 

be delivered to the office of Member (Tech) on or before Bid closing Date & Time. 
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The Technical and Financial Bids, complete in all respects, should be submitted as per 

sequence mentioned below. Bids should be submitted in Two Covers: 

10.1 Cover-I: Technical Bid 

10.1.1 Enclosure – I 

a. Scanned copy of the proof of Cost of Tender Document as specified in Section – III: 

Data sheet 

b. Scanned copy of the proof of EMD as specified in Section – III: Data Sheet and 

Annex – VI (if submitted in the form of BG) 

c. Proof of bank solvency for the amount as specified in Section – III: Data Sheet 

d. Power of Attorney for the authorised person of the bidder as per Form 4D. This form 

shall be accompanied by copy of company identity card or general identity card 

(passport/Driving licence/Voter’s ID etc.) of the authorised representative. 

e. Power of Attorney for lead member of the JV/Consortium as per Form 4K 

f. Statement of legal Capacity as per Form 4L 

g. Scanned copy of Tender Acceptance Letter duly filled and signed by the authorised 

signatory of the Bidder as per Annex – V 

h. Scanned copy of Form of Tender (Form 4A) 

i. Scanned copy of a signed declaration by the bidders (Form 4G) 

j. Bidders Information Form (Form 4H) 

k. Composition/Ownership/Shareholding pattern of the organization 

l. Board Resolution, details of top management (Board members), key officials with 

documentary evidence, Articles of Association/memorandum of association of the 

company. 

m. Registration/incorporation certificate of the company/Firm. 

n. Original tender document with all addendums and corrigendum issued till date duly 

stamped and signed by the authorised signatory of the bidder. 

10.1.2 Enclosure – II 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 26 of 213 

 

a. Scanned copy of the Annual Report/Audited balance sheets, for the last three financial 

years ending 31st March of the previous financial year i.e. 2021-22, 2022-23 and 

2023-24. 

b. Scanned copy of GST Registration certificate. 

c. Scanned copy of PAN card of the Bidder. 

d. Income Tax Return (ITR) filed by the Bidder for the last three financial years i.e. 

2021-22, 2022-23 and 2023-24.. 

e. Form 4C of Section IV for average annual turnover 

f. Form 4O of Section IV for Bid Capacity. 

g. Scanned copy of Bank account details, along with a cancelled cheque, for transaction 

through e-payment in format given at Annex- III & Annex - IV. 

h. Integrity agreement 

10.1.3 Enclosure – III 

Scanned copy of complete Company profile with details such as: 

a. Background of the organization  

b. Copies of completion certificate on client letter head for similar projects executed by 

the bidder in last seven years i.e (2017-18 to 2023-24). The submitted certificates 

shall comply to conditions laid in Clause 3 of ITB ( Bidder Eligibility Criteria) Such 

eligible projects shall be supplied in Form 4B of Section IV 

c. Copies of work order/agreement with value and status (% completed till submission) 

in case of on-going work shall be submitted separately as proof of on-going 

assignments as per Form- 4F of Section IV. The bidder shall also submit, along with 

Form – 4F, plan/provision to move the existing machinery to the project site when 

required.  

d. General Construction experience of the bidder to be submitted as per Form 4N. 

e. List of litigation history. 

10.1.4 Enclosure – IV 

a. Scanned copies of following, keeping in view the scope of work listed in the ToR : 

(i) GA Drawing and Construction methodology 
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(ii) Detailed work plan with bar-chart 

(iii)List of Equipment to be deployed as per Form 4I of Section IV (Details of make and 

manufacture to be provided). 

(iv) List of experts/key personnel (Form 4E of Section IV) 

 It may be noted that the Technical Bid shall not contain any reference to any fee 

or charges. Violation of this clause will lead to rejection of bid. 

All the submissions enumerated under Enclosure II & III shall be submitted by 

all the JV Partners separately.  

10.2 Cover-II: Financial Bid 

Financial Bid in excel format (BoQ_1 and 2) provided along with this Tender as Form 

Fin – 2 shall be used for quoting prices/offer. 

(i) This will contain fixed price contract rate to be charged for completing the 

work. 

(ii) While working out the price, following points should be noted: 

(a) The Contractor will have bear the cost of mobilization of equipment to the 

floating jetty site and their demobilization as required. All other incidental cost 

during the work is also to be borne by the Bidder. 

(b) The Contractors will have to make their own arrangements for the 

transport/accommodation/TA/DA of their personnel assigned to this project. 

The price quoted shall also include the Contractor’s representative visit to 

various offices, and other places for meetings, data collection, presentations, 

public consultation, secretarial staff, their salary, allowances, overhead 

expenditure etc.   

(c) All duties, taxes, royalties and other levies payable by the Contractor under the 

Contract, or for any other cause, shall be included in the rates, prices, and total 

Bid price submitted by the Bidder except for GST which will be as per 

existing rules and regulations at the time of payment. The rates and prices 

quoted by the Bidder shall be fixed for the duration of the Contract and shall 

not be subject to any adjustment. The prices shall be quoted by the Bidder 

entirely in Indian Rupees.  All payments shall be made in Indian Rupees 

(INR). 
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10.3 In case there is a difference in submission made by the Bidder, online and in the 

submission made in hard copies, the online submission shall prevail over hard copy 

submission and the same shall be considered for evaluation.  

10.4 The total duration of Works shall be as specified in Section – III: Data Sheet. 

11. Extension of Bid submission date 

The employer may extend the date of submission of bids by issuing an addendum and 

uploading the same in website. 

12. Late Proposals 

Proposals received by the employer after the specified bid submission date or any 

extension thereof, pursuant to clause 11, shall not be considered for evaluation and 

shall be summarily rejected. 

13. Liability of the employer 

The bidders are advised to avoid last moment rush to submit bids online and they 

should upload their bids well in advance before the bid submission deadline. The 

employer shall not be liable for failure of online submission of bids by the bidder that 

may arise due to any reason whatsoever. It shall be construed that the guidelines for 

online submission of bids, mentioned under clause 9 of ITB, have been read and 

understood by the bidder. The hard copy of the bids submitted by the bidder shall not 

be treated as a substitute to online bids submission and in case a bidder fails to submit 

bids online due to any reason, the hard copies of the bids shall not be considered for 

evaluation. 

14. Modification/Substitution/ Withdrawal of Bids 

The tender once submitted may be modified, substituted or withdrawn by the bidders 

before the submission deadline through e-Procurement Mode as mentioned in NIT of 

this tender document. 

No bid shall be modified after the deadline for submission of bids. 

15. Bid opening and evaluation process 

15.1 From the time the Proposals are opened to the time the Contract is awarded, the 

Bidders should not contact the Employer on any matter related to its Technical and/or 

Financial Proposal. Any effort by Bidders to influence the Employer in the 
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examination, evaluation, ranking of Proposals, and recommendation for award of 

Contract may result in the rejection of the Bidders’ Proposal. 

15.2 The employer will constitute a tender evaluation committee (TEC) which will carry 

out the evaluation process. 

15.3 Online Bid opening shall be carried out in two stages.  Firstly, 'Technical Bid' of all 

the online Bids received shall be opened on the date and time mentioned in Section – 

III: Data Sheet. 'Financial Bid' of those Bidders whose Technical Bid has been 

determined to be responsive and on evaluation fulfils the criteria as stipulated in the 

Tender Document, shall be opened on a subsequent date, which will be notified to 

such Bidders. In the event of the specified date for the submission of bids being 

declared a holiday for The Employer, the Bids will be opened at the appointed time 

and location on the next working day. Bids for which a notice of withdrawal has been 

submitted shall not be opened.  

15.4 The TEC shall evaluate the Technical Bids on the basis of their responsiveness to the 

Terms of Reference and by applying the evaluation criteria specified in Clause 16. 

Bid shall be rejected if it is found deficient or found not meeting the eligibility criteria 

as mentioned in clause 3 and clause 16.1 of ITB. Only responsive bids shall be further 

taken up for evaluation. A Bid shall be considered responsive only if: 

15.4.1 It is received by the Bid submission date and time including any extension thereof, 

pursuant to Clause 11; 

15.4.2 It is accompanied by Tender Fee & Earnest Money Deposit’ as specified in Clause 6.1 

& 6.2 above; 

15.4.3 It is received in the forms specified in section IV (Technical Proposal) and in section 

V (financial proposal); 

15.4.4 It does not contain any condition or qualification 

All the information shall be furnished by the Bidder in the requisite Forms sought in 

Section IV. Failure to submit the requisite Forms shall be treated as non-responsive 

and no further clarification shall be sought in this regard.  

15.5 To assist in the examination, evaluation, and comparison of the bids, and qualification 

of the Bidders, the Employer may, at its discretion, ask any Bidder for a clarification 

of its bid, giving a reasonable time for response. Employer however, is not bound to 

accept the clarification submitted by the Bidder if found irrelevant. The Employer’s 

request for clarification and the response shall be in writing.  
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15.6 The Employer shall inform the Bidders, whose Technical Bids are found responsive 

and on evaluation fulfils the criteria stipulated in the Tender document, of the Date, 

Time and Place of opening of the Financial Bids. The Bidders so informed, or their 

representative, may attend the meeting of online opening of Financial Bids. 

15.7 At the time of the online opening of the ‘Financial Bids’, the names of the Bidders, 

whose Bids were found responsive and qualified for opening of financial bid, the total 

amount of each Bid, and such other details as the Employer may consider appropriate 

will be announced by the Employer at the time of Bid opening. 

15.8 Bidder may, if deemed necessary by him, send a representative to attend the financial 

bid opening. Such representative shall have a letter of authorization from the bidder to 

attend the bid opening on its behalf. In case a bidder sends a representative on its 

behalf to attend the financial bid opening, it shall be construed that the representative 

has the authority of the bidder. 

16. Qualification Criteria and Bid evaluation 

16.1 Qualification criteria 

To qualify for this tender, the Bidder must satisfy each of the qualifying criteria 

stipulated in Clauses 16.1.1 to 16.1.5 of ITB. Not satisfying any of the qualification 

criteria will render the bid non-responsive and financial bids of such bidders will not 

be opened. 

16.1.1 Qualification for works 

a) The bidder should have successfully completed “Similar Works” in previous 7 

(Seven) years ending from the Bid Submission last Date (As per Table-A in Bid Data 

Sheet) 

Note: The value of the “Completed Work(s)” considered by the Bidders shall be 

rounded off to the nearest two digits. The works only which are 80% complete will 

be taken into account for purpose of evaluation. 

b) For this purpose, the “Similar Works 

means design, construction, supply, installation, testing and commissioning of 

floating concrete Jetties duly certified by IR Class or any IACS body. In case, the 

work has been completed abroad, an Apostille certificate to this effect must be 

submitted.  

In the event of a Joint Venture, all Parties combined shall together meet the technical 

eligibility as well as financial eligibility requirement.  
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Further, the value of contracts completed by its members shall not be aggregated to 

determine whether the requirement of the minimum value of a single contract has 

been met. Instead, each contract performed by each member shall satisfy the 

minimum value of a single contract as required for a single entity. In determining 

whether the JV meets the requirement of total number of contracts, only the number 

of contracts completed by all members, each of value, equal or more than the 

minimum value required shall be aggregated. 

16.1.2 Qualification Criteria for Average annual turnover for last 3 financial years i.e. 2021-

22, 2022-23 and 2023-24 should have the value depicted in Table –A in Bid Data 

Sheet. 

16.1.3 Qualification Criteria for Equipment and experience 

i. For minimum eligibility pertaining to equipment, the Bidder may refer clause 7 of 

ToR. 

ii. Details of pontoon / jetty design and construction work executed in last 7 years (i.e. 

2017-18 to 2023-24), type of pontoon / jetty designed and constructed, quantity, 

scheduled period of execution, date of commencement and date of completion, and 

certificate/testimonials from the concerned clients regarding successful completion 

of the job and IACS body approval to substantiate technical capacity of the Bidder 

required as per Clause 3 and 16.1.1 of ITB. 

16.1.4 Qualification Criteria for Bid capacity 

i. The Bidder shall submit the details asked for the Bid capacity as per the format 

prescribed in Form 4O. 

ii. The Bid Capacity of the Bidder must be equal to or more than the estimated cost of 

the work put to the Tender. 

iii. In case the Bid capacity of the Bidder is less than the estimated cost of the work for 

respective schedule, his bid shall be cancelled and such Bidder shall not be 

considered for opening of Financial Bid even if he has been determined eligible in 

other criteria’s set forth in the Tender Document. 

iv. In the event of a Joint Venture, all parties combined shall together meet the 

Qualification requirement of Bid Capacity. 

16.1.5 Qualification Criteria for Work Plan and Methodology Statement 

i. The Bidder shall submit the work plan indicating the design, construction, supply, 

installation, testing and commissioning schedule in bar chart format.  
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ii. The Bidder should have its own manufacturing facility (leased/Owned) for 

manufacturing floating concrete pontoons in India. The bidder shall also furnish the 

details manpower & equipment available with him, for the construction and 

installation of floating jetties. 

16.2 Bid evaluation 

16.2.1 The Bids shall be evaluated based on the qualification criteria mentioned in Clause 

16.1 of ITB. In case a bidder fails to meet the above mentioned qualification criteria, 

their bids shall be treated as non- responsive and financial bids of such bidders shall 

not be opened. 

16.2.2 A substantially responsive bid is one that conforms to all the terms, conditions, and 

specifications of the bidding document without material deviation or reservation.  A 

material deviation or reservation is one:  

a) that affects in any substantial way the scope, quality, or performance of the Works;  

b) that limits in any substantial way, inconsistent with the bidding documents, the 

Employer’s rights or the bidder’s obligations under the contract; or  

c) whose rectification would affect unfairly the competitive position of other bidders 

presenting substantially responsive bids. Further, a bid will not be considered 

substantially responsive if the bidder has not offered to undertake all the items of the 

work as listed in Bill of Quantity (BoQ) of section V of bid document. 

16.2.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be taken into account 

while evaluating bids. 

16.2.4 The lowest priced bidder i.e. L-1 shall be chosen based on the amount quoted by the 

bidders in BoQ of Section V. For avoidance of doubt it is clarified that each schedule 

will be evaluated separately and the bidder who has quoted the lowest for a particular 

Schedule shall be considered for award of that schedule. 

16.2.5 If the bid, which results in the lowest Evaluated Bid Price, is seriously unbalanced or 

front loaded or back loaded as compared to the estimate of the items of work to be 

performed under the Contract, the bidder shall be asked to produce detailed price 

analyses for any or all items of the Bill of Quantities, to demonstrate the internal 

consistency of those prices with the construction methods and operating methodology 

proposed. After evaluation of the price analysis, taking into consideration the 

schedule of estimated Contract payments, price may be negotiated with the lowest 
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bidder to remove the imbalance, make an appropriate adjustment on sound technical 

and/or financial ground for any quantifiable, acceptable aspects and thereby bring the 

prices to justified level sufficient to protect the Employer’s interest, before taking a 

decision on the bid. 

16.2.6 If during the execution of the works, deviation / variation takes place to the extent of 

amount exceeding more than 20% of the accepted contract value, the Contractor at the 

written request of Engineer-In-Charge, shall promptly increase the value of the 

Performance Bank Guarantee. 

17. Award of Contract 

17.1 The Employer shall issue a Letter of Award to the selected Bidder. It may also notify 

all other Bidders who submitted their bids about the decision taken. 

17.2 For a Joint Venture Bidder, the  Contractor  will  sign  the  contract  after  fulfilling  

all  the  formalities/pre-conditions mentioned in the Standard Form of Contract in 

Section VII, within 45 days of issuance of the Letter of Award. In case of Single 

Entity Bidder, the contract will be signed within 28 days of issuance of the Letter of 

Award.  

17.3 The Contractor is expected to commence the Assignment/job on the date and at the 

location specified in Section III Data Sheet. 

18. Mobilization of Equipment, Men & Materials 

18.1 Mobilization Site 

The Contractor shall mobilize all the equipment, materials and manpower at site as 

required for the work  for providing floating terminal facilities and as specified in 

Clause 18 of Data Sheet. 

18.2 Mobilization Time 

The Contractor shall mobilize the desired equipment and manpower within the time 

frame as specified in Clause 19 of Data Sheet to start the works of Design, 

construction, supply, installation, and facilities in full capacity.  

19. Ownership of Document and Copyright 

All the deliverables and study outputs including primary data shall be compiled, 

classified and submitted by the Contractor to the Employer in hard copies and editable 

soft copies in addition to the requirements for the reports and deliverables indicated in 

the Terms of Reference. 
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The study outputs shall remain the property of the Employer and shall not be used for 

any purpose other than that intended under these Terms of Reference without the prior 

written permission of the Employer. In the case of any deliverables by Contractor 

consisting of any Intellectual Property Rights ("IPR") rights of the Contractor, the 

Contractor shall provide the Employer with necessary irrevocable royalty-free license 

to use such IPR. Further, for the avoidance of any doubt, it is clarified that any 

intellectual property developed during the course of, or as a result of, the services 

rendered in relation to the Works, shall be and shall remain property of the Employer. 
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DATA SHEET 

CLAUSE NO. 

OF DATA 

SHEET 

REF 

OF ITB 
PARTICULARS DESCRIPTION 

1.  Section-I  

1.1 

Employer The Chairman, Inland Waterways 

Authority of India (IWAI), A-13, Sector-

1, Noida-201301 

2.  Section-I  

1.1 

Name of the 

Assignment/job is 

Design, construction, supply installation, 

testing and commissioning of 8 nos.  

Concrete Jetties in New National 

Waterways. 

Sch. - A – Karnataka ( NW-51 & NW-90) 

Sch. - B – Odisha  (NW-5 & NW-64) 

Sch. -  C – Gujarat (NW-100) 

3.  2.1 Method of Selection CBS (Cost Based Selection) – L1 

4.  2.3 Date & time and 

address for 

submission of Bid  

Date   : 07.07.2025  

Time  : Latest by 15.00 hrs (IST) 

Address : online submission 

Member(Tech),  Inland Waterways 

Authority of India (IWAI), A-13, Sector-

1, Noida-201301 

5.  Section –II  

Clause -4  

 

 

 

A pre-Bid in Hybrid 

mode will be held on 

Date   :   17.06.2025 

Time  :   1500 hrs 

Venue: Inland Waterways Authority of 

India (IWAI), A-13, Sector-1, Noida-

201301 

6.  5.1 Last date for seeking 

clarifications 

Date   :   16.06.2025 

Email Id: mt.iwai@nic.in, 

srafat.iwai@nic.in, ppolagani.iwai@nic.in, 

akushwaha.iwai@nic.in,  

7.  6.1 EMD As per Table A for each schedule of work. 

8.  6.2 Cost of Tender 

Document 

As per Table A for each schedule of work. 

9.  6.3 Bank Solvency As per Table A for each schedule of work. 

10.  6.7 Bid Validity 120 days after Bid submission date  

mailto:mt.iwai@nic.in,%20srafat.iwai@nic.in
mailto:mt.iwai@nic.in,%20srafat.iwai@nic.in
mailto:ppolagani.iwai@nic.in
mailto:akushwaha.iwai@nic.in
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CLAUSE NO. 

OF DATA 

SHEET 

REF 

OF ITB 
PARTICULARS DESCRIPTION 

11.  3.3 Similar Works As stipulated in Clause 16.1.1 of ITB  

12.  - JV/consortium  Not allowed 

13.  3.7 The estimated 

number of Key 

Personnel Required  

As per Form 4E 

14.  - The formats for the 

Technical Bid  

FORM 4A: Form of Tender 

FORM 4B: Eligible Projects 

FORM 4C: Average Annual Turnover 

FORM 4D: Power of Attorney (for 

authorized representative of the bidder) 

FORM 4E: List of Key Personnel 

FORM 4F: List of On-going assignments 

FORM 4G: Declaration by the Bidders 

FORM 4H: Applicant's Party Information 

Form 

FORM 4I: Availability of  infrastructural 

facility, equipment, machineries etc. to be 

used for tender work 

FORM 4J:Format for pre-bid queries 

FORM 4K: Power of Attorney for Lead 

Member of JV/Consortium 

FORM 4L: Statement of Legal Capacity 

FORM 4M: Joint Bidding Agreement 

FORM 4N: General Construction 

Experience 

FORM 4O: Bid Capacity 

15.  10.4 Contract Duration 5 months from the date of signing of 

agreement excluding Defects Liability 

Period of 12 months.  

16.  15.3 Bid Opening date Date   :   08.07.2025 

Time  :   15:30 hrs 

Venue : IWAI, A-13, Sector – 1, Noida 

17.  18.1 Mobilization Site  State of Karnataka, Gujarat & Odisha 

18.  18.2 Mobilization Time 15 days from the approval of 

Design/drawing from NTCPWC. 

19.  - Price Preference Since Splitting of scope / quantity of work 

is not feasible keeping in view the nature 

of work involved, price preference clause 

for MSE registered firms/ bidders will not 

be applicable. 
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CLAUSE NO. 

OF DATA 

SHEET 

REF 

OF ITB 
PARTICULARS DESCRIPTION 

20.  - Make in India As per policy of Govt. of India to promote 

Make in India, the provisions vide order 

no. P-45021/2/2017-B.E-II dated 

15.06.2017 on the subject “Public 

procurement (preference to Make in 

India)” shall be applicable to the extent 

possible. 

21.  - Start-up India Eligible as per extant directives of GoI 
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Table-A 

 
Value in INR / 

Schedule 

Schedule A 

(Karnataka) 

 

Schedule B 

(Odisha) 

Schedule C 

(Gujarat) 

Tender Fee 5,900 

 

5,900 5,900 

EMD 30,22,400  

  

28,92,400  

 

27,51,600  

 

Avg.  Annual 

Turnover 

4,53,36,000  

 

4,33,86,000  

 

 4,12,74,000  

 

Bank Solvency 6,04,48,000  

 

5,78,48,000  

 

5,50,32,000  

 

Value of 3 works 6,04,48,000  

 

5,78,48,000  

 

5,50,32,000  

 

Value of 2 works 7,55,60,000  

 

7,23,10,000  

 

6,87,90,000  

 

Value of 1 work 12,08,96,000  

 

11,56,96,000  

 

11,00,64,000  

 
 

 

Note:  A bidder can apply for only one schedule of work. 
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FORM 4A: Form of Tender 
To  

The Member(Tech)  

INLAND WATERWAYS AUTHORITY OFINDIA,   

A-13, Sector-1, NOIDA– 201 301, U.P.  

Sub:  Design, construction, supply installation, testing and commissioning of 8 nos floating 

concrete Jetties in various National Waterways . 

Sir,  

1. Having visited the site and examined the information and instructions for submission 

of tender, General Conditions of Contract (GCC), Special Conditions of Contract 

(SCC), Technical, General and Detailed specifications, Bill of Quantities (BoQ) 

agreement and bank guarantee forms, etc. for the above named works, I/ We 

……….(Name of Bidder) hereby tender for execution of the works referred to in the 

tender document in conformity with the said GCC, SCC, Schedule of quantities for 

the sum as stated in BoQ of this tender document or such other sum as may be 

ascertained in accordance with the said conditions of contract.  

2. I/ We undertake to complete and deliver the whole of the works comprised in the 

Contract within the time as stated in the tender and also in accordance in all respects 

with the specifications, Scope of work and instructions as mentioned in the tender 

document.  

3. I am tendering for the works mentioned in the table below and submitting the EMD 

vide RTGS / NEFT/ BG in IWAI Account as per the details given therein:  

S. No. RTGS / NEFT Bank Guarantee 
Total EMD 

(INR) 

 Amount 

(INR) 

Details of 

RTGS / NEFT 

(No. and Date) 

and details of 

the bank (Name 

of bank, branch, 

address) 

Amount 

(INR) 

Details of the Bank 

Guarantee (No and 

Date) and details of 

the bank (Name of 

bank, branch, address) 

 

1      
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4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period 

of 120 days from the last date of Bid Submission or extension thereto as required by 

the IWAI and not to make any modifications in its terms and conditions.  

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we 

make any modifications in the terms and conditions of my/ our tender if I/ We fail to 

commence the execution of the works as above, I/ We shall become liable for 

forfeiture of my/ our Earnest money, as aforesaid and IWAI shall without any 

prejudice to another right or remedy, be at the liberty to forfeit the said Earnest 

Money absolutely otherwise the said earnest money shall be retained by IWAI 

towards part of  security deposit to execute all the works  referred to in the tender 

document upon the terms and conditions  contained or referred to therein and to carry 

out such deviations as may be ordered.  Should this tender be accepted, I/ We agree(s) 

to abide by and fulfil all the terms and conditions and provisions of this tender.  No 

interest is payable on earnest money deposit and/ or security deposit.  

6. I/ We have independently considered the amount of Liquidated Damages shown in 

the tender hereto and agree that it represents a fair estimate of the loss likely to be 

suffered by IWAI in the event of works not being completed in time. 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when 

called upon by the employer to do so, a contract agreement in the prescribed form.  

Unless and until a formal Agreement is prepared and executed this tender together 

with your written acceptance thereto shall constitute a binding contract.  

8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for 

the due performance of the Contract. I/We also declare that the firm has not been 

banned or blacklisted by any Govt. or its department or any Quasi Govt. agency 

or Public Sector Undertaking or Multilateral or International Aid 

Agency/Development Bank. Any such discovery by IWAI at any stage of the 

tender/contract may result in disqualification of the firm or cancellation of the 

contract.  

9. I/ We understand that you are not bound to accept the lowest or any tender you may 

receive and may reject all or any tender without assigning any reason.  
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10. I/ We certify that the tender submitted by me, us is strictly in accordance with the 

terms, conditions, specifications etc. as contained in the tender document, and it is 

further certified that it does not contain any deviation to the aforesaid documents.  

 Date ………………..     Signature …………………  

        Name …………………….  

        Designation ………………  

    duly authorized to sign & submit tender for an 

on behalf of   

(Name and address of firm)  

        M/s ………………………………..   

       Telephone no’s……FAX No…………... 
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FORM 4B: Eligible Projects 
 

Format for Responsiveness of Bid (Eligible Projects) Project Specific Experience 

[Using the format below, provide information on each assignment for which your firm, and 

each associate for this assignment, was legally contracted either individually or as a corporate 

entity or as one of the major companies within an Joint Venture (JV) for carrying  similar 

works under this assignment.] 

“Similar Works1” have been defined in Clause 16.1.1 (b) of ITB  

S. 

No. 

Client 

Name2,  

Name of 

work & 

location 

of project 

Contract Value 

in INR 

Date of 

start of 

work 

Scheduled 

completion 

date 

Actual 

completion 

date 

Details of 

work 

(including 

Similar Work) 

Remarks 

Financial3 

value of 

similar work 

satisfactorily 

completed  

      

 

 

 

 

 

 

 

 

 

 

  

Firm's Name  : ………………………………………… 

Authorized Signature : ………………………………………… 

                                                           
1 Exhibit only those projects completed in the last Seven (7) years i.e. 2015-16 to 2021-22 from the Last Date of 

Bid Submission. 

 
2 The Bidder shall submit proof of experience from the Client for meeting the minimum qualification details. The 

Client Certificate submitted by the Client shall contain the details as enlisted in Clause 3.2 of ITB. The works 
claimed by the Bidder, if not supported with proof of completion as laid down under Clause 3.2 of ITB from the 
Client will not be considered.  
 
3 Against the Contract of works having several components other than the Similar Works, only the relevant 

component shall be evaluated for contract value, payment value and the actual execution period for the relevant 
component only should be submitted / specified. 

 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 45 of 213 

 

Notes:  

1. For the purpose of evaluation, Bidders should assume 7% inflation for Indian Rupees 

every year and 2% for foreign currency portions per year compounded annually. 

2. Bidders should mention the maximum value of similar works as defined in Clause 

16.1.1 of ITB executed during the last seven years i.e. 2016-17 to 2022-23 (adjusted 

last day of the month previous to the one in which this Tender is invited). 

3. In case of foreign currency, it should first be escalated at the rate mentioned above 

and then the amount so derived shall be converted to INR at the exchange rate 

prevailing last day of the month previous to the one in which this Tender is invited. 

4. Exchange rate should be taken from official website of RBI 

(https://www.rbi.org.in/scripts/ReferenceRateArchive.aspx) 

5. In case, exchange rate for the currency in consideration, is not available on RBI 

website (mentioned above), Bidders shall quote exchange rates from websites such as 

www.xe.com, www.oanda.com, along with copy of the exchange rate used by the 

Bidder for the conversion. 

6. Any additional comments / information to substantiate that the said work conforms to 

the specified similar works can also be indicated by the bidder, as deemed fit. 

 

Please limit the description of each project in two A4 size sheet of paper. Descriptions 

exceeding two (02) A4 size sheet of paper may or may not be considered for evaluation. 

 

 

 

 

 

 

 

 

 

 

http://www.xe.com/
http://www.oanda.com/
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FORM 4C: Average Annual Turnover of the Bidder 

 
Sl. No. Financial Years Average Annual Turnover of Applicant (INR) in Last Three Years 

1. 2021-22  

2. 2022-23  

3. 2023-24  

Average Annual 

Turnover 

[ indicate sum of the above figures divided by 3] 

Certificate from the Statutory Auditor     

 

 

 

This is to certify that.................. [Name  of  the  Firm][Registered Address] has received the 

payments shown above against the respective years.   

Name  of Authorized Signatory 

Designation:  

 

Name of Firm: 

 

(Signature  of the Statutory  Auditor Seal of the Firm) 

 

 

 

Note:   

1. In case the Consultant does not have a statutory auditor, it may provide the certificate 

from a practicing chartered accountant. 

2. This Form shall be submitted on the letter head of the CA / Statutory Auditor 
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FORM 4 D: Power of Attorney 
(for authorized representative of the bidder) 

(To be executed on Non-Judicial Stamp Paper of Rs.100 and duly notarized) 

 

Know  all  men  by  these  presents,  We,  ......................(name  of  organization  and address  

of  the registered  office)  do  hereby  constitute,  nominate,  appoint  and  authorise  Mr. /Ms. 

...........................son/daughter/wife and presently residing at … who is presently employed 

with/retained by us and holding the position of .  ......,  ......... as our true and lawful attorney 

(hereinafter referred to as  the  "Authorised Representative"),  with  power  to sub-delegate 

to any person, to do in our name and on our behalf, all such acts, deeds and things as are 

necessary or required in connection with or incidental to submission of our Bid for Design, 

construction, supply installation, testing and commissioning of 8 nos floating concrete Jetties in 

various National Waterways . The selection of Contractor for Inland Waterways Authority of 

India (the "Employer") including but not limited to signing and submission of  all  

applications,  Bids and other documents and writings, participating in pre-bid and other 

conferences and providing information/responses to the Employer, representing us in all 

matters before the Employer, signing and execution of all contracts and undertakings 

consequent to acceptance of our Bid and generally dealing with the Employer in all matters in 

connection with or relating to or arising  out  of our Bid for the said Project and/or upon 

award thereof to us till the  entering  into  of  the Contract with the Employer.   

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or 

caused to be done by our said Authorised Representative pursuant to and in exercise of the 

powers conferred by this Power of Attorney and that all acts, deeds and things done by our 

said Authorised Representative in exercise of the powers hereby conferred shall and shall 

always be deemed to have been done by us.   

IN WITNESS WHEREOF WE, THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS... DAY OF................, 20**      

For ... 

(Signature, Name, Designation and Address) Witnesses:  

1.………………………………………… 

 

2.  ………………………………………… 
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Accepted     

 

(Signature, name, designation and address of the Attorney)     

Notes:    

1. The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required the same should be under common seal affixed 

in accordance with the required procedure.    

2.  Wherever required, the Applicant should submit for verification the extract of the 

charter documents and other documents such as a resolution / power of attorney in 

favour of the person executing this Power of Attorney for the delegation of power 

hereunder on behalf of the Applicant    

3.  For a Power of Attorney executed and issued overseas, the document will also have 

to be legalised by the Indian Embassy and notarised in the jurisdiction where the 

Power of Attorney is being issued. However, the Power of Attorney provided by 

Applicants from countries that have signed The Hague Legislation Convention, 1961 

are not required to be legalised by the Indian Embassy if it carries a conforming 

Apostille certificate. 
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FORM 4E: List of Key Personnel 
 

Sr. 

No. 
Position / Role No. 

   

   

   

   

   

   

 
Note:  

1. The list of key personnel is tentative and indicative only. The Bidder can propose the 

key personal required for works as per the scope defined in the Tender Document.  

2. During the tenure of contract if need arise, then the Bidder is allowed to change / 

replace the Key Personnel with a prior written approval from EIC. 
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FORM 4F: List of Ongoing Assignments 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S

l. 

N

o

. 

Full 

Postal 

Address 

of Client 

& Name 

of 

officer-

in-

charge 

Description 

of the work  

Total 

Contract 

Value  

Value of the 

work 

completed 

till last date 

of the 

previous 

month from 

the Bid 

Submission 

Date 

Outstanding / 

Balance 

Value of the 

work till last 

date of the 

previous 

month from 

the Bid 

Submission 

Date 

Date of 

commenc

-ement of 

work 

Scheduled 

completion 

period 

Average 

completion 

as on date 

Expect

-ed 

date of 

comp-

letion 
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FORM 4G: Declaration by the Bidders 
Date:................................... 

To,           

 The Member(Tech) 

 INLAND WATERWAYS AUTHORITY OF INDIA, 

 A-13, Sector – 1, Noida - 201 301,  

 District- Gautam Buddha Nagar (U.P.) 

 

 

Sub:  Declaration from the Bidder. 

 

Tender Reference No:………………. 

Dear Sir, 

 

This is with reference to the above mentioned Tender document. 

 

I/We hereby make the following declarations: 

 

1.   No alteration has been made in any form in the downloaded Tender document. 

2.   I/We have not been banned or de listed by any Government or quasi 

Government agency or public sector undertaking. 

3.   I/We accept the payment terms of clause 15.2 of General Conditions of 

Contract. 

4.   I/We provide our acceptance to all Tender Terms and Conditions. 

5.   Acknowledgment by Bidder as per Clause 8 of ITB 

6.   I/We confirm that neither we have failed nor we have been expelled from any 

project or agreement during the last 03 years 

7.   I/We agree to disqualify us for any wrong declaration with respect to the 

submissions made by us for this tender and reject my/our tender summarily 

8.   I/We agree to disqualify us from this tender and black list us for tendering in 

IWAI projects in future, if it comes to the notice of IWAI that the 

documents/submissions made by me/us are not genuine 

9.   I / We confirm that I/we have noted / updated ourselves of all amendments / 

corrigendum / response to pre-submission queries etc. and bid is submitted 

incorporating the same. 

 

 

                                                                                                           Yours Faithfully 

                                                                               (Signature of the Bidder, with Official 

Seal) 
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FORM 4H: Bidders Information Form 
 

Bidder name: 

[insert full name] 

Bidder's Party name: 

[insert full name of Applicant's Party] 

Bidder's Party country of registration: 

[indicate country of registration] 

Bidder’s  year of constitution: 

[indicate year of constitution] 

Bidder’s  legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

Bidder's authorized representative information 

Name: [insert full name] 

Address: [insert street/ number/ town or city/ country] 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes] 

E-mail address: [indicate e-mail address] 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above 

 In case of a Government-owned enterprise or institution, documents establishing legal and 

financial autonomy, operation in accordance with commercial law, and absence of 

dependent status 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 

 

Note: 

This Form shall be supplied with Identity proof of the authorized representative 
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FORM 4I: Availability of infrastructural facility, 

equipment, machineries etc. to be used for tender work. 
 

Name & Address of the Ship 

Builder 

 

 

 

Detailed Particulars 

(i) Fabrication/construction bays (details 

including number, dimension, location to 

be given). Whether covered or open) 

 

(ii) Skids / Mould loft for modular 

construction (details including number, 

dimension and location to be given).  

Whether covered or open. 

 

 

 

 

 

 

 

 

(Signature of authorized representative)  
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FORM 4J: Format for Pre bid queries by Bidders 
(To be submitted in Bidders Letter head) 

 

Name of Bidder: 

Date of Submission: 

 

Pre – Bid Queries 

 

S. 

No. 

Section No. Clause, 

Sub Clause No and Page No. of 

Tender 

Tender clause 

description 

Query 

1.     

2.     

3.     

4.     

5.     

6.     
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FORM 4K: Power of Attorney for Lead Member of 

JV/Consortium 

(To be executed on Non-Judicial Stamp Paper of Rs.100 and duly notarised. For a Power 

of Attorney executed and issued overseas, the document will also have to be legalised by 

the Indian Embassy and notarized in the jurisdiction where the undertaking is being 

issued.)  

 

Whereas the Inland Waterways Authority of India (the “Authority”) has invited Bids from 

interested parties for the “Design, construction, supply installation, testing and commissioning 

of 8 nos floating concrete Jetties in various National Waterways . (hereinafter referred to as 

“The Work”)” and Whereas, ……………………..,  

……………………..,  ……………………..and  ……………………..  (collectively 

 the  

“JV/Consortium”) being Members of the JV/Consortium are interested in bidding for the 

Project in accordance with the terms and conditions of the tender document and other 

connected documents in respect of the Project, and   

Whereas, it is necessary for the Members of the JV/Consortium to designate one of them as 

the Lead Member with all necessary power and authority to do for and on behalf of the 

JV/Consortium, all acts, deeds and things as may be necessary in connection with the 

JV/Consortium’s Bid for the Project and its execution.    

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS   

We, ……………………..having our registered office at …………………….., M/s. 

…………………….. having our registered office at …………………….., M/s. 

…………………….. having our registered office at …………………….., and  

…………………….. having our registered office at …………………….., (hereinafter 

collectively referred to as the “Principals”) do hereby irrevocably designate, nominate, 

constitute, appoint and authorise M/s …………………….. having its registered office at 

…………………….., being one of the Members of the JV/Consortium, as the Lead Member 

and true and lawful attorney of the JV/Consortium (hereinafter referred to as the 

“Attorney”). We hereby irrevocably authorise the Attorney (with power to sub-delegate) to 

conduct all business for and on behalf of the JV/Consortium and any one of us during the 

bidding process and, in the event the JV/Consortium is awarded the contract, during the 

execution of the Project and in this regard, to do on our behalf and on behalf of the 
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JV/Consortium, all or any of such acts, deeds or things as are necessary or required or 

incidental to the pre-qualification of the JV/Consortium and submission of its Bid for the 

Project, including but not limited to signing and submission of all, Bid and other documents 

and writings, participate in bidders and other conferences, respond to queries, submit 

information/ documents, sign and execute contracts and undertakings consequent to 

acceptance of the Bid of the JV/Consortium and generally to represent the JV/Consortium in 

all its dealings with  the Authority, and/ or any other Government Agency or any person, in 

all matters in connection with or relating to or arising out of the JV/Consortium’s Bid for the 

“The Work”. 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and 

things done or caused to be done by our said Attorney pursuant to and in exercise of the 

powers conferred by this Power of Attorney and that all acts, deeds and things done by our 

said Attorney in exercise of the powers hereby conferred shall and shall always be deemed to 

have been done by us/ Consortium and shall be legally binding upon us/Consortium.   

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED 

THIS  

POWER OF ATTORNEY ON THIS …………………. DAY OF ………. 20**  

For …………………….. (Signature)   

……………………..  (Name & Title)   

 

 

For …………………….. (Signature)   

……………………..  (Name & Title)   

 

 

For …………………….. (Signature)   

……………………..  (Name & Title)   

 

 

Witnesses:   

 

 1.  

 2.  

 

………………………………………   

(Executants)   

(To be executed by all the Members of the 

JV/Consortium)   



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 57 of 213 

 

Notes:  

• The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executants and when it is so required, the same should be under common seal affixed 

in accordance with the required procedure.   

• Also, wherever required, the Bidder should submit for verification the extract of the 

charter documents and documents such as a board or shareholders’ resolution/ 

power of attorney in favour of the person executing this Power of Attorney for the 

delegation of power hereunder on behalf of the Bidder.  

• For a Power of Attorney executed and issued overseas, the document will also have 

to be legalised by the Indian Embassy and notarised in the jurisdiction where the 

Power of Attorney is being issued. However, the Power of Attorney provided by 

Bidders from countries that have signed the Hague Legislation Convention 1961 are 

not required to be legalised by the Indian Embassy if it carries a conforming Apostil 

certificate.  
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FORM 4L: Statement of Legal Capacity 

(To be forwarded on the letterhead of the Bidder/ Lead Member of JV/Consortium)  

Ref. Date:   

To,   

Member (Tech) 

Inland Waterways Authority of India  

A-13, Sector-1,   

NOIDA – 201 301  

Uttar Pradesh  

India  

Dear Sir,   

We hereby confirm that we/ our members in the JV/Consortium (constitution of which has 

been described in the Bid) satisfy the terms and conditions laid out in the tender document.   

We have agreed that …………………… (insert member’s name) will act as the Lead 

Member of our JV/consortium.*   

We have agreed that ………………….. (insert individual’s name) will act as our 

representative/ will act as the representative of the consortium on its behalf* and has been 

duly authorized to submit the tender document. Further, the authorised signatory is vested 

with requisite powers to furnish such letter and authenticate the same. All 

actions/representations of the Lead Member/Authorised Signatory shall be legally binding on 

the Consortium.   

Thanking you,   

Yours faithfully,   

(Signature, name and designation of the authorised signatory)   

For and on behalf of……………………………..   

*Please strike out whichever is not applicable. 
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FORM 4M: Joint Bidding Agreement 

 (To be executed on Stamp paper of appropriate value)  

THIS JOINT BIDDING AGREEMENT is entered into on this the ………… day of 

………… 20…   

AMONGST  

1. {………… Limited, a company incorporated under the Companies Act, 1956} and having 

its registered office at ………… (Hereinafter referred to as the “First Part” which 

expression shall, unless repugnant to the context include its successors and permitted 

assigns)   

AND 

2. {………… Limited, a company incorporated under the Companies Act, 1956} and having 

its registered office at ………… (Hereinafter referred to as the “Second Part” which 

expression shall, unless repugnant to the context include its successors and permitted 

assigns)   

AND/OR 

3. {………… Limited, a company incorporated under the Companies Act, 1956} and having 

its registered office at ………… (Hereinafter referred to as the “Third Part” which 

expression shall, unless repugnant to the context include its successors and permitted 

assigns)   

The above mentioned parties of the FIRST, SECOND and THIRD PART are 

collectively referred to as the “Parties” and each is individually referred to as a 

“Party”   

WHEREAS, 

(A) Inland Waterways Authority of India (the “Authority”), has invited Bids (the 

“Bids”) by its Request for Bid dated ………… (The “tender Document” for 

“Design, construction, supply installation, testing and commissioning of 8 nos floating 

concrete Jetties in various National Waterways .” (The “Work”) 

(B) The Parties have read and understood the TENDER Document and are interested in 

jointly bidding for the Project as members of a JV/Consortium and in accordance 
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with the terms and conditions of the TENDER document and other TENDER 

documents in respect of the Project, and   

(C) It is a necessary condition under the TENDER document that the members of the 

JV/Consortium shall enter into a Joint Bidding Agreement and furnish a copy thereof 

with the Bid.   

 

NOW IT IS HEREBY AGREED as follows:   

1.   Definitions and Interpretations  

In this Agreement, the capitalised terms shall, unless the context otherwise requires, 

have the meaning ascribed thereto under the TENDER.    

2.   JV/Consortium  

2.1   The Parties do hereby irrevocably constitute a JV/consortium, ________ (Name of 

JV, separate entity from partners) for the purposes of jointly participating in the 

Bidding Process for the Project.   

2.2.  The Parties hereby undertake to participate in the Bidding Process only through this 

JV/Consortium and not individually and/ or through any other JV/consortium 

constituted for this Project, either directly or indirectly or through any of their 

Associates.    

3.   Covenants  

The Parties hereby undertake that in the event the JV/Consortium is declared the 

Preferred Bidder and awarded the Project, it shall incorporate a wholly owned special 

purpose company under the provisions of Indian Companies Act, 1956, as the O&M 

Contractor; in whose subscribed and paid up capital, the Preferred Bidder i.e. the 

parties herein shall collectively hold 100% equity during the License Period.   

4.   Role of the Parties  

The Parties hereby undertake to perform the roles and responsibilities as described 

below:   

(a)  Party of the First Part shall be the Lead member of the JV/Consortium and 

shall have the power of attorney from all Parties for conducting all business 

for and on behalf of the JV/Consortium during the Bidding Process and until 
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the signing of the tender for “The Work” when all the obligations shall 

become effective;   

(b)  Party of the Second Part shall be assisting the Lead member in the manner as 

recorded herein for carrying out the entire scope of work awarded under the 

tender for “The Work”. Notwithstanding anything contained in this 

agreement, party of the second part shall not be absolved of any of its 

obligations /liabilities/responsibilities merely because party of the first part has 

been designated as the lead member, and shall be individually equally liable / 

responsible to the same extent as the Lead Member. 

(c)  Parties shall jointly and severally endeavour to carry out the works, if 

awarded to them pursuant to the bidding process conducted by the Authority, 

in accordance with the terms and conditions specified in the TENDER 

Documents and such other agreements/Contracts/Work Orders as may be 

executed from time to time between the Authority and the JV/Consortium’s 

Special Purpose Company.  

5.   Joint and Several Liabilities 

The Parties do hereby undertake to be jointly and severally responsible for all 

obligations and liabilities relating to the Project and in accordance with the terms of 

the TENDER and the tender for “The Work, till such time as prescribed in 

accordance with the tender for “The Work”. 

6.   Shareholding  

6.1   The Lead Member of such Preferred Bidder JV/consortium shall at all time during 

the License Period hold equity equivalent to …………..(as per clause 6.9.2) of the 

subscribed and paid up capital in the special purpose company incorporated by the 

parties to work as the contractor. Further,  

other consortium members whose technical/financial eligibility shall have been used 

for the purpose of qualification under this TENDER shall hold ………..(as per clause 

6.9.3) equity in the subscribed and paid up capital contractor during the License 

Period; Provided however that Authority may in its sole and absolute discretion 

permit a JV/consortium member to divest [in full/partially] its equity shareholding in 

the subscribed and paid up capital of the contractor.   
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6.2 The Parties undertake that they shall comply with all equity lock-in requirements set 

forth in the tender for “The Work”. 

7. Representation of the Parties 

Each Party represents to the other Parties as of the date of this Agreement that:   

(a) Such Party is duly organized, validly existing and in good standing under the laws 

of its incorporation and has all requisite power and authority to enter into this 

Agreement;   

(b) The execution, delivery and performance by such Party of this Agreement has 

been authorized by all necessary and appropriate corporate or Governmental 

action and a copy of the extract of the charter documents and board resolution/ 

power of attorney in favour of the person executing this Agreement for the 

delegation of power and authority to execute this Agreement on behalf of the 

Consortium Member is annexed to this Agreement, and will not, to the best of its 

knowledge:   

(i) Require any consent or approval not already obtained;   

(ii) Violate any Applicable Law presently in effect and having applicability to it;   

(iii)Violate the memorandum and articles of association, by-laws or other applicable 

organizational documents thereof;   

(iv) Violate any clearance, permit, concession, grant, license or other Governmental 

authorization, approval, judgment, order or decree or any mortgage agreement, 

indenture or any other instrument to which such Party is a party or by which such 

Party or any of its properties or assets are bound or that is otherwise applicable to 

such Party; or   

(v) Create or impose any liens, mortgages, pledges, claims, security interests, charges 

or Encumbrances or obligations to create a lien, charge, pledge, security interest, 

encumbrances or mortgage in or on the property of such Party, except for 

encumbrances that would not, individually or in the aggregate, have a material 

adverse effect on the financial condition or prospects or business of such Party so 

as to prevent such Party from fulfilling its obligations under this Agreement;   



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 63 of 213 

 

(c) This Agreement is the legal and binding obligation of such Party, enforceable in 

accordance with its terms against it; and   

(d) There is no litigation pending or, to the best of such Party's knowledge, threatened 

to which it or any of its Affiliates is a party that presently affects or which would 

have a material adverse effect on the financial condition or prospects or business 

of such Party in the fulfilment of its obligations under this Agreement.  

(e) Such Party has read and understood the tender Documents and is executing this 

Agreement for the purposes as recorded hereinabove out of its own free will;   

8.    Termination  

This Agreement shall be effective from the date hereof and shall continue in full 

force and effect at all times during the subsistence of the tender for  “The Work” is 

achieved under and in accordance with the tender for  “The Work” in case the 

Project is awarded to the JV/Consortium. However, in case the JV/Consortium is 

either not prequalified for the Project or does not get selected for award of the 

Project, the Agreement will stand terminated in case the Bidder is not pre-qualified or 

upon return of the Bid Security by the Authority to the Bidder, as the case may be.   

9.    Miscellaneous  

9.1   This Joint Bidding Agreement shall be governed by laws of India.    

9.2   The Parties acknowledge and accept that this Agreement shall not be amended by the 

Parties without the prior written consent of the Authority.   

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.   

SIGNED, SEALED AND DELIVERED 

For and on behalf of the LEAD MEMBER  

(Signature)    

(Name)   

(Designation)   

 (Address)   

SIGNED, SEALED AND DELIVERED   

For and on behalf of                               For and on behalf of SECOND PART   

(Signature)    
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(Name)   

(Designation)   

 (Address)   

 

For and on behalf of                               For and on behalf of THIRD PART   

(Signature)    

(Name)   

(Designation)   

 (Address)   

In the presence of:   

1) _____________________  

2) _____________________  

 

Notes:   

• The mode of the execution of the Joint Bidding Agreement should be in accordance 

with the procedure, if any, laid down by the Applicable Law and the charter 

documents of the executant(s) and when it is so required, the same should be under 

common seal affixed in accordance with the required procedure.   

• Each Joint Bidding Agreement should attach a copy of the extract of the charter 

documents and documents such as resolution / power of attorney in favour of the 

person executing this Agreement for the delegation of power and authority to execute 

this Agreement on behalf of the Consortium Member.   

• For a Joint Bidding Agreement executed and issued overseas, the document shall be 

legalised by the Indian Embassy and notarized in the jurisdiction where the Power of 

Attorney has been executed.  
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FORM 4N: General Construction Experience 

(Each Bidder or member of a JV must fill in this form) 

Name of the Bidder / Members JV Consortium:  

General Experience 

Contract 

Identification and 

Name 

Name and 

Address of 

Employer 

Brief Description 

of the similar 

Works Executed 

by the Bidder 

Starting  

Month /Year 

Ending  

Month/ Year 

Years Role of Bidder 

     

     

     

     

     

  



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 66 of 213 

 

FORM 4O: Bid Capacity 

Eligibility and 

Qualification 

Criteria 

Compliance Requirements Documentation 

Single 

Entity 

Joint Venture (existing or intended) Submission 

requirements Member 1 Member 2 

 

Available Bid 

Capacity should 

be More than 

value of 

contract/ 

contracts 

applied for 

   Form 4F & 

Form 4N 

Bid Capacity= [(A*N*2)-B], where 

A= Maximum value of works executed in any one year during the last five years 2019-20 to 

2023-24) (updated to the current price level), in INR 

B= Value at current price level of the existing commitments and ongoing works to be 

completed during the period of completion of work for which the bids have been invited 

N= No. of years prescribed for completion of works for which bids are invited (i.e. 1). 
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SECTION - V: FINANCIAL BID STANDARD FORMS 
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Form Fin – 1: Financial Bid Submission Form 
 

[Location, Date] 

 

To:  

 [Name and address of Employer] 

 

Dear Sir: 

 

We, the undersigned, offer to provide the services for the Assignment/Job for [Insert 

title of Assignment/Job] in accordance with your Request for Bid dated [Insert Date] and our 

Technical Bid. Our attached Financial Bid is for the sum of [Insert amount(s) in words and 

figures]. This amount is inclusive of all types of taxes excluding GST [Insert amount(s) in 

words and figures]. We hereby confirm that the financial Bid is unconditional and we 

acknowledge that any condition attached to financial Bid shall result in rejection of our 

financial Bid. 

 

Our Financial Bid shall be binding upon us subject to the modifications resulting 

from Contract negotiations, up to expiration of the validity period of the Bid, i.e. before the 

date indicated in ……….clause… 

 

We understand you are not bound to accept any Bid you receive. 

We remain,  

  

 

Yours sincerely,  

 

 

Authorized Signature [In Full and initials]: 

 

 

Name and Title of Signatory : 

Name of Firm : 
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Form Fin – 2: Summary of Cost 
(All amount in INR) 

(To Be Quoted Online) 

 

I. BoQ 1  

Sr. 

No. 

Particulars Amount 

1.  Design, construction, supply 

installation, testing and 

commissioning of floating concrete 

Jetties in various National 

Waterways(Sch……) in the State 

of ……….. 

 

 

 

(To be Quoted Online) 

2.  CAMC for Jetties for 10 years (To be Quoted Online) 

3.  GST as applicable  

Total  
 

 

 

During Financial Bid Evaluation, for selection of lowest Bidder, quoted cost excluding GST 

would be considered. However, GST would remain effective as per the Government 

Guidelines, which shall be paid as per the provisions effective at the time of release of 

payments. 

 

Signature of Authorized Signatory 

Name : 

Designation : 

Name of Firm : 

Address   : 
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Form Fin – 2 A: BOQ-1(Online specimen- To be filled in 

online is excel sheet under financial cover) 
 

                                                     
          Item Rate BoQ    Schedule –A (Karnataka) 

 

  

Name of 

the 

Bidder/ 

Bidding 

Firm / 

Company: 

NUMBER 

# 

TEXT # NUMBER 

# 

TEXT 

# 

NUMBER # TEXT # 

Sl. 

No. 
Item Description Quantity Units 

AMOUNT 

Rs.     P 

TOTAL 

AMOUNT  

In Words 

1 2 3 4 6 7 

1.0 Location Karnataka         

1.1 Design, construction, supply installation, 

testing and commissioning of 3 nos Jetties 

in River Kabini (NW-51) & River Sharavati 

(NW-90) the State of Karnataka . 

3 Per 

Set 
  

1.2 CAMC of jetties for 10 years 3 Per 

 set 
  

Total in 

Figures 
  

      

Quoted 

Rate in 

Words 

 

    

 

 

 

 

 

 

 

Validate Print Help 
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Form Fin – 2 B: BOQ-1(Online specimen- To be filled in online 

is excel sheet under financial cover) 
 

                                                     
Item Rate BoQ     Schedule –B (Odisha) 

 

  

Name of 

the 

Bidder/ 

Bidding 

Firm / 

Company: 

NUMBER 

# 

TEXT # NUMBER 

# 

TEXT 

# 

NUMBER # TEXT # 

Sl. 

No. 
Item Description Quantity Units 

AMOUNT 

Rs.     P 

TOTAL 

AMOUNT  

In Words 

1 2 3 4 6 7 

1.0 Location Odisha.         

1.1 Design, construction, supply installation, 

testing and commissioning of 3 nos Jetties 

in River Brahmani (NW-5) & River 

Mahanadi (NW-64) the State of Odisha . 

3 Per 

Set 
  

1.2 CAMC of jetties for 10 years 3 Per 

 set 
  

Total in 

Figures 
  

      

Quoted 

Rate in 

Words 

 

    

 

 

 

 

 

 

 

 

 

 

Validate Print Help 
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Form Fin – 2 C: BOQ-1(Online specimen- To be filled in 

online is excel sheet under financial cover) 
 

                                                   
          Item Rate BoQ        Schedule –C (Gujarat) 

 

  

Name of the Bidder/ Bidding Firm / Company  

NUMBER 

# 

TEXT # NUMBER 

# 

TEXT 

# 

NUMBER # TEXT # 

Sl. 

No. 
Item Description Quantity Units 

AMOUNT 

Rs.     P 

TOTAL 

AMOUNT  

In Words 

1 2 3 4 6 7 

1.0 Location Gujarat.         

1.1 Design, construction, supply installation, 

testing and commissioning of 2 nos Jetties 

in River Tapi (NW-100) the State of Gujarat 

. 

2 Per 

Set 
  

1.2 CAMC of jetties for 10 years 2 Per 

 set 
  

Total in 

Figures 
  

      

Quoted 

Rate in 

Words 

 

    

 

 

 

 

 

 

 

 

 

 

Validate Print Help 
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SECTION-VI: TERMS OF REFERENCE (ToR) 
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PART I – DETAILED SCOPE OF WORK  
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1. Background and brief about Project  

1.1. Inland Waterways Authority of India (IWAI) is a statutory body under the Ministry of 

Ports, Shipping & Waterways, Government of India. IWAI was set up in 1986with a 

mandate to develop and regulate the inland waterways of the country primarily 

declared as National Waterways. In March, 2016 Government of India has declared 

106 new National Waterways in addition to the existing five National Waterways by 

the National Waterway Act, 2016.  

1.2. Inland Waterways Authority of India primarily undertook the work of development 

activities in 5 National waterways i.e National Waterway No-1 (Allahabad-Haldia 

Stretch of the Ganga Bhagirathi- Hooghly River) Act, 1982, National Waterway No-2  

(Sadiya-Dhubri Stretch of Brahmaputra River) Act, 1988, National Waterway No 3 

(Kollam-Kottapuram Stretch of West Coast Canal and Champakara and 

Udyogmandal Canals) Act, 1992 , National Waterway No-4 (Talcher-Dhamra Stretch 

of Rivers, Geonkhali- Charbatia Stretch of East Coast Canal, Charbatia-Dhamra 

Stretch of Matai River and Mahanadi Delta Rivers) Act, 2008 and National Waterway 

No-5 (Kakinada-Puducherry Stretch of Canals and the Kaluvelly Tank, 

Bhadrachalam-Rajahmundry Stretch of River Godavari and Wazirabad- Vijayawada 

Stretch of River Krishna) Act, 2008 under the ambit of IWAI Act 1985. 

1.3. Inland Water Transport (IWT) has the potential to form the most economic, reliable, 

safe and environmentally friendly form of transport. When developed for use by 

modern inland waterway vessels, it can reduce investment needs in rail and road 

infrastructure, promote greater complementarities in the riparian states, enhance intra-

regional trade and, through increased economies of scale, significantly reduce overall 

logistics costs for the benefit of the entire economy and India’s global trade 

competitiveness. 

1.4. Among the various interventions being undertaken by IWAI is construction of multi 

modal terminal, setting up of floating terminals at various locations, setting up of RIS 

services, provision of Ro-Ro services dredging across the across the aforementioned 

national waterways. 

1.5. The Parliament of India in the year 2016 enacted the National Waterways Act 2016 

vide which additional 106 National Waterways were declared. Total 5 nos National 

Waterways either pass through or are in the state of Gujarat.  
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1.6. After declaration of National Waterways, IWAI prepared the FSR in the first instance 

and the waterways that were found feasible, DPR’s were prepared for these National 

Waterways. The FSR and DPR can be accessed through the links http://iwai.nic.in/fsr-

report and http://iwai.nic.in/waterways/dpr-report respectively. 

1.7. From the point of view of development based on the cargo potential, tourism potential 

IWAI categorised national waterways into 3 categories A, B, C. 

1.8. After the success of Ganga Vilas, IWAI is also considering promotion of river cruise 

tourism/Passenger transport through Inland Waterways 

1.9. Accordingly, through this tender IWAI invites bid for setting up of floating concrete 

jetties in Odisha, Gujarat and Karnataka for river cruise/passenger movement. 

2. Scope of Work 

2.1. The proposed jetties will be floating concrete jetties as described in Part-2- Technical 

specifications. The design and drawing of the proposed jetties will be vetted by 

NTCPWC before the jetties go into production stage. Further, during the production 

stage, the construction will be carried out under the supervision of IR Class. 

2.2. The floating jetties size at various location (Table Part-II A) (either single set or 

modular) shall moored by anchor / sinker chain or spud type arrangement with piling 

duly catered with a marine grade aluminium Warren truss type gangway connected to 

the quay or bank seat by means of a properly designed pivot arrangement. All these 

are deemed to be included in the price quoted by bidder. 

2.3. The layout should allow for a recommended future extension higher size. This 

augmented size will provide three times the berthing capacity (three crafts on the 

outside and one on the inside). 

2.4. The details are provided in Technical specifications. The jetty is primarily to be used 

for safe berthing of passenger vessels/ small cargo vessels upto 1000 DWT facilities. 

The same usage of the terminal is envisaged in the future as well. The floating jetty 

shall have appropriate arrangement to cater to the mooring requirements of the 

vessels. The floating jetty shall be designed for sufficient load capacity and stability to 

serve its intended purpose. The appearance of the jetty shall be aesthetically good and 

shall have superior finish. 

2.2 Preliminary Works 

http://iwai.nic.in/fsr-report
http://iwai.nic.in/fsr-report
http://iwai.nic.in/waterways/dpr-report
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(a) The Contractor shall review the available data and reports pertaining to the Works and 

shall  

(i) Carry out all the survey, design and approval of drawings and detailed design of 

pontoons and gangways as detailed in Technical specifications. 

(b) The Contractor shall also make a detailed analysis of the site and existing facilities 

available for developing the floating jetties. 

(c) The Contractor based upon the surveys and detailed analysis shall submit periodically 

Work plan / methodology for carrying out the execution of Work to the Engineer in 

Charge (EIC) or his representative for this approval. The contractor shall bear all the 

cost arising out of surveys and detailed analysis. 

(d) The Work plan to be submitted by the Contractor shall include 

i. The Works Program. 

ii. Health & Safety Plan. 

3. Timelines 

(a) The Contract duration shall be 5 (Five) months from the date of signing the agreement 

to this effect.  

(b) The Contractor shall submit a detailed work plan indicating the timelines for main and 

miscellaneous activities to the EIC for approval. 

(c) The Contractor, in the course of the work, after deliberations with the EIC, shall agree 

and incorporate the necessary changes within timelines. The Contractor shall get the 

macro and micro level activity plan and methodology statement(s) approved by the 

EIC.  

(d) The Contractor shall abide with the timelines in the Work Plan. 

(e) No idle time charges on any account shall be paid to the contractor during the contract 

period.  

4. Milestones  

4.1 The Contractor shall carry out work within a period of 5 months till satisfaction of 

engineer in charge and handing over the completed facility IWAI.  
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4.2 The contractor, within 15 days from the Letter of award, should submit detailed 

Schedule of activities including procurement and fabrication schedule, supply and 

testing schedule, installation and commissioning schedule, method statements, QC 

Manual including all data and reporting formats, for comment from EIC and should 

include all comments and observations to get the same approved by EIC. 

4.3 The Contractor shall during the execution of works adhere to the Project Milestone set 

forth for the works on monthly basis so as to ensure the completion of Works within 

the stipulated duration. 

 

Activity 

Time 

(in months from the date 

signing of agreement) 

Submission of preliminary design and 

methodology for all the activities for comments 

from EIC 

T+ 25 days 

Completion of Fabrication of concrete Pontoons T + 110 days 

Installation of pontoon along with all accessories, 

gangways * (successful launching) 

T+ 140 days 

Testing, commissioning handing over of concrete  

pontoons for providing floating terminal facilities 

and gangway. 

T+ 150 days 

Defect liability period 12 months after final 

delivery and taking over 

4.4 It may be noted that the milestones defined above are for the complete scope of the 

work. The Contractor shall ensure to adopt all necessary means during execution of 

works to achieve all the milestones. Failure of achieving milestones would attract LD 

as defined in Clause 8.12 of GCC.  

5. Deliverables and Payment Schedule 

5.1 The Contractor shall submit stage wise Bills for performing the works, from the Date 

of Commencement of Work, which will be verified by the Engineer-in-charge subject 

to deductions as applicable, and recovery towards repayment of Mobilization 

Advance & other recoveries, if any. 

5.2 The total Contract Price payable under the Contract shall be stipulated in the Letter of 

Award and thereupon shall become part of this Contract and be paid in accordance 
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with the terms ref. 5.5 hereon. The price quoted will squarely and totally include all 

the charges to be paid to the contractor by the Employer 

5.3 Total Contract Price shall be firm and fixed and shall not be subject to any escalation 

during the period of the Contract except for any adjustment in accordance with the 

terms of the Contract. 

5.4 The Contractor shall submit Running Account Bills (RA Bills) on or before the 

milestone dates fixed by Engineer-In-Charge (EIC) for the quantity and/or work 

executed with respect to the work progress requirements. The Contractor shall be paid 

as per the RA Bills submitted for the work done within one month from submission of 

correct claim of bill. The contractor will submit the RA Bill in triplicate accompanied 

with 3 sets of supporting documents. Subject to deduction and other changes 

authorized by and to the other provisions of this contract, employer shall pay to the 

contractor for the tendered work at specified destination, for the floating 

pontoons/jetties and for all other works, matters, things and obligations to the 

executed, done, supplied and performed by the contractor under this contract with 

respect to the contract price. Unless otherwise agreed in writing between Chairperson 

on behalf of Authority and the Contractor payment for the works shall be made by 

Chairperson on behalf of Authority, by electronic system i.e. RTGS in instalments 

upon production of the certificate of the inspector appointed by owner for the 

inspection of the construction of the vessel(s) against the instalment due subject to the 

condition that the amount of an instalment payment shall in no case exceed the value 

of the work done as per following stages.  

5.5 Stages of Payment 

 S.No %age of 

Contract value 

Description of completion status 

1.  10% After approval of design of concrete pontoons by 

NTCPWC  

2.  60% Completion of 100 % fabrication of pontoons ( payment on 

pro-rata basis) with due certification of IR Class 

3.  20% Supply Installation commissioning of Pontoons at the 
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earmarked site.  

4.  10% On IR Class certification of the commissioned pontoons 

5.  1/20 of the 

total CAMC 

period  

To be paid half-yearly. 

 

6. Manpower 

The Contractor shall deploy the requisite manpower as is suitable duly indicating the 

position in Form-4E. 

(a) The Contractor shall however undertake that all the time required number of 

personnel necessary for efficient execution of contract and as required by applicable 

law  

(b) The Contractor shall engage persons with necessary qualification / experience during 

the entire period of the Contract. 

(c) The list of all the personnel engaged in the Contract will be given to EIC before 

commencement of work. Personnel will be changed only after approval of EIC. 

7. Annual Maintenance Contract  

The Maintenance to be provided after defect liability period for a period of 10 years 

(ten years) for &maintenance of all the FLOATING JETTIES provided including 

replacement/repairs/ painting etc. for safety and serviceability of floating pontoons 

Note: 1.All consumables in AMC will be reimbursed as per actual by IWAI. 

 2. All payments AMC will be paid in ten equal instalments at the end of each year.  

MAINTENANCE OF JETTIES  

Broad items to be considered in AMC period are as under. 

a) Monthly  

 Concrete deck should be regularly washed down to maintain a clean appearance  

 The fenders should be checked for damage.  

 The navigation lights should be checked 
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 The gangway should be checked.  

b) Yearly  

 The connecting bolts and rubber should be checked. 

  The mooring chains ( in case mooring is considred) should be adjusted by a few 

centimetres so that any wear at the bell mouth and stopping off point is 

distributed. 

 Every 1 years the chains should be inspected by an engineer / diver.  

On commencement of AMC period and before the return of Security deposit by 

IWAI, the vendor shall deposit a Bank Guarantee @ 5% of contract price on yearly 

basis to IWAI. The B.G. shall be validated each successive year 

8. Organization 

The selected Contractor shall depute well-qualified officers/team having sufficient 

experience in execution of similar works as indicated in this Tender Document. If the 

progress of work is found unsatisfactory during the currency of the contract, 

Contractor/Bidder shall promptly mobilize additional personnel/resources for 

ensuring satisfactory progress and timely completion of the proposed work, as per 

direction of and satisfaction of Engineer-In-Charge under the contract without extra 

cost to IWAI. 

9. Duties & Responsibilities of the Contractor 

9.1 The primary responsibility of the Contractor is to undertake the work as detailed 

below in Part-II- Techncial Specifications for Design, construction, supply 

installation, testing and commissioning of 8 nos.  Concrete Jetties in New National 

Waterways as per terms and conditions of this tender and directions of EIC during the 

entire period of the contract. 

9.2 Correction of Defects 

If any defects including workmanship of structure, machineries or any other part of 

the structure appear within twelve (12) Months of taking over certificate, the owner 

shall give notice to the contractor of any defect before the end of the defects liability 

period which begins at completion, and is for Twelve (12) Months thereafter. The 

defects liability shall be extended for as long as defects remain to be corrected. 

When the notice regarding the defect is given, the contractor shall correct the notified 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 82 of 213 

 

defect at his own cost within the a period of 15 days specified by the owner in notice 

issued by him. If the contractor is in default, the owner shall cause the same to be 

made good by other workmen and deduct the expense from any sum that may be due 

to the contractor. 

If the contractor has not corrected a defect, to the satisfaction of the engineer-in-

charge, within the time specified in the notice, the owner will assess the cost of 

having the defect corrected and the contractor will pay this amount. 

10. Supervision and Monitoring 

Monitoring shall be undertaken by the employer, this shall be done by IWAI 

representative or an appointed supervision consultant or EIC (engineer in charge). 

Any supervision and monitoring shall not relieve the contractor from his contractual 

obligations, including his duty of quality control, survey and all such factors. 

11. Association of Part I and Part II of ToR 

The technical specifications detailed in part II of ToR shall be read in conjunction 

with part I – scope of work. Additional works detailed in part II of ToR shall also fall 

in the scope of work of the contractor.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 83 of 213 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PART II – TECHNICAL SPECIFICATIONS 
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A. PONTOONS 

1. General 

1.1 Inland Water Transport (IWT) has the potential to form the most economic, reliable, 

safe and environmentally friendly form of transport. When developed for use by 

modern inland waterway vessels, it can reduce investment needs in rail and road 

infrastructure, promote greater complementarities in the riparian states, enhance intra-

regional trade and, through increased economies of scale, significantly reduce overall 

logistics costs for the benefit of the entire economy and India’s global trade 

competitiveness. 

Table Part-II-A 

S. No Sch-A River Location Size proposed  
( mx m) 

1  

Karnataka  NW-51 Beeramballi 

36 m x 9 m with one 
floating concrete 
pontoon of size 12m 
x 3m  

2 NW-90 Gerosuppa   36 m x 9 m 

3 NW-90 Honnovar 24 m x 6 m 

4  

Odisha 

NW-5 Gupti Ghat 24 m x 6 m 

5 NW-64 

Bahakuda  

36 m x 9 m with one 
floating concrete 
pontoon of size 12m 
x 3m 

6 NW-64 

Musadia  

36 m x 9 m with one 
floating concrete 
pontoon of size 12m 
x 3m 

7  

Gujarat 

NW-100 

Dumas Beach 

24 m x 6 m with one 
floating concrete 
pontoon of size 12m 
x 3m 

8 NW-100 Surat Castle  48 m x 12 m 

 

1.2 The proposed jetties will be floating concrete jetties as the same has been installed 

earlier in NW-68 and are functioning well. The design and drawing of the proposed 

jetties will be vetted by NTCPWC before the jetties go into production stage. Further, 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 85 of 213 

 

during the production stage, the construction will be carried out under the supervision 

of IR Class. 

1.3 The layout should allow for recommended future extension to augment size to 48 m x 

12 m (will provide three times the berthing capacity (three crafts on the outside and 

one on the inside). 

2 LOCATION DETAILS- 

Schedule - A 

2.1 BEERAMBALLI NEAR JLR (Kabini River - NW-51) 

Kabini River is non-tidal in nature. Depth availability is greater than 2 m at proposed 

site of jetty location.  The annual variation in Water Level is 12.5 m  

 

Fig 1.  Beeramballi - floating jetty site 

2.2 GERUSOPPA (Sharavati NW-90)  

Sharavati River is fully tidal in nature. Depth availability is greater than 2.5 m at 

proposed site of jetty location with tidal variation of 1.1 m. The annual water level 

variation is 7.30 m. 
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Fig 2.  D/s Gerosappa Dam - floating jetty site 

2.3 HONNOVAR (Sharavati NW-90)  

Sharavati River is fully tidal in nature. Depth availability is greater than 3 m at 

proposed site of jetty location with tidal variation of 1.1 m. The annual water level 

variationis7.30m.

 

Fig 3.   Honnovar - floating jetty site 

Schedule –B (Odisha) 

2.4 GUPTI GHAT  (Brahmani River NW-5)  

Depth availability is 4 m at proposed site of jetty location with tidal variation of 2.42 

m. The annual water level variation is 8.45 m. 
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Fig 4.  Gupti Ghat - floating jetty site 

2.5 BAHAKUDA  (River Mahanadi NW-64)  

Depth availability is 5 m at proposed site of jetty location with tidal variation of 2.5m. 

The annual water level variation is 10.35 m. 

 

Fig 5.   Bahakuda - floating jetty site 

2.6 MUSADIA  (River Mahanadi NW-64)  

Depth availability is 5.5 m at proposed site of jetty location with tidal variation of 

2.5m. The annual water level variation is 10.35 m. 
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Fig 6.  Musadia - floating jetty site 

Schedule - C 

2.7 DUMAS BEACH (River Tapi - NW-100) 

Depth availability is greater than 7 m at proposed site of jetty location with tidal 

variation 5.0 m. Further, the annual water level variation is 6.25 m 

 

Fig 7.  Dumas Beach - floating jetty site 

2.8 SURAT CASTLE (River Tapi - NW-100) 
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Depth availability is greater than 5 m at proposed site of jetty location with tidal 

variation 3.5 m.  The annual water level variation is 6.45 m 

 

Fig 8.  Surat castle - floating jetty site 

3   Functional Requirements 

The works under this contract broadly includes following: 

Pontoons shall be suitable for operations in inland waters, the design and drawing of 

pontoons will be sent for approval of NTCPWC, IIT Madras and the production will 

start after approval of NTCPWC. 

During the process of construction, the construction will be supervised by IR Class 

and they will certify the successful completion of work. 

3.1 JETTY INSTALLATION 

SITE IMPERITIVES 

 Physical access to the site 

 Vehicle parking 

 Boat berthing and backup systems 

 Availability of water & electrical services 

 Safe anchorage 

 Tourist handling facilities 

FACILITIES PLANNED 

 Navigation aids 

 Alongside protection 

 Bilge water evacuation (at managed locations) 

 Solar lighting 

 Security 

 Fire safety 

 Life saving and first aid 
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3.2 LAYOUT 

The floating jetties shall be having dimension of as per PART-II Technical 

Specification Clause 1.1 moored by anchor / sinker chain and accessed by a marine 

grade aluminium Warren truss type gangway connected to the quay or bank seat by 

means of a properly designed pivot arrangement. 

The layout should allow for a future extensions. 

 

Fig  9   A 3-dimensional view of floating jetty arrangement with access gangway 

3.3 MOORING SYSTEM 

The floating concrete jetties shall be secured with chain moorings, as this system is 

more suitable for the intended use as compared with mooring piles. Chain moorings 

are better than piles in that they allow the pontoon to ride out larger waves because 

the chain catenary acts as a shock absorber making the whole system more resilient 

and flexible, whereas a pile system is not. The other big advantage of chain moorings 

is that unlike mooring piles, there is no intrusion or construction on the riverbed and 

the position of the floating jetty can be easily adjusted at anytime. 

The mooring system for the project should be properly designed and incorporate steel 

anchors and / or concrete gravity sinkers of appropriate size, weight and design to 

achieve the best anchoring result in the seabed at the installation site. It should be 

strong enough to allow up to four tourist boats banked alongside each other at each 

berth.  

 

Fig 12  Mooring spread floating concrete jetty  
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Fig 13.  Typical chain mooring arrangement 

 Further instead of mooring, spud arrangement may be used with Piles ( Steel and Concrete  

piles). In case the bidder intends to use spud, the design and drawings may be submitted 

along with the bid. 

, INSTALLATION CONCERNS 

 Dead load shall be considered including weight of pontoon, cleats, fenders, pile 

guards, water facilities, fire extinguishing systems, electrical cabling, lights, fuel 

dispensers, drainage outlet and pumps, if any.  

 The slope of the walkway shall be true and level. 

 Horizontal loading conditions should take into consideration the impact of the vessel 

movement considering speed of 0.5m/sec. and at an inclination of 10 degrees to the 

docks. 

 Current load shall be allowed for based on V max for the site. 

 Wind load shall be calculated using “Tobias son” and the V max for the site. 

 Bollard strength should be adequate to bear the load of tourist crafts double-banked 

alongside each other at each berth.  

 Gangways shall be designed for a live loading of 3kPa. 

 Hydrographic Survey at the site is within the scope of Contractor. 

 

3.4 BATHYMETRY 

 Fresh bathymetry survey of each site should be carried out immediately prior to the 

installation of floating jetty there. 

 

The Contractor whilst applying for this tender is deemed to be aware of the 

following 

 Bathymetric conditions. The bathymetric survey will be carried out by the contractor. 

The price is deemed to be included in the price quoted. 

 Soil investigation (as required for bank preparation work)- The soil investigation will 

be carried out by the contractor. The price is deemed to be included in the price 

quoted 

 Marine traffic conditions 
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 Availability of services - water, solid waste disposal & electrical 

 Wind and wave data 

 Navigational channels near the proposed locations. 

 Sediment build up near the place of installation 

 Hydraulic circulation and natural flushing 

 Flooding, tidal waves and storm data 

3.5 OPERATION & MAINTENANCE 

The recommended inspection / maintenance routine for floating concrete pontoon 

jetties would be – 

 Weekly tasks –  

o Concrete deck should be regularly washed down to maintain a clean 

appearance as appropriate for a touristic facility. 

o Fenders (if fitted) should be checked for damage. 

o Functioning of the navigation light should be verified. 

o Gangway fixing and alignment should be checked. 

o Mooring chain assemblies should be checked. 

 Yearly tasks – 

o The connecting bolts, rods and rubbers should be checked. 

o The mooring chains should be adjusted so that any wear at the bell mouth and 

stopping off point is distributed. 

o An engineer diver should inspect the moorings every third year. 

 

3.6 CONCRETE PONTOON DESIGN  

3.6.1 DESIGN STATEMENT 

 Be designed for a service life up to 50 years and comply with relevant British and 

European standards.  

 Be of monolithic construction meaning that there are no parts that can become loose 

or can be stolen. 

 Be connected to the adjoining pontoons by massively strong bolts at each end. The 

connection to incorporate rubbers that allow for the flexing in wave conditions. 

 Have a core of closed cell, expanded polystyrene foam that would makes the pontoon 

unsinkable. 

 Be capable of being fitted with utilities such as electricity, water, and lighting, as well 

as with fuel pipelines and black / grey water pipelines.  All pipes and cables can be 

run safely below deck to avoid damages 

3.6.2 DESIGN CONSIDERATIONS 

 Functional berthing (this means that the pontoons must provide safe and convenient 

berthing for the vessel). 

 Resistance to environmental conditions, the main ones being – 

o Wave forces 

o Wind loadings 

o Current 

o Live loading on the deck 

o Vessel impact 
o Temperature 
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o High humidity 

 Water absorption of 3% or less in the EPS (expanded polystyrene) flotation, and 

protection of the EPS from attack by marine flora and fauna. 

 Minimum surface cracking of the concrete. 

 Zero corrosion of the steel reinforcement. 

 20 year fatigue life of the pontoon-to-pontoon connections. 

 Resistance to fire adequate to allow evacuation. 

 Anti slip deck surface for safety of personnel. 

 Use of corrosion free material where required. 

 Basic standards of the concrete pontoons - 

o Fully reinforced concrete structure with hot dipped galvanized reinforcement or 

CRS reinforcement. 

o Bottom protection. 

o Pontoon to pontoon connection to be simple, requiring minimal maintenance.  

o Concrete admixtures to minimize cracking. 

o Through hull mooring tubes, if required, that permits anchoring by chain mooring. 

o High-capacity bollards that directly transmits the mooring forces through the main 

load bearing structure to the mooring system. 

o Standard concrete mix M45 or greater.  

3.6.3 CONSTRUCTION SPECIFICATIONS 

 Net deck loading capacity shall be in excess of 5kN/m2. 

 The pontoons shall be monolithic and have sufficient strength to handle up to 7.0 m 

everyday wave height( in case of tidal region) and 9 m variation during flood seasons. 

 The pontoon should meet ISO 9001 and ISO 14001 standards of classification 

societies such as IR Class, Det Norske Veritas, Lloyds etc. The reinforced concrete 

design should meet EU standards for maritime structures. Reinforcement to be 

corrosion resistant steel and polypropylene fibres; the latter shall be mixed into the 

concrete to minimize cracking. 

 The underside of the expanded polystyrene shall have a flexible polyurea or similar 

coating applied before casting of the concrete. The polyurea should protect the 

polystyrene from attack of marine flora and fauna. 

 Suitable diameter(100mm or more) ducts shall be cast-in beneath the deck to run 

utilities as may be required, safely out of the site.  

 All bolts, fasteners, bollards and other fitment items shall be hot dipped galvanised 

(with minimum 150 micron galvanising thickness) or stainless steel of 316L grade. 

 The berthing face of the floating jetty shall be protected from damage by stainless 

steel sheet of adequate thickness. No fixed rubber fenders. 

 

3.6.4 TECHNICAL DATA  

Each pontoon (single/modular) meeting the following requirements –  

 Length & Width: as described above for 2 locations. 

 Unladen Freeboard: 0.5m, allowing for 10% variance. 

 Connection strength: adequate for the environmental conditions 

 Concrete strength: minimum 45 N/mm2. 

 Exposure class: according to European EN 206-1 standards. 

 Core: expanded polystyrene, minimum density 15 kg/m3. 

 Connections: minimum 300 kN capacity strength 
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 Reinforcement: fully hot dip galvanized steel or corrosion resistant steel. 

 Accessories: bollards, SS sheet berthing protection, water and cable ducts. 
 

 

 

Fig 14. Side-by-side fixing arrangement 

 

Fig 15. Aluminium access gangway  

3.7 SCHEDULE OF TECHNICAL REQUIREMENTS (SOTR) 

3.7.1 FLOATING JETTY SYSTEM FOR VESSELS  
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To achieve the best combination of utilization, durability, sea worthiness, safety and 

low maintenance, plus the ability to be moved or re-located (if ever required), the 

floating jetty shall meet the following specifications.  

Sno Specification Rationale 

1. The pontoons shall be constructed of 

reinforced concrete. 

To ensure stability and sea- 

worthiness, zero corrosion / low 

maintenance and safety. 

2. The concrete shall be reinforced with hot 

dipped galvanized steel and / or 

corrosion resistant steel (CRS). 

To ensure that the reinforcement 

does not corrode and cause failure 

of the concrete. 

3. The deck of the jetty shall be plain 

concrete with anti-slip finish 

To ensure safety even during wet 

conditions 

4. 

 

A minimum of 4 under deck utility ducts 

shall be provided for each of the 

pontoons. 

To accommodate any water, 

electricity or fuel service (if 

required). 

5. All connecting parts and all cast-in 

components shall be of stainless steel 

For strength and corrosion 

prevention 

6. 5t mooring bollards, directly connected to 

the main structure of the jetty and 

suitable for ropes up to 30mm diameter 

shall be provided at no more than 4m 

spacing along both sides of the jetty. 

These shall be hot-dipped galvanized 

steel, cast aluminium alloy, or stainless 

steel. 

For mooring boats 

7. Stainless steel sheet protection of 

adequate thickness shall be provided 

along both sides of the jetty, suitable for 

all types of local tourist/cruise vessels to 

be berthed alongside. 

To prevent damage to the jetty. 

8.  A double fixed solar powered LED 

navigation light shall be fixed in a 2.5m 

high pole at the outer end of the jetty. 

For navigation safety at night 
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9. An aluminium gangway (warren truss) of 

0.9m internal width and suitable length 

(based on site conditions) is to be 

provided. Marine grade aluminium fitted 

with anti-slip decking and having nylon 

rollers resting on stainless steel running 

plates on the deck of the jetty. The 

gangway should be held at the shore end 

(by casting a bank seat on the shore). 

To ensure low weight and safe 

access.  

10. The jetty shall be held in position using 

minimum Grade 30 chains of strength 

and steel anchor / concrete sinkers. The 

mooring lines shall not impede the 

movement of the boats. 

To ensure safe positioning of the 

jetty against all normal 

environmental and operational 

forces. 

11. 

 

The jetty shall be designed to withstand, 

everyday wave height of 0.4m from any 

direction and an occasional (i.e. storm) 

wave height of 0.6m from any direction. 

To ensure durability and 

survivability  

12. The jetty shall have a demonstrable 

design life under normal operating 

conditions of at least 25 years with 

minimum maintenance. 

To ensure durability and value for 

money 

13. The jetty shall have an unloaded 

freeboard 0.5m, allowing a 10% 

variation. 

To provide the greatest range of 

mooring possibilities for boats.  

14. The length and width dimensions 

specified for each jetty are normal ones 

and the supplier may offer his proprietary 

products having slightly different 

dimensions  

To allow proprietary product to be 

used 

15. The jetty system shall hold accreditations 

from national and / or internationally 

recognised classification authorities  

To demonstrate that the jetty 

system meets recognized quality 

and safety standards 
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       SECTION - VII: GENERAL CONDITIONS OF CONTRACT 
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1. GENERAL PROVISIONS 

1.1 Definitions  

1.1.1  Employer Employer means the Chairman, Inland Waterways Authority of 

India and his successors. 

1.1.2 Authority/ 

Department/ 

Owner 

“Authority/ Department/ Owner” shall mean the Inland 

Waterways Authority of India, which invites tenders on behalf 

of the Chairman, IWAI and includes therein‐legal 

representatives, successors and assigns. 

1.1.3 Chairman Chairman means Chairman of Inland Waterways Authority of 

India. 

1.1.4 Chief Engineer Chief Engineer means the Chief Engineer of the Authority. 

1.1.5 Director Director means the Director of the Authority, as the case may 

be. 

1.1.6 Deputy Director Deputy Director means the Deputy Director of the Authority, as 

the case may be. 

1.1.7 Contractor Contractor means the successful Bidder who is awarded the 

contract to perform the work covered under this tender document 

and shall be deemed to include the Contractor’s successors, 

executors, representatives approved by the Engineer-in-charge. 

1.1.8 Contractor's 

Representative 

"Contractor's Representative" means the person named by the 

Contractor in the Contract or appointed from time to time by the 

Contractor, who acts on behalf of the Contractor. 

1.1.9 Employer's 

Personnel 

"Employer's Personnel" means the Engineer, the assistants and 

all other staff, labour and other employees of the Engineer and of 

the Employer; and any other personnel notified to the Contractor, 

by the Employer or the Engineer, as Employer's Personnel. 

1.1.10 Contractor's 

Personnel 

"Contractor's Personnel" means the Contractor's 

Representative and all personnel whom the Contractor utilises on 

Site, who may include the staff, labour and other employees of 

the Contractor and of each Subcontractor; and any other 
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personnel assisting the Contractor in the execution of the works. 

1.1.11 Engineer-In-

Charge/Engineer 

Engineer-In-Charge (EIC) or Engineer means the Employers 

personnel authorized to direct, supervise and be in-charge of the 

works on behalf of the Employer. 

1.1.12 “Subcontractor” “Subcontractor” means any person named in the Contract as a 

Subcontractor for a part of the Works or any person to whom a 

part of the Works has been subcontracted by the Contractor with 

the consent of the EIC and the legal successors in title to such 

person, but not any assignee of any such person. 

1.1.13 Engineer-in-

charge 

representative/as

sistant 

Engineer-in-charge representative/assistant shall mean any 

officer of the Authority nominated by the Engineer-in-charge for 

day to day supervision, checking, taking measurement, checking 

bills, ensuring quality control, inspecting works and other related 

works for completion of the project. 

1.1.14 "Contract" "Contract" means the Contract Agreement, the Letter of 

Award, the Form of Tender, the Conditions (GCC & SCC), the 

ToR, the Specifications, the Drawings, and the further 

documents (if any) which are listed in the Contract Agreement or 

in the Letter of Award. 

1.1.15 “Specification” “Specification” means the technical specifications and special 

conditions of the Works included in the Contract and any 

modification thereof or addition thereto made or submitted by 

the Contractor and approved by the Engineer. 

1.1.16 Party Party means either the employer or the contractor as the case 

may be and “parties” means both of them. 

1.1.17 Commencement 

Date 

"Commencement Date" means the date notified under clause 

8.1 of GCC. 

1.1.18 Time for 

Completion 

"Time for Completion" means the time for completing the 

execution of and passing the Tests on Completion of the 

Works or any Section or part thereof as stated in the Contract 

(or as extended under Clause 8.6 of GCC) calculated from the 
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Commencement Date. 

1.1.19 Day "Day" means a calendar day and "Year" means 365 days. 

1.1.20 GCC “GCC” means the General Conditions of Contract. 

1.1.21 SCC “SCC” means the Special Conditions of Contract. 

1.1.22 Work Order “Work Order” means a letter from the Authority conveying 

the acceptance of the tender/offer subject to such reservations 

as may have been stated therein. 

1.1.23 Letter of Award “Letter of Award” means the formal letter issued by the 

employer to successful bidder to notify award of contract and 

shall specify including other terms and conditions, total 

contract price in consideration of execution & completion of 

works and the remedying of any defect therein by the 

contractor in accordance with the terms and conditions of the 

contract. 

1.1.24 Bill of Quantities “Bill of Quantities” means the priced and completed bill of 

quantities forming part of the Tender. 

1.1.25 Tests on 

Completion 

“Tests on Completion” means the tests specified in the 

Contract or otherwise agreed by the Engineer and the 

Contractor which are to be made by the Contractor before the 

Works or any Section or part thereof are taken over by the 

Employer. 

1.1.26 Interim 

Completion 

Certificate 

"Interim Completion certificate" means a certificate issued 

on completion of work. 

1.1.27 Final 

Completion 

Certificate 

“Final Completion Certificate” means a certificate issued 

after completion of work as per the SOW 

1.1.28 Contract Price "Contract Price" means the price as specified in the letter of 

award subject to additions and adjustments thereto or 

deductions there from as may be made pursuant to the 
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contract. 

1.1.29 Cost "Cost" means all expenditure reasonably incurred (or to be 

incurred) by the Contractor, whether on or off the Site, 

including overhead and similar charges, but does not include 

profit. 

1.1.30 Accepted 

contract Amount 

"Accepted contract Amount" means the amount accepted in 

the Letter of Award for the execution and completion of the 

Works including remedying of any defects. 

1.1.31 Final Payment 

Certificate 

"Final Payment Certificate" means the payment certificate 

issued under Sub-Clause 14.10 of GCC. 

1.1.32 Goods "Goods" means Contractor's Equipment, Materials, Plant and 

Temporary Works, or any of them as appropriate. 

1.1.33 Contractor's 

Equipment 

"Contractor's Equipment" means all apparatus, machinery, 

vehicles and other things required for the execution and 

completion of the works and the remedying of any defects 

However, Contractor's Equipment excludes Temporary Works, 

Employer's Equipment (if any), Plant, Materials and any other 

things intended to form or forming part of the Permanent 

Works. 

1.1.34 Site "Site" means the places where the Permanent Works are to be 

executed and to which Plant and materials are to be delivered, 

and any other places as may be specified in the Contract as 

forming part of the Site. 

1.1.35 Permanent 

Works 

"Permanent Works" means the permanent works to be 

executed by the Contractor under the Contract. 

1.1.36 Temporary 

Works 

"Temporary Works" means all temporary works of every 

kind (other than contractor's Equipment) required on Site for 

the execution and completion of the Permanent Works and the 

remedying of any defects. 

1.1.37 Applicable Law “Applicable Law” means the laws and any other instruments 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 102 of 213 

 

having the force of law in India for the time being. 

1.1.38 

1.1.39 

Approval 

Drawings  

“Approval” means consent by the employer in writing 

“Drawing” means the drawings and plans specified in the 

specifications: The expression “Work” means all the works 

specified or set forth and required in and by the said 

specifications,  drawing and schedule or to be implied there 

from or incidental thereto or to be hereafter specified or 

required in such explanatory instructions and drawings (being 

in conformity with the said original specifications, drawing 

and schedule) and also in such additional instructions and 

drawings not being in conformity as aforesaid as shall from 

time to time, during the progress of the work hereby contracted 

for, be supplied by the owner. 

1.2 Interpretations 

1.2.1 Where the contract so requires, words imparting the singular only shall also include 

the plural and vice versa. Any reference to masculine gender shall whenever required 

include feminine gender and vice versa. 

1.2.2 Heading and marginal notes in these General Conditions shall not be deemed to form 

part thereof or be taken into consideration in the interpretation of construction thereof 

of the contract. 

1.2.3 Wherever in the Contract provision is made for the giving or issuing of any notice, 

consent, approval, certificate or determination by any person, unless otherwise 

specified such notice, consent, approval, certificate or determination shall be in 

writing and the words “notify”, “certify” or “determine” shall be construed 

accordingly. Any such consent, approval, certificate or determination shall not 

unreasonably be withheld or delayed. 

1.3 Law and Language 

The Contract shall be governed by Indian Law. 

The language for communications shall be English as stated in SCC. 
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1.4 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of the documents shall be in 

accordance with the following sequence: 

a) The contract agreement (if completed) 

b) Integrity Agreement  

c) Letter of Acceptance/ Notice to proceed with the work  

d) Conditions of contract  

e) Schedule of the price bid. 

f) Technical Bid No. with Date 

g) Addenda/Corrigenda  

h) Minutes of Pre-bid Meeting.  

i) Post bid correspondences and any other document listed in the contract data as 

forming part of the contract. 

If any ambiguity or discrepancy is found in the documents, the EMPLOYER / 

ENGINEER shall be the sole authority to issue any necessary clarification or 

instruction in this regard. 

1.5 Contract Agreement 

In terms of ITB 6.9, Section II of the Tender Document pertaining to JV / 

Consortium, the registration under Companies Act 2013 is mandatory after award of 

work and before signing of Agreement. Hence, the formality of incorporation of 

company under Registrar of Companies (as per the mission of Letter of Intent for JV / 

Consortium) including submission of Performance Bank Guarantee, PAN, GST 

registration & any other required additional document in favour of the registered 

company shall be submitted to the Employer within 30 days from the date of issuance 

of Letter of Award. 

For Joint Venture Bidder, the Parties shall enter into a Contract Agreement within 45 

days after the issue of the Letter of Award & for single entity Bidder, the Party shall 

enter into a Contract Agreement within 28 days after the issue of the Letter of Award. 
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The Contract Agreement shall be in the format annexed to the bid. The costs of stamp 

duties and similar charges (if any) imposed by law in connection with entry into the 

Contract Agreement shall be borne by the Bidder. 

1.6 Assignment/sub-contracting 

The Contractor shall not assign the whole or any part of the work to any other 

Party/Firm/Individual without prior written consent of the Employer.  

1.7 Employer's Use of Contractor's Documents 

a) The Specification and Drawings shall be in the custody and care of the 

Employer. Unless otherwise stated in the Contract, four copies of the Contract 

and of each subsequent Drawing shall be supplied to the Contractor, who may 

make or request further copies at the cost of the Contractor. Each of the 

Contractor's Documents shall be in the custody and care of the Contractor, 

unless and until taken over by the Employer. Unless otherwise stated in the 

Contract, the Contractor shall supply to the EMPLOYER/ENGINEER six 

copies of each of the Contractor's Documents. 

b) The Contractor shall keep, on the Site, a copy of the Contract, publications 

named in the Specification, the Contractor's Documents (if any), the Drawings 

and Variations and other communications given under the Contract. The 

Employer's Personnel shall have the right of access to all these documents at 

all reasonable times. If a Party becomes aware of an error or defect of a 

technical nature in a document, which was prepared for use in executing the 

Works, the Party shall promptly give notice to the other Party of such error or 

defect. 

c) As between the Parties, the Contractor shall retain the copyright and other 

intellectual property rights in the Contractor's Documents and other project 

documents made by/or on behalf of the Contractor. The Contractor shall be 

deemed (by signing the Contract) to give to the Employer a non-terminable 

transferable non-exclusive royalty-free Licence to copy, use and Communicate 

the Contractor's Documents, including making and using modifications of 

them for the same work or other works under IWAI. 

This Licence shall: 
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1) Apply throughout the actual or intended working life (whichever is longer) of the 

relevant parts of the Works, 

2) Entitle any person in authorized possession of the relevant part of the Works to 

copy, use and communicate the Contractor's Documents for the purposes of 

completing, operating, maintaining, altering, adjusting, repairing and 

demolishing the Works, 

3) In the case of Contractor's Documents, which are in the form of computer 

programs and other software, permit their use on any computer on the Site and 

other places as envisaged by the Contract, including replacements of any 

computers supplied by the Contractor. 

The Contractor's Documents and other documents made by (or on behalf of) the 

Contractor shall not, without the Contractor's consent, be used, copied or 

communicated to a third party by (or on behalf of) the Employer for purposes other 

than those permitted under this Sub-Clause. 

1.8 Contractor's use of Employer's Documents 

As between the Parties, the Employer shall retain the copyright and other intellectual 

property rights in the Specification, the Drawings and other documents made by (or 

on behalf of) the Employer. The Contractor may, at his cost, copy, use, and obtain 

communication of these documents for the purposes of the Contract. They shall not, 

without the Employer's consent, be copied, used or communicated to a third party by 

the Contractor, except as necessary for the purposes of the Contract. 

1.9 Disclosure of Confidential Details 

The Contractor shall disclose all such confidential and other information as 

EMPLOYER may reasonably require in order to verifying the Contractor's 

compliance With the Contract. 

1.10 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. 

Unless otherwise: 

a) the Employer shall have obtained (or shall obtain) the planning, zoning or 

similar permission for the Permanent works, and any other permissions 
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described in the Specification as having been (or being) obtained by the 

Employer; and the Employer shall indemnify and hold the Contractor harmless 

against and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain 

all permits, licences and approvals for his equipment and manpower as 

required by the Laws in relation to the execution and completion of the Works 

and the remedying of any defects; and the Contractor shall indemnify and hold 

the Employer harmless against and from the consequences of any failure to do 

so. 

1.11 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or 

other unincorporated grouping of two or more persons/ companies 

a) each such persons/ companies shall be deemed to be jointly and severally 

liable to the Employer for the performance of the Contract; 

b) each such persons/ companies shall notify the Employer of their leader who 

shall have authority to bind the Contractor and each of these persons/ 

companies shall provide a parent company guarantee as a part of bid 

submission. 

c) The Contractor shall not alter its composition or legal status without the prior 

consent of the Employer.   

1.12 Contract Details to be Confidential 

The Contractor shall treat the details of the contract as private and confidential, except 

to the extent necessary to carry out obligations under it or to comply with applicable 

laws. The Contractor shall not publish, permit to be published or disclose any 

particulars of the works in any trade or technical paper of elsewhere without written 

approval of the Employer. 

2.  Employer 

2.1 Employer’s responsibility 

The Employer shall ensure that the work carried out by the Contractor on the Site 

with: 
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(a)  full regard to the safety of all persons entitled to be upon the Site, and  

(b)  keep the Site in an orderly state appropriate to the avoidance of danger to such 

persons. 

If under Clause 4.29 and 4.30 the Employer shall employ other contractors on the Site 

he shall require them to have the same regard for safety and avoidance of danger. 

2.2 Employer’s Risks 

The Employer’s risks are, in so far as they directly affect the execution of the Works 

in the country where the permanent works are to be executed: 

d) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

e) rebellion, revolution, insurrection, or military or usurped power, or civil war,  

f) ionising radiations, or contamination by radio-activity from any nuclear fuel, 

or from any nuclear waste from the combustion of nuclear fuel, radio-active 

toxic explosive or other hazardous properties of any explosive nuclear 

assembly or nuclear component thereof, 

g) pressure waves caused by aircraft or other aerial devices travelling at sonic or 

supersonic speeds, 

h) riot, commotion or disorder, unless solely restricted to employees of the 

Contractor or of his Subcontractors and arising from the conduct of the Works, 

i) loss or damage due to the use or occupation by the Employer of any Section or 

part of the Permanent Works, except as may be provided for in the Contract, 

j) loss or damage to the extent that it is due to the design of the Works, and 

k) any operation of the forces of nature (insofar as it occurs on the Site) that an 

experienced contractor: 

(i) could not have reasonably foreseen, or 

(ii) could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following measures: 

(a) prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 

(b) insure against such loss or damage. 
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2.3 Right of Access to the Site 

The Employer shall give the Contractor right of access to and possession of, all parts 

of the Site within the time (or times) stated in the SCC. The right and possession may 

not be exclusive to the Contractor. If, under the Contract, the Employer is required to 

give (to the Contractor) possession of any foundation, structure, plant or means of 

access, the Employer shall do so in the time and manner stated in the Specification. 

However, the Employer may withhold any such right or possession until the 

Performance Security has been received 

If no such time is stated in the SCC, the Employer shall give the Contractor right of 

access to, and possession of, the Site within such times as may be required to enable 

the Contractor to proceed in accordance with the programme submitted. The same 

shall be handed over to the employer  

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the 

Employer to give any such right or possession within such time, the Contractor shall 

give notice to the EMPLOYER/ ENGINEER and shall be entitled to 

a. an extension of time for any such delay, if completion is or will be delayed 

b. Payment of any such Cost plus reasonable profit, which shall be included in 

the Contract Price. 

After receiving this notice, the EMPLOYER/ENGINEER shall proceed to agree or 

determine these matters. 

However, if and to the extent that the Employer's failure was caused by any error or 

delay by the Contractor, including an error in, or delay in the submission of, any of 

the Contractor's Documents, the Contractor shall not be entitled to such extension of 

time Cost or profit. 

2.4 Permits, Licenses or Approvals 

The Employer shall (where he is in a position to do so) provide reasonable assistance 

to facilitate the Contractor at the request of the Contractor but without holding any 

liability to do so towards the contractor: 

a. by obtaining copies of the Laws of the Country which are relevant to the 

Contract but are not readily available, and 
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b. for the Contractor's applications for any permits, Licences or approvals 

required by the Laws of the Country: 

c. for the delivery of Goods, including clearance through customs, and 

d. for the export of Contractors Equipment when it is removed from the Site. 

All cost related to obtaining of such permits, licenses and approvals shall be borne by 

the contractor. 

2.5 Employer's Claims 

If the Employer considers himself to be entitled to any payment under any Clause of 

these Conditions or otherwise in connection with the Contract, the Employer or the 

Employer shall give notice and particulars to the Contractor. However, notice is not 

required for payments due. The notice shall be given as soon as practicable after the 

Employer became aware of the event or circumstances giving rise to the claim. 

The particulars shall specify the Clause or other basis of the claim, and shall include 

substantiation of the amount and/or extension to which the Employer considers 

himself to be entitled in connection with the Contract. Employer shall then proceed in 

accordance with the amount (if any) which the Employer is entitled to be paid by the 

Contractor. This amount may be included as a deduction in the Contract Price and 

Payment Certificates. The Employer shall only be entitled to set off against or make 

any deduction from an amount certified in a Payment Certificate, or to otherwise 

claim against the Contractor. 

3 Engineer / Engineer-in-charge / EIC 

3.1 Engineer’s Duties and Authority 

 The Employer shall appoint the Engineer who shall carry out duties assigned to him in 

the Contract. The Engineer’s staff shall include suitably qualified engineers and other 

professionals who are competent to carry out his duties. The Engineer shall have no 

authority to amend the Contract. The Engineer shall have the following roles and 

responsibilities. 

3.1.1 The Engineer shall carry out the duties specified in the Contract. 

3.1.2 The Engineer may exercise the authority specified in or necessarily to be implied 

from the Contract. However, he should obtain the specific approval of the Employer 

before exercising any such authority; particulars of such requirements are as follows :- 
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3.1.2.1 consenting to the sub-contracting of any part of the Works under Clause 5; 

3.1.2.2 certifying additional cost determined under Clause 4.7; 

3.1.2.3 determining an extension of time under sub clause 8.6, 8.7 and 8.8 of Clause 8; 

3.1.2.4 issuing a variation under sub clause 12.1 and 12.2 of clause 12, except: 

(i) in an emergency situation, as reasonably determined by the Engineer;  

or 

(ii) if such variation would increase or decrease the quantity of allied items by less 

than the percentage permitted as per SCC or; 

3.1.2.5 Fixing rates or prices under sub clause 12.3, 12.4 and 12.5 of clause 12.  

Provided further that any requisite approval shall be deemed to have been given by 

the Employer for any such authority exercised by the Engineer. 

3.1.2.6 Except as expressly stated in the Contract, the Engineer shall have no authority to 

relieve the Contractor of any of his obligations under the Contract. 

3.2 Engineer’s Representative 

The Engineer’s Representative shall be appointed by and be responsible to the 

Engineer and shall carry out such duties and exercise such authority as may be 

delegated to him by the Engineer under Sub-Clause 3.3. 

3.3 Engineer’s Authority to Delegate 

Any communication given by the Engineer’s Representative to the Contractor in 

accordance with such delegation shall have the same effect as though it had been 

given by the Engineer. Provided that: 

(a) Any failure of the Engineer’s Representative to disapprove any work, 

materials or Plant shall not prejudice the authority of the Engineer to 

disapprove such work, materials or Plant and to give instructions for the 

rectification thereof, and 

(b)  If the Contractor questions any communication of the Engineer’s 

Representative he may refer the matter to the Engineer who shall confirm, 

reverse or vary the contents of such communication. 

3.4 Appointment of Assistants 
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The Engineer or the Engineer’s Representative may appoint any number of persons to 

assist the Engineer's Representative in the carrying out of his duties under Sub-Clause 

3.2. He shall notify to the Contractor the names, duties and scope of authority of such 

persons. Such assistants shall have no authority to issue any instructions to the 

Contractor save in so far as such instructions may be necessary to enable them to carry 

out their duties and to secure their acceptance of materials, Plant or workmanship as 

being in accordance with the Contract, and any instructions given by any of them for 

those purposes shall be deemed to have been given by the Engineer's Representative. 

3.5 Instructions in Writing 

Instructions given by the Engineer shall be in writing, provided that if for any reason 

the Engineer considers it necessary to give any such instruction orally, the Contractor 

shall comply with such instruction. Confirmation in writing of such oral instruction 

given by the Engineer, whether before or after the carrying out of the instruction, shall 

be deemed to be an instruction within the meaning of this Sub-Clause. Provided 

further that if the Contractor, within 7 days, confirms in writing to the Engineer any 

oral instruction of the Engineer and such confirmation is not contradicted in writing 

within 7 days by the Engineer, it shall be deemed to be an instruction of the Engineer.  

3.6 Engineer to Act Impartially 

Wherever, under the Contract, the Engineer is required to exercise his discretion by: 

(a)  Giving his decision, opinion or consent, 

(b)  Expressing his satisfaction or approval, 

(c)  Determining value, or 

(d)  Otherwise taking action which may affect the rights and obligations of the 

Employer or the Contractor 

He shall exercise such discretion impartially within the terms of the Contract and 

having regard to all the circumstances. Any such decision, opinion, consent, 

expression of satisfaction, or approval, determination of value or action may be 

opened up, reviewed or revised as provided in Clause 15.3.1. 

3.7 Engineer at liberty to object 

The Engineer shall be at liberty to object to and require the Contractor to remove 

forthwith from the Works any person provided by the Contractor who, in the opinion 
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of the Engineer, misconducts himself, or is incompetent or negligent in the proper 

performance of his duties, or whose presence on Site is otherwise considered by the 

Engineer to be undesirable, and such person shall not be again allowed upon the 

Works without the consent of the Engineer. Any person so removed from the Works 

shall be replaced as soon as possible. 

4 Contractor 

4.1 Contractor’s General Responsibilities 

The Contractor shall, with due care and diligence, execute and complete the Works 

and remedy any defects therein in accordance with the provisions of the Contract. The 

Contractor shall provide all superintendence, labour, materials, Plant, Contractor’s 

Equipment and all other things, whether of a temporary or permanent nature, required 

in and for such execution, completion and remedying of any defects, so far as the 

necessity for providing the same is specified in or is reasonably to be inferred from the 

Contract. 

The Contractor shall give prompt notice to the Engineer, with a copy to the Employer, 

of any error, omission, fault or other defect in the design of or Specification for the Works 

which he discovers when reviewing the Contract or executing the Works. 

4.2 Site Operations and Methods of Construction 

The Contractor shall take full responsibility for the adequacy, stability and safety of 

all Site operations and methods of construction. Provided that the Contractor shall not 

be responsible (except as stated hereunder or as may be otherwise agreed) for the 

design or specification of Permanent Works, or for the design or specification of any 

Temporary Works not prepared by the Contractor. Where the Contract expressly 

provides that part of the Permanent Works shall be designed by the Contractor, he 

shall be fully responsible for that part of such Works, notwithstanding any approval 

by the Engineer. 

4.3 Contract Agreement 

4.3.1 The Contractor shall, if called upon so to do, enter into and execute the Contract 

Agreement, to be prepared and completed at the cost of the Employer, in the form 

annexed to these Conditions with such modification as may be necessary. For Joint 

Venture Bidder, the Parties shall enter into a Contract Agreement within 45 days after 
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the date of issue of the Letter of Award & for single entity Bidder, the Party shall 

enter into a Contract Agreement within 28 days after the date of issue of the Letter of 

Award. 

4.3.2 The Contractor shall be furnished free of charge certified true copy of the contract 

document.  

4.3.3 A copy of the Contract Document furnished to the Contractor as aforesaid shall be 

kept by the Contractor on the Site in good condition and the same shall at all 

reasonable time be available for inspection and use by the Engineer-in-Charge, his 

representatives or by other Inspecting officers of the Authority. 

4.3.4 None of these Documents shall be used by the Contractor for any purpose other than 

that of this contract. 

4.4 Performance Guarantee and security deposit 

4.4.1  Performance Guarantee 

4.4.1.1 For all Bidders including MSME Registered Firms 

The contractor shall be required to deposit an amount equal to 5% of the contract value 

of the work as performance guarantee in the form of irrevocable bank guarantee bond 

of any scheduled bank or State Bank of India in accordance with the form prescribed 

within 21 days of the issue of the work order/LOA The performance guarantee shall be 

issued by a scheduled or nationalized bank in India.  

4.4.1.2 Without limitation to the provisions of the preceding paragraph, whenever the 

Engineer determines an addition to the Contract Price as a result of a change in cost 

and/or legislation or as a result of a variation amounting to more than 20 percent of the 

portion of the Contract Price, the Contractor, at the Engineer’s written request, shall 

promptly increase the value of the performance security proportionately and furnish 

additional performance security, if any, arising out of provisions mentioned herein. 

The cost of complying with the requirements of this clause shall be borne by the 

contractor. 

4.4.1.3 Additional Performance Bank Guarantee against unbalanced rate quotations  

For Tenders having financial quote up to ± 10% of the estimated contract value, no 

additional security deposit is required. But for tenders having financial quote within ± 

10% and ± 20% of the estimated contract value, the contractor is liable to provide 

additional BG against unbalanced rate which would be communicated in LOA. The 
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additional BG defined herein shall be over and above the performance security and 

shall be return after issuance of completion certificate by EIC. The additional 

performance bank guarantee shall be valid one month beyond the completion of work.  

However, non-furnishing of additional BG within the stipulated time of LOA shall be 

treated as default and consequently, the tender shall be cancelled with forfeiture of 

EMD.  

For tenders having financial quote beyond - 20% of the estimated contract value, the 

bidder shall furnish full justification for the quote to satisfy that rates quoted are 

workable, however decision of the Authority in this regard shall be final and binding 

upon the bidder with conditions imposed if any (Other than additional BG) and offer 

for consent would be given to the bidder.   

4.4.1.4 The Performance Guarantee shall be valid one month beyond the work period until the 

Contractor has executed & completed the Works, remedied any defects therein in 

accordance with the Contract. No claim shall be made against such security and such 

security shall be returned to the Contractor within 21 days after completion of Defect 

Liability Period. In case the extension of time for completion with or without LD, the 

contractor shall get the validity of the performance guarantee extended to cover such 

extension of time of the work. 

4.4.2 Security Deposit 

4.4.2.1 A sum @ 10% of the net amount of the bill shall be deducted from each running bill of 

the contractor till the sum along with the sum already deposited in cash/RTGS as the 

earnest money, will amount to security deposit of 5% of the contract value of work. 

The earnest money deposited in the form of Bank guarantee shall be returned to the 

contractor after receiving the Performance Bank Guarantee.  

In case of MSE registered firms, deduction of a sum of 10% of the net amount of the 

bill from each running bill till that amount reaches 5% of the contract value of the 

work as Security Deposit will also be made. 

4.4.2.2 The total security deposit shall remain with IWAI till the completion of the contract  or 

the payment of the final bill payable in accordance with agreement condition 

whichever is later, provided the Engineer-in-Charge is satisfied that there is no demand 

outstanding against the contractor.  

4.4.2.3 No interest will be paid on security deposit. 
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4.4.2.4 If the contractor neglects to observe or fails to perform any of his obligations under the 

contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in part, 

the security deposit furnished by the contractor. However, if the contractor duly 

performs and completes the contract in all respects and presents in absolute "NO 

DEMAND CERTIFICATE” in the prescribed form, IWAI shall refund the security 

deposit to the contractor after deduction of cost and expenses that the Authority may 

have incurred and other money including all losses and damages which the Authority 

is entitled to recover from the Contractor. 

4.4.2.5 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the 

contractor a memo in writing pointing out the delay in progress and calling upon the 

contractor to explain the causes for the delay within 3 days of receipt of the memo and 

10 days from issuance of memo whichever is earlier. If the Engineer-in-Charge is not 

satisfied with the explanations offered, he may forfeit the security deposit and / or 

withhold payment of pending bills in whole or in part and/ or get the measures of 

rectification of progress of work accelerated to the pre-defined level at the risk and 

cost of the contractor. 

4.4.2.6 All compensation or other sums of money payable by the contractor under the terms of 

the contract or any other contract or on any other account whatsoever, may be 

deducted from or paid by the sale of a sufficient part of his security or  from any sums 

which may be due or may become due to the contractor by the Authority on any 

account whatsoever. Also in the event of the contractor’s security deposit being 

reduced by reasons of such deductions or sale, as aforesaid the contractor shall, within 

14 days of receipt of notice of demand from the Engineer-in-Charge make good the 

deficit in his security deposit. 

4.4.2.7 In case the contractor fails to commence the work or when the contractor has 

defaulted for more than thirty days or when any amount is to be recovered from the 

contractor as penalty or deduction and the contractor fails to remit such amount even 

after due notice is given to him in this regard, IWAI at its own discretion may en-cash 

the Bank Guarantee furnished as performance guarantee and /or recover the sum from 

his security deposit. 

4.5 Inspection of Site 
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The Employer shall have made available to the Contractor, before the submission by 

the Contractor of the Tender, such available data on hydrological and hydrographical, 

results of rock testing, surface soil testing, bore hole data at the proposed terminal 

locations, as have been obtained by or on behalf of the Employer from investigations 

undertaken relevant to the Works but the Contractor shall be responsible for his own 

interpretation thereof. 

The Contractor acknowledges that it has inspected and examined the Site and its 

surroundings and information available in connection therewith and to have satisfied 

himself (so far as is practicable, having regard to considerations of cost and time) 

before submitting his Tender, as to: 

a) The form and nature thereof, including the sub-surface conditions, 

b) The hydrological, hydrographical and climatic conditions, 

c) The extent and nature of work and materials necessary for the execution and 

completion of the works and the remedying of any defects therein, and 

d) The means of access to the site and the accommodation he may require, 

e) Power, water, fuel and other supplies he may require 

f) The infrastructure for transportation of men and material along the project 

corridor 

g) Market rates of the items in the working country 

h) Medical facilities and  

i) General safety & security of project area and 

j) The Laws, procedures and labour practices of the Country 

and, in general, shall be deemed to have obtained all necessary information, subject as 

above mentioned, as to risks, contingencies and all other circumstances which may 

influence or affect his Tender. The Contractor shall be deemed to have based his 

Tender on the data made available by the Employer and on his own inspection and 

examination, all as aforementioned. 

4.6 Sufficiency of Tender 

The Contractor shall be deemed to have satisfied himself as to the correctness and 

sufficiency of the Tender and of the rates and prices stated in the Bill of Quantities, all 

of which shall, except insofar as it is otherwise provided in the Contract, cover all his 
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obligations under the Contract (including those in respect of the supply of goods, 

materials, Plant or services or of contingencies) and all matters and things necessary 

for the proper execution and completion of the Works and the remedying of any 

defects therein. 

4.7 Unforeseeable Physical Obstructions or Conditions 

If, however, during the execution of the Works the Contractor encounters physical 

obstructions or physical conditions, other than climatic, sea, river conditions on the 

Site, such obstructions or conditions were, in his opinion, not foreseeable by an 

experienced contractor, the Contractor shall forthwith give notice thereof to the 

Engineer, with a copy to the Employer. On receipt of such notice, the Engineer shall, 

if in his opinion such obstructions or conditions could not have been reasonably 

foreseen by an experienced contractor, after due consultation with the Employer and 

the Contractor, determine 

a. Any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8 of clause 8, and 

b. The amount of any costs which may have been incurred by the Contractor by 

reason of such obstructions or conditions having been encountered, which 

shall be added to the Contract Price, and shall notify the Contractor 

accordingly, with a copy to the Employer. Such determination shall take 

account of any instruction which the Engineer may issue to the Contractor in 

connection therewith, and any proper and reasonable measures acceptable to 

the Engineer which the Contractor may take in the absence of specific 

instructions from the Engineer. 

4.8 Work to be in Accordance with Contract 

Unless it is legally or physically impossible, the Contractor shall execute and 

complete the Works and remedy any defects therein in strict accordance with the 

Contract to the satisfaction of the Engineer. The Contractor shall comply with and 

adhere strictly to the Engineer’s instructions on any matter, whether mentioned in the 

Contract or not, touching or concerning the Works. The Contractor shall take 

instructions only from the Engineer (or his Representatives or Assistants) 

4.9 Contractor’s Programme 
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4.9.1 The Contractor shall, within the time stated in the SCC, after the date of issue of the 

Letter of Award, submit to the Engineer for his consent a programme, in such form 

and detail as the Engineer shall reasonably prescribe, for the execution of the Works. 

The Contractor shall, whenever required by the Engineer, also provide in writing for 

his information a general description of the arrangements and methods which the 

Contractor proposes to adopt for the execution of the Works. 

4.9.2 Revised Programme 

If at any time it should appear to the Engineer that the actual progress of the Works 

does not conform to the programme to which consent has been given under Sub-

Clause 4.9.1, the Contractor shall produce, at the request of the Engineer, a revised 

programme showing the modifications to such programme necessary to ensure 

completion of the Works within the Time for Completion. 

4.9.3 Cash Flow Estimate to be submitted 

The Contractor shall, within the time stated in the SCC, after the signing of 

Agreement, provide to the Engineer for his information a detailed 3 months rolling 

cash flow, of all payments to which the Contractor will be entitled under the Contract 

and the Contractor shall subsequently supply revised cash flow estimates at quarterly 

intervals, if required to do so by the Engineer. 

4.9.4 Contractor not relieved of Duties or Responsibilities  

The submission to and consent by the Engineer of such programmes or the provision 

of such general descriptions or cash flow estimates shall not relieve the Contractor of 

any of his duties or responsibilities under the Contract. 

4.10 Contractor’s Superintendence 

The Contractor shall provide all necessary superintendence during the execution of 

the Works and as long thereafter as the Engineer may consider necessary for the 

proper fulfilling of the Contractor's obligations under the Contract. The Contractor, or 

a competent and authorised representative approved of by the Engineer, which 

approval may at any time be withdrawn, shall give his whole time to the 

superintendence of the Works. Such authorised representative shall receive, on behalf 

of the Contractor, instructions from the Engineer. 
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If approval of the representative is withdrawn by the Engineer, the Contractor shall, as 

soon as is practicable, having regard to the requirement of replacing him as 

hereinafter mentioned, after receiving notice of such withdrawal, remove the 

representative from the Works and shall not thereafter employ him again on the 

Works in any capacity and shall replace him by another representative approved by 

the Engineer. 

4.11 Contractor’s Employees 

The Contractor shall provide on the Site in connection with the execution and 

completion of the Works and the remedying of any defects therein 

(a)  only such technical personnel as are skilled and experienced in their respective 

callings and such foremen and leading hands as are competent to give proper 

superintendence of the Works, and 

(b)  such skilled, semi-skilled and unskilled labour as is necessary for the proper 

and timely fulfilling of the Contractor's obligations under the Contract. 

4.12 Setting out 

The Contractor shall be responsible for: 

(a) the accurate setting-out of the Works in relation to original points, lines and  

levels of reference given by the Engineer in writing, 

(b) the correctness, subject as above mentioned, of the position, levels, 

dimensions and alignment of all parts of the Works, and  

(c) the provision of all necessary instruments, appliances and labour in connection 

with the foregoing responsibilities. 

If, at any time during the execution of the Works, any error appears in the position, 

levels, dimensions or alignment of any part of the Works, the Contractor, on being 

required so to do by the Engineer, shall, at his own cost, rectify such error to the 

satisfaction of the Engineer. 

The checking of any setting-out or of any line or level by the Engineer shall not in any 

way relieve the Contractor of his responsibility for the accuracy thereof and the 

Contractor shall carefully protect and preserve all bench-marks, sight-rails, pegs and 

other things used in setting-out the Works. 
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4.13 Safety and  Security  

The Contractor shall, throughout the execution and completion of the Works and the 

remedying of any defects therein: 

(a)  have full regard for the safety of all persons entitled to be upon the Site and 

keep the Site (so far as the same is under his control) and the Works (so far as 

the same are not completed or occupied by the Employer) in an orderly state 

appropriate to the avoidance of danger to such persons, 

(b)  provide and maintain at his own cost all lights, guards, fencing, warning signs 

and watching, when and where necessary or required by the Engineer or by 

any duly constituted authority, for the protection of the Works or for the safety 

and convenience of the public or others, and 

4.14 Electricity, Water and Gas  

The Contractor shall be responsible for the provision of all power, water and other 

services he may require for his execution of the Works.  

4.15 Protection of the Environment 

The Contractor shall take all reasonable steps to protect the environment (both on and 

off the Site) and to limit damage and nuisance to people and property resulting from 

pollution, noise and other results of his operations.  

The Contractor shall ensure that emissions, surface discharges and effluent from the 

Contractor's activities shall not exceed the permissible / acceptable values, and shall 

not exceed the values prescribed by applicable Laws. The Contractor is required to 

establish and operate with suitably qualified personnel a system for monitoring the 

environmental factors that may be directly impacted by the Works and make available 

such records for inspection of Engineer or duly authorized representatives of 

Government of the country in which Works are executed as and when so required. 

4.16 Care of Works 

The Contractor shall take full responsibility for the care of the Works and materials 

and Plant for incorporation therein from the Commencement Date until the date of 

issue of the Completion certificate for the whole of the Works, when the 

responsibility for the said care shall pass to the Employer. Provided that: 
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(a)  if the Engineer issues a Completion certificate for any Section or part of the 

Permanent Works, the Contractor shall cease to be liable for the care of that 

Section or part from the date of issue of the Completion certificate, when the 

responsibility for the care of that Section or part shall pass to the Employer, 

and 

(b)  The Contractor shall take full responsibility for the care of any outstanding 

Works and materials and Plant for incorporation therein which he undertakes 

to finish during the maintenance period until such outstanding Works have 

been completed pursuant to Clause 10. 

4.17 Responsibility to Rectify Loss or Damage 

If any loss or damage happens to the Works, or any part thereof, or materials or Plant 

for incorporation therein, during the period for which the Contractor is responsible for 

the care thereof, from any cause whatsoever, other than the risks defined in Sub-

Clause 2.2, the Contractor shall, at his own cost, rectify such loss or damage so that 

the Permanent Works conform in every respect with the provisions of the Contract to 

the satisfaction of the Engineer. The Contractor shall also be liable for any loss or 

damage to the Works occasioned by him in the course of any operations carried out 

by him for the purpose of complying with his obligations under Clauses 11. 

4.18 Loss or Damage Due to Employer’s Risks 

In the event of any such loss or damage happening from any of the risks defined in 

Sub-Clause 2.2, or in combination with other risks, the Contractor shall, if and to the 

extent required by the Engineer, rectify the loss or damage and the Engineer shall 

determine an addition to the Contract Price in accordance with Clause 12.3, 12.4 and 

12.5 and shall notify the Contractor accordingly, with a copy to the Employer. In the 

case of a combination of risks causing loss or damage any such determination shall 

take into account the proportional responsibility of the Contractor and the Employer. 

4.19 Compliance with Statutes, Regulations 

The Contractor shall conform in all respects, including by the giving of all notices and 

the paying of all fees, with the provisions of:  

(a) any National or State Statute, Ordinance, or other Law, or any regulation, or 

bye-law of any local or other duly constituted authority in relation to the 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 122 of 213 

 

execution and completion of the Works and the remedying of any defects 

therein, and 

(b) the rules and regulations of all public bodies and companies whose property or 

rights are affected or may be affected in any way by the Works, and the 

Contractor shall keep the Employer indemnified against all penalties and 

liability of every kind for breach of any such provisions. Provided always that 

the Employer shall be responsible for obtaining any planning, zoning or other 

similar permission required for the Works to proceed and shall indemnify the 

Contractor in accordance with Sub-Clause 20.7. 

4.20 Fossils 

The Contractor shall take reasonable precautions to prevent his workmen or any other 

persons from removing or damaging all fossils, coins, articles of value or antiquity 

and structures and other remains or things of geological or archaeological interest 

discovered on the Site. The Contractor immediately upon discovery thereof and 

before removal, acquaint the Engineer of such discovery and carry out the Engineer’s 

instructions for dealing with the same. If, by reason of such instructions, the 

Contractor suffers delay and/or incurs costs then the Engineer shall, after due 

consultation with the Employer and the Contractor, determine: 

(a)  any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8 of clause 8 , and 

(b)  the amount of such costs, which shall be added to the Contract Price, and shall 

notify the Contractor accordingly, with a copy to the Employer. 

4.21 Patent Rights  

The Contractor shall save harmless and indemnify the Employer from and against all 

claims and proceedings for or on account of infringement of any patent rights, design 

trademark or name or other protected rights in respect of any Contractor’s Equipment, 

materials or Plant used for or in connection with or for incorporation in the Works and 

from and against all damages, costs, charges and expenses whatsoever in respect 

thereof or in relation thereto, except where such infringement results from compliance 

with the design or Specification provided by the Engineer. 

4.22 Copy Right 
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The copyright in all drawings, documents and other materials containing data and 

information furnished to the Employer by the Contractor herein shall remain vested in 

the Contractor or, if they are furnished to the Employer directly or through the 

Contractor by any third party, including suppliers of materials, the copyright in such 

materials shall remain vested in such third party indemnity of the employer. 

4.23 Royalties 

Except where otherwise stated, the Contractor shall pay all tonnage and other 

royalties, rent and other payments or compensation, if any, for getting stone, sand, 

gravel, clay or other materials required for the Works as per governing laws. 

4.24 Interference with Traffic and Adjoining Properties 

All operations necessary for the execution and completion of the Works and the 

remedying of any defects therein shall, so far as compliance with the requirements of 

the Contract permits, be carried on so as not to interfere unnecessarily or improperly 

with: 

(a)  the convenience of the public, or 

(b) the access to, use and occupation of public or private roads and footpaths to or 

of properties whether in the possession of the Employer or of any other 

person. 

The Contractor shall save harmless and indemnify the Employer in respect of all 

claims, proceedings, damages, costs, charges and expenses whatsoever arising out of, 

or in relation to, any such matters insofar as the Contractor is responsible therefor. 

4.25 Avoidance of Damage to Roads and navigation aids, temporary 

structure/permanent structure. 

The Contractor shall use every reasonable means to prevent any of the roads or bridge 

jetties, wharfs or river channels, temporary berths for inland  vessels, communicating 

with or on the routes to the Site from being damaged or injured by any traffic of the 

Contractor or any of his Subcontractors and, in particular, shall select routes, choose 

and use vehicles and restrict and distribute loads so that any such extraordinary traffic 

as will inevitably arise from the moving of materials, Plant, Contractor’s Equipment 

or Temporary Works from and to the Site shall be limited, as far as reasonably 

possible, and so that no unnecessary damage or injury may be occasioned to such 
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roads and bridges or other structures. However, if any claim arises regarding damage, 

maintenance/repairs/reconstruction/replacement would be contractor’s liability. 

4.26 Transport of Contractor's Equipment or Temporary Works 

Save insofar as the Contract otherwise provides, the Contractor shall be responsible 

for and shall pay the cost of strengthening any bridges, jetties, wharfs or altering or 

improving any road or river channels, temporary berths for inland vessels,  

communicating with or on the routes to the Site to facilitate the movement of 

Contractor’s Equipment or Temporary Works and the Contractor shall indemnify and 

keep indemnified the Employer against all claims for damage to any such road or 

bridge or other structures caused by such movement, including such claims as may be 

made directly against the Employer, and shall negotiate and pay all claims arising 

solely out of such damage, the costs of which are deemed to be included in the 

contract price. The Contractor shall be responsible for packing, loading, transporting, 

receiving, unloading, storing and protecting all Goods and other things required for 

the Works 

4.27 Transport of Materials or Plant 

If, notwithstanding Sub-Clause 4.25, any damage occurs to any bridge or road or 

structure jetties, wharfs or river channels, temporary berths for communicating with 

or on the routes to the Site arising from the transport of materials or Plant, the 

Contractor shall notify the Engineer with a copy to the Employer, as soon as he 

becomes aware of such damage or as soon as he receives any claim from the authority 

entitled to make such claim. In such cases the  Contractor shall negotiate the 

settlement of and pay all sums due in respect of such claim and shall indemnify the 

Employer in respect thereof and in respect of all claims, proceedings, damages, costs, 

charges and expenses in relation thereto.  Provided that if and so far as any such claim 

or part thereof is, in the opinion of the Engineer, due to any failure on the part of the 

Contractor to observe and perform his obligations under Sub-Clause 4.25, and the 

Contractor fails to take adequate steps to settle any claims arising, the Engineer will 

be at liberty to negotiate with such claimant and pay for damages which shall be 

recoverable from the Contractor by the Employer and may be deducted by the 

Employer from any monies due or to become due to the Contractor and the Engineer 

shall notify the Contractor accordingly, with a copy to the Employer. The Contractor 
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shall give the Employer not less than 21 days' notice of the date on which any 

Equipment, Plant or a major item of other Goods will be delivered to the Site; 

4.28 Waterborne Traffic 

Where the nature of the Works is such as to require the use by the Contractor of 

waterborne transport, the foregoing provisions of this Clause shall be construed as 

though “road” included a lock, dock, sea wall or other structure related to a waterway 

and “vehicle” included craft, and shall have effect accordingly. 

4.29 Opportunities for Other Contractors 

The Contractor shall, in accordance with the requirements of the Engineer, afford all 

reasonable opportunities for carrying out their work to:  

(a)  any other contractors employed by the Employer and their workmen 

(b)  the workmen of the Employer, and 

(c) the workmen of any duly constituted authorities who may be employed in the 

execution on or near the Site of any work not included in the Contract or of 

any contract which the Employer may enter into in connection with or 

ancillary to the Works. 

4.30 Facilities for Other Contractors 

If however, pursuant to Sub-Clause 4.29 the Contractor shall, on the written request of 

the Engineer: 

(a) make available to any such other contractor, or to the Employer or any such 

authority, any roads or ways for the maintenance of which the Contractor is 

responsible, 

(b)  permit the use, by any such, of Temporary Works or Contractor’s Equipment 

on the Site, or 

(c)  provide any other service of whatsoever nature for any such, the Engineer 

shall determine an addition to the Contract Price in accordance with Clauses 

12.3,12.4 and 12.5 and shall notify the Contractor accordingly, with a copy to 

the Employer. 

4.31 Contractor to Keep Site Clear 
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During the execution of the Works the Contractor shall keep the Site reasonably free 

from all unnecessary obstruction and shall store or dispose off any Contractor’s 

Equipment and surplus materials and clear away and remove from the Site any 

wreckage, rubbish or Temporary Works no longer required. 

4.32 Clearance of Site on Completion 

Prior to the issue of any Completion certificate the Contractor shall clear away and 

remove from that part of the Site to which such Completion certificate relates all 

Contractor's Equipment, surplus material, rubbish and Temporary Works of every 

kind, and leave such part of the Site and Works clean and in a workmanlike condition 

to the satisfaction of the Engineer. Provided that the Contractor shall be entitled to 

retain on Site, until the end of the maintenance period, such materials, Contractor’s 

Equipment and Temporary Works as are required by him for the purpose of fulfilling 

his obligations during the maintenance period. 

4.33 Language Ability of Superintending Staff 

A reasonable proportion of the Contractor’s superintending staff shall have a working 

knowledge of the local language of the Site and English language , or the Contractor 

shall have available on site at all times a sufficient number of competent interpreters 

to ensure the proper transmission of instructions and information. 

4.34 Employment of Local Personnel  

The Contractor is encouraged, to the extent practicable and reasonable, to employ 

staff and labour with appropriate qualifications and experience from sources within 

the country of the Employer and the country/place where the Work is executed. 

4.35 Boreholes and Exploratory Excavation 

In respect of Works which the Contractor is required to execute, install and construct 

to the requirements of Employer, any boreholes or exploratory excavation that may be 

required to be undertaken before commencement or during execution of Works will 

have to be carried out by the Contractor at no extra cost. 

4.36 Contractor’s Equipment, Temporary Works and Materials 

4.36.1 Contractor’s Equipment, Temporary Works and Materials; Exclusive Use  for 

the Works 
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All Contractor’s Equipment, Temporary Works and materials provided by the 

Contractor shall, when brought on to the Site, be deemed to be exclusively intended 

for the execution of the Works and the Contractor shall not remove the same or any 

part thereof, except for the purpose of moving it from one part of the Site to another, 

without the consent of the Engineer. Provided that consent shall not be required for 

vehicles, floating crafts engaged in transportation of staff, labour, Contractor’s 

Equipment, Temporary Works, Plant or materials to or from the Site. 

4.36.2 Employer not Liable for Damage 

The Employer shall not at any time be liable, as mentioned in Clauses 2.2, 

4.16,4.17,4.18 and 13, for the loss of or damage to any of the said Contractor's 

Equipment, Temporary Works or materials. 

4.36.3 Customs Clearance 

The Employer will use his best endeavours in assisting the Contractor, where 

required, in obtaining clearance through the Customs of Contractor's Equipment, 

materials and other things required for the Works. The provisions contained in the 

Framework Agreement shall apply. 

4.36.4 Re-export of Contractor’s Equipment 

In respect of any Contractor’s Equipment which the Contractor has imported for the 

purposes of the Works, the Employer will use his best endeavours to assist the 

Contractor, where required, in procuring any necessary Government consent to the re-

export of such Contractor’s Equipment by the Contractor upon the removal thereof 

pursuant to the terms of the Contract and in accordance with the provisions contained 

in the Framework agreement.  

4.36.5 Conditions of Hire of Contractor’s Equipment 

With a view to securing, in the event of termination under Clause 16, the continued 

availability, for the purpose of executing the Works, of any hired Contractor’s 

Equipment, the Contractor shall not remove or withdraw any of such equipment, 

materials, temporary works or plant from the site without obtaining written 

permission to do so issued by the Engineer. Employer shall be entitled to permit the 

use thereof by any other contractor employed by him for the purpose of executing and 
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completing the Works and remedying any defects therein, under the terms of the said 

Clause 16. 

4.36.6 Costs for the Purpose of Clause 16 

In the event of the Employer invoking provisions of sub clause 4.36.5, for the purpose 

of executing and completing the Works and the remedying of any defects therein for 

the purpose of clause 16, the costs thereof will be determined by the Engineer in 

consultation with the employer and same shall form the cost of executing and 

completing same as incomplete obligation and liability of the Contractor and notice to 

that effect will be issued to the Contractor by the Engineer. 

4.36.7 Incorporation of Clause in Subcontracts 

The Contractor shall, where entering into any subcontract for the execution of any 

part of the Works, incorporate in such subcontract (by reference or otherwise) the 

provisions of sub clauses 4.36.5 and 4.36.6 in relation to Contractor's Equipment, 

Temporary Works or materials brought on to the Site by the Subcontractor and 

employer shall be kept indemnified against any claim arising out of such sub-

contractor. 

4.36.8 Co-operation 

The Contractor shall, as specified in the Contract or as instructed by the Engineer, 

allow appropriate opportunities for carrying out work to: 

a)  the Employer's Personnel, 

b)  any other contractors employed by the Employer, and 

c)  the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not included 

in the Contract. Any such instruction shall constitute a Variation if and to the extent 

that it causes the Contractor to incur Unforeseeable Cost. Services for these personnel 

and other contractors may include the use of Contractor's Equipment, Temporary 

Works or access arrangements, which are the responsibility of the Contractor. 

If, under the Contract, the Employer is required to give to the Contractor possession 

of any foundation, structure, plant or means of access in accordance with Contractor's 
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Documents, the Contractor shall submit such documents to the 

EMPLOYER/ENGINEER in the time and manner stated in the Specification. 

5 Assignment and Subcontracting 

5.1 Assignment of Contract 

5.2 The Contractor shall not, without the prior consent of the Employer (which consent 

shall be at the sole discretion of the Employer), assign the Contract or any part 

thereof, or any benefit or interest therein or thereunder. 

5.3 Subcontracting 

The Contractor shall not subcontract the whole of the Works. Except where otherwise 

provided by the Contract, the Contractor shall not subcontract any part of the Works 

without the prior consent of the Employer conveyed through the Engineer. A 

subcontractor under the Contract must be a firm or person or entity that satisfies the 

relevant provisions of the Framework Agreement. Any such consent shall not relieve 

the Contractor from any liability or obligation under the Contract and he shall be 

responsible for the acts, defaults and neglects of any Subcontractor, his agents, 

servants or workmen as fully as if they were the acts, defaults or neglects of the 

Contractor, his agents, servants or workmen. The work sub-contracted shall not be 

more than 15% of the contract value. If the Engineer gives his consent to the 

contractor to subcontract part of the work and the value of such work is more than 

10% of the contract amount, the sub-contractor shall have to submit all relevant 

documents, as stipulated in ITB of this tender document which in turn shall be 

evaluated to check the capacity/capability of the proposed sub-contractor to execute 

the work assigned to him. Failing to do so, the Engineer may, at his discretion, reject 

contractor’s claim to subcontract the work to such sub-contractor. 

Provided that the Contractor shall not be required to obtain such consent for: 

(a)  The provision of labour, 

(b)  The purchase of materials which are in accordance with the standards 

specified in the Contract, or 

(c)  The subcontracting of any part of the Works for which the Subcontractor is 

named in the original Contract. 
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In all other cases, the Contractor shall give the Employer not less than 14 days’ notice 

of ; 

(a) The intended appointment of the Subcontractor, with detailed particulars 

which shall include his relevant experience, 

(b)  The intended commencement of the Subcontractor’s work, and  

(c)  The intended commencement of the Subcontractor’s work on the site. 

5.4 Assignment of Subcontractors’ Obligations 

In the event of a Subcontractor having undertaken towards the Contractor in respect 

of the work executed, or the goods, materials, Plant or services supplied by such 

Subcontractor, any continuing obligation extending for a period exceeding that of the 

maintenance period under the Contract, the Contractor shall at any time, after the 

expiration of such Period, assign to the Employer, at the Employer’s request and cost, 

the benefit of such obligation for the unexpired duration thereof. 

5.5 Nominated Subcontractors 

5.4.1 Definition of “Nominated Subcontractors” 

All specialists, merchants, tradesmen and others executing any work or supplying any 

goods, materials, Plant or services included in the Contract, who may have been or be 

nominated or selected or approved by the Employer or the Engineer, for the execution 

of such work or the supply of such goods, materials, Plant or services, be deemed to 

be subcontractors to the Contractor and are referred to in this Contract as “nominated 

Subcontractors”. 

5.4.2 Nominated Subcontractors; Objection to Nomination 

The Contractor shall not be required by the Employer or the Engineer, or be deemed 

to be under any obligation, to employ any nominated Subcontractor against whom the 

Contractor may raise reasonable objection or who declines to enter into a subcontract 

with the Contractor containing provisions: 

(a) that in respect of the work, goods, materials, Plant or services the subject of 

the subcontract, the nominated Subcontractor will undertake towards the 

Contractor such obligations and liabilities as will enable the Contractor to 

discharge his own obligations and liabilities towards the Employer under the 
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terms of the Contract and will save harmless and indemnify the Contractor 

from and against the same and from all claims, proceedings, damages, costs, 

charges and expenses whatsoever arising out of or in connection therewith, or 

arising out of or in connection with any failure to perform such obligations or 

to fulfil such liabilities, and 

(b) that the nominated Subcontractor will keep harmless and indemnify the 

Contractor from and against any negligence by the nominated Subcontractor, 

his agents, workmen and servants and from and against any misuse by him or 

them of any Temporary Works provided by the Contractor for the purposes of 

the Contract and from all claims as aforesaid. 

5.4.3 Design Requirements to be Expressly Stated 

If in connection with any services to be provided in relation to execution of Works 

include any matter of design or specification of any part of the Permanent Works or of 

any Plant to be incorporated therein, such requirement shall be expressly stated in the 

Contract and shall be included in any nominated Subcontract. The nominated 

Subcontract  shall specify that the nominated Subcontractor providing such services 

will keep harmless and indemnify the Contractor from and against the same and from 

all claims, proceedings, damages, costs, charges and expenses whatsoever arising out 

of or in connection with any failure to perform such obligations or to fulfil such 

liabilities. 

5.4.4 Payments to Nominated Subcontractors  

For all work executed or goods, materials, Plant or services supplied by any 

nominated Subcontractor, the Contractor shall be entitled to: 

(a) the actual price paid or due to be paid by the Contractor, on the instructions of 

the Engineer, and in accordance with the subcontract; 

(b) in respect of labour supplied by the Contractor, the sum, if any, entered in the 

Bill of Quantities or, if instructed by the Engineer pursuant to paragraph (a) of 

Sub-Clause 15.2.2, as may be determined in accordance with Clause 12.3,12.4 

and 12.5; and 

(c) in respect of all other charges and profit, a sum being a percentage rate of the 

actual price paid or due to be paid calculated, where provision has been made 
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in the Bill of Quantities for a rate to be set against the relevant Provisional 

Sum, at the rate inserted by the Contractor against that item or, where no such 

provision has been made, at the rate inserted by the Contractor in the SCC and 

repeated where provision for such is made in a special item provided in the 

Bill of Quantities for such purpose. 

5.4.5 Certification of Payments to Nominated Subcontractors 

Before issuing, under Clause 14, any certificate, which includes any payment in 

respect of work done or goods, materials, Plant or services supplied by any nominated 

Subcontractor, the Engineer shall be entitled to demand from the Contractor 

reasonable proof that all payments, less retentions, included in previous certificates in 

respect of the work or goods, materials, Plant or services of such nominated 

Subcontractor have been paid or discharged by the Contractor. If the Contractor fails 

to supply such proof then, unless the Contractor: 

(a) satisfies the Engineer in writing that he has reasonable cause for withholding 

or refusing to make such payments, and 

(b) produces to the Engineer reasonable proof that he has so informed such 

nominated Subcontractor in writing, 

the Employer shall be entitled to pay to such nominated Subcontractor direct, 

upon the certificate of the Engineer, all payments, less retentions, provided for 

in the nominated Subcontract, which the Contractor has failed to make to such 

nominated Subcontractor and to deduct by way of set-off the amount so paid 

by the Employer from any sums due or to become due from the Employer to 

the Contractor. 

Provided that, where the Engineer has certified and the Employer has paid direct as 

aforesaid, the Engineer shall, in issuing any further certificate in favour of the 

Contractor, deduct from the amount thereof the amount so paid, direct as aforesaid, 

but shall not withhold or delay the issue of the certificate itself when due to be issued 

under the terms of the Contract. 

6 Staff & Labour 

6.1 Engagement of Staff and Labour 
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The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. In engagement of labour, the provisions in 

that respect contained in the Framework Agreement shall be fully complied with by 

the Contractor. 

6.2 Foreign staff, labour and Repatriation.   

The Contractor may import to the country where Works are executed any personnel 

who are necessary for the execution of Works. The Contractor must ensure that these 

personnel are provided with the required residence visas and work permits. The 

Contractor shall be responsible for the return to the place where they were recruited or 

to their domicile of all such persons as he recruited and employed for the purposes of 

or in connection with the contract and he shall maintain such persons as are to be so 

returned in a suitable manner until they shall have left the site. 

6.3 Housing for Labour  

Save insofar as the contract otherwise provides, the Contractor shall provide and 

maintain such accommodation and amenities as he may consider necessary for all his 

staff and labour, employed for the purposes of or in connection with the Contract, 

including all fencing, water supply (both for drinking and other purposes), electricity 

supply, sanitation, cookhouses, fire prevention and fire-fighting equipment, air 

conditioning, cookers, refrigerators, furniture and other requirements in connection 

with such accommodation or amenities.  On completion of the Contract, unless 

otherwise agreed with the Employer, the temporary camps / housing provided by the 

Contractor shall be removed and the site reinstated to its original condition, all to the 

approval of the Engineer. 

6.4 Health and Safety 

Due precautions shall be taken by the contractor, and at his own cost, to ensure the 

safety of his staff and labour and, in collaboration with and to the requirements of the 

local health authorities, to ensure that medical staff, first aid equipment and store, sick 

bay and suitable ambulance service to the maximum extent the site conditions permit, 

are available at the camps, housing and on the Site at all times throughout the period 

of the contract and that suitable arrangements are made for the prevention of 

epidemics and for all necessary welfare and hygiene requirements.   
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6.5 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect all staff and 

labour employed on the site from insect nuisance, rats and other pests and reduce the 

dangers to health and the general nuisance occasioned by the same.  The Contractor 

shall provide his staff and labour with suitable prophylactics for the prevention of 

malaria and take steps to prevent the formation of stagnant pools of water.  He shall 

comply with all the regulations of the local health authorities in these respects and 

shall in particular arrange to spray thoroughly with approved insecticide all buildings 

erected on the Site.  Such treatment shall be carried out at least once a year or as 

frequently as necessary or as instructed by the Engineer.  The contractor shall warn 

his staff and labour of the dangers of hazardous flora and fauna within the project 

area. 

6.6 Epidemics 

In the event of any outbreak of illness of an epidemic nature, the contractor shall 

comply with and carry out such regulations, orders and requirements as may be made 

by the Government, or the local medical or sanitary authorities, for the purpose of 

dealing with and overcoming the same. 

6.7 Arms and ammunition 

The Contractor shall not give, barter or otherwise dispose of to any person, any arms 

or ammunitions of any kind, or allow Contractor’s personnel to do so. 

6.8 Fair Wages 

The Contractor shall pay to labourer employed by him either directly or through sub-

contractors wages not less than wages as defined in Minimum Wages Act 1948 and 

Contract Labour (Regulation and Abolition) Act 1970 amended from time to time and 

rules framed there-under and other labour laws affecting contract labour that may be 

brought in force from time to time.   

In respect of labour directly or indirectly employed in the works, the contractor shall 

comply with the rules and regulations on the maintenance of suitable records 

prescribed for this purpose from time to time by the Government.  He shall maintain 

his accounts and vouchers on the payment of wages to the labourers to the satisfaction 

of the Engineer. The Engineer shall have the right to call for such record as required 
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to satisfy himself on the payment of fair wages to the labourers and shall have the 

right to deduct from the contract amount a suitable amount for making good the loss 

suffered by the worker or workers by reason of the “fair wages” clause to the workers. 

The contractor shall be primarily liable for all payments to be made and for the 

observance of the regulations framed by the Govt. from time to time without prejudice 

to his right to claim indemnity from his sub-contractors.  Equal wages are to be paid 

for both men and women if the nature of work is same and similar. 

6.9 Return of Labour and Contractor’s Equipment 

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the 

staff and the numbers of the several classes of labour from time to time employed by 

the Contractor on the Site and such information respecting Contractor’s Equipment as 

the Engineer may require. 

6.10 Child labour  

The contractor shall not engage children below the age of 14, directly or indirectly, 

for the execution of this contract. Contractor shall observe compliance to all the acts 

pertaining to child labour, health & safety and any other such laws existing in the 

Employers country. If at any time children below the age of 14 are found to be 

engaged, directly or indirectly, by the contractor or his representatives, the contractor 

shall pay penalties imposed by concerned regulatory bodies for practicing child 

labour. 

6.11 Removal of Contractor’s men 

The contractor shall employ for the execution of the works only such persons who are 

skilled and experienced in their respective trades and Engineer-in-charge shall be at 

liberty to object and to ask the contractor to remove from the works any persons 

employed by the contractor for the execution of the works who, in the opinion of the 

EIC, misconduct themselves or are incompetent or negligent in the proper 

performance of their duties. The contractor shall forthwith comply with such 

requisition and such persons shall not be again employed upon the works without the 

written permission of the EIC. Any person so removed from the work shall be 

immediately replaced at the expense of the contractor by a qualified and competent 
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substitute. Should the contractor be requested to repatriate any person removed from 

the work, he shall do so and shall bear all costs in connection herewith. 

6.12 Replacement of Key Personnel 

The replacement of the key personnel shall only be on health grounds of the 

individual or if the personnel ceases to work for the contractor and is no longer an 

employee of the contractor. The contractor shall not replace any of the key personnel 

without the written consent of the Engineer-in-charge. In case Contractor engages in 

such activity i.e. replacement of key personnel with or without EICs consent, such 

action shall attract a deduction of 10% of the total amount from the running account 

bill. However, there shall be no deduction if the replacement is made on health 

grounds of the personnel. The contractor shall submit medical certificate of such 

personnel intended to be replaced on health grounds. 

6.13 Labour laws 

The Contractor shall also comply with the provisions of all Acts, Laws, any 

Regulation or Bye Laws of any Local or other Statutory Authority applicable in 

relation to the execution of works such as: 

i)  Payment of Wages Act, 1936 (Amended) 

ii)  Minimum Wages Act, 1948 (Amended). 

iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed 

there under as amended.  

iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 

1976. 

v)  Employer's Liability Act 1938 (Amended) 

vi) Maternity Benefit Act. 1961 (Amended) 

vii) The Industrial Employment (Standing orders) Act 1946 (Amended). 

viii) The Industrial Disputes Act. 1947 (Amended) 

ix) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of 

1978 and any amended thereof: 
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x) The Personal Injuries (Compensation Insurance) Act 1963 and any 

modifications thereof and rules made thereunder from time to time. The 

Contractor shall take into account all the above and financial liabilities in his 

quoted rates and nothing extra, whatsoever, shall be payable to him on this 

account. 

The list is indicative only, otherwise the contractor should be aware of all the 

Acts/Labour Laws and should follow diligently on the work. The contractor shall be 

fully and personally responsible for the violation of any Act/Labour Law. 

Notwithstanding any other provision contained herein, the Contractor shall keep the 

Employer informed at all times, against all claims/actions that may arise under any 

applicable labour laws in relation to any labour/staff employed/hired by the contractor 

and /or its Sub contractor, for the execution of works awarded to the Contractor 

pursuant to this Contract. 

7 Materials, Plant and Workmanship 

7.1 Quality of Materials, Plant and Workmanship 

All materials, Plant and workmanship shall be:  

(a) of the respective kinds described in the Contract and in accordance with the 

Engineer’s instructions, and 

(b) subjected from time to time to such tests as the Engineer may require at the 

place of manufacture, fabrication or preparation, or on the Site or at such other 

place or places as may be specified in the Contract, or at all or any of such 

places. 

The Contractor shall provide such assistance, labour, electricity, fuels, stores, 

apparatus and instruments as are normally required for examining, measuring and 

testing any materials or Plant and shall supply samples of materials, before 

incorporation in the Works, for testing as may be selected and required by the 

Engineer. 

The Contractor is encouraged, to the extent practicable and reasonable, to use 

materials, Contractor’s Equipment, Plant, and supplies from sources within the 

country of the Employer and the country where Works are executed. 

7.2 Cost of Samples 
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All samples shall be supplied by the Contractor at his own cost if the supply thereof is 

clearly intended by or provided for in the Contract. 

7.3 Cost of Tests 

The cost of making any test shall be borne by the Contractor if such test is: 

(a)  clearly intended by or provided for in the Contract, or 

(b) particularised in the Contract (in cases of a test under load or of a test to 

ascertain whether the design of any finished or partially finished work is 

appropriate for the purposes which it was intended to fulfil) in sufficient detail 

to enable the Contractor to price or allow for the same in his Tender. 

7.4 Cost of Tests not provided for 

If any test required by the Engineer which is: 

(a) not provided for, 

(b) (in the cases above mentioned) not so particularised, or 

(c) (though so intended or provided for) required by the Engineer to be carried out 

at any place other than the Site or the place of manufacture, fabrication or 

preparation of the materials or Plant tested, shows the materials, Plant or 

workmanship not to be in accordance with the provisions of the Contract to 

the satisfaction of the Engineer, then the cost of such test shall be borne by the 

Contractor, but in any other case Sub-Clause 7.5 shall apply. 

7.5 Engineer’s Determination where Tests not provided for 

Where, pursuant to Sub-Clause 7.4, this Sub-Clause applies, the Engineer shall, after 

due consultation with the Contractor, determine any extension of time to which the 

Contractor is entitled under sub clause 8.6,8.7 and 8.8 of clause 8. 

7.6 Inspection of Operations 

The Engineer, and any person authorised by him, shall at all reasonable times have 

access to the Site and to all workshops and places where materials or Plant are being 

manufactured, fabricated or prepared for the Works and the Contractor shall afford 

every facility for and every assistance in obtaining the right to such access. 

7.7 Inspection and Testing 
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The Engineer shall be entitled, during manufacture, fabrication or preparation to 

inspect and test the materials and Plant to be supplied under the Contract. If materials 

or Plant are being manufactured, fabricated or prepared in workshops or places other 

than those of the Contractor, the Contractor shall obtain permission for the Engineer 

to carry out such inspection and testing in those workshops or places. Such inspection 

or testing shall not release the Contractor from any obligation under the Contract. 

7.8 Dates for Inspection and Testing 

The Contractor shall agree with the Engineer on the time and place for the inspection 

or testing of any materials or Plant as provided in the Contract. The Engineer shall 

give the Contractor not less than 24 hours’ notice of his intention to carry out the 

inspection or to attend the tests. If the Engineer, or his duly authorised representative, 

does not attend on the date agreed, the Contractor may, unless otherwise instructed by 

the Engineer, proceed with the tests and forthwith forward to the Engineer duly 

certified copies of the test readings. The Engineer will at the earliest but not later than 

7 days from the date of receipt of such test-report, carryout scrutiny of the test 

readings and communicate to Contractor his concurrence to same or objections with 

reasons and instruction on further steps to be taken. If no communication is made by 

the Engineer within 7 days, the test shall be deemed to have been made in the 

presence of the Engineer.  

7.9 Rejection 

If, at the time and place agreed in accordance with Sub-Clause 7.8, the materials or 

Plant are not ready for inspection or testing or if, as a result of the inspection testing 

referred to in this Clause, the Engineer determines that the materials or Plant are 

defective or otherwise not in accordance with the Contract, he may reject the 

materials or Plant and shall notify the Contractor thereof immediately.  The notice 

shall state the Engineer's objections with reasons. The Contractor shall then promptly 

make good the defect or ensure that rejected materials or Plant comply with the 

Contract. If the Engineer so requests, the tests of rejected materials or Plant shall be 

made or repeated under the same terms and conditions. All costs incurred by the 

Engineer by the repetition of the tests shall, after due consultation with the employer, 

be determined by the Engineer and shall be recoverable from the Contractor by the 

Employer and may be deducted from any monies due or to become due to the 
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Contractor and the Engineer shall notify the Contractor accordingly, with a copy to 

the employer. 

7.10 Independent Inspection 

The Engineer may delegate inspection and testing of materials, Works or Plant to an 

independent inspector or inspecting agency of specialised competence, experience or 

accreditation in carrying out such inspection. Any such delegation shall be effected in 

accordance with Sub-Clause 3.4 and for this purpose such independent inspector shall 

be considered as an assistant of the Engineer.  

7.11 Examination of Work before Covering up 

No part of the Works shall be covered up or put out of view without the approval of 

the Engineer and the Contractor shall afford full opportunity for the Engineer to 

examine and measure any such part of the Works which is about to be covered up or 

put out of view and to examine foundations before any part of the Works is placed 

thereon. The Contractor shall give notice to the Engineer whenever any such part of 

the Works or foundations is or are ready or about to be ready for examination and the 

Engineer shall, without unreasonable delay, unless he considers it unnecessary and 

advises the Contractor accordingly, attend for the purpose of examining and 

measuring such part of the Works or of examining such foundations. 

7.12 Uncovering and Making Openings 

The Contractor shall uncover any part of the Works or make openings in or through 

the same as the Engineer may from time to time instruct and shall reinstate and make 

good such part. If any such part has been covered up or put out of view after 

compliance with the requirement of Sub-Clause 7.11 and is found to be executed in 

accordance with the Contract, the Engineer shall, after due consultation with the 

Employer and the Contractor, determine the amount of the Contractor’s costs in 

respect of such of uncovering, making openings in or through, reinstating and making 

good the same, which shall be added to the Contract Price, and shall notify the 

Contractor accordingly, with a copy to the Employer. In any other case all costs shall 

be borne by the Contractor. 

7.13 Removal of Improper Work, Materials or Plant 

The Engineer shall have authority to issue instructions from time to time, for: 
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(a) the removal from the Site, within such time or times as may be specified in the 

instruction, of any materials or Plant which, in the opinion of the Engineer, are 

not in accordance with the Contract, 

(b) the substitution of proper and suitable materials or Plant, and 

(c)  the removal and proper re-execution, notwithstanding any previous test thereof 

or interim payment therefor, of any work which, in respect of 

 (i)   materials, Plant or workmanship, or 

(ii)  executed, installed by the Contractor or for which he is responsible, is 

not, in the opinion of the Engineer, in accordance with the Contract. 

7.14 Default of Contractor in Compliance 

In case of default on the part of the Contractor in carrying out such instruction within 

the time specified therein or, if none, within a reasonable time, the Employer shall be 

entitled to employ and pay other persons to carry out the same and all costs 

consequent thereon or incidental thereto shall, after due consultation with the 

Employer and the Contractor, be determined by the Engineer and shall be recoverable 

from the Contractor by the Employer, and may be deducted by the Employer from 

any monies due or to become due to the Contractor and the Engineer shall notify the 

Contractor accordingly, with a copy to the Employer. 

8 Commencement, delays and suspensions 

8.1 Commencement of Works 

The Contractor shall commence the Works as soon as is reasonably possible after the 

receipt of the Letter of Award. Thereafter, the Contractor shall proceed with the 

Works with due expedition and without delay 

8.2 Possession of Site and Access Thereto 

As the Contract may prescribe: 

(a) the extent of portions of the Site of which the Contractor is to be given 

possession  

(b) the order in which such portions shall be made available to the Contractor, 

and, subject to any requirement in the Contract as to the order in which the 
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Works shall be executed, the Employer will, with the Engineer's notice to 

commence the Works, give to the Contractor possession of 

(c) so much of the Site, and 

(d) such access as, in accordance with the Contract, is to be provided by the 

Employer as may be required to enable the Contractor to commence and 

proceed with the execution of the Works in accordance with the programme 

referred to in Clause 4.9, if any, and otherwise in accordance with such 

reasonable proposals as the Contractor shall, by notice to the Engineer with a 

copy to the Employer, make. The Employer will, from time to time as the 

Works proceed, give to the Contractor possession of such further portions of 

the Site as may be required to enable the Contractor to proceed with the 

execution of the Works with due dispatch in accordance with such programme 

or proposals, as the case may be. 

8.3 Failure to Give Possession 

If the Contractor suffers delay and / or incurs costs from failure on the part of the 

Employer to give possession and access in accordance with the terms of Sub-Clause 

8.2, the Engineer shall, after due consultation with the Employer and the Contractor, 

determine: 

(a) any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8 of clause 8,  

8.4 Rights of Way and Facilities 

The Contractor shall bear all costs and charges for special or temporary rights of way 

required by him in connection with access to the Site. The Contractor shall also 

provide at his own cost any additional facilities outside the Site required by him for 

the purposes of the Works 

8.5 Time for Completion 

The Contractor agrees that Time is of essence. The whole of the Works and, if 

applicable, any Section required to be completed within a particular time as stated in 

the SCC, shall be completed in accordance with the provisions of Clause 10, 

calculated from the Commencement Date, or such extended time as may be allowed 

under sub clause 8.6, 8.7 and 8.8 of clause 8. 
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8.6 Extension of Time for Completion 

In the event of: 

(a)  the amount or nature of extra or additional work, 

(b)  any cause of delay referred to in these Conditions,  

(c) exceptionally adverse climatic conditions, 

(d)  any delay, impediment or prevention by the Employer, or 

(e) other special circumstances which may occur, other than through a default of 

or breach of contract by the Contractor or for which he is responsible, 

being such as fairly to entitle the Contractor to an extension of the Time for 

Completion of the Works, or any Section or part thereof, the Engineer shall, after due 

consultation with the Employer and the Contractor, determine the amount of such 

extension and shall notify the Contractor accordingly, with a copy to the Employer. 

8.7 Contractor to Provide Notification and Detailed Particulars 

Provided that the Engineer is not bound to make any determination unless the  

Contractor has 

(a) within 28 days after such event has first arisen notified the Engineer with a 

copy to the Employer, and 

(b) within 28 days, or such other reasonable time as may be agreed by the 

Engineer, after such notification submitted to the Engineer detailed particulars 

of any extension of time to which he may consider himself entitled in order 

that such submission may be investigated at the time. 

8.8 Interim Determination of Extension 

Provided also that where an event has a continuing effect such that it is not practicable 

for the Contractor to submit detailed particulars within the period of 28 days referred 

to in Sub-Clause 8.7 (b), he shall nevertheless be entitled to an extension of time 

provided that he has submitted to the Engineer interim particulars at intervals of not 

more than 28 days and final particulars within 28 days of the end of the effects 

resulting from the event. On receipt of such interim particulars, the Engineer shall, 

without undue delay, make an interim determination of extension of time and, on 

receipt of the final particulars, the Engineer shall review all the circumstances and 
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shall determine an overall extension of time in regard to the event. In both such cases 

the Engineer shall make his determination after due consultation with the Employer 

and the Contractor and shall notify the Contractor of the determination, with a copy to 

the Employer. No final review shall result in a decrease of any extension of time 

already determined by the Engineer. 

8.9 Restriction on Working Hours 

Subject to any provision to the contrary contained in the Contract, none of the Works 

shall, save as hereinafter provided, be carried on during the night or on locally 

recognised days of rest without the consent of the Engineer. Provided that the 

provisions of this Clause shall not be applicable in the case of any work which it is 

customary to carry out by multiple shifts. 

8.10 Progress Reports 

Unless otherwise stated, the contractor shall prepare and submit the monthly progress 

reports concerning to the contract in such a form as may be required by the EIC on 

behalf of authority. The first report shall cover the period up to the end of the first 

calendar month following the Commencement Date. Reports shall be submitted 

monthly thereafter, each within 7 days after the last day of the period to which it 

relates. Reporting shall continue until the Contractor has completed all work which is 

known to be outstanding at the completion date stated in the Completion certificate 

for the Works.  

The submission, receipt or acceptance of such reports shall not prejudice the right of 

the owner under the contract, nor shall operate as a stopple against the owner merely 

by the reason of the fact that he has not taken notice of or objected to any information 

contained in such report. 

Each report shall include:  

(a)  charts and detailed descriptions of progress, including each stage of execution, 

Contractor's Documents, procurement, manufacture, delivery to Site, 

construction, erection, testing, commissioning and trial operation;  

(b)  photographs showing the status of manufacture and of progress on the Site;  
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(c)  for the manufacture of each main item of Plant and Materials, the name of the 

manufacturer, manufacture location, percentage progress, and the actual or 

expected dates of:  

(i)  commencement of manufacture,  

(ii)  Contractor's inspections,  

(iii)  tests, and  

(iv)  shipment and arrival at the Site;  

(d)  the details of Contractor's Personnel and Equipment deployed during the 

report period;  

(e)  list of Variations, and notices given , if any , under Sub-Clauses related to 

Employer's Claims and Contractor's Claims;  

(f)  safety statistics, including details of any hazardous incidents and activities 

relating to environmental aspects and public relations; and  

(g)  comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardize the completion in accordance with the 

Contract, and the measures being (or to be) adopted to overcome delays.  

(h) One month target to be taken up along with comments to catch up the slipped 

milestone/target. 

8.11 Rate of Progress 

If for any reason, which does not entitle the Contractor to an extension of time, the 

rate of progress of the Works or any Section is at any time, in the opinion of the 

Engineer, too slow to comply with the Time for Completion, the Engineer shall so 

notify the Contractor who shall thereupon take such steps as are necessary, subject to 

the consent of the Engineer, to expedite progress so as to comply with the Time for 

Completion. The Contractor shall not be entitled to any additional payment for taking 

such steps.  

8.12 Liquidated Damages for Delay 

8.12.1 Liquidated Damages for Delay  
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If the Contractor fails to comply with the Time for Completion in accordance with 

Clause 4.3 Part I of ToR, for the whole of the Works or, if applicable, any Section 

within the relevant time prescribed by Clause 8.5, then the Contractor shall pay to the 

Employer the relevant sum stated below in the tabular form as liquidated damages for 

such default and not as a penalty (which sum shall be the only monies due from the 

Contractor for such default). The Employer may, without prejudice to any other 

method of recovery, withheld / deduct the amount of such damages from any monies 

due or to become due to the Contractor. The amount withheld or deduction against 

such damages shall not relieve the Contractor from his obligation to complete the 

Works, or from any other of his obligations and liabilities under the Contract.  

 
Activity/ Stage 

Time 
(in months 

from the date 
of signing of 
agreement) 

%age of 
Contract value 

% age LD 
applicable 

Submission of preliminary 

design and methodology 

for all the activities for 

comments from EIC 

T+ 25 days 10% 0.25% 

/week of 

the stage 

payment 

due 

Completion of Fabrication 

of concrete Pontoons 

T + 110 days 60% 1%/week of 

the stage 

payment 

Installation of pontoon 

along with all accessories, 

gangways * (successful 

launching) 

T+ 140 days 20% 0.5%/week 

of the stage 

payment 

due 

Testing, commissioning 

handing over of concrete  

pontoons for providing 

floating terminal facilities 

and gangway. 

T+ 150 days 10% 0.25% 

/week of 

the stage 

payment 

due 

defect liability period 12 months 

after final 

delivery and 

taking over 

  

* Total maximum LD shall be restricted to 10% of the contract value for respective 

schedules. 
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8.12.2 If the contractor does not achieve a particular milestone as referred in clause 8.12.1 of 

detailed scope of work, or the re-scheduled milestone(s) in terms of Clause 8.6, 8.7 

and 8.8, the amount as stipulated above, against that milestone shall be withheld. 

With-holding of this amount on failure to achieve a milestone, shall be automatic 

without any notice to the contractor. However, if the contractor catches up with the 

progress of work on the subsequent milestone(s), the withheld amount shall be 

released. In case the contractor fails to make up for the delay in subsequent 

milestone(s), amount as stipulated in the table above, against each milestone missed 

subsequently shall also be withheld. However, no interest, whatsoever, shall be 

payable on such withheld amount. Permanent deduction of LD shall be as per clause 

8.13 

8.13 Permanent deduction of Liquidated Damages 

In case the contractor does not complete the work in time, extension of time shall be 

given to the contractor to complete the work. It shall be at sole discretion of the EIC, 

who shall take all causes of delay into account, to provide extension of time 

withholding the liquidated damages accrued till the completion of commissioning of 

pontoons, gangway and gangways. The EIC may even exclude the period for 

application of liquidated damages in case he finds the causes of delay were 

attributable to employer or to other reasons for which the contractor cannot be held 

accountable. However, after setting aside such delays, LD accrual, balance LD 

accrual would be finally deducted from the final bill, as recommended by EIC. Total 

maximum LD shall be restricted to 10% of the contract value for respective schedules. 

8.14 Suspension of Work 

The Contractor shall, on the instructions of the Employer communicated by the 

Engineer suspend the progress of the Works or any part thereof for such time or times 

and in such manner as the Engineer may consider necessary and shall, during such 

suspension, properly protect and secure the Works or such part thereof so far as is 

necessary in the opinion of the Engineer. Unless such suspension is: 

(a) otherwise provided for in the Contract, 

(b)  necessary by reason of some default of or breach of contract by the Contractor 

or for which he is responsible, 
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(c) necessary by reason of climatic conditions on the Site, or 

(d) necessary for the proper execution of the Works or for the safety of the Works 

or any part thereof (save to the extent that such necessity arises from any act 

or default by the Engineer or the Employer or from any of the risks defined in 

Sub-Clause 2.2), Sub-Clause 8.15 shall apply. 

8.15 Engineer’s Determination following Suspension, 

Where, pursuant to Sub-Clause 8.14, this Sub-Clause applies the Engineer shall after 

due consultation with the Employer and the Contractor, determine 

(a) any extension of time to which the Contractor is entitled under sub clause 

8.6,8.7 and 8.8 of clause 8, and 

(b) the amount, if any, which shall be added to the Contract Price, in respect of the 

cost incurred by the Contractor by reason of such suspension, and shall notify 

the Contractor accordingly, with a copy to the Employer. 

8.16 Suspension lasting more than 84 Days 

If the progress of the Works or any part thereof is suspended on the instructions of the 

Engineer and if permission to resume work is not given by the Engineer within a 

period of 84 days from the date of suspension then, unless such suspension is within 

paragraph (a), (b), (c) or (d) of Sub-Clause 8.14, the Contractor may give notice to the 

Engineer requiring permission, within 28 days from the receipt thereof, to proceed 

with the Works or that part thereof in regard to which progress is suspended. If, 

within the said time, such permission is not granted, the Contractor may, but is not 

bound to, elect to treat the suspension, where it affects part only of the Works, as an 

omission of such part under Clause 12.1 and 12.2 by giving a further notice to the 

Engineer to that effect, or, where it affects the whole of the Works, treat the 

suspension as an event of default by the Employer and terminate his employment 

under the Contract in accordance with the provisions of Sub-Clause 17.1, whereupon 

the provisions of Sub-Clauses 17.2 and 17.3 shall apply. 

9 Tests On Completion 

9.1 Contractors obligation 
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Contractor shall carry out all tests as per requirement of this contract. No additional 

charges on any such account shall be payable by the Employer.  

The Contractor shall give to the Engineer not less than 21 days' notice of the date after 

which the Contractor will be ready to carry out each of the Tests on completion. 

Unless  

otherwise agreed, Tests on completion shall be carried out within 14 days after this 

date, on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer shall make 

allowances for the effect of any use of the Works by the Employer on the 

performance or other characteristics of the Works. As soon as the Works, or a 

Section, have passed any Tests on Completion, the Contractor shall submit a certified 

report of the results of these Tests to the Engineer. 

9.2 Delayed Test 

If the Contractor is prevented, for more than 14 days, from carrying out the survey on 

Completion by a cause for which the Employer is responsible, the Employer shall be 

deemed to have taken over the Works on the date when the survey on Completion 

would otherwise have been completed. 

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying 

out the survey on Completion, the Contractor shall give notice to EMPLOYER / 

ENGINEER and shall be entitled. 

(a) an extension of time for any such delay, if completion is or will be delayed, and 

(b) Payment of any such Cost plus reasonable profit, which shall be additional to the 

Contract Price. 

After receiving this notice, ENGINEER / EMPLOYER shall proceed to agree or 

determine these matters. 

9.3 Retesting 

If the Works, or a Section, fall to pass the Tests on Completion, the Contractor may 

require the failed Tests, and Tests of Completion on any related work, to be repeated 

under the same terms and conditions. 

9.4 Failure to Remedy Defects 
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If the Contractor fails to remedy any damage within a reasonable time, a date may be 

fixed by (or on behalf of) the Employer, on or by which the damage is to be remedied. 

The Contractor shall be given reasonable notice of this date. 

If the Contractor fails to remedy the damage by this notified date and this Remedial 

work was to be executed at the cost of the Contractor. 

(a) carry out the work himself or by others, in a reasonable manner and at the 

Contractor's cost, but the Contractor shall have no responsibility for this work; and the 

Contractor shall pay to the Employer the costs reasonably incurred by the Employer 

in remedying the damage; 

(b) Require ENGINEER / EMPLOYER to agree or determine a reasonable reduction 

in the Contract Price. 

10 Employer’s Taking over 

10.1 Completion Certificate 

When the whole of the Works have been substantially completed and have 

satisfactorily passed any Tests on Completion prescribed by the Contract, the 

Contractor may give a notice to that effect to the Engineer, with a copy to the 

Employer, accompanied by a written undertaking to finish with due expedition any 

outstanding work during the maintenance period. Such notice and undertaking shall 

be deemed to be a request by the Contractor for the Engineer to issue a Completion 

certificate in respect of the Works. The Engineer shall, within 21 days of the date of 

delivery of such notice, either issue to the Contractor, with a copy to the Employer, a 

completion Certificate, stating the date on which, in his opinion, the Works were 

substantially completed in accordance with the Contract, or give instructions in 

writing to the Contractor specifying all the work which, in the Engineer's opinion, is 

required to be done by the Contractor before the issue of such Certificate. The 

Engineer shall also notify the Contractor of any defects in the Works affecting 

substantial completion that may appear after such instructions and before completion 

of the Works specified therein. The Contractor shall be entitled to receive such 

Completion certificate within 21 days of completion, to the satisfaction of the 

Engineer, of the Works so specified and remedying any defects so notified. 

10.2 Taking Over of Sections or Parts 
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Similarly, in accordance with the procedure set out in Sub-Clause 10.1, the Contractor 

may request and the Engineer shall issue a Completion certificate in respect of: 

(a) any Section in respect of which a separate Time for Completion is provided in 

the SCC, 

(b)  any substantial part of the Permanent Works which has been both completed 

to the satisfaction of the Engineer and, otherwise than as provided for in the 

Contract, occupied or used by the Employer, or 

(c)  any part of the Permanent Works which the Employer has elected to occupy or 

use prior to completion (where such prior occupation or use is not provided for 

in the Contract or has not been agreed by the Contractor as a temporary 

measure). 

(d) Punch list of the rectifications to be issued by the Engineer to the contractor. 

10.3 Substantial Completion of Parts 

If any part of the Permanent Works has been substantially completed and has 

satisfactorily passed any Tests on Completion prescribed by the Contract, the 

Engineer may issue a Completion certificate in respect of that part of the Permanent 

Works before completion of the whole of the Works and, upon the issue of such 

Certificate, the Contractor shall be deemed to have undertaken to complete with due 

expedition any outstanding work in that part of the Permanent Works during the 

maintenance period. 

10.4 Approval only by Final Completion Certificate 

Only the Final Completion Certificate, referred to in clause 10.5 and 10.6, shall be 

deemed to constitute final approval of works. 

10.5 Final Completion Certificate 

The Contract shall not be considered as completed until a Final Completion 

Certificate shall have been signed by the Engineer and delivered to the Employer, 

with a copy to, the Contractor, stating the date on which the Contractor shall have 

completed his obligations to execute and complete the Works and remedy any defects 

therein to the Engineer’s satisfaction. The Final Completion Certificate shall be given 

by the Engineer within 28 days after the expiration of the Work Period. 
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10.6 Unfulfilled Obligations 

Notwithstanding the issue of the Final Completion Certificate the Contractor and the 

Employer shall remain liable for the fulfilment of any obligation incurred under the 

provisions of the Contract prior to the issue of the Final Completion Certificate which 

remains unperformed at the time such Final Completion Certificate is issued and, for 

the purposes of determining the nature and extent of any such obligation, the Contract 

shall be deemed to remain in force between the parties to the Contract. 

11 Defects Liability 

11.1 Defects Liability Period 

In these Conditions the expression “Defects Liability Period” shall mean the defects 

liability period named in the SCC, calculated from: 

(a) the date of completion of the Works certified by the Engineer in accordance 

with Clause 10, or 

(b) in the event of more than one certificate having been issued by the Engineer 

under Clause 10, the respective dates so certified, 

 and in relation to the Defects Liability Period the expression “the Works” shall 

be construed accordingly. 

11.2 Completion of Outstanding Work and Remedying Defects 

To the intent that the Works shall, at or as soon as practicable after the expiration of 

the Defects Liability Period, be delivered to the Employer in the condition required by 

the Contract, fair wear and tear excepted, to the satisfaction of the Engineer, the 

Contractor shall: 

(a) Complete the work, if any, outstanding on the date stated in the Taking Over 

Certificate as soon as practicable after such date, and 

(b) execute all such work of amendment, reconstruction, and remedying defects, 

shrinkages or other faults as the Engineer may, during the Defects Liability 

Period or within 14 days after its expiration, as a result of an inspection made 

by or on behalf of the Engineer prior to its expiration, instruct the Contractor 

to execute. 

11.3 Cost of Remedying Defects 

All work referred to in Sub-Clause 10.2 (b) shall be executed by the Contractor at his 

own cost if the necessity thereof is, in the opinion of the Engineer, due to: 
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(a) the use of materials, Plant or workmanship not in accordance with the 

Contract, 

(b) where the Contractor is responsible for the design of part of the Permanent 

works, any fault in such design, or 

(c)  the neglect or failure on the part of the Contractor to comply with any 

obligation, expressed or implied, on the Contractor’s part under the Contract. 

If, in the opinion of the Engineer, such necessity is due to any other cause, he 

shall determine an addition to the Contract Price in accordance with Clause 

13.3,13.4 & 13.5 and shall notify the Contractor accordingly, with a copy to 

the Employer. 

11.4 Contractor’s Failure to Carry Out Instructions 

In case of default on the part of the Contractor in carrying out such instruction within 

a reasonable time, the Employer shall be entitled to employ and pay other persons to 

carry out the same and if such work is work which, in the opinion of the Engineer, the 

Contractor was liable to do at his own cost under the Contract, then all costs 

consequent thereon or incidental thereto shall, after due consultation with the 

Employer and the Contractor, be determined by the Engineer and shall be recoverable 

from the Contractor by the Employer, and may be deducted by the Employer from 

any monies due or to become due to the Contractor and the Engineer shall notify the 

Contractor accordingly, with a copy to the Employer. 

11.5 Contractor to Search 

If any defect, shrinkage or other fault in the Works appears at any time prior to the 

end of the Defects Liability Period, the Engineer may instruct the Contractor, with 

copy to the Employer, to search under the directions of the Engineer for the cause 

thereof. Unless such defect, shrinkage or other fault is one for which the Contractor is 

liable under the Contract, the Engineer shall, after due consultation with the Employer 

and the Contractor, determine the amount in respect of the costs of such search 

incurred by the Contractor, which shall be added to the Contract Price and shall notify 

the Contractor accordingly, with a copy to the Employer. If such defect, shrinkage or 

other fault is one for which the Contractor is liable, the cost of the work carried out in 

searching as aforesaid shall be borne by the Contractor and he shall in such case 

remedy such defect, shrinkage or other fault at his own cost in accordance with the 

provisions of Clause 11. 
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11.6 Approval only by Defects Liability Certificate 

Only the Defects Liability certificate, referred to in clause 11.7 and 11.8, shall be 

deemed to constitute final approval of works. 

11.7 Defects Liability Certificate 

The Contract shall not be considered as completed until a Defects Liability Certificate 

shall have been signed by the Engineer and delivered to the Employer, with a copy to, 

the Contractor, stating the date on which the Contractor shall have  completed his 

obligations to execute and complete the Works and remedy any defects therein to the 

Engineer’s satisfaction. The Defects Liability Certificate shall be given by the 

Engineer within 28 days after the expiration of the Defects  Liability Period, or, if 

different defects liability periods shall become applicable to different Sections or parts 

of the Permanent Works, the expiration of the latest such period, or as soon thereafter 

as any works instructed, pursuant to Clauses 11.1 to 11.5, have been completed to the 

satisfaction of the Engineer. Provided that the issue of the Defects Liability Certificate 

shall not be a condition precedent to payment to the Contractor of the second portion 

of the Retention Money in accordance with the conditions set out in Sub-Clause 15.5. 

11.8 Unfulfilled Obligations 

Notwithstanding the issue of the Defects Liability Certificate the Contractor and the 

Employer shall remain liable for the fulfilment of any obligation incurred under the 

provisions of the Contract prior to the issue of the Defects Liability Certificate which 

remains unperformed at the time such Defects Liability Certificate is issued and, for 

the purposes of determining the nature and extent of any such obligation, the Contract 

shall be deemed to remain in force between the parties to the Contract. 

12 Measurement & omissions  

12.1 Quantities 

The quantities set out in the Bill of Quantities are the estimated quantities for the 

Works, and they are not to be taken as the actual and correct quantities of the Works 

to be executed by the Contractor in fulfilment of his obligations under the Contract. 

12.2 Work to be Measured 

The Engineer, shall except as otherwise stated, ascertain and determine by 

measurement the value of the Works in accordance with the Contract and the 
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Contractor shall be paid that value in accordance with Clause 14. The Engineer shall, 

when he requires any part of the Works to be measured, give reasonable notice to the 

Contractor’s authorised agent, who shall: 

(a) forthwith attend or send a qualified representative to assist the Engineer in 

making such measurement, and 

(b) supply all particulars required by the Engineer. 

 Should the Contractor not attend, or neglect or omit to send such 

representative, then the measurement made by the Engineer or approved by him shall 

be taken to be the correct measurement of such part of the Works. For the purpose of 

measuring such Permanent Works as are to be measured by records and drawings, the 

Engineer shall prepare records and drawings as the work proceeds and the Contractor, 

as and when called upon to do so in writing, shall, within 14 days, attend to examine 

and agree such records and drawings with the Engineer and shall sign the same when 

so agreed. If the Contractor does not attend to examine and agree such records and 

drawings, they shall be taken to be correct.  If, after examination of such records and 

drawings, the Contractor does not agree the same or does not sign the same as agreed, 

they shall nevertheless be taken to be correct, unless the Contractor, within 14 days of 

such examination, lodges with the Engineer notice of the respects in which such 

records and drawings are claimed by him to be incorrect. On receipt of such notice, 

the Engineer shall review the records and drawings and either confirm or vary them. 

12.3 Method of Measurement 

The Works shall be measured net, notwithstanding any general or local custom, 

except where otherwise provided for in the Contract. 

12.4 Breakdown of Lump Sum Items 

For the purposes of statements submitted in accordance with Sub-Clause 16.1, the 

Contractor shall submit to the Engineer, within 21 days after the receipt of the Letter 

of Award, a breakdown for each of the lump sum items contained in the Tender. Such 

breakdowns shall be subject to the approval of the Engineer. 

12.5 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of 

which has not been agreed, if: 
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(a) The Contractor will incur (or has incurred) cost which, if the work had not 

been omitted, would have been deemed to be covered by a sum forming part 

of the Accepted Contract Amount; 

(b) The omission of the work will result (or has resulted) in this sum not forming 

part of the Contract Price; and 

(c)  This cost is not deemed to be included in the evaluation of any substituted 

work; then the Contractor shall give notice to ENGINEER / EMPLOYER 

accordingly, with supporting particulars. Upon receiving this notice, 

ENGINEER / EMPLOYER shall to agree or determine this cost, which shall 

be included in the Contract Price. 

13 Variations, adjustments and Additions  

13.1 Variation 

The Engineer shall make any variation of the form, quality or quantity of the Works 

or any part thereof that may, in his opinion, be necessary and for that purpose, or if for 

any other reason it shall, in his opinion, be appropriate, he shall have the authority to 

instruct the Contractor to do and the Contractor shall do any of the following: 

(a) increase or decrease the quantity of any work included in the Contract, 

(b) omit any such work (but not if the omitted work is to be carried out by the 

Employer or by another contractor), 

(c)  change the character or quality or kind of any such work, 

(d) change the levels, lines, position and dimensions of any part of the Works, 

(e) execute additional work of any kind necessary for the completion of the 

Works, or 

(f) change any specified sequence or timing of construction of any part of the 

Works. 

No such variation shall in any way vitiate or invalidate the Contract, but the effect, if 

any, of all such variations shall be valued in accordance with Clause 13.3, 13.4 and 

13.5. Provided that where the issue of an instruction to vary the Works is necessitated 

by some default of or breach of contract by the Contractor or for which he is 
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responsible, any additional cost attributable to such default shall be borne by the 

Contractor. 

13.2 Instructions for Variations 

The Contractor shall not make any such variation without an instruction of the 

Engineer.  

13.3 Valuation of Variations 

All variations referred to in Clause 13.1 & 13.2 and any additions to the Contract 

Price which are required to be determined in accordance with Clause 13.3, 13.4 and 

13.5 (for the purposes of this Clause referred to as “varied work”), shall be valued at 

the rates and prices set out in the Contract if, in the opinion of the Engineer, the same  

shall be applicable. If the Contract contain any rates or prices applicable to the varied 

work, the rates and prices in the Contract shall be used as the basis for valuation so far 

as may be reasonable, failing which, after due consultation by the Engineer with the 

Employer and the Contractor, suitable rates or prices shall be agreed upon between 

the Engineer and the Contractor. In the event of disagreement the Engineer shall fix 

such rates or prices as are, in his opinion, appropriate and shall notify the Contractor 

accordingly, with a copy to the Employer. Until such time as rates or prices are agreed 

or fixed, the Engineer shall determine provisional rates or prices to enable on-account 

payments to be included in certificates issued in accordance with Clause 15. 

13.4 Power of Engineer to Fix Rates 

Provided that if the nature or amount of any varied work relative to the nature or 

amount of the whole of the Works or to any part thereof, is such that, in the opinion of 

the Engineer, the rate or price contained in the Contract for any item of the Works is, 

by reason of such varied work, rendered inappropriate or inapplicable, then, after due 

consultation by the Engineer with the Employer and the Contractor, a suitable rate or 

price shall be agreed upon between the Engineer and the Contractor. In the event of 

disagreement the Engineer shall fix such other rate or price as is, in his opinion, 

appropriate and shall notify the Contractor accordingly, with a copy to the Employer. 

Until such time as rates or prices are agreed or fixed, the Engineer shall determine 

provisional rates or prices to enable on-account payments to be included in certificates 

issued in accordance with Clause 15. 
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Provided also that no varied work instructed to be done by the Engineer pursuant to 

Clause 13.1 &13.2 shall be valued under Sub-Clause 13.3 or under this Sub-Clause 

unless, within 14 days of the date of such instruction and, other than in the case of 

omitted work, before the commencement of the varied work, notice shall have been 

given either: 

(a) by the Contractor to the Engineer of his intention to claim extra payment or a 

varied rate or price, or 

(b) by the Engineer to the Contractor of his intention to vary a rate or price/ 

13.5 Variations Exceeding 20 per cent 

The unit rate quoted by the Contractor shall remain unchanged for the quantities 

varying upto +/-20%. If, on the issue of the Completion Certificate for the whole of 

the Works, it is found that as a result of, 

(a) all varied work valued under Sub-Clauses 13.3 and 13.4, and 

(b) all adjustments in the estimated quantities set out in the Bill of Quantities, 

excluding adjustments of price made under Clause 23, 

but not from any other cause, there have been additions to or deductions from the 

Contract Price in excess of 20 per cent( subject to a maximum of 50% )at variance 

with the Contract Price, then and in such event, after due consultation by the Engineer 

with the Employer and the Contractor, certain amount shall be added or subtracted 

from the contract price. The Engineer shall notify the Contractor of any determination 

made under this Sub-Clause, with a copy to the Employer. Such sum shall be based 

only on the amount by which such additions or deductions shall be at variance in 

excess of 20 per cent with the Contract Price. 

14 Force Majeure 

14.1 No Liability for Force Majeure 

The Contractor shall be under no liability whatsoever in consequence of any of the 

special risks referred to in Sub-Clause 14.2, whether by way of indemnity or 

otherwise, for or in respect of: 
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(a) Destruction of or damage to the Works, save to work condemned under the 

provisions of Clause 7.13 and 7.14 prior to the occurrence of any of the said 

special risks, 

(b) Destruction of or damage to property, whether of the Employer or third 

parties, or 

(c) Injury or loss of life. 

14.2 Force Majeure 

The Force Majeure is:  

(a) the risks defined under paragraphs (a), (c), (d) and (e) of Sub-Clause 2.2, and 

(b) the risks defined under paragraph (b) of Sub-Clause 2.2 insofar as these relate 

to the country in which the Works are to be executed. 

14.3 Damage to Works by Force Majeure 

If the Works or any materials or Plant on or near or in transit to the Site, sustain 

destruction or damage by reason of any of the said special risks, the Contractor shall 

be entitled to payment in accordance with the Contract for any Permanent Works duly 

executed and for any materials or Plant so destroyed or damaged and, so far as may be 

required by the Engineer or as may be necessary for the completion of the Works, to 

payment for: 

(a) Rectifying any such destruction or damage to the Works, and 

(b) Replacing or rectifying such materials or plant, and the Engineer shall 

determine an addition to the Contract Price in accordance with Clause 13.3, 

13.4 & 13.5 and shall notify the Contractor accordingly, with a copy to the 

Employer. 

14.4 Projectile, Missile 

Destruction, damage, injury or loss of life caused by the explosion or impact, 

whenever and wherever occurring, of any mine, bomb, shell, grenade, or other 

projectile, missile, munitions, or explosive of war, shall be deemed to be a 

consequence of the said special risks. 

14.5 Increased Costs arising from Force Majeure 
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Save to the extent that the Contractor is entitled to payment under any other provision 

of the Contract, the Employer shall pay to the Contractor any costs of the execution of 

the Works (other than such as may be attributable to the cost of reconstructing work 

condemned under the provisions of Clause 7.13 & 7.14 prior to the occurrence of any 

special risk) which are howsoever attributable to or consequent on or the result of or 

in any way whatsoever connected with the said special risks, subject however to the 

provisions in this Clause hereinafter contained in regard to outbreak of war, but the 

Contractor shall, as soon as any such cost comes to his knowledge, forthwith notify 

the Engineer thereof. The Engineer shall, after due consultation with the Employer 

and the Contractor, determine the amount of the Contractor’s costs in respect thereof 

which shall be added to the Contract Price and shall notify the Contractor accordingly, 

with a copy to the Employer. 

14.6 Outbreak of War 

If, during the currency of the Contract, there is an outbreak of war, whether war is 

declared or not, in any part of the world which, whether financially or otherwise, 

materially affects the execution of the Works, the Contractor shall, unless and until 

the Contract is terminated under the provisions of this Clause, continue to use his best 

endeavours to complete the execution of the Works. Provided that the Employer shall 

be entitled, at any time after such outbreak of war, to terminate the Contract by giving 

notice to the Contractor and, upon such notice being given, the Contract shall, except 

as to the rights of the parties under this Clause and Clause 16.3, terminate, but without 

prejudice to the rights of either party in respect of any antecedent breach thereof. 

14.7 Removal of Contractor's Equipment on Termination 

 If the Contract is terminated under the provisions of Sub-Clause 14.6, the Contractor 

 shall, with all reasonable dispatch, remove from the Site all Contractor’s Equipment 

 and shall give similar facilities to his Subcontractors to do so. 

14.8 Payment if Contract Terminated 

If the Contract is terminated as aforesaid, the Contractor shall be paid by the 

Employer, insofar as such amounts or items have not already been covered by 

payments on account made to the Contractor, for all work executed prior to the date of 

termination at the rates and prices provided in the Contract and in addition: 
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(a)  The amounts payable in respect of any preliminary items referred to in the Bill 

of Quantities, so far as the work or service comprised therein has been carried 

out or performed, and a proper proportion of any such items which have been 

partially carried out or performed; 

(b)  The cost of materials, Plant or goods reasonably ordered for the Works which 

have been delivered to the Contractor or of which the Contractor is legally 

liable to accept delivery, such materials, Plant or goods becoming the property 

of the Employer upon such payments being made by him; 

(c)  A sum being the amount of any expenditure reasonably incurred by the 

Contractor in the expectation of completing the whole of the Works insofar as 

such expenditure has not been covered by any other payments referred to in 

this Sub-Clause; 

(d) Any additional sum payable under the provisions of Sub-Clauses 14.3 and 

14.5; 

(e) such proportion of the cost as may be reasonable, taking into account 

payments made or to be made for work executed, of removal of Contractor’s 

Equipment under Sub-Clause 14.7 and, if required by the Contractor, return 

thereof to the Contractor’s main plant yard in his country of registration or to 

other destination, at no greater cost; and 

(f) The reasonable cost of repatriation of all the Contractor’s staff and workmen 

employed on or in connection with the Works at the time of such termination. 

 Provided that against any payment due from the Employer under this Sub-

Clause, the Employer shall be entitled to be credited with any outstanding 

balances due from the Contractor for advances in respect of mobilization and 

any other sums which, at the date of termination, were recoverable by the 

Employer from the Contractor under the terms of the Contract. Any sums 

payable under this Sub-Clause shall, after due consultation with the Employer 

and the Contractor, be determined by the Engineer who shall notify the 

Contractor accordingly, with a copy to the Employer. 

15 Certificates and Payment 

15.1 Monthly Statements 
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The Contractor shall submit to the Engineer after the end of each month six copies, 

each signed by the Contractor’s representative approved by the Engineer in 

accordance with Sub-Clause 4.10, of a statement, in such form as the Engineer may 

from time to time prescribe, showing the amounts expressed in Indian Rupees, to 

which the Contractor considers himself to be entitled up to the end of the month in 

respect of: 

 (a) The value of the Works executed with reference to the contract  

 (b) Any other items in the Bill of Quantities.   

(c) the percentage of the invoice value of listed materials, all as stated in the SCC, 

and Plant delivered by the Contractor on the Site for incorporation in the 

Permanent Works but not incorporated in such Works, 

(d) Adjustments under Clause 23, and 

(e) Any other sum to which the Contractor may be entitled under the Contract or 

otherwise. 

15.2 Monthly Payments 

The Engineer shall, within 28 days of receiving such statement, deliver to the 

Employer an Interim Payment Certificate stating the amount of payment to the 

Contractor which the Engineer considers due and payable in respect of such 

statement, subject: 

(a)   firstly, to the retention of the amount calculated by applying the Percentage of 

Retention stated in the SCC, to the amount to which the Contractor is entitled 

under paragraphs (a), (b), (c) and (e) of Sub-Clause 15.1 until the amount so 

retained reaches the Limit of Retention Money stated in the SCC, and 

(b)    secondly, to the deduction, other than pursuant to Clause 8.12 and 8.13, of any 

sums which may have become due and payable by the Contractor to the 

Employer. 

Provided that the Engineer shall not be bound to certify any payment under 

this Sub-Clause if the net amount thereof, after all retentions and deductions, 

would be less than the Minimum Amount of Interim Payment Certificates 

stated in the SCC. 
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Notwithstanding the terms of this Clause or any other Clause of the Contract 

no amount will be certified by the Engineer for payment until the performance 

security, if required under the Contract, has been provided by the Contractor 

and approved by the Employer. 

15.3 Place of Payment 

Payments to the Contractor by the Employer shall be made in the currencies in which 

the Contract Price is payable into a bank account or accounts nominated by the 

Contractor in the country of the Employer. 

15.4 Correction of Certificates 

The Engineer may by any Interim Payment Certificate make any correction or 

modification in any previous Interim Payment Certificate which shall have been 

issued by him and shall have authority, if any work is not being carried out to his 

satisfaction, to omit or reduce the value of such work in any Interim Payment 

Certificate. 

15.5 Statement at Completion 

Not later than 30 days after the issue of the Completion Certificate in respect of the 

whole of the Works, the Contractor shall submit to the Engineer six copies of 

Statement at Completion with supporting documents showing in detail, in the form 

approved by the Engineer: 

(a) the final value of all work done, in Indian Rupees, in accordance with the 

Contract up to the date stated in such completion Certificate, 

(b) any further sums which the Contractor considers to be due, and 

(c) an estimate of amounts which the Contractor considers will become due to 

him under the Contract. 

The estimated amounts shall be shown separately in such Statement at Completion. 

The Engineer shall certify payment in accordance with Sub-Clause 15.2. 

15.6 Final Statement 

Not later than 30 days after the issue of the final completion certificate, the Contractor 

shall submit to the Engineer for consideration six copies of a draft final statement with 

supporting documents showing in detail, in the form approved by the Engineer: 
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(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Contractor considers to be due to him under the 

Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, 

the Contractor shall submit such further information as the Engineer may reasonably 

require and shall make such changes in the draft as may be agreed between them. The 

Contractor shall then prepare and submit to the Engineer the final statement as agreed 

(for the purposes of these Conditions referred to as the “Final Statement”). 

If, following discussions between the Engineer and the Contractor and any changes to 

the draft final statement which may be agreed between them, it becomes evident that a 

dispute exists, the Engineer shall deliver to the Employer an Interim Payment 

Certificate for those parts of the draft final statement, if any, which are not in dispute. 

The dispute may then be settled in accordance with Clause 16.3. 

15.7 Discharge 

Upon submission of the Final Statement, the Contractor shall give to the Employer, 

with a copy to the Engineer, a written discharge confirming that the total of the Final 

Statement represents full and final settlement of all monies due to the Contractor 

arising out of or in respect of the Contract. Provided that such discharge shall become 

effective only after payment due under the Final Payment Certificate issued pursuant 

to Sub-Clause 15.10 has been made and the performance security referred to in Sub-

Clause 4.4, if any, has been returned to the Contractor. 

15.8 Final Payment Certificate 

Within 14 days after receipt of the Final Statement, and the written discharge, the 

Engineer shall issue to the Employer (with a copy to the Contractor) a Final Payment 

Certificate stating: 

(a) the amount which, in the opinion of the Engineer, is finally due under the 

Contract or otherwise, and 

(b) after giving credit to the Employer for all amounts previously paid by the 

Employer and for all sums to which the Employer is entitled other than under 

Clause 8.12 and 8.13, the balance, if any, due from the Employer to the 

Contractor or from the Contractor to the Employer as the case may be. 
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15.9 Cessation of Employer’s Liability 

The Employer shall not be liable to the Contractor for any matter or thing arising out 

of or in connection with the Contract or execution of the Works, unless the Contractor 

shall have included a claim in respect thereof in his Final Statement and (except in 

respect of matters or things arising after the issue of the Completion certificate in 

respect of the whole of the Works) in the Statement at Completion referred to in Sub-

Clause 14.7. 

15.10 Time for Payment 

The amount due to the Contractor under any Interim Payment Certificate issued by 

the Engineer pursuant to this Clause, or to any other term of the Contract, shall, 

subject to Clause 8.12 and 8.13, be paid by the Employer to the Contractor within 28 

days after such Interim Payment Certificate has been delivered to the Employer, or, in 

the case of the Final Payment Certificate referred to in Sub-Clause 15.8, within 30 

days, after such Final Payment Certificate has been delivered to the Employer.. 

15.11 Advance Payment 

The Contractor shall be eligible to receive an advance payment for an amount stated 

in the SCC.  Payment of such advance amount will be due under   certification by the 

Engineer after (a) execution of the Form of Agreement by the parties hereto; (b) 

provision by the Contractor of the performance security in accordance with Sub-

Clause 4.4; and (c) provision by the Contractor of an unconditional bank guarantee for 

equal amount in a form and by a bank acceptable to the Employer. Such bank 

guarantee shall remain effective until the advance payment has been repaid pursuant 

to the paragraph below, but the amount thereof shall be progressively reduced by the 

amount repaid by the Contractor as indicated in Interim Payment Certificates issued in 

accordance with this clause. 

The advance payment shall be repaid through percentage deductions from the interim 

payments certified by the Engineer in accordance with this clause.  Deductions shall 

commence in the next Interim Payment Certificate following that in which the total of 

all interim payments certified to the Contractor has reached the percentage of the 

Contract Price stipulated in the SCC less Provisional Sums, if any, and shall be made 

at the rate stated in the SCC of the amount of all Interim Payment Certificates until 

such time as the advance payment has been repaid; always provided that the advance 
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payment shall be completely repaid prior to the time when 80 percent of the Contract 

Price has been certified for payment. 

16 Claims, provisional sum and Settlement of disputes 

16.1 Claims 

16.1.1 Notice of Claims 

Notwithstanding any other provision of the Contract, if the Contractor intends to 

claim any additional payment pursuant to any Clause of these Conditions or 

otherwise, he shall give notice of his intention to the Engineer, with a copy to the 

Employer, within 28 days after the event giving rise to the claim has first arisen. 

16.1.2 Contemporary Records 

Upon the happening of the event referred to in Sub-Clause 16.1.1, the Contractor shall 

keep such contemporary records as may reasonably be necessary to support any claim 

he may subsequently wish to make. Without necessarily admitting the Employer's 

liability, the Engineer shall, on receipt of a notice under Sub-Clause 16.1.1, inspect 

such contemporary records and may instruct the Contractor to keep any further 

contemporary records as are reasonable and may be material to the claim of which 

notice has been given. The Contractor shall permit the Engineer to inspect all records 

kept pursuant to this Sub-Clause and shall supply him with copies thereof as and 

when the Engineer so instructs. 

16.1.3 Substantiation of Claims 

Within 28 days, or such other reasonable time as may be agreed by the Engineer, of 

giving notice under Sub-Clause 16.1.1, the Contractor shall send to the Engineer an 

account giving detailed particulars of the amount claimed and the grounds upon which 

the claim is based. Where the event giving rise to the claim has a continuing effect, 

such account shall be considered to be an interim account and the Contractor shall, at 

such intervals as the Engineer may reasonably require, send further interim accounts 

giving the accumulated amount of the claim and any further grounds upon which it is 

based. In cases where interim accounts are sent to the Engineer, the Contractor shall 

send a final account within 28 days of the end of the effects resulting from the event. 

The Contractor shall, if required by the Engineer so to do, copy to the Employer all 

accounts sent to the Engineer pursuant to this Sub-Clause. 
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16.1.4 Failure to Comply 

If the Contractor fails to comply with any of the provisions of this Clause in respect of 

any claim which he seeks to make, his entitlement to payment in respect thereof shall 

not exceed such amount as the Engineer or any arbitrator or arbitrators appointed 

pursuant to Sub-Clause 16.3.3 assessing the claim considers to be verified by 

contemporary records (whether or not such records were brought to the Engineer's 

notice as required under Sub-Clauses 16.1.2 and 16.1.3). 

16.1.5 Payment of Claims 

The Contractor shall be entitled to have included in any interim payment certified by 

the Engineer pursuant to Clause 14 such amount in respect of any claim as the 

Engineer, after due consultation with the Employer and the Contractor, may consider 

due to the Contractor provided that the Contractor has supplied sufficient particulars 

to enable the Engineer to determine the amount due. If such particulars are 

insufficient to substantiate the whole of the claim, the Contractor shall be entitled to 

payment in respect of such part of the claim as such particulars may substantiate to 

the satisfaction of the Engineer. The Engineer shall notify the Contractor of any 

determination made under this Sub-Clause, with a copy to the Employer. 

16.2 Provisional Sums 

16.2.1 Definition of “Provisional Sum” 

“Provisional Sum” means a sum included in the Contract and so designated in the Bill 

of Quantities for the execution of any part of the Works or for the supply of goods, 

materials, Plant or services, or for contingencies, which sum may be used, in whole or 

in part, or not at all, on the instructions of the Engineer. The Contractor shall be 

entitled to only such amounts in respect of the work, supply or contingencies to which 

such Provisional Sums relate as the Engineer shall determine in accordance with this 

Clause. The Engineer shall notify the Contractor of any determination made under 

this Sub-Clause, with a copy to the Employer. 

16.2.2 Use of Provisional Sums 

In respect of every Provisional Sum the Engineer shall have authority to issue 

instructions for the execution of work or for the supply of goods, materials, Plant, 

Labour or services by: 
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(a) the Contractor, in which case the Contractor shall be entitled to an amount 

equal to the value thereof determined in accordance with Clause 13.3, 13.4 

and 13.5, and 

(b) a nominated Subcontractor, as hereinafter defined, in which case the sum to be 

paid to the Contractor therefor shall be determined and paid in accordance 

with Sub-Clause 5.4.4. 

16.2.3 Production of Vouchers 

The Contractor shall produce to the Engineer all quotations, invoices, vouchers and 

accounts or receipts in connection with expenditure in respect of Provisional Sums, 

except where work is valued in accordance with rates or prices set out in the Tender. 

16.3 Settlement of Disputes 

16.3.1 Engineer’s Decision 

If a dispute of any kind whatsoever arises between the Employer and the Contractor in 

connection with, or arising out of, the Contract or the execution of the Works, 

whether during the execution of the Works or after their completion and whether 

before or after repudiation or expulsion or other termination of the Contract, including 

any dispute as to any opinion, instruction, determination, certificate or valuation of 

the Engineer, the matter in dispute shall, in the first place, be  referred in writing to 

the Engineer, with a copy to the other party. Such reference shall state that it is made 

pursuant to this Clause. No later than the 30th day after the day on which he received 

such reference the Engineer shall give notice of his decision to the Employer and the 

Contractor. Such decision shall state that it is made pursuant to this Clause.  

Unless the Contract has already been repudiated or terminated, the Contractor shall, in 

every case, continue to proceed with the Works with all due diligence and the 

Contractor and the Employer shall give effect forthwith to every such decision of the 

Engineer unless and until the same shall be revised, as hereinafter provided, in an 

amicable settlement or an arbitral award. 

If either the Employer or the Contractor be dissatisfied with any decision of the 

Engineer, or if the Engineer fails to give notice of his decision on or before the 30th 

day after the day on which he received the reference, then either the Employer or the 

Contractor may, on or before the seventieth day after the day on which he received 
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notice of such decision, or on or before the seventieth day after the day on which the 

said period of 30 days expired, as the case may be, give notice to the other party, with 

a copy for information to the Engineer, of his intention to commence arbitration, as 

hereinafter provided, as to the matter in dispute. Such notice shall establish the 

entitlement of the party giving the same to commence arbitration, as hereinafter 

provided, as to such dispute and, subject to Sub-Clause 16.3.4, no arbitration in 

respect thereof may be commenced unless such notice is given. 

If the Engineer has given notice of his decision as to a matter in dispute to the 

Employer and the Contractor and no notice of intention to commence arbitration as to 

such dispute has been given by either the Employer or the Contractor on or before the 

day specified here above, the said decision shall become final and binding upon the 

Employer and the Contractor. 

16.3.2 Amicable Settlement 

Where notice of intention to commence arbitration as to a dispute has been given in 

accordance with Sub-Clause 16.3.1, the parties shall attempt to settle such dispute 

amicably before the commencement of arbitration. Provided that, unless the parties 

otherwise agree, arbitration may be commenced on or after the 28th day after the day 

on which notice of intention to commence arbitration of such dispute was given, even 

if no attempt at amicable settlement thereof has been made. 

16.3.3 Arbitration 

Any dispute in respect of which:  

(a) the decision, if any, of the Engineer has not become final and binding pursuant 

to Sub-Clause 16.3.1, and 

(b) amicable settlement has not been reached within the period stated in Sub-

Clause 16.3.2, shall be referred for arbitration in the manner provided as under 

and to the sole arbitrator appointed as follows: 

(i) Either of the parties may give to the other notice in writing of the existence of 

such question of dispute or difference with a copy to the Engineer within the 

time specified in clause 16.3.1. 

(ii) Within twenty eight (28) days of receipts of such notice from either 

party the Engineer in Consultation with the Employer shall send to the 
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contractor a panel of three persons and the contractor within twenty 

one (21) days of receipt of such panel communicate to the Engineer 

and Employer the name of one of the persons from such panel and 

such person shall then be appointed a sole arbitrator by the Employer. 

However, the arbitrator so appointed shall not be an officer or the 

employee of the Employer or Engineer. 

(iii) Provided that if the contractor fails to communicate the selection of a 

name out of the panel so forwarded to him within the specified time, 

Employer shall without delay select one person from the aforesaid 

panel and appoint him as the sole arbitrator. 

(iv)  The arbitrator to whom the matter is originally referred being 

transferred or vacating his office or being unable to act for any reason, 

then the Employer shall appoint another person to act as sole arbitrator, 

such person shall be entitled to proceed with the reference from the 

stage at which the predecessor left it. 

(v) The award of the arbitrator shall be final and binding. The arbitrator 

shall decide in what proportion the arbitrator’s fees, as well as the cost 

of Arbitration proceeding shall be borne equally by either party. 

(vi) The arbitrator with the consent of the parties can enlarge the time, from 

time to time to make and publish his award. 

(vii) A notice of the existence in question dispute or difference in 

connection with the contract unless served by either party within 30 

days after the issue of Final Completion Certificate, failing which all 

rights and claim under this contract shall be deemed to have been 

waived and thus forfeited and absolutely barred. 

 (viii) The work under this contract shall continue during arbitration 

proceedings and no valid payments due from or payment by the 

Employer shall be withheld on account of such proceedings except to 

the extent, which may be in dispute. 

(ix) The Arbitration shall be conducted in accordance with the provisions 

of the Arbitration & Conciliation Act, 1996 read with the Arbitration & 
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Conciliation (Amendment) Act, 2015 or any statutory modifications or 

re-enactment thereof and the rules made thereunder and for the time 

being in force shall apply to the arbitration proceeding under this 

clause. 

The Arbitrator shall have the power to enlarge the term to rate the award with the 

consent of the parties provided always that the commencement or continuation of the 

arbitration proceeding shall not result in cessation or suspension of any of other rights 

and obligations of the parties of any payments due to them hereunder. 

The venue of the arbitration proceedings shall be at Delhi/NCR. It is further clarified 

that both the parties to this agreement hereby undertake not to have recourse to civil 

court to solve any of their dispute whatsoever, arising out of this agreement except 

through arbitration. 

In addition to this clause, in case of contract with another Public Sector Undertaking, 

following Arbitration Clause shall apply:  "Except as otherwise provided, in case of a 

contract with a public Sector Undertaking if at any time any question dispute or 

difference whatsoever arises between the parties upon or in relation to, or in 

connection with this agreement, the same shall be settled in terms of the Ministry of 

Industry, Department of Public Enterprises O.M No. 3/5/93-PMA dt.30.06.93 or any 

modifications / amendments thereof.  "The arbitrator shall have the power to enlarge 

the term to publish the award with the consent of the parties provided always that the 

commencement or continuation of the arbitration proceeding shall not result in 

cessation or suspension of any of other rights and obligations of the parties of any 

payments due to them hereunder. 

16.3.4 Laws governing the Contract 

i) The laws of India shall govern this contract. 

ii) Irrespective of the place of Works, the place of performance or place of 

payment under the contract, the contract shall be deemed to have been made at 

the place from which the Letter of Award has been issued. 

iii) Courts of the place from where the Letter of Award of tender has been issued 

shall alone have jurisdiction to decide any dispute arising out of or in respect 
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of contract. Notwithstanding anything contained in this Agreement, Parties 

hereby submit to the exclusive jurisdiction of such court alone. 

16.3.5 Failure to Comply with Engineer’s Decision 

Where neither the Employer nor the Contractor has given notice of intention to 

commence arbitration of a dispute within the period stated in Sub-Clause 16.3.1 and 

the related decision has become final and binding, either party may, if the other party 

fails to comply with such decision, and without prejudice to any other rights it may 

have, refer the failure to arbitration in accordance with Sub-Clause 16.3.2. The 

provisions of Sub-Clauses 16.3.1 and 16.3.2 shall not apply to any such reference. 

17 Termination by the Employer 

17.1 Default of Contractor 

If the Contractor is deemed by law unable to pay his debts as they fall due, or enters 

into voluntary or involuntary bankruptcy, liquidation or dissolution (other than a 

voluntary liquidation for the purposes of amalgamation or reconstruction), or becomes 

insolvent, or makes an arrangement with. or assignment in favour of, his creditors, or 

agrees to carry out the Contract under a committee of inspection of his creditors, or if 

a receiver, administrator, trustee or liquidator is appointed over any substantial part of 

his assets, or if, under any law or regulation relating to reorganization, arrangement or 

readjustment of debts, proceedings are commenced against the Contractor or 

resolutions passed in connection with dissolution or liquidation or if any steps are 

taken to enforce any security interest over a substantial part of the assets of the 

Contractor, or if any act is done or event occurs with respect to the Contractor or his 

assets which, under any applicable law has a substantially similar effect to any of the 

foregoing acts or events, or if the Contractor has contravened Sub-Clause 5.1, or has 

an execution levied on his goods, or if the Engineer certifies to the Employer, with a 

copy to the Contractor, that, in his opinion, the Contractor: 

(a) has repudiated the Contract, 

(b) without reasonable excuse has failed 

 (i)     to commence the Works in accordance with Sub-Clause 8.1 or 

 (ii)  to proceed with the Works, or any Section thereof, within 28 days after 

receiving notice pursuant to Sub-Clause 8.11, 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 173 of 213 

 

(c) has failed to comply with a notice issued pursuant to Sub-Clause 7.9 or an 

instruction issued pursuant to Sub-Clause 7.13 within 28 days after having 

received it, 

(d) despite previous warning from the Engineer, in writing, is otherwise 

persistently or flagrantly neglecting to comply with any of his obligations 

under the Contract, or 

(e)  has contravened Sub-Clause 5.2, 

then the Employer may, after giving 14 days’ notice to the Contractor, enter upon the 

Site and expel the Contractor there from without thereby violating the Contract, or 

releasing the Contractor from any of his obligations or liabilities under the Contract, 

or affecting the rights and powers conferred on the Employer or the Engineer by the 

Contract, and may himself complete the Works or may employ any other contractor to 

complete the Works.  The Employer or such other contractor may use for such 

completion so much of the Contractor’s Equipment, Plant, Temporary Works, and 

materials, which have been deemed to be reserved exclusively for the execution of the 

Works, under the provisions of the Contract, as he or they may think proper, and the 

Employer may, at any time, sell any of the said Contractor’s Equipment, Temporary 

Works, and unused Plant and materials, and apply the proceeds of sale in or toward 

the satisfaction of any sums due or that may become due to him from the Contractor 

under the Contract. 

17.2 Valuation at Date of Expulsion 

The Engineer shall, as soon as may be practicable after any such entry and expulsion 

by the Employer, fix and determine ex parte, or by or after reference to the parties or 

after such investigation or enquiries as he may think fit to make or institute, and shall 

certify: 

a) what amount (if any) had, at the time of such entry and expulsion, been 

reasonably earned by or would reasonably accrue to the Contractor in respect 

of work then actually done by him under the Contract, and 

(b) the value of any of the said unused or partially used materials, any 

Contractor’s Equipment and any Temporary Works. 

17.3 Payment after Expulsion 
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If the Employer shall enter and expel the Contractor under this Clause, the Earnest 

Money Deposit, Security Deposit already recovered and Performance Guarantee 

under the contract shall be liable to be forfeited and shall be absolutely at the disposal 

of the IWAI. Further, the Employer shall enter and expel the Contractor under this 

Clause, he shall not be liable to pay to the Contractor any further amount (including 

damages) in respect of the Contract until the expiration of the Maintenance Period and 

thereafter until the costs of execution, completion and remedying of any defects, 

damages for delay in completion (if any) and all other expenses incurred by the 

Employer have been ascertained and the amount thereof certified by the Engineer. 

The Contractor shall then be entitled to receive only such sum (if any) as the Engineer 

may certify would have been payable to him upon due completion by him after 

deducting the said amount. If such amount exceeds the sum which would have been 

payable to the Contractor on due completion by him, then the Contractor shall, upon 

demand, pay to the Employer the amount of such excess and it shall be deemed a debt 

due by the Contractor to the Employer and shall be recoverable accordingly. 

17.4 Assignment of Benefit of Agreement 

Unless prohibited by law, the Contractor shall, if so instructed by the Engineer within 

14 days of such entry and expulsion referred to in Sub-Clause 17.1, assign to the 

Employer the benefit of any agreement for the supply of any goods materials or 

services and/or for the execution of any work for the purposes of the Contract, which 

the Contractor may have entered into. 

17.5 Corrupt or Fraudulent Practices 

If in the judgment of the Employer the Contractor has engaged in corrupt or 

fraudulent practices, in competing for or in executing the Contract, then the Employer 

may, after having given 14 days’ notice to the Contractor, terminate the Contractor’s 

employment under the Contract and expel him from the Site, and the provisions of 

Clause 16 shall apply as if such expulsion had been made under Sub-Clause 17.1. 

“Corrupt practice” means the offering, giving, receiving, or soliciting of anything of 

value to influence the action of a public official, Employer, Engineer or their 

representatives in the procurement process or in Contract execution. 

“Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a Contract to the detriment of the Borrower, 
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and includes collusive practice among bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to deprive the 

Borrower of the benefits of free and open competition. 

17.6 Urgent Remedial Work 

If, by reason of any accident, or failure, or other event occurring to, in, or in 

connection with the Works, or any part thereof, either during the execution of the 

Works, or during the Maintenance Period, any remedial or other work is, in the  

opinion of the Engineer, urgently necessary for the safety of the Works and the 

Contractor is unable or unwilling at once to do such work, the Employer shall be 

entitled to employ and pay other persons to carry out such work as the Engineer may 

consider necessary. If the work or repair so done by the Employer is work which, in 

the opinion of the Engineer, the Contractor was liable to do at his own cost under the 

Contract, then all costs consequent thereon or incidental thereto shall, after due 

consultation with the Employer and the Contractor, be determined by the Engineer 

and shall be recoverable from the Contractor by the Employer, and may be deducted 

by the Employer from any monies due or to become due to the Contractor and the 

Engineer shall notify the Contractor accordingly, with a copy to the Employer. 

Provided that the Engineer shall, as soon after the occurrence of any such emergency 

as may be reasonably practicable, notify the Contractor thereof. 

18 Termination by Contractor 

18.1 Default of Employer 

In the event of the Employer: 

(a)  Failing to pay to the Contractor the amount due under any certificate of the 

Engineer within 28 days after the expiry of the time stated in Sub-Clause 

15.12, within which payment is to be made, subject to any deduction that the 

Employer is entitled to make under the Contract, 

(b)  Interfering with or obstructing or refusing any required approval to the issue of 

any such certificate, 

(c) becoming bankrupt or, being a company, going into liquidation, other than for 

the purpose of a scheme of reconstruction or amalgamation, or 
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(d)  giving notice to the Contractor that for unforeseen economic reasons it is 

impossible for him to continue to meet his contractual obligations, the 

Contractor shall be entitled to terminate his employment under the Contract by 

giving notice to the Employer, with a copy to the Engineer. Such termination 

shall take effect 14 days after the giving of the notice. 

18.2 Removal of Contractor’s Equipment 

Upon the expiry of the 14 days' notice referred to in Sub-Clause 17.1, the Contractor 

shall, notwithstanding the provisions of Sub-Clause 4.36.1, with all reasonable 

despatch, remove from the Site all Contractor’s Equipment brought by him thereon. 

18.3 Payment on Termination 

In the event of such termination, the Employer shall be under the same obligations to 

the Contractor in regard to payment as if the Contract had been terminated under the 

provisions of Clause 14. 

18.4 Contractor’s Entitlement to Suspend Work 

Without prejudice to the Contractor’s entitlement to interest under Sub-Clause 15.12 

and to terminate under Sub-Clause 17.1, the Contractor may, if the Employer fails to 

pay the Contractor the amount due under any certificate of the Engineer within 28 

days after the expiry of the time stated in Sub-Clause 15.12 within which payment is 

to be made, subject to any deduction that the Employer is entitled to make under the 

Contract, after giving 28 days’ prior notice to the Employer, with a copy to the 

Engineer, suspend work or reduce the rate of work. If the Contractor suspends work 

or reduces the rate of work in accordance with the provisions of this Sub-Clause and 

thereby suffers delay or incurs costs the Engineer shall, after due consultation with the 

Employer and the Contractor, determine: 

(a)  Any extension of time to which the Contractor is entitled under sub clause 8.7, 

8.7 and 8.8 of clause 8, and 

(b) The amount of such costs, which shall be added to the Contract Price, and 

shall notify the Contractor accordingly, with a copy to the Employer. 

18.5 Resumption of Work 
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Where the Contractor suspends work or reduces the rate of work. having given notice 

in accordance with Sub-Clause 18.4, and the Employer subsequently pays the amount 

due, including interest pursuant to Sub-Clause 15.12, the Contractor's entitlement 

under Sub-Clause 18.1 shall, if notice of termination has not been given, lapse and the 

Contractor shall resume normal working as soon as is reasonably possible. 

Whenever the Works is resumed after suspension, the Engineer and the Contractor 

shall jointly examine the Works and the Plant and Materials affected by the 

suspension and the Contractor shall prepare a report indicating the physical status and 

major adverse effects, if any, the Works under suspension has suffered during the 

period of suspension and furnish same to the Engineer and Employer. 

19 Design and drawings 

19.1 Custody and Supply of Drawings and Documents 

The approved drawings shall remain in the custody of the Engineer, but two copies 

thereof shall be provided to the Contractor free of charge. The Contractor shall make 

at his own cost any further copies required by him. Unless it is strictly necessary for 

the purposes of the Contract, the Drawings, Specification and other documents 

provided by the Employer or the Engineer shall not, without the consent of the 

Engineer, be used or communicated to a third party by the Contractor. Upon issue of 

the Final completion Certificate, the Contractor shall return to the Engineer all 

Drawings, Specification and other documents provided under the Contract. 

19.2 One Copy of Drawings to be kept on Site 

One copy of the Drawings, provided to the Contractor as aforesaid, shall be kept by 

the Contractor on the Site and the same shall at all reasonable times be available for 

inspection and use by the Engineer and by any other person authorised by the 

Engineer in writing. 

19.3 Disruption of Progress 

The Contractor shall give notice to the Engineer, with a copy to the Employer, 

whenever planning or execution of the Works is likely to be delayed or disrupted 

unless any further drawing or instruction is issued by the Engineer within a reasonable 

time. The notice shall include details of the drawing or instruction required and of 

why and by when it is required and of any delay or disruption likely to be suffered if it 
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is late. This shall not be applicable in the case of permanent works to be designed and 

engineered by the contractor, except with regard to its approval by the Engineer, if 

specified. 

19.4 Delays and Cost of Delay of Drawings 

If, by reason of any failure or inability of the Engineer to issue, within a time 

reasonable in all the circumstances, any drawing or instruction for which notice has 

been given by the Contractor in accordance with Sub Clause 19.3, the Contractor 

suffers delay and/or incurs costs then the Engineer shall, after due consultation with 

the Employer and the Contractor, determine: 

(a)  any extension of time to which the Contractor is entitled under sub clause 8.6, 

8.7 and 8.8, and 

19.5 Supplementary Drawings and Instructions 

The Engineer shall have authority to issue to the Contractor, from time to time, such 

supplementary Drawings and instructions as shall be necessary for the purpose of the 

proper and adequate execution and completion of the Works and the remedying of 

any defects therein. The Contractor shall carry out and be bound by the same. 

20 Insurance 

20.1 Insurance of Works 

Contractor is required to take Contractor’s All Risk Policy or erection all risk policy 

(as the case may be) from an approved insurance company in the joint name with the 

Employer and bear all costs towards the same for the full period of execution of 

works including the defect liability period for the full amount of contract against all 

loss of damage from whatever cause arising other than excepted risks for which he is 

responsible under the terms of the contract and in such manner that the Employer and 

the contractor are covered during the period of construction of works and/or also 

covered during the period of defect liability for loss or damage  

a) The work and the temporary works to the full value of such works.  

b) The materials, construction plant, centering, shuttering and scaffolding materials and 

other things brought to the site for their full value. 

Whenever required by the Employer, the contractor shall produce the policy or the 

policies of insurance and the receipts for payment of the current premium. 

20.2 Insurance under Workmen Compensation Act  
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Contractor is required to take insurance cover under the Workman Compensation Act, 

1923 as amended from time to time from an approved insurance company and pay 

premium charges thereof. Wherever required by the Employer the contractor shall 

produce the policy or the policies of Insurance and the receipt of payment of the 

current premiums. 

20.3 Third Party Insurance  

Contractor is required to take third party insurance cover for an amount of 5% (five 

percent) of contract value from an approved insurance company for insurance against 

any damage, injury or loss which may occur to any person or property including that 

of the Employer, arising out of the execution of the works or temporary works. 

Wherever required by the Employer the contractor shall produce the policy or the 

policies of Insurance and the receipt of payment of the current premiums. In case of 

failure of the contractor to obtain contractors all risk policy, insurance under workman 

compensation act and third party insurance as described above within one month from 

the date of commencement of work, running account payments of the contractor shall 

be withheld till such time the aforesaid insurance covers are obtained by the 

contractor. If the Contractor could not effect a comprehensive insurance cover against 

risks which he may be required to effect under the terms of the contract, then he shall 

give his attention to get the best insurance cover available and even in case of 

effecting a wider insurance cover than the one which the subsidiary of the General 

Insurance Company could offer, such an insurance is ought to be done after the 

Employers approval, by or through the subsidiary of the General Insurance Company. 

20.4 The Contractor shall at all times indemnify the Employer against all claims, damages 

or compensation under the provision of Payment of Wages Act-1936, Minimum 

Wages Act-1948, Employer’s liability Act-1938, the Workmen’s Compensation Act-

1947, Industrial Disputes Act-1947 and Maternity Benefit Act-1961 or any 

modifications thereof or any other law in force or as consequence of any accident or 

injury to any workman or other persons in or about the works, whether in the 

employment of the contractor or not, against all costs, charges and expenses of any 

suit, action or proceedings arising out of such incident or injury and against all sum or 

sums which may with the consent of the contractor be paid to compromise or 

compound any such claim. Without limiting his obligations and liabilities as above 

provided, the contractor shall insure against all claims, damages or compensation 
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payable under the Workmen’s Compensation Act 1923 or any modification thereof or 

any other law relating thereto.” 

20.5 Damage to Persons and Property 

The Contractor shall, except if and so far as the Contract provides otherwise, 

indemnify the Employer against all losses and claims in respect of: 

(a)   death of or injury to any person, or 

(b)  loss of or damage to any property (other than the Works), which may arise out of 

or in consequence of the execution and completion of the Works and the remedying of 

any defects therein, and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever in respect thereof or in relation thereto, subject to the exceptions 

defined in Sub-Clause 20.6. 

20.6 Exceptions 

The “exceptions” referred to in Sub-Clause 20.5 are: 

(a)  the permanent use or occupation of land by the Works, or any part thereof, 

(b) the right of the Employer to execute the Works, or any part thereof, on, over, 

under, in or through any land, 

(c)  damage to property which is the unavoidable result of the execution and 

completion of the Works, or the remedying of any defects therein, in 

accordance with the Contract, and 

(d)  death of or injury to persons or loss of or damage to property resulting from 

any act or neglect of the Employer, his agents, servants or other contractors, 

not being employed by the Contractor, or in respect of any claims, 

proceedings, damages, costs, charges and expenses in respect thereof or in 

relation thereto or, where the injury or damage was contributed to by the 

Contractor, his servants or agents, such part of the said injury or damage as 

may be just and equitable having regard to the extent of the responsibility of 

the Employer, his servants or agents or other contractors for the injury or 

damage. 

20.7 Indemnity by Employer 
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The Employer shall indemnify the Contractor against all claims, proceedings, 

damages, costs, charges and expenses in respect of the matters referred to in the 

exceptions defined in Sub-Clause 20.6. 

20.8 Cross Liabilities 

The insurance policy shall include a cross liability clause such that the insurance shall 

apply to the Contractor and to the Employer as separate insured. 

20.9 Accident or Injury to Workmen 

The Employer shall not be liable for in respect of any damages or compensation 

payable to any workman or other person in the employment of the Contractor or any 

Subcontractor, other than death or injury resulting from any act or default of the 

Employer, his agents or servants. The Contractor shall indemnify and keep 

indemnified the Employer against all such damages and compensation, other than 

those for which the Employer is liable as aforesaid, and against all claims, 

proceedings, damages, costs, charges, and expenses whatsoever in respect thereof or 

in relation thereto. 

20.10 Evidence and Terms of Insurances 

The Contractor shall provide evidence to the Employer as soon as practicable after the 

respective insurances have been taken out but in any case prior to the start of work at 

the Site that the insurances required under the Contract have been effected and shall, 

within 84 days of the Commencement Date, provide the insurance policies to the 

Employer. When providing such evidence and such policies to the Employer, the 

Contractor shall notify the Engineer of so doing. Such insurance policies shall be 

consistent with the general terms agreed prior to the issue of the Letter of Award. The 

Contractor shall effect all insurances for which he is responsible with insurers and in 

terms approved by the Employer. 

20.11 Adequacy of Insurances 

The Contractor shall notify the insurers of changes in the nature, extent or programme 

for the execution of the Works and ensure the adequacy of the insurances at all times 

in accordance with the terms of the Contract and shall, when required, produce to the 

Employer the insurance policies in force and the receipts for payment of the current 

premiums. 
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20.12 Remedy on Contractor’s Failure to Insure 

If the Contractor fails to effect and keep in force any of the insurances required under 

the Contract, or fails to provide the policies to the Employer within the period 

required by Sub-Clause 20.10, then and in any such case the Employer may effect and 

keep in force any such insurances and pay any premium as may be necessary for that 

purpose and from time to time deduct the amount so paid from any monies due or to 

become due to the Contractor, or recover the same as a debt due from the Contractor. 

20.13 Compliance with Policy Conditions  

In the event that the Contractor or the Employer fails to comply with conditions 

imposed by the insurance policies effected pursuant to the Contract, each shall 

indemnify the other against all losses and claims arising from such failure.  

20.14 Source of Insurance 

The Contractor shall place all insurance relating to the Contract (including, but not 

limited to, the insurance referred to in Clauses 20) with insurers from India. 

21 Release From Performance 

Payment in Event of Release from Performance 

If any circumstance outside the control of both parties arises after the issue of the 

Letter of Award which renders it impossible or unlawful for either or both parties to 

fulfil his or their contractual obligations, or under the law governing the Contract the 

parties are released from further performance, then the parties shall be discharged 

from the Contract, except as to their rights under this Clause and Clause 16.3 and 

without prejudice to the rights of either party in respect of any antecedent breach of 

the Contract, and the sum payable by the Employer to the Contractor in respect of the 

work executed shall be the same as that which would have been payable under Clause 

14 if the Contract had been terminated under the provisions of Clause 14. 

22 Notices 

22.1 Notice to Contractor 

All certificates, notices or instructions to be given to the Contractor by the Employer 

or the Engineer under the terms of the Contract shall be sent by post, cable, e-mail or 

facsimile transmission to or left at the Contractor's principal place of business or such 

other address as the Contractor shall nominate for that purpose. 
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22.2 Notice to Employer and Engineer 

Any notice to be given to the Employer or to the Engineer under the terms of the 

Contract shall be sent by post, cable, e-mail or facsimile transmission to or left at the 

respective addresses nominated for that purpose. 

22.3 Change of Address 

Either party may change a nominated address to another address in the country where 

the Works are being executed or in the country of Employer by prior notice to the 

other party, with a copy to the Engineer, and the Engineer may do so by prior notice 

to both parties. 

23 Changes in Cost and Legislation 

23.1 Increase or Decrease of Cost 

There shall be no addition or deduction from the Contract Price any sums in respect of 

rise or fall in the cost of labour and/or materials or any other matters affecting the cost 

of the execution of the Works as far as the items of Works covered are concerned. 

However, addition or deduction from the Contract Price any sums in respect of rise or 

fall in the cost of POL may be determined as defined in SCC. 

23.2 Subsequent Legislation 

If, after the date 28 days prior to the latest date for submission of tenders for the 

Contract there occur in the country in which the Works are being or are to be executed 

changes to any National or State Statute, Ordinance, Decree or other Law or any 

regulation or bye-law of any local or other duly constituted authority, or the 

introduction of any such State Statute, Ordinance, Decree, Law, regulation or bye-law 

which causes additional or reduced cost to the Contractor, other than under Sub-

Clause 23.1, in the execution of the Contract, such additional or reduced cost shall, 

after due consultation with the Employer and the Contractor, be determined by the 

Engineer and shall be added to or deducted from the Contract Price-and the Engineer 

shall notify the Contractor accordingly, with a copy to the Employer. 

24 Independent Relationship 

Notwithstanding anything contained in this Agreement, the relationship between the 

Employer and the Contractor shall always remain on a principal to principal basis and 
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the Contractor shall never declare / claim himself to be an agent of the Employer. The 

Contractor shall alone be responsible for all its action / omission of the Contractor 

shall bind the Employer in any manner unless expressly so provided in this 

Agreement. 

25 When the Contract can be determined 

25.1 Subject to other provisions contained in this clause, the  Engineer-in-Charge may, 

without prejudice  to  his  any  other  rights or remedy  against  the   contractor  in 

respect   of  any  delay, inferior workmanship, any  claims for damages  and/or any 

other  provisions of  this  contract or  otherwise, and  whether the  date  of  completion 

has  or  has  not  elapsed, by notice   in  writing absolutely determine the  contract  in 

any  of the  following cases: 

i. lf the contractor having been  given  by the  Engineer-in-Charge a notice in  writing to  

rectify,  reconstruct  or  replace  any  defective work  or  that the  work  is being 

performed  in  an  inefficient  or  otherwise improper or  un-workman  like   manner 

shall   omit   to  comply with   the  requirement of  such   notice for  a  period  of  

seven days  thereafter. 

ii. lf  the  contractor  has,   without  reasonable cause,  suspended  the  progress  of  the 

work   or  has  failed   to  proceed  with   the  work   with   due   diligence so  that  in  

the opinion of  the  Engineer-in-Charge he  will  be  unable to secure completion of  

the work by the  date  for  completion and  continues  to do so after  a notice in 

writing of seven days  from  the  Engineer-in--Charge. 

iii. If the  contractor fails  to  complete the  work  within the  stipulated date  or  items of 

work   with   individual  date   of  completion,  if  any   stipulated, on  or   before such 

date(s) of completion and  docs  not  complete them  within the  period specified  in a 

notice given in writing in that  behalf  by the Engineer-in-Charge. 

iv. If  the   contractor  persistently  neglects to   carry  out   his   obligations  under  the 

contract  and/   or   commits  default  in   complying  with    any   of   the   terms   and 

conditions of the  contract and  docs  not  remedy it or  take  effective  steps to  

remedy it  within  7  days   after   a  notice in  writing is  given to  him  in  that   behalf 

by  the Engineer- in-Charge. 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 185 of 213 

 

v. If the contractor shall offer or give or agree to give to any person  in IWAI service. or  

to  any  other  person on  his  behalf any  gift  or  consideration of  any  kind   as  an 

inducement or reward for  doing or forbearing to do  or for having done or  forborne 

to do any  act  in relation  to the obtaining or execution of contract. 

vi. If the  contractor shall   obtain a contract with  IWAI  as a result  of  wrong tendering 

or  other non-bonafide  methods of  competitive   tendering or  commits  breach  of 

integrity pact. 

vii. If the  contractor being an  individual, or if a firm,  any  partner thereof shall at  any 

time  be adjust insolvent or  have a receiving order or order for administration of his  

estate   made   against   him  or  shall   take  any   proceedings  for liquidation  or 

composition (other  than  a  voluntary  liquidation for  the  purpose  of amalgamation 

or  reconstruction) under  any  Insolvency Act  for  the  time being  in force  or  make 

any  conveyance or  assignment of  his effects  or  composition or  arrangement  for 

the benefit  of his creditors or purport so to do, or if any application be made  under 

any Insolvency Act  for the time being enforce  for the sequestration of his estate or if 

a trust  deed  be executed by him for benefit  of his creditors. 

viii. If the contractor being  a company  shall  pass  a resolution  or the court  shall  make 

an order   that  the  company shall  be wound up  or  if a  receiver or  a  manager  on 

behalf of a creditor shall   be appointed or  if circumstances shall  arise  which  entitle 

the  court  or  the  creditor to  appoint  a  receiver  or  a  manager or  which  entitle the 

court  to make a winding up order. 

ix. If the contractor shall  suffer  an execution being  levied  on  his goods  and allow  it  

to be continued for a period  of 21  days. 

x. If the contractor assigns, transfers,  sublets  (engagement of labour  on a piece-work 

basis  or of  labour  with  materials not to  be incorporated in the  work,  shall  not  be 

deemed   to  be subletting) or otherwise parts  with  or  attempts to assign,  transfer, 

sublet  or otherwise parts  with the entire  works  or any  portion  thereof  without  the 

prior written  approval of the Engineer -in-Charge. 

25.2 When the contractor has made himself liable for action under any of the cases 

aforesaid, the Engineer- in-Charge on behalf  of the IWAI with the approval of the 

competent authority shall have powers: 
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i. To determine the contract as aforesaid (of which termination notice in writing to the 

contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). 

Upon such determination, the Earnest Money Deposit, Security Deposit already 

recovered and Performance Guarantee under the contract shall be liable to be forfeited 

and shall be absolutely at the disposal of the IWAI. 

ii. After  giving  notice  to the contractor  to measure up the  work  of the contractor and 

to take  such  whole,  or the  balance  or part thereof: as shall  be un-executed out  of 

his hand and to give it to another contractor to complete the work. The contractor, 

whose contract is determined as above, shall not be allowed to participate in the 

tendering process for the balance work. 

iii. the  event   of  above  courses   being  adopted    by  the   Engineer-in-Charge,  the 

contractor shall  have  no claim  to compensation for  any  loss sustained by him by 

reasons of  his  having   purchased  or  procured   any  materials  or  entered  into  any  

engagements or made  any  advances on  account  or  with  a  view  to  the  execution  

of  the  work   or  the performance of  the  contract.  And  in  case  action   is  taken   

under   any  of  the  provision aforesaid, the contractor shall  not  be entitled  to 

recover  or  be paid  any sum  for any  work thereof  or actually performed under  this  

contract  unless  and  until  the  Engineer·- in-Charge has certified   in  writing the  

performance of such  work  and  the  value  payable  in  respect thereof and  he shall  

only  be entitled  to be paid the value so certified. 
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SECTION - VIII: SPECIAL CONDITIONS OF 

CONTRACT (SCC) 
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1. General 

1.1. Special Conditions shall be read in conjunction with the General Conditions of 

Contract, specification, ToR, Drawings and any other documents forming part of this 

contract wherever the context so requires. 

1.2. Notwithstanding the Sub-division of the documents in to these separate section and 

volume every part of each shall be deemed to be supplementary to and 

complementary of every other part and shall be read with and as a part of the 

Contract. 

1.3. Where any portion of the general Conditions of Contract is repugnant to or at variance 

with any provisions of the Special Conditions, the provisions of the Special 

Conditions shall be deemed to over-ride the provisions of the General Conditions of 

Contract. 

1.4. Where it is mentioned in the Specification that the contractor shall perform certain 

work or provide certain facilities, it is understood that the contractor shall do so at his 

own cost. 

1.5. The materials and workmanship shall satisfy the relevant standards as stipulated under 

the Contract Agreement, the specification conditioned herein and codes referred to. 

Where the specifications stipulate requirement in addition to those contained in the 

Standard codes and specifications these additional requirements shall also be satisfied. 

2. The Site 

2.1 General Site Information 

The Contractor shall visit the site and satisfy themselves on the actual site conditions, 

meteorological and other data, before tendering. Whatever information and, other 

relevant data given in the tender documents are only intended as a general guidance 

for the contractor and no warranty is given for the correctness of the same. 

2.2 Condition of Site 

The Contractor, before carrying out any work, shall inspect the Site in conjunction 

with the Engineer's Representative to establish its general condition which shall be 
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agreed and recorded in writing, and where, in the opinion of the Engineer or his 

Representative it is deemed necessary, by means of photography.  

The boundary of the land earmarked for the execution of the Works shall be defined 

by the Engineer's Representative and the Contractor shall provide, erect and maintain 

from commencement to final completion of all work and all reinstatement substantial 

galvanized pipes or similar approved markers indicating the boundary of the working 

area at regular intervals as the Engineer's Representative may require. In the event of 

any such boundary marker / post being disturbed or displaced as a result of the 

Contractor's operations or theft, the Contractor shall forthwith at his own expense 

replace the same and maintain the boundary properly. 

3. Order of Works 

The order in which the works are to be carried out by the Contractor shall be to the 

approval of Employer and shall be such as to suit the detailed method of construction, 

adopted by the Contractor as well as the Work Plan / Overall Schedule approved by 

the Employer. The works shall be carried out in such a manner so as to enable the 

other Contractors to work concurrently so that the entire project may be brought into 

use immediately after the completion of works. 

4. General Conditions of Construction and Erection Work 

4.1 The work shall be permitted on the site round the clock. 

4.2 The contractor must arrange for the placement of workers in such a way that the 

delayed completion of the works of any part thereof for any reason whatsoever will 

not affect their proper employment. The Employer will not entertain any claim for 

over time /idle time payment etc. whatsoever. 

4.3 The Contractor shall submit to Employer / Engineer-in-Charge reports at regular 

intervals regarding the state and progress of work. The details and proforma of the 

report will mutually be agreed after the award of Contract. 

5. Surveys and Levels 

5.1 Before the works of any part thereof begin, the Contractor shall survey and take levels 

of the site of the works both above and below water level / Chart Datum level, and 

agree all particulars on which the measurements of the works are to be based. Such 
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particulars shall be recorded and after agreement; the drawings shall be signed by the 

Employer / Engineer-In-Charge and the Contractor.  

5.2 Failing such surveys and agreements being prepared and/or signed by the Contractor, 

the survey carried out by the Engineer shall be final and binding on the Contractor. 

6. Setting out the Works 

6.1 The Employer shall furnish the relevant existing grid points with bench Mark with 

reference to permanent bench marks. It shall be Contractor's responsibility to the set 

out the necessary central points on land and to set out alignment. The Contractor shall 

have in his employees, an efficient survey team for this purpose and the accuracy of 

such setting out works shall be Contractor's sole responsibility. 

6.2 Before beginning the work the Contractor shall work out the control points on ground 

which, are pre requisite for carrying out hydrographic surveys, accurately, with 

suitable markers as approved by Employer. All these points and markings shall be 

checked and approved by Employer’s Representative before starting the work. 

6.3 The Contractor shall also provide necessary equipment, labour and other facilities for 

proper checking and inspection of the fabrication, welding, painting and any other 

such activity forming part of the total scope of the work at no cost to the Employer. 

6.4 The Contractor shall give Employer not less than 24 hours’ notice in writing of his 

intention to inspect for any part of the works so that arrangements may be made for 

checking the work. 

6.5 The Contractor shall at his own expense provide all assistance which Employer or his 

representative may require for checking and inspection. 

7. Conditions for work 

7.1 The decision of EIC to accept the work done with or without the Liquidated damages 

shall be final and binding. 

7.2 No idle time charges will be paid to the contractor on any account. 
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7.3 The Employer / Engineer-in-charge or his representative will inspect, co-ordinate, 

measure and certify the work.  He has the right to inspect at any time during the 

contract period for which contractor’s authorized agent shall be available at site 

during such inspection. 

7.4 The Contractor may execute the work round the clock and on all days including 

Sundays and Public Holidays except National Holidays subject to such restriction as 

may be imposed by State Govt./local body or Engineer In Charge. 

7.5 If the Contractor’s personnel or any outside labour employed to work during 

execution of Contract, breaks or damages/destroys any vessel, craft, net, fishing 

stakes etc. building, road, kerb, water pipe, fence, bund, wires, trees, crop, fruit or 

cultivated ground during the period of agreement, the same shall be made good by the 

Contractor at his own expenses or in default the IWAI may cause the same to be made 

good by other sources and deduct the expenses from any sums that may be then or at 

any time thereafter may become due to the contractor. 

7.6 The rate quoted shall include all taxes, duties and any other levies. No additional 

payment on any such account shall be payable by IWAI. However, GST which will be 

quoted separately by the Bidder will be reimbursed to the Bidder on producing proof 

of payment 

7.7 The right to award/split up work or to reject the offer without assigning any reason is 

reserved with the Authority.  

7.8 If the work is stopped continuously for more than 3 days due to law and order, the 

Contractor has to report to EIC the same and take actions mutually in accordance with 

prevailing local laws for removal of such problem and proceeding further with the 

work to mutual benefit. 

7.9 Any charge incurred for adopting environmental safe guards, minimizing detrimental 

impacts, enhancing the beneficial aspects of the project and for effective management 

of the environmental resources affected by the project shall be met by the Contractor. 

No additional charges on any account shall be payable by IWAI. 

8. Standard and Standard Products 

8.1 Standards 
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Save in so far otherwise specified in the Contract the relevant provisions of the 

appropriate Bureau of Indian Standards shall apply for all materials and workmanship.  

Where relevant BIS standards do not exist, the latest version of the relevant standards 

in vogue shall be applied. Where both above Standards may not be available, the 

following Standards shall also be referred to and adopted. 

- BS  : British Standard Specification 

- CP  : British Standard Code of Practice 

- ASTM  : Standard of American Society for Testing Materials. 

8.2 Standard Products 

If mention is made in the Contract of named products of individual manufacturers, 

this is an indication of the standard type and workmanship of goods, which are 

satisfactory to the Engineer. The Contractor may substitute similar products of at least 

equal quality and suitability, subject to the approval of the Engineer. 

Proposals by the Contractor for the supply of manufactured products shall be 

accompanied by certification that the manufacturer's products are approved by the 

relevant standards authority. 

9. Security and Safety 

9.1 The Contractor shall comply with all regulations imposed by the Central / State / 

Local Authorities and Employer in respect of the passage of Plant, Vehicles, materials 

and personnel through waterways. 

9.2 The Contractor shall take all possible precautions to prevent out breaks of fire on the 

site and in all offices, stores, camps and other places and things connected therewith 

and especially with respect to the safe storage of petroleum products, explosives and 

all other dangerous of hazardous goods. The Contractor shall comply with all rules, 

regulations and orders of any Statutory Authority and of Employer at no extra cost to 

the Employer. 

9.3 The Contractor shall obtain from the Employer details of any restricted areas in or 

around the site and shall have prominently and clearly displayed for the information 

of his staff and work people notices defining any such restricted areas. Such notices 

shall be provided at his own expenses. 
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9.4 If required, the Contractor shall take entry passes to the restricted areas for all 

personnel labourers and vehicle. No claim whatsoever on this account will be 

entertained. 

10. Health Safety and Environment, Risk & Hazard 

10.1 The Contractor shall prepare and submit to the Employer / Employer-In-Charge the 

Health Safety and Environment (HSE) Plan in line with Employers HSE policy and 

Contractors company policy within 28 days of commencing of works for the approval 

of the Employer. The policy shall be followed during the life cycle of the project. The 

policy may be updated as and when required. 

10.2 The Contractor shall prepare and submit the Risk and Hazard identification and 

mitigation plan within 28 days of commencing of works for approval of the 

Employer. The plan may be updated as and when required.  

11. Taxes, duties and levies etc. 

The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, 

GST or any other local, State or Central taxes as applicable/ charged by Centre or 

State Government or Local authorities on all materials that the contractor has to 

purchase for the performance of the contract and services, shall be payable by the 

contractor and the Authority will not entertain any claim for compensation 

whatsoever in this regard.  

12. Additional Conditions 

In addition to the above mentioned SCC the following table shall also form part of 

SCC which are to be read in conjunction with relevant GCC Clause: 

GCC Clause Heading Definitions 

1.3 Language for 

Communication 

English 

2.3 Right of access to site - 

3.1.2.4 (ii) Percentage of variation 

under Engineer’s duty 

and Authority 

20 % (twenty percent) subject to a maximum 

of 50%.. 
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4.4 Performance security and 

security deposit 

5% each. It Shall be released only after the 

completion of defects liability period. 

4.7 (b) Unforeseeable Physical 

Obstructions or 

Conditions 

No cost on any account due to unforeseeable 

physical obstructions or conditions shall be 

added to the Contract Price 

4.9.1 Program to Be Submitted 14 days 

4.9.3 Cash Flow Estimate 14 days and subsequently submit the revised 

cash flow estimate at mutually agreed interval 

5.4.4 & 5.4.5 Payments to Nominated 

Subcontractors 

The GCC clause 5.4.4 & 5.4.5 shall now be 

read as: 

Contractor shall be entirely responsible for all 

the payments to be made to the nominated 

sub-contractor. 

Contractor shall hold employer indemnified 

against all claims arising from sub-contracting 

of works. 

The contractor shall produce No claim 

Certificate from the sub-contractors at the 

demand of EIC, before final bill payment. 

Contractor shall not be absolved of his 

responsibilities and duties of the contract by 

nominating sub-contractors. 

8.5 Time for completion 5 months from the signing of agreement 

8.12 Limit of Liquidated 

Damages 

10 percent of the Contract Price. 

10.2 &10.3 Taking over of sections or 

parts 

There shall be no taking over of sections or 

parts. Only interim completion certificate and 

final completion certificate shall be given as 

per the conditions of contract. 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 195 of 213 

 

11.0 Defects Liability Period 12 months  

15.2 (b) Minimum Amount of 

Interim Payment 

(stagewise) 

Interim Payment Certificates 

15.13 Maximum Amount of 

Advance Payment 

10 percent of the Contract Price. The. 

Contractor shall submit a bank guarantee for 

an amount equivalent to 100% of the advance 

payment requested by the contractor. 

The Bank Guarantee so submitted shall be 

valid for entire contract period and it shall be 

returned to the contractor after the advance 

payment has been recovered. 

The Bank Guarantee shall be submitted as per 

annex - 1  

15.13 Repayment of Advance 

Payment 

After certification of 10 percent of the 

Contract Price. 
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ANNEX - I: BANK GUARANTEE FORM FOR PERFORMANCE 

SECURITY 
 

To 

The Chairman 

Inland waterways Authority of India 

Ministry of Shipping, Govt. of India 

A-13, Sector-1,  

Noida(U.P.)  

Pin- 201301 

 

 In consideration of the ………………… (hereinafter called “Employer”) having to 

enter into an Agreement with M/s ………………… (hereinafter called the “Contractor) 

as a follow up to the Letter of Award no…………dated…………… issued by the 

Employer for for Design, construction, supply installation, testing and commissioning of 8 

nos floating concrete Jetties in various National Waterways  on production of 

Performance security in the form of Bank Guarantee for INR …………..  

(Rupees……………..only), at the request of ………..  Contractor, We, (Bank) do hereby 

undertake to pay to the Employer an amount not exceeding INR.…………………………  

(Rupees-----------only) against any default or failure on the part of Contractor to perform 

the contract in accordance with terms & conditions or any breach of the said Agreement. 

1. We, (Bank) do hereby undertake to pay the amount due and payable under this 

Guarantee without any demur, merely on a demand from the Employer stating that the 

amount claimed is due by way of loss or damage caused to or would be caused to or 

suffered by the Employer by reason of breach by the said Contract or any of the 

terms or conditions contained in the said time frame or by reason of the Contractor’s 

failure to perform the said Agreement. Any such demand made on the Bank shall be 

conclusive as regards the amount due and payable by the Bank under this guarantee. 

However, our liability under this guarantee shall be restricted to an amount not 

exceeding INR.………….  (Rupees……….……………only).   

2. We, (Bank) undertake to pay the Employer any money so demanded notwithstanding 

any dispute or disputes raised by the Contractor in any suit or proceeding pending 

before any court or Tribunal relating thereto, liability under this present being 

absolute and unequivocal. The payment so made by us under this guarantee shall be 
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valid discharge of our liability for payment there under and the Contractor shall have 

no claim against us for making such payment. 

3. We, (Bank) further agree that the guarantee herein contained shall remain in full force 

and effect till completion of project work to the complete satisfaction of the Employer 

in terms of conditions of contract and Letter of Award and that it shall continue to be 

enforceable till all the dues of the Employer under or by virtue of the said Agreement 

have been fulfilled and its claim satisfied or till the scheduled date of completion of 

Works as per the Agreement. We(Bank) shall consider that the terms and conditions 

of the said Agreement have been fully and properly carried out by the said 

Contractor and accordingly discharge this Guarantee after 90 days from the date of 

completion of the said contract unless a demand or claim under this Guarantee is 

served by the Employer in writing on the bank but before the expiry of the said period 

in which case it shall be enforceable against the bank notwithstanding the fact that the 

same is enforced after the expiry of the said period  or after the extended period as the 

case may be.         

4. We (Bank) further agree with the Employer that the Employer shall have fullest 

liberty without our consent and without affecting in any manner our obligations 

hereunder to vary any of the terms and conditions of the said Agreement or to extend 

time or performance by the said Contractor from time to time or to postpone for any 

time or from time to time any of the powers exercisable by the Employer against the 

said Contractor and to forbear or enforce any of the terms and conditions relating to 

the said  Agreement and we shall not be relieved from our liability by reason of any 

such variation, or extension being granted to the said Contractor or for any 

forbearance, act or omission on the part of the Employer or any indulgence by the 

Employer to the said Contractor or by any such matter or thing whatsoever which 

under the law relating to sureties would, but for the provision, have effect of so 

relieving us.   

5. It shall not be necessary for the Employer to proceed against the Contractor before 

proceeding against the Bank and the guarantee herein contained shall be enforceable 

against the bank notwithstanding any security which the Employer may have obtained 

or obtain from the Contractor at the time when proceedings are taken against the 

bank hereunder be outstanding or unrealized.  
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6. Notwithstanding anything contained herein above our liability under the guarantee is 

restricted to INR …….(Rupees…………….. only) and shall remain in force until 

……. or otherwise until the extended date by the Employer. Unless a claim or suit 

under this guarantee is filed with us on or before or the extended date 

………………………. ALL YOUR RIGHTS UNDER THE GUARNTEE SHALL 

BE FORFEITED and the bank shall be relieved and discharged from all liabilities 

therein.   

 

7. This Guarantee will not be discharged due to the change in the constitution of the 

Bank or the Contractor.         

 

8. We, (Bank) lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of the Employer in writing. 

 

 

Dated the ………..  of  …………. 2009 

for …………………………….. 

(Indicate the name of bank) 

 

Signature………………………….. 

Name of the Officer …………………………… 

(In Block Capitals) 

   Designation 

Code No. ………………………………….. 

Name of the bank and Branch.(SEAL) 
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ANNEX - II: AGREEMENT FORM 
 

Tender for Design, construction, supply installation, testing and commissioning of 8 

nos floating concrete Jetties in various National Waterways   

AGREEMENT BETWEEN 

INLAND WATERWAYS AUTHORITY OF INDIA 

AND 

CONTRACTING FIRM 

This agreement made on this  ………day of Two thousand………between Inland 

Waterways Authority of India, A – 13, Sector – 1, Noida - 201 301, U.P. (hereinafter called 

the “IWAI” which expression shall unless excluded by or repugnant to the context be deemed 

to include their successor in office) on the one part and M/S…………………………..having 

its office at …………………….(hereinafter called “ Contractor “which expression shall 

unless excluded by or repugnant to the context be deemed to include their heirs, executors, 

administrators, representatives and assigns or successor in office ) on the other part. 

WHEREAS IWAI is desirous of Design, construction, supply installation, testing and 

commissioning of 8 nos floating concrete Jetties in various National Waterways as per the 

work Order No. ……………………………………….dated ……….in accordance with the 

ToR & conditions of contract attached hereto all of which will form part of this agreement. 

WHEREAS THE CONTRACTING FIRM has agreed to undertake the Tender for Design, 

construction, supply installation, testing and commissioning of 8 nos floating concrete Jetties 

in various National Waterways  on Terms and Conditions herein after set forth. 

NOW THEREFORE THESE PRESENTS WITNESS and it is hereby agreed, 

declared by and between the parties hereto as follows: 

The Contractor shall undertake the Tender for Design, construction, supply 

installation, testing and commissioning of 8 nos floating concrete Jetties in various National 

Waterways   as per the work Order No. …………………………. dated ………. ………. in 

accordance with the ToR & conditions of contract attached hereto all of which will form part 

of this agreement.   

 The following documents shall be deemed to form and to be read and construed as 

part of the agreement i.e. 
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a) Agreement Form  

b) Integrity Agreement  

c) Letter of Acceptance  

d) Conditions of contract  

e) Schedule of the price bid. 

f) Technical Bid No. with Date 

g) Addenda/Corrigenda  

h) Minutes of Pre-bid Meeting 

i) All Correspondence 

j) …… 

k) …. 

In WITNESS whereof the IWAI has caused Shri ………………………..on their 

behalf to hereunto set his hand and the Contractor has caused Shri …………. on their behalf 

to hereunto set his hand and the firm has caused its common seal to be affixed hereunto the 

day and year first above written. 

Witnesses, IWAI 

1) 

2) 

And this deed was duly executed by Shri…………………………………………..for the 

Contractor above named in the presence of 

Witnesses of Contractor 

1) 

2) 
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ANNEX -III:DETAILS OF BANK ACCOUNT 
 

FOR RELEASE OF PAYMENT THROUGH 

ELECTRONIC FUND TRANSFER SYSTEM  

(TO BE FURNISHED BY THE BIDDER ON ITS LETTER HEAD) 

 

NAME OF THE PROJECT: ___________________________________ 

 

We ______________________(Name of the Bidder) hereby request you to give our                

payments by crediting our bank account directly by E-payment mode as per account details 

given below. We hereby undertake to intimate IWAI in case of any change in particulars 

given below and will not hold IWAI responsible for any delay / default due to any technical 

reasons beyond IWAI’s control:-   

Bank Account Number   : _________________________________ 

RTGS/NEFT/IFSC CODE   : _________________________________ 

NAME OF THE BANK    : _________________________________ 

ADDRESS OF THE BRANCH  : _________________________________ 

OF THE BANK  

BRANCH CODE    : _________________________________ 

ACCOUNT TYPE     

(SAVING/CURRENT/OTHERS)  :_________________________________ 

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH.  

IWAI hereby declare that the particulars given above are correct and complete.  If the 

transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 

information, I/We would not hold IWAI responsible.   

 

 

 

Signature of Authorized Signatory  

Name & Designation 

Date: 

Place 

 



Inland Waterways Authority of India 

(Ministry of Ports. Shipping & Waterways Govt. of India) 

Design, construction, supply installation, testing and 

commissioning of 8 nos.  Concrete Jetties in New National 

Waterways 

 

Page 203 of 213 

 

ANNEX-IV:BANK CERTIFICATION 

 

It is certified that above mentioned beneficiary holds a Bank Account No. 

…………………………. with our branch and the bank particulars mentioned above are 

correct.   

 

 

          

Authorized Signatory 

Date:                                                                                               Authorization 

No.________ 

Name:_________________ 

 

Official Seal/Stamp  
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ANNEX-V: TENDER ACCEPTANCE LETTER 

      (To be given on Company Letter Head) 

To,           Dated: 

 The Member  (Tech) 

 INLAND WATERWAYS AUTHORITY OF INDIA, 

 A-13, Sector – 1, Noida - 201 301,  

 District: - Gautam Buddha Nagar (U.P.) 

Sub: Acceptance of Terms & Conditions of Tender. 

Tender Reference No: 

Name of Tender/Work: - Tender for Design, construction, supply installation, testing and 

commissioning of 8 nos floating concrete Jetties in various National Waterways   

Dear Sir, 

1. I/ We have downloaded /obtained the Tender document(s) for the above mentioned 

‘Tender/Work’ from the website(s) namely:  www.iwai.nic.inOR  

https://eprocure.gov.in/eprocure/appas per your advertisement, given in the above 

mentioned website(s).   

2. I / We hereby certify that I / we have read the entire Terms and Conditions of the Tender 

documents from Page No. _______ to ______ (including all documents like annexure(s), 

schedule(s) etc ), which form part of the contract agreement and I / we shall abide hereby 

by the terms/conditions/clauses contained therein. 

3. The minutes of the pre-bid meeting(if any) and/ or corrigendum(s)(if any) issued from time 

to time by your department/organisation for this work too have also been taken into 

consideration, while submitting this acceptance letter.   

4. I / We hereby unconditionally accept the Tender conditions of above mentioned Tender 

document(s)/minutes of the Pre-bid Meeting (if any)/corrigendum(s) (if any) in its totality 

/ entirety.  

5. In case any provisions of this Tender are found violated , then your department/ 

organisation shall without prejudice to any other right or remedy be at liberty to reject this 

Tender/Bid including the forfeiture of the full said earnest money deposit absolutely.  

 

Yours Faithfully 

                                                                               (Signature of the Bidder, with Official) 

http://www.iwai.nic.in/
https://eprocure.gov.in/eprocure/app
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ANNEX-VI: LETTER OF CONSENT 
(To be filled up by Sub-contractor and submitted in Enclosure II of this tender document) 

 

Sub-contractor's Name: [insert full name] 

Applicant’s Name: [insert full name] 

Date: [insert day, month, year] 

Tender No. and title: [insert Tender number and title] 

 

Dear Sir, 

The invitation for tendering for [insert name of work] has been called by [insert name of 

employer]. 

In this regard, this is an undertaking that [insert name of Sub-contracting firm] having its 

office at [insert address of the Sub-contracting firm] is willing to participate as sub-contractor 

for [insert brief work details for which sub-contractor will provide services] with [insert name 

of applicant] for this project and we are submitting our relevant experience client certificates 

for the same. 

[Insert name, signature and seal of authorized representative of the Sub-contractor] 
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ANNEX-VII: INTEGRITY AGREEMENT 
 

To be signed by the bidders’ and the same is to be signed by Authorized Signatory/ 

competent Employer on behalf of IWAI. 

INTEGRITY AGREEMENT 

This Integrity Agreement is made at ............... on this ...........day of ........... 2024 

BETWEEN 

Chairperson, Inland Waterways Authority of India represented through Member (Tech), 

Inland Waterways Authority of India, A - 13, Sec. – 1, Noida. 

IWAI, (Hereinafter referred as the ‘Principal/Owner’, which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assigns) 

AND 

............................................................................................................. 

(Name and Address of the Individual/firm/Company) 

through ...................................................................(Hereinafter referred to as the 

                                    (Details of duly authorized signatory) 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context 

hereof include its successors and permitted assigns) 

Preamble 

WHEREAS the Employer has floated the Tender (NIT No.:  IWAI/ ………………) 

(hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 

organizational procedure, contract for Tender for Design, construction, supply installation, 

testing and commissioning of 8 nos.  Concrete Jetties in New National Waterways 

.  

AND WHEREAS the Employer values full compliance with all relevant laws of the land, 

rules, regulations, economic use of resources and of fairness/transparency in its relation with 

its Bidder(s) and Contractor(s). 
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AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 

conditions of which shall also be read as integral part and parcel of the Tender/Bid documents 

and Contract between the parties.  

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under: 

Article 1: Commitment of the Principal/Owner 

1) The Employer commits itself to take all measures necessary to prevent corruption and 

to observe the following principles: 

(a) No employee of the Principal/Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract, 

demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is not legally entitled to. 

(b) The Employer will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Employer will, in particular, before and during the Tender process, 

provide to all Bidder(s) the same information and will not provide to any Bidder(s) 

confidential / additional information through which the Bidder(s) could obtain an 

advantage in relation to the Tender process or the Contract execution. 

(c) The Employer shall endeavour to exclude from the Tender process any person, whose 

conduct in the past has been of biased nature. 

2) If the Employer obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 

1988 (PC Act) or is in violation of the principles herein mentioned or if there be a 

substantive suspicion in this regard, the Employer will inform the Chief Vigilance 

Officer and in addition can also initiate disciplinary actions as per its internal laid 

down policies and procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

1. It is required that each Bidder/Contractor (including their respective officers, 

employees and agents) adhere to the highest ethical standards, and report to the IWAI 

all suspected acts of fraud or corruption or Coercion or Collusion of which it has 

knowledge or becomes aware, during the tendering process and throughout the 

negotiation or award of a contract.   
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2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his 

participation in the Tender process and during the Contract execution: 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to any of the Principal/Owner’s employees involved in the 

tender process or execution of the contract or to any third person any material or other 

benefit which he/she is not legally entitled to, in order to obtain in exchange any 

advantage of any kind whatsoever during the Tender process or during the execution 

of the contract. 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or non-

submission of bids or any other actions to restrict competitiveness or to cartelize in 

the bidding process. 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC 

Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of 

competition or personal gain), or pass on to others, any information or documents 

provided by the Employer as part of the business relationship, regarding plans, 

technical Bids and business details, including information contained or transmitted 

electronically. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses 

of agents/representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 

Nationality shall disclose names and addresses of foreign agents/representatives, if 

any. Either the Indian agent on behalf of the foreign principal or the foreign principal 

directly could bid in a tender but not both. Further, in cases where an agent participate 

in a tender on behalf of one manufacturer, he shall not be allowed to quote on behalf 

of another manufacturer along with the first manufacturer in a subsequent/parallel 

tender for the same item. 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the Contract. 
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3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 

outlined above or be an accessory to such offences. 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 

indulge in fraudulent practice means a wilful misrepresentation or omission of facts or 

submission of fake/forged documents in order to induce public official to act in 

reliance thereof, with the purpose of obtaining unjust advantage by or causing damage 

to justified interest of others and/or to influence the procurement process to the 

detriment of the Government interests. 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may befall upon a person, his/ her 

reputation or property to influence their participation in the tendering process). 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Employer under law or 

the Contract or its established policies and laid down procedures, the Employer shall 

have the following rights in case of breach of this Integrity Pact by the 

Bidder(s)/Contractor(s) and the bidder/Contractor accepts and undertakes to respect 

and uphold the Principal/Owner’s absolute right: 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, 

such as to put his reliability or credibility in question, the Employer after giving 14 

days’ notice to the Contractor shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the tender process or terminate/determine the Contract, 

if already executed or exclude the Bidder/Contractor from future contract award 

processes. The imposition and duration of the exclusion will be determined by the 

severity of transgression and determined by the Principal/Owner. Such exclusion may 

be forever or for a limited period as decided by the Principal/Owner.  

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Employer has 

disqualified the Bidder(s) from the tender process prior to the award of the contract or 

terminated/determined the contract or has accrued the right to terminate/determine the 

contract according to Article 3(1), the Employer apart from exercising any legal rights 

that may have accrued to the Principal/Owner, may in its considered opinion forfeit 
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the entire amount of Earnest Money Deposit, Performance Guarantee and Security 

Deposit of the Bidder/Contractor. 

3. Criminal Liability: If the Employer obtains knowledge of conduct of a bidder or 

Contractor, or of an employee or a representative or an associate of a bidder or 

Contractor which constitutes corruption within the meaning of IPC Act, or if the 

Employer has substantive suspicion in this regard, the Employer will inform the same 

to law enforcing agencies for further investigation. 

Article 4: Previous Transgression 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with 

any other Company in any country confirming to the anticorruption approach or with 

Central Government or State Government or any other Central/State Public Sector 

Enterprises in India that could justify his exclusion from the Tender process. 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the Tender process or action can be taken for banning of business dealings/ holiday 

listing of the Bidder/Contractor as deemed fit by the Principal/ Owner. 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused 

by him and has installed a suitable corruption prevention system, the Employer may, 

at its own discretion, revoke the exclusion prematurely. 

Article 5: Equal Treatment of all Bidders/Contractors 

1) The Bidder/Contractor shall be responsible for any violation(s) of the principles laid 

down in this agreement/Pact by any of its sub-vendors. 

2) The Employer will enter into Pacts on identical terms as this one with all Bidders and 

Contractors. 

3) The Employer will disqualify Bidders, who do not submit, the duly signed Pact 

between the Employer and the bidder, along with the Tender or violate its provisions 

at any stage of the Tender process, from the Tender process. 

Article 6: Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the 

Contractor 12 months after the completion of work under the contract. 
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If any claim is made/lodged during the time, the same shall be binding and continue to 

be valid despite the lapse of this Pacts as specified above, unless it is 

discharged/determined by the Employer.  

Article 7: Other Provisions 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the 

Headquarters of the Division of the Employer, who has floated the Tender. 

2) Changes and supplements need to be made in writing. Side agreements have not been 

made. 

3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners 

and consortium members. In case of a Company, the Pact must be signed by a 

representative duly authorized by board resolution. 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact remains valid. In this case, the parties will strive to come to an agreement to 

their original intensions. 

5) It is agreed term and condition that any dispute or difference arising between the 

parties with regard to the terms of this Integrity Agreement / Pact, any action taken by 

The Employer/Principal in accordance with this Integrity Agreement/ Pact or 

interpretation thereof shall not be subject to arbitration. 

Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal 

rights and remedies belonging to such parties under the Contract and/or law and the 

same shall be deemed to be cumulative and not alternative to such legal rights and 

remedies aforesaid. For the sake of brevity, both the Parties agree that this Integrity 

Pact will have precedence over the Tender/Contact documents with regard any of the 

provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the 

place and date first above mentioned in the presence of following witnesses: 

 

............................................................... 

(For and on behalf of Employer) 
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................................................................. 

(For and on behalf of Bidder/Contractor) 

 

WITNESSES: 

1. .............................................. 

(signature, name and address) 

2. ............................................... 

(signature, name and address) 

 

Place: 

Date : 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

ANNEX-VIII: General Drawing for connection of gangway. 
 


