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DISCLAIMER 

 

1. This tender document is neither an agreement nor an offer by the Inland Waterways 

Authority of India (IWAI) to the prospective Bidders or any other person. The purpose 

of this tender document is to provide information to the interested parties that may be 

useful to them in the formulation of their Bid pursuant to this tender. 

2. IWAI does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this tender document and it is not possible for 

IWAI to consider particular needs of each party who reads or uses this tender 

document. This tender document includes statements which reflect various 

assumptions and assessments arrived at by IWAI in relation to the works. Such 

assumptions, assessments and statements do not purport to contain all the information 

that each Bidder may require. Each prospective Bidder should conduct its own 

investigations and analysis and check the accuracy, reliability and completeness of the 

information provided in this tender document and obtains independent advice from 

appropriate sources. 

3. IWAI will not have any liability to any prospective Company / Firm / Consortium or 

any other person under any laws (including without limitation the law of contract, tort), 

the principles of equity, restitution or unjust enrichment or otherwise for any loss, 

expense or damage which may arise from or be incurred or suffered in connection with 

anything contained in this tender document, any matter deemed to form part of this 

tender document, the award of the Assignment, the information and any other 

information supplied by or on behalf of IWAI or their employees, any consultants or 

otherwise arising in any way from the selection process for the Assignment. IWAI will 

also not be liable in any manner whether resulting from negligence or otherwise 

however caused arising from reliance of any Bidder upon any statements contained in 

this tender document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this 

tender document does not imply that IWAI is bound to select a Bidder or to appoint 

the successful Bidder, as the case may be, for the works and IWAI reserves the right to 

accept / reject any or all of Bids submitted in response to this tender document at any 

stage without assigning any reasons whatsoever. IWAI also reserves the right to 

withhold or withdraw the process at any stage with intimation to all who submitted the 

Bid. 

5. The information given is not an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. IWAI accepts 

no responsibility for the accuracy or otherwise for any interpretation or opinion on the 

law expressed herein. 

6. IWAI reserves the right to change / modify / amend any or all provisions of this tender 

document. Such revisions to the tender document / amended Tender document will be 

made available on the e-procurement portal & website of IWAI. 
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CHECK LIST 
 

 

i) Copy of tender document duly signed by the contractor. 

 

ii) Copy of tender acceptance letter (To be given on Company Letter Head) as per tender. 

 

iii) Copy of EMD and tender cost (By RTGS/NEFT) as per tender  

 

iv) Copy of GST, and firm registration certificate from concerned authority as per tender. 

 

v) Copy of experience and latest solvency certificate as per tender. 

 

vi) Copy of letter of authority for signing and negotiation, PAN as per tender. 

 

vii) Copy of audited balance sheet for last 3 years and cancelled cheque for e-payment as per 

tender. 

 

viii) Copy of signed declaration of no alteration and undertaking for no blacklist. 

 

ix) Copy of any other information if required as per tender to be attached. 



Inland Waterways Authority of India 

 

Supply of M. S. Pole For Installation of 

Navigational Lights on NW-1 During 2022-23 

 

 

Page 5 of 74 
 

 

 

 

 

 
Date: 

To, 

TENDER ACCEPTANCE LETTER 

(To be given on Company Letter Head) 

 

 

 

 

 

Sub: Acceptance of Terms & Conditions of Tender. 

Tender Reference No:    

Name of Tender / Work: - 
 

 

 

Dear Sir, 
 

1. I/ We have downloaded / obtained the tender document(s) for the above mentioned ‗Tender/Work‘ 

from the web site(s) namely: 

 
 

as per your advertisement, given in the above-mentioned website(s). 
 

2. I / We hereby certify that I / we have read the entire terms and conditions of the tender documents 

from Page No. to (including all documents like annexure(s), schedule(s), etc.,), 

which form part of the contract agreement and I / we shall abide hereby by the terms / conditions / 

clauses contained therein. 

3. The corrigendum(s) issued from time to time by your department/ organization too has also been 

taken into consideration, while submitting this acceptance letter. 

4. I / We hereby unconditionally accept the tender conditions of above-mentioned tender document(s) 

/ corrigendum(s) in its totality / entirety. 
 

5. In case any provisions of this tender are found violated, then your department/ organization shall 

without prejudice to any other right or remedy be at liberty to reject this tender/bid including the 

forfeiture of the full said earnest money deposit absolutely. 

Yours Faithfully, 

 

 

 

 
(Signature of the Bidder, with Official Seal) 



Inland Waterways Authority of India 

 

Supply of M. S. Pole For Installation of 

Navigational Lights on NW-1 During 2022-23 

 

 

Page 6 of 74 
 

INLAND WATERWAYS AUTHORITY OF INDIA 

(Ministry of Ports, Shipping and Waterways  

                       ( Govt. of India)  

 Jalmarg Path, Gaighat, P.O.- Gulzarbagh, Patna- 800007 

 

 

 

 

 

 

 

 
 

 

E-tender no. IWAI/PTN/17(6)/TENDER/NNL(K-V)/2022-23  
 

Inland Waterways Authority of India (IWAI) invites online 

bids/tenders from experienced and reputed contractors/firms/agency for 

Supply of M. S. Pole for Installation of Navigational Lights on NW-1 

during 2022-23. Details and Tender   document can be downloaded from 

25.03.2023 to from our web site www.iwai.nic.in and CPPP Portal 

https://eprocure.gov.in/eprocure/app. Last date for submission of 

online bids is 30.03.2023 upto 15.00 hrs and date of opening of tender 

is on 31.03.2023 at 15.30 hrs. Submission of online bids will be 

through https://eprocure. gov.in/eprocure /app. 

                            Date: 25.03.2023.                       (Director) 

http://www.iwai.nic.in/
https://eprocure.gov.in/eprocure/app
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INLAND WATERWAYS AUTHORITY OF INDIA 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

Regional Office, IWAI, Patna 

Jalmarg Path, Gaighat, P.O.- Gulzarbagh, Patna- 800007 

E-mail address of Issuing Officer:  dirpat.iwai@nic.in 

                Telephone Nos. 0612-2310026 

 

NOTICE INVITING TENDER No.: IWAI/PTN/17(6)/TENDER/NNL(K-V)/2022-23  
 

Name of Work: - Tender document for the work of Supply of M. S. Pole for Installation of 

Navigational Lights on NW-1 during 2022-23. 

 

Inland Waterways Authority of India (IWAI) invites On line tenders in two cover system (Cover I - 

Technical bid and Cover II - Financial Bid) from reputed & experienced contractors for the work of 

Supply of  M. S. Pole For Installation of Navigational Lights on NW-1 During 2022-23. The Bids 

will place online at https://eprocure.gov.in/eprocure /app. Tender document may be downloaded 

from the https://eprocure.gov.in/eprocure/app. as per the schedule as given in critical date sheet as 

under:- 

Cost of the work, EMD requirement and Critical Dates are as under:- 

Name of Works Supply of M. S. Pole for 
Installation of Navigational Lights 
on NW-1 during 2022-23. 

Date of Publishing 25.03.2023 

Document Download Start Date & Time 25.03.2023 1700 Hrs 

Bid Submission start Date & Time 25.03.2023 1800 Hrs 

Bid Closing/Document Download End 
Date & Time 

30.03.2023 1500 Hrs 

Bid Opening Date & Time 31.03.2023 1530 Hrs 

Estimated cost including all taxes, levies, 
cess, etc except GST as applicable. 

Rs.2,80,000/- 

EMD cost Rs.5600/- 

Tender Cost Rs.2360/- including GST 

 

1. Bids shall be submitted online only at CPPP website https:\\eprocure.gov.in /procure/app 

Manual bids shall not be accepted and liable to be rejected. The Hard Copy of original 

instruments in respect of cost of tender document, earnest money, other documents in original 

as asked in this tender document must be delivered at the office of Director, IWAI, 

Jalmarg Path, Gaighat, P.O.- Gulzarbagh, Patna- 800007 on 30.03.2023 at 15:00 hrs. as 

mentioned in critical date sheet. Bidder shall likely to be liable for legal action for non-

submission of original payment instrument  

 

TERMS & CONDITIONS:- 

The tenderer shall meet the following pre-qualification criteria: 
 

i. The tenderer shall be registered with Central Public Works Department, Railways, MES and 

State PWD/ Irrigation Department, any other concerned Deptt. or non-registered contractors 

having experience of working with IWAI. 
 

mailto:dirkol.iwai@nic.in
https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app.Tender
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ii. Tenderer shall have Permanent Account Number issued by Income Tax Deptt as well GST 

Number. 

iii. Average annual financial turnover during last three years ending of the previous financial year, 

should be at least 30% of the cost. Experience of having successfully completed similar works 

or operation & maintenance of navigational Aids on NWs during last seven years ending last 

day of month previous to the one in which this tender is invited should be either of following: 

 

(a) Three similar works costing not less than 40% of the estimated cost; or 

(b) Two similar works costing not less than 50% of the estimated cost; or 

(c) One similar work completed not less than 80% of the estimated cost 

 

iv. Latest certificate of solvency from nationalized / scheduled Bank included in the second  

schedule of the RBI Act for not less than the value indicated in below table. Solvency certificate 

should not be old than 06 months.  

 

v. The tenderer shall agree to the terms & conditions of the tender and return the tender duly 

signed in each page for agreeing the same. 

 

a. The tenderer shall submit required Earnest Money Deposit in the form of RTGS/ NEFT 

Any/all submissions made without the earnest money and/or after the date mentioned 

hereinafter in clause 6 shall be deemed to be rejected. 

 

b. Similar work shall mean: Supply, repair, painting & maintenance work of navigational 

lights, mooring buoys and other navigational instrument. 

c. The firm should not have incurred loss for more than 2 years during preceding three years 

ending 31
st
 March, 2022. 

 

vi. Parties fulfilling the above indicative eligibility criteria can download tender document 

from the “https://eprocure.gov.in/eprocure/app” and IWAI‟s website “www.iwai.nic.in”. 

Bidders submitting the downloaded version of tender document is required to submit Rs 

2360/- (Rupees Two thousand three hundred sixty only) including GST i.e. an amount 

equal to the cost of tender document along with tender in the form of RTGS/NEFT made 

in favour of „IWAI FUND‟ in the A/c No. 0352105000002. IFSC Code: CNRB000352, 

Canara Bank, Main Branch, South Gandhi Maidan, Patna-800001. However Micro, Small 

and Medium Enterprises (MSME/NSIC) or are registered with the Central Purchase 

Organization Ministry or Department or Startups as recognized by Department of Industrial 

Policy & Promotion (DIPP) are exempted from depositing EMD and Tender fee. 

 

 Make in India - As per policy of Govt. of India to encourage „Make in India‟ and promote 

manufacturing & production of goods & services in India, the provisions vide order no. P-

45021/2/2017-PP (B.E-II) dated 29.05.2019 on the subject “Public Procurement 

(Preference to Make in India), Order 2017-Revision shall be fully applicable. 
 

2. An affidavit of declaration stating that no alteration has been made in any form in the 

downloaded tender document is to be enclosed with the tender by the bidder for downloaded 

tenders. Site can be inspected on all the working days during office hours. IWAI reserves the 

right to reject any or all the tender without assigning any reason thereof. 

3. The firm may quote for work of indicated above and completed bids as per terms & Conditions 

mentioned in the tender document should be online submission at 

https://eprocure.gov.in/eprocure/app by 1500 hrs. on 30.03.2023 and it will be opened on 

31.03.2023 at 15:30 hrs. 

4. For special attention 

 All tenderers are cautioned that tenders containing any deviation whatsoever from the 

terms and conditions, specifications as contained in the tender documents are liable to 

be rejected as non-responsive. 

https://eprocure.gov.in/eprocure/app
http://www.iwai.nic.in/
https://eprocure.gov.in/eprocure/app
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 The tender shall have to be submitted bid online in two bid format, the first part i.e.” 

Technical bid” should contain the scanned copy   of entire tender document duly signed 

in all places, details of machineries, technical manpower, work schedule, and earnest 

money deposit only but not the price bid. Second part i.e.” Financial bid” shall contain 

only the rates of the item of work as in schedule A. This price bid (BOQ of The work of 

Supply of M. S. Pole for Installation of Navigational Lights on NW-1 during 2022-23 as 

per format provided along with this tender. Bid shall be submitted online separate covers 

super scribing as “technical bid” and “financial bid”. 

vii. Earnest Money Deposit (EMD) and tender cost must accompany each tender and tender not 

accompanied by the EMD & tender cost shall be rejected as NON-RESPONSIVE. The EMD 

& tender cost for an amount as specified above shall be submitted in the technical bid.  

However Micro, Small and Medium Enterprises (MSME/NSIC) or are registered with the 

Central Purchase organization Ministry or Department or Startups as recognized by 

Department of Industrial Policy & Promotion (DIPP) are exempted from depositing EMD 

and Tender fee. 

5. Opening of Tenders & Evaluation 
 

(a) Tenders will be opened online by the tender evaluation committee at IWAI, Patna -800007 at 

15:30 hrs on 31.03.2023 in the presence of representative of the tenders who choose to 

remain present. 

(b) After the online opening of the tenders, the first part i.e. Technical bid will be evaluated by 

the Tender Evaluation Committee as constituted by the Authority. The second part i.e. Price 

bid will be opened online by the same T.E.C. only for those tenderers who become 

technically qualified after the evaluation of technical on a suitable date. 

6. TENDER VALIDITY PERIOD 

The   tender   shall   remain   valid   for   a   period   not   less   than   120   days   after   the 

date of opening of financial bid. 

Tenderer must read ― Information & Instruction for Tenders‖ and be satisfied himself in 

respect to scope and the situation of works or any issue as related to the work as considered 

necessary before the submission of the tenders. 

7. The authority shall have the right to reject any or all the tenders and will not be bound to 

accept the lowest or any other offer. 

8. If the tendered amount is less than 10% of estimated amount than a rate analysis of 

tendered amount would have to be attached along with the tender document in online 

bid. 

9. Additional Performance Bank Guarantee or Security Deposit shall be submitted against 

unbalanced rate quotation. For Tender having financial quote +/- 10%of the estimated 

contract value, no additional security deposit/BG is required but for the tender having 

financial quote less than 10% of the estimated contract value, the contractor is liable to 

provide addition BG against unbalanced rate which would be communicated in LOA. The 

additional BG/Security Deposit shall be over and above the PBG/Security Deposit which shall 

be returned to the contractor after completion guarantee obligation period of the work. 

However non-furnishing of additional BG within the stipulated time of LOA shall be treated 

as defaulter and consequently, the tender shall cancelled & EMD submitted the contractor 

shall be forfeited. 

10. The original EMD and tender cost instrument should reach the office of Director, Inland 

Waterways Authority of India, Regional Office, IWAI, Patna Jalmarg Path, Gaighat, P.O.- 

Gulzarbagh, Patna- 800007, on or before date & time of opening of tender mentioned in the 

critical sheet otherwise the bid shall not be considered. The technical bid will be opened on 

31.03.2023 at 15.30 hrs in the presence of intending bidders. 

11. IWAI reserves the right to accept or reject any or all tenders without assigning any reason and 

no correspondence shall be entertained in this regard. 
(Director) 
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Instructions to the Contractors / Bidders for the e-submission of the bids online through the 

Central Public Procurement Portal for eprocurement https://eprocure.gov.in/eprocure/app 

1) Possession of valid Digital Signature Certificate (DSC) and enrollment/registration of the 

contractors/bidders on the e-procurement /e-tender portal is a prerequisite for e-tendering. 

 

2) Bidder should do the enrollment in the e-procurement site using the 

https://eprocure.gov.in/eprocure/app option available on the home page. Portal enrollment is 

generally free of charge. During enrollment/registration, the bidders should provide the 

correct/true information including valid email_id. All the correspondence shall be made 

directly with the contractors/bidders through email_id provided. 

 

3) Bidder need to login to the site thro‘their user ID/ password chosen during 

enrollment/registration. 

 

4) Then the Digital Signature Certificate (Class II or Class III Certificates with signing key 

usage) issued by SIFY/TCS/nCode/eMudra or any Certifying Authority recognized by CCA 

India on eToken/SmartCard, should be registered. 

 

5) The DSC that is registered only should be used by the bidder and should ensure safety of the 

same. 

 

6) Contractor/Bidder may go through the tenders published on the site and download the 

required tender documents/schedules for the tenders he/she is interested. 

 
7) After downloading / getting the tender document/schedules, the Bidder should go thro‘them 

carefully and then submit the documents as asked. 

 

8)  If there are any clarifications, this may be obtained online thro‘the tender site, or thro‘the 

contact details. Bidder should take into account of the corrigendum published before 

submitting the bids online. 

 

9) Bidder then logs in to the site through the secured log in by giving the user id/ password 

chosen during enrolment/registration and then by giving the password of the 

eToken/SmartCard to access DSC. 

 
10) Bidder selects the tender which he/she is interested in by using the search option & then 

moves it to the ‗my favourites‘ folder. 

 

11) From my favourites folder, he selects the tender to view all the details indicated. 

 

12) It is construed that the bidder has read all the terms and conditions before submitting their 

offer. Bidder should go through the tender schedules carefully and upload the documents as 

asked; otherwise, the bid will be rejected. 

 

13) Bidder, in advance, should get ready the bid documents to be submitted as indicated in the 

tender document/schedule and generally, they can be in PDF/xls/rar/jpg/dwf formats. If there 

is more than one document, they can be clubbed together and can be provided in the requested 

format. Each document to be uploaded through online for the tenders should be less than 2 

MB. If any document is more than 2MB, it can be reduced through zip/rar and the same can 

be uploaded, if permitted. 

 

14) If there are any clarifications, this may be obtained through the site, or during the pre-bid 

meeting if any. Bidder should take into account the corrigendum published from time to time 

before submitting the online bids. 
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15) The Bidders can update well in advance, the documents such as certificates, annual report 

details etc., under My Space option and these can be selected as per tender requirements and 

then send along with bid documents during bid submission. This will facilitate the bid 

submission process faster by reducing upload time of bids. 

 

16) Bidder should submit the Tender Fee/ EMD as specified in the tender. The original payment 

instruments should be posted/couriered/given in person to the Tender Inviting Authority 

within the due date as mentioned in this tender document. Scanned copy of the instrument 

should be uploaded as part of the offer, if asked for.However Micro, Small and Medium 

Enterprises (MSME/NSIC) or are registered with the Central Purchase Organisation 

Ministry or Department or Startups as recognized by Department of Industrial Policy & 

Promotion (DIPP) are extempted from depositing EMD and Tender fee. 
 

 

17) While submitting the bids online, the bidder reads the terms & conditions and accepts the 

same to proceed further to submit the bid packets. 

 

18) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD as 

applicable and enter details of the instruments. 

 

19) The details of the DD/any other accepted instrument, physically sent, should tally with the 

details available in the scanned copy and the data entered during bid submission time. 

Otherwise submitted bid will not be acceptable. 

 

20) The bidder has to digitally sign and upload the required bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the bids and 

uploading their offers shall be deemed to be a confirmation that they have read all sections 

and pages of the bid document including General conditions of contract without any 

exception and have understood the entire document and are clear about the requirements of 

the tender requirements. 

 

21) The bidder has to upload the relevant files required as indicated in the cover content. In case 

of any irrelevant files, the bid will be rejected. 

 

22) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates offered 

should be entered in the allotted space only and uploaded after filling the relevant columns. 

The Price Bid/BOQ template must not be modified/replaced by the bidder, else the bid 

submitted is liable to be rejected for this tender. 

 

23) The bidders are requested to submit the bids through online e-tendering system to the Tender 

Inviting Authority (TIA) well before the bid submission end date & time (as per Server 

System Clock). The TIA will not be held responsible for any sort of delay or the difficulties 

faced during the submission of bids online by the bidders at the eleventh hour. 

 

24) After the bid submission, the acknowledgement number, given by the e-tendering system 

should be printed by the bidder and kept as a record of evidence for online submission of bid 

for the particular tender and will also act as an entry pass to participate in the bid opening 

date. 

 

25) The bidder should ensure/see that the bid documents submitted should be free from virus and 

if the documents could not be opened, due to virus, during tender opening, the bid is 

likely/liable to be rejected. 

 

26)  The time settings fixed in the server side & displayed at the top of the tender site, will be 

valid for all actions of requesting, bid submission, bid opening etc., in the e-tender system. 

The bidders should follow this time during bid submission. 

 

27)  All the data being entered by the bidders would be encrypted using PKI encryption 
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techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during bid submission & not be viewable by any one until the time of 

bid opening. 

28) Any bid document that is uploaded to the server is subjected to symmetric encryption using a 

system generated symmetric key. Further this key is subjected to asymmetric encryption using 

buyers/bid openers public keys. Overall, the uploaded tender documents become readable 

only after the tender opening by the authorized bid openers. 

 

29)  The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 

 

30) The bidder should logout of the tendering system using the normal logout option available at 

the top right hand corner and not by selecting the (X) exit option in the browser. 

 

31) For any queries regarding e-tendering process , the bidders are requested to contact through 

the modes given below: 

E-mail: dirpat.iwai@nic.in  

Contact Telephone Numbers: -0612-2310026 
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PART-I 
 

FORM OF TENDER 

To, 
 

THE DIRECTOR 

INLAND WATERWAYS AUTHORITY OF INDIA, 

Regional Office, IWAI, Patna Jalmarg Path, 

Gaighat, P.O. Gulzarbagh, Patna- 800007 

 

Name of Work: Supply of M. S. Pole for Installation of Navigational Lights on NW-1 during 2022-23 

 
1. Having visited the site and examined the information and instructions for submission of tender, 

General conditions of contract, Special Condition of contracts, Technical, General and Detailed 

specification, Schedules and Bill of Quantities, agreement and bank guarantee forms, etc for the 

above named works, I/ We hereby tender for execution of the works referred to in the tender 

documents in conformity with the said Conditions of Contract, Specifications, Schedule of 

quantities for the sum as stated in Bill of quantities of this tender Document or such other sum 

as may be ascertained in accordance with the said conditions of contract. 

2. I/ We undertake to complete and Deliver the whole of the works comprised in the Contract 

within the time as stated in the tender and also in accordance in all respects with the 

specifications, designs, drawings and instructions as mentioned in the tender documents. 

3. I am tendering for the works mentioned in the table below and submitting the EMD separately 

for each stretch of National waterway in the form of RTGS/NEFT in favour of IWAI Fund 

payable at Patna  as per details given below: 

The details of Bank Particulars of IWAI are; 

i) Name of Bank Account     : IWAI Fund 
ii) Bank Name and Address   : Canara Bank, Main Branch,  Patna   

iii) Bank Account number       : 0352105000002 

iv) IFSC                                   : CNRB0000352 

Sl. 

No 

 
Location of work 

NEFT/RT

GS UT No. 

& Date 

 

EMD 

(Rs.) 

Details of Bank 

(Name of Bank, 

Branch and 

address) 

 
1. 

Supply of  M. S. Pole For 

Installation of Navigational 

Lights on NW-1 During 

2022-23 

   

4. I/ We agree to abide by this tender.   I/ We agree to keep the tender open for a period of 120 

days from the date of opening of price bids or extension thereto as required by the IWAI and not 

to make any modifications in its terms and conditions. 

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we make any 

modifications in the terms and conditions of my/ our tender if I/ We fail to commence the 

execution of the works as above, I/ We shall become liable for forfeiture of my/ our Earnest 

money, as aforesaid and IWAI shall without any prejudice to another right or remedy, be at the 

liberty to forfeit the said Earnest Money absolutely otherwise the said earnest money shall be 

retained by IWAI towards part of security deposit to execute all the works referred to in the 

tender documents upon the terms and conditions   contained or referred to therein and to carry 

out such deviations as may be ordered. Should this tender be accepted, I/ We agree to abide by 
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and fulfill all the terms and conditions and provisions of this tender. No interest is payable on 

earnest money deposit and/ or security deposit. 

6. I/ We have independently considered the amount of Liquidated Damages shown in the tender 

hereto and agree that it represents a fair estimate of the loss likely to be suffered by IWAI in the 

event of works not being completed in time. 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when called 

upon by the employer to do so, a contract agreement in the prescribed form. Unless and until a 

formal Agreement is prepared and executed this tender together with your written acceptance 

thereto shall constitute a binding contract. 

8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for the due 

performance of the Contract. I/We also declare that the firm has not been banned or blacklisted by 

any Govt. or its department or any Quasi Govt. agency or Public Sector Undertaking. 

9. I/ We understand that you are not bound to accept the lowest or any tender you may receive and 

may reject all or any tender without assigning any reason. 

10. I/ We certify that the tender submitted by me, us is strictly in accordance with the terms, 

conditions, specifications etc. as contained in the tender document, and it is further certified that it 

does not contain any deviation to the aforesaid documents. 

11. I/ We certify that the information/documents submitted by me are true and correct. If any 

misleading/incorrect/false/fake/fraud information/documents are found submitted by me at any 

stage of evaluation of bid or after award of work/signing of agreement, my EMD/Security 

deposit shall be forfeited by IWAI. 

Date ……………….. Signature ………………… 
 

Name ……………………. 
 

Designation ……………… 
 

duly authorized to sign & submit tender for an on behalf of 

 
(Name and address of firm) 

 
                                        M/s ……………………………….. 

 
Telephone nos……………FAX No…………... 

 
Witness : 

 
Signature…………………….. 

 

Name : ……………………………. 
 

Occupation ……………………….. 
 

Address ………………………….. 
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WARRANTY FORM 
 

M/s   
 

  having its registered office at  (hereinafter referred 

to as the contractor) having carefully studied all the documents, specifications, designs, drawings etc 

pertaining      to      the contract      for works required for the work of 

  and the local 

and site conditions and having under taken to execute the said works: 

 

DO HEREBY WARRANT THAT: 

1. The contractor is familiar with all the requirements of the contract. 

2. The Contractor has investigated the site and satisfied himself regarding the character of the 

work and local conditions that may affect the work or its performance. 

3. The contractor is satisfied that the work can be performed and completed as required in the 

contract. 

4. The contractor accepts all risks directly or indirectly, connected with the performance of the 

contract. 

5. The contractor has no collusion with other contractors, with any of the men of the Engineer- 

in-Charge or with any other person in Authority to execute the said works according to the 

terms and conditions of the said contract. 

6. The contractor has not been influenced by any statement or promise of the Authority or 

Engineer-in-Charge but only by the contract documents. 

7. The Contractor is financially solvent. 

8. The Contractor is experienced and competent to perform the contract to satisfaction of the 

Engineer-in-Charge. 

9. The Statement submitted by the contractor is true. 

10. The contractor is familiar with all general and special laws, Acts, Ordinance, Rules& 

Regulation of the Municipalities, District, State and Central Government that may affect the 

work, its performance or personnel employed therein or environment. 

 

Date: For and on behalf of the Contractor. 

 

Signature :    
 

Name :     
 

Stamp :    
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INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 
INSTRUCTIONS FOR SUBMISSION OF BID 

1.0 All covering letters and information to be included in the bid shall be submitted along with the 

bid itself. 

2.0 This tender schedule is only for the work of “Supply of M. S. Pole for Installation of 

Navigational Lights on NW-1 during 2022-23. 

3.0 Total estimated cost of works is as under: 

Sl 

No 

 
Description of works 

Estimated cost including all 

taxes, levies, cess, etc except 

GST as applicable. (In Rupees) 

Solvency (In Rs.) 

1. 
Supply of  M. S. Pole For 

Installation of Navigational 

Lights on NW-1 During 2022-

23 

Rs.2,80000/- Rs.112000/- 

2.0 Tender should be submitted on line in two cover system 

Cover – 1 (Part-I) : Technical & Commercial Bid. 
 

Cover – 2 (Part-II) : Price Bid of offer. 
 

Tenders are invited on line for submission of Price bid: Schedule -A: by bidders 

 

Bidders may quote the schedule i.e. Schedule A and to be submitted in one cover i.e. under cover- 

2. No other document other than the Price schedule/ schedules should be placed inside Envelope 

– 2 containing price bid otherwise tender will be summarily rejected. 

Cover –1 : 

 

The first cover shall be submitted along with the following documents and the cover should be 

super scribed with ―TECHNICAL/ COMMERCIAL BID for Supply of M..S. Pole during 2022-23 
 

The technical bid shall be submitted online along with scanned copy of the following 

documents. 

a) Original Bid document duly completed in all respect except prices and signed with seal on 

every pages, 

b) Tender Acceptance letter (To be given on Company Letter Head) 

c) Blank Performa of Schedule of Prices (prices not to be filled) 

d) Earnest Money Deposit and tender cost (RTGS/NEFT as prescribed) 

e) GST and Firm registration certificates from the concerned Authorities. 

f) Experience certificate of similar works 

g) Latest Bank solvency certificate of from Nationalize /schedule bank as prescribed (Not more than 

6 months old) 

h) Letter of Authority for signing and negotiation of tender (as the case may be). 

i) Permanent Account Number (PAN) issued by Income Tax Department. 

j) Audited balance sheets along with turnover, profit and loss account for the last 3 years i.e.  

F.Y. 2019-20, 2020-21 & 2021-22 with UDIN. 
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k) Cancelled cheque for E-Payment (As per annexure-III). 

l) Average annual turnover of last 3 F.Y. along with CA certificate with UDIN. 
 

m) A Signed declaration stating that no alteration has been made in any form in the 

downloaded tender document to be attached. 

n) The bidder shall give a declaration that they have not been banned or black-listed by any 

Govt. or Quasi Govt. Agency or Public Sector Undertaking (PSU). 

o) In addition to the above, the contractor is required to submit scanned copy of other 

document if any to full fill all the condition of the tender document and the same may be 

attached after thoroughly read/study failing which he will be treated as technically 

disqualified. 

Note: - The Tenderer shall also submit the hard copies of tender in two sealed covers (apart 

from online copy) marked ―Cover-1
st
‖and ―Cover-2

nd
‖. The cover 1

st
 shall contain the Tender 

Fee, EMD and technical bids. The cover 2
nd

 shall contain the Price bids. In case the first cover 

is not submitted with EMD & Tender Fee in a proper form, the second cover shall not be 

opened and rejected summarily. Both cover-1 & cover-2 are to be placed in a single cover. 

Duly sealed covers containing the hard copies of technical and financial bids will be put in a 

separate single cover which should be sealed. The full name, postal address and phone/ Fax of 

the Bidder shall be written on the bottom left hand corner of each of the sealed envelopes. 

Cover - 2: 

The second cover shall be submitted along with the following documents and the cover 

should be superscribed with   PRICE BID for Supply of M. S. Pole for Installation of 

Navigational Lights on NW-1 during 2022-23. Schedule of Prices duly filled in the 

specified form, i.e. “SCHEDULE –A.” 

(i) It may please be noted that this part shall not contain any terms & conditions. Any 

condition given in the price bid (envelope-2) will be a sufficient cause for rejection of 

bid. 

(ii) The bidder must ensure to quote the rate of each item of Bill of Quantities. If the 
bidder has omit / left some items, then the rate of such items shall be treated as zero 
value. 

 

5.0       Bidders are advised to submit on line quotation strictly based upon technical specification, terms 

and conditions contained in technical specifications, terms and conditions contained in documents 

and not to stipulate any deviations.  Any change in this may lead to rejection of bid. 

6.0      Earnest Money Deposit as indicated in the Notice inviting tender should be submitted by 

RTGS/NEFT. Bids not accompanied with EMD/tender cost are liable for rejection. 

7.0     In case the bidder decides not to participate for this work, then the down loaded complete set 

of bid document may kindly be withdrawn from the e-tender CPPP site. 

8.0       The bids can only be submitted in the name of the bidder in whose name the bid documents were 

downloaded. 

9.0    Any annotations or accompanying documentation in the bid shall be in Hindi or English language 

only and in metric system. Tenders filled in any other language will be summarily rejected. 

10.0     Bidders shall sign their proposal with the exact name of the firm to whom the bid document has 

been issued. The bid shall be duly signed and sealed by an authorized person of the bidder‘s 

organization as following: 
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10 (a) If the Tender is submitted by an individual, it shall be signed by the proprietor above his full 

name and full name of his firm with its current business address. 

10 (b)   If the Tender is submitted by the proprietary firm, it shall be signed by the proprietor above his 

full name and full name of his firm with its name and current business address. 

10 (c) If the Tender is submitted by a firm in partnership, it shall be signed by all the partners of the firm 

above, their full names and current business address, or by a partner holding the power of 

attorney for the firm for signing the Tender in which cases a certified copy of the power of 

attorney shall accompany the Tender. A certified copy of the partnership deed and current 

business address of all the partners of the firm shall also accompany the Tender. 

10 (d) If the Tender is submitted by a limited company, or a limited Corporation, it shall be signed by a 

duly authorized person holding the power of attorney for signing the tender in which case a 

certified copy of the power of attorney shall accompany the Tender. Such limited company or 

corporation may be required to furnish satisfactory evidence of its existence before the contract is 

awarded. ‗Satisfactory evidence ‘means the certificate of incorporation of the limited company or 

corporation under Indian Companies Act, 1956. 

10 (e)  If the Tender is submitted by a group of firms, the sponsoring firm shall be submit complete 

information pertaining to each firm in the group and state along with the bid as to which of the 

firm shall have the responsibility for tendering and for completion of the contract document and 

furnish evidence admissible in law in respect of the authority assigned to such firm on behalf of 

the group of firms for tendering and for completion of the contract document. The full 

information and satisfactory evidence pertaining to the participation of each member of the group 

of firm in the firm in the Tender shall be furnished along with the Tender. 

10 (f)  All witnesses and sureties shall be persons of status and their full names, occupations and 

addresses shall be stated below their signatures. All signatures affixed in each pate in the tender 

will be dated. 

11.0     Bidders shall clearly indicate their legal constitution and the person signing the tender shall state 

his capacity and also the source of his ability to bind the bidder. The power of attorney or 

authorization or any other document constituting adequate proof of the ability of the signatory to 

bind the bidder shall be annexed to the bid. The Owner may reject outright any bid unsupported 

by adequate proof of the signatory‘s authority. 

 

12.0     The bid document shall be completed in all respects and shall be submitted on line together 

with the requisite information and appendices. The Tenderer shall also submit the hard 

copies of Tender in two sealed covers (apart from on line copy) marked “Cover-1” and 

“Cover - 2”. They shall be complete and free from ambiguity, change or inter-lineation. In case 

IWAI requires any information/ clarification(s) from the Bidder in respect of the bid documents, 

the bidder shall be required to furnish the same in writing, to IWAI at the earliest where no time 

is specified by IWAI to furnish the same. A failure to furnish the same shall entitle IWAI to 

cancel/ reject the bid 

13.0      If the space in the bid form or in the Appendices thereto is insufficient, additional pages shall be 

separately added. These pages shall be consecutively page numbered and shall also be signed by 

the Bidder. 

14.0 The Bid documents shall be signed by the bidder on each page. 
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15.0    Bidders should indicate at the time of quoting against this bid their full postal  addresses, telephone 

numbers and other communication details enabling IWAI to contact the bidder in case the need so 

arise. 

16.0    Bidder shall set their quotations in firm figures and without qualification. Each figure stated should 

also be repeated in words and in the event of any discrepancy between the amounts stated in 

figures and words; the amount quoted in words shall be deemed the correct amount. Bid 

containing qualifying expressions such as ―subject to minimum acceptance‖ or ―subject to 

availability of material/ equipment‖ etc. is liable to be rejected. 

17.0     IWAI shall have a unqualified option under the said bid bond to claim the amount there under in 

the event of the Bidder failing to keep the bid valid up to the date specified or refusing to accept 

work or carry it out in accordance with the bid if the IWAI decides to award the Work to the 

Bidder. 

18.0      The EMD shall be retained with the IWAI until finalization of tenders. Further, security deposit 

as per the clause of Security shall be payable by the successful bidder. If the tenderer fails to 

furnish the security deposit in accordance with tender conditions EMD shall be forfeited. In the 

event of the Bidder becoming the successful Contractor. The amount of EMD would be adjusted 

against the Security deposit. 

19.0      IWAI shall, however, arrange to release the EMD in respect of unsuccessful bidders within 30 

days of placement of order to successful bidder. No interest shall be payable on EMD by IWAI. 

20.0     Late bids, delayed bids received after the stipulated last date and time for receipt of bids, due to 

any reasons whatsoever will not be considered. 

21.0     The Tender Evaluation Committee (TEC) shall open the tenders in the presence of the intending 

tenderers who may be present at the date and time of opening informed in the bid document or 

subsequently.   If any of the tenderer or his agent is not present at the time of opening of tender, 

the TEC shall, on opening of tenders of the absentee tenderer, prepare a statement of the attested 

and unattested corrections in the tender over their signature. Such a list shall then be binding on 

the absentee tenderer. 

22.0    The successful tenderers shall be required to execute a contract agreement in the given format. In 

case of any refusal/ failure on the part of such successful tenderer to execute such a contract shall 

be deemed to be a failure on the part of such successful bidder to comply with the terms 

contained herein. 

23. Suspension of Business of Contractor 
 

As per clause No 22.2 & 22.3 of CPWD Enlistment rule -2005 modified upto 08.07.2013 

suspension of business and removed from the list and are not eligible for award of any work 

whenever adverse report related to adverse performance, misbehavior, direct and indirect 

involvement in threatening, making false complaint, filing legal suites for playful reasons, 

hampering tender process or execution of contract or any act, omission or commission etc. 

damaging the reputation of department / Officer or other type of complaint considered fit 

by Authority,. 
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24. Banned or Blacklisted Contractors 

 

The bidder shall give a declaration that they have not been banned or black-listed by 

any Govt. or Quasi Govt. Agency or Public Sector Undertaking (PSU). 

 

If a bidder has been banned by any Govt. or Quasi Govt. Agency or PSU, this fact must be 

clearly stated and it may not necessarily be a cause of disqualifying the firm. If this 

declaration is not given, the bid shall be rejected as non-responsive. 

 

25. LAST DATE AND TIME FOR SUBMISSION AND OPENING 
 

The tender shall be received on line upto15.00 hrs. on 30.03.2023 and shall be opened on 

31.03.2023 at 15.30 hrs. in the presence of authorized representatives of the tenderers who 

would like to be present at the time of opening. The hard copy of tender should reach on or 

before date & time of opening of tender. Late receipt of required document shall not be 

considered. 

 

26. EARNEST MONEY DEPOSIT 
 

The tender shall be accompanied with EMD as specified in NIT/as mentioned in the NIT for 

respective places, drawn on any Nationalized Bank in favour of ―IWAI FUND‖ payable at 

PATNA. However Micro, Small and Medium Enterprises (MSME/NSIC) or are registered 

with the Central Purchase Organisation Ministry or Department or Startups as recognized 

by Department of Industrial Policy & Promotion (DIPP) are extempted from depositing 

EMD and Tender fee. 
 

 

27. VALIDITY OF PRICES 
 

The tenderer should quote the rate for various items of work in prescribed schedule. The rates 

quoted should be firm and should be kept valid for consideration for at least 120 days from 

the date of opening of price bids or extension thereto as required by the IWAI and not to 

make any modifications in its terms and conditions. 

28. SUBMISSION OF FALSE/FAKE DOCUMENTS 

 

Even after award of contract and subsequent execution of agreement, any 

information/facts/documents submitted by the contractor if found misleading, incorrect, 

false/fake etc. IWAI reserve the right to terminate the contract without giving any prior 

notice and the EMD/SD amount submitted for this work will be forfeited by IWAI. 

29. DETAILS OF OFFER 
 

i) IWAI reserves the right to segregate the work to one or more parties without 

assigning any reason thereof. 

iii)        IWAI has the right to reject any or all of the tenders without assigning any reasons 

and will not be bound to accept the lowest or any other tender or to give any reason 

for such decision. 

 

 

************** 
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PART - II 
 

To be signed by the bidders‟ and same signatory competent/ authorized to sign the relevant 

contract on behalf of IWAI. 
 

INTEGRITY AGREEMENT 
 

This Integrity Agreement is made at ............... on this ...........day of ........... 20...... 
 

BETWEEN 
 

Chairperson, Inland Waterways Authority of India represented through Director, Inland Waterways 

Authority of India, Regional Office, IWAI, Patna Jalmarg Path, Gaighat, P.O.- Gulzarbagh, Patna- 

800007. 

IWAI, (Hereinafter referred as the ‗Principal/ Owner‘, which expression shall unless repugnant to the 

meaning or context hereof include its successors and permitted assigns) 

AND 
 

............................................................................................................. 
 

(Name and Address of the Individual/firm/Company) 

through ................................................................... (Hereinafter referred to as the 

(Details of duly authorized signatory) 
 

―Bidder/Contractor‖ and which expression shall unless repugnant to the meaning or context hereof 

include its successors and permitted assigns) 

Preamble 
 

WHEREAS the Principal / Owner has floated the Tender (NIT No. 

IWAI/PTN/17(6)/Tender/NNL(K-V)/2022-23) (hereinafter referred to as “Tender/Bid”) and 

intends to award, under laid down organizational procedure, contract for “Supply of  M. S. Pole 

for Installation of Navigational Lights on NW-1 during 2022-23” hereinafter referred to as the 

“Contract”. 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules, 

regulations, economic use of resources and of fairness/transparency in its relation with its Bidder(s) 

and Contractor(s). 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as ―Integrity Pact‖ or ―Pact‖), the terms and conditions of 

which shall also be read as integral part and parcel of the Tender/Bid documents and Contract 

between the parties. 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 

agree as follows and this Pact witnesses as under: 

Article 1: Commitment of the Principal/Owner 
 

1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and 

to observe the following principles: 

 

(a) No employee of the Principal/Owner, personally or through any of his/her family members, 
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will in connection with the Tender, or the execution of the Contract, demand, take a promise 
 

 

for or accept, for self or third person, any material or immaterial benefit which the person is 

not legally entitled to. 

 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Principal/Owner will, in particular, before and during the Tender process, provide 

to all Bidder(s) the same information and will not provide to any Bidder(s) confidential / 

additional information through which the Bidder(s) could obtain an advantage in relation to 

the Tender process or the Contract execution. 

(c) The Principal/Owner shall Endeavour to exclude from the Tender process any person, whose 

conduct in the past has been of biased nature. 

2) If the Principal/Owner obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC 

Act) or is in violation of the principles herein mentioned or if there be a substantive suspicion 

in this regard, the Principal/Owner will inform the Chief Vigilance Officer and in addition can 

also initiate disciplinary actions as per its internal laid down policies and procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 
 

1. It is required that each Bidder/Contractor (including their respective officers, employees and 

agents) adhere to the highest ethical standards, and report to the IWAI all suspected acts of 

fraud or corruption or Coercion or Collusion of which it has knowledge or becomes aware, 

during the tendering process and throughout the negotiation or award of a contract. 

2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation in 

the Tender process and during the Contract execution: 

 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to any of the Principal/Owner‘s employees involved in the tender process 

or execution of the contract or to any third person any material or other benefit which 

he/she is not legally entitled to, in order to obtain in exchange any advantage of any kind 

whatsoever during the Tender process or during the execution of the contract. 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or non-submission 

of bids or any other actions to restrict competitiveness or to cartelize in the bidding 

process. 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 

Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of competition 

or personal gain), or pass on to others, any information or documents provided by the 

Principal/Owner as part of the business relationship, regarding plans, technical proposals 

and business details, including information contained or transmitted electronically. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 

agents/representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 

Nationality shall disclose names and addresses of foreign agents/representatives, if any. 

Either the Indian agent on behalf of the foreign principal or the foreign principal directly 

could bid in a tender but not both. Further, in cases where an agent participate in a tender 

on behalf of one manufacturer, he shall not be allowed to quote on behalf of another 

manufacturer along with the first manufacturer in a subsequent/parallel tender for the 

same item. 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments 

he has made, is committed to or intends to make to agents, brokers or any other 

intermediaries in connection with the award of the Contract. 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above 

or be an accessory to such offences. 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 

fraudulent practice means a wilful misrepresentation or omission of facts or submission of 

fake/forged documents in order to induce public official to act in reliance thereof, with the 
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purpose of obtaining unjust advantage by or causing damage to justified interest of others 

and/or to influence the procurement process to the detriment of the Government interests. 
 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or indirectly, 

where potential or actual injury may befall upon a person, his/ her reputation or property to 

influence their participation in the tendering process). 

Article 3: Consequences of Breach 
 

Without prejudice to any rights that may be available to the Principal/Owner under law or the 

Contract or its established policies and laid down procedures, the Principal/Owner shall have the 

following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the 

bidder/contractor accepts and undertakes to respect and uphold the Principal/Owner‘s absolute right: 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, such as 

to put his reliability or credibility in question, the Principal/Owner after giving 14 days‘ 

notice to the contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the 

tender process or terminate/determine the Contract, if already executed or exclude the 

Bidder/Contractor from future contract award processes. The imposition and duration of the 

exclusion will be determined by the severity of transgression and determined by the 

Principal/Owner. Such exclusion may be forever or for a limited period as decided by the 

Principal/Owner. 

 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 

disqualified the Bidder(s) from the tender process prior to the award of the contract or 

terminated/determined the contract or has accrued the right to terminate/determine the 

contract according to Article 3(1), the Principal/Owner apart from exercising any legal rights 

that may have accrued to the Principal/Owner, may in its considered opinion forfeit the entire 

amount of Earnest Money Deposit, Performance Guarantee and Security Deposit of the 

Bidder/Contractor. 

 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder or 

Contractor, or of an employee or a representative or an associate of a bidder or Contractor 

which constitutes corruption within the meaning of IPC Act, or if the Principal/Owner has 

substantive suspicion in this regard, the Principal/Owner will inform the same to law 

enforcing agencies for further investigation. 

Article 4: Previous Transgression 
 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 

Company in any country confirming to the anticorruption approach or with Central 

Government or State Government or any other Central/State Public Sector Enterprises in 

India that could justify his exclusion from the Tender process. 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

Tender process or action can be taken for banning of business dealings/ holiday listing of the 

Bidder/Contractor as deemed fit by the Principal/ Owner. 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by him 

and has installed a suitable corruption prevention system, the Principal/Owner may, at its own 

discretion, revoke the exclusion prematurely. 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 
 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in 
conformity with this Integrity Pact. The Bidder/Contractor shall be responsible for any 
violation(s) of the principles laid down in this agreement/Pact by any of its Subcontractors/ 
sub-vendors. 
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The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and 

Contractors. 

2) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 
between the Principal/Owner and the bidder, along with the Tender or violate its provisions at 
any stage of the Tender process, from the Tender process. 

Article 6: Duration of the Pact 
 

This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor 12 months after the completion of work under the contract or till the continuation 

of defect liability period, whichever is more and for all other bidders, till the Contract has been 

awarded. 

If any claim is made/lodged during the time, the same shall be binding and continue to be 

valid despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 

Competent Authority, IWAI. 

Article 7: Other Provisions 
 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters 

of the Division of the Principal/Owner, who has floated the Tender. 

2) Changes and supplements need to be made in writing. Side agreements have not been made. 
3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners 

or by one or more partner holding power of attorney signed by all partners and consortium 

members. In case of a Company, the Pact must be signed by a representative duly authorized 

by board resolution. 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 

remains valid. In this case, the parties will strive to come to an agreement to their original 

intensions. 

5) It is agreed term and condition that any dispute or difference arising between the parties with 

regard to the terms of this Integrity Agreement / Pact, any action taken by the 

Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation thereof 

shall not be subject to arbitration. 

Article 8: LEGAL AND PRIOR RIGHTS 
 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights 

and remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 

be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, 

both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact documents 

with regard any of the provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 

date first above mentioned in the presence of following witnesses: 

............................................................. 
 

(For and on behalf of Principal/Owner) 

 

 

............................................................... 
 

(For and on behalf of Bidder/Contractor) 
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WITNESSES: 

 

 

 

 

 

 

 
 

1. .............................................. 
 

(signature, name and address) 

 

 

 

 

 

 

 

 
2. ............................................... 

 

(signature, name and address) 

 

 

 

 

 

 

 

 
Place: 

 

 

Date : 
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SCHEDULES 
 

SCHEDULE “A”: Salient Features of the work. 

 

Name of Work: Supply of M. S. Pole for Installation of Navigational Lights on NW-1 during 2022-23. 
 

Estimated cost of work: The work is estimated to cost Rs.2,80,000/- 
 

This estimate, however, is given merely as a rough guide. 
 

(a) Earnest Money : Rs.5600/- 
 

(b) Performance Guarantee : 5% of tendered value. 
 

(c) Security Deposit : 5% of tendered value. 

 
 

SCHEDULE “B”:  General Rules & Directions with reference to General Conditions of  

Contract: - 

(i). Officer inviting tender: - Sh. L. K. Rajak, Director, IWAI, Patna 

 (ii). Tender Accepting Authority:- 

(iii). (a) Time allowed for submission of Performance Guarantee as per clause 3.1 
 

of GCC from the date of issue of letter of acceptance:- 15 days 
 

(b) Maximum allowable extension beyond the period provided in (iii) (a) above: - 7 days 
 

(iv) Percentage on Cost of Materials & Labour 
 

to cover all overheads and profits:- 15% 
 

(v) Standard Schedule of Rates:- Market Rates 
 

(vi) Specifications to be followed:- -------------------- 
 

(vii) Deviation Limit beyond which clause 16.3, 16.4, 16.5 & 16.6:- 25% 
 

(viii) Competent authority of grant extension of time under clause 34:- 
 

(a) Director/Er. in charge, IWAI if the 

amount of contract is up to 50 lakhs. 

(b) Member (Technical), IWAI (if the 

amount of contract is more than 50 

lakhs &upto 100 lakhs). 

(c) Vice-Chairman/ Chairperson, IWAI, 

Noida (if the cost of contract is more 

than 100 lakhs & up to 500 lakhs). 

(d) Chairman, IWAI, Noida (if the 

amount of contract is more than 500 

lakhs). 
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(ix) Competent authority to levy liquidated damages for delay under clause 35:- 
 

(a) Director/Er. in charge, IWAI if the 

amount of contract is up to 50 lakhs. 

(b) Member (Technical), IWAI (if the 

amount of contract is more than 50 

lakhs &upto 100 lakhs). 

(c) Vice-Chairman/ Chairperson, IWAI, 

Noida (if the cost of contract is more 

than 100 lakhs & up to 500 lakhs). 

(d) Chairman, IWAI, Noida (if the 

amount of contract is more than 500 

lakhs). 

(x) Competent authority to determine the contract as per clause 36:- 

(a) Director/Er. in charge, IWAI if the 

amount of contract is up to 50 lakhs. 

(b) Member Technical), IWAI (if the 

amount of contract is more than 50 

lakhs &upto 100 lakhs). 

(c) Vice-Chairman/ Chairperson, IWAI, 

Noida (if the cost of contract is more 

than 100 lakhs & up to 500 lakhs). 

(d) Chairman, IWAI, Noida (if the 

amount of contract is more than 500 

lakhs). 

(xi) Milestones as per table given below: 
 

(Clause 34.5 & 34.6 shall be applicable only when the amount of the contract is more than 10 

crores) 
 

Sl. 

No. 

Milestone Time Allowed (from 

date of start) in months 

Amount to be withheld in case of 

non-achievement of mile stone 

1.    

2.    

3.    

4.    

 
(xii) Competent authority to reschedule           Chairman, IWAI, Noida 

 

the milestones as per clause 34.5:- 

 
(xiii) Competent authority for            (a)Engineer-in-Charge with the 

foreclosure of contract in      prior approval of 

full or in part due to (b) Member Technical), IWAI 

abandonment or reduction (if the amount of contract is upto 100 lakhs). 
in scope of work as per (c) Vice-Chairman 

                      clause 31:-  
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Chairperson, IWAI, Noida (if the cost of 

contract is more than 100 lakhs & up to 

500 lakhs). 

(d) Chairman, IWAI, Noida (if the 

amount of contract is more than 500 

lakhs). 

 
 

(xiv) Incentive for early completion. 

  (a)  Whether Clause 50 is applicable:- …………….......................... 



Inland Waterways Authority of India 

 

Supply of M. S. Pole For Installation of 

Navigational Lights on NW-1 During 2022-23 

 

 

Page 29 of 74 
 

 

 

GENERAL CONDITIONS OF CONTRACT 
 

C O N T E N T S 
CLAUSE-1 : DEFINITIONS 

CLAUSE-2 : INTERPRETATIONS 

CLAUSE-3 : PERFORMANCE GUARANTEE 

CLAUSE-4 : SECURITY DEPOSIT 

CLAUSE-5 : SUFFICIENCY OF TENDER 

CLAUSE-6 : CONTRACT DOCUMENTS 

CLAUSE-7 : DISCREPANCIES AND ADJUSTMENT OF ERRORS 

CLAUSE-8 : DUTIES AND POWERS OF ENGINEER-IN-CHARGE‘S REPRESENTATIVE 

CLAUSE-9 : ASSIGNMENT AND SUB-LETTING 

CLAUSE-10 : FACILITIES TO OTHER CONTRACTORS 

CLAUSE-11 : CHANGE IN CONSTITUTION OF THE FIRM TO BE INTIMATED 

CLAUSE-12 : COMMENCEMENT OF WORK 

CLAUSE-13 : WORKS TO BE CARRIED OUT IN ACCORDANCE WITH SPECIFICATIONS DRAWINGS 

AND ORDERS ETC. 

CLAUSE-14 : SETTING OUT THE WORKS 

CLAUSE-15 : URGENT WORKS 

CLAUSE-16 : DEVIATIONS, VARIATIONS, EXTENT & PRICING 

CLAUSE-17 : CONTRACTOR‘S SUPERVISION 

CLAUSE-18 : INSTRUCTIONS AND NOTICE 

CLAUSE-19 : PLANT AND EQUIPMENT 

CLAUSE-20 : PATENT RIGHTS 

CLAUSE-21 : MATERIALS 
CLAUSE-22 : LAWS GOVERNING THE CONTRACT 

CLAUSE-23 : WATCH & WARD AND LIGHTING 

CLAUSE-24 : WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS 

CLAUSE-25 : LABOUR 

CLAUSE-26 : MATERIALS OBTAINED FROM EXCAVATION SUCH AS FOSSILS, COINS ETC. 

CLAUSE-27 : FORCE MAJEURE 

CLAUSE-28 : LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND RECTIFICATION 

THEREOF 

CLAUSE-29 : CONTRACTOR‘S LIABILITY AND INSURANCE 

CLAUSE-30 : SUSPENSION OF WORKS 

CLAUSE-31 : FORE CLOSURE OF CONTRACT IN FULL OR IN PART DUE TO ABANDONMENT OR 

REDUCTION IN SCOPE OF WORK 

CLAUSE-32 : TERMINATION OF CONTRACT ON DEATH 

CLAUSE-33 : CARRYING OUT PART WORK AT THE RISK & COST OF TH E CONTRACTOR 

CLAUSE-34 : COMPLETION TIME AND EXTENSIONS 

CLAUSE-35 : LIQUIDATED DAMAGES FOR DELAY 

CLAUSE-36 : WHEN THE CONTRACT CAN BE DETERMINED 

CLAUSE-37 : INSPECTION AND APPROVAL 

CLAUSE-38 : COMPLETION CERTIFICATE & COMPLETION PLANS 

CLAUSE-39 :  MEASUREMENTS 

CLAUSE-40 : PAYMENT ON ACCOUNT 

CLAUSE-41 :  TAXES, DUTIES AND LEVIES ETC 

CLAUSE-42 : TAX DEDUCTION AT SOURCE 

CLAUSE-43 : PAYMENT OF FINAL BILL 

CLAUSE-44 : OVER PAYMENTS AND UNDER PAYMENTS 

CLAUSE-45 : FINALITY CLAUSE 

CLAUSE-46 : SUM PAYABLE BY WAY OF COMPENSATION TO BE CONSIDERED IS 

REASONABLE WITHOUT PREFERENCE TO ACTUAL LOSS 

CLAUSE-47 : SETTLEMENT OF DISPUTES & ARBITRATION 

CLAUSE-48 : CLAIM 

CLAUSE-49 : INTEREST 

CLAUSE-50 : INCENTIVE FOR EARLY COMPLETION. 
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GENERAL CONDITIONS OF CONTRACT 

CLAUSE - 1: DEFINITIONS 

In the contract, the following words & expressions shall, unless context otherwise requires, 

have the meaning thereby respectively assigned to them: 
 

i) Contract: means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the competent authority on behalf of the Chairman, Inland 

Waterways Authority of India and the contractor, together within the documents referred to 

therein including these conditions, the specifications, designs, drawings and instructions issued 

from time to time by the Engineer-in-charge and all these documents taken together shall be 

deemed to form one contract and shall be complementary to one another 

ii) Contract sum; means the amount arrived at by multiplying the quantities shown in the schedule 

of quantities and price by the respective item rates as allowed. 

iii) Contractor: means the successful tenderer who is awarded the contract to perform the work 

covered under this tender documents and shall be deemed to include the contractor‘s successors, 

executors, representatives or assign approved by the Engineer-in-charge. 

(iv) Employer means the Chairman, Inland Waterways Authority of India and his successors. 
 

(v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways Authority of India, 

which invites tenders on behalf of the Chairman, IWAI and includes therein-legal representatives, 

successors and assigns. 

(vi) Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, supervise and be In- 

charge of the works for the purpose of this contract who shall supervise and be in charge of the 

work. 

(vii) Engineer-in-charge representative shall mean any officer of the Authority nominated by the 

Engineer-in-charge for day to day supervision, checking, taking measurement, checking bills, 

ensuring quality control, inspecting works and other related works for completion of the project. 

(viii) Chairman: means Chairman of Inland Waterways Authority of India. 

 

(ix) Chief Engineer: means the Chief Engineer of the Authority. 

 

(x) Director means the Director of the Authority, as the case may be. 
 

(xi) Deputy Director means the Deputy Director of the Authority, as the case may be. 
 

(xii) Assistant Director means the Asstt. Director of the Authority, as the case may be. 

 

(xiii) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor of the Authority, 

as the case may be 

 

(xiv) Work Order means a letter from the Authority conveying the acceptance of the tender/offer 

subject to such reservations as may have been stated therein. 

 

(xv) Day: means a calendar day beginning and ending at mid-night. 

 

(xvi) Week : means seven consecutive calendar days 
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(xvii) Month : means the one Calendar month. 

 

(xviii) Site means the waterway and / or other places through which the works are to be executed. 

 

(xix) Vessel : means the vessel/craft belonging to the Contractor for carrying out the work. 

 

(xx) Drawings : means the drawings referred to in the specifications and   / or appended with the 

tender document, any modifications of such drawings approved in writing by the Engineer-in- 

Charge and shall also include drawings issued for actual execution of the work time to time by 

the Engineer-in-Charge. 

 

(xxi) Urgent Works: means any urgent nature which in the opinion of the Engineer-In-Charge become 

necessary at the time of execution and / or during the progress of work to obviate any risk or 

accident or failure or to obviate any risk of damage to the vessel structure, or required to 

accelerate the progress of work or which becomes necessary for security or for any other reason 

the Engineer-in-Charge may deem expedient. 

 

(xxii) Work/ works: means work / works to be executed in accordance with the contract. 

 

(xxiii) Schedules referred to in these conditions shall mean the relevant schedules annexed to the tender 

papers or the standard schedule of rates of the govt. mentioned with the amendments thereto 

issued up to the date of receipt of the tender. 

(xxiv) District specifications means the specifications followed by the State Government in the area 

where the work is to be executed. 

xxv) Tendered value means the value of the entire work as stipulated in the letter of award. 
 

CLAUSE – 2: INTERPRETATIONS 

 

2.1 Where the contract so requires, words imparting the singular only shall also include the plural and 

vice versa. Any reference to masculine gender shall whenever required include feminine gender 

and vice versa. 

 

2.2 Heading and marginal notes in these General Conditions shall not be deemed to form part thereof 

or be taken into consideration in the interpretation of construction thereof of the contract. 

CLAUSE – 3: PERFORMANCE GUARANTEE 

 

3.1 The contractor shall be required to deposit an amount equal to 5% of the tendered value of the 

work as performance guarantee in the form of either RTGS/NEFT payable at any 

nationalized/schedule bank within 15 days of the issue of the  work order. 

 

3.2 Performance guarantee shall be initially valid up to the stipulated date of completion plus sixty 

days beyond that. In case the time for completion gets enlarged, the contractor shall get the 

validity of the performance guarantee extended to cover such enlarged time of the work. After 

recording of the completion certificate for the work by the competent authority, the performance 

guarantee shall be returned to the contractor without any interest. 

 

3.3 In the event of contract being determined under the provision of any of the clauses/conditions of 

agreement, the performance guarantee shall be forfeited in full and shall be absolutely at the 

disposal of the authority. 
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CLAUSE – 4: SECURITY DEPOSIT 

 

4.1 A sum @ 10% of the gross amount of the bill shall be deducted from 1
st
& final bill of the 

contractor till the sum along with the sum already deposited as the earnest money will amount to 

security deposit of 5% of the contract value of work. Bank guarantee will not be accepted as 

security deposit. 

 

4.2 The total security deposit shall remain with IWAI till the warranty period is over or the payment 

of the final bill payable in accordance with agreement conditions whichever is later, provided the 

Engineer-in-Charge is satisfied that there is no demand outstanding against the contractor. 

 

4.3 No interest will be paid on security deposit. 

 

4.4 If the contractor neglects to observe or fails to perform any of his obligations under the contract, it 

shall be lawful for the Employer/ EIC to forfeit either in whole or in part, the security deposit 

furnished by the contractor. However, if the contractor duly performs and completes the contract 

in all respects and presents in absolute "NO DEMAND CERTIFICATE‖ in the prescribed form, 

the IWAI shall refund the security deposit to the contractor only after the expiring of warranty 

period and deduction of cost and expenses that the Authority may have incurred and other money 

including all losses and damages which the Authority is entitled to recover from the Contractor. 

 

4.5 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the contractor a 

memo in writing pointing out the delay in progress and calling upon the contractor to explain the 

causes for the delay within 3 days of receipt of the memo and 10 days from issuance of memo 

whichever is earlier. If the Engineer-in-Charge is not satisfied with the explanations offered, he 

may forfeit the security deposit and / or withhold payment of pending bills in whole or in part 

and/ or get the measures of rectification of progress of work accelerated to the pre-defined level at 

the risk and cost of the contractor. 

 

4.6 All compensation or other sums of money payable by the contractor under the terms of the 

contract or any other contract or on any other account whatsoever, may be deducted from or paid 

by the sale of a sufficient part of his security or from the interest arising there from or from any 

sums which may be due or may become due to the contractor by the Authority on any account 

whatsoever. Also in the event of the contractor‘s security deposit being reduced by reasons of 

such deductions or sale, as aforesaid the contractor shall, within 14 days of receipt of notice of 

demand from the Engineer-in-Charge make good the deficit in his security deposit. 

 

CLAUSE – 5: SUFFICIENCY OF TENDER 

 

The contractor shall be deemed to have satisfied himself before tendering as to the correctness 

and sufficiency of his tender for the works and of the rates quoted in the schedule of Quantities 

and Prices which shall (except as otherwise provided in the contract) cover all his obligations 

under the contract and all matters and things necessary for the proper execution and completion of 

the works in accordance with the provisions of the contract and its operation during execution of 

work. 

 

CLAUSE – 6: CONTRACT DOCUMENTS 

 

6.1 The language in which the contract documents shall be drawn up shall be English and if the said 

documents are written in more than one languages, the language according to which the contract 

is to be constructed and interpreted shall be English. 

 

6.2 The Contractor shall be furnished free of charge certified true copy of the contract document. 

 

6.3 A copy of the Contract Documents furnished to the Contractor as aforesaid shall be kept by the 

Contractor on the Site in good condition and the same shall at all reasonable time be available for 
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inspection and use by the Engineer-in-Charge, his representatives or by other Inspecting officers 

of the Authority. 

 

6.4 None of these Documents shall be used by the Contractor for any purpose other than that of this 

contract. 

 

CLAUSE – 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS 

 

7.1 Detailed drawings shall be followed in preference to small-scale drawings and figured dimensions 

in preference to scaled dimensions. The case of discrepancy between the Schedule of Quantities 

and prices, the Specifications and/ or the drawings, the following order of precedence shall be 

observed : - 

 

(a) Description in the Schedule of Quantities and Prices. 

(b) Relevant Specifications and Special Conditions, if any. 

(c) Drawings. 

(d) Indian Standards Specifications of BIS. 

 

7.2 The contractor shall study and compare the drawings, specifications and other relevant 

information given to him by the Engineer-in-Charge and shall report in writing to the Engineer-in- 

Charge any discrepancy and inconsistency which he notes. The decision of the Engineer-in- 

Charge regarding the correct intent and meaning of the drawings and specifications shall be final 

and binding. 

 

7.3 Any error in description, quantity or price in Schedule of Quantities and Prices or any omission 

therefrom shall not vitiate the Contract or release the Contractor from the execution of the whole 

or any part of the work(s) comprised therein according to drawings and specifications or from any 

of his obligations under the contract. 

 

7.4 If on check there is difference in the amount worked out by contractor in the schedule of 

quantities and prices and General summary the same shall be adjusted in accordance with the 

following rules: 

 

(a) In the event of error/discrepancy occurring in the rates written in figures and words, then 

the rate which corresponds with the amount worked out by the contractor shall, unless 

otherwise proved, be taken as correct. If the amount of an item is not worked out by the 

contractor or it does not correspond with the rate written either in figures or in words, 

then the rate quoted by the contractor in words shall be taken as correct. When the rate 

quoted by the contractor in figures and words tally, but the amount is not worked out 

correctly, the rate quoted by the contractor will, unless or otherwise proved, be taken as 

correct. 

 

(b) All errors in totaling in the amount column and in carrying forward totals shall be 

corrected. 

 

(c) The totals of various sections of schedule of quantities and price amended shall be carried 

over to the General Summary and the tendered sum amended accordingly. The tendered 

sum so altered shall, for the purpose of tender, be substituted for the sum originally 

tendered and considered for acceptance instead of the original sum quoted by the 

tenderer.   Any rounding off of quantities or in sections of schedule of quantities and 

prices or in General summary by the tenderer shall be ignored. 

 

CLAUSE–8: DUTIES AND POWERS OF THE ENGINEER–IN-CHARGE REPRESENTATIVE 

 

8.1 The duties of the representative of the Engineer-in-Charge are to watch and supervise the works 

and to test and examine any materials/ parts to be used or workmanship achieved in connection 

with the works. 
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8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his representative any of 

the powers and authorities, vested in the Engineer-in- Charge and shall furnish to the contractor a 

copy of all such written delegation of powers and authorities. Any written instruction or written 

approval given by the representative of the Engineer-in-Charge to the contractor within the terms 

of such delegation shall bind the contractor and the Authority as though it has been given by the 

Engineer-in-Charge. 

 

8.3 Failure of the representative of the Engineer-in-Charge to disapprove any work or materials shall 

be without prejudice to the power of the Engineer-in-Charge thereafter to disapprove such work 

or materials and to order the pulling down, removal or breaking up thereof. The contractor shall, 

at his own expense, again carry out such works as directed by the Engineer-in-Charge. 

 

8.4 If the Contractor is dissatisfied with any decision of the representative of the Engineer-in-Charge, 

he will be entitled to refer the matter to the Engineer-in- Charge who shall thereupon confirm, 

reverse or vary such decision and the decision of the Engineer-in- Charge in this regard shall be 

final and binding on the contractor. 

 

CLAUSE – 9: ASSIGNMENT AND SUB-LETTING 

 

The Contractor shall not sub-let, transfer or assign the whole or any part of the work under the 

contract. Provided that the Engineer-in-Charge may at his discretion, approve and authorize the 

Contractor to sub-let any part of the work, which in his opinion, is not substantial, after the contractor 

submits to him in writing the details of the part of the work(s) or trade proposed to be sublet, the name of 

the sub-contractor thereof together with his past experience in the said work/trade and the form of the 

proposed sub-contract. Nevertheless any such approval or authorization by the Engineer-in-Charge shall 

not relieve the contractor from his any or all liabilities, obligations, duties and responsibilities under the 

contract. The contractor shall also be fully responsible to the Authority for all the acts and omissions of 

the sub-contractor, his employees and agents or persons directly employed by the contractor. However, 

the employment of piece rate works shall not be construed as sub-letting. 

 

CLAUSE – 10: FACILITIES TO OTHER CONTRACTORS 

 

The contractors shall, in accordance with the requirements of the work as decided by the 

Engineer-in- Charge, afford all reasonable facilities to other contractors engaged contemporaneously on 

separate contracts and for departmental labour and labour of any other agency properly authorised by 

Authority or any statutory body which may be employed at the site for execution of any work not included 

in the contract which the Authority may enter into in connection with or ancillary to the works. In all 

matters of conflict of interest, the Engineer-in-Charge shall direct what compromise should be made and 

his decision shall be final and binding on the parties. 

CLAUSE – 11: CHANGE IN THE CONSTITUTION OF THE FIRM TO BE 

INTIMATED 

 

Where the contractor is a partnership firm, prior approval in writing of the Engineer-in-Charge 

shall be obtained before any change is made in the constitution of the firm. Where the contractor is an 

individual or a Hindu Undivided Family business concern, such approval, as aforesaid, shall like-wise be 

obtained before the contractor enters into any partnership agreement where under the partnership firm 

would have the right to carry out the works hereby undertaken by the contractor. If prior approval as 

aforesaid is not obtained the contractor shall be deemed to have been assigned in contravention to Clause 

36 hereof and the same action will be taken and the same consequences shall ensure as provided for in the 

said clause-36. 

 

CLAUSE – 12: COMMENCEMENT OF WORK 

 

The contractor shall commence the work at the respective sites within 10 days of the issue of 

Letter of Award. If the contractor commits default in mobilization of resources, and equipment as 
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aforesaid, the Engineer-in-Charge shall without prejudice to any other right or remedy be at liberty to 

cancel the contract and forfeit the earnest money/security deposit. 

 

CLAUSE – 13: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH SPECIFICATION 

DRAWINGS AND ORDERS ETC. 

 

13.1 The contractor shall execute the whole and every part of the work in the most substantial and 

workman like manner in strict conformity with the specifications laid down in the contract 

document or as may be laid down by the Engineer-in-Charge under the terms of the contract. The 

contractor shall also conform exactly, fully and faithfully to the designs, drawings specifications 

and instructions in writing in respect of the work, duly signed by the Engineer-in-Charge as may 

be issued from time to time. 

 

13.2 The contractor shall be entitled to receive, on demand, in addition to the contract documents, in 

accordance with the provisions of contract, the documents set forth herein in respect of the work 

on commencement or during the performance of the contract: 

 

(a) Specifications or revisions thereof other than standard printed specifications 

(b) Explanations, instructions etc. 
 

Such further drawings, explanation, modifications and instruction, as the Engineer-in-Charge may 

issue to the contractor from time to time in respect of the work shall be deemed to form integral 

part of the contract and the contractor shall be bound to carry out the work accordingly. 

 

13.3 In the case of any class of work for which there is no specifications, such work shall be carried 

out in accordance with the Bureau of Indian Standards specifications. In case there are no such 

specifications in the BIS, work shall be carried out as per manufacturer‘s specifications, if 

manufacturer‘s specifications are also not available then as per District specifications. In case 

there are no such specifications as required, above the work shall be carried out in all respect in 

accordance with the instructions and requirements of the Engineer-in-Charge. 

13.4 All instructions and orders in respect of the work shall be given by the Engineer-in-Charge in 

writing. However, any verbal instructions or order shall be confirmed by the Engineer-in-Charge 

as soon as practicable without loss of time and only such written instruction shall be deemed to be 

valid. 

 

CLAUSE – 14: SETTING OUT THE WORKS 

 

The contractor shall provide all assistance and adhere to the instruction of E.I.C during the course 

of surveying, inspection, etc. 

 

CLAUSE – 15:  URGENT WORKS 

 

If any urgent work (in respect of which the decision of the Engineer-in-Charge shall be final and 

binding) becomes necessary, the contractor shall execute the same as may be directed by Engineer-in- 

Charge, provided the directions are in accordance and confirmatory with provisions in Clause – 8. 

 

CLAUSE – 16: DEVIATIONS, VARIATIONS, EXTENT AND PRICING 

 

16.1 The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions 

to, or substitutions for the original specifications, drawings, designs and instructions that may 

appear to him to be necessary or advisable during the progress of the work, and (ii) to omit a 

part of the works in case of non-availability of a portion of the site or for any other reasons 

and the contractor shall be bound to carry out the works in accordance with any instructions 

given to him in writing signed by the Engineer-in-Charge and such alterations, omissions, 

additions or substitutions shall form part of the contract as if originally provided therein and 
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any altered, additional or substituted work which the contractor may be directed to do in the 

manner specified above as part of the works, shall be carried out by the contractor on the 

same conditions in all respects including price on which he agreed to do the main work except 

as hereafter provided. 

16.2 The time for completion of the works shall, in the event of any deviations resulting in 

additional cost over the tendered value sum being ordered, be extended, if requested by the 

contractor, as follows: 

(i) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original tendered value plus 

(ii) 25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge. 

16.3 In the case of extra item(s) (items that are completely new, and are in addition to the items 

contained in the contract), the contractor may within fifteen days of receipt of order or 

occurrence of the item(s) claim rates, supported by proper analysis, for the work and the 

Engineer-in-Charge shall within one month of the receipt of the claims supported by analysis, 

after giving consideration to the analysis of the rates submitted by the contractor, determine 

the rates on the basis of the market rates and the contractor shall be paid in accordance with 

the rates so determined. 

16.4 In the case of substituted items (items that are taken up with partial substitution or in lieu of 

items of work in the contract), the rate for the agreement item (to be substituted) and 

substituted item shall also be determined in the manner as mentioned in the following para. 

(a) If the market rate for the substituted item so determined is more than the market rate 

of the agreement item (to be substituted), the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item (to be substituted) so 

increased to the extent of the difference between the market rates of substituted item 

and the agreement item (to be substituted). 

(b) If the market rate for the substituted item so determined is less than the market rate of 

the agreement item (to be substituted), the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item (to be substituted) so 

decreased to the extent of the difference between the market rates of substituted item 

and the agreement item (to be substituted). 

16.5 In the case of contract items, substituted items, contract cum substituted items, which exceed 

the deviation limits laid down in Schedule ‗B‘, the contractor may within fifteen days of 

receipt of order or occurrence of the excess, claim revision of the rates, supported by proper 

analysis for the work in excess of the above mentioned limits, provided that if the rates so 

claimed are in excess of the rates specified in the schedule of quantities, the Engineer-in- 

Charge shall within one month of receipt of the claims supported by analysis, after giving 

consideration to the analysis of the rates submitted by the contractor, determine the rates on 

the basis of the market rates and the contractor shall be paid in accordance with the rates so 

determined. 
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16.6 The provisions of the paragraph 16.4 above shall also apply to the decrease in the rates of 

items for the work in excess of the limits laid down in Schedule ‗B‘, and the Engineer-in- 

Charge shall after giving notice to the contractor within one month of occurrence of the 

excess and after taking into consideration any reply received from him within fifteen days of 

the receipt of the notice, revise the rates for the work in question within one month of the 

expiry of the said period of fifteen days having regard to the market rates. 

16.7 Under the circumstances, the contractor shall at any stage not suspend the work on account of 

non-settlement of rates of such Deviated/Extra/Substituted items. 

CLAUSE - 17: CONTRACTOR‟S SUPERVISION 

 

17.1 The contractor shall either himself supervise the execution of the works or shall appoint at his 

own expense, a qualified and experienced Engineer as his accredited agent approved by the 

Engineer-in-Charge, if contractor has himself not sufficient knowledge or experience to be 

capable of receiving instruction or cannot give his full attention to the works. The contractor or 

his agent shall be present at the site(s) and shall supervise the execution of the works with such 

additional assistance in each trade, as the work involved shall require and considered essential by 

the Engineer-in-Charge. Further the directions/instructions given by the Engineer-in-Charge to the 

contractor's agent shall be considered to have the same force as if these had been given to the 

contractor himself. 

17.2 If the contractor fails to appoint a suitable agent as directed by the Engineer-in-Charge, the 

Engineer-in- Charge shall have full powers to suspend the execution of the works until such date 

as a suitable agent is appointed by the contractor and takes over the charge of supervision of the 

work. For any such suspension, the contractor shall be held responsible for delay so caused to the 

work. 

 

CLAUSE - 18: INSTRUCTIONS AND NOTICE 

 

18.1 Except as otherwise provided in this contract, all notices to be given on behalf of the Authority 

and all other actions to be taken on its behalf may be given or taken by the Engineer-in-Charge or 

any officer for the time being entrusted with the functions, duties and powers of the Engineer-in- 

Charge. 

 

18.2 All instructions, notices and communications etc. under the contract shall be given in writing and 

any such oral orders / instructions given shall be confirmed in writing and no such communication 

which is not given or confirmed in writing shall be valid. 

 

18.3 All instructions, notices and communications shall be deemed to have been duly given or sent to 

the contractor, if delivered to the contractor, his authorized agent, or left at, or posted to the 

address given by the contractor or his authorized agent or to the last known place of abode or 

business of the contractor or his agent of services by post shall be deemed to have been served on 

the date when in the ordinary course of post these would have been delivered to him and in other 

cases on the day on which the same were so delivered or left. 

 

18.4 The Engineer-in-Charge shall communicate or confirm the instructions to the contractor in respect 

of the execution of work through a ―Site Order Book― maintained in the office of the Engineer-in- 

Charge and the contractor or his authorized representative shall confirm receipt of such 

instructions by signing the relevant entries in this book. If required by the Contractor, he shall be 

furnished a certified true copy of such instruction(s). The pro-forma for Site Order Book to be 

maintained at site is given in Annexure – IV. 

 

18.5 The ―Hindrance Register‖ shall be maintained at the site of work, where any hindrance which 

comes to the notice of the representative of the Engineer-in-Charge shall be recorded and 

immediately a report will be made to the Engineer-in-Charge within a week. The Engineer-in- 
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Charge shall review the Hindrance Register at least once in a month. The pro-forma on which the 

Hindrance Register shall be maintained is given in Annexure-V. 

 

CLAUSE -19: PLANT AND EQUIPMENT 

 

19.1 The Contractors shall provide and install all necessary plant; equipment and machinery required 

for the execution of the work under the contract, at his cost and shall use such methods and 

appliances for the purpose of all the operations connected with the work covered by the contract, 

which shall ensure the completion of work(s) within the specified time. 

 

19.2 Subject to the availability of any item(s), plant, equipment and machinery the Authority at the 

written request of the contractor, may issue to the contractor on hire for being deployed on the 

work contracted for, at pre- determined rates, terms and conditions at the sole discretion of the 

Engineer-in-Charge. 

 

CLAUSE – 20: PATENT RIGHTS 

 

The contractor shall indemnify the Authority, its representatives or its employees against any 

action, claim or proceeding relating to infringement or use of any patent or design or any alleged patent or 

design rights and shall pay any royalties or other charges which may be payable in respect of any article 

or material or part thereof included in the contract. In the event of any claim being made or action being 

brought against the Authority or any agent, servant or employee of the Authority in respect of any such 

materials as aforesaid the contractor shall immediately be notified thereof. Provided that such 

indemnification shall not apply when such infringement has taken place in complying with the specific 

directions issued by the Authority but the contractor shall pay any royalties or other charges payable in 

respect of any such use, the amount so paid being reimbursement to the contractor only if the use was the 

result of any drawings and or specifications issued after submission of the tender. 

 

CLAUSE – 21: MATERIALS 

 

21.1 The contractor shall at his own expenses provide / arrange all materials required for the bona-fide 

use on work under the contract. 

 

21.2 All materials/parts to be provided by the contractor shall be in conformity with the specifications 

laid down in the contract and the contractor shall furnish from time to time proof and samples, at 

his own cost, the materials/parts as may be specified by the Engineer-in-Charge. Further the 

Engineer-in-Charge shall also have powers to have such tests, in addition to those specified in the 

contract, as may be required and the contractor shall provide all facilities to carry out the same. 

The cost of materials/parts consumed in such tests and also the expenses incurred thereon 

including the cost of the testing charges, shall be borne by the contractor in all cases and also 

where such tests which are in addition to those provided in the contract disclose that the materials 

are in conformity with the provisions of the contract. 

 

21.3 The Engineer-in-Charge or his representative shall be entitled at any time to inspect and examine 

any materials/parts intended to be used in the works, either on the site or at factory or workshop 

or other place(s) where such materials are assembled, fabricated, manufactured or any place 

where these are lying or from where these are being obtained. For this, purpose, the contractor 

shall afford such facilities as may be required for such inspection and examination. 

 

CLAUSE - 22: LAWS GOVERNING THE CONTRACT 

 

The Courts at Patna only shall have the jurisdiction for filing the award of the arbitration and for 

any other judicial proceedings. 
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CLAUSE - 23: WATCH & WARD AND LIGHTING 

 

The Contractor shall provide and maintain at his expense all lights, guards, fencing and watch & 

ward when and where necessary or as required by the Engineer-in-Charge for the protection of the works 

or for the safety and convenience of those employed on the works or the public. 

 

CLAUSE - 24: WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS 

 

24.1 Subject to any provisions to the contrary contained in the contract, none of the works shall be 

carried out during Sundays and national holidays without the permission in writing of the 

Engineer-in-Charge. However, when work is unavoidable or necessary for safety of life, property 

or works, contractor shall take necessary action immediately and advise the Engineer-in-Charge 

accordingly. 

 

24.2 The Engineer-in-Charge at its discretion may, however, direct the contractor that the work may be 

carried out on holidays, Sundays and/or in extra shifts to ensure completion of works under the 

contract as scheduled. 

 

CLAUSE - 25: LABOUR 

 

25.1 (a) The contractor shall employ labour in sufficient numbers to maintain the required rate of 

progress and of quality to ensure workmanship of the degree specified in the contract and 

to the satisfaction of the Engineer-in-Charge. The Contractor shall not employ in 

connection with the works any person who has not completed eighteen years of age the 

minimum age specified in Indian Labour Law. 

 

(b) If any foreigner is employed by the contractor on the work within the site the later shall 

ensure that such foreigner possesses the necessary special permit issued by the Civil 

Authorities in writing and also comply with the instructions issued there-from from time 

to time. In the event of any lapse in this regard on the part of such foreigner the contractor 

shall be personally held responsible for the lapse & Authority shall not be liable in any 

event. 

 

(c) The Contract is liable for cancellation if either the contractor himself or any of his 

employee is found to be a person who has held Class-I post under the Authority 

immediately before retirement and has within two years of such retirement accepted 

without obtaining the previous permission of the Authority or of the Chairman as the case 

may be and employment as contractor for, or in connection with the execution of the 

public works, or as an employee of such contractor. If the contract is terminated on 

account of the failure of the contractor to comply with the above clause, the Authority 

shall be entitled to recover from him such damages as may be determined by the 

Engineer-in-Charge with due regard to the inconvenience caused to the Authority on 

account of such termination without prejudice to the Authority's right to proceed against 

such officer. 

 

25.2 The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a distribution 

return of the number and description by trades of the works of people employed on the works. 

The contractor shall also submit on the 4th and 19th of every month for the period of second half 

of the preceding month and first half of the current month respectively to the Engineer-in-Charge, 

a true statement in respect of the following. 

 

i) Any accident if occurred during the said fortnight showing the circumstances under which 

it happened and the extent of damage and injury caused by it and. 

 

ii) The number of female workers who have been allowed maternity benefit as provided in 

the Maternity Benefit Act 1961 or Rules made thereunder and the amount paid to them. 
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25.3 The Contractor shall pay to labourer employed by him either directly or through sub-contractors 

wages not less than wages as defined in Minimum Wages Act 1948 and Contract Labour 

(Regulation and Abolition) Act 1970 amended from time to time and rules framed there-under 

and other labour laws affecting contract labour that may be brought in force from time to time. 

 

25.4 The Contractor shall also comply with the provisions of all Acts, Laws, any Regulation or Bye 

Laws of any Local or other Statutory Authority applicable in relation to the execution of works 

such as: 

 

i) Payment of Wages Act, 1936 (Amended) 

 

ii) Minimum Wages Act, 1948 (Amended). 

 

iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed there under 

as amended. 

 

iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 1976. 

 

v) Employer's Liability Act 1938 (Amended) 

 

vi) Maternity Benefit Act. 1961 (Amended) 

 

vii) The Industrial Employment (Standing orders) Act 1946 (Amended). 

 

viii) The Industrial Disputes Act. 1947 (Amended) 

 

ix) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of 1978 and 

any amended thereof: 

 

ix)      The Personal Injuries (Compensation Insurance) Act 1963 and any modifications thereof 

and rules made thereunder from time to time. The Contractor shall take into account all 

the above and financial liabilities in his quoted rates and nothing extra, whatsoever, shall 

be payable to him on this account. 

 

The list is indicative only, otherwise the contractor should be aware of all the Acts/Labour Laws 

and should follow diligently on the work. The contractor shall be fully and personally responsible 

for the violation of any Act/Labour Law 

 

25.5 The Contractor shall be liable to pay his contribution and the employees contribution to the State 

Insurance Scheme in respect of all labour employed by him for the execution of the contract, in 

accordance with the provision of "the Employees State insurance Act 1948" as amended from 

time to time. In case the Contractor fails to submit full details of his account of labour employed 

and the contribution payable, the Engineer-in- Charge shall recover from the running bills the 

contribution amount as assessed by him. The amount so recovered shall be adjusted against the 

actual contribution payable for Employees State Insurance. 

 

25.6 The Engineer-in-Charge shall on a report having been made by an inspecting officer as defined in 

the Contract Labour (Regulation and Abolition) Act and Rules or on his own in his capacity as 

Principal Employer, have the power to deduct from the amount due to the contractor any sum 

required for making good the loss suffered by worker(s) by reason of non-fulfillment of the 

conditions of the Contract for the benefit of Workers, nonpayment of wages or on account of 

deduction made from the wages of the workers which are not justified by the terms of the contract 

or non- observance of the said Act and Rules framed there under with amendments made from 

time to time. 

 

25.7 The Contractor shall indemnify the Authority against any payments to be made under and for 

observance of the Regulation Laws, Rules as stipulated in Clause-25.4 above without prejudice to 
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his right to claim indemnity from his sub-contractors. In the event of the contractor's failure to 

comply with the provisions of all the Acts/Laws stipulated in Clause-25.4 or in the event of 

decree or award or order against the contractor having been received from the competent authority 

on account of any default or breach or in connection with any of the provisions of the 

Acts/Laws/Rules mentioned in Sub-Clause 25.4 above, the Engineer-in-Charge without prejudice 

to any other right or remedy under the contract shall be empowered to deduct such sum or sums 

from the Bill of the contractor or from his security deposit or from other   payment due under 

this contract or any other contract to satisfy within a reasonable time the provisions of the 

various Acts/Laws/Rules/Codes as mentioned under Sub-Clause 25.4 above, on the part of the 

contractor under   the contract on behalf of and at the expenses of the contractor and make 

payment and /or provide amenities/ facilities/services accordingly. In this regard, the decision of 

the Engineer-in-Charge shall be conclusive and binding on the contractor. 

 

25.8 In the event or the Contractor committing a default or breach of any of the provisions of the 

aforesaid Contract's Labour (Regulation and Abolition) Act and Rules as amended from time to 

time or furnishing any information or submitting or filling any form/Register/Slip under the 

provisions of these Regulations which is materially incorrect then on the report of the 

Inspecting officer as defined in the relevant   Acts and Rules as referred in Clause 25.4 above, 

the Contractor shall without prejudice to any other liability pay to the Authority a sum not 

exceeding Rs.50/- (Rs. Fifty only) as liquidated damages for every default, breach or furnishing, 

making, submitting, filling materially incorrect statement as may be fixed by the Engineer-in- 

Charge. The decision of the Engineer-in-Charge in this respect shall be final & binding. 

25.9 The Contractor shall at his own expenses comply with or cause to be complied with the 

Provisions/ Rules provided for welfare and health of Contract Labour in the Contract Labour 

(Regulation and Abolition) Act and other relevant Acts and Rules framed there under or any other 

instructions issued by the Authority in this regard for the protection of health and for making 

sanitary arrangements for workers employed directly or indirectly on the works. In case the 

contractor fails to make arrangements as aforesaid, the Engineer-in-Charge shall be entitled to do 

so and recover the cost thereof from the contractor. 

 

25.10 The Contractor shall at his own expense arrange for the safety or as required by the Engineer-in- 

Charge, in respect of all labour directly or indirectly employed for performance of the Works and 

shall provide all facilities in connection therewith. In case the contractor fails to make 

arrangements and provide necessary facilities as aforesaid, the Engineer-in- Charge shall be 

entitled to do so and recover the cost thereof from the Contractor. But this will not absolve the 

contractor of his responsibility or otherwise thereof. 

 

25.11 Failure to comply with "Provisions/Rules made for Welfare and Health of Contract Labour" 

Safety Manual, or the provisions relating to report on accidents and grant of maternity benefits to 

female workers and the relevant Acts/Rules referred in clause 25.4 above shall make the 

contractor liable to pay to the Authority as liquidated damages an amount not exceeding Rs. 50/- 

for each default or materially incorrect statement. The decision of the Engineer-in-Charge in such 

matters based on reports from the inspecting Officers as defined in the relevant Acts and Rules as 

referred in clause 25.4 above shall be final and binding and deductions for recovery of such 

liquidated damages may be made from any amount payable to the contractor. In the event of any 

injury, disability or death of any workmen in or about the work employed by the contractor either 

directly or through his sub-contractor, contractor shall at all time indemnify and save harmless the 

Authority against all claims, damages and compensation under the Workmen Compensation Act. 

1923 as amended from time to time or in other Law for the time being in force and Rules there- 

under from time to time and also against all costs, charges and expenses of any smooth action by 

proceedings arising out of such accidents or injury, disability or death of a workmen and against 

all sum or sums which may with the consent of the contractor be paid to compromise or 

compound any claim in this regard. If any award, decree or order is passed against the contractor 

for recovery of any compensation under the Workmen Compensation Act, 1923, for any injury, 

disability or death of a workman by any competent court, the said sum or sums shall be deducted 

by the Engineer-in-Charge from any sum then due or that may become due to the contractor or 
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from his security deposit or sale thereof in full or part under the contract or any other contract 

with the Authority towards fulfillment of the said decree, award or orders. 

 

25.12 Provided always that the contractor shall have no right to claim payments/claims whatsoever on 

account of his compliance with his obligations under this clause and Labour Regulations. 

 
 

25.13 The contractor shall not otherwise than in accordance with the statutes ordinance and Government 

Regulations or orders for the time being in force import, sell, give, barter or otherwise dispose of 

any alcoholic liquor or drugs to permit or suffer any such import, sale, gift, barter or disposal by 

his sub-contractor, agent or employees. 

 

25.14 The contractor shall not give, barter or otherwise dispose of to any person or persons any arms or 

ammunition of any kind or permit to suffer the same as aforesaid. 

 

25.15 The Contractor shall employ for the execution of the works only such persons as are skilled and 

experienced in their respective trades and Engineer-in-Charge shall be at liberty to object to and 

require the contractor to remove from the works any persons employed by the Contractor for the 

execution of the works who, in the opinion of the Engineer-in-Charge, misconduct himself or is 

incompetent or negligent in the proper performance of his duties. The contractor shall forthwith 

comply with such requisition and such person shall not be again employed upon the works 

without permission of the Engineer-in-Charge. 

 

25.16 Release of Security deposit: The security deposit less any amount due shall, on demand, be 

returned to the contractor on the expiry of defects liability / warranty period or on payment of the 

amount of the final bill payable in accordance with the agreement conditions, whichever is later, 

provided the engineer-in-charge is satisfied that there is no demand outstanding against the 

contractor. 

 

CLAUSE – 26: MATERIALS OBTAINED FROM EXCAVATION SUCH AS 

COINS, FOSSILS, ETC. 

 

26.1 Materials of any kind obtained from excavation on the site shall remain the property of the 

Authority and shall be disposed off as directed by the Engineer-in-Charge. 

 

26.2 However if any of the materials thus obtained from excavation on the site is such as can be used 

in the execution of the work under the contract, the contractor will be allowed to use the same free 

of cost (except that any amount of royalty paid for in this regard by the Authority shall be 

recoverable from the contractor) for the aforesaid purpose provided the same is found suitable and 

is approved by the Engineer-in-Charge. 

 

26.3 Fossils, coins, articles of value, structures and other remains or things of geological or 

archeological interest discovered on the site shall be the absolute property of the Authority. The 

contractor shall take reasonable precautions to prevent his labour or any other person from 

removing or damaging any such article or thing and shall acquaint the Engineer-in-Charge with 

such discovery and carryout the Engineer-in-Charge‘s directions as to the disposal of the same at 

the expense of the Authority. 

CLAUSE – 27:  FORCE MAJEURE 

 

27.1 The term Force Majeure shall herein mean Riots (other than among the contractor's employees), 

Civil Commotion (to the extent no insurable), war (whether declared or not), invasion, act of 

foreign enemies, hostilation, civil war, rebellion, revolution, insurrection, military or usurped 

power, damage from aircraft, nuclear fission, acts of God, such as earthquake (above 7 magnitude 
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on Richter Scale), lightning, unprecedented floods, fires not caused by contractor's negligence and 

other such causes over which the contractor has no control and are accepted as such by the 

Engineer-in-Charge, whose decision shall be final and binding. In the event of either party being 

rendered unable by Force Majeure to perform any obligation required to be performed by them 

under this contract, the relative obligation of the party affected by such Force Majeure shall be 

treated as suspended for the period during which such Force Majeure cause lasts, provided the 

party allowing that it has been rendered unable as aforesaid, thereby shall notify within 15 days of 

the alleged beginning and ending thereof giving full particulars and satisfactory evidence in 

support of such cause. 

 

27.2 For delays arising out of Force Majeure, the bidder shall not claim extension in completion date 

for a period exceeding the period of delay attributable to the causes of Force Majeure and neither 

the Authority nor the bidder shall be liable to pay extra costs provided it is mutually established 

that Force Majeure conditions did actually exist. 

 

27.3 If any of the Force Majeure conditions exists in the places of operation of the bidder even at the 

time of submission bid, he shall categorically specify in his bid and state whether they have been 

taken into consideration in their quotations. 

 

CLAUSE - 28: LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND 

RECTIFICATION THEREOF 

 

28.1 If the contractor or his labour or his sub-contractor, injure, destroy or damage, battery, solar panel, 

lighting system, road, fence, enclosures, water pipe, cables, buildings, drains, electricity or 

telephone posts, wires, trees, grass line, cultivated land in the area in which they may be working 

or in the area contiguous to the premises on which the work or any part of it is being executed or 

if any damage is caused to any item belonging to IWAI or to any person during the progress of 

work, the Contractor shall upon receipt of a notice in writing in that behalf from the Engineer-in- 

Charge, make good the same at his cost. 

 

28.2 If it appears to the Engineer-in-Charge or his representative at any time during the progress of 

work or prior to the expiration of the Defects Liability period that any work has been executed 

with unsound, imperfect or unskilled workmanship or that any materials or articles provided by 

the Contractor for execution of the work are unsound or of a quality inferior to that contracted for, 

or otherwise not in accordance with the Contract, or that any defect, shrinkage or other faults 

found in the work arising out of defective design or defective/ improper materials or 

workmanship, the Contractor shall, upon receipt of a notice in writing in that behalf from the 

Engineer-in-Charge forthwith rectify or remove and reconstruct the work so specified in whole 

or in part, as the case may be, and/or remove the materials/articles so   specified and provide 

other proper and suitable materials at his expense. 

 

28.3 All damages caused by accidents or carelessness of the contractor or any of his employees or any 

property belonging to the Authority is wasted or is misused by the contractor or any of his 

employees shall be to the account of the contractor, who shall make good the loss. 

 

CLAUSE – 29: CONTRACTOR'S LIABILITY AND INSURANCE 

 

29.1 From commencement to completion of the work(s) as a whole, the Contractor shall take full 

responsibility for the care thereof and for taking precautions to prevent loss or damage. He shall 

be liable for any damage or loss that may happen to the works or any part thereof and to the 

Authority's Plant, Equipment and Material (hired or issued to the Contractor) shall be in good 

order and condition and in conformity in every respect with the requirements of the Contract and 

instructions of the Engineer-in-Charge. 

 

29.2 i) Neither party to the contract shall be liable to the other in respect of any loss or damage 

which may occur or arise out of "Force Majeure" to the works or any part thereof on to 

any material or article at site but not incorporated in the works or to any person or 
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anything or material whatsoever or either party provided such a loss or damage could not 

have been foreseen or avoided by a prudent person and the either party shall bear losses 

and damages in respect of their respective men and materials. As such liability of either 

party shall include claims/ compensations of the third party also. 

 

ii) Provided, however, in an eventuality as mentioned in sub-clause - 29.2 (i) above, the 

following provisions shall also have effect: 

 

(a) The Contractor shall, as may be directed in writing by the Engineer-in-Charge 

proceed with the completion of the works under and in accordance with the 

provisions and conditions of the contract, and 

 

(b) The Contractor shall, as may be directed in writing by the Engineer-in-charge, re- 

execute the works lost or damaged, remove from the site any debris and so much 

of the works as shall have been damaged and carry the Authority's T & P, Plant 

and Equipment, Material etc. to the Authority's store. The cost of such re- 

execution of the works, removal of damaged works and carrying of Authority's 

store shall be ascertained in the same manner as for deviations and this shall be 

ascertained in the same manner as for deviations and this shall be added to the 

contract sum. Provided always that the Contractor shall, at his own cost, repair 

and make good so much of the loss or damage as has been occasioned by any 

failure on his part to perform his obligations under the contract or not taking 

precautions to prevent loss or damage or minimise the amount of such loss or 

damage, Final assessment of loss or damage shall be decided by the Engineer-in- 

Charge and his decision shall be final and binding. 

 

29.3 The contractor shall take special precautions to see that public places and roads adjacent to 

contractor's yard are not blocked at anytime either by his material or by his workmen. The roads 

are to be kept always clear and no equipment/materials shall be stacked. 

 

29.4 The navigable waterways shall not be blocked by Contractor's vessels.   The anchors dropped in 

the waterways shall be properly marked and removed after done with. 

 

29.5 The contractor shall indemnify and keep indemnified the Authority against all losses and claims 

for death, injuries or damage to any person or any property whatsoever which may arise out of or 

in consequence of the construction and maintenance, of works during the contract period and also 

against all claims, demands, proceedings, damages, costs, charges and expenses whatsoever in 

respect of or in relation thereto, and such liabilities shall include claims/compensations of the 

third party. 

 

29.6 (a) Before commencing execution of the work, the Contractor shall without in any way limiting 

his obligations and responsibilities under this condition, insure against any damage, loss or 

injury which may occur to any property (excluding that of the Authority but including the 

Authority building rented to the contractor wholly or in part and any part of which is used in 

part and any part of which is used by him for storing combustible materials) public liability 

by arising out of the carrying out of the contract. For this purpose the contractor shall take 

out, pay all costs and maintain throughout the period of his contract public liability with the 

following coverage. 

 

i) Public liability limits for bodily injury or death not less than Rs. 1,00,000 for one person 

and Rs. 2,00,000 for each accident. 

 

ii) Property liability limits for each accident not less than Rs. 1,00,000 ; 

 

iii) The Contractor shall prove to the Engineer-in Charge from time to time that he has taken 

out all the insurance policies referred to above and has paid the necessary premiums for 

keeping the policies alive till expiry of the Defects Liability Period. 
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(b) The Contractor shall ensure that similar insurance policies are taken out by his sub- 

contractor (if any) and shall be responsible for any claims or losses to the Authority resulting 

from their failure to obtain adequate insurance protection in connection thereof. The 

Contractor shall produce or cause to be produced by his sub-contractors (if any) as the case 

may be, relevant, policy or policies and premium receipt as and when required by the 

Engineer-in-Charge. 

 

(c) If the contractor and/or his sub- contractor (if any) shall fail to effect and keep in force the 

insurance referred to above or any other insurance which he/they may be required to effect 

under the term of the Contract then and in any such case the Authority may, without being 

bound to effect and keep in force any such insurance and pay such premium or premiums as 

may be necessary for that purpose and from time to time deduct the amount so paid by the 

Authority from any moneys due or which may become due to the contractor or recover the 

same as a debt due from the contractor. 

 

(d) The contractor shall at his own expense arrange for the safety provisions as required in 

respect of the works covered under this contract as per the instruction of Engineer-in-charge. 

In case, the contractor fails to comply with the provisions of the safety the Engineer- in- 

Charge shall be entitled to and make the necessary arrangements at the risk and cost of the 

contractor. This will, however, not absolve the Contractor of his overall responsibility to 

execute the works under the contract. 

 

CLAUSE – 30: SUSPENSION OF WORKS 

 

30.1 The contractor shall on the receipt of order of the Engineer-in-Charge (whose decision shall be 

final and binding on the contractor) suspend the progress of the works or any part thereof for such 

time or times and in such manner as the Engineer-in-Charge may consider necessary. 

 

30.2 The suspension of the work can be done by Engineer-in-Charge for any of the following reasons: 

 

(a) On account of any default on the part of the contractor or 
(b) for proper execution of the works or part thereof for the reasons other than the default of the 

contractor or 

(c) for the safety of the works or part thereof. 

 

30.3 The contractor shall during the suspension period, properly protect and secure the works to the 

extent necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 

 

30.4 If the suspension is ordered for the reasons under the Clause 30.2(b) and (c) above, the contractor 

shall be entitled to the extension of time equal to the period of every such suspension Plus 25% 

for the completion of the item or group of items of work for which a separate period of 

completion is specified in the contract and of which suspended work forms a part 

 
 

CLAUSE – 31: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE 

TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK 

 

If at any time after acceptance of the tender the Authority decides to abandon or reduce the scope 

of the works for reason whatsoever and hence does not require the whole or any part of the works to be 

carried out, the Engineer-in-Charge (with the prior approval of competent authority mentioned in 

scheduled ‗B‘) shall give notice in writing to that effect to the contractor and the Contractor shall have no 

claim to any payment of compensation or otherwise whatsoever, on account of any profit or advantage 

which he might have derived from the execution of the works in full but which he could not derive in 

consequence of the fore closure of the whole or part of the works. 
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CLAUSE – 32: TERMINATION OF CONTRACT ON DEATH 

 

If the Contractor is an individual or a proprietary concern and the individual or the proprietor dies, 

or if the Contractor is a partnership concern and one of the partners dies, then, unless the Engineer-in- 

Charge is satisfied that the legal representatives of the individual contractor or of the proprietor of the 

proprietary concern and in the case of partnership, the surviving partners are capable of carrying out and 

completing the contract, the Engineer-in-Charge shall be entitled to terminate the Contract as to its 

incomplete part without the Authority being in anyway liable to payment of any compensation 

whatsoever on any account to the estate of the deceased Contractor and/or to the   surviving partners of 

the Contractor's firm on account of termination of the Contract. The decision of the Engineer-in-Charge 

that the legal representatives of the deceased contractor or the surviving partners of the Contractor's firm 

cannot carry out and complete the works under the contract shall be final and binding on the parties. In the 

event of such termination, the Authority shall not hold the estate of the deceased Contractor and/or the 

surviving partners of the Contractor's firm liable for damages for not completing the contract. Provided 

that the power of the Engineer-in-Charge of such termination of contract shall be without prejudice to any 

other right or remedy which shall have accrued or shall accrue to him under the contract. 

 

CLAUSE– 33: CARRYING OUT PART OF WORK AT THE RISK AND COST OF THE 

CONTRACTOR 

 

33.1 If the contractor 

 

(i) At any time makes default during the currency of work or does not execute any part of the 

work with due diligence and continues to do so even after a notice in writing of 7 days in this 

respect from the Engineer-in-Charge; or 

(ii) Commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or takes effective steps to remedy it within 7 days even after a notice in writing 

is given in that behalf by the Engineer-in-Charge; or 

(iii) Fails to complete the work (s) or items of work with individual dates of completion, on or 

before the date (s) so determined, and does not complete them within the period specified in 

the notice given in writing in that behalf by the Engineer-in-Charge. 

 

33.2 The Engineer-in-Charge without invoking action under clause 36 may, without prejudice to any 

other right or remedy against the contractor which have either accrued or accrue thereafter to 

IWAI, by a notice in writing to take the part work/ part incomplete work of any item (s) out of his 

hands and shall have powers to: 

 

(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., 

thereon; and/ or 

(b) Carry out the part work/ part incomplete work of any items (s) by any means at the risk and 

cost of the contractor. 

 

33.3 The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 

completion of the part work/ part incomplete work of any item (s) taken out of his hands and 

execute at the risk and cost of the contractor, the liability of contractor on account of loss or 

damage suffered by IWAI because of action under this clause shall not exceed 10% of the 

tendered value of the work. 

33.4 In determining the amount, credit shall be given to the contractor with the value of work done in 

all respect in the same number and at the same rate as if it had been carried out by the original 

contractor under the terms of his contract, the value of contractor‘s materials taken over and 

incorporated in the work and use of plant and machinery belonging to the contractor. The 

certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive 

against the contractor provided always that action under this clause shall only be taken after 

giving notice in writing to the contractor. Provided also that if the expenses incurred by the IWAI 

are less than the amount payable to the contractor at his agreement rates, the difference shall not 

be payable to the contractor. 
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33.5 Any excess expenditure incurred or to be incurred by IWAI in completing the part work/ part 

incomplete work of any item (s) or the excess loss of damages suffered or may be suffered by 

IWAI as aforesaid after allowing such credit shall without prejudice to any other right or remedy 

available to IWAI in law or per as agreement be recovered from any money due to the contractor 

on any account, and if such money is insufficient, the contactor shall be called upon in writing 

and shall be liable to pay the same within 30 days. 

 

33.6 If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-

in-Charge shall have the right to sell any or all of the contractors‘ unused materials, constructional 

plant, implements, temporary building at site etc. and adjust the proceeds of sale thereof towards 

the dues recoverable from the contactor under the contract and if thereafter there remains any 

balance outstanding, it shall be recovered in accordance with the provisions of the contract. 

 

33.7 In the event of the above course being adopted by the Engineer-in-Charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reason of his having purchased or 

procured any materials or entered into any engagements or made any advance on any account or 

with a view to the execution of the work or the performance of the contract. 

 

CLAUSE - 34: COMPLETION TIME AND EXTENSIONS 

 

34.1 The Engineer-in-Charge will make available to the contractor the site to enable the contractor 

to commence & proceed with the execution of the work in accordance with agreed 

programme. If there is any delay in making available any area of the work or the delays 

mentioned in Para 34.4, the competent authority as specified in schedule-‘B’ on the 

recommendations of the Engineer-in-Charge shall grant reasonable extension of time for 

completion of work. However, in case of the contracts having tendered value upto Rs. 500 

lakhs, if the total extension involved due to delay is upto 1/3
rd

 of the stipulated period of 

completion then the Engineer-in-Charge shall decide the extension and convey the same to 

the contractor. But the contractor shall not claim any compensation whatsoever on this 

account. 

34.2 If after the award of the work the contractor commits defaults in commencing the execution 

of work as aforesaid, Govt. shall without prejudice to any other right or remedy available in 

law, be at liberty to forfeit the earnest money & performance guarantee absolutely. 

34.3 As soon as possible after the Contract is concluded, the Contractor shall submit a Time and 

Progress Chart get it approved by the Department. The Chart shall be prepared in direct 

relation to the time stated in the Contract documents for completion of items of the works. It 

shall indicate the forecast of the dates of commencement and completion of various trades of 

sections of the work. 

34.4 However, if the work (s) be delayed by:- 
 

(i) Force majeure as per clause 27, or 
 

(ii) Abnormally bad weather, or 
 

(iii) Serious loss or damage by fire, or 
 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of 

the trades employed on the work, or 
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(v) Delay on the part of other contractors or tradesman engaged by Engineer-in-Charge 

in executing work not forming part of the contract, or 

(vi) Non-availability of stores, which are the responsibility of Government to supply or 
 

(vii) Non-availability of breakdown of Tools and Plant to be supplied or supplied by 

Government or 

(viii) Any other cause which, in the absolute discretion of the Engineer-in-Charge is 

beyond the Contractor‘s control. 

then immediately upon the happening of any such events as aforesaid, the contractor shall 

inform the Engineer-in-Charge accordingly, but the contractor shall nevertheless use 

constantly his best endeavors to prevent and/or make good the delay and shall do all that may 

be required in this regard. The Contractor shall also request, in writing, for extension of time, 

to which he may consider himself eligible under the contract, within fourteen days of the date 

of happening of any such events as indicated above. 

34.5 In case the cost of the work is more than 10 crores than the total scope of work will be 

divided into milestones. The contractor shall submit a Time & Progress chart for each 

milestone and get it approved by the competent authority. 

34.6 Request for rescheduling of Mile stones and extension of time, to be eligible for 

consideration, shall be made by the Contractor in writing within fourteen days of the 

happening of the event causing delay on the prescribed form to the competent authority as 

indicated in Schedule ‗B‘. The Contractor may also, if practicable, indicate in such a request 

the period for which extension is desired. 

34.7 In any such case as may have arisen due to any of the events, as aforesaid, and which may 

have been brought out by the contractor in writing, the Competent Authority mentioned in 

Scheduled ‗B‘ may give a fair and reasonable extension of time, after taking into 

consideration the nature of the work delayed and practicability of its execution during the 

period of extension. 

34.8 Such extensions shall be communicated to the contractor by the Engineer-in-Charge in 

writing. The contractor shall not be entitled to claim any compensation or over run charges 

whatsoever for any extension granted. 

CLAUSE – 35: LIQUIDATED DAMAGES FOR DELAY 

 

35.1 If the contractor fails to maintain the required progress in terms of clause 34 or to complete 

the work and clear the site on or before the date of completion as per the contract or extended 

date of completion, he shall, without prejudice to any other right or remedy available under 

the law to the authority on account of such breach, pay as agreed liquidated damages the 

amount calculated at the rates stipulated below. 

(i) Liquidated Damages @ 1.5 % per month of delay 
 

for delay of work to be computed on per day basis 
 

Provided always that the total amount of compensation for delay to be  paid under this 

condition shall not exceed 10% of the Tendered Value of work. 
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The competent authority mentioned in Schedule-‘B’ (whose decision in writing shall be final 

& binding) may decide on the amount of tendered value of the work for every completed 

day/month (as applicable) that the progress remains below that specified in Clause 34 or that 

the work remains incomplete. 

The amount of liquidated damages may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the authority. 

35.2 In case of contracts having tendered amount more than 10 crores, if the contractor does not 

achieve a particular milestone mentioned in schedule ‗B‘, or the re-scheduled milestone(s) in 

terms of Clause 34.6, the amount shown against that milestone shall be withheld, to be 

adjusted against the liquidated damages levied at the final decision on Extension of Time. 

With-holding of this amount on failure to achieve a milestone, shall be automatic without any 

notice to the contractor. However, if the contractor catches up with the progress of work on 

the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails 

to make up for the delay in subsequent milestone(s), amount mentioned against each 

milestone missed subsequently also shall be withheld. However, no interest, whatsoever, shall 

be payable on such withheld amount. 

35.3 In case of contracts having tendered amount less than 10 crores, if the work remains 

incomplete after the stipulated date of completion, the Engineer-in-charge may withheld 10% 

of the tendered value of the work from the running payments of the contractor pending final 

decision of the competent authority mentioned in schedule ‗B‘ on the extension of time case. 

If the competent authority decides to grant extension of time without levy of liquidated 

damages or levy part of the total liquidated damages specified above then the balance 

withheld amount after adjusting the amount of the liquidated damages levied by the 

competent authority will be refunded to the contractor. 

 

CLAUSE – 36: WHEN THE CONTRACT CAN BE DETERMINED 

 

36.1 Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 

prejudice to his any other rights or remedy against the contractor in respect of any delay, 

inferior workmanship, any claims for damages and/or any other provisions of this contract or 

otherwise, and whether the date of completion has or has not elapsed, by notice in writing 

absolutely determine the contract in any of the following cases: 

(i) If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an inefficient 

or otherwise improper or unworkman like manner shall omit to comply with the requirement 

of such notice for a period of seven days thereafter. 

(ii) If the contractor has, without reasonable cause, suspended the progress of the work or has 

failed to proceed with the work with due diligence so that in the opinion of the Engineer-in- 

Charge he will be unable to secure completion of the work by the date for completion and 

continues to do so after a notice in writing of seven days from the Engineer-in-Charge. 

(iii) If the contractor fails to complete the work within the stipulated date or items of work with 

individual date of completion, if any stipulated, on or before such date(s) of completion and 

does not complete them within the period specified in a notice given in writing in that behalf 

by the Engineer-in-Charge. 
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(iv)  If the contractor persistently neglects to carry out his obligations under the contract and/ or 

commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or take effective steps to remedy it within 7 days after a notice in writing is 

given to him in that behalf by the Engineer-in-Charge. 

(v) If the contractor shall offer or give or agree to give to any person in IWAI service or to any 

other person on his behalf any gift or consideration of any kind as an inducement or reward 

for doing or forbearing to do or for having done or forborne to do any act in relation to the 

obtaining or execution of contract. 

(vi) If the contractor shall enter into a contract with IWAI in connection with which commission 

has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 

such commission and the terms of payment thereof have been previously disclosed in writing 

to the Engineer-in-Charge. 

(vii) If the contractor shall obtain a contract with IWAI as a result of wrong tendering or other non- 

bonafide methods of competitive tendering or commits breach of integrity pact. 

(viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration of his estate made 

against him or shall take any proceedings for liquidation or composition (other than a 

voluntary liquidation for the purpose of amalgamation or reconstruction) under any 

Insolvency Act for the time being in force or make any conveyance or assignment of his 

effects or composition or arrangement for the benefit of his creditors or purport so to do, or if 

any application be made under any Insolvency Act for the time being in force for the 

sequestration of his estate or if a trust deed be executed by him for benefit of his creditors. 

(ix) If the contractor being a company shall pass a resolution or the court shall make an order that 

the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be 

appointed or if circumstances shall arise which entitle the court or the creditor to appoint a 

receiver or a manager or which entitle the court to make a winding up order. 

(x) If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

(xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of 

labour with materials not to be incorporated in the work, shall not be deemed to be subletting) 

or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with the entire 

works or any portion thereof without the prior written approval of the Engineer -in-Charge. 

When the contractor has made himself liable for action under any of the cases aforesaid, the 

Engineer-in-Charge on behalf of the IWAI with the approval of the competent authority 

mentioned in schedule ‗B‘ shall have powers: 

(a) To determine the contract as aforesaid (of which termination notice in writing to the 

contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon 

such determination, the Earnest Money Deposit, Security Deposit already recovered and 

Performance Guarantee under the contract shall be liable to be forfeited and shall be 

absolutely at the disposal of the IWAI. 



Inland Waterways Authority of India 

 

Supply of M. S. Pole For Installation of 

Navigational Lights on NW-1 During 2022-23 

 

 

Page 51 of 74 
 

 

 

(b) After giving notice to the contractor to measure up the work of the contractor and to take such 

whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it to 

another contractor to complete the work. The contractor, whose contract is determined as 

above, shall not be allowed to participate in the tendering process for the balance work. 

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reasons of his having purchased or 

procured any materials or entered into any engagements or made any advances on account or with a 

view to the execution of the work or the performance of the contract. And in case action is taken 

under any of the provision aforesaid, the contractor shall not be entitled to recover or be paid any sum 

for any work thereof or actually performed under this contract unless and until the Engineer-in- 

Charge has certified in writing the performance of such work and the value payable in respect thereof 

and he shall only be entitled to be paid the value so certified. 

 

CLAUSE – 37: INSPECTION AND APPROVAL 

 

37.1 All works involving more than one process shall be subject to examination and approval at each 

stage thereof and the contractor shall give due notice to the Engineer-in-Charge on his authorized 

representative, when each stage is ready. In default of such notice, the Engineer-in-Charge shall 

be entitled to appraise the quality and extent thereof and the decision of the Engineer-in-Charge in 

this regard shall be final and binding. 

 

37.2 No work shall be put out of view without the approval of the Engineer-in-Charge or his 

authorized representative and the Contractor shall afford full opportunity for examination. The 

contractor shall give due notice to the Engineer-in-Charge or his authorized representative 

whenever any such work is ready for examination and the Engineer- in-Charge or his 

representative shall, without unreasonable delay, unless he considers it necessary and advise the 

contractor accordingly, examine and measure such work. In the event of the failure or the 

contractor to give such notice, he shall if required by the Engineer-in-Charge, uncover such work 

at the contractor's expenses. 

 

37.3 Periodic inspection will be carried out by the EIC or his representative by their vessels. The 

contractor can have the inspection schedules finalized with the Engineer-in-charge. Generally all 

attempts should be made to have joint inspection and number of inspections be not less than three 

in a calendar month. 

 

CLAUSE – 38: COMPLETION CERTIFICATE AND COMPLETION PLANS 

 

38.1 The work shall be completed to the entire satisfaction of the Engineer-in-Charge and with in the 

specified time limit and under the terms and conditions of the contract. As soon as the work under 

the contractor is completed as a whole the contractor shall give notice of such completion to the 

Engineer-in-Charge. The Engineer-in-Charge shall inspect the work and shall satisfy himself that 

the work(s) has been completed in accordance with the provisions of the contract and then issue to 

the Contractor a certificate of completion indicating the date of completion. Should the Engineer- 

in-Charge notice that there are defects in the works or the works are not considered to be 

complete, he shall issue a notice in writing to the Contractor to rectify / replace the defective work 

or any part thereof or complete the work, as the case may be within such time as may be notified 

and after the contractor has complied with as aforesaid and gives notice of completion the 

Engineer-in-Charge shall inspect the work and issue the completion certificate in the same 

manner as aforesaid. 

 

38.2.1 No certificate of completion shall be issued as stipulated above and no work be considered to be 

completed unless the contractor shall have removed from the work site and / or premises all his 

belongings / temporary arrangements brought / made by him for the site and / or premises in 
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all respects and made the whole of the site and / or premises fit for immediate occupation / use 

to the satisfaction of the Engineer- in-Charge. If the contractor fails to comply with the above 

mentioned requirements on or before the date of completion of the work, the Engineer-in- 

Charge, may as he thinks fit and at the risk at cost of the contractor, fulfill such requirements and 

remove / dispose of the contractor's belongings / temporary arrangements, as aforesaid, and the 

contractor shall have no claim in this respect except for any sum realised by the sale of 

Contractor's belongings / temporary arrangements less the cost of fulfilling the said 

requirements and any other amount that may be due from the contractor. Should the 

expenditure on the aforesaid account exceed the amount realised by sale of such contractor's 

belongings / temporary arrangements then the contractor shall on demand pay the amount of 

such excess expenditure. 

 

38.2.2 The contractor shall submit the completion plans of the work wherever required within 30 days 

of the completion of work. In case the contractor fails to submit completion plans as aforesaid, 

he shall be liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of 

Rs. 15000/- (Rupees fifteen thousand only) as may be fixed by Engineer-in-Charge concerned 

and in this respect the decision of the Engineer-in-Charge shall be final and binding on the 

contractor. 

 

CLAUSE - 39: MEASUREMENTS 

 

39.1 The Engineer-in-charge shall, except as otherwise provided, ascertain and determine by 

measurement the value of work done in accordance with the contract. 

 

39.2  Notwithstanding any provision in the relevant standard method of measurement or any general or 

local custom, measurement of work done under the contract shall be taken in accordance with the 

procedure set forth in the Technical Specifications or Schedule of Quantities under the contract. 

In case of items of work which are not covered by the Technical Specifications or Schedule of 

Quantities measurement shall be taken in accordance with the relevant standard methods of 

measurement laid down by the Bureau of Indian Standard. 

 

39.3 All items having a financial value shall be entered in daily log book/ measurement book 

prescribed by the Authority so that the complete work performed under the contract is duly 

accounted. 

 

39.4 Measurement shall be taken jointly by the Engineer-in-Charge or his authorised representative 

and by the contractor or his authorised representative. 

 

39.5 Before taking measurements of any works, the Engineer-in-Charge or representative deputed by 

him for the purpose, shall give a reasonable notice to the Contractor. If the Contractor fails to 

attend or send an authorised representative for measurement after such notice or fails to 

countersign or to record the objection within a week from the date of taking the measurements, in 

such eventuality the measurements taken by the Engineer-in-Charge shall be taken to be correct 

and final measurements of such works. 

 

39.6 The contractor shall, without extra charge, provide assistance with every appliance, labour and 

other things necessary for measurement. 

 

39.7 Measurements shall be signed and dated by both parties each day on the Site on completion of 

measurement. If the contractor objects to any of the measurement recorded by the representative 

of the Engineer-in- Charge a note to the effect shall be made in the item objected to and such note 

shall be signed and dated by both parties engaged in taking the measurement. The decision of the 

Engineer-in-Charge on any such dispute or difference or interpretation shall be final and binding 

on the contractor in respect of all contract items, substituted items, extra items and deviations. 
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CLAUSE – 40: PAYMENT ON ACCOUNT 
 

 

40.1 1
st
 and final bill shall be submitted by the contractor monthly on or before the date fixed by the 

Engineer-in- Charge for the items of work completed. The Engineer-in-Charge shall then arrange 

to have the bills verified with reference to the measurements recorded in the measurement 

book(s). 

40.2 Payment on account for amount admissible shall be made by the Engineer-in-Charge certifying 

the sum to which the contractor is considered entitled by way of interim payment for the work 

executed, after deducting therefrom the amount already paid, the security deposit and such other 

amounts as may be withheld, deductible or recoverable in terms of the contract. 

 

40.3 Payment of the contractor's bills shall be made by the Authority only in Indian Rupees within 30 

days from the date of submission of the bill subject to the acceptance of the Engineer-in- Charge. 

 

40.4 Payments due to the contractor shall be made by crossed cheque by the Engineer-in-Charge or his 

authorised representative. Such cheques shall be issued direct to the contractor on furnishing a 

stamped receipt for the amount of the cheque or to his constituted attorney duly authorised to 

receive such payments from the EIC. 

 

40.5 Any interim certificate given relating to work done or materials delivered may be modified or 

corrected by any subsequent interim certificate or by the final certificate. No certificate(s) of the 

Engineer-in- Charge supporting an interim payment shall itself be conclusive evidence that any 

work or materials to which it relates is / are in accordance with the same. 

 

40.6 Should there be a request for extension of date of completion, pending its consideration interim 

payments shall continue to be made as provided herein. 

 

40.7 TDS at the applicable rates shall be deducted at source from any payment made to the contractor 

against this contract. 

 

CLAUSE – 41: TAXES, DUTIES AND LEVIES ETC. 

 

41.1 The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, except 

GST as applicable or any other local, State or Central taxes as applicable/ charged by Centre or 

State Government or Local authorities on all materials that the contractor has to purchase for the 

performance of the contract and services, shall be payable by the contractor and the Authority will 

not entertain any claim for compensation whatsoever in this regard. The rates quoted by the 

contractor shall be deemed to be inclusive of all such taxes, duties, levies, etc except GST as 

applicable. However, GST as applicable shall be reimbursed only on production of proof its 

remittance. 

 

CLAUSE-42: TAX DEDUCTION AT SOURCE 

 

42.1 TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all the 

payment/advances made against the contract. 

 

CLAUSE – 43: PAYMENT OF FINAL BILL 

 

The final bill shall be submitted by the contractor within one month from the date of completion 

of the work or of the date the certificate of completion furnished by the Engineer-in-Charge. No 

further claim in this regard unless as specified herein under shall be entertained. Payment of final 

bill shall be made within three months if the amount of the contract is up to Rs. 15 lakhs and six 

months if the value of the work exceeds Rs. 15 lakhs. If there shall be any dispute about any item 

or items of the work then the undisputed item or items only shall be paid within the said period of 

three months or six months, as the case may be. The contractor shall submit a list of the disputed 

items within thirty days from the disallowance thereof and if he fails to do so, his claim shall be 

deemed to have been fully waived and absolutely extinguished. 
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CLAUSE - 44: OVER PAYMENTS AND UNDER PAYMENTS 
 

 
 

44.1 Whenever any claim whatsoever for the payments of a sum of money to the Authority arises out 

of or under this contract against the contractor, the same may be deducted by the Authority from 

any sum then due or which at any time thereafter may become due to the contractor under this 

contract and failing that under any other contract with the Authority or from any other sum 

whatsoever due to the contractor from the Authority or from his security deposit, or he shall pay 

the claim on demand. 

 

44.2 The Authority reserves the right to carry out post- payment audit and technical examination of the 

final bill including all supporting vouchers, abstracts, etc. The authority further reserves the right 

to enforce recovery of any over payment when detected not- withstanding the fact that the amount 

of the final bill may be included by one of the parties as an item of dispute before an arbitrator 

appointed under clause 48 of this contract and notwithstanding the fact that the amount of the 

final bill figures in the arbitration award. 

 

44.3 If as a result of such audit and technical examination any over payment is discovered in respect 

of any work done by the contractor or alleged to have been done by him under contract, it shall 

be recovered by the Authority from the contractor by any of all of the methods prescribed 

above, and if any under payment is discovered, the amount shall be duly paid to the contractor by 

the Authority. 

 

44.4 Provided that the aforesaid right of the Authority to adjust over-payment against amount due to 

the contractor under any other contract with the Authority shall not extend beyond the period of 

two years from the date of payment of the final bill or in case the final bill is a MINUS bill, from 

the date the amount payable by the Contractor under the MINUS final bill is communicated to the 

contractor. 

 

44.5 Any sum of money due and payable to the Contractor (including the security deposit returnable to 

him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or 

Authority against any claim of the Authority or such other person or persons in respect of 

payment of a sum of money arising out of or under any other contract made by the contractor with 

the Engineer-in-Charge or Authority or with such other person or persons. The sum of money so 

withheld or retained under this clause by the Engineer-in-Charge or Authority will be kept 

withheld or retained as such by the Engineer-in- Charge or Authority or till his claim arising out 

of in the same contract or any other contract is either mutually settled or determined by the 

arbitrator, if the contract is governed by the arbitration clause under the clause 48 or by the 

competent court hereinafter provided, as the case may be, and the contractor shall have no claim 

for interest or damages whatsoever   on this   account or any other ground in respect of any sum 

of money withheld or retained under this clause. 

 

CLAUSE – 45: FINALITY CLAUSE 

 

It shall be accepted as an inseparable part of the contract that in matters regarding design, 

materials, workmanship, removal of improper work, interpretation of the contract drawings and contract 

specifications, mode of procedure and the carryout out of the work the decision of the Engineer-in-Charge 

which shall be given in writing shall be final and binding on the contractor. 

 

CLAUSE – 46: SUM PAYABLE BY WAY OF COMPENSATION TO BE CONSIDERED IS 

REASONABLE WITHOUT PREFERENCE TO ACTUAL LOSS 

 

All sum payable by way of compensation to the Authority under any of these conditions shall be 

considered as reasonable compensation without reference to the actual loss or damage sustained and 

whether or not damage shall have been sustained. 
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CLAUSE - 47: SETTLEMENT OF DISPUTES & ARBITRATION. 

 

47.1 Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions here-in-before mentioned 

and as to the quality of workmanship or materials used on the work or as to any other 

question, claim, right, matter or thing whatsoever in any way arising out of or relating to the 

contract, design, drawings, specifications, estimates, instructions, orders or these conditions 

or otherwise concerning the works or the execution or failure to execute the same whether 

arising during the progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter: 

(i) If the contractor considers any work demanded of him to be outside the requirements of the 

contract, or disputes any drawings, record or decision given in writing by the Engineer-in- 

Charge on any matter in connection with or arising out of the contract or carrying out of the 

work, to be unacceptable, he shall promptly within 15 days of the receipt of decision from the 

Engineer-in-Charge request the Chief Engineer in writing through the Engineer-in-Charge for 

written instruction or decision. Thereupon, the Chief Engineer shall give his written 

instructions of the decision within a period of one month from the receipt of the contractor‘s 

letter. However, this will not be reason for the stoppage of work. 

 
(ii) If the Chief Engineer fails to give his instructions or decision in writing within the aforesaid 

period or if the contractor is dissatisfied with the instruction or decision of the Chief 

Engineer, the contractor may, within 15 days of the receipt of Chief Engineer‘s decision, 

appeal to the Chairman, IWAI who shall afford an opportunity to the contractor to be heard, if 

the latter so desires, and to offer evidence in support of his appeal. The Chairman, IWAI shall 

give his decision within 30 days of receipt of contractor‘s appeal. If the contractor is still 

dissatisfied with his decision, the contractor shall within a period of 30 days from receipt of 

the decision, give notice to the Chairman, IWAI for appointment of arbitrator on prescribed 

proforma as per Appendix V, failing which the said decision shall be final binding and 

conclusive and not referable to adjudication by the arbitrator. 

 
47.2 Except where the decision has become final, binding and conclusive in terms of Sub Para 47.1 

above, disputes or differences shall be referred for adjudication through arbitration by a sole 

arbitrator appointed by Chairman, IWAI. 

47.3 Further, within thirty (30) days of receipt of such notice from either party, the Engineer-in- 

Charge of work at the time of such dispute shall send to the Contractor a panel of three 

persons preferably but not necessarily from the approved panel of arbitrators being 

maintained by Indian Council of Arbitration (ICA) and thereafter the Contractor within 

fifteen (15) days of receipt of such panel communicate to the Engineer-in-charge the name of 

one of the persons from such panel and such a person shall then be appointed as sole 

arbitrator by the Chairman, IWAI. However, the arbitrator so appointed shall not be an officer 

or the employee of Inland Waterways Authority of India. 

Provided that if the Contractor fails to communicate the selection of a name out of the panel 

so forwarded to him by the Engineer-in-charge then after the expiry of the aforesaid stipulated 

period the Chairman, shall without delay select one person from the aforesaid panel and 

appoint him as the sole arbitrator. 

47.4 The arbitrator to whom the matter is originally referred being transferred or vacating his 

office or being unable to act for any reason, then the Chairman IWAI shall appoint another 
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person to act as sole arbitrator, such person shall be entitled to proceed with the reference 

from the stage at which it was left by the predecessor. 

 

 

47.5 The award of the Arbitrator shall be final and binding. The Arbitrator shall decide in what 

proportion the Arbitrator‘s fees, as well as the cost of Arbitration proceeding shall be borne 

by either party. 

47.6 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-time to 

make and publish his award 

47.7 A notice of the existence in question, dispute or difference in connection with the contract 

unless served by either party within 30 days of the expiry of the defects liability period, 

failing which all rights and claim under this contract shall be deemed to have been waived 

and thus forfeited and absolutely barred 

47.8 The Arbitrator shall give reasons for the award if the amount of claim in dispute is Rs. 

1,00,000/- and above. 

47.9 The work under this Contract shall continue during Arbitration proceedings and no payments 

due from or payment by the Authority shall be withheld on account of such proceedings 

except to the extent which may be in dispute. 

47.10 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-enactment 

thereof and the rules made there under and being in force shall apply to the Arbitration 

proceedings under this clause. 

47.11 The parties to the agreement hereby undertake to have recourse only to arbitration 

proceedings under for Arbitration Act 1996 and the venue of the arbitration proceeding shall 

be Noida/ New Delhi and the parties will not have recourse to Civil Court to settle any of 

their disputes arising out of this agreement except through arbitration. 

NOTE: In case of contract with another Public Sector Undertaking, following Arbitration Clause 

shall apply: "Except as otherwise provided, in case of a contract with a public Sector 

Undertaking if at any time any question dispute or difference whatsoever arises between the 

parties upon or in relation to, or in connection with this agreement, the same shall be settled in 

terms of the Ministry of Industry, Department of Public Enterprises O.M No. 3/5/93-PMA 

dt.30.06.93 or any modifications / amendments thereof. "The arbitrator shall have the power 

to enlarge the term to publish the award with the consent of the parties provided always that 

the commencement or continuation of the arbitration proceeding shall not result in cessation 

or suspension of any of other rights and obligations of the parties of any payments due to 

them hereunder. 

CLAUSE - 48 : CLAIMS 
 

48.1 The contractor shall send to the Engineer-in-Charge once in every month on account giving 

particulars, as full and detailed as possible of all claims for any additional payment to which 

the contractor may consider himself entitled and of all extra work or additional work ordered 

in writing and which has been executed during proceeding month. 
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48.2 No claim for payment of any extra work or expenses will be considered which has not been 

included in such particulars. The Engineer-in-Charge may consider payment for any such 

work or expense, where admissible under the terms of the Contract. 

 

 

48.3 Any claim which is not notified in two consecutive monthly statements for the two 

consecutive months shall be deemed to have been waived & extinguished. 

CLAUSE 49: INTEREST 
 

No interest shall be payable on account due to the contractor against final bills or any other 

payment due under the contract. 
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PART- III 
 

 

 
TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS 

 

The broad scope of work is as under. 
 

1. Supply of M. S. Pole for Installation of Navigational Lights on NW-1 during 2022-23. 

 

2.  Supply of M. S. Pole:  
 

2.1 The Contractor shall fabricate and supply M.S Pole as specified in TECHNICAL 

SPECIFICATIONS. The parameters mentioned in TECHNICAL SPECIFICATION are for 

guidance only. 

2.2 All materials used for manufacturing shall be of excellent quality and conform to the relevant 

BIS (Bureau of Indian Standards)/ Classification requirements wherever applicable. 

2.3 The necessary enclosure and other hardware required for manufacturing/fabrication of M.S 

Pole are to be arranged for by the Contractor. 

2.4 The supply of M.S Pole as per specification and as per direction of EIC for NW-1 should be 

made within 30 days from the date of issue of work order. 

2.5 Variations 

i) All variations shall be included in updated Programs produced by the Contractor 

ii) Payments for Variations permitted shall not exceed 10% of the total contract price. 

Within 14 days of the date of instruction for executing varied work, extra work or 

substitution, and before the commencement of such work, notice shall be given either 

(a) by the Contractor to the employer of his intention to claim extra payment or a 

varied rate of price, or (b) by the Employer to the Contractor of his intention to vary 

rate or price. 

For items not existing in the Bill of Quantities or substitution to items in the Bill of 

Quantities rate payable should be determined by methods given below and in the order 

given below: 

i) Rates and prices in contract, if applicable plus escalation as per contract 

ii) Rates and prices in the Schedule of Rates applicable to the contract plus ruling 

percentage 

iii) Market rates of materials and labor, hire charges of plant and machinery used, plus 

10% for overheads and profits of Contractor. 

For items in the Bill of Quantities but where quantities have increased beyond the 

variation limits, the rate payable for quantity in excess of the quantity in the Bill of 

Quantity plus the permissible variation should be: 

i) Rates and prices in contract, if reasonable plus escalation, failing which 

(ii) and (iii) below will apply 

ii) Rates and prices in the schedule of Rates applicable to the contract plus 

ruling percentage. 

iii) Market rates of material and labor, hire charges of plant and machinery used 

plus 10% for overheads and profits of Contractor. 
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If there is delay in the Employer and the Contractor coming to an agreement on the 

rate of an extra item, rates as proposed by the Employer shall be payable 

provisionally till such times as the rates are finally determined or till date—mutually 

agreed). 

If the Nodal Officer or his nominee decides that the urgency of varying the work 

prevent a quotation being given and considers not delaying the work, no quotation 

shall be given and the Variation shall be treated as a Compensation Event. 

3 INSPECTION 

 

3.1 Periodic inspection shall be carried out by the Owner‘s representative. The Contractor 

will have the inspection Schedules finalized with the Engineer in charge of the 

Owner. Generally all attempts should be made to have joint inspections and on no 

point should the number of inspection be restricted. 

 

3.2 The Contractor shall coordinate with the Classification Society/Statutory authority 

for carrying out periodic inspections at the various stages of the fabrication of the 

Lights at their cost. 

II. TECHNICAL SPECIFICATIONS FOR M.S POLE FOR ISTALLATION OF 

NAVIGATIONAL LIGHTS 

 
 

 

 

1.  SPECIFICATION OF 11.5 M HEIGHT M.S POLE. 
 

i. The Beacon Pipe structure shall have to be fabricated from new M.S Pipes (3 mm thick) of 
diameters 6” at bottom and 3” at top as per drawing and as per direction of EIC. 
 

ii. The beacon Pipe structure shall have one 200 mm X 200 mm size 6mm thick M.S plate 
welded on the pipe to accommodate the beacon light. The plate shall have 8nos ½” dia 
hole as shown in the drawing for fixity of the navigation light. The plate shall also have a 
bracket support by M.S angle/ M.S Flat to provide required rigidity to the base plate 
holding the navigation light as shown in the drawing. 

 

SPECIFICATION OF 11.5 M HEIGHT M.S POLE 

 

1. Type M.S Tubular Pipe of 3mm thick and Variable 

Dia of 75mm to 150mm of 11.5m length. 

2. Nominal Dia. 75mm-150mm 

3. Length 11.5m 

4. Material Mild Steel 

5. Fabrication One 200 mm X 200 mm size 6mm thick 
M.S plate welded on the pipe to 
accommodate the beacon light. 

 

6. Warranty 6 month 
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2. DURATION OF WORK 
 

The time allowed for delivered of all the M.S Pole to IWAI, Regional Office, IWAI, 

Patna Jalmarg Path, Gaighat, P.O.- Gulzarbagh, Patna- 800007 and the supply work 

shall be completed within 30 days from the date of issue of work order. The contractor 

will supply M.S Pole at IWAI, Patna as per BOQ and it may vary depending on 

requirement. 

 

3. PRICING BASIS 
 

All units rates mentioned under the work order shall be firm and subject to no variation 

through the duration of the work order, duties, costs and any other charges. 

4. TERMS OF PAYMENT 
 

a) Samples of the lights planned to be supplied should be submitted to IWAI. After 

selection of the lights and on receipt of approval, the contractor has to supply the 

balance lights along with all necessary documentations as mentioned under the 

contract. 90% payment will be made after successfully 100% lights delivered and as 

per certified by EIC or his authorized representative. The balance 10% of amount will 

be released only after warranty period of 6 months. No road challan/Form 4D of sales 

tax exemption shall be made by this department and the supplier has to built all 

provisions for all tax as payable under his offered rates. 

b) Tax at sources and other deduction as applicable will be deducted from the 

contractor‘s payment as per the applicable rates. 

5. WARRANTY PERIOD 
 

The contractor stands unconditional guarantee of all the deliverables for a period of 6 months 

from the date of completion of 100% delivery of M.S Pole in all respect at Patna to the 

owner’s satisfaction. The contractor shall obtain a work completion certificate as proof of 

completion of delivery to the owner satisfaction from  the inspecting authority. 

6. INSURANCE 
 

Contractor shall maintain insurance against physical loss or damage to the equipment, 

manpower and tools, including third party risk or cost during the delivery. 

7. SUPERVISION 
 

The Pole and accessories are to be built under supervision and to the satisfaction of the Owner 

or authorized representative of the Owner (I.W.A.I). 

 

 

All certificates, if required, pertaining to testing and material of construction are to be 

obtained and submitted to the Owner. 

 

8. SUPPLY 
 

The contractor shall be responsible for adherence of all supply rules and regulations. 

 

9. MATERIAL 
 

All the construction material shall be in accordance with the specifications, as per the tender / 

confirming IS/BS code norms, as applicable. In case of multiple options, prior written 

approval of EIC shall be sought and his decision shall be final and binding to the contractor. 
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10. OTHER CONDITIONS 
 

(i) No mobilization charges will be paid for the M.S Pole. 

(ii) No idle time charges will be paid to the contractor on any account 
(iii) The right to award split up work or to reject the offer without assigning any reason is 

reserved with the Authority. 

(iv) The contractor will submit to the Authority a bill in triplicate after completion of 100% 

delivery as per specification, terms & conditions corresponding to quantity acceptable to 

the Engineer-in-charge. 

(v) The rate quoted shall include all taxes, duties and any other levies. No additional payment 

on any such account shall be payable by IWAI. 

(vi) The rate shall be quoted only in Indian Rupees and payment shall be made in Indian 

Rupees only. 

(vii) The income tax as applicable will be deducted from the bill and to that effect a certificate 

will be issued. 

 

III. SPECIAL CONDITIONS 
 

A. HOLD HARMLESS 
 

i) The contractor should indemnify and hold the Authority harmless from any liability or 

claim for damages because of bodily injury, death, property damage, sickness, disease or 

loss and expense arising from the Contractors performance of this contract. 

ii) The Contractor is acting in the capacity of an independent contractor with respect to the 

Authority. 

iii) The Contractor should protect, defend and indemnify the Owner from any claims by the 

labourers or Sub Contractors for unpaid work or labour performed in connection with this 

contractor. 

B. CHANGE ORDERS 
 

The contractor should not make any changes in the schedule of work or the 

specifications without written authorization by the Engineer-in-charge and written 

concurrence by the Authority. 

C. UNSATISFACTORY PERFORMANCE 
 

i) In case of unsatisfactory performance/progress/services by the Contractor, IWAI shall 

have the right to issue a show cause notice to the consultant requiring him to explain the 

reason thereof. 

ii) In case of continuation of such unsatisfactory performance/progress/services IWAI 

reserves the right to rescind the Contract and get the balance work executed at the risk 

and cost of the Contractor. 

D. WARRANTY 
 

i) The Contractor should warrant that this contract does not and shall not infringe any 

existing or subsequent patents, rights or licenses of any third party. 

ii) The Contractor should further warrant that the rights of the Authority under the present 

contract are not and shall not be infringed by any prior or subsequent contract, which may 

have been or may hereafter be entered into by the Contractor with any other party. 
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E. EXTENSION OF CONTRACT: 
 

Under provisions of this contract, the work for supply of M.S Pole for installation of 

navigational lights is within 30 days from the date of issue of work order. However, IWAI 

shall reserve the rights to procure the lights from the same contractor for further period of 

another three successive years i.e. 2023- 24, 2024-25 and 2025-26 to the successful 

contractor (as quoted by him during 2022-23) on each financial year at the same    agreed 

rates, same terms and conditions of the contract after getting willingness from the 

concerned contractor and subject to satisfactorily performance of the works. 

F. MISCELLANEOUS 
 

The Contract embodies the entire understanding of the parties as to its subject matter 

and shall not be amended except in writing executed by both the parties and subject to 

the approval of the concerned authorities.
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PART – IV 

BILL OF QUANTITY 

Item Rate BoQ 

Tender Inviting Authority: Inland waterways Authority of India, Patna 

Name of Work: Supply of M. S. Pole for Installation of Navigational Lights on NW-1 During 2022-23. 

Contract No: IWAI/PTN/17(6)/Tender/NNL(K-V)/ 2022-23 

Bidder 

Name : 

  

PRICE SCHEDULE  

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded 

after filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are 

allowed to enter the Bidder Name and Values only ) 

NUMBER 

# 

TEXT # NUMBER 

# 

TEXT 

# 

NUMBER 

# 

NUMBER 

# 

TEXT # 

Sl. 

No. 

Item Description Quantity Units BASIC 

RATE In 

Figures To 

be entered 

by the 

Bidder  

Rs.      P 

  

TOTAL 

AMOUNT   

TOTAL 

AMOUNT  

In Words 

1 2 4 5 13 53 55 

1.00 Fabrication & Supply of 

M.S Pole of 11.5m length 

for Installation of 

navigational lights as per 

drawing, technical 

specifications & as per 

direction of EIC all 

complete labour, 

material, T & P and 

Transportation, 

inclusive of all taxes and 

duties as applicable 

except GST.  

          

1.01 Fabrication & Supply of 

M.S Pole of 11.5m length 
28 Nos 

  0.00 INR Zero 

Only 

Total in 

Figures 

Total in Figures 

including all taxes, 

levies, duties, cess etc. 

except GST as 

applicable  

     0.00 INR Zero 

Only 

Quoted 

Rate in 

Words 

GST shall be reimbursed 

on submission of 

documentary evidence 

INR Zero Only 
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Annexure -I 
 

AGREEMENT FORMAT 
 

 

This agreement made on day year between the Inland Waterways 

Authority of India (hereinafter called the `IWAI‘ which expression shall unless excluded by or 

repugnant, to the context, be deemed to include heir, successors in office) on one part and 

M/S (hereinafter called the ‘CONTRACTOR‘ which expression, shall unless 

excluded by repugnant to the context be deemed to include his heirs, executors, Administrators, 

representatives and assigns of successors in office) on the other part. 

 

WHEREAS THE IWAI desirous of undertaking the works   
 

 

 

 

WHEREAS the contractor has offered to execute and complete such works and whereas 

IWAI has accepted the tender of the contractor and WHEREAS the contractor has furnished 

 
 

as security for the due fulfillment for all the conditions of this contract. 

 

 

NOW IN THIS AGREEMENT WITNESSTH AS FOLLOWS 

 

 

In this agreement words and expression shall have the same meaning as are respectively as 

assigned to them in the conditions of contract hereinafter referred to: 

 

 
The following documents shall be deemed to form and be read and construed as part of this 

agreement VIZ. 

 

 

i) (a) Notice Inviting Tenders 

 

 

(b) Tender form 

 

(c) Warranty 

 

ii) Information & instruction for Tenders 

 

iii) (a) Schedule : Bill of Quantity 

 

(b) Annexure 
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iv) General Conditions of Contract 

 

v) Technical specifications and Special Conditions of Contract 

 

The contract agreement has been compiled by the IWAI from the original tender documents 

and all the correspondences from the tendering stage till acceptance. In the event of any difference 

arising from the completion of the contract, the original tender documents, contractor‘s offer, minutes 

of meetings and correspondence between the party ended vide letter No.   

may be referred to by either party. These documents shall take precedence over the compiled 

documents. 

 

 

The contractor hereby covenants with the IWAI to complete and maintain the ―Works‖ in 

conformity in all respect, with the provisions of the agreement. 

 

 

The IWAI hereby covenants to pay the contractor in consideration of such completion of 

works, the contract price at the time and in the manner prescribed by the contract. 

 

 
IN WITNESS WHEREOF the parties hereunto have set their hands and seals on the day year 

first written. 

 

 

For and on behalf of For and on behalf of 
 

(Inland Waterways Authority of India) Contractor 
 
 

Signature  Signature    
 

Name &Designation   

                 Name & Designation     
 

Stamp Stamp 

 

Witness: Witness: 
 

 

 
1) Signature  1) Signature    

 

 

 
 

2) Name & Designation   2) Name & Designation   
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Annexure –II 
 

 

 
BANK GUARANTEE PROFORMA FOR FURNISHING 

 

PERFORMANCE GUARANTEE 
 

To 

The Chairman 

Inland Waterways Authority of India 

A-13, Sector-1 

Noida - 201301 

 
In consideration for the Chairman, Inland Waterways Authority of India hereinafter called ‗the 

Authority‖ having agreed, under the terms and conditions of the Agreement dated ............................... made 

between…….. and …for the due fulfillment of the said Agreement by the Contractor of the terms and 

conditions contained in the said Agreement, on production of   Bank Guarantee for Rs…………………. 

(Rupees…………………….) at the request of…………………. Contractor(s), We (Bank) do hereby 

undertake to pay to the Authority an amount not exceeding Rs…………………… against any loss or 

damage caused to or suffered, or would be caused to or suffered by the Authority by reason of any breach of 

the said Contractor(s) of any of the terms or conditions contained in the said Agreement. 

2. We         do hereby undertake to pay the amount due and payable under this Guarantee without any 

demur, merely on a demand from the Authority stating that the amount claimed is due by way of loss or 

damage caused to or would be caused to or suffered by the authority by reason of breach by the said 

contractor(s) of any of the terms or conditions contained in the said Agreement or by reason of the 

contractor(s)‘s failure to perform the said Agreement,. Any such demand made on the Bank shall be 

conclusive as regards the amount due and payable by the Bank under this guarantee. However, our liability 

under this guarantee shall be restricted to an amount not exceeding Rs……………….. 

3. We undertake to pay the authority any money so demanded notwithstanding any dispute or disputes 

raised by the contractor(s) / suppliers(s) in any suit or proceeding pending before any court or Tribunal 

relating thereto liability under this present being absolute and unequivocal. 

The payment so made by us under this Bond shall be valid discharge of our liability for payment 

there under and the contractor(s) / supplier(s) shall have no claim against us for making such payment. 

4. We, ............................... further agree that the guarantee herein contained shall remain in full force 

and effect during the period that would be taken for the performance of the said Agreement and that it shall 

continue to be enforceable till all the dues of the Authority under or by virtue of the said Agreement have 

been fully and its claim satisfied or discharge or till ........................... Certify that the terms and conditions of 

the said Agreement have been fully and properly carried out by the said Contactor(s) and accordingly 

discharges this Guarantee after…….. years from the date   of completion of the said contract unless a 

demand or claim under this Guarantee is served in writing on the bank but before the expiry of the said 

period of ………………. years in which case it shall be enforceable against the bank notwithstanding the 

fact that the same is enforced after the expiry of the said period of ........................years. 
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We,…………………..further agree with the Authority that the Authority shall have the fullest 

liberty without our consent and without affecting in any manner our obligations hereunder to vary any of the 

terms and conditions of the said Agreement or to extend time of performance by the said   Contractor(s) 

from time to time or to postpone for any time or from time to time any of the powers exercisable by the 

Authority against the said Contactor(s) and to forbear or enforce any of the terms and conditions relating to 

the said Agreement and we shall not be relived from our liability by reason of any such variation, or 

extension being granted to the said Contractor(s) or for any forbearance, act or omission on the part of the 

Authority or any indulgence by the Authority to the said Contractor(s) or by any such matter or thing 

whatsoever which under the law relating to sureties would, but for the provision, have effect of so relieving 

us. 

It shall not be necessary for the Authority to proceed against the Contractor before proceeding 

against the Bank and the Guarantee herein contained shall be enforceable against the Bank notwithstanding 

any security which the Authority may have obtained or obtain from the Contactor shall at the time when 

proceedings are taken against the Bank hereunder be outstanding or unrealized. 

 

Notwithstanding anything contained herein above our liability under the guarantee is restricted to 

Rs……………. and shall remain in force until .......................... Unless a claim or suit under this guarantee is 

filed with us on or before .................................. ALL OUR RIGHTS UNDER THE GUARANTEE SHALL 

BE FORFEITED and the bank shall be relieved and discharged from all liabilities therein. 

 
 

This Guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s) / supplier(s). 

 

We,…………. lastly undertake not to revoke this Guarantee during its currency except with the 

previous consent of the Authority in writing. 

 

 

 

Dated the …………date of ................. 200… 
 

for…………………………… 
 

(Indicate the name of Bank) 

Signature………………………….. 

Name of the Officer…………………………. 
 

(in Block Capitals) 

Designation of 

Code No………………………………….. 
 

Name of the Bank and Branch. 
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ANNEX – III 
 

 

 

 
 

DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT THROUGH 

ELECTRONIC FUND TRANSFER SYSTEM 

(TO BE FURNISHED BY THE BIDDER ON IT‟S LETTER HEAD) 

 

 

NAME OF THE PROJECT:    
 

 

 
THE BANK ACCOUNT DETAILS ARE FURNISHED AS BELOW: 

 

 

I/We (Name of the Bidder) hereby request you to give 

our payments by crediting our bank account directly by E-Payment mode as per account details given 

below. We hereby undertake to intimate IWAI in case of any change in particulars given below and 

will not hold IWAI responsible for any delay / default due to any technical reasons beyond IWAI‘s 

control:- 

 

Bank Account Number :    

RTGS/NEFT/IFSC CODE :    

Name of the Bank :    

Address of the Branch of the Bank :   

Branch code :    

Account Type :    

(Saving/Current/Others) 
 

 

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH. 
 

I/We hereby declare that the particulars given above are correct and complete. If the 

transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect information, 

I/We would not hold IWAI responsible. 

 

 

Date: Signature of Authorized Signatory 
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BANK CERTIFICATION: 

 

 

It is certified that above mentioned beneficiary holds a bank account No.  
 

with our branch and the bank particulars mentioned above are correct. 
 

 

 
Date: Authorized Signatory 

 

 

 
Authorization 

No.   
 
 

Name:  Official Seal/Stamp 
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ANNEXURE-IV 
 

SAMPLE FORM FOR SITE ORDERS BOOK 
 

Reference Clause No. 18.4 
 

Name of work ……………………. Date of commencement/ period for completion………..………. 
 

Sl. 

No. 

Date Remarks of the Inspecting 

Officer or Contractor 

Action taken and by 

whom 

Remarks 

1 2 3 4 5 
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PROFORMA FOR HINDRANCE REGISTER 
 

Reference Clause No. 18.5 
 

Sl. 

No. 

Nature of 

hindranc 

e 

Items of 

work that 

could not 

be due 

executed 

to this 

hindranc 

e 

Date 

of 

start 

of 

hind- 

rance 

Signature 

of 

Represen- 

tative of 

EIC 

Date of 

removal 

of hind- 

rance 

Over- 

lapping 

period, 

if any 

Net 

hind- 

rance 

in days 

Weigh- 

tage of 

this 

hind- 

rance 

Net 

effect- 

tive 

days of 

hind- 

rance 

Remark 

s of 

Enginee 

r-in- 

Charge 

1 2 3 4 5 6 7 8 9 10 11 
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ANNEXURE-VI 
 

 

 
To, 

 

 

 
The Chairman, IWAI 

…………………….. 

…………………….. 

Notice for appointment of Arbitrator 

[Refer Clause 47] 

Dear Sir, 

In terms of clause 47 of the agreement, particulars of which are given below, I/we hereby give 

notice to you to appoint an arbitrator for settlement of disputed mentioned below: 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of imitation of work 

9. Stipulated date of completion of work 

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of request made to Chief Engineer for decision 

17. Date of receipt of Chief Engineer‘s decision 

18. Date of appeal made to Chairman, IWAI 

19. Date of receipt of the decision of Chairman, IWAI 

 
Specimen signatures of the applicant 

(only the person/authority who 

signed the contract should sign) 

I/We certify that the information given above is true to the best of my/our know 

ge. I/We enclose following documents. 
 

1. Statement of claims with amount of claims 

2. 

3. 

4. 

 

 

 

 
Yours faithfully 

(Signatures) 

Copy in duplicate to: 
 

1. The Regional Director, IWAI 
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Annexure-VII 

DRAWING & DESIGN 
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Annexure-VIII 

 
 

Drawing of 11.5m  High MS Pole  made of M.S. Pipe as per technical specification 

Drawing is indicative and may  vary as per direction of EIC 

 

 

 


