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DISCLAIMER 

1. This tender document is neither an agreement nor an offer by the Inland Waterways 

Authority of India (IWAI) to the prospective Bidders or any other person. The purpose 

of this tender document is to provide information to the interested parties that may 

be useful to them in the formulation of their Bid pursuant to this tender. 

2. IWAI does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this tender document and it is not possible for 

IWAI to consider particular needs of each party who reads or uses this tender 

document. This tender document includes statements which reflect various 

assumptions and assessments arrived at by IWAI in relation to the works. Such 

assumptions, assessments and statements do not purport to contain all the 

information that each Bidder may require. Each prospective Bidder should conduct 

its own investigations and analysis and check the accuracy, reliability and 

completeness of the information provided in this tender document and obtain 

independent advice from appropriate sources. 

3. IWAI will not have any liability to any prospective Company / Firm / Consortium or 

any other person under any laws (including without limitation the law of contract, 

tort), the principles of equity, restitution or unjust enrichment or otherwise for any 

loss, expense or damage which may arise from or be incurred or suffered in 

connection with anything contained in this tender document, any matter deemed to 

form part of this tender document, the award of the Assignment, the information and 

any other information supplied by or on behalf of IWAI or their employees, any 

consultants or otherwise arising in any way from the selection process for the 

Assignment. IWAI will also not be liable in any manner whether resulting from 

negligence or otherwise however caused arising from reliance of any Bidder upon any 

statements contained in this tender document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this 

tender document does not imply that IWAI is bound to select a Bidder or to appoint 

the successful Bidder, as the case may be, for the works and IWAI reserves the right 

to accept / reject any or all of Bids submitted in response to this tender document at 

any stage without assigning any reasons whatsoever. IWAI also reserves the right to 

withhold or withdraw the process at any stage with intimation to all who submitted 

the Bid. 

5. The information given is not an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. IWAI accepts 

no responsibility for the accuracy or otherwise for any interpretation or opinion on 

the law expressed herein. 

6. IWAI reserves the right to change / modify / amend any or all provisions of this 

tender document. Such revisions to the tender document / amended Tender 

document will be made available on the e-procurement portal & website of IWAI. 
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CHECK LIST 

i) Copy of tender document duly signed by the contractor. 

 
ii) Copy of tender acceptance letter (To be given on Company Letter Head) as per 

tender. 

 

iii) Copy of demand draft/proof of documents of EMD & tender cost as per tender. 

 
iv) Copy of GST, and firm registration certificate from concerned authority as per 

tender. 

 

v) Copy of experience and latest solvency certificate as per tender. 

 

vi) Copy of letter of authority for signing and negotiation, PAN as per tender. 
 

vii) Copy of audited balance sheet for last 3 years and cancelled cheque for e-

payment as per tender. 

 

viii) Copy of signed declaration of no alteration and undertaking for no blacklist. 
 

ix) Copy of any other information if required as per tender to be attached 
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TENDER ACCEPTANCE LETTER (To be given on Company Letter Head) 

Date: 

 
To, 

Director 

IWAI, P-78, Garden Reach Road,  

Kolkata-700043. 

 
 

Sub:  Acceptance of Terms & Conditions of Tender. 

 

Tender Reference No: IWAI/KOL/8/Nav aids/Kolaghat/2023-24 
 

Name of Tender / Work:  Supply, erection & O&M of navigational lighted posts, snag/ 

caution marks with retro reflective sticker & project sign board along NW-86 in 2023-24 
 

Dear Sir, 

 
1. I/ We, have downloaded/ obtained the tender document(s) for the above mentioned 

„Tender/ Work‟ from the web site(s) namely: www.iwai.nic.in OR 

https://eprocure.gov.in/eprocure/app as per your advertisement, given in the above 

mentioned website(s). 

2. I/ We, hereby certify that I/ We, have read the entire terms and conditions of the 

tender documents from Page No.____ to ____ including all documents like annex(es), 

schedule(s), etc.), which form part of the contract agreement and I/ We, shall abide 

hereby by the terms/ conditions/ clauses contained therein. 

3. The minutes of the pre-bid meeting and/ or corrigendum(s) issued from time to time 

by your department/ organization too have also been taken into consideration, while 

submitting this acceptance letter. 

2. I/ We, hereby unconditionally accept the tender conditions of above mentioned 

tender document(s)/ minutes of the pre-bid meeting/ corrigendum(s) in it‟s totally/ 

entirety. 

3. In case any provisions of this tender are found violated, then your department/ 

organization shall without prejudice to any other right or remedy be at liberty to 

reject this tender/ bid including the forfeiture of the full said earnest money deposit 

absolutely.                                                            

Yours Faithfully. 

 

                                                                   (Signature of the Bidder, with Official Seal) 
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 INLANDWATERWAYS AUTHORITY OFINDIA,  

             Ministry of Shipping, Govt. of India 

P-78, GARDEN REACH ROAD KOLKATA-

700043 

E-mail address of Issuing 

Officer:dirkol.iwai@nic.in 

 
E-Tender No:  IWAI/KOL/8/Nav aids/Kolaghat/2023-24 

IWAI invites e-tender for “Supply, erection & O&M of 
navigational l ighted posts, snag/caution marks with 
retro ref lective sticker & project sign board along            
NW-86 in 2023-24”.  Details are following: Estimated cost 
Rs.40.51 lakh, E.M.D: Rs.0.81 lakh, Date of down loading of e-
tender from 25-07-2023 to 05-08-2023, last date of submission: 
05-08-2023 upto 1500hrs. Date of opening: 07-08-2023 at 15:30 
hrs. For details please visit to IWAI website www.iwai.nic.in and 
CPP portal website https: //eprocure.gov.in/eprocure/app 

                                                                                               
Director 

http://www.iwai.nic.in/
https://eprocure.gov.in/eprocure/app
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INLAND WATERWAYS AUTHORITY OF INDIA 

(Ministry of Shipping, Govt. of India) 

P-78, GARDEN REACH ROAD, KOLKATA – 700043 

E-mail address of Issuing Officer: dirkol.iwai@nic.in 

         Telephone Nos. 033-2439 0393 

NOTICE INVITING TENDER No.: IWAI/KOL/8/Nav aids/Kolaghat/2023-24 

 

Name of Work: Supply, erection & O&M of navigational lighted posts, snag/ 

caution marks with retro reflective sticker & project sign board along NW-86 in 
2023-24 

 
 

Inland Waterways Authority of India (IWAI) invites On line tenders in two cover system (Cover 

I - Technical bid and Cover II - Financial Bid) from reputed & experienced contractors for the 

work of Supply, erection & O&M of navigational lighted posts, snag/ caution 
marks with retro reflective sticker & project sign board along NW-86 in 2023-
24. The Bids will place online at https://eprocusure.gov.in/eprocure/app. Tender document 

may be downloaded from the https://eprocure.gov.in/eprocure/app. as per the schedule as 

given in critical date sheet as under:- 
 

1. Cost of the work, EMD requirement and Critical Dates are as under:- 

Estimated   

Name of Works Supply, erection & O&M of 

navigational lighted posts, snag/ 

caution marks with retro reflective 

sticker & project sign board along NW-

86 in 2023-24 

Date of Publishing 25-07-2023 

Document Download Start Date & 

Time 

25-07-2023   17.30 Hrs 

Bid Submission start Date & Time 25-07-2023    1800 Hrs 

Bid Closing/Document Download End   Date 

& Time 

05-08-2023    1500 Hrs 

Bid Opening Date & Time 07-08-2023    1530 Hrs 

Estimated cost including all taxes, levies, cess, 

etc except GST as applicable. 

Rs.40.51 Lakh 

EMD cost  Rs.0.81 Lakh 

Tender Cost Rs.5900/- including GST 
 

2. The tender document can be downloaded from the IWAI‟s website www.iwai.nic.in and CPP 
Portal Website https://eprocure.gov.in/eprocure/app. Bidders participating in e-tender 

process are required to deposit non-refundable Tender fee Rs.5900/- (Rupees five thousand 

nine hundred  only) including GST towards the tender cost through RTGS/ NEFT in the 

following Account: 
 

i) Name of Bank IWAI FUND 

ii) Bank Name & Address State Bank of India, Garden reach Branch, 

Kolkata 

iii) Bank Account no. 31661496517 

iv) IFSC SBIN0001402 

v)  MICR Code 700002126 

vi) GST No. of IWAI           19AAATI7021F1ZV 

https://eprocusure.gov.in/eprocure/app.
https://eprocure.gov.in/eprocure/app.Tender
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The prescribed amount of EMD of this tender is also to be deposited through RTGS/ 

NEFT to the above account. 

For exemption towards tender fee and EMD, the bidder should submit the valid 

certificate from Micro and Small Enterprise (MSEs) as defined in MSE Procurement 

Policy issued by Department of Micro Small and Medium Enterprise (MSME) or are 

registered with the central purchase organization or the concerned Ministry or 

Department or Startups as recognized by Department of Industrial Policy 

&Promotion(DIPP). 
 

3. A signed declaration stating that no alteration has been made in any form in the downloaded 
tender document is to be enclosed with the tender by the bidder 

 

4. Tenderer shall agree to the terms & conditions of the tender and submit the tender online 

duly signed on each page for agreeing the same. 

 

5. The complete bid as per the tender documents should be placed online at 
https://eprocure.gov.in/eprocure/app by 15.00 hrs on 05-08-2023 and will be opened 

online on 07-08-2023 at 15.30  hrs at IWAI, Regional  Office, Kolkata. The proof of 

depositing  tender fee and EMD should be produced before closing date and time of 

submission of bid at Inland Waterways Authority of India, P-78, Garden Reach Road, 

Kolkata-700043 (WB) except Micro and Small Enterprises (MSEs) as defined in MSE 
Procurement Policy issued by Department of Micro, Small and Medium Enterprises 

(MSME) or Department or Startups as recognized by Department of Industrial Policy & 

Promotion (DIPP) on submission of a valid registration certificate as per the 

Government of India rules. 
 

6. Extension/Continuation of contract: Under provisions of this contract, the work shall be 

initially awarded for a period of 12 months. However, IWAI shall reserve the rights to 

extend the contract for further period of another three successive years to the 

successful contractor with enhancement of rates @ 5% (five percent) on each financial 
year at the agreed rates, same terms and conditions of the contract after getting 

willingness from the concerned contractor and subject to satisfactorily performance of 

the works. IWAI also reserved the rights to curtail the awarded period of contract at 

any time during period execution. 

 

7. IWAI reserves the right to accept or reject any or all tenders without assigning any reason and 
no correspondence shall be entertained in this regard. The department will also have the right 

to award the work for different stretch to different bidders at the lowest received rate to 

ensure that the works are undertaken smoothly at all stretches simultaneously.  
 

Pre-Qualification Criteria:- 
 

 

1) The tenderer shall be registered with Central Public Works Department, Railways, 

MES and State PWD/ Irrigation Department or non-registered contractors having 

experience of working with IWAI. 
 

2) Tenderer shall have Permanent Account Number issued by Income Tax Deptt.  
3) The tenderer shall be registered with GST department and GST component shall be 

shown separately in the bill/invoice by the tenderer. 
 

4) Average annual   financial   turnover during last three years ending 31st March of 

the    previous   financial   year, should be at least 30% of the cost of the work for 

each stretch as mentioned in this tender. 
 

5) Average annual financial turnover during last three years ending of the previous 

financial year, should be at least 30% of the cost.  
 

 

 

 

 

 

https://eprocure.gov.in/eprocure/app%20by%2015.00
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6) Experience  of  having  successfully  completed  similar works i.e. Maintenance & 

fabrication of mooring buoys with light fitted on it, 24 hrs navigational Aids, or 

erection & maintenance of day channel marks alogwith night navigations facilities in 

Major Rivers of India like Ganga  (NW-1) and Brahmaputra ( NW-2), any other NW‟s 

and IBP route etc. during the last 7 years ending last day of month previous to the 
one in which this tender is invited should be either of following for each stretch :  

  

 a)  Three works costing not less than 40% of the  estimated cost; or 

 b)  Two works costing not less than 50% of the estimated cost;    or  

 c)  One work completed not less than 80% of the estimated cost  
  

7) Latest certificate of solvency(Issued by bank, not before one year from the last date 

of submission of this tender) from nationalized / scheduled Bank included in the 

second schedule of the RBI Act for not less than 40% of the estimated cost.                                          
 

8. Bids shall be submitted online only at CPPP website https:\\eprocure.gov.in /procure/app 

Manual bids shall not be accepted and liable to be rejected. The Hard copy of original 

instruments in respect of cost of tender document, earnest money, in original as asked in this 

tender document must be delivered at the office of Director, IWAI, P-78, GARDEN REACH 

ROAD,KOLKATA – 700043 on or before bid opening date/time as mentioned in critical date 

sheet. Late receipt of required document shall not be considered. Bidder shall likely to be 
liable for legal action for non-submission of original payment instrument like DD, etc., 

against the submitted bid. Demand Draft attached/submitted for tender fee shall be non-

refundable. 
 

9. A signed declaration stating that no alteration has been made in any form in the downloaded 
tender document is to be enclosed with the tender by the bidder for downloaded tenders. Site 

can be inspected on all the working days during office hours. IWAI reserves the right to reject 

any or all the tender without assigning any reason thereof.   

 

10. The firm may quote for work of indicated above and completed bids as per terms & 
Conditions mentioned in the tender document should be online submission at 

https://eprocure.gov.in/eprocure/appupto1500 hrs by 05-08-2023 and it will be opened 

on 07-08-2023 at 15:30 hrs. 

 

11. For special attention 
 

 All tenderers are cautioned that tenders containing any deviation whatsoever from 
the terms and conditions, specifications as contained in the tender documents are 

liable to be rejected as non-responsive. 
 

The tender shall have to be submitted bid online in two bid format, the first part i.e.” 
Technical bid” should contain the scanned copy  of entire tender document duly signed in 

all places, details of machineries, technical manpower, work schedule, and earnest money 

deposit only but not the price bid. Second part i.e.” Financial bid” shall contain only the 

rates of the item of work as in schedule A. This   price bid (BOQ of The work of Supply, 

erection & O&M of navigational lighted posts, snag/ caution marks with retro 

reflective sticker & project sign board along NW-86 in 2023-24 as per format provided 
along with this tender. Bid shall be submitted online separate covers super scribing as 

“technical bid” and “financial bid”.  

 

12. Earnest Money Deposit (EMD) and tender cost must accompany each tender and tender not 

accompanied by the EMD & tender cost shall be rejected as NON-RESPONSIVE. The EMD 
& tender cost for an amount as specified above shall be submitted in the technical bid. 

 

13. Opening Of Tenders & Evaluation 
 

(a) Tenders will be opened online by the tender evaluation committee at IWAI, Kolkata- 

700 043 at 15:30 hrs on 07-08-2023 in the presence of representative of the 
tenders who choose to remain present. 

https://eprocure.gov.in/eprocure/appupto1500%20hrs%20by%2005-08-2023
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(b) After the online opening of the tenders, the first part i.e. Technical bid will be   

evaluated by the Tender Evaluation Committee (TEC) as constituted by the 
Authority. The second part i.e. Price bid will be opened online by the same TEC only 

for those tenderers who become technically qualified after the evaluation of technical 

on a suitable date. 
 

(c) If the tendered amount is same for more than one bidders then the work will be 

awarded to the bidder on the basis having more credential/experience certificate 
submitted by the bidders. 
 

14. TENDER VALIDITY PERIOD     
 

a) The tender shall remain valid for a period not less than 120 days after the                                                                      

date of opening of tenders. 
 

b) Tenderer must read “ Information & Instruction for Tenders” and be satisfied 

himself in respect to scope and the situation of works or any issue as related to 

the work as considered necessary before the submission of the tenders.  

 
15. The authority shall have the right to reject any or all the tenders and will not be bound to 

accept the lowest or any other offer.  
 

16. The original EMD and tender cost instrument should reach the office of Director, Inland 

Waterways Authority of India, P-78, Garden Reach Road, Kolkata-700 043 on or before date 

& time of opening of tender mentioned in the critical sheet otherwise the bid shall not be 
considered. The technical bid will be opened on 07-08-2023 at 15.30 hrs in the presence 

of intending bidders. 
 

17. IWAI reserves the right to accept or reject any or all tenders without assigning any reason 

and no correspondence shall be entertained in this regard. 

 

(Director) 
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Instructions to the Consultants/Bidders for the e-submission of the bids online 

through the Central Public Procurement Portal for e-Procurement 
https://eprocure.gov.in/eprocure/app 

 

1) Possession of valid Digital Signature Certificate (DSC) and  enrollment/registration of 

the consultants/bidders on the e-procurement/e-tender portal is a prerequisite for 

e-tendering.  
 

2) Bidder should do the enrollment in the e-Procurement site using the 

 https://eprocure.gov.in/eprocure/app option available ”Enroll Here” on the 

 home  page. Portal. Enrollment is free of charge. During  enrollment/registration, 

bidders should provide the correct/true  information including valid email_id. 

 All the correspondence shall be  made directly with the contractors/bidders 
 through email_id provided. 

 

3) Bidder need to login to the site through their user ID/ password chosen during 

 enrollment/registration. 
 

4)  Then the Digital Signature Certificate  (Class II or Class III Certificates with  

 signing key usage) issued by SIFY/TCS/n Code/e Mudra or any Certifying Authority 

recognized by CCA India on eT oken/Smart Card, should be registered. 
 

5)  The DSC that is registered only, should be used by the bidder and should 

 ensure safety of the same. 
 

6)  Consultant/Bidder may go through the tenders published on the site and 

 download the required tender documents/schedules for the tenders he/she is 
interested. 

 

7)  After downloading / getting the tender document/schedules, the Bidder should  go 

 through them carefully and then submit the documents as asked.   
 

8)  If there are any clarifications, this may be obtained online through the tender 

 site, or through the contact details. Bidder should take into account of the 

 corrigendum  published before submitting the bids online. 

 

9)  Bidder then logs in to the site through the secured log in by giving the user id/ 

 password chosen during enrolment/registration and then by giving the  password 
of the e-Token/SmartCard to access DSC. 

 

10)  Bidder selects the tender which he/she is interested in by using the search 

 option & then moves it to the „my favourites‟ folder. 

 
11)  From the favourites folder, he selects the tender to view all the details indicated. 

 

12)  It is construed that the bidder has read all the terms and conditions before 

 submitting their offer. Bidder should go through the tender schedules carefully and 

upload the documents as asked, otherwise, the bid will be  rejected. 
 

13)  Bidder, in advance, should get ready the bid documents to be submitted as 

 indicated in the tender document/schedule and generally, they can be in 

 general  PDF/xls/rar/jpg formats. If there is more than one document, they can be 

clubbed together and can be provided in the requested format. Each document to be 

uploaded through online for the tenders should be less than 2 MB. If any document 
is more than 2MB, it can be reduced through zip/rar and the same can be uploaded, 

if permitted.  
 

14)  If there are any clarifications, this may be obtained through the site, or during  the 

 pre-bid meeting if any. Bidder should take into account the corrigendum published 

 from time to time before submitting the online  . 

 
 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app


 

Supply, erection & O&M of navigational lighted posts, snag/ caution 

marks with retro reflective sticker& project sign board along NW-86 
           Inland Waterways Authority of India                                         

(Ministry of Ports, Shipping & Waterways, Govt. of India)                

- 

 

12  

 

 

 

 
 

 

 

 

15)  The Bidders can update well in advance, the documents such as certificates, 

 annual report details etc., under My Space option and these can be selected as  per 
tender  requirements and then send along with bid documents during bid 

submission. This  will facilitate the bid submission process faster by  reducing 

upload time of bids. 
 

16)  Bidder should submit the Tender Fee/ EMD as specified in the tender. The 
 original payment instruments should be posted/couriered/given in person to the 

Tender Inviting Authority within the due date as mentioned in this tender document. 

 Scanned copy of the instrument should be uploaded as part of the offer, if asked for.  
 

17)  While submitting the bids online, the bidder reads the terms & conditions and 

 accepts the same to proceed further to submit the bid packets. 
 

18)  The bidder has to select the payment option as offline to pay the Tender FEE/ 

 EMD  as applicable and enter details of the instruments. 
  

19)  The details of the DD/any other accepted instrument, physically sent, should 

 tally  with the details available in the scanned copy and the data entered 
 during bid  submission time. Otherwise submitted bid will not be  acceptable. 

 

20) The bidder has to digitally sign and upload the required bid documents one by one 

as indicated. Bidders to note that the very act of using DSC for downloading the bids 

and uploading their offers shall be deemed to be a confirmation that they have read 

all sections and pages of the bid document including General conditions of contract 
without any exception and have understood the entire document and are clear 

about the requirements of the tender requirements. 
 

21)  The bidder has to upload the relevant files required as indicated in the cover 

 content. In case of any irrelevant files, the bid will be rejected. 
 

22)  If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the 
 rates  offered should be entered in the allotted space only and uploaded after 

 filling the relevant columns. The Price Bid/BOQ template must not be 

 modified/replaced by the bidder, else the bid submitted is liable to be rejected for 

this tender. 
 

23) The bidders are requested to submit the bids through online e-tendering  system to 

the Tender Inviting Authority (TIA) well before the bid submission  end date & time 
(as per Server System Clock). The TIA will not be held responsible for any sort of 

delay or the difficulties faced during the  submission of bids online by the bidders 

at the eleventh hour. 
 

24) After the bid submission, the acknowledgement number, given by the e- tendering 

system should be printed by the bidder and kept as a record of evidence for online 

submission of bid for the particular tender and will also act as an entry pass to 

participate in the bid opening date. 
 

25)  The bidder should ensure/see that the bid documents submitted should be free 
 from  virus and if the documents could not be opened, due to virus, during 

 tender opening, the bid is likely/liable to be rejected. 
 

26)  The time settings fixed in the server side & displayed at the top of the tender 

 site,  will be valid for all actions of requesting, bid submission, bid opening 

 etc., in the e- tender system. The bidders should follow this time during bid 
 submission. 
 

27)  All the data being entered by the bidders would be encrypted using PKI  encryption 

 techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during bid submission & not be  viewable by any one until 

the time of bid opening. 
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28)  Any bid document that is uploaded to the server is subjected to symmetric 

 encryption  using a system generated symmetric key. Further this key is 
 subjected to asymmetric  encryption using buyers/bid openers public keys. 

 Overall, the uploaded tender  documents become readable only after the  tender 

opening by the authorized bid openers. 

 

29) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 
encryption technology is used. Data storage encryption of  sensitive fields is done. 

 

30)  The bidder should logout of the tendering system using the normal logout 

 option  available at the top right hand corner and not by selecting the (X) exit 

 option in the  browser.  

31) Any queries relating to the tender document and the terms and conditions contained 
therein should be addressed to the Tender Inviting Authority for a tender or the 

relevant contact person indicated in the tender.  

Any queries relating to the process of online bid submission or queries relating to  

CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact 

number for the helpdesk is 1800 233 7315 
 

 

*** 
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PART-I 

 
FORM OF TENDER 

 

To, 

 The Director 

 Inland Waterway Authority of India, 
 P-78, Garden Reach Road 

 Kolkata – 700 043 

 

Name of Work: Supply, erection & O&M of navigational lighted posts, snag/ caution 
marks with retro reflective sticker & project sign board along NW-
86 in 2023-24. 

 

1. Having visited the site and examined the information and instructions for submission of 
tender, general conditions of contract, Special Condition of contracts, Technical, General and 

Detailed specification, Schedules and Bill of Quantities, agreement and bank guarantee forms, 

etc for the above named works, I/ We hereby tender for execution of the works referred to in 

the tender documents in conformity with the said Conditions of Contract, Specifications, 

Schedule of quantities for the sum as stated in Bill of quantities of this tender Document or 

such other sum as may be ascertained in accordance with the said conditions of contract. 
 

2. I/ We undertake to complete and Deliver the whole of the works comprised in the 

Contract within the time as stated in the tender and also in accordance in all respects with the 

specifications, designs, drawings and instructions as mentioned in the tender documents. 
 

3. I am tendering for the works mentioned in the table below and submitting the EMD 
separately for each stretch of National waterway in the form of demand draft in favor of IWAI 

Fund payable at Kolkata at Nationalized / schedule bank as per the details given therein: 

 

Sl. 

No 

Particulars Demand 

draft 

/instrume

nt No. & 
Date 

 EMD  

(Rs.) 

Details of  Bank   

(Name of Bank, 

Branch and 

address) 

1 Supply, erection & O&M 
of navigational lighted 
posts, snag/ caution 
marks with retro 
reflective sticker & 
project sign board along 

NW-86 in 2023-24 

  

Rs. 0.81 Lakh 

 

 

 

4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period of 
120 days from the date of opening of price bids or extension thereto as required by the IWAI 

and not to make any modifications in its terms and conditions. 

 

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we 

make any modifications in the terms and conditions of my/ our tender if I/ We fail to 
commence the execution of the works as above, I/ We shall become liable for forfeiture of my/ 

our Earnest money, as aforesaid and IWAI shall without any prejudice to another right or 

remedy, be at the liberty to forfeit the said Earnest Money absolutely otherwise the said earnest 

money shall be retained by IWAI towards part of  security deposit to execute all the works  

referred to in the tender documents upon the terms and conditions  contained or referred to 

therein and to carry out such deviations as may be ordered.  Should this tender be accepted, I/ 
We agree to abide by and fulfill all the terms and conditions and provisions of this tender.  No 

interest is payable on earnest money deposit and/ or security deposit. 
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6. I/ We have independently considered the amount of Liquidated Damages shown in the 

tender hereto and agree that it represents a fair estimate of the loss likely to be suffered by 
IWAI in the event of works not being completed in time. 

 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when 

called upon by the employer to do so, a contract agreement in the prescribed form.  Unless and 

until a formal Agreement is prepared and executed this tender together with your written 
acceptance thereto shall constitute a binding contract. 

 

8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for the 

due performance of the Contract. I/We also declare that the firm has not been banned or 

blacklisted by any Govt. or its department or any Quasi Govt. agency or Public Sector 

Undertaking or Multilateral or International Aid Agency/Development Bank.   
 

 

9.I/ We understand that you are not bound to accept the lowest or any Tender you may receive 

and may reject all or any tender without assigning any reason. 

 
10.I/ We certify that the tender submitted by me, us is strictly in accordance with the terms, 

conditions, specifications etc. as contained in the tender document, and it is further certified 

that it does not contain any deviation to the aforesaid documents. 

 

 

Date ………………..       
Signature : 

Name :………………………….. 

Designation :………………………….. 

[Duly authorized to sign & submit 

tender for an on behalf of]  

:………………………….. 

Name and address of firm 

 

:M/s…………………….. 

Telephone/Mobile nos. :………………………….. 

E-mail ID :………………………….. 

Witness : 

Signature…………………….. 
Name : ……………………………. 

Occupation ……………………….. 

Address  ………………………….. 

Telephone nos. 
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WARRANTY FORM 
 

M/s………………………………………………………..…………. having registered office 

at…………………………………………………………………………….. (herein after referred to as 

the contractor) having carefully studied all the documents, specifications, designs, drawings 

etc. pertaining to the contract for works required for the work of 
…………………………………………………………………………..and the local and site conditions 

and having under taken to execute the said works. 

DO HEREBY WARRANT THAT  

   1.  The contractor is familiar with all requirements of the contract.  

2.  The contractor has investigated the site and satisfied himself regarding the 

character of the work and local conditions that may affect the work or its 
performance. 

3.  The contractor is satisfied that the work can be performed and completed as 

required in the contract. 

4. The contractor accepts all risks directly or indirectly, connected with the 

performance of the contract. 
5.  The contractor has no collusion with other contractors, with any of the men of the 

Engineer In-Charge or with any other person in the Authority to execute the said 

works according to the terms and conditions of the said contract. 

6.  The contract has not been influenced by any statement or promise of the Authority 

or Engineer-In-Charge but only by the contract documents. 

7.  The contractor is financially solvent. 
8.  The contractor is experienced and competent to perform the contract to satisfaction 

of the Engineer In-Charge 

9.  The statement submitted by the contractor is true. 

10. The contractor is familiar with all general and special laws, Acts, Ordinance, Rules& 

Regulation of the Municipalities, District, State and Central Government that may 
affect the works, its performance or personnel employed herein or environment. 

 

Date:………………  

For and on behalf of the  

 

 
Contractor Signature: 

 Name:…………………….. 
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                             INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Shipping, Govt. of India) 

P-78, GARDEN REACH ROAD, KOLKATA – 700043 

E-mail address of Issuing Officer: dirkol.iwai@nic.in 

         Telephone Nos. 033-2439 0393 

INSTRUCTIONS FOR SUBMISSION OF BID 
 

1.0 All covering letters and information to be included in the bid shall be submitted along 

with the bid itself. 
 

2.0 This tender schedule is only for the work of “Supply, erection & O&M of 
navigational lighted posts, snag/ caution marks with retro reflective sticker & 
project sign board along NW-86 in 2023-24 
 

3.0 Stretch wise total estimated cost of works is as under: 

 

Sl. no. Particulars Estimated cost 

(in Rs lakhs) 

1 Supply, erection & O&M of navigational lighted posts, 
snag/ caution marks with retro reflective sticker & 
project sign board along NW-86 in 2023-24 

 

40.51 

 

4.0 Tender should be submitted online at https://eprocure.gov.in/eprocure/appby -
1500 hours on 05.08.2023 in two bid system i.e. 

Folder -1 : Technical & Commercial Bid. 

 Folder-2 : Price Bid of offer. 

 

The Technical & Commercial Bid and Price Bid of offer and will be opened online on 07-08-

2023 at1530 hours at IWAI, P-78, Garden Reach Road, Kolkata-700043   
 

No other document other than the Price schedule should be placed inside Envelope – 2 

containing price bid otherwise tender will be summarily rejected.  

 

Technical Bid: 
 

The technical bid shall be submitted online along with scanned copy of the following 

documents Original Bid document duly completed in all respect except prices and 

signed with seal on every pages,  

 
a) Bid document marked original duly completed and signed on every page 

except prices. 

b) Blank Performa of Schedule of Prices (prices not to be filled) 

c) Registered with Central Public Works Department, Railways, MES and State 
PWD/ Irrigation Department or non-registered contractors having experience 

of working with IWAI 

d)  „Tender Acceptance Letter‟ duly signed and stamped. 

e)  „Form of Tender‟ duly signed and stamped. 

f) Demand draft for the cost of the bidding documents must be uploaded. The 
original demand draft is to be deposited in the office before the bid opening 

date & time. 

 

https://eprocure.gov.in/eprocure/appby%20-1500
https://eprocure.gov.in/eprocure/appby%20-1500
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g)  Earnest Money Deposit (Demand Draft as prescribed). Scanned copy must be 

uploaded. The original demand draft may be deposited in the office before the 

bid submission closing date & time.  

h)  Experience certificate for similar works completed by the Contractor.  

i) Latest Bank Solvency certificate. 

j) Letter of Authority for signing and negotiation of tender (as the case may   

be). 

k) GST registration certificate from the concern Authority.  

l) Duly signed Integrity Pact (given in Part-II, General Conditions). 

n) Permanent Account Number (PAN) issued by Income Tax Department. 

o) Audited balance sheets along with turnover, profit and loss account for the 

last 3 years. 

p) Valid registration and survey certificate of mechanized vessel/boat owned. 

q)   Bio data of the river pilots.  

r)         Length of stretch executed for similar works. 

s)  A signed declaration stating that no alteration has been made in any form in 

the downloaded tender document is to be enclosed with the tender by the 

bidder for downloaded tenders. 

 t) The bidder shall give a declaration that they have not been banned or black-
listed by any Govt. or Quasi Govt.  Agency or Public Sector Undertaking 

(PSU). 

u) In addition to the above, the contractor is required to submit scanned copy of 

other document if any to full fill all the condition of the tender document and 

the same may be attached after thoroughly read/study failing which he will 

be treated as technically disqualified. 

Non submission of any of the above documents shall lead to disqualification of the bid 

Price Bid: 
 

The price bid shall be submitted online for  

(i) Schedule of Prices duly filled in the specified form, i.e. “SCHEDULE–A etc.” 

(Whichever is relevant). 

 
(ii) If the bidder have not quoted price of any item than the same item shall be treated as 

zero cost and the bidder will be executed the same item obligatory as applicable as per 

tender. 

 

(iii)  It may please be noted that this part shall not contain any terms & conditions. Any 

condition given in the price bid will be a sufficient cause for rejection of bid. 
 

5.0 Bidders are advised to submit quotation strictly based upon technical specification, 

terms and conditions contained in technical specifications, terms and conditions contained in 

documents and not to stipulate any deviations.  Any change in this may lead to rejection of bid. 

 
6.0 Earnest Money Deposit separately for each stretch as indicated against stretch in NW-1 

in the Notice inviting tender should be submitted by Demand Draft drawn in favour of “IWAI-

Fund” payable at KOLKATA on any Nationalized/ Scheduled Bank of India for each stretch.  

The original demand draft for tender fee and EMD should be deposited before closing date and 

time of submission of bid at IWAI, P-78,Garden Reach Road, Kolkata-700043.  In case the EMD 

and tender fee is not reached the Office of inviting Officer before submission date and time of 
the bid, the bid is liable for rejection. 
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7.0 In case the purchaser of the tender document decide not to quote for this work, then 

the complete set of bid document may kindly be returned to the IWAI. 
8.0 The bids can only be submitted in the name of the bidder in whose name the bid 

documents were issued by the IWAI. 

 

9.0 Any annotations or accompanying documentation in the bid shall be in Hindi or English 

language only and in metric system. Tenders filled in any other language will be summarily 
rejected. 

 

10.0 Bidders shall sign their proposal with the exact name of the firm to whom the bid 

document has been issued.  The bid shall be duly signed and sealed by an authorized person of 

the bidder‟s organization as following: 

 
10 (a) If the Tender is submitted by an individual, it shall be signed by the proprietor above 

his full name and full name of his firm with its current business address. 

 

10 (b) If the Tender is submitted by the proprietary firm, it shall be signed by the proprietor 

above his full name and full name of his firm with its name and current business address. 
 

10 (c) If the Tender is submitted by a firm in partnership, it shall be signed by all the partners 

of the firm above, their full names and current business address, or by a partner holding the 

power of attorney for the firm for signing the Tender in which cases a certified copy of the 

power of attorney shall accompany the Tender.   A certified copy of the partnership deed and 

current business address of all the partners of the firm shall also accompany the Tender. 
 

10 (d) If the Tender is submitted by a limited company, or a limited Corporation, it shall be 

signed by a duly authorized person holding the power of attorney for signing the tender in 

which case a certified copy of the power of attorney shall accompany the Tender.  Such limited 

company or corporation may be required to furnish satisfactory evidence of its existence before 
the contract is awarded.  „Satisfactory evidence‟ means the certificate of incorporation of the 

limited company or corporation under Indian Companies Act, 1956. 

 

10 (e) If the Tender is submitted by a group of firms, the sponsoring firm shall be submit 

complete information pertaining to each firm in the group and state along with the bid as to 

which of the firm shall have the responsibility for tendering and for completion of the contract 
document and furnish evidence admissible in law in respect of the authority assigned to such 

firm on behalf of the group of firms for tendering and for completion of the contract document.  

The full information and satisfactory evidence pertaining to the participation of each member of 

the group of firm in the firm in the Tender shall be furnished alongwith the Tender.  

 
10 (f) All witnesses and sureties shall be persons of status and their full names, occupations 

and addresses shall be stated below their signatures.  All signatures affixed in each page in the 

tender will be dated.  

 

11.0 Bidders shall clearly indicate their legal constitution and the person signing the tender 

shall state his capacity and also the source of his ability to bind the bidder.  The power of 
attorney or authorization or any other document constituting adequate proof of the ability of 

the signatory to bind the bidder shall be annexed to the bid.  The Owner may reject outright 

any bid unsupported by adequate proof of the signatory‟s authority. 

 

12.0 The bid document shall be completed in all respects and shall be submitted together 

with the requisite information and appendices.  They shall be complete and free from 
ambiguity, change or inter-lineation. In case IWAI requires any information/ clarification(s) 

from the Bidder in respect of the bid documents, the bidder shall be required to furnish the 

same in writing, to IWAI at the earliest where no time is specified by IWAI to furnish the same. 

A failure to furnish the same shall entitle IWAI to cancel/ reject the bid 

 
 



 

Supply, erection & O&M of navigational lighted posts, snag/ caution 

marks with retro reflective sticker& project sign board along NW-86 
           Inland Waterways Authority of India                                         

(Ministry of Ports, Shipping & Waterways, Govt. of India)                

- 

 

20  

 

 

 

 
 

 

 

 

13.0 If the space in the bid form or in the Appendices thereto is insufficient, additional pages 

shall be separately added.  These pages shall be consecutively page numbered and shall also 
be signed by the Bidder. 

 

14.0 Bidders should indicate at the time of quoting against this bid their full postal   

addresses, telephone numbers and other communication details enabling IWAI to contact the 

bidder in case the need so arise. 
 

15.0 IWAI shall have a unqualified option under the said bid bond to claim the amount there 

under in the event of the Bidder failing to keep the bid valid up to the date specified or refusing 

to accept work or carry it out in accordance with the bid if the IWAI decides to award the Work 

to the Bidder. 

 
16.0 The EMD shall be retained with the IWAI until finalization of tenders.  Further, security 

deposit as per the clause of Security shall be payable by the successful bidder. If the tenderer 

fails to furnish the security deposit in accordance with tender conditions EMD shall be 

forfeited. In the event of the Bidder becoming the successful Contractor.  The amount of EMD 

would be adjusted against the Security deposit. 
 

17.0 IWAI shall, however, arrange to release the EMD in respect of unsuccessful bidders 

within 30 (thirty) days of placement of order to successful bidder.  No interest shall be payable 

on EMD by IWAI. 

 

18.0 The Tender Evaluation Committee (TEC) shall open the tenders in the presence of the 
intending tenderers who may be present at the date and time of opening informed in the bid 

document or subsequently.  If any of the tenderer or his agent is not present at the time of 

opening of tender, the TEC shall, on opening of tenders of the absentee tenderer, prepare a 

statement of the attested and unattested corrections in the tender over their signature.  Such a 

list shall then be binding on the absentee tenderer. 
 

19.0 The successful tenderers shall be required to execute a contract agreement in the given 

format. In case of any refusal/ failure on the part of such successful tenderer to execute such a 

contract shall be deemed to be a failure on the part of such successful bidder to comply with 

the terms contained herein. 

 
20.0 IWAI reserves the right to reject any or all bids without assigning any reasons. 

   

********** 
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PART  - II 

 
To be signed by the bidders’ and same signatory competent/ authorized to sign the 

relevant contract on behalf of IWAI. 

 

INTEGRITY AGREEMENT 

 
This Integrity Agreement is made at ............... on this ...........day of ........... 2023 

 

BETWEEN 

 

Chairperson, Inland Waterways Authority of India represented through Director/Chief 

Engineer, Inland Waterways Authority of India, A - 13, Sec. – 1, Noida.  
 

IWAI, (Hereinafter referred as the „Principal/ Owner‟, which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assigns) 

 

AND 
 

.............................................................................................................  

(Name and Address of the Individual/firm/Company) 

through ...................................................................(Hereinafter referred to as the 

                                    (Details of duly authorized signatory) 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or 
context hereof include its successors and permitted assigns) Preamble 

 

WHEREAS the Principal / Owner has floated the Tender (NIT No. IWAI/KOL/8/Nav 

aids/Kolaghat/2023-24) (hereinafter referred to as “Tender/Bid”) and intends to award, 

under laid down organizational procedure, contract for “Supply, erection & O&M of 
navigational lighted posts, snag/ caution marks with retro reflective sticker & 
project sign board along NW-86 in 2023-24” hereinafter referred to as the “Contract”. 
 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the 

land, rules, regulations, economic use of resources and of fairness/transparency in its 
relation with its Bidder(s) and Contractor(s). 

 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into 

this Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 

conditions of which shall also be read as integral part and parcel of the Tender/Bid 
documents and Contract between the parties.  

 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the 

parties hereby agree as follows and this Pact witnesses as under: 
 

Article 1: Commitment of the Principal/Owner 

 

1) The Principal/Owner commits itself to take all measures necessary to prevent 

corruption and to observe the following principles: 
 

(a) No employee of the Principal/Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract, 
demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is not legally entitled to. 
 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity 

and reason. The Principal/Owner will, in particular, before and during the Tender 

process, provide to all Bidder(s) the same information and will not provide to any 
Bidder(s) confidential / additional information through which the Bidder(s) could 

obtain an advantage in relation to the Tender process or the Contract execution. 
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(c) The Principal/Owner shall Endeavour to exclude from the Tender process any 

person, whose conduct in the past has been of biased nature. 
 

2) If the Principal/Owner obtains information on the conduct of any of its employees 

which is a criminal offence under the Indian Penal code (IPC)/Prevention of 

Corruption Act, 1988 (PC Act) or is in violation of the principles herein mentioned or 

if there be a substantive suspicion in this regard, the Principal/Owner will inform 
the Chief Vigilance Officer and in addition can also initiate disciplinary actions as 

per its internal laid down policies and procedures. 

 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

 

1. It is required that each Bidder/Contractor (including their respective officers, 
employees and agents) adhere to the highest ethical standards, and report to the 

IWAI all suspected acts of fraud or corruption or Coercion or Collusion of which it 

has knowledge or becomes aware, during the tendering process and throughout the 

negotiation or award of a contract.   

 
2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to 

prevent corruption. He commits himself to observe the following principles during 

his participation in the Tender process and during the Contract execution: 

 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm, offer, promise or give to any of the Principal/Owner‟s employees involved in 
the tender process or execution of the contract or to any third person any 

material or other benefit which he/she is not legally entitled to, in order to 

obtain in exchange any advantage of any kind whatsoever during the Tender 

process or during the execution of the contract. 

 
b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any 

undisclosed agreement or understanding, whether formal or informal. This 

applies in particular to prices, specifications, certifications, subsidiary contracts, 

submission or non-submission of bids or any other actions to restrict 

competitiveness or to cartelize in the bidding process. 

 
c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant 

IPC/PC Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the 

purpose of competition or personal gain), or pass on to others, any information 

or documents provided by the Principal/Owner as part of the business 

relationship, regarding plans, technical proposals and business details, 
including information contained or transmitted electronically. 

 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 

addresses of agents/representatives in India, if any. Similarly 

Bidder(s)/Contractor(s) of Indian Nationality shall disclose names and addresses 

of foreign agents/representatives, if any. Either the Indian agent on behalf of the 
foreign principal or the foreign principal directly could bid in a tender but not 

both. Further, in cases where an agent participate in a tender on behalf of one 

manufacturer, he shall not be allowed to quote on behalf of another 

manufacturer along with the first manufacturer in a subsequent/parallel tender 

for the same item. 

 
e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or 

any other intermediaries in connection with the award of the Contract. 

 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 
outlined above or be an accessory to such offences. 
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4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 
indulge in fraudulent practice means a willful misrepresentation or omission of facts 

or submission of fake/forged documents in order to induce public official to act in 

reliance thereof, with the purpose of obtaining unjust advantage by or causing 

damage to justified interest of others and/or to influence the procurement process to 

the detriment of the Government interests. 
 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may befall upon a person, his/ her 

reputation or property to influence their participation in the tendering process). 
 

Article 3: Consequences of Breach 

 

Without prejudice to any rights that may be available to the Principal/Owner under 

law or the Contract or its established policies and laid down procedures, the 
Principal/Owner shall have the following rights in case of breach of this Integrity Pact by 

the Bidder(s)/Contractor(s) and the bidder/contractor accepts and undertakes to respect 

and uphold the Principal/Owner‟s absolute right: 

 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract 

has committed a transgression through a violation of Article 2 above or in any other 
form, such as to put his reliability or credibility in question, the Principal/Owner 

after giving 14 days‟ notice to the contractor shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the tender process or terminate/determine the 

Contract, if already executed or exclude the Bidder/Contractor from future contract 

award processes. The imposition and duration of the exclusion will be determined by 
the severity of transgression and determined by the Principal/Owner. Such 

exclusion may be forever or for a limited period as decided by the Principal/Owner.  

 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner 

has disqualified the Bidder(s) from the tender process prior to the award of the 

contract or terminated/determined the contract or has accrued the right to 
terminate/determine the contract according to Article 3(1), the Principal/Owner 

apart from exercising any legal rights that may have accrued to the 

Principal/Owner, may in its considered opinion forfeit the entire amount of Earnest 

Money Deposit, Performance Guarantee and Security Deposit of the 

Bidder/Contractor. 
 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder 

or Contractor, or of an employee or a representative or an associate of a bidder or 

Contractor which constitutes corruption within the meaning of IPC Act, or if the 

Principal/Owner has substantive suspicion in this regard, the Principal/Owner will 

inform the same to law enforcing agencies for further investigation. 
 

Article 4: Previous Transgression 

 

1) The Bidder declares that no previous transgressions occurred in the last 5 years 

with any other Company in any country confirming to the anticorruption approach 

or with Central Government or State Government or any other Central/State Public 
Sector Enterprises in India that could justify his exclusion from the Tender process. 

 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the Tender process or action can be taken for banning of business dealings/ holiday 

listing of the Bidder/Contractor as deemed fit by the Principal/ Owner. 
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3) If the Bidder/Contractor can prove that he has resorted / recouped the damage 

caused by him and has installed a suitable corruption prevention system, the 
Principal/Owner may, at its own discretion, revoke the exclusion prematurely. 

 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a 
commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be 

responsible for any violation(s) of the principles laid down in this agreement/Pact by 
any of its Subcontractors/ sub-vendors.  

 

2) The Principal/Owner will enter into Pacts on identical terms as this one with all 
Bidders and Contractors. 

 

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed 
Pact between the Principal/Owner and the bidder, along with the Tender or violate 

its provisions at any stage of the Tender process, from the Tender process. 

 

Article 6: Duration of the Pact 
 

This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor 12 months after the completion of work under the contract or till the 

continuation of defect liability period, whichever is more and for all other bidders, till the 

Contract has been awarded. 
 

If any claim is made/lodged during the time, the same shall be binding and continue 

to be valid despite the lapse of this Pacts as specified above, unless it is 

discharged/determined by the Competent Authority, IWAI. 

 

Article 7: Other Provisions 
 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the 

Headquarters of the Division of the Principal/Owner, who has floated the Tender. 

 

2) Changes and supplements need to be made in writing. Side agreements have not been 
made. 

 

3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners and 

consortium members. In case of a Company, the Pact must be signed by a 

representative duly authorized by board resolution. 
 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this 

Pact remains valid. In this case, the parties will strive to come to an agreement to their 

original intensions. 

 
5) It is agreed term and condition that any dispute or difference arising between the parties 

with regard to the terms of this Integrity Agreement / Pact, any action taken by the 

Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation 

thereof shall not be subject to arbitration.   

 

Article 8: LEGAL AND PRIOR RIGHTS 
 

All rights and remedies of the parties hereto shall be in addition to all the other legal 

rights and remedies belonging to such parties under the Contract and/or law and the same 

shall be deemed to be cumulative and not alternative to such legal rights and remedies 

aforesaid. For the sake of brevity, both the Parties agree that this Integrity Pact will have  
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precedence over the Tender/Contact documents with regard any of the provisions 

covered under this Integrity Pact. 
 

 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the 

place and date first above mentioned in the presence of following witnesses: 

 
 

 

............................................................... 

(For and on behalf of Principal/Owner) 

 

 
 

................................................................. 

(For and on behalf of Bidder/Contractor) 

 

 
WITNESSES: 

 

 

 

 

1. .............................................. 
(signature, name and address) 

 

 

 

 
2. ............................................... 

(signature, name and address) 

 

 

 

 
Place: 

 

Date: 
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SCHEDULES 
 

SCHEDULE ‘A’ : Salient Features of the work. 
 

Name of Work: Supply, erection & O&M of navigational lighted posts, snag/ 
caution marks with retro reflective sticker & project sign board 
along NW-86 in 2023-24. 

 

Estimated cost of work: The work is estimated to cost Rs.40.51 Lakh 

  This estimate, however, is given merely as a rough guide. 
 

(a) Earnest Money   :Rs. 0.81 lakh 

 

(b) Performance  Guarantee : 5% of tendered value. 
 

(c) Security Deposit :5% of tendered value (A sum @ 10% of the gross 

amount of the bill shall be deducted from each running 

bill till the sum along with the EMD is equivalent to 5% 

of contract value)  
SCHEDULE ‘B’ :  
 

General Rules & Directions with reference to General Conditions of Contract: - 
 

(i). Officer inviting tender: -   Director  

(ii).  Tender Accepting Authority:- Inland Waterways Authority of India 
 

(iii).  (a) Time allowed for submission of Performance Guarantee as per clause 3.1   

of GCC from the date of issue of letter of acceptance:-            15 days 

 

(b) Maximum allowable extension beyond the period provided in (iii) (a) above:- 
        7 days 
 

(iv) Percentage on Cost of Materials & Labour      

 to cover all overheads and profits:-      15% 
 

(v) Standard Schedule of Rates:-  Reference of Market Rates 
 

(vi) Specifications to be followed:-               -------------------- 
 

(vii) Deviation Limit beyond which clause 16.3, 16.4, 16.5 & 16.6:-  25%  
 

(viii) Competent authority of grant extension of time under clause 34: - 

(a) Regional Director/EIC (Field), IWAI (if the amount of contract is upto 100 

lakhs). 

(b) Chief Engineer (if the amount of contract is more than 100 lakh  upto 200 

lakhs). 
(c) Member (Technical), IWAI (if the amount of contract is more than 200 lakh 

upto 300 lakhs). 
 

(d) Vice-Chairman IWAI, Noida (if the cost of contract is more than 300 lakhs & 

up to 1000 lakhs). 

(e) Chairman, IWAI, Noida (Full power). 
 

 (ix) Competent authority to levy liquidated damages for delay under clause 35:- 

(a) Regional Director (Field)/Engineering In Charge  of the project  (Full power) 
 

(x) Competent authority to determine the contract as per clause 36:- 

(a) Regional Director (Field), IWAI (if the amount of contract is upto 100 lakhs). 
 

(b) Member (Technical), IWAI (if the amount of contract is  more than 100 lakh upto 

300 lakhs). 
 

(c) Vice-Chairman / Chairperson, IWAI, Noida (if the cost of contract is more 

than 300 lakhs & up to 1000 lakhs). 
 

(d) Chairman, IWAI, Noida (if the amount of contract is more than 1000 lakhs). 
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 (xi) Milestones as per table given below: 
 

(Clause 34.5 & 34.6 shall be applicable only when the amount of the contract is 

more than 10 crores)  

Sl. 

No. 

Milestone Time Allowed (from 

date of start) in 

months 

Amount to be withheld in case 

of non-achievement of mile 

stone 

1.    

2.    

3.    

4.    

5.    
 

(xii) Competent authority to reschedule   Chairman, IWAI, Noida 

 the milestones as per clause 34.5:- 

 

(xiii) Competent authority for     (a)Engineer-in-Charge with the 
foreclosure of contract in         prior approval of 

full or in part due to     (b) Member Technical), IWAI  

abandonment or reduction     (if the amount of contract is 

in scope of work as per     up to 300 lakhs). 

clause 31:-      (c) Vice-Chairman/ 

Chairperson, IWAI, Noida (if the cost 
of contract is more than 300 lakhs & 

up to 1000 lakhs). 

(d) Chairman, IWAI, Noida (if the 

amount of contract is more than 

1000 lakhs). 
 

(xiv) Incentive for early completion. 
 

(a) Whether Clause 50 is applicable:-   Not Applicable  

 …………….......................... 
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GENERAL CONDITIONS OF CONTRACT 

 
C O N T E N T S 

 
CLAUSE-1 :  DEFINITIONS  
CLAUSE-2 :     INTERPRETATIONS  
CLAUSE-3 : PERFORMANCE   GUARANTEE 
CLAUSE-4 : SECURITY DEPOSIT 
CLAUSE-5 : SUFFICIENCY OF TENDER 
CLAUSE-6 : CONTRACT    DOCUMENTS  
CLAUSE-7 : DISCREPANCIES AND ADJUSTMENT OF ERRORS 
CLAUSE-8 : DUTIES AND POWERS OF ENGINEER-IN-CHARGE‟S   REPRESENTATIVE  
CLAUSE-9 : ASSIGNMENT AND SUB-LETTING 
CLAUSE-10 : FACILITIES TO OTHER CONTRACTORS 

CLAUSE-11 : CHANGE   IN CONSTITUTION OF THE FIRM TO BE INTIMATED 
CLAUSE-12 : COMMENCEMENT   OF   WORK 
CLAUSE-13 : WORKS TO BE CARRIED OUT   IN ACCORDANCE   WITH   SPECIFICATIONS   DRAWINGS  
  AND ORDERS ETC. 

CLAUSE-14 : SETTING OUT THE WORKS  
CLAUSE-15 : URGENT   WORKS  
CLAUSE-16 : DEVIATIONS, VARIATIONS, EXTENT & PRICING 
CLAUSE-17 : CONTRACTOR‟S   SUPERVISION 
CLAUSE-18 : INSTRUCTIONS   AND   NOTICE 
CLAUSE-19 : PLANT   AND   EQUIPMENT  
CLAUSE-20 : PATENT   RIGHTS  
CLAUSE-21 : MATERIALS  
CLAUSE-22 : LAWS    GOVERNING THE   CONTRACT 
CLAUSE-23 : WATCH & WARD AND LIGHTING  
CLAUSE-24 : WORK   DURING   NIGHT OR ON SUNDAYS AND HOLIDAYS  
CLAUSE-25 : LABOUR 
CLAUSE-26 : MATERIALS OBTAINED FROM   EXCAVATION SUCH AS FOSSILS, COINS   ETC. 
CLAUSE-27 : FORCE   MAJEURE 
CLAUSE-28 : LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND RECTIFICATION THEREOF 
CLAUSE-29 : CONTRACTOR‟S LIABILITY   AND   INSURANCE 
CLAUSE-30 : SUSPENSION   OF   WORKS  
CLAUSE-31 : FORE CLOSURE   OF   CONTRACT   IN   FULL OR   IN PART  DUE  TO ABANDONMENT  OR 
  REDUCTION   IN SCOPE   OF   WORK 
CLAUSE-32 : TERMINATION   OF CONTRACT ON   DEATH  
CLAUSE-33 : CARRYING   OUT PART WORK   AT THE RISK & COST OF TH E CONTRACTOR 
CLAUSE-34 : COMPLETION TIME   AND   EXTENSIONS  
CLAUSE-35 : LIQUIDATED   DAMAGES   FOR DELAY 
CLAUSE-36 : WHEN   THE CONTRACT   CAN BE   DETERMINED  
CLAUSE-37 : INSPECTION AND APPROVAL 
CLAUSE-38 : COMPLETION CERTIFICATE   & COMPLETION PLANS 
CLAUSE-39 :  MEASUREMENTS 

CLAUSE-40 :  PAYMENT   ON ACCOUNT 
CLAUSE-41 :  TAXES, DUTIES   AND   LEVIES   ETC 
CLAUSE-42 : TAX DEDUCTION   AT   SOURCE 
CLAUSE-43 : PAYMENT   OF   FINAL BILL 
CLAUSE-44 : OVER   PAYMENTS   AND   UNDER PAYMENTS  
CLAUSE-45 : FINALITY   CLAUSE  
CLAUSE-46 : SUM PAYABLE   BY   WAY OF COMPENSATION TO BE CONSIDERED IS     
  REASONABLE WITHOUT PREFERENCE TO ACTUAL LOSS 
CLAUSE-47 : SETTLEMENT OF DISPUTES & ARBITRATION 
CLAUSE-48 : CLAIM 
CLAUSE-49 : INTEREST 

 

 

 
 

 

 

 



 

Supply, erection & O&M of navigational lighted posts, snag/ caution 

marks with retro reflective sticker& project sign board along NW-86 
           Inland Waterways Authority of India                                         

(Ministry of Ports, Shipping & Waterways, Govt. of India)                

- 

 

29  

 

 

 

 
 

 

 

 

GENERAL CONDITIONS OF CONTRACT 

 
CLAUSE - 1: DEFINITIONS 

 

In the contract, the following words & expressions shall, unless context otherwise 

requires, have the meaning thereby respectively assigned to them: 

 
i) Contract: means the documents forming the tender and acceptance thereof and the 

formal agreement executed between the competent authority on behalf of the Chairman, 

Inland Waterways Authority of India and the contractor, together within the documents 

referred to therein including these conditions, the specifications, designs, drawings and 

instructions issued from time to time by the Engineer-in-charge and all these 

documents taken together shall be deemed to form one contract and shall be 
complementary to one another          

 

 ii) Contract sum; means the amount arrived at by multiplying the quantities shown in the 

schedule of quantities and price by the respective item rates as allowed. 

 
 iii) Contractor:  means the successful tenderer who is awarded the contract to perform the 

work covered under this tender documents and shall be deemed to include the 

contractor‟s successors, executors, representatives or assign approved by the Engineer-

in-charge. 

 

(iv) Employer means the Chairman, Inland Waterways Authority of India and his 
successors. 

 

(v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways Authority of 

India, which invites tenders on behalf of the Chairman, IWAI and includes therein-legal 

representatives, successors and assigns. 
 

(vi) Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, supervise 

and be In-charge of the works for the purpose of this contract who shall supervise and 

be in charge of the work. 

 

(vii) Engineer-in-charge representative shall mean any officer of the Authority nominated 
by the Engineer-in-charge for day to day supervision, checking, taking measurement, 

checking bills, ensuring quality control, inspecting works and other related works for 

completion of the project. 

  

(viii) Chairman: means Chairman of Inland Waterways Authority of India. 
 

(ix) Chief Engineer: means the Chief Engineer of the Authority. 

 

(x) Director means the Director of the Authority, as the case may be. 

 

(xi) Deputy Director means the Deputy Director of the Authority, as the case may be. 
 

(xii) Assistant Director means the Asstt. Director of the Authority, as the case may be. 

 

(xiii) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor of the 

Authority, as the case may be  

 
(xiv) Work Order means a letter from the Authority conveying the acceptance of the 

tender/offer subject to such reservations as may have been stated therein. 

 

(xv) Day : means a calendar day beginning and ending  at  mid-night. 

 
(xvi) Week : means seven consecutive calendar days 
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(xvii) Month : means the one Calendar month. 

 
(xviii) Site means the waterway and / or other places through which the works are to be 

executed. 

 

(xix) Vessel : means the vessel/craft belonging to  the Contractor  for carrying out the work. 

 
(xx)      High Mast Light : A tall pole with lighting attached to the top pointing towards  

           The ground , usually but not always used to light a Highway or recreational field. 

 

(xxi)     Luminaries: An object, such as a celestial body, that gives light. 

 

(xxii)   Mast Feeder Pillar: Provides local isolation to electrical distribution equipment, 
protecting both cabling and the transformer from faults. 

 

(xxiii) Drawings : means the drawings referred to in the specifications  and  / or appended 

with the  tender  document,  any modifications  of such drawings approved in writing  

by  the Engineer-in-Charge  and shall also include  drawings  issued for  actual  
execution of the work time to time by  the  Engineer-in-Charge. 

 

(xxiv) Urgent Works: means any urgent nature which in the opinion of the Engineer-In-

Charge become necessary at the time of execution and / or during the progress of work 

to obviate any risk or accident or failure or to obviate any risk of damage to the vessel 

structure, or required to accelerate the progress of work or which becomes necessary for 
security or for any other reason the Engineer-in-Charge may deem expedient. 

 

(xxv) Work/ works: means work / works to be executed in accordance with the contract. 

 

(xxvi) Schedules referred to in these conditions shall mean the relevant schedules annexed to 
the tender papers or the standard schedule of rates of the govt. mentioned with the 

amendments thereto issued up to the date of receipt of the tender. 

 

(xxvii) District specifications means the specifications followed by the State Government in the 

area where the work is to be executed. 
 

xxviii) Tendered value means the value of the entire work as stipulated in the letter of award. 

 

CLAUSE – 2: INTERPRETATIONS  
 

2.1 Where the contract so requires, words imparting the singular only shall also include the 

plural and vice versa. Any reference to masculine gender shall whenever required 

include feminine gender and vice versa.  
 

2.2  Heading and marginal notes in these General Conditions shall not be deemed to form 

part thereof or be taken into consideration in the interpretation of construction thereof 

of the contract. 
 

CLAUSE – 3: PERFORMANCE GUARANTEE 
 

3.1 The contractor shall be required to deposit an amount equal to 5% of the tendered value 

of the work as performance guarantee in the form of either demand draft payable at any 

nationalized/schedule bank OR an irrevocable bank guarantee bond of any scheduled 

bank or State Bank of India in accordance with the form prescribed within 15 days of 
the issue of the work order. 

 

3.2 Performance guarantee shall be initially valid up to the stipulated date of completion 

plus sixty days beyond that. In case the time for completion gets enlarged, the 

contractor shall get the validity of the performance guarantee extended to cover such 

enlarged time of the work. After recording of the completion certificate for the work by 

the competent authority, the performance guarantee shall be returned to the contractor 
without any interest. 
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3.3 In the event of contract being determined under the provision of any of the 

clauses/conditions of agreement, the performance guarantee shall be forfeited in full 
and shall be absolutely at the disposal of the authority.  

  

CLAUSE – 4: SECURITY DEPOSIT 

 

4.1 A sum @ 10% of the gross amount of the bill shall be deducted from each running bill of 
the contractor till the sum along with the sum already deposited as the  earnest money 

will amount to security deposit of 5% of the contract value of work. Bank guarantee 

will not be accepted as security deposit. 
  

In case of MSME registered firms, deduction of a sum of 10% of the gross amount of the 
bill from each running bill till that amount reaches 5% of the contract value of the work 

as Security Deposit will also be made. 
 

4.2 The total security deposit shall remain with IWAI till the defect liability period is over or 

the payment of the final bill payable in accordance with agreement conditions whichever 

is later, provided the Engineer-in-Charge is satisfied that there is no demand 

outstanding against the contractor. 
 

4.3 No interest will be paid on security deposit. 
 

4.4 If the contractor neglects to observe or fails to perform any of his obligations under the 

contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in part, the 
security deposit furnished by the contractor. However, if the contractor duly performs 

and completes the contract in all respects and presents in absolute "NO DEMAND 

CERTIFICATE” in the prescribed form, the IWAI shall refund the security deposit to the 

contractor after deduction of cost and expenses that the Authority may have incurred 

and other money including all losses and damages which the Authority is entitled to 

recover from the Contractor. 
 

4.5 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the 
contractor a memo in writing pointing out the delay in progress and calling upon the 

contractor to explain the causes for the delay within 3 days of receipt of the memo and 

10 days from issuance of memo whichever is earlier. If the Engineer-in-Charge is not 

satisfied with the explanations offered, he may forfeit the security deposit and / or 

withhold payment of pending bills in whole or in part and/ or get the measures of 

rectification of progress of work accelerated to the pre-defined level at the risk and cost 
of the contractor. 
 

4.6  All compensation or other sums of money payable by the contractor under the terms of 
the contract or any other contract or on any other account whatsoever, may be 

deducted from or paid by the sale of a sufficient part of his security or from the interest 

arising there from or from any sums which may be due or may become due to the 

contractor by the Authority on any account whatsoever. Also in the event of the 

contractor‟s security deposit being reduced by reasons of such deductions or sale, as 
aforesaid the contractor shall, within 14 days of receipt of notice of demand from the 

Engineer-in-Charge make good the deficit in his security deposit. 

 

CLAUSE – 5: SUFFICIENCY OF TENDER  
 

The contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates quoted in the 

schedule of   Quantities and Prices which shall (except as otherwise provided in the 

contract) cover all his obligations under the contract and all matters and things 

necessary for the proper execution and completion of the works in accordance with the 

provisions of the contract and its operation during execution of work. 
CLAUSE – 6:  CONTRACT DOCUMENTS  

 

 6.1 The language in which the contract documents shall be drawn up shall be English and 

if the said documents are written in more than one languages, the language according 

to which the contract is to be constructed and interpreted shall be English. 
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 6.2 The Contractor shall be furnished free of charge certified true copy of the contract 

document.  
 

6.3 A copy of the Contract Documents furnished to the Contractor as aforesaid shall be 

kept by the Contractor on the Site in good condition and the same shall at all 

reasonable time be available for inspection and use by the Engineer-in-Charge, his 

representatives or by other Inspecting officers of the Authority. 
 

 6.4 None of these Documents shall be used by the Contractor for any purpose other than 

that of this contract. 

 

CLAUSE – 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS 

 
 7.1 Detailed drawings shall be followed in preference to small-scale drawings and figured 

dimensions in preference to scaled dimensions.  The case of discrepancy between the 

Schedule of Quantities and prices, the Specifications and/ or the drawings, the 

following order of precedence shall be observed : - 

 
(a) Description in the Schedule of Quantities and Prices.     

(b)  Relevant Specifications and Special Conditions, if any. 

(c) Drawings. 

(d) Indian Standards Specifications of BIS. 

 

 7.2 The contractor shall study and compare the drawings, specifications and other relevant 
information given to him by the Engineer-in-Charge and shall report in writing to the 

Engineer-in-Charge any discrepancy and inconsistency which he notes. The decision of 

the Engineer-in-Charge regarding the correct intent and meaning of the drawings and 

specifications shall be final and binding. 

 
 7.3 Any error in description, quantity or price in Schedule of Quantities and Prices or any 

omission there from shall not vitiate the Contract or release the Contractor from the 

execution of the whole or any part of the work(s) comprised therein according to 

drawings and specifications or from any of his obligations under the contract. 

 

 7.4 If on check there is difference in the amount worked out by contractor in the schedule 
of quantities and prices and General summary the same shall be adjusted in 

accordance with the following rules: 

 

(a) In the event of error/discrepancy occurring in the rates written in figures and 

words, then the rate which corresponds with the amount worked out by the 
contractor shall, unless otherwise proved, be taken as correct. If the amount of 

an item is not worked out by the contractor or it does not correspond with the 

rate written either in figures or in words, then the rate quoted by the contractor 

in words shall be taken as correct. When the rate quoted by the contractor in 

figures and words tally, but the amount is not worked out correctly, the rate 

quoted by the contractor will, unless or otherwise proved, be taken as correct. 
 

(b) All errors in totalling in the amount column and in carrying forward totals shall 

be corrected. 

 

(c) The totals of various sections of schedule of quantities and price amended shall 

be carried over to the General Summary and the tendered sum amended 
accordingly.  The tendered sum so altered shall, for the purpose of tender, be 

substituted for the sum originally tendered and considered for acceptance 

instead of the original sum quoted by the tenderer.  Any rounding off of 

quantities or in sections of schedule of quantities and prices or in General 

summary by the tenderer shall be ignored. 
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CLAUSE–8: DUTIES AND POWERS OF THE ENGINEER–IN-CHARGE REPRESENTATIVE 
 

8.1 The duties of the representative of the Engineer-in-Charge are to watch and supervise 
the works and to test and examine any materials/ parts to be used or workmanship 

achieved in connection with the works.  
 

8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his representative 

any of the powers and authorities, vested in the Engineer-in- Charge and shall furnish 

to the contractor a copy of all such written delegation of powers and authorities. Any 

written instruction or written approval given by the representative of the Engineer-in-

Charge to the contractor within the terms of such delegation shall bind the contractor 
and the Authority as though it has been given by the Engineer-in-Charge. 

 

8.3  Failure of the representative of the Engineer-in-Charge to disapprove any work or 

materials shall be without prejudice to the power of the Engineer-in-Charge thereafter to 

disapprove such work or materials and to order the pulling down, removal or breaking 

up thereof. The contractor shall, at his own expense, again carry out such works as 
directed by the Engineer-in-Charge. 

 

8.4 If the Contractor is dissatisfied with any decision of the representative of the Engineer-
in-Charge, he will be entitled to refer the matter to the Engineer-in- Charge who shall 

thereupon confirm, reverse or vary such decision and the decision of the Engineer-in- 

Charge in this regard shall be final and binding on the contractor. 

 

CLAUSE – 9:  ASSIGNMENT AND SUB-LETTING 
 

The Contractor shall not sub-let, transfer or assign the whole or any part of the work 
under the contract.  Provided that the Engineer-in-Charge may at his discretion, approve and 

authorize the Contractor to sub-let any part of the work, which in his opinion, is not 

substantial, after the contractor submits to him in writing the details of the part of the work(s) 

or trade proposed to be sublet, the name of the sub-contractor thereof together with his past 

experience in the said work/trade and the form of the proposed sub-contract. Nevertheless any 
such approval or authorization by the Engineer-in-Charge shall not relieve the contractor from 

his any or all liabilities, obligations, duties and responsibilities under the contract. The 

contractor shall also be fully responsible to the Authority for all the acts and omissions of the 

sub-contractor, his employees and agents or persons directly employed by the contractor.  

However, the employment of piece rate works shall not be construed as sub-letting. 
 

 CLAUSE – 10:  FACILITIES TO OTHER CONTRACTORS 
 

The contractors shall, in accordance with the requirements of the work as decided by 

the Engineer-in- Charge, afford all reasonable facilities to other contractors engaged 

contemporaneously on separate contracts and for departmental labour and labour of any other 

agency properly authorised by Authority or any statutory body which may be employed at the 
site for execution of any work not included in the contract which the Authority may enter into 

in connection with or ancillary to the works. In all matters of conflict of interest, the Engineer-

in-Charge shall direct what compromise should be made and his decision shall be final and 

binding on the parties. 

 
CLAUSE – 11: CHANGE IN THE CONSTITUTION OF THE FIRM TO BE       

INTIMATED 
 

Where the contractor is a partnership firm, prior approval in writing of the Engineer-in-

Charge shall be obtained before any change is made in the constitution of the firm. Where the 

contractor is an individual or a Hindu Undivided Family business concern, such approval, as 
aforesaid, shall like-wise be obtained before the contractor enters into any partnership 

agreement where under the partnership firm would have the right to carry out the works 

hereby undertaken by the contractor.  If prior approval as aforesaid is not obtained the 

contractor shall be deemed to have been assigned in contravention to Clause 36 hereof and the 

same action will be taken and the same consequences shall ensure as provided for in the said 

clause-36.  
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CLAUSE – 12:  COMMENCEMENT OF WORK 

 
The contractor shall commence the work at the respective sites within 10 days of the 

issue of Letter of Award.  If the contractor commits default in mobilization of resources, and 

equipment as aforesaid, the Engineer-in-Charge shall without prejudice to any other right or 

remedy be at liberty to cancel the contract and forfeit the earnest money/security deposit. 

  
CLAUSE – 13: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH SPECIFICATION 

DRAWINGS AND ORDERS ETC. 

 

13.1 The contractor shall execute the whole and every part of the work in the most 

substantial and workman like manner in strict conformity with the specifications laid 

down in the contract document or as may be laid down by the Engineer-in-Charge 
under the terms of the contract. The contractor shall also conform exactly, fully and 

faithfully to the designs, drawings specifications and instructions in writing in respect of 

the work, duly signed by the Engineer-in-Charge as may be issued from time to time. 

 

 13.2 The contractor shall be entitled to receive, on demand, in addition to the contract 
documents, in accordance with the provisions of contract, the documents set forth 

herein in respect of the work on commencement or during the performance of the 

contract: 

 

(a) Specifications or revisions thereof other than standard printed specifications 

(b)  Explanations, instructions etc. 
 

Such further drawings, explanation, modifications and instruction, as the Engineer-in-

Charge may issue to the contractor from time to time in respect of the work shall be 

deemed to form integral part of the contract and the contractor shall be bound to carry 

out the work accordingly. 
 

13.3 In the case of any class of work for which there is no specifications, such work shall be 

carried out in accordance with the Bureau of Indian Standards specifications. In case 

there are no such specifications in the BIS, work shall be carried out as per 

manufacturer‟s specifications, if manufacturer‟s specifications are also not available 

then as per District specifications. In case there are no such specifications as required, 
above the work shall be carried out in all respect in accordance with the instructions 

and requirements of the Engineer-in-Charge. 

 

 13.4 All instructions and orders in respect of the work shall be given by the Engineer-in-

Charge in writing.  However, any verbal instructions or order shall be confirmed by the 
Engineer-in-Charge as soon as practicable without loss of time and only such written 

instruction shall be deemed to be valid.  

 

CLAUSE – 14: SETTING OUT THE WORKS 

 

The contractor shall provide all assistance and adhere to the instruction of E.I.C during 
the course of surveying, inspection, etc.  

 

CLAUSE – 15:  URGENT WORKS 

 

If any urgent work (in respect of which the decision of the Engineer-in-Charge shall be 

final and binding) becomes necessary, the contractor shall execute the same as may be directed 
by Engineer-in-Charge, provided the directions are in accordance and confirmatory with 

provisions in Clause – 8. 
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CLAUSE – 16:  DEVIATIONS, VARIATIONS, EXTENT AND PRICING 

 
16.1 The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, 

additions to, or substitutions for the original specifications, drawings, designs and 

instructions that may appear to him to be necessary or advisable during the 

progress of the work, and (ii) to omit a part of the works in case of non-availability of 

a portion of the site or for any other reasons and the contractor shall be bound to 
carry out the works in accordance with any instructions given to him in writing 

signed by the Engineer-in-Charge and such alterations, omissions, additions or 

substitutions shall form part of the contract as if originally provided therein and any 

altered, additional or substituted work which the contractor may be directed to do in 

the manner specified above as part of the works, shall be carried out by the 

contractor on the same conditions in all respects including price on which he agreed 
to do the main work except as hereafter provided. 

 

16.2  The time for completion of the works shall, in the event of any deviations resulting in 

additional cost over the tendered value sum being ordered, be extended, if requested 

by the contractor, as follows:  
 

(i)  In the proportion which the additional cost of the altered, additional or 

substituted work, bears to the original tendered value plus  
 

(ii)  25% of the time calculated in (i) above or such further additional time as may 

be considered reasonable by the Engineer-in-Charge. 
 

16.3 In the case of extra item(s) (items that are completely new, and are in addition to the 

items contained in the contract), the contractor may within fifteen days of receipt of 

order or occurrence of the item(s) claim rates, supported by proper analysis, for the 

work and the Engineer-in-Charge shall within one month of the receipt of the claims 
supported by analysis, after giving consideration to the analysis of the rates 

submitted by the contractor, determine the rates on the basis of the market rates 

and the contractor shall be paid in accordance with the rates so determined. 

16.4 In the case of substituted items (items that are taken up with partial substitution or 

in lieu of items of work in the contract), the rate for the agreement item (to be 
substituted) and substituted item shall also be determined in the manner as 

mentioned in the following para. 
 

(a) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item 

(to be substituted) so increased to the extent of the difference between the 

market rates of substituted item and the agreement item (to be substituted). 
 

(b)  If the market rate for the substituted item so determined is less than the 

market rate of the agreement item (to be substituted), the rate payable to the 
contractor for the substituted item shall be the rate for the agreement item 

(to be substituted) so decreased to the extent of the difference between the 

market rates of substituted item and the agreement item (to be substituted). 

 

16.5 In the case of contract items, substituted items, contract cum substituted items, 

which exceed the deviation limits laid down in Schedule „B‟, the contractor may 
within fifteen days of receipt of order or occurrence of the excess, claim revision of 

the rates, supported by proper analysis for the work in excess of the above 

mentioned limits, provided that if the rates so claimed are in excess of the rates 

specified in the schedule of quantities, the Engineer-in-Charge shall within one 

month of receipt of the claims supported by analysis, after giving consideration to 
the analysis of the rates submitted by the contractor, determine the rates on the 

basis of the market rates and the contractor shall be paid in accordance with the 

rates so determined.  

 



 

Supply, erection & O&M of navigational lighted posts, snag/ caution 

marks with retro reflective sticker& project sign board along NW-86 
           Inland Waterways Authority of India                                         

(Ministry of Ports, Shipping & Waterways, Govt. of India)                

- 

 

36  

 

 

 

 
 

 

 
 

16.6  The provisions of the paragraph 16.4 above shall also apply to the decrease in the 

rates of items for the work in excess of the limits laid down in Schedule „B‟, and the 

Engineer-in-Charge shall after giving notice to the contractor within one month of 
occurrence of the excess and after taking into consideration any reply received from 

him within fifteen days of the receipt of the notice, revise the rates for the work in 

question within one month of the expiry of the said period of fifteen days having 

regard to the market rates. 
 

16.7 Under the circumstances, the contractor shall at any stage not suspend the work on 

account of non-settlement of rates of such Deviated/Extra/Substituted items. 

 

CLAUSE - 17:  CONTRACTOR’S SUPERVISION  
 

 17.1    The contractor shall either himself supervise the execution of the works or shall appoint 
at his own expense, a qualified and experienced Engineer as his accredited agent 

approved by the Engineer-in-Charge, if contractor has himself not sufficient knowledge 

or experience to be capable of receiving instruction or cannot give his full attention to 

the works.  The contractor or his agent shall be present at the   site(s) and shall 

supervise the execution of the works with such additional assistance in each trade, as 
the work involved shall require and considered essential by the Engineer-in-Charge. 

Further the directions/instructions given by the Engineer-in-Charge to the contractor's 

agent shall be considered to have the same force as if these had been given to the 

contractor himself. 

  17.2 If the contractor fails to appoint a suitable agent as directed by the Engineer-in-Charge, 

the Engineer-in- Charge shall have full powers to suspend the execution of the works 
until such date as a suitable agent is appointed by the contractor and takes over the 

charge of supervision of the work.  For any such suspension, the contractor shall be 

held responsible for delay so caused to the work. 

 

CLAUSE - 18:  INSTRUCTIONS AND NOTICE 
 

 18.1 Except as otherwise provided in this contract, all notices to be given on behalf of the 
Authority and all other actions to be taken on its behalf may be given or taken by the 

Engineer-in-Charge or any officer for the time being entrusted with the functions, duties 

and powers of the Engineer-in-Charge. 
 

18.2 All instructions, notices and communications etc. under the contract shall be given in 

writing and any such oral orders / instructions given shall be confirmed in writing and 
no such communication which is not given or confirmed in writing shall be valid. 

 

 18.3 All instructions, notices and communications shall be deemed to have been duly given 

or sent to the contractor, if delivered to the contractor, his authorized agent, or left at, 

or posted to the address given by the contractor or his authorized agent or to the last 

known place of abode or business of the contractor or his agent of services by post shall 

be deemed to have been served on the date when in the ordinary course of post these 
would have been delivered to him and in other cases on the day on which the same were  

so delivered or left. 
 

18.4  The Engineer-in-Charge shall communicate or confirm the instructions to the contractor 

in respect of the execution of work through a “Site Order Book“ maintained in the office 

of the Engineer-in-Charge and the contractor or his authorized representative shall 
confirm receipt of such instructions by signing the relevant entries in this book. If 

required by the Contractor, he shall be furnished a certified true copy of such 

instruction(s). The pro-forma for Site Order Book to be maintained at site is given in 

Annexure – III. 
 

18.5 The “Hindrance Register” shall be maintained at the site of work, where any hindrance 

which comes to the notice of the representative of the Engineer-in-Charge shall be 
recorded and immediately a report will be made to the Engineer-in-Charge within a 

week. The Engineer-in-Charge shall review the Hindrance Register at least once in a 

month. The pro-forma on which the Hindrance Register shall be maintained is given in 

Annexure-IV. 
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 CLAUSE -19:  PLANT AND EQUIPMENT  

 
 19.1 The Contractors shall provide and install all necessary plant; equipment and machinery 

required for the execution of the work under the contract, at his cost and shall use such 

methods and appliances for the purpose of all the operations connected with the work 

covered by the contract, which shall ensure the completion of work(s) within the 

specified time. 
 

  19.2 Subject to the availability of any item(s), plant, equipment and machinery the Authority 

at the written request of the contractor, may issue to the contractor on hire for being 

deployed on the work contracted for, at pre- determined rates, terms and conditions at 

the sole discretion of the Engineer-in-Charge. 

 
CLAUSE – 20:  PATENT RIGHTS 

 

The contractor shall indemnify the Authority, its representatives or its employees 

against any action, claim or proceeding relating to infringement or use of any patent or design 

or any alleged patent or design rights and shall pay any royalties or other charges which may 
be payable in respect of any article or material or part thereof included in the contract.  In the 

event of any claim being made or action being brought against the Authority or any agent, 

servant or employee of the Authority in respect of any such materials as aforesaid the 

contractor shall immediately be notified thereof. Provided that such indemnification shall not 

apply when such infringement has taken place in complying with the specific directions issued 

by the Authority but the contractor shall pay any royalties or other charges payable in respect 
of any such use, the amount so paid being reimbursement to the contractor only if the use was 

the result of any drawings and or specifications issued after submission of the tender. 

 

CLAUSE – 21: MATERIALS 

 
 21.1 The contractor shall at his own expenses provide / arrange all materials required for the 

bona-fide use on work under the contract. 
 

 21.2 All materials/parts to be provided by the contractor shall be in conformity with the 

specifications laid down in the contract and the contractor shall furnish from time to 

time proof and samples, at his own cost, the materials/parts as may be specified by the 

Engineer-in-Charge. Further the Engineer-in-Charge shall also have powers to have 

such tests, in addition to those specified in the contract, as may be required and the 

contractor shall provide all facilities to carry out the same. The cost of materials/parts 
consumed in such tests and also the expenses incurred thereon including the cost of 

the testing charges, shall be borne by the contractor in all cases and also where such 

tests which are in addition to those provided in the contract disclose that the materials 

are in conformity with the provisions of the contract. 

21.3  The Engineer-in-Charge or his representative shall be entitled at any time to inspect 
and examine any materials/parts intended to be used in the works, either on the site or 

at factory or workshop or other place(s) where such materials are assembled, fabricated, 

manufactured or any place where these are lying or from where these are being 

obtained.  For this, purpose, the contractor shall afford such facilities as may be 

required for such inspection and examination. 
 

CLAUSE - 22: LAWS GOVERNING THE CONTRACT 

 

The Courts at Kolkata only shall have the jurisdiction for filing the award of the 

arbitration and for any other judicial proceedings. 
 

CLAUSE - 23:  WATCH & WARD AND LIGHTING 
 

The Contractor shall provide and maintain at his expense all lights, guards, fencing and 

watch & ward when and where necessary or as required by the Engineer-in-Charge for the 

protection of the works or for the safety and convenience of those employed on the works or the 

public. 
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CLAUSE - 24:  WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS  

 

 24.1 Subject to any provisions to the contrary contained in the contract, none of the works 
shall be carried out during Sundays and national holidays without the permission in 

writing of the Engineer-in-Charge. However, when work is unavoidable or necessary for 

safety of life, property or works, contractor shall take necessary action immediately and 

advise the Engineer-in-Charge accordingly. 
 

 24.2 The Engineer-in-Charge at its discretion may, however, direct the contractor that the 

work may be carried out on holidays, Sundays and/or in extra shifts to ensure 

completion of works under the contract as scheduled. 
 

CLAUSE - 25: LABOUR 
 

25.1 (a) The contractor shall employ labour in sufficient numbers to maintain the 

required rate of progress and of quality to ensure workmanship of the degree 

specified in the contract and to the satisfaction of the Engineer-in-Charge.  The 

Contractor shall not employ in connection with the works any person who has 
not completed eighteen years of age the minimum age specified in Indian Labour 

Law. 
 

(b) If any foreigner is employed by the contractor on the work within the site the 

later shall ensure that such foreigner possesses the necessary special permit 

issued by the Civil Authorities in writing and also comply with the instructions 

issued there-from from time to time. In the event of any lapse in this regard on 
the part of such foreigner the contractor shall be personally held responsible for 

the lapse & Authority shall not be liable in any event.           
 

(c) The Contract is liable for cancellation if either the contractor himself or any of 

his employee is found to be a person who has held Class-I post under the 

Authority immediately before retirement and has within two years of such 

retirement accepted without obtaining the previous permission of the Authority 
or of the Chairman as the case may be and employment as contractor for, or in 

connection with the execution of the public works, or as an employee of such 

contractor. If the contract is terminated on account of the failure of the 

contractor to comply with the above clause, the Authority shall be entitled to 

recover from him such damages as may be determined by the Engineer-in-

Charge with due regard to the inconvenience caused to the Authority on account 
of such termination without prejudice to the Authority's right to proceed against 

such officer.        

 

25.2 The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a 

distribution return of the number and description by trades of the works of people 
employed on the works. The contractor shall also submit on the 4th and 19th of every 

month for the period of second half of the preceding month and first half of the current 

month respectively to the Engineer-in-Charge, a true statement in respect of the 

following. 

 

i) Any accident if occurred during the said fortnight showing the circumstances 
under which it happened and the extent of damage and injury caused by it and. 

 

ii) The number of female workers who have been allowed maternity benefit as 

provided in the Maternity Benefit Act 1961 or Rules made thereunder and the 

amount paid to them. 

 
25.3 The Contractor shall pay to labourer employed by him either directly or through sub-

contractors wages not less than wages as defined in Minimum Wages Act 1948 and 

Contract Labour (Regulation and Abolition) Act 1970 amended from time to time and 

rules framed there-under and other labour laws affecting contract labour that may be 

brought in force from time to time. 
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25.4 The Contractor shall also comply with the provisions of all Acts, Laws, any Regulation or 

Bye Laws of any Local or other Statutory Authority applicable in relation to the 
execution of works such as: 

 

i)  Payment of Wages Act, 1936 (Amended) 
 

ii)  Minimum Wages Act, 1948 (Amended). 
 

iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed there 

under as amended.  
 

iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 
1976. 

 

v)  Employer's Liability Act 1938 (Amended) 
 

vi) Maternity Benefit Act. 1961 (Amended) 
 

vii) The Industrial Employment (Standing orders) Act 1946 (Amended). 
 

viii) The Industrial Disputes Act. 1947 (Amended) 
 

ix) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of 

1978 and any amended thereof: 
 

ix) The Personal Injuries (Compensation Insurance) Act 1963 and any modifications 
thereof and rules made there under from time to time. The Contractor shall take 

into account all the above and financial liabilities in his quoted rates and 

nothing extra, whatsoever, shall be payable to him on this account. 
 

The list is indicative only, otherwise the contractor should be aware of all the 

Acts/Labour Laws and should follow diligently on the work. The contractor shall be fully 

and personally responsible for the violation of any Act/Labour Law  
 

25.5 The Contractor shall be liable to pay his contribution and the employees contribution to 

the State Insurance Scheme in respect of all labour employed by him for the execution 

of the contract, in accordance with the provision of  "the Employees State insurance Act 
1948" as amended from time to time.  In case the Contractor fails to submit full details 

of his account of labour employed and the contribution payable, the Engineer-in- 

Charge shall recover from the running bills the contribution amount as assessed by 

him.  The amount so recovered shall be adjusted against the actual contribution 

payable for Employees State Insurance. 
 

25.6 The Engineer-in-Charge shall on a report having been made by an inspecting officer as 
defined in the Contract Labour  (Regulation and Abolition) Act and Rules or on his own 

in his capacity as Principal Employer, have the power to deduct from the amount due to 

the contractor any sum required for making good the loss suffered by worker(s) by 

reason of non-fulfilment of the conditions of the Contract for the benefit of Workers, non 

payment of wages or on account of deduction made from the wages of the workers 

which are not justified by the terms of the contract or non- observance of the said Act 
and Rules framed there under  with amendments made from time to time. 

 

25.7 The Contractor shall indemnify the Authority against any payments to be made under 
and for observance of the Regulation Laws, Rules as stipulated in Clause-25.4 above 

without prejudice to his right to claim indemnity from his sub-contractors. In the event 

of the contractor's failure to comply with the provisions of all the Acts/Laws stipulated 

in Clause-25.4 or in the event of decree or award or order against the contractor having 

been received from the competent authority on account of any default or breach or in 
connection with any of the provisions of the Acts/Laws/Rules mentioned in Sub-Clause 

25.4 above, the Engineer-in-Charge without prejudice to any other right or remedy 

under the contract shall be empowered to deduct such sum or sums  from the  Bill of 

the contractor or from his security deposit  or from  other  payment due under this 

contract  or  any  other contract to satisfy within a reasonable time the  provisions of 

the various Acts/Laws/Rules/Codes as mentioned under  Sub-Clause  25.4 above, on 
the part of the contractor under  the contract on behalf of and at the expenses of the 

contractor and make payment and /or provide amenities/ facilities/services  

accordingly. In this regard, the decision of the Engineer-in-Charge shall be conclusive 

and binding on the contractor. 
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 25.8 In the event or the Contractor committing a default or breach of any of the provisions of 

the aforesaid Contract's Labour (Regulation and Abolition) Act and Rules as amended 
from  time to time or furnishing any information or  submitting or filling any 

form/Register/Slip under the  provisions of  these Regulations which is materially 

incorrect then  on the  report  of  the Inspecting officer as  defined  in  the relevant  Acts 

and Rules as referred in Clause 25.4 above, the Contractor shall without prejudice to 

any other liability  pay  to the Authority a sum not exceeding Rs.50/- (Rs. Fifty only) as 
liquidated damages for every default, breach or furnishing, making,  submitting, filling 

materially incorrect statement as may be fixed by the Engineer-in-Charge. The decision 

of the Engineer-in-Charge in this respect shall be final & binding. 

25.9 The Contractor shall at his own expenses comply with or cause to be complied with the 

Provisions/ Rules provided for welfare and health of Contract Labour in the Contract 

Labour (Regulation and Abolition) Act and other relevant Acts and Rules framed there 
under or any other instructions issued by the Authority in this regard for the protection 

of health and for making sanitary arrangements for workers employed directly or 

indirectly on the works. In case the contractor fails to make arrangements as aforesaid, 

the Engineer-in-Charge shall be entitled to do so and recover the cost thereof from the 

contractor. 
 

25.10 The Contractor shall at his own expense arrange for the safety or as required by the 

Engineer-in-Charge, in respect of all labour directly or indirectly employed for 

performance of the Works and shall provide all facilities in connection therewith. In case 

the contractor fails to make arrangements and provide necessary facilities as aforesaid, 

the Engineer-in- Charge shall be entitled to do so and recover the cost thereof from the 
Contractor. But this will not absolve the contractor of his responsibility or otherwise 

thereof. 

 

25.11 Failure to comply with "Provisions/Rules made for Welfare and Health of Contract 

Labour" Safety Manual, or the provisions relating to report on accidents and grant of 
maternity benefits to female workers and the relevant Acts/Rules referred in clause 25.4 

above shall make the contractor liable to pay to the Authority as liquidated damages an 

amount not exceeding Rs. 50/- for each default or materially incorrect statement. The 

decision of the Engineer-in-Charge in such matters based on reports from the 

inspecting Officers as defined in the relevant Acts and Rules as referred in clause 25.4 

above shall be final and binding and deductions for recovery of such liquidated damages 
may be made from any amount payable to the contractor. In the event of any injury, 

disability or death of any workmen in or about the work employed by the contractor 

either directly or through his sub-contractor, contractor shall at all time indemnify and 

save harmless the Authority against all claims, damages and compensation under the 

Workmen Compensation Act. 1923 as amended from time to time or in other Law for the 
time being in force and Rules there-under from time to time and also against all costs, 

charges and expenses of any smooth action by proceedings arising out of such 

accidents or injury, disability or death of a workmen and against all sum or sums which 

may with the consent of the contractor be paid to compromise or compound any claim 

in this regard. If any award, decree or order is passed against the contractor for recovery 

of any compensation under the Workmen Compensation Act, 1923, for any injury, 
disability or death of a workman by any competent court, the said sum or sums shall be 

deducted by the Engineer-in-Charge from any sum then due or that may become due to 

the contractor or from his security deposit or sale thereof in full or part under the 

contract or any other contract with the Authority towards fulfilment of the said decree, 

award or orders. 

 
25.12 Provided always that the contractor shall have no right to claim payments/claims 

whatsoever on account of his compliance with his obligations under this clause and 

Labour Regulations. 
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25.13   The contractor shall not otherwise than in accordance with the statutes ordinance and 

Government Regulations or orders for the time being in force import, sell, give, barter or 
otherwise dispose of any alcoholic liquor or drugs to permit or suffer any such import, 

sale, gift, barter or disposal by his sub-contractor, agent or employees. 

 

25.14 The contractor shall not give, barter or otherwise dispose of to any person or persons 

any arms or ammunition of any kind or permit to suffer the same as aforesaid.       
 

25.15 The Contractor shall employ for the execution of the works only such persons as are 

skilled and experienced in their respective trades and Engineer-in-Charge shall be at 

liberty to object to and require the contractor to remove from the works any persons 

employed by the Contractor for the execution of the works who, in the opinion of the 

Engineer-in-Charge, misconduct himself or is incompetent or negligent in the proper 
performance of his duties. The contractor shall forthwith comply with such requisition 

and such person shall not be again employed upon the works without permission of the 

Engineer-in-Charge.  

 

25.16 Release of Security deposit after labour clearance: Security deposit of the work shall 
not be refunded till six month from the date of expired of the contract agreement. If any 

complaint is pending against the contractor in respect of the labour dispute for this 

work, then the same shall be met out by the contractor at his own level and risk & cost. 

If no complaint is pending on record till after three months after completion of work 

and/or no communication is received from Labour Officer to this effect till six months 

after the date of completion, it will be deemed to have no complained pending against 
the labour and the security deposit shall be released by IWAI. 

 

 
CLAUSE – 26:  MATERIALS OBTAINED FROM EXCAVATION SUCH AS                                                                         

COINS, FOSSILS, ETC.  
 

26.1 Materials of any kind obtained from excavation on the site shall remain the property of 

the Authority and shall be disposed off as directed by the Engineer-in-Charge. 
 

26.2 However if any of the materials thus obtained from excavation on the site is such as can 

be used in the execution of the work under the contract, the contractor will be allowed 
to use the same free of cost (except that any amount of royalty paid for in this regard by 

the Authority shall be recoverable from the contractor) for the aforesaid purpose 

provided the same is found suitable and is approved by the Engineer-in-Charge. 
 

26.3 Fossils, coins, articles of value, structures and other remains or things of geological or 
archeological interest discovered on the site shall be the absolute property of the 

Authority.  The contractor shall take reasonable precautions to prevent his labour or 

any other person from removing or damaging any such article or thing and shall 

acquaint the Engineer-in-Charge with such discovery and carryout the Engineer-in-

Charge‟s directions as to the disposal of the same at the expense of the Authority. 
CLAUSE – 27:  FORCE MAJEURE 
 

27.1  The term Force Majeure shall herein mean Riots  (other than among the contractor's 

employees), Civil Commotion  (to the extent no insurable), war (whether declared or not), 

invasion, act of foreign enemies, hostilation, civil war, rebellion, revolution, insurrection, 

military or usurped power, damage from aircraft, nuclear fission, acts of God, such as 

earthquake (above 7 magnitude on Richter Scale), lightning, unprecedented floods, fires 

not caused by contractor's negligence and other such causes  over  which  the 
contractor  has no control and are accepted as such  by  the Engineer-in-Charge, whose 

decision shall be final and  binding.  In the event of either party being rendered unable 

by Force Majeure to perform any obligation required to be performed by them under this 

contract, the relative obligation of the party affected by such Force Majeure shall be 

treated as suspended for the period during which such Force Majeure cause lasts, 
provided the party allowing that it has been rendered unable as aforesaid, thereby shall 

notify within 15 days of the alleged beginning and ending thereof giving full particulars 

and satisfactory evidence in support of such cause. 
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27.2 For delays arising out of Force Majeure, the bidder shall not claim extension in 

completion date for a period exceeding the period of delay attributable to the causes of 
Force Majeure and neither the Authority nor the bidder shall be liable to pay extra costs 

provided it is mutually established that Force Majeure conditions did actually exist. 

 

27.3 If any of the Force Majeure conditions exists in the places of operation of the bidder 

even at the time of submission bid, he shall categorically specify in his bid and state 
whether they have been taken into consideration in their quotations. 

 

CLAUSE - 28: LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND 

RECTIFICATION THEREOF 

 

 28.1 If the contractor or his labour or his sub-contractor, injure, destroy or damage, battery, 
solar panel, lighting system, road, fence, enclosures, water pipe, cables, buildings, 

drains, electricity or telephone posts, wires, trees, grass line, cultivated land in the area 

in which they may be working or in the area contiguous to the premises on which the 

work or any part of it is being executed or if any damage is caused to any item belonging 

to IWAI or to any person during the progress of work, the Contractor shall upon receipt 
of a notice in writing in that behalf from the Engineer-in-Charge, make good the same at 

his cost. 

 

28.2 If it appears to the Engineer-in-Charge or his representative at any time during the 

progress of work or prior to the expiration of the Defects Liability period that any work 

has been executed with unsound, imperfect or unskilled workmanship or that any 
materials or articles provided by the Contractor for execution of the work are unsound 

or of a quality inferior to that contracted for, or otherwise not in accordance with the 

Contract, or that any defect, shrinkage or other faults found in the work arising out of 

defective design or defective/ improper materials or workmanship, the Contractor shall, 

upon receipt of a notice in writing in that behalf from the Engineer-in-Charge forthwith 
rectify or remove and  reconstruct  the  work so specified in whole or in part,  as  the 

case may be, and/or remove the materials/articles so  specified and provide other 

proper and suitable materials at  his expense. 

 

28.3 All damages caused by accidents or carelessness of the contractor or any of his 

employees or any property belonging to the Authority is wasted or is misused by the 
contractor or any of his employees shall be to the account of the contractor, who shall 

make good the loss. 

 

CLAUSE – 29:  CONTRACTOR'S LIABILITY AND INSURANCE  

 
29.1 From commencement to completion of the work(s) as a whole, the Contractor shall take 

full responsibility for the care thereof and for taking precautions to prevent loss or 

damage.  He shall be liable for any damage or loss that may happen to the works or any 

part thereof and to the Authority's Plant, Equipment and Material (hired or issued to the 

Contractor) shall be in good order and condition and in conformity in every respect with 

the requirements of the Contract and instructions of the Engineer-in-Charge. 
 

29.2     i) Neither party to the contract shall be liable to the other in respect of any loss or 

damage which may occur or arise out of "Force Majeure" to the works or any 

part thereof on to any material or article at site but not incorporated in the 

works or to any person or anything or material whatsoever or either party 

provided such a loss or damage could not have been foreseen or avoided by a 
prudent person and the either party shall bear losses and damages in respect of 

their respective men and materials.  As such liability of either party shall include 

claims/ compensations of the third party also. 

 

ii) Provided, however, in an eventuality as mentioned in sub-clause - 29.2 (i) above, 
the following provisions shall also have effect: 
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(a) The Contractor shall, as may be directed in writing by the Engineer-in-

Charge proceed with the completion of the works under and in 

accordance with the provisions and conditions of the contract, and 
 

(b) The Contractor shall, as may be directed in writing by the Engineer-in-

charge, re-execute the works lost or damaged, remove from the site any 

debris and so much of the works as shall have been damaged and carry 

the Authority's T & P, Plant and Equipment, Material etc. to the 
Authority's store.  The cost of such re-execution of the works, removal of 

damaged works and carrying of Authority's store shall be ascertained in 

the same manner as for deviations and this shall be ascertained in the 

same manner as for deviations and this shall be added to the contract 

sum. Provided always that the Contractor shall, at his own cost, repair 

and make good so much of the loss or damage as has been occasioned by 
any failure on his part to perform his obligations under the contract or 

not taking precautions to prevent loss or damage or minimise the amount 

of such loss or damage, Final assessment of loss or damage shall be 

decided by the Engineer-in-Charge and his decision shall be final and 

binding.  
 

29.3 The contractor shall take special precautions to see that public places and roads 

adjacent to contractor's yard are not blocked at anytime either by his material or by his 

workmen. The roads are to be kept always clear and no equipment/materials shall be 

stacked.  

 
29.4 The navigable waterways shall not be blocked by Contractor's vessels.  The anchors 

dropped in the waterways shall be properly marked and removed after done with.   

 

29.5 The contractor shall indemnify and keep indemnified the Authority against all losses 

and claims for death, injuries or damage to any person or any property whatsoever 
which may arise out of or in consequence of the construction and maintenance, of 

works during the contract period and also against all claims, demands, proceedings, 

damages, costs, charges and expenses whatsoever in respect of or in relation thereto, 

and such liabilities shall include claims/compensations of the third party.   

 

29.6 (a)  Before commencing execution of  the work, the Contractor shall without in any way 
limiting his obligations and responsibilities under this condition,  insure  against 

any  damage, loss or injury which may occur to any property (excluding that of the 

Authority but including the Authority building rented to the contractor wholly or in 

part and  any part of which is used in part and any part of which is used by him for 

storing combustible materials) public  liability by arising out of the carrying out of 
the contract. For this purpose the contractor shall take out, pay all costs and 

maintain throughout the period of his contract public liability with the following 

coverage. 
 

i) Public liability limits for bodily injury or death not less than Rs. 1,00,000 for one 

person and Rs. 2,00,000 for each accident. 
 

ii) Property liability limits for each accident not less than Rs. 1,00,000 ; 
 

iii) The Contractor shall prove to the Engineer-in Charge from time to time that he 

has taken out all the insurance policies referred to above and has paid the 

necessary premiums for keeping the policies alive till expiry of the Defects 
Liability Period. 

 

(b) The Contractor shall ensure that similar insurance policies are taken out by his 

sub-contractor (if any) and shall be responsible for any claims or losses to the 

Authority resulting from their failure to obtain adequate insurance protection in 

connection thereof.  The Contractor shall produce or cause to be produced by his 
sub-contractors (if any) as the case may be, relevant, policy or policies and premium 

receipt as and when required by the Engineer-in-Charge. 
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(c) If the contractor and/or his sub- contractor (if any) shall fail to effect and keep in 

force the insurance referred to above or any other insurance which he/they may be 
required to effect under the term of the Contract then and in any such case the 

Authority may, without being bound to effect and keep in force any such insurance 

and pay such premium or premiums as may be necessary for that purpose and 

from time to time deduct the amount so paid by the Authority from any moneys 

due or which may become due to the  contractor or recover the same as a debt due 
from the contractor.  

 

(d) The contractor shall at his own expense arrange for the safety provisions as 

required in respect of the works covered under this contract as per the instruction 

of Engineer-in-charge.  In case, the contractor fails to comply with the provisions of 

the safety the Engineer- in-Charge shall be entitled to and make the necessary 
arrangements at the risk and cost of the contractor. This will, however, not absolve 

the Contractor of his overall responsibility to execute the works under the contract. 

 

CLAUSE – 30: SUSPENSION OF WORKS 

 
30.1 The contractor shall on the receipt of order of the Engineer-in-Charge (whose decision 

shall be final and binding on the contractor) suspend the progress of the works or any 

part thereof for such time or times and in such manner as the Engineer-in-Charge may 

consider necessary. 

 

30.2 The suspension of the work can be done by Engineer-in-Charge for any of the following 
reasons: 

  

(a) On account of any default on the part of the contractor or 

(b) for proper execution of the works or part thereof for the reasons other than the 

default of the contractor or  
(c) for the safety of the works or part thereof. 

 

30.3 The contractor shall during the suspension period, properly protect and secure the 

works to the extent necessary and carry out the instructions given in that behalf by the 

Engineer-in-Charge. 

 
30.4 If the suspension is ordered for the reasons under the Clause 30.2(b) and (c) above, the 

contractor shall be entitled to the extension of time equal to the period of every such 

suspension Plus 25% for the completion of the item or group of items of work for which 

a separate period of completion is specified in the contract and of which suspended 

work forms a part 
 

 

CLAUSE – 31: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE  

    TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK 

 

If at any time after acceptance of the tender the Authority decides to abandon or reduce 
the scope of the works for reason whatsoever and hence does not require the whole or any part 

of the works to be carried out, the Engineer-in-Charge (with the prior approval of competent 

authority mentioned in scheduled „B‟) shall give notice in writing to that effect to the contractor 

and the Contractor shall have no claim to any payment of compensation or otherwise 

whatsoever, on account of any profit or advantage which he might have derived from the 

execution of the works in full but which he could  not derive in consequence of the fore closure 
of  the whole or part of the works. 
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CLAUSE – 32: TERMINATION OF CONTRACT ON DEATH 

 
If the Contractor is an individual or a proprietary concern and the individual or the 

proprietor dies, or if the Contractor is a partnership concern and one of the partners dies, then, 

unless the Engineer-in-Charge is satisfied that the legal representatives of the individual 

contractor or of the proprietor of the proprietary concern and in the case of partnership, the 

surviving partners are capable of carrying out and completing the contract, the Engineer-in-
Charge shall be entitled to terminate the Contract as to its incomplete part without the 

Authority being in anyway liable  to payment of any compensation whatsoever on any account 

to the estate  of the deceased Contractor and/or to  the  surviving partners of the Contractor's 

firm on account of  termination of the Contract. The decision of the Engineer-in-Charge that 

the legal representatives of the deceased contractor or the surviving   partners of the 

Contractor's firm cannot carry out and complete the works under the contract shall be final 
and binding on the parties. In the event of such termination, the Authority shall not hold the 

estate of the deceased Contractor and/or the surviving partners of the Contractor's firm liable 

for damages for not completing the contract. Provided that the power of the Engineer-in-Charge 

of such termination of contract shall be without prejudice to any other right or remedy which 

shall have accrued or shall accrue to him under the contract. 
 

CLAUSE– 33: CARRYING OUT PART OF WORK AT THE RISK AND COST OF THE 

CONTRACTOR 

 

33.1  If the contractor  

 
(i) At any time makes default during the currency of work or does not execute any part 

of the work with due diligence and continues to do so even after a notice in writing 

of 7 days in this respect from the Engineer-in-Charge; or 

(ii)  Commits default in complying with any of the terms and conditions of the contract 

and does not remedy it or takes effective steps to remedy it within 7 days even after 
a notice in writing is given in that behalf  by the Engineer-in-Charge; or 

(iii) Fails to complete the work (s) or items of work with individual dates of completion, 

on or before the date (s) so determined, and does not complete them within the 

period specified in the notice given in writing in that behalf by the Engineer-in-

Charge. 
 

33.2 The Engineer-in-Charge without invoking action under clause 36 may, without 

prejudice to any other right or remedy against the contractor which have either accrued 

or accrue thereafter to IWAI, by a notice in writing to take the part work/ part 
incomplete work of any item (s) out of his hands and shall have powers to: 

 

(a) Take possession of the site and any materials, constructional plant, implements, 

stores, etc., thereon; and/ or 

(b) Carry out the part work/ part incomplete work of any items (s) by any means at the 

risk and cost of the contractor. 
 

33.3 The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 

contractor for completion of the part work/ part incomplete work of any item (s) taken 

out of his hands and execute at the risk and cost of the contractor, the liability of 
contractor on account of loss or damage suffered by IWAI because of action under this 

clause shall not exceed 10% of the tendered value of the work. 

33.4 In determining the amount, credit shall be given to the contractor with the value of work 

done in all respect in the same number and at the same rate as if it had been carried 

out by the original contractor under the terms of his contract, the value of contractor‟s 

materials taken over and incorporated in the work and use of plant and machinery 
belonging to the contractor. The certificate of the Engineer-in-Charge as to the value of 

work done shall be final and conclusive against the contractor provided always that 

action under this clause shall only be taken after giving notice in writing to the 

contractor. Provided also that if the expenses incurred by the IWAI are less than the 

amount payable to the contractor at his agreement rates, the difference shall not be 
payable to the contractor.   
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33.5 Any excess expenditure incurred or to be incurred by IWAI in completing the part work/ 

part incomplete work of any item (s) or the excess loss of damages suffered or may be 
suffered by IWAI as aforesaid after allowing such credit shall without prejudice to any 

other right or remedy available to IWAI in law or per as agreement be recovered from 

any money due to the contractor on any account, and if such money is insufficient, the 

contactor shall be called upon in writing and shall be liable to pay the same within 30 

days.     
 

33.6 If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 

Engineer-in-Charge shall have the right to sell any or all of the contractors‟ unused 

materials, constructional plant, implements, temporary building at site etc. and adjust 

the proceeds of sale thereof towards the dues recoverable from the contactor under the 

contract and if thereafter there remains any balance outstanding, it shall be recovered 
in accordance with the provisions of the contract.       

 

33.7 In the event of the above course being adopted by the Engineer-in-Charge, the 

contractor shall have no claim to compensation for any loss sustained by him by reason 

of his having purchased or procured any materials or entered into any engagements or 
made any advance on any account or with a view to the execution of the work or the 

performance of the contract.  

 

CLAUSE - 34: COMPLETION TIME AND EXTENSIONS 

 

34.1 The Engineer-in-Charge will make available to the contractor the site to enable the 
contractor to commence & proceed with the execution of the work in accordance 

with agreed programme. If there is any delay in making available any area of the 

work or the delays mentioned in Para 34.4, the competent authority as specified in 

schedule „B‟ on the recommendations of the Engineer-in-Charge shall grant 

reasonable extension of time for completion of work. However, in case of the 
contracts having tendered value beyond Rs. 50 lakhs, if the total extension involved 

due to delay is upto 1/3rd of the stipulated period of completion then the Engineer-

in-Charge shall decide the extension and convey the same to the contractor. But the 

contractor shall not claim any compensation whatsoever on this account. 

 

34.2 If after the award of the work the contractor commits defaults in commencing the 
execution of work as aforesaid, Govt. shall without prejudice to any other right or 

remedy available in law, be at liberty to forfeit the earnest money & performance 

guarantee absolutely.  

 

34.3 As soon as possible after the Contract is concluded, the Contractor shall submit a 
Time and Progress Chart get it approved by the Department. The Chart shall be 

prepared in direct relation to the time stated in the Contract documents for 

completion of items of the works. It shall indicate the forecast of the dates of 

commencement and completion of various trades of sections of the work. 

 

34.4 However, if the work (s) be delayed by:- 
 (i) Force majeure as per clause 27, or 

 (ii) Abnormally bad weather, or 

 (iii)  Serious loss or damage by fire, or 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting 

any of the trades employed on the work, or 

(v)  Delay on the part of other contractors or tradesman engaged by Engineer-in-
Charge in executing work not forming part of the contract, or 

(vi) Non-availability of stores, which are the responsibility of Government to 

supply or 

(vii) Non-availability of breakdown of Tools and Plant to be supplied or supplied 

by Government or 
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(viii)  Any other cause which, in the absolute discretion of the Engineer-in-Charge 

is beyond the Contractor‟s control. 
 

 then immediately upon the happening of any such events as aforesaid, the 

contractor shall inform the Engineer-in-Charge accordingly, but the contractor shall 

nevertheless use constantly his best endeavors to prevent and/or make good the 

delay and shall do all that may be required in this regard. The Contractor shall also 
request, in writing, for extension of time, to which he may consider himself eligible 

under the contract, within fourteen days of the date of happening of any such events 

as indicated above.  

 

34.5 In case the cost of the work is more than 10 crores than the total scope of work will 

be divided into milestones. The contractor shall submit a Time & Progress chart for 
each milestone and get it approved by the competent authority. 

 

34.6 Request for rescheduling of Mile stones and extension of time, to be eligible for 

consideration, shall be made by the Contractor in writing within fourteen days of the 

happening of the event causing delay on the prescribed form to the competent 
authority as indicated in Schedule „B‟. The Contractor may also, if practicable, 

indicate in such a request the period for which extension is desired. 

 

34.7 In any such case as may have arisen due to any of the events, as aforesaid, and 

which may have been brought out by the contractor in writing, the Competent 

Authority mentioned in Scheduled „B‟ may give a fair and reasonable extension of 
time, after taking into consideration the nature of the work delayed and 

practicability of its execution during the period of extension.  

 

34.8 Such extensions shall be communicated to the contractor by the Engineer-in-Charge 

in writing. The contractor shall not be entitled to claim any compensation or over 
run charges whatsoever for any extension granted.  

 

CLAUSE – 35:  LIQUIDATED DAMAGES FOR DELAY 

 

35.1 If the contractor fails to maintain the required progress in terms of clause 34 or to 

complete the work and clear the site on or before the date of completion as per the 
contract or extended date of completion, he shall, without prejudice to any other 

right or remedy available under the law to the authority on account of such breach, 

pay as agreed liquidated damages the amount calculated at the rates stipulated 

below.  

 
(i)  Liquidated Damages @ 1.5 % per month of delay  

for delay of work  to be computed on per day basis  

 

Provided always that the total amount of compensation for delay to be paid under 

this condition shall not exceed 10% of the Tendered Value of work. 

 
The competent authority mentioned in Schedule „B‟ (whose decision in writing shall 

be final & binding) may decide on the amount of tendered value of the work for every 

completed day/month (as applicable) that the progress remains below that specified 

in Clause 34 or that the work remains incomplete. 

 

The amount of liquidated damages may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with the authority. 

 

35.2 In case of contracts having tendered amount more than 10 crores, if the contractor 

does not achieve a particular milestone mentioned in schedule „B‟, or the re-

scheduled milestone(s) in terms of Clause 34.6, the amount shown against that 
milestone shall be withheld, to be adjusted against the liquidated damages levied at  
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  the final decision on Extension of Time. With-holding of this amount on 
failure to achieve a milestone, shall be automatic without any notice to the 

contractor. However, if the contractor catches up with the progress of work on the 

subsequent milestone(s), the withheld amount shall be released. In case the 

contractor fails to make up for the delay in subsequent milestone(s), amount 

mentioned against each milestone missed subsequently also shall be withheld. 
However, no interest, whatsoever, shall be payable on such withheld amount. 

 

35.3 In case of contracts having tendered amount less than 10 crores, if the work 

remains incomplete after the stipulated date of completion, the Engineer-in-charge 

may withheld 10% of the tendered value of the work from the  running payments of 

the contractor pending final decision of the competent authority mentioned in 
schedule „B‟ on the extension of time case. If the competent authority decides to 

grant extension of time without levy of liquidated damages or levy part of the total 

liquidated damages specified above then the balance withheld amount after 

adjusting the amount of the liquidated damages levied by the competent authority 

will be refunded to the contractor.  
 

CLAUSE – 36: WHEN THE CONTRACT CAN BE DETERMINED 

 

36.1  Subject to other provisions contained in this clause, the Engineer-in-Charge may, 

without prejudice to his any other rights or remedy against the contractor in respect 

of any delay, inferior workmanship, any claims for damages and/or any other 
provisions of this contract or otherwise, and whether the date of completion has or 

has not elapsed, by notice in writing absolutely determine the contract in any of the 

following cases: 

 

(i)  If the contractor having been given by the Engineer-in-Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed 

in an inefficient or otherwise improper or unworkman like manner shall omit to 

comply with the requirement of such notice for a period of seven days thereafter. 

 

(ii)  If the contractor has, without reasonable cause, suspended the progress of the work 

or has failed to proceed with the work with due diligence so that in the opinion of 
the Engineer-in-Charge he will be unable to secure completion of the work by the 

date for completion and continues to do so after a notice in writing of seven days 

from the Engineer-in-Charge. 

 

(iii)  If the contractor fails to complete the work within the stipulated date or items of 
work with individual date of completion, if any stipulated, on or before such date(s) 

of completion and does not complete them within the period specified in a notice 

given in writing in that behalf by the Engineer-in-Charge. 

 

(iv)  If the contractor persistently neglects to carry out his obligations under the contract 

and/ or commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or take effective steps to remedy it within 7 days 

after a notice in writing is given to him in that behalf by the Engineer-in-Charge. 

 

(v)  If the contractor shall offer or give or agree to give to any person in IWAI service or to 

any other person on his behalf any gift or consideration of any kind as an 

inducement or reward for doing or forbearing to do or for having done or forborne to 
do any act in relation to the obtaining or execution of contract. 

 

(vi) If the contractor shall enter into a contract with IWAI in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge, unless 

the particulars of any such commission and the terms of payment thereof have been 
previously disclosed in writing to the Engineer-in-Charge. 
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(vii)  If the contractor shall obtain a contract with IWAI as a result of wrong tendering or 

other non-bonafide methods of competitive tendering or commits breach of integrity 
pact. 

 

(viii)  If the contractor being an individual, or if a firm, any partner thereof shall at any 

time be adjudged insolvent or have a receiving order or order for administration of 

his estate made against him or shall take any proceedings for liquidation or 
composition (other than a voluntary liquidation for the purpose of amalgamation or 

reconstruction) under any Insolvency Act for the time being in force or make any 

conveyance or assignment of his effects or composition or arrangement for the 

benefit of his creditors or purport so to do, or if any application be made under any 

Insolvency Act for the time being in force for the sequestration of his estate or if a 

trust deed be executed by him for benefit of his creditors. 
 

(ix)  If the contractor being a company shall pass a resolution or the court shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of 

a creditor shall be appointed or if circumstances shall arise which entitle the court 

or the creditor to appoint a receiver or a manager or which entitle the court to make 
a winding up order. 

 

(x)  If the contractor shall suffer an execution being levied on his goods and allow it to 

be continued for a period of 21 days. 

 

(xi)   If the contractor assigns, transfers, sublets (engagement of labour on a piece-work 
basis or of labour with materials not to be incorporated in the work, shall not be 

deemed to be subletting) or otherwise parts with or attempts to assign, transfer, 

sublet or otherwise parts with the entire works or any portion thereof without the 

prior written approval of the Engineer -in-Charge. 

 
When the contractor has made himself liable for action under any of the cases 

aforesaid, the Engineer-in-Charge on behalf of the IWAI with the approval of the 

competent authority mentioned in schedule „B‟ shall have powers: 

 

(a)  To determine the contract as aforesaid (of which termination notice in writing to the 

contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). 
Upon such determination, the Earnest Money Deposit, Security Deposit already 

recovered and Performance Guarantee under the contract shall be liable to be 

forfeited and shall be absolutely at the disposal of the IWAI. 

 

(b)  After giving notice to the contractor to measure up the work of the contractor and to 
take such whole, or the balance or part thereof, as shall be un-executed out of his 

hands and to give it to another contractor to complete the work. The contractor, 

whose contract is determined as above, shall not be allowed to participate in the 

tendering process for the balance work. 

 

In the event of above courses being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by reasons of 

his having purchased or procured any materials or entered into any engagements or made 

any advances on account or with a view to the execution of the work or the performance of 

the contract. And in case action is taken under any of the provision aforesaid, the 

contractor shall not be entitled to recover or be paid any sum for any work thereof or 

actually performed under this contract unless and until the Engineer-in-Charge has 
certified in writing the performance of such work and the value payable in respect thereof 

and he shall only be entitled to be paid the value so certified. 
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CLAUSE – 37:  INSPECTION AND APPROVAL 

 
37.1 All works involving more than one process shall be subject to examination and approval 

at each stage thereof and the contractor shall give due notice to the Engineer-in-Charge 

on his authorized representative, when each stage is ready.  In default of such notice, 

the Engineer-in-Charge shall be entitled to appraise the quality and extent thereof and 

the decision of the Engineer-in-Charge in this regard shall be final and binding. 
 

 37.2  No work shall be put out of view without the approval of the Engineer-in-Charge or his 

authorized representative and the Contractor shall afford full opportunity for 

examination.  The contractor shall give due notice to the Engineer-in-Charge or his 

authorized representative whenever any such work is ready for examination and the 

Engineer- in-Charge or his representative shall, without unreasonable delay, unless he 
considers it necessary and advise the contractor accordingly, examine and measure 

such work. In the event of the failure or the contractor to give such notice, he shall if 

required by the Engineer-in-Charge, uncover such work at the contractor's expenses. 

 

 37.3 Periodic inspection will be carried out by the EIC or his representative by their vessels. 
The contractor can have the inspection schedules finalized with the Engineer-in-charge. 

Generally all attempts should be made to have joint inspection and number of 

inspections be not less than three in a calendar month.  

 

CLAUSE – 38: COMPLETION CERTIFICATE AND COMPLETION PLANS 

 
38.1 The work shall be completed to the entire satisfaction of the Engineer-in-Charge and 

with in the specified time limit and under the terms and conditions of the contract. As 

soon as the work under the contractor is completed as a whole the contractor shall give 

notice of such completion to the Engineer-in-Charge.  The Engineer-in-Charge shall 

inspect the work and shall satisfy himself that the work(s) has been completed in 
accordance with the provisions of the contract and then issue to the Contractor a 

certificate of completion indicating the date of completion. Should the Engineer- in-

Charge notice that there are defects in the works or the works are not considered to be 

complete, he shall issue a notice in writing to the Contractor to rectify / replace the 

defective work or any part thereof or complete the work, as the case may be within such 

time as may be notified and after the contractor has complied with as aforesaid and 
gives notice of completion the Engineer-in-Charge shall inspect the work and issue the 

completion certificate in the same manner as aforesaid. 

 

38.2.1 No certificate of completion shall be issued as stipulated above and no work be 

considered to be completed unless the contractor shall have removed from the work  
site and  / or premises all his belongings /  temporary  arrangements  brought / made 

by him for the site and / or  premises in  all  respects and made the whole of the site  

and  /  or premises fit for immediate occupation / use to the satisfaction of the 

Engineer- in-Charge. If the contractor fails to comply with the above mentioned 

requirements on or before the date of completion of the work, the Engineer-in-Charge, 

may as he thinks fit and at the risk at cost of the contractor, fulfill such requirements 
and remove / dispose of the contractor's belongings / temporary arrangements, as 

aforesaid, and the contractor shall have no claim in this respect except for any sum 

realised by the sale of Contractor's belongings  / temporary arrangements less the cost 

of fulfilling the said requirements and any other amount that  may be  due from the 

contractor. Should the expenditure on the aforesaid account exceed the amount 

realised by sale of such contractor's belongings / temporary arrangements then the 
contractor shall on demand pay the amount of such excess expenditure.  

 

38.2.2 The contractor shall submit the completion plans of the work wherever required within 

30 days of the completion of work. In case the contractor fails to submit completion 

plans as aforesaid, he shall be liable to pay a sum equivalent to 2.5% of the value of 
the work subject to a ceiling of Rs.15000/- (Rupees fifteen thousand only)  
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as may be fixed by Engineer-in-Charge concerned and in this respect the 

decision of the Engineer-in-Charge shall be final and binding on the contractor. 

 

CLAUSE - 39:  MEASUREMENTS 

 

39.1 The Engineer-in-charge shall, except as otherwise provided, ascertain and determine by 
measurement the value of work done in accordance with the contract. 

 

39.2  Notwithstanding any provision in the relevant standard method of measurement or any 

general or local custom, measurement of work done under the contract shall be taken in 

accordance with the procedure set forth in the Technical Specifications or Schedule of 
Quantities under the contract. In case of items of work which are not covered by the 

Technical Specifications or Schedule of Quantities measurement shall be taken in 

accordance with the relevant standard methods of measurement laid down by the 

Bureau of Indian Standard.  

 

 39.3  All items having a financial value shall be entered in daily log book/ measurement book 
prescribed by the Authority so that the complete work performed under the contract is 

duly accounted. 

 

 39.4  Measurement shall be taken jointly by the Engineer-in-Charge or his authorised 

representative and by the contractor or his authorised representative.  
 

39.5 Before taking measurements of any works, the Engineer-in-Charge or representative 

deputed by him for the purpose, shall give a reasonable notice to the Contractor.  If the 

Contractor fails to attend or send an authorised representative for measurement after 

such notice or fails to countersign or to record the objection within a week from the date 

of taking the measurements, in such eventuality the measurements taken by the 
Engineer-in-Charge shall be taken to be correct and final measurements of such works. 

 

39.6 The contractor shall, without extra charge, provide assistance with every appliance, 

labour and other things necessary for measurement.  

 

39.7 Measurements shall be signed and dated by both parties each day on the Site on 
completion of measurement. If the contractor objects to any of the measurement 

recorded by the representative of the Engineer-in- Charge a note to the effect shall be 

made in the item objected to and such note shall be signed and dated by both parties 

engaged in taking the measurement. The decision of the Engineer-in-Charge on any 

such dispute or difference or interpretation shall be final and binding on the contractor 
in respect of all contract items, substituted items, extra items and deviations.  

 

CLAUSE – 40:  PAYMENT ON ACCOUNT 

 

40.1 Interim bills shall be submitted by the contractor monthly on or before the date fixed by 

the Engineer-in- Charge for the items of work completed.  The Engineer-in-Charge shall 
then arrange to have the bills verified with reference to the measurements recorded in 

the measurement book(s). 

40.2 Payment on account for amount admissible shall be made by the Engineer-in-Charge 

certifying the sum to which the contractor is considered entitled by way of interim 

payment for the work executed, after deducting there from the amount already paid, the 
security deposit and such other amounts as may be withheld, deductible or recoverable 

in terms of the contract. 

 

40.3    Payment of the contractor's bills shall be made by the Authority only in Indian Rupees 

within 30 days from the date of submission of the bill subject to the acceptance of the 

Engineer-in- Charge.  
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40.4 Payments due to the contractor shall be made by crossed cheque by the Engineer-in-

Charge or his authorised representative.  Such cheques shall be issued direct to the 
contractor on furnishing a stamped receipt for the amount of the cheque or to his 

constituted attorney duly authorised to receive such payments from the EIC. 

 

40.5 Any interim certificate given relating to work done or materials delivered may be 

modified or corrected by any subsequent interim certificate or by the final certificate. No 
certificate(s) of the Engineer-in- Charge supporting an interim payment shall itself be 

conclusive evidence that any work or materials to which it relates is / are in accordance 

with the same. 

 

40.6 Should there be a request for extension of date of completion, pending its consideration 

interim payments shall continue to be made as provided herein. 
 

40.7 TDS at the applicable rates shall be deducted at source from any payment made to the 

contractor against this contract. 

 

CLAUSE – 41: TAXES, DUTIES AND LEVIES ETC. 
 

41.1 The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, 

except GST as applicable or any other local, State or Central taxes as applicable/ 

charged by Centre or State Government or Local authorities on all materials that the 

contractor has to purchase for the performance of the contract and services, shall be 

payable by the contractor and the Authority will not entertain any claim for 
compensation whatsoever in this regard.  The rates quoted by the contractor shall be 

deemed to be inclusive of all such taxes, duties, levies, etc.  except GST as applicable. 

However, GST as applicable shall be reimbursed only on production of proof its 

remittance. 

 
CLAUSE-42:  TAX DEDUCTION AT SOURCE  

 

42.1 TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all the 

payment/advances made against the contract. 

 

CLAUSE – 43:  PAYMENT OF FINAL BILL 
 

The final bill shall be submitted by the contractor within one month from the date of 

completion of the work or of the date the certificate of completion furnished by the 

Engineer-in-Charge.  No further claim in this regard unless as specified herein under 

shall be entertained. Payment of final bill shall be made within three months if the 
amount of the contract is up to Rs. 15 lakhs and six months if the value of the work 

exceeds Rs. 15 lakhs. If there shall be any dispute about any item or items of the work 

then the undisputed item or items only shall be paid within the said period of three 

months or six months, as the case may be.  The contractor shall submit a list of the 

disputed items within thirty days from the disallowance thereof and if he fails to do so, 

his claim shall be deemed to have been fully waived and absolutely extinguished. 
 

CLAUSE - 44:  OVER PAYMENTS AND UNDER PAYMENTS 

 

44.1  Whenever any claim whatsoever for the payments of a sum of money to the Authority 

arises out of or under this contract against the contractor, the same may be deducted 

by the Authority from any sum then due or which at anytime thereafter may become 
due to the contractor under this contract and failing that under any other contract with 

the Authority or from any other sum whatsoever due to the contractor from the 

Authority or from his security deposit, or he shall pay the claim on demand. 
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 44.2 The Authority reserves the right to carry out post- payment audit and technical 

examination of the final bill including all supporting vouchers, abstracts, etc.  The 
authority further reserves the right to enforce recovery of any over payment when 

detected not- withstanding the fact that the amount of the final bill may be included by 

one of the parties as an item of dispute before an arbitrator appointed under clause 48 

of this contract and notwithstanding the fact that the amount of the final bill figures in 

the arbitration award. 
 

44.3 If as a result of such audit and technical examination any  over payment is discovered 
in respect of any work  done by the contractor or alleged to have been done by him  

under contract,  it shall be recovered by the Authority  from  the contractor  by any of 

all of the methods  prescribed  above, and if any under payment is discovered, the 

amount shall  be duly paid to the contractor by the Authority. 
 

44.4 Provided that the aforesaid right of the Authority to adjust over-payment against 
amount due to the contractor under any other contract with the Authority shall not 

extend beyond the period of two years from the date of payment of the final bill or in 

case the final bill is a MINUS bill, from the date the amount payable by the Contractor 

under the MINUS final bill is communicated to the contractor. 
 

44.5 Any sum of money due and payable to the Contractor (including the security deposit 
returnable to him) under the contract may be withheld or retained by way of lien by the 

Engineer-in-Charge or Authority against any claim of the Authority or such other 

person or persons in respect of payment of a sum of money arising out of or under any 

other contract made by the contractor with the Engineer-in-Charge or Authority or with 

such other person or persons.  The sum of money so withheld or retained under this 

clause by the Engineer-in-Charge or Authority will be kept withheld or retained as such 
by the Engineer-in- Charge or Authority or till his claim arising out of in the same 

contract or any other contract is either mutually settled or determined by the arbitrator, 

if the contract is governed by the arbitration clause under the clause 48 or by the 

competent court hereinafter provided, as the case may be, and the contractor shall have 

no claim for interest or damages  whatsoever  on this  account or any other ground in 
respect of any  sum  of money withheld or retained under this clause. 

 

CLAUSE–45:  FINALITY CLAUSE 
 

It shall be accepted as an inseparable part of the contract that in matters regarding 
design, materials, workmanship, removal of improper work, interpretation of the contract 

drawings and contract specifications, mode of procedure and the carryout out of the work the 

decision of the Engineer-in-Charge which shall be given in writing shall be final and binding on 

the contractor. 
 

CLAUSE–46: SUM PAYABLE BY WAY OF COMPENSATION TO BE CONSIDERED IS 

REASONABLE WITHOUT PREFERENCE TO ACTUAL LOSS 
 

All sum payable by way of compensation to the Authority under any of these conditions 

shall be considered as reasonable compensation without reference to the actual loss or damage 

sustained and whether or not damage shall have been sustained. 
 

CLAUSE-47:  SETTLEMENT OF DISPUTES & ARBITRATION. 
 

47.1 Except where otherwise provided in the contract, all questions and disputes relating 
to the meaning of the specifications, design, drawings and instructions here-in-

before mentioned and as to the quality of workmanship or materials used on the 

work or as to any other question, claim, right, matter or thing whatsoever in any 

way arising out of or relating to the contract, design, drawings, specifications, 

estimates, instructions, orders or these conditions or otherwise concerning the 
works or the execution or failure to execute the same whether arising during the 

progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter: 
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(i) If the contractor considers any work demanded of him to be outside the 

requirements of the contract, or disputes any drawings, record or decision given in 

writing by the Engineer-in-Charge on any matter in connection with or arising out of 

the contract or carrying out of the work, to be unacceptable, he shall promptly 

within 15 days of the receipt of decision from the Engineer-in-Charge request the 

Chief Engineer in writing through the Engineer-in-Charge for written instruction or 

decision. Thereupon, the Chief Engineer shall give his written instructions of the 

decision within a period of one month from the receipt of the contractor‟s letter. 

However, this will not be reason for the stoppage of work.  

 

(ii) If the Chief Engineer fails to give his instructions or decision in writing within the 

aforesaid period or if the contractor is dissatisfied with the instruction or decision of 

the Chief Engineer, the contractor may, within 15 days of the receipt of Chief 

Engineer‟s decision, appeal to the Chairman, IWAI who shall afford an opportunity 

to the contractor to be heard, if the latter so desires, and to offer evidence in support 

of his appeal. The Chairman, IWAI shall give his decision within 30 days of receipt of 

contractor‟s appeal. If the contractor is still dissatisfied with his decision, the 

contractor shall within a period of 30 days from receipt of the decision, give notice to 

the Chairman, IWAI for appointment of arbitrator on prescribed proforma as per 

Appendix V, failing which the said decision shall be final binding and conclusive and 

not referable to adjudication by the arbitrator.  

 

47.2 Except where the decision has become final, binding and conclusive in terms of Sub 
Para 47.1 above, disputes or differences shall be referred for adjudication through 

arbitration by a sole arbitrator appointed by Chairman, IWAI.   

 

47.3 Further, within thirty (30) days of receipt of such notice from either party, the 

Engineer-in-Charge of work at the time of such dispute shall send to the Contractor 

a panel of three persons preferably but not necessarily from the approved panel of 
arbitrators being maintained by Indian Council of Arbitration (ICA) and thereafter 

the Contractor within fifteen (15) days of receipt of such panel communicate to the 

Engineer-in-charge the name of one of the persons from such panel and such a 

person shall then be appointed as sole arbitrator by the Chairman, IWAI. However, 

the arbitrator so appointed shall not be an officer or the employee of Inland 
Waterways Authority of India. 

 

Provided that if the Contractor fails to communicate the selection of a name out of 

the panel so forwarded to him by the Engineer-in-charge then after the expiry of the 

aforesaid stipulated period the Chairman, shall without delay select one person from 

the aforesaid panel and appoint him as the sole arbitrator. 
 

47.4 The arbitrator to whom the matter is originally referred being transferred or vacating 

his office or being unable to act for any reason, then the Chairman IWAI shall 

appoint another person to act as sole arbitrator, such person shall be entitled to 

proceed with the reference from the stage at which it was left by the predecessor. 
 

47.5 The award of the Arbitrator shall be final and binding.  The Arbitrator shall decide in 

what proportion the Arbitrator‟s fees, as well as the cost of Arbitration proceeding 

shall be borne by either party. 
 

47.6 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-

time to make and publish his award. 
 

47.7 A notice of the existence in question, dispute or difference in connection with the 

contract unless served by either party within 30 days of the expiry of the defects 

liability period, failing which all rights and claim under this contract shall be 

deemed to have been waived and thus forfeited and absolutely barred. 
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 47.8 The Arbitrator shall give reasons for the award if the amount of claim in dispute is 

Rs. 1,00,000/- and above. 
 

 47.9 The work under this Contract shall continue during Arbitration proceedings and no 

payments due from or payment by the Authority shall be withheld on account of 

such proceedings except to the extent which may be in dispute. 

 
 47.10 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-

enactment thereof and the rules made there under and being in force shall apply to 

the Arbitration proceedings under this clause. 

 

 47.11 The parties to the agreement hereby undertake to have recourse only to arbitration 

proceedings under for Arbitration Act 1996 and the venue of the arbitration 
proceeding shall be Kolkata and the parties will not have recourse to Civil Court to 

settle any of their disputes arising out of this agreement except through arbitration. 

 

NOTE: In case of contract with another Public Sector Undertaking, following Arbitration 

Clause shall apply:  "Except as otherwise provided, in case of a contract with a 
public Sector Undertaking if at any time any question dispute or difference 

whatsoever arises between the parties upon or in relation to, or in connection with 

this agreement, the same shall be settled in terms of the Ministry of Industry, 

Department   of Public Enterprises O.M No. 3/5/93-PMA dt.30.06.93 or any 

modifications / amendments thereof.  "The arbitrator shall have the power to 

enlarge the term to publish the award with the consent of the parties provided 
always that the commencement or continuation of the arbitration proceeding shall 

not result in cessation or suspension of any of other rights and obligations of the 

parties of any payments due to them hereunder.  

 

CLAUSE - 48 : CLAIMS 
48.1 The contractor shall send to the Engineer-in-Charge once in every month on 

account giving particulars, as full and detailed as possible of all claims for any 

additional payment to which the contractor may consider himself entitled and of all 

extra work or additional work ordered in writing and which has been executed 

during proceeding month. 

 
48.2 No claim for payment of any extra work or expenses will be considered which has 

not been included in such particulars. The Engineer-in-Charge may consider 

payment for any such work or expense, where admissible under the terms of the 

Contract. 

 
48.3 Any claim which is not notified in two consecutive monthly statements for the two 

consecutive months shall be deemed to have been waived & extinguished. 

 

CLAUSE 49 : INTEREST 

 

 „No interest shall be payable on account due to the contractor against final bills or 
any other payment due under the contract. 

 

CLAUSE 49: EXTENSION OF CONTRACT:  
 

Under provisions of this contract, the work shall be initially awarded for 12 

months. However, IWAI shall reserve the rights to extend the contract for 
further period of another three successive years to the successful contractor 

with enhancement of rates @ 5% (five percent) on each year at the agreed 

rates, same terms and conditions of the contract after getting willingness from 

the concerned contractor and subject to satisfactorily performance of the 

works. IWAI also reserved the rights to curtail the awarded period of contract 

at any time during period execution. 
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PART – III 

TECHNICAL & SPECIAL CONDITIONS 
 

 SCOPE:  

 

Inland Waterways Authority of India (IWAI) has initiated several activities along 

National Waterways. Rupnarayan River has been declared as NW86 during 2016. , 
approach road etc. This project is for providing navigational aids for the vessels 

moving along the river. 
 

This Contract is comprises of Supply, erection & O&M of navigational 
lighted posts, snag/ caution marks with retro reflective sticker & 
project sign board along NW-86 in 2023-24 (extendable for next 03 years 

subject to performance of contractor and willingness for executing the same 

work) and the provision of all labour, materials, mechanized boats, temporary works 
and everything whether of a temporary or permanent nature required for completion 

and maintenance so far as the necessity for providing the same as specified in or 

reasonably to be inferred from the contract. 
 

IWAI shall initially award the works for a period of 12 months. However, IWAI 

reserved the right to extend the contract for further period of another three years by 

5% enhancement on rate on each item of work on yearly basis at the same terms 

and condition of the contract after getting willingness from the contractor and 

subject to satisfactorily performance of the works. 
 

I. SUPPLY, ERECTION &MAINTENANCE OF SNAG/CAUTION MARKS AS PER THE 

FOLLOWING TERMS AND CONDITIONS :  

 

1. The contractor shall have to deploy a technically qualified employee having 

adequate experience of channel marking works in Major rivers/National 
waterway. 

 

2. For marking the Channel, material used shall be of bamboos, bamboo strips, 

bamboo mats, coir string, straw, lime etc. the materials and other tools and 

plants as may be required are to be arranged at different beats at Contractor‟s 
own cost. 

 

3. The Contractor shall have to supply, install & maintenance of marks as per 

directives of E-I-C for Navigation purpose. In case any marks are placed wrongly 

the same shall be rectified by the contractor at his own cost. 
 

4. The contractor shall at his risk and cost, make all arrangements for locating the 

navigable channels, sand chars, snags etc. by means of regular soundings along 

the river and change the position of the marks to indicate navigable channels for 

the vessels operating in that stretch. 
 

5. All the marks termed as Snag / Caution Marks as per directives of E-I-C are 

variable nature and this can be determined only after conducting the survey in 

the field. However the total no. of marks shall not exceed the number of indicate 

in the contract. In case additional requirement of marks the contractor shall 
intimate the EIC in writing about the same and obtain written orders before 

taking up erection of additional marks in order to eligible for claiming additional 

cost. 
 

6. The contractor shall be liable to bear the expenditure of all manpower, material 

and equipment, boat, powered launches as required for the work at his cost. 
Contractor must, therefore, have thorough knowledge about the work prior to 

submission of his rates. No extra claim in this regard shall be entertained once 

the contractor has been awarded. The mars after initial erection shall have to be 

maintained for one year. However, the maintenance period can be extended or 

curtailed at the discretion of EIC. The material used for channel marking 

thereafter shall have to be removed by the contractor at his own cost. 
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7. The contractor shall ensure provision of all mechanized boats, necessary fuel, 

majhies, and dandies in their respective beat / reach so as to maintain the 
required number of marks. 

 

8. Contractor shall intimate in writing the erection of marks immediately after 

completion within two days to enable EIC for arranging for the inspection of the 

same. The EIC or his representative shall inspect immediately and file a 
certificate accordingly. 

 

9. Bamboo Harauti or equivalent about 18 to 23 cm circumferences from the at 45 

cm from the bottom about 7 to 7.5 m long are required for marking the channel. 

The marks shall be driven properly by using wooden hammer up to at least 1m 

below the ground level or in case the river bank having dense jungle the same 
has to be fixed on tree top for clear visibility as per drawing enclosed or as per 

directives of E-I-C.  

 

10. Channel Marks maintained in wrong position or without purpose shall not be 

considered for payment. 
 

11. It has been proposed that the entire stretch shall be inspected at least twice in a 

month for very close monitoring and the contractor shall facilitate such 

inspection duly deploying representative along with inspection team. 

 

12. It must be noted that in the specified beat at least 80% marks should be 
available during each inspection in a month. 

 

13. In case the renderer fails to maintain the navigational marks according to the 

specification and directives given by the representative of the Engineer-in-charge 

shall be free to cancel the entire or / part of the maintenance as the case may 
be.   

II. SUPPLY, ERECTION & MAINTENANCE OF LIGHTED POSTS AS PER THE 

FOLLOWING TERMS AND CONDITIONS :  

1. Contractors shall have to supply 35 nos. new MS posts as per drawing / 

specification and fitting / installation at new places or existing places 

that/as shall be required as per directives of EIC. In case any lamp posts are 
placed wrongly the same shall be rectified by the contractor at his own cost. 

Contractors shall have to maintain MS Lamp Post fitted with Nav. Lights (as 

per directives of E-I-C) at the locations identified by EIC for Night navigation 

purpose. 

 
2. 150mm dia MS Pipe of 11.50 m length in which 10 meters of its length 

projected on the top of cement foundation while another 1.5 meters of the 

pipe shall have to be embedded in the foundation and above ground with 

cement concrete of mix (1:2:4) as indicated in the enclosed drawing.  

 

3. Supply & fix 6 mm thick M.S plate of size 200mm X 200mm welded on the 
top of the pipe to fix the navigational LED light. The plate shall have 8 nos. 

½” dia hole as shown in the drawing for fixing of the navigational light. The 

plate shall also have a bracket support by M.S angle / M.S flat to provide 

required rigidly to the base plate holding the navigation light. 

 

4. The 150mm dia MS pipe shall have to be painted after fabrication in red and 
white or green and white in horizontal bands with one coat red oxide and two 

coats of synthetic enamel as shown in the drawing. 
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5. For foundation concrete, a foundation of size 1.5‟ (length) X 1.5‟ (width) X 5‟ 

(height) shall have to be excavated at the specific location. After making PCC 
work and pouring a layer of concrete as per drawing, the pipe beacon shall 

have to be fixed in the centre with supports from all sides to keep it vertical. 

The excavated pit shall thereafter have to be filled up with concrete up to 150 

mm height from the surrounding ground level as specified in the drawing. 

The protruding portion of the concrete foundation has to be finished with a 
layer of thick cement plaster of (1:4) mix. A height of 0.50 mtr to be above the 

ground level will be embedded with cement concrete as indicated in the 

enclosed drawing. For P.C.C of size 1.5‟ X 1.5‟ X 0.15 m shall have to be done 

with cement concrete of mix (1:2:4) as indicated in the enclosed drawing.    

 

6. The contractor shall at his risk and cost, make all arrangements for locating 
the navigable channels for the vessels operating in that stretch. 

 

7. The total no. of Lighted Posts shall not exceed the number of indicate in the 

contract. In case additional requirement of lamp post the contractor shall 

intimate the EIC in writing about the same and obtain written orders before 
taking up erection of additional lamp post in order to eligible for claiming 

additional cost. 

8. The contractor shall be liable to bear the expenditure of all manpower, 

material and equipment, boat, powered launches as required for the work at 

his cost. Contractor must, therefore, have thorough knowledge about the 

work prior to submission of his rates. No extra claim in this regard shall be 
entertained once the contract has been awarded. However the maintenance 

period can be extended or curtailed at the discretion of EIC. The material 

used for channel marking thereafter shall have to be removed by the 

contractor at his own cost. 

 
9. The contractor shall ensure provision of all mechanized boats, necessary 

fuel, majhies, and dandies in their respective beat / reach so as to maintain 

the required number of marks. 

 

10. Contractor shall intimate in writing the installation of Lighted Posts 

immediately after completion within two days to enable EIC for arranging for 
the inspection of the same. The EIC or his representative shall inspect 

immediately and file a certificate accordingly. 

 

11. Lighted Posts maintained in wrong position or without purpose shall not be 

considered for payment. 
 

12. In case of any damage to the light supplied by IWAI the cost of the same as 

per the records of IWAI shall be deducted from the next running bill. 

 

13. The contractor shall be responsible for the safety of the lighting system after 

the same are issued to him. In case of any theft/pilferage same shall have to 
be reported to the Police Station by the contractor as soon as incident occurs 

but not less than 24 hours and submit insurance claim of the same. While 

submitting F.I.R (Not G.D.E) to the police station or insurance firm, if any 

documentary assistance required by the contractor the same will be provided 

by E-I-C. However, for the loss of any navigational lighting equipment & 

Light Posts, the contractor will be solely responsible for the same and the 
cost will be deducted from the next running bill. 

 

14. It has been proposed that the entire stretch shall be inspected at least twice 

in a month for very close monitoring and the contractor shall facilitate such 

inspection duly deploying representative along with inspection team. 
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15. It must be noted that in the specified beat at least 95% lighted posts should 

be available during each inspection in a month. 
 

16. In case the tenderer fails to maintain the lighted posts according to the 

specification and directives given by the representative of the Engineer-in-

charge shall be free to cancel the entire or / part of the maintenance as the 

case may be.   
 

III. RETRO REFLECTIVE STICKERS 

 

1. Retro reflective stickers etc. as per site condition and as per requirement is proposed 

along NW86 to be provided for safe movement of Cargo/ODC during sailing through 

the river stretch. The quantity as mentioned in the BoQ may be increased or 
decreased as requirement in respective stretch. 

 

2.   The contractor has to ensure Installation and maintenance of signage marks at 

bends/obstructions/hotspot area in proper place suiting to the channel condition so 

that these signage marks to assist movement of propelled vessels through the river 
route in a safe way. The cost of operation and maintenance these signage shall be 

included in the rates quoted. 

 

3.    For marking the main channel passing through the critical shoal, churs, obstructions, 

cushions, hotspots area, etc the recto reflective sticker marks shall be placed in water 

close to the main navigational channel. 
 

4.    After the expiry of the contract the contractor has to left all signage marks structure 

in the navigational channel for continuation of their maintenance by the department 

or by any other agency as appointed by IWAI from time to time.   

 
5.    The signage marks as installed and maintained by the contractor as per guidance of 

the Engineer In Charge shall have to be placed at such location so that the same 

indicates the safe navigable channel to the barges/vessels using the waterway. For 

such action the signage marks shall be erected as per Figure Annex-IX 

 

6.    Where signage marks locations are not suitable for erection and maintenance than 
shore manned country boats hired locally by the contractor, are to be used for 

installation and operation of signage marks and no extra cost will be payable to 

contractor  in this regard it should be included his quoted rate.   

 

7.    The contractor shall also have to ensure that with the rise and fall of water level and 
with the changes of orientation of navigable channel; these signage marks are also re-

oriented in their position.  

 

8.    The contractor shall ensure that his inspection teams along with his mechanized 

boats for making inspection both at night and at day to ensure proper functioning of 

the signage and positioning of obstruction to ensure the safety of vessels on top 
priority. IWAI shall have the right to travel by the mechanized boat of the contractor 

for the purpose of inspection and checking. The mechanized boats engaged by the 

contractor shall therefore have to be equipped with accommodation facility, small 

toilet and kitchen. No charges shall be payable by IWAI towards such facilities. 

 

9.   The contractor shall make his own arrangements for protecting the works during the 
course of installation and operation. During the process of work the contractor shall 

provide such precautionary and protective works at his own cost to protect the 

signage equipment from the rough weather and the contractor shall be solely 

responsible for any damage, which may occur due to contractor not taking necessary 

protective steps. 
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10.   The contractor shall submit the rate analysis for the work/sub item in case the  

Department requires for the same during a negotiation.  
 

11.    The contractor shall forthwith dispatch, raise and remove any plant (floating or 

otherwise) belonging to him or to any person employed by him which may be sunk in 

the course of execution and completion of the works or otherwise deal with the same 

as the E.I.C. and the representative may direct, until the same shall be raised and 
removed, the contractor shall display at night search lights and do all such things for 

the safe navigation as may be required by the department. In event of the contractor 

not carrying out the obligations imposed upon him by this clause, the E.I.C. shall 

raise and remove the same (without prejudice to the right of the department to hold 

the contractor liable) and the   contractor shall pay to the department all costs 

incurred in connection therewith.   
 

12.   The progress of the work at each stage shall be subject to the approval of the EIC 

whose decision as to the rate of progress at each stage shall be final and binding on 

the contractor.  The EIC reserves to himself the right to cancel the contract for 

unsatisfactory progress in the work at any stage. 
 

13.   The contractor shall maintain at each stretch one Inspection Register for recording 

details of signage which is must and required for replacement. If the rectification 

ordered to be done are not carried out within a time specified, the EIC shall have the 

right to get the same done through a third party and recover the expenditure 

incurred in the same from the any payment due to the contractor or the security 
deposit. This inspection register shall be the duplicate copying type so that one copy 

of the entries are retained in the EIC's office. 

 

14.    The contractor shall get the payment for monthly operation & maintenance of signage 

based upon the certification as issued by the engineer in charge or his representative 
after the due inspections. 

 

15.    However, for the operation during the initial month and the last month shall be 

considered with a partial operation during the calendar month based on the actual 

number of days against the month. 

 
16.    The contractor shall at his risk and cost, make all arrangements for locating the 

navigable channels, sand churs, snags etc. by means of regular soundings along the 

river and change the position of the signage bends marks  to indicate the navigable 

channel for the vessels operating in that stretch. 

 
17.    Signage for bend and obstruction are termed as green reflective paint  (left side along 

the current) and red reflective paint  (right side along the current) are of variable 

nature and this can be determined only after conducting the survey in the field. 

However the total no. of signage marks  shall not exceed the number indicated in the 

contract. 

 
18.    The contractor shall be liable to bear the expenditure of all manpower, material and 

equipment required for the work at his cost. He must, therefore, have thorough 

knowledge about the work prior to submission of his rates. No extra claim in this 

regard shall be entertained once the contract has been awarded. The signage marks 

after initial installation shall be operated for the complete period of contract.  

However, the operation period can be extended or curtailed at the discretion of EIC.  
 

19.    The Contractor shall ensure provision of boats, majhies, in their respective beat/ 

reach so as to maintain and operate the required number signage. They should also 

ensure that necessary security provision for the signage towers by engaging local 

villagers to avoid theft/damage to them.  
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20.    Contractor shall intimate in writing the installation of signage immediately after 

completion within two days to enable EIC for arranging for the inspection of the 
same. The EIC or his representative shall inspect immediately and file a certificate 

accordingly. 

 

21.    The completion period for installation of entire stretch for signage is 20 days, 

inclusive of the mobilization period from the date of order of intimation to the 
contractor by the EIC or his representative.  The signage shall be inspected on any 

day from the date of receipt of intimation about completion of installation of the 

signage in the particular beat.  Full payment for installation of signage shall be done 

only after the inspection provided the number of signage mark marks found is 100% 

of the number specified for the beat.  In case, the number of signage marks found are 

less than that specified, the contractor shall immediately set right the same and 
inform the EIC for same.  The payment towards installation shall be released only 

after EIC or his authorized representative inspects and certifies that the number of 

signage erected is same as the number specified.  The operation shall start after 

100% signage are installed to the satisfaction of EIC.  Operation of the signage shall 

be paid after verification of successful operation of the signage marks and marks for 
every month. The contractor or his authorized representative shall have to 

accompany the officer in-charge during every inspection days. In case the contractor 

fails to attend the inspection trip he shall be liable to accept the measurement 

recorded during the inspection. 

 

22.   Signage marks are erected or operated in wrong position or without purpose shall not 
be considered for payment. 

 

23.    In case the contractor fails to operate the erected/re-erected signage marks according 

to the specification and direction given by the EIC / his representatives from time to 

time, E.I.C. shall be free to cancel the entire or part operating cost as the case may be 
and security amount deposited for the same shall be forfeited. In addition, the EIC 

reserves the right to operate the installed / re-positioned signage marks for the entire 

stipulated period through other agencies. In such an event the contractor shall be 

allowed to remove the material used in the initial installation / re-installation only 

after completion of the stipulated operating period. 

 
24.    Payment against each beat shall be done after inspection and verification by the 

E.I.C. or his representative on completion of the installation work, in entire stretch. 

 

25.    The navigable channel shall be at least 45m wide (30m wide at shoals) and 2.5 meter 

deep (or as per information provided by EIC or his rep). 
 

26.    For marking the main channel passing through the shoal/churs, the boat with bend 

signage marks  shall be placed in water close to the main navigational channel. 

 

27.   The contractor shall bear full responsibility for the intimation to the EIC forthwith of 

any accident and take all necessary action required under relevant Acts and Rules, 
Marine Rules etc. as the case may be. The contractor shall also report such accidents 

to the competent Authority wherever such reports are required under rules. The EIC 

or his representative must however, be informed immediately in the event of any 

marine accident. The contractor should also bear full responsibility for all accident, 

damages or injury caused to any of the IWAI's employees, cause of which is 

established as due to contractor's carelessness or negligence. 
 

28.    It has been proposed that the entire stretch shall be inspected at least two times in a 

month for very close monitoring and the contractor shall facilitate such inspection 

duly deploying his representative   along with the IWAI inspection team. 
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29.    It must be noted that in each beat during two inspections at least 80% signage marks 

should be available during each inspection in a month. 
 

30.   The payment of monthly operational cost shall be as follows: - 

 

i) If during a month the marks seen in all the two inspections are 80% or above in the  

specified beat, erection / maintenance is payable for the full month for the marks 
actually seen in the beat limited to the least number observed during two 

inspections. 

ii) If during a month the marks seen in one inspection is 80% or above but observed 

less than 80% in the 2nd inspection, the maintenance is payable for 15 days only. 

iii) No monthly maintenance shall be payable for the full month if the marks seen are 

less than 50% in any inspection during a month. 
 

31.    The contractor should deploy sufficient mechanized inspection boats for close 

monitoring and the contractor shall facilitate such inspection duly deploying 

representative along with proper manpower. 

 
32.    Transportation of men and material and delivery of the materials shall be under the 

scope of contractor. Any delays encountered in the transportation/mobilization of the 

men and material shall be accounted to the contractor. 
 

IV. Project sign board: A project sign board with information on the project is to be 

erected as per directive of EIC or his rep. The materials to be written on the board will 

be provided by IWAI. The tentative location will be at IWAI Kolaghat terminal or along 
the river between Kolaghat and Geonkhali. 

 

SPECIAL PAYMENT TERMS 

 

1. Installation of the night navigational facilities, signage marks and day channel 

marks will be paid only after 100% are mobilized and placed at respective location. 
 

2. No payment will be made until and unless the erected the night navigational 

facilities on the top of MS poles/Concrete poles/Bamboo structures, etc are found 

functional. It will be the responsibility of the contractor to obtain replacement of 

defective Lights.   
 

3. Payment for installation and operation shall be done after a joint measurement and 

certification by a team including representative from the Authority and the 

contractor. In case the contractor fails to depute his representative, the finding 

made by the inspection team shall be deemed to be accepted by the contractor for 

the purpose of payment of his bill. 
 

4. Payment shall be released after it is recorded during departmental inspections only 

when it is found that at least 95% of the navigational light are found operated as per 

agreement during every inspections.  

 
5. At least two inspections shall be done every month for signage marks, day channel 

marks and night navigational facilities.  

 

6. Payment against each light and day light channel marks shall only be paid if the 

same is found to be maintained to its deputed location.   

 
7. The contractor should deploy sufficient mechanized inspection boats for close 

monitoring and the contractor shall facilitate such inspection duly deploying 

representative along with proper manpower. 
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8. The rates quoted shall include all taxes and other levies except GST. It shall be 

inclusive of all cost such as material, labour, tools etc. and should be valid for 
entire contract period. The GST component, as applicable, should be shown 

separately during submission of bills. 

 

9. Transportation of men and material and delivery of the materials shall be under the 

scope of contractor. Any delays encountered in the transportation/mobilization of 
the men and material shall be accounted to the contractor. 

 

10. The contract can be extended for further period on mutually agreed terms and 

conditions for suitable period as per requirement. 

 

4. TIME PERIOD:  
The work shall have to be completed within 20 days from the date of receipt of work 

order for snag/caution marks, lighted Posts. The above works shall be inspected on 

any day from the date of receipt of intimation about completion of installation. The 

maintenance/operation period will commence from the next day of completion of 

work.  
 

5. PRICING BASIS:  

All units rates mentioned under the work order shall be firm and subject to no 

variation through the duration of the work order, duties, costs and any other 

charges. 

 
6. TERMS OF PAYMENT:  

(i) If during a month the lighted Posts fitted with navigational lights are 95% or above 

in the specified beat maintenance / operational cost is payable for the full month for 

the Light Posts fitted with navigational lights actually seen in the beat limited to the 

least number observed during two inspections. 
 

(ii) No monthly maintenance cost shall be payable for the full month if the Light Posts 

fitted with navigational lights are maintained less than 95% in any inspection 

during a month. 

 

(iii) If during a month the snag/caution marks are 80% or above in the specified beat 
maintenance/operational cost is payable for the full month for the snag / caution 

marks actually seen in the beat limited to the least number observed during two 

inspections. 

 

(iv) No monthly maintenance cost shall be payable for the full month if the marks seen 
are less than 80% in any inspection during a month. 

 

(v)  The final bill shall be examined and paid within 30 days of completion of the work 

and after issuance of work done certificate by the E-I-C.  

 

(vi)  Tax at sources and other deduction will be deducted from the contractors‟ payment 
as per the applicable rates.  

 

(vii)  Each Light Posts along with navigational lights shall be handed over to IWAI after 

completion of the contract. The E-I-C or his authorized representative shall confirm 

that the Light Posts installed are functionally acceptable and the navigation lights 

are functional on the top of the Light Post.  
 

7. LABOUR LAW:  

Contractor is absolutely responsible for comprising with all the applicable law, like 

Provident Fund act Minimum wage act in respect of its labour.  
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8. SUPPLY :  

The contractor shall be responsible for adherence of all supply rules and regulation.  
 

9. MATERIAL :  

(a)  All the navigational lights shall be supplied by the Authority free of cost along with 

batteries and nuts and bolts which shall have to be fitted by the contractor on the 

top of the FRP/GRP buoy and be handed over to the Authority in working conditions 
of the lights. 

 

10. OTHER CONDITIONS:  
 

(i)  No idle time charges will be paid to the contractor on any account.  
 

(ii)  The Engineer – in – charge or his respective will inspect, co-ordinate, measure and 
certify the work. He has the right to inspect at any time during the contract period 

for which contractors authorized agent shall be available at site during the 

inspection.  
 

(iii)  The contractor may execute the work round the clock and on all days including 

Sundays and Public Holidays with due permissions of the Engineer – in Charge in 

writing except National Holidays and subject to such restriction as may be imposed 
by State Govt. / local body.  

 

(iv)  The right to award split up work or to reject the offer without assigning any reason 

is reserved with the Authority.  
 

(v)  The contractor will submit to the Authority a bill in triplicate after completion of the 

installation of navigation lights as per the specification, terms and conditions of the 

contract.  
 

(vi)  The rate quoted shall include all taxes, duties and any other levies. No additional 
payment on any such account shall be payable by IWAI. However, on request IWAI 

may extend the assistance for solving the issues only through the concerned official 

/ dept. of the state or local bodies.   
 

(vii)  The rate shall be quoted only in Indian Rupees and payment shall be made in Indian 

Rupees only.  
 

(viii)  In case of slow progress or work Engineer – in – charge may direct to deploy 

additional manpower for completion of the work in time.  
 

(ix)  In case of any local objections it has to be settled by the contractor. However, on 
request, Authority will extend liaison / help to the contractor to approach concerned 

officials of state Administration.  

 

(x)  If the work is stopped continuously for more than 7 days due to law and order, local 

problem, adverse weather conditions etc, contractor has to report to Engineer – in – 
charge the same take necessary actions as deemed fit in accordance with the 

contract conditions.  
 

(xi)  During execution of the work, if any enforcing accident occurs, the same shall be 

rectified / handled by the contractor at his cost, without claiming additional 

payment from IWAI.  
 

(xii)  The income tax as applicable will be deducted from the running bill and final bill 

and to that effect a certificate will be issued.  
 

(xiii)  The exact location lights is to be fixed in consultation with EIC or his authorized 

representative, at the time of start of work.  
 

 

***** 
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                                    SPECIAL CONDITIONS 

 
A. HOLD HARMLESS:    

 

i) The Contractor should indemnify and hold the Authority harmless from any liability or 

claim for damages because of bodily injury, death, property damage, sickness, disease or 

loss and expense arising from the Contractor‟s performance of this Contract. 
 

ii) The Contractor is acting in the capacity of an independent contractor with respect to the 

Authority. 

 

iii) The Contractor should protect, defend and indemnify the Owner from any claims by 

labourers or Sub Contractors for unpaid work or labour performed in connection with 
this Contractor. 

 

B. CHANGE ORDERS:       

 

i) The Contractor should not make any changes in the schedule of work or the 
Specifications without written authorization by the Engineer in Charge and written 

concurrence by the Authority. 

 

C. UNSATISFACTORY PERFORMANCE:  

 

i) In case of unsatisfactory performance/ progress / services by the Contractor, IWAI shall 
have the right to issue a show cause notice to the consultant requiring him to explain the 

reason thereof. 

 

ii) In case of continuation of such unsatisfactory performance / progress / services, IWAI 

reserves the right to rescind the Contract and get the balance work executed at the risk 
and cost of the Contractor. 

 

C. WARRANTIES: 

  

i) The Contractor should warrant that this contract does not and shall not infringe 

any existing or subsequent patents, rights or licenses of any third party. 
 

ii) The Contractor should further warrant that the rights of the Authority under the 

present contract are not and shall not be infringed by any prior or subsequent 

contract, which may have been or may hereafter be entered into by the 

Contractor with any other party. 
 

D. LAMP POSTS MAINTENANCE: 

 

Not considered in this contract. The lighted MS post is to be maintained. 

 

E. MISCELLANEOUS:  
 

The Contract embodies the entire understanding of the parties as to its subject matter 

and shall not be amended except in writing executed by both the parties and subject to 

the approval of the concerned authorities. 

 

 
  



 

Supply, erection & O&M of navigational lighted posts, snag/ caution 

marks with retro reflective sticker& project sign board along NW-86 
           Inland Waterways Authority of India                                         

(Ministry of Ports, Shipping & Waterways, Govt. of India)                

- 

 

66  

 

 

 

 
 

 

 

PART-IV 

 

     BILL  OF  QUANTITIES 

Tender Inviting Authority: Inland Waterways Authority Of India 

Name of Work: Installation, Operation & maintenance of snag/caution Marks, day signage marks with 
retro reflective sticker, Navigational lighted Posts &  Project board in between Geonkhali-Kolaghat 
stretch in Rupnarayan River National Waterway-86 during 2023-24 

Contract No:IWAI/KOL/8/Nav./KOLAGHAT/2022-23 

Name of the 
Bidder/ Bidding 
Firm / Company : 

  

PRICE SCHEDULE 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded 
after filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are 

allowed to enter the Bidder Name and Values only ) 
NUMBE

R # 

TEXT # TEXT # NUMBER 

# 

TEXT # NUMBER 

# 

NUMBE

R # 

TEXT 

# 

Sl. 

No. 

Item Description Item 

Code / 
Make 

Quantity Units BASIC 

RATE In 
Figures 

To be 

entered 
by the 

Bidder in 

Rs.      P 
  

TOTAL 

AMOUN
T   

            

in 
        

Rs.      

P 

TOTA

L 
AMOU

NT In 

Words 

1.00 
24 hrs Navigational aids facilities 

item1           

1.01 

Supply, erection & installation of 

snag/caution Marks  as per directives of 
EIC  or his authorized representative. 
(35 nos) 

item2 35.00 nos   0.00 

INR 

Zero 
Only 

1.02 

Maintenance & safekeeping of 
snag/caution Marks as per directives of 

EIC  or his authorized representative. 
(35 nos x 12 months) 

item3 420.00 
Each-

Month 
  0.00 

INR 

Zero 
Only 

1.03 

Supply, erection & installation of 

navigational lighted Post as per directives 
of EIC  or his authorized representative. 
(35 nos) 

item4 35.00 nos   0.00 
INR 
Zero 
Only 

1.04 

Maintenance & safekeeping of 
navigational lighted Post as per directives 

of EIC  or his authorized representative. 
(35 nos x 12 months) 

item5 420.00 
Each-

Month 
  0.00 

INR 

Zero 
Only 

1.05 

Supply, erection & installation of signage 

marks with retro reflective stickers as per 
directives of EIC or his authorized 
representative. 
(35 nos) 

item6 35.00 nos   0.00 

INR 

Zero 
Only 

1.06 

Maintenance & safekeeping of  of signage 
marks with retro reflective stickers as per 
directives of EIC  or his authorized 
representative 

(35 nos x 12 months) 

item7 420.00 
Each-

Month 
  0.00 

INR 
Zero 

Only 

1.07 

Supply, erection & installation of Project 
board of size (800mm x 650mm)  as per 
directives of EIC or his authorized 
representative 

item8 1.00 nos   0.00 
INR 
Zero 
Only 

Total in Figures          0 INR Zero Only 

Quoted 
Rate in 

Words 

GST as applicable  INR Zero Only 
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PART - V 

                                                                                                 Annexure -I 

 
AGREEMENT FORMAT 

 

 This agreement made on __________day______year 2023 between the Inland 

Waterways Authority of India (hereinafter called the `IWAI‟ which expression shall unless 

excluded by or repugnant, to the context, be deemed to include heir, successors in office) on 
one part and M/S__________________(hereinafter called the „CONTRACTOR‟ which 

expression, shall unless excluded by repugnant to the context be deemed to include his 

heirs, executors, Administrators, representatives and assigns of successors in office) on the 

other part. 

 

WHEREAS THE IWAI desirous of undertaking the works_________________  
_____________________________________________________________________ 

 

 WHEREAS the contractor has offered to execute and complete such works and 

whereas IWAI has accepted the tender of the contractor and WHEREAS the contractor has 

furnished ____________________________________________________________ 
as security for the due fulfillment for all the conditions of this contract. 

 

 NOW IN THIS AGREEMENT WITNESSTH AS FOLLOWS 

 

 In this agreement words and expression shall have the same meaning as are 

respectively as assigned to them in the conditions of contract hereinafter referred to: 
 

 The following documents shall be deemed to form and be read and construed as part 

of this agreement VIZ. 

 

 i) (a) Notice Inviting Tenders 
 

(b) Tender form 

 

(c) Warranty 

 

ii) Information & instruction for Tenders  
 

iii) (a) Schedule : Bill of Quantity 

 

(b) Annexure  

iv) General Conditions of Contract 
 

v) Technical specifications and Special Conditions of Contract 

 

The contract agreement has been compiled by the IWAI from the original tender 

documents and all the correspondences from the tendering stage till acceptance.  In the 

event of any difference arising from the completion of the contract, the original tender 
documents, contractor‟s offer, minutes of meetings and correspondence between the party 

ended vide letter No.________________________ may be referred to by either party.  These 

documents shall take precedence over the compiled documents. 

 

The contractor hereby covenants with the IWAI to complete and maintain the 

“Works” in conformity in all respect, with the provisions of the agreement. 
 

The IWAI hereby covenants to pay the contractor in consideration of such 

completion of works, the contract price at the time and in the manner prescribed by the 

contract. 
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IN WITNESS WHEREOF the parties hereunto have set their hands and seals on the 

day year first written. 

 
For and on behalf of    For and on behalf of  
(Inland Waterways Authority  of India) Contractor  

 
      
Signature ____________________  Signature _____________ 
 
Name &Designation ______________  Name & Designation _______________  

            
Stamp      Stamp     

 

Witness:      Witness: 
 

1) Signature _________________  1) Signature _________________ 

 

 

2) Name & Designation______________  2) Name & Designation 
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Annexure –II 

 

BANK GUARANTEE PROFORMA FOR FURNISHING   

PERFORMANCE GUARANTEE 

To 

The Chairman 
Inland Waterways Authority of India 

A-13, Sector-1 

Noida - 201301 

 

 In consideration for the Chairman, Inland Waterways Authority of India hereinafter called 
„the Authority” having agreed, under the terms and conditions of the Agreement dated 

……………….  .  made between……..  and …for the due fulfillment of the said Agreement by the 

Contractor of the terms and conditions contained in the said Agreement, on production of  Bank 

Guarantee for Rs…………………. (Rupees…………………….) at the request of…………………. 

Contractor(s), We (Bank) do hereby undertake to pay to the Authority an amount not exceeding 

Rs…………………… against any loss or damage caused to or suffered, or would be caused to or 
suffered by the Authority by reason of any breach of the said Contractor(s) of any of the terms or 

conditions contained in the said Agreement. 

 

2. We……. do hereby undertake to pay the amount due and payable under this Guarantee 

without any demur, merely on a demand from the Authority stating that the amount claimed is 
due by way of loss or damage caused to or would be caused to or suffered by the authority by 

reason of breach by the said contractor(s) of any of the terms or conditions contained in the said 

Agreement or by reason of the contractor(s)‟s failure to perform the said Agreement,. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an 

amount not exceeding Rs……………….. 
 

3. We undertake to pay the authority any money so demanded notwithstanding any dispute 

or disputes raised by the contractor(s) / suppliers(s) in any suit or proceeding pending before any 

court or Tribunal relating thereto liability under this present being absolute and unequivocal. 

 

 The payment so made by us under this Bond shall be valid discharge of our liability for 
payment there under and the contractor(s) / supplier(s) shall have no claim against us for 

making such payment. 

 

4. We, …………………. further agree that the guarantee herein contained shall remain in full 

force and effect during the period that would be taken for the performance of the said Agreement 
and that it shall continue to be enforceable till all the dues of the Authority under or by virtue of 

the said Agreement have been fully and its claim satisfied or discharge or till…....................... 

Certify that the terms and conditions of the said Agreement have been fully and properly carried 

out by the said Contactor(s) and accordingly discharges this Guarantee after…….. years from the 

date  of completion of the said contract unless a demand or claim under this  Guarantee is 

served in writing on the bank but before the expiry of the said period of ………………. years in 
which case it shall be enforceable  against the bank not withstanding the fact that the same is 

enforced after  the expiry  of the said period of …………….. years. 

 

5. We,…………………..further agree with the Authority that the Authority shall have the 

fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said Agreement or to extend time of 

performance by the said  Contractor(s) from time to time or to postpone for any time or from time 

to time any of the powers exercisable by the Authority against the said Contactor(s) and to 

forbear or enforce any of the terms and conditions relating to the said Agreement and we shall 

not be relived from  our liability by reason of any such variation, or extension  being granted to 

the said Contractor(s) or for any forbearance, act or omission on the part of the Authority or any 
indulgence by the Authority to the said Contractor(s) or by any such matter or thing whatsoever 

which under the law relating to sureties would, but for the provision, have effect of so relieving 

us. 
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6. It shall not be necessary for the Authority to proceed against the Contractor before 

proceeding against the Bank and the Guarantee herein contained shall be enforceable against 
the Bank notwithstanding any security which the Authority may have obtained or obtain from 

the Contactor shall at the time when proceedings are taken against the Bank hereunder be 

outstanding or unrealized. 

 

7. Notwithstanding anything contained herein above our liability under the guarantee is 
restricted to Rs……………. and shall remain in force until……………….  Unless a claim or suit 

under this guarantee is filled with us on or before……………………  ALL OUR RIGHTS UNDER 

THE GUARANTEE SHALL BE FORFEITED and the bank shall be relieved and discharged from all 

liabilities therein. 

 

8. This Guarantee will not be discharged due to the change in the constitution of the Bank 
or the Contractor(s) / supplier(s). 

 

9. We,…………. lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of the Authority in writing.   

 
 

Dated the …………date of…………..200… 

for…………………………… 

(indicate the name of Bank) 

Signature………………………….. 

Name of the Officer…………………………. 
(in Block Capitals) 

Designation of 

Code No………………………………….. 

Name of the Bank and Branch. 
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ANNEXURE-III 

SAMPLE FORM FOR SITE ORDERS BOOK 

Reference Clause No. 18.4  

 

Name of work ……………………. Date of commencement/ period for completion………..………. 

 

Sl. 
No. 

Date Remarks of the Inspecting 
Officer or Contractor 

Action taken and by 
whom 

Remarks 

1 2 3 4 5 
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ANNEXURE-IV 

PROFORMA FOR HINDRANCE REGISTER 
Reference Clause No. 18.5 

 

 

Sl. 

No. 

Nature 

of 

hindran
ce 

Items of 

work 

that 
could 

not be 

due 

execute

d to this 

hindran
ce 

Date 

of 

start 
of 

hind-

rance 

Signatur

e of 

Represe
ntative 

of EIC 

Date of 

removal 

of hind-
rance 

Over-

lappin

g 
period, 

if any 

 

 

Net 

hind-

rance 
in 

days 

Weigh-

tage of 

this 
hind-

rance 

Net 

effect-

tive 
days of 

hind-

rance 

Remark

s of 

Engine
er-in-

Charge 

1 2 3 4 5 6 7 8 9 10 11 
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ANNEXURE-V 

Notice for appointment of Arbitrator 
 [Refer Clause 47] 

To, 

The Chairman, IWAI 

…………………….. 

…………………….. 
 

Dear Sir, 

 In terms of clause 47 of the agreement, particulars of which are given below, I/we hereby 

give notice to you to appoint an arbitrator for settlement of disputed mentioned below: 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of imitation of work  

9. Stipulated date of completion of work  

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of request made to Chief Engineer for decision  

17. Date of receipt of Chief Engineer‟s decision 

18. Date of appeal made to Chairman, IWAI 

19. Date of receipt of the decision of Chairman, IWAI 

 

Specimen signatures of the applicant 

(only the person/authority who  

signed the contract should sign) 

 
I/We certify that the information given above is true to the best of my/our knowledge. I/We 

enclose following documents. 

1. Statement of claims with amount of claims 

2.  

3.  

4.  

 

Yours faithfully 

 

 

 
(Signatures) 

Copy in duplicate to: 

1. The Regional Director, IWAI    
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ANNEXURE-VI 

 
DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT THROUGH ELECTRONIC FUND 

TRANSFER SYSTEM 

 

(TO BE FURNISHED BY THE BIDDER ON IT’S LETTER HEAD) 

 
NAME OF THE PROJECT: __________________________________________ 

 

THE BANK ACCOUNT DETAILS ARE FURNISHED AS BELOW: 

 

We _______________________________(Name of the Bidder) hereby request you to give 

our payments by crediting our bank account directly by E-Payment mode as per account 
details given below. We hereby undertake to intimate IWAI in case of any change in 

particulars given below and will not hold IWAI responsible for any delay / default due to 

any technical reasons beyond IWAI‟s control:- 

 

Bank Account Number : _________________________________________ 
 

RTGS/NEFT/IFSC CODE : _________________________________________ 

 

Name of the Bank  : _________________________________________ 

 

Address of the Branch of the Bank :_________________________________________ 
 

Branch code   : _________________________________________ 

 

Account Type   : _________________________________________ 

(Saving/Current/Others) 
 

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH. 

 

I/We hereby declare that the particulars given above are correct and complete. If the 

transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 

information, I/We would not hold IWAI responsible. 
 

 

Date:       Signature of Authorized Signatory 
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Drawings                                                                                                  Annexure-VII 

 
  

 

 

2NM LED light 

 
 

 

 

 

 

 
 

 

 

 

 
 

                                                                                      10000 mm  

 

                                            150mm dia 

 

 
 

 

 

 

 
 

 

 

 

 

 
 

 

    

      300mm 

 
 

 

 

                                                                                                     1500mm 

 

 
 150mm 

 

  

 

                                               MS pole with 2NM light 

 
NOT TO SCALE 
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Annexure-VIII 

 

 

 
 

 

 

 

 
 

 

 
NOT  TO SCALE 
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Annexure-IX  

Recto Reflective sticker marks  

 
 
 

NOT  TO SCALE 
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Annexure-X 

Project Board

 
 

 

 NOT  TO SCALE 


