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Address of Issuing Office:  P-78, GARDEN REACH ROAD, KOLKATA – 700 043 

E-mail address of Issuing Office: dirkol.iwai@nic.in 

Web site: www.iwai.gov.in 

https://eprocure.gov.in/eprocure/app 
  

 

http://www.iwai.gov.in/
https://eprocure.gov.in/eprocure/app
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DISCLAIMER 

1. This tender document is neither an agreement nor an offer by the Inland Waterways 

Authority of India (IWAI) to the prospective Bidders or any other person. The purpose 

of this tender document is to provide information to the interested parties that may be 

useful to them in the formulation of their Bid pursuant to this tender. 

2. IWAI does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this tender document and it is not possible for 

IWAI to consider particular needs of each party who reads or uses this tender 

document. This tender document includes statements which reflect various 

assumptions and assessments arrived at by IWAI in relation to the works. Such 

assumptions, assessments and statements do not purport to contain all the information 

that each Bidder may require. Each prospective Bidder should conduct its own 

investigations and analysis and check the accuracy, reliability and completeness of the 

information provided in this tender document and obtain independent advice from 

appropriate sources. 

3. IWAI will not have any liability to any prospective Company / Firm / Consortium or 

any other person under any laws (including without limitation the law of contract, 

tort), the principles of equity, restitution or unjust enrichment or otherwise for any 

loss, expense or damage which may arise from or be incurred or suffered in connection 

with anything contained in this tender document, any matter deemed to form part of 

this tender document, the award of the Assignment, the information and any other 

information supplied by or on behalf of IWAI or their employees, any consultants or 

otherwise arising in any way from the selection process for the Assignment. IWAI will 

also not be liable in any manner whether resulting from negligence or otherwise 

however caused arising from reliance of any Bidder upon any statements contained in 

this tender document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this 

tender document does not imply that IWAI is bound to select a Bidder or to appoint 

the successful Bidder, as the case may be, for the works and IWAI reserves the right to 

accept / reject any or all of Bids submitted in response to this tender document at any 

stage without assigning any reasons whatsoever. IWAI also reserves the right to 

withhold or withdraw the process at any stage with intimation to all who submitted the 

Bid. 

5. The information given is not an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. IWAI accepts 

no responsibility for the accuracy or otherwise for any interpretation or opinion on the 

law expressed herein. 

6. IWAI reserves the right to change / modify / amend any or all provisions of this tender 

document. Such revisions to the tender document / amended Tender document will be 

made available on the e-procurement portal & website of IWAI. 
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CHECK LIST 

 

i) Copy of tender document duly signed by the contractor. 

 

ii) Copy of tender acceptance letter (To be given on Company Letter Head) as per 

tender. 

 

iii) Copy of demand draft for EMD and tender cost as per tender. 

 

iv) Copy of GST, and firm registration certificate from concerned authority as per 

tender. 

 

v) Copy of experience and latest solvency certificate as per tender. 

 

vi) Copy of letter of authority for signing and negotiation, PAN as per tender. 

 

vii) Copy of audited balance sheet for last 3 years and cancelled cheque for e-payment 

as per tender. 

 

viii) Copy of signed declaration stating that no alteration of tenderdocument is made 

and undertaking stating that the agency is not blacklisted. 

 

ix) Copy of any other information if required as per tender to be attached. 
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TENDER ACCEPTANCE LETTER  

(To be given on Company Letter Head) 

Date: 

To, 

______________________ 

______________________ 

______________________ 

______________________  

 

Sub: Acceptance of Terms & Conditions of Tender. 

Tender Reference No: ________________________ 

Name of Tender / Work: - 

__________________________________________________________________________________

______________________________________________________________________ 

Dear Sir, 

1. I/ We have downloaded / obtained the tender document(s) for the above mentioned „Tender/Work‟ 

from the web site(s) namely: 

_____________________________________________________________________ 

as per your advertisement, given in the above mentioned website(s).   

2. I / We hereby certify that I / we have read the entire terms and conditions of the tender documents 

from Page No. _______ to ______ (including all documents like annexure(s), schedule(s), etc.,), 

which form part of the contract agreement and I / we shall abide hereby by the terms / conditions / 

clauses contained therein. 

3. The corrigendum(s) issued from time to time by your department/ organization too has also been 

taken into consideration, while submitting this acceptance letter.   

4. I / We hereby unconditionally accept the tender conditions of above mentioned tender document(s) 

/ corrigendum(s) in its totality / entirety.  

5. In case any provisions of this tender are found violated , then your department/ organization shall 

without prejudice to any other right or remedy be at liberty to reject this tender/bid including the 

forfeiture of the full said earnest money deposit absolutely.  

                                                                                                       Yours Faithfully, 

 

 

                                                                   (Signature of the Bidder, with Official Seal) 
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INLAND WATERWAYS AUTHORITY OF INDIA  
 (Ministry of PS&W, Govt. of India)  

P-78, Garden Reach Road, Kolkata – 700043 

E-Tender No:  IWAI/KOL/NA/NW-86/2023-24 

IWAI invites e-tender for “Procurement & Supply of 2 nm 

navigational LED lights (solar operated) during 2023-24”. 
Details:-Estimated cost Rs.3.56 lakh, E.M.D : Rs.7120/-, 
Downloading of e-tender from  10.08.2023 to 21.08.2023, Last 
date of submission : 21.08.2023 upto 1500 hrs. Date of 

opening: 22.08.2023 at 15:30 hrs.  For details please visit to 
IWAI website www.iwai.nic.in and CPP portal website https:/ 
eprocure.gov.in eprocure/app 

 

                                                                                               Director 

  

  

http://www.iwai.nic.in/
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INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of PS&W, Govt. of India) 

P-78, GARDEN REACH ROAD, KOLKATA – 700043 
E-mail address of Issuing Officer: dirkol.iwai@nic.in 

Telephone Nos. 033-2439 0393 

NOTICE INVITING TENDER No.: IWAI/KOL/NA/NW-86/2023-24 

Name of Work: - Tender document for the work of Supply of 2 NM navigational LED lights (solar 

operated) during 2023-24. 
 

Inland Waterways Authority of India (IWAI) invites On line tenders in two cover system (Cover I - 

Technical bid and Cover II - Financial Bid) from reputed & experienced contractors for the work of 

Procurement & supply of 2 nm navigational led lights (solar operated) during 2023-24. The Bids will 

place online at https://eprocure.gov.in/eprocure /app. Tender document may be downloaded from the 

https://eprocure.gov.in/eprocure/app. as per the schedule as given in critical date sheet as under:- 

Estimated   Cost of the work, EMD requirement and Critical Dates are as under:- 
Name of Works Supply of 2 NM navigational LED lights (solar 

operated) during 2023-24 

Date of Publishing 10.08.2023 

Document Download Start Date & Time 11.08.2023     1000 Hrs 

Bid Submission start Date & Time 11.08.2023     1100 Hrs 

Bid Closing/Document Download End   
Date & Time 

21.08.2023     1500 Hrs 

Bid Opening Date & Time 22.08.2023     1530 Hrs 

Estimated cost including all taxes, levies, 
cess, etc except GST as applicable. 

Rs.3.56 lakh 

EMD cost  Rs.7120/- 

Tender Cost Rs.5900/- including GST 

 

1. Bids shall be submitted online only at CPPP website https:\\eprocure.gov.in/procure/app Manual 

bids shall not be accepted and liable to be rejected. 
 

2. The Hard Copy of original instruments in respect of cost of tender document, earnest money, as 

asked in this tender document must be delivered at the office of Director, IWAI, P-78, 

GARDEN REACH ROAD,KOLKATA – 700043by 21.08.2023, 15:00 Hrs as mentioned in 

critical date sheet. Bidder shall likely to be liable for legal action for non-submission of original 

payment instrument like DD, other proof of payment etc., against the submitted bid. Demand 

Draft attached/submitted for tender fee shall be non-refundable. 

 

https://eprocure.gov.in/eprocure%20/app.
https://eprocure.gov.in/eprocure/app.Tender
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The tender document can be downloaded from the IWAI‟s website www.iwai.nic.in and CPP 

Portal Website https://eprocure.gov.in/eprocure/app. Bidders participating in e-tender process are 

required to deposit non-refundable Tender fee Rs.5900/- (Rupees five thousand nine hundred  

only) including GST towards the tender cost through RTGS/ NEFT in the following Account: 

 

i) Name of Bank Account: IWAI FUND 

ii) Bank Name and Address State Bank of India, Garden reach 

Branch, Kolkata  

iii) Bank Account Number 31661496517 

iv)  IFSC SBIN0001402 

v)  MICR Code 700002126 

   vi) GST No. of IWAI           19AAATI7021F1ZV 

 

 

The prescribed amount of EMD of this tender is also to be deposited through RTGS/ 

NEFT to the above account. 

 

TERMS & CONDITIONS:- 

The tenderer shall meet the following pre-qualification criteria: 

i. The tenderer shall be registered with Central Public Works Department, Railways, MES and 

State PWD/ Irrigation Department, any other concerned Deptt.or non-registered contractors 

having experience of working with IWAI. 

 

ii. Tenderer shall have Permanent Account Number issued by Income Tax Deptt as well GST 

Number. 

 

iii. Average annual financial turnover during last three years ending of the previous financial year, 

should be at least 30% of the cost. Experience of having successfully completed similar works 

or operation & maintenance of navigational Aids on NWs during last seven years ending last 

day of month previous to the one in which this tender is invited should be either of following: 

 

(a) Three similar works costing not less than 50% of the estimated cost; or 

(b) Two similar works costing not less than 60% of the estimated cost; or 

(c) One similar work completed not less than 80% of the estimated cost  

 

iv. Latest certificate of solvency from nationalized / scheduled Bank included in the second 

schedule of the RBI Act for not less than the value indicated in below table. 

 

v. The tenderer shall agree to the terms & conditions of the tender and return the tender duly 

signed in each page for agreeing the same. 

 

a. The tenderer shall submit required Earnest Money Deposit in the form of demand 

draft. Any/all submissions made without the earnest money and/or after the date 

mentioned hereinafter in clause 6 shall be deemed to be rejected. 

 

b. Similar work shall means manufacture, repair, renovation& maintenance work 

of Navigational systems/mooring buoys and other navigational instrument. 
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c. The firm should not have incurred loss for more than 2 years during preceding three 

years ending 31
st
 March, 2023.   

 

vi. Parties fulfilling the above indicative eligibility criteria can download tender document 

from the “https://eprocure.gov.in/eprocure/app” and IWAI‟s website “www.iwai.nic.in”.  

Bidders submitting the downloaded version of tender document is required to submit Rs 

5900/- (Rupees Five  thousand nine hundred only) including GST i.e. an amount equal to 

the cost of tender document along with tender in the form of demand draft made in 

favour of „IWAI fund‟ payable at Kolkata  at any nationalized/ schedule bank. 

 

3. A signed declaration stating that no alteration has been made in any form in the downloaded 

tender document is to be enclosed with the tender by the bidder for downloaded tenders. Site can 

be inspected on all the working days during office hours. IWAI reserves the right to reject any or 

all the tender without assigning any reason thereof.   

4. The firm may quote for work of indicated above and completed bids as per terms &  Conditions 

mentioned in the tender document should be online submission through 

https://eprocure.gov.in/eprocure/app upto 21.08.2023 at 15.00 hrs and it will be opened on 

22.08.2023 at 15.30 hrs. 

 

5. Bank Solvency for Estimated Cost of the work and other details are as under: 

 

Sl. No. 

Name of work Bank Solvency required 

(Rs. In Lakhs) 

1. 
Supply of 2 NM navigational LED lights (solar 

operated) during 2023-24 
1.42 

 

6. Forspecial attention 

 

 All tenderers are cautioned that tenders containing any deviation whatsoever from the terms and 

conditions, specifications as contained in the tender documents are liable to be rejected as non-

responsive. 

 

 The tender shall have to be submitted bid online in two bid format, the first part i.e.” Technical 

bid” should contain the scanned copy  of entire tender document duly signed in all places, details 

of machineries, technical manpower, work schedule, and earnest money deposit only but not the 

price bid. Second part i.e.” Financial bid” shall contain only the rates of the item of work as in 

schedule A this price bid (BOQ Supply of 2 NM navigational LED lights (solar operated).as per 

format provided along with this online tender. The bid shall be submitted in online through 

https://eprocure.gov.in /eprocure/app upto 2023 at 15.00 hrs. IWAI reserves the right to reject any 

or all the tender without assigning any reason thereof. 

 

7. Earnest Money Deposit (EMD) and tender cost must accompany each tender and tender not 

accompanied by the EMD and tender cost shall be rejected as NON-RESPONSIVE. The EMD 

and tender cost for an amount as specified above shall be submitted in the technical bid.For 

exemption towards tender fee and EMD, the bidder should submit the valid certificate from 

Micro and Small Enterprise (MSEs) as defined in MSE Procurement Policy issued by 

Department of Micro Small and Medium Enterprise (MSME) or are registered with the 

central purchase organization or the concerned Ministry or Department or Startups as 

recognized by Department of Industrial Policy &Promotion(DIPP).   

 

8. Opening ofe-tenders & Evaluation 

 

(a) Tenders will be opened online by the tender evaluation committee at IWAI, P-78, Garden 

Reach Road, Kolkata- 700 043 at15:30hrs on 21.08.2023in the presence of representative of 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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the tenders who choose to remain present. 

(b) After the online opening of the tenders, the first part i.e. Technical bid will be   evaluated by 

the Tender Evaluation Committee (TEC) as constituted by the Authority. The second part i.e. 

Price bid will be opened online by the same TEC only for those tenderers who become 

technically qualified after the evaluation of technical bid on a suitable date. 

(c) If the tendered amount is same for more than one bidders then the work will be awarded to 

the bidder on the basis having more credential/experience certificate submitted by the bidders. 

 

9. TENDER VALIDITY PERIOD 
The tender shall remain valid for a period not less than 120 days after the                                                                      

date of opening of financial bid. 

Tenderer must read “ Information & Instruction for Tenders” and be satisfied himself in respect to 

scope and the situation of works or any issue as related to the work as considered necessary before 

the submission of the tenders.  

10. The authority shall have the right to reject any or all the tenders and will not be bound to accept 

the lowest or any other offer. 
 

11. If the tendered amount is less than 10% of estimated amount than a rate analysis of 

tendered amount would have to be attached alongwith the tender document in online bid. 
 

12. Additional Performance Bank Guarantee or Security Deposit shall be submitted against 

unbalanced rate quotation. For Tender having financial quote +/- 10%of the estimated contract 

value, no additional security deposit/BG is required but for the tender having financial quote less 

than 10% of the estimated contract value, the contractor is liable to provide addition BG against 

unbalanced rate which would be communicated in LOA. The additional BG/Security Deposit 

shall be over and above the PBG/Security Deposit which shall be returned tothe contractor after 

completion guarantee obligation period of the work. However non-furnishing of additional BG 

within the stipulated time of LOAshall be treated as defaulter and consequently, the tender shall 

cancelled&EMD submitted the contractor shall be forfeited. 

 

13. The original  EMD and tender cost instrument should reach the office of Director, Inland 

Waterways Authority of India,  P-78, Garden Reach Road, Kolkata – 700 043, on or before date 

& time of opening of tender mentioned in the critical sheet otherwise the bid shall  not be 

considered. The technical bid will be opened on 21.08.2023at 15.30 hrs in the presence of 

intending bidders. 

 

14. IWAI reserves the right to accept or reject any or all tenders without assigning any reason and no 

correspondence shall be entertained in this regard. 

 

 

DIRECTOR  
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Instructions to the Contractors / Bidders for the e-submission of the bids 

online through the Central Public Procurement Portal for eprocurement 

https://eprocure.gov.in/eprocure/app 

1) Possession of valid Digital Signature Certificate (DSC) and enrollment/registration of the 

contractors/bidders on the e-procurement /e-tender portal is a prerequisite for e-tendering.  
 

2) Bidder should do the enrollment in the e-procurement site using the 

https://eprocure.gov.in/eprocure/app option available on the home page. Portal enrollment is 

generally free of charge. During enrollment/registration, the bidders should provide the 

correct/true information including valid email_id. All the correspondence shall be made 

directly with the contractors/bidders through email_id provided. 
 

3) Bidder need to login to the site thro‟ their user ID/ password chosen during 

enrollment/registration. 
 

4) Then the Digital Signature Certificate  (Class II or Class III Certificates with signing key 

usage) issued by SIFY/TCS/nCode/eMudra or any Certifying Authority recognized by CCA 

India on eToken/SmartCard, should be registered. 
 

5) The DSC that is registered only should be used by the bidder and should ensure safety of the 

same. 
 

6) Contractor/Bidder may go through the tenders published on the site and download the 

required tender documents/schedules for the tenders he/she is interested. 
 

7) After downloading / getting the tender document/schedules, the Bidder should go thro‟ them 

carefully and then submit the documents as asked. 
 

8)  If there are any clarifications, this may be obtained online thro‟ the tender site, or thro‟ the 

contact details. Bidder should take into account of the corrigendum published before 

submitting the bids online. 
 

9) Bidder then logs in to the site through the secured log in by giving the user id/ password 

chosen during enrolment/registration and then by giving the password of the 

eToken/SmartCard to access DSC. 
 

10) Bidder selects the tender which he/she is interested in by using the search option & then 

moves it to the „my favourites‟ folder. 

 

11) From my favourites folder, he selects the tender to view all the details indicated. 
 

12) It is construed that the bidder has read all the terms and conditions before submitting their 

offer. Bidder should go through the tender schedules carefully and upload the documents as 

asked; otherwise, the bid will be rejected. 
 

13) Bidder, in advance, should get ready the bid documents to be submitted as indicated in the 

tender document/schedule and generally, they can be in PDF/xls/rar/jpg/dwf formats. If there 

is more than one document, they can be clubbed together and can be provided in the requested 

format. Each document to be uploaded through online for the tenders should be less than 2 

MB. If any document is more than 2MB, it can be reduced through zip/rar and the same can 

be uploaded, if permitted.  
 

14) If there are any clarifications, this may be obtained through the site, or during the pre-bid 

meeting if any. Bidder should take into account the corrigendum published from time to time 

before submitting the online bids. 

15) The Bidders can update well in advance, the documents such as certificates, annual report 

details etc., under My Space option and these can be selected as per tender requirements and 

then send along with bid documents during bid submission. This will facilitate the bid 

submission process faster by reducing upload time of bids. 
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16) Bidder should submit the Tender Fee/ EMD as specified in the tender. The original payment 

instruments should be posted/couriered/given in person to the Tender Inviting Authority 

within the due date as mentioned in this tender document. Scanned copy of the instrument 

should be uploaded as part of the offer, if asked for. 
 

17) While submitting the bids online, the bidder reads the terms & conditions and accepts the 

same to proceed further to submit the bid packets. 

18) The bidder has to select the payment option as offline to pay the Tender FEE/ EMD as 

applicable and enter details of the instruments. 

19) The details of the DD/any other accepted instrument, physically sent, should tally with the 

details available in the scanned copy and the data entered during bid submission time. 

Otherwise submitted bid will not be acceptable. 

20) The bidder has to digitally sign and upload the required bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the bids and 

uploading their offers shall be deemed to be a confirmation that they have read all sections 

and pages of the bid document including General conditions of contract without any 

exception and have understood the entire document and are clear about the requirements of 

the tender requirements. 

21) The bidder has to upload the relevant files required as indicated in the cover content. In case 

of any irrelevant files, the bid will be rejected. 

22) If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates offered 

should be entered in the allotted space only and uploaded after filling the relevant coulmns. 

The PriceBid/BOQ template must not be modified/replaced by the bidder, else the bid 

submitted is liable to be rejected for this tender. 

23) The bidders are requested to submit the bids through online e-tendering system to the Tender 

Inviting Authority (TIA) well before the bid submission end date & time (as per Server 

System Clock). The TIA will not be held responsible for any sort of delay or the difficulties 

faced during the submission of bids online by the bidders at the eleventh hour. 

24) After the bid submission, the acknowledgement number, given by the e-tendering system 

should be printed by the bidder and kept as a record of evidence for online submission of bid 

for the particular tender and will also act as an entry pass to participate in the bid opening 

date. 

25) The bidder should ensure/see that the bid documents submitted should be free from virus and 

if the documents could not be opened, due to virus, during tender opening, the bid is 

likely/liable to be rejected. 

26)  The time settings fixed in the server side & displayed at the top of the tender site, will be 

valid for all actions of requesting, bid submission, bid opening etc., in the e-tender system. 

The bidders should follow this time during bid submission. 

27)  All the data being entered by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during bid submission & not be viewable by any one until the time of 

bid opening. 

28) Any bid document that is uploaded to the server is subjected to symmetric encryption using a 

system generated symmetric key. Further this key is subjected to asymmetric encryption using 

buyers/bid openers public keys. Overall, the uploaded tender documents become readable 

only after the tender opening by the authorized bid openers. 

29)  The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done. 

30) The bidder should logout of the tendering system using the normal logout option available at 

the top right hand corner and not by selecting the (X) exit option in the browser.  

31) For any queries regarding e-tendering process , the bidders are requested to contact through 

the modes given below: 

E-mail: dirkol.iwai@nicemail.com, iwaical@yahoo.co.in 

Contact Telephone Numbers: _033-24390393,  Fax No. : 033-24395577                           

Person: 

mailto:dirkol.iwai@nicemail.com


Inland Waterways Authority of India                                                           Procurement & Supply Of 2 NM Navigational                                      

(Ministry of Ports, Shipping & Waterways, Govt. of India)                               Led Lights (Solar Operated) During 2023-24 

 

                           Page 13 of 73 
 

PART-I 
 

FORM OF TENDER 
To, 

 The  Director 

 Inland Waterways Authority of India 

 P-78, Garden Reach Road 

 Kolkata – 700 043 
 

Name of Work: Procurement &supply of 2 NM Navigational LED lights (Solar operated) at 

Kolkata during 2023 to 2024 for installation and operation from Kolaghat to Geonkhali 

stretch of National Waterway No. 86 (River Rupnarayan) 
 

1. Having visited the site and examined the information and instructions for submission of tender, 

General conditions of contract, Special Condition of contracts, Technical, General and Detailed 

specification, Schedules and Bill of Quantities, agreement and bank guarantee forms, etc for the 

above named works, I/ We hereby tender for execution of the works referred to in the tender 

documents in conformity with the said Conditions of Contract, Specifications, Schedule of 

quantities for the sum as stated in Bill of quantities of this tender Document or such other sum as 

may be ascertained in accordance with the said conditions of contract. 

2. I/ We undertake to complete and Deliver the whole of the works comprised in the Contract within 

the time as stated in the tender and also in accordance in all respects with the specifications, 

designs, drawings and instructions as mentioned in the tender documents. 

3. I am tendering for the works mentioned in the table below and submitting the EMD separately for 

each stretch of National waterway in the form of demand draft in favour of IWAI Fund payable at 

KOLKATA at Nationalized / Schedule Bank as per the details given therein: 

Sl. 

No Location of work 

Demand 

draft No. 

& Date 

EMD  

(Rs.) 

Details of Bank 

(Name of Bank, 

Branch and 

address) 

1 

Procurement & supply of 2 NM 

navigational LED lights (solar 

operated) during 2023-24 
   

4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period of 120 days 

from the date of opening of price bids or extension thereto as required by the IWAI and not to 

make any modifications in its terms and conditions. 

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we make any 

modifications in the terms and conditions of my/ our tender if I/ We fail to commence the 

execution of the works as above, I/ We shall become liable for forfeiture of my/ our Earnest 

money, as aforesaid and IWAI shall without any prejudice to an other right or remedy, be at the 

liberty to forfeit the said Earnest Money absolutely otherwise the said earnest money shall be 

retained by IWAI towards part of  security deposit to execute all the works  referred to in the 

tender documents upon the terms and conditions  contained or referred to therein and to carry out 

such deviations as may be ordered.  Should this tender be accepted, I/ We agree to abide by and 

fulfill all the terms and conditions and provisions of this tender.  No interest is payable on earnest 

money deposit and/ or security deposit. 
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6. I/ We have independently considered the amount of Liquidated Damages shown in the tender 

hereto and agree that it represents a fair estimate of the loss likely to be suffered by IWAI in the 

event of works not being completed in time. 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when called upon 

by the employer to do so, a contract agreement in the prescribed form.  Unless and until a formal 

Agreement is prepared and executed this tender together with your written acceptance thereto 

shall constitute a binding contract. 

8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for the due 

performance of the Contract. I/We also declare that the firm has not been banned or blacklisted by 

any Govt. or its department or any Quasi Govt. agency or Public Sector Undertaking. 

9. I/ We understand that you are not bound to accept the lowest or any tender you may receive and 

may reject all or any tender without assigning any reason. 

10. I/ We certify that the tender submitted by me, us is strictly in accordance with the terms, 

conditions, specifications etc. as contained in the tender document, and it is further certified that it 

does not contain any deviation to the aforesaid documents. 

11.  I/ We certify that the information/documents submitted by me are true and correct. If any 

misleading/incorrect/false/fake/fraud information/documents are found submitted by me at any 

stage of evaluation of bid or after award of work/signing of agreement, my EMD/Security 

deposit shall be forfeited by IWAI. 

Date ………………..      Signature ………………… 

        Name ……………………. 

        Designation ……………… 

duly authorized to sign & submit tender for an on behalf of  

(Name and address of firm) 

     M/s  ………………………………..  

                                                                 Telephone nos……………FAX No…………...  

Witness : 

Signature…………………….. 

Name : ……………………………. 

Occupation ……………………….. 

Address  ………………………….. 
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WARRANTY FORM 
 

M/s_____________________________________________________________________ 

 

_______________ having its registered office at ________________________  (hereinafter 

referred to as  the  contractor) having carefully studied all the documents,  specifications, 

designs, drawings etc pertaining to the  contract for  works required for the work of 

_______________________________________________________________________ and 

the local and site conditions and having under taken to execute the said works: 

 

DO HEREBY WARRANT THAT: 

1. The contractor is familiar with all the requirements of the contract. 

2. The Contractor has investigated the site and satisfied himself regarding the character 

of the work and local conditions that may affect the work or its performance. 

3. The contractor is satisfied that the work can be performed and completed as required 

in the contract.        

4. The contractor accepts all risks directly or indirectly, connected with the performance 

of the contract. 

5. The contractor has no collusion with other contractors, with any of the men of the 

Engineer-in-Charge or with any other person in Authority to execute the said works 

according to the terms and conditions of the said contract. 

6. The contractor has not been influenced by any statement or promise of the Authority 

or Engineer-in-Charge but only by the contract documents. 

7. The Contractor is financially solvent. 

8. The Contractor is experienced and competent to perform the contract to satisfaction of 

the Engineer-in-Charge. 

9. The Statement submitted by the contractor is true. 

10. The contractor is familiar with all general and special laws, Acts, Ordinance, Rules& 

Regulation of the Municipalities, District, State and Central Government that may 

affect the work, its performance or personnel employed therein or environment. 

 

Date:                                    For and on behalf of the Contractor. 

  

Signature : _____________________ 

        

Name   :  ______________________ 

 

Stamp : _______________________ 
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INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Port Shipping& Waterways, Govt. of India) 

 

INSTRUCTIONS FOR SUBMISSION OF BID 
 

1.0 All covering letters and information to be included in the bid shall be submitted along with the 

bid itself. 

2.0 This tender schedule is only for the work of “Procurement & supply of 2 NM navigational LED 

lights (solar operated) during 2023-24”.  
 

3.0 Total estimated cost of works is as under: 
 

Sl 

No 
Description of  works 

Estimated cost including all taxes, 

levies, cess, etc except GST as 

applicable. 

1. 

Procurement & supply of 2 NM Navigational LED 

lights (Solar operated) at Kolkata during 2023 to 

2024for installation and operation from  Kolaghat to 

Geonkhali in NW86 

Rs.3,56 lakh 

 

4.0 Tender should be submitted on line in two cover system 
 

Cover – 1 (Part-I) : Technical & Commercial Bid. 

 Cover – 2 (Part-II)  : Price Bid of offer. 

Tenders are invited on line for submission of Price bid: As per BoQ: by bidders  
 

Bidders may quote the schedule i.e. Schedule A and to be submitted in one cover i.e. under cover-

2. No other document other than the Price schedule/ schedules should be placed inside Envelope 

– 2 containing price bid otherwise tender will be summarily rejected.  

Cover –1 : 

The first cover shall be submitted along with the following documents and the cover 

should be super scribed with “TECHNICAL/ COMMERCIAL BID for procurement & 

supply of 2 NM Navigational LED lights (Solar operated) at Kolkata during 2023 to 

2024for installation from  to Geonkhalistretch of National Waterway No. 86 (River 

Rupnarayan) 
 

The technical bid shall be submitted online along with scanned copy of the following 

documents. 

a) Original Bid document duly completed in all respect except prices and signed with seal on 

every pages,  

b) Tender  Acceptance letter (To be given on Company Letter Head) 

c) Blank Performa of Schedule of Prices (prices not to be filled) 
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d) Earnest Money Deposit and tender cost (Demand Draft as prescribed)  

e) GST and Firm registration certificates from the concerned Authorities. 

f) Experience certificate.  

g) Latest Bank solvency certificate of from Nationalize /schedule bank as prescribed. 

h) Letter of Authority for signing and negotiation of tender (as the case may be). 

i) Permanent Account Number (PAN) issued by Income Tax Department. 

j) Audited balance sheets along with turnover, profit and loss account for the last 3 years. 

k) Cancelled cheque for E-Payment (As per annexure-III) 

l) A Signed declaration stating that no alteration has been made in any form in the 

downloaded tender document to be attached. 

m) The bidder shall give a declaration that they have not been banned or black-listed 

by any Govt. or Quasi Govt.  Agency or Public Sector Undertaking (PSU). 

n) In addition to the above, the contractor is required to submit scanned copy of 

other document if any to full fill all the condition of the tender document and the 

same may be attached after thoroughly read/study failing which he will be treated 

as technically disqualified. 

Note:- The Tenderer shall also submit the hard copies of tender in two sealed covers (apart from 

online copy) marked “Cover-1
st
”and “Cover-2

nd
”. The cover 1

st
 shall contain the Tender Fee, 

EMD and technical bids. The cover 2
nd

 shall contain the Price bids. In case the first cover is not 

submitted with EMD & Tender Fee in a proper form, the second cover shall not be opened and 

rejected summarily. Both cover-1 & cover-2 are to be placed in a single cover. Duly sealed covers 

containing the hard copies of technical and financial bids will be put in a separate single cover 

which should be sealed. The full name, postal address and phone/ Fax of the Bidder shall be 

written on the bottom left hand corner of each of the sealed envelopes.  

Cover - 2:  

The second cover shall be submitted along with the following documents and the 

cover should be superscribed with  PRICE BID for Procurement & supply of 2 NM 

navigational LED lights (solar operated) during 2023-24. Schedule of Prices duly 

filled in the specified form, As per BoQ  
 

(ii) It may please be noted that this part shall not contain any terms & conditions. Any condition 

given in the price bid (envelope-2) will be a sufficient cause for rejection of bid. 

 

(iii)  The bidder must ensure to quote the rate of each item of Bill of Quantities. If the bidder has 

omit / left some items, then the rate of such items shall be treated as zero value. 

5.0 Bidders are advised to submit on line quotation strictly based upon technical specification, terms 

and conditions contained in technical specifications, terms and conditions contained in documents 

and not to stipulate any deviations.  Any change in this may lead to rejection of bid. 

6.0 Earnest Money Deposit should be deposited in IWAI Accounts as mentioned in the tender  . Bids 

not accompanied with EMD/tender cost in form of Demand Draft are liable for rejection. 
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7.0 In case the bidder decide not to participate for this work, then the down loaded complete set of 

bid document may kindly be withdrawn from the e-tender CPPP site. 

8.0 The bids can only be submitted in the name of the bidder in whose name the bid documents were 

downloaded. 

9.0 Any annotations or accompanying documentation in the bid shall be in Hindi or English language 

only and in metric system. Tenders filled in any other language will be summarily rejected. 

10.0 Bidders shall sign their proposal with the exact name of the firm to whom the bid document has 

been issued.  The bid shall be duly signed and sealed by an authorized person of the bidder‟s 

organization as following: 

10 (a) If the Tender is submitted by an individual, it shall be signed by the proprietor above his full 

name and full name of his firm with its current business address. 

10 (b) If the Tender is submitted by the proprietary firm, it shall be signed by the proprietor above his 

full name and full name of his firm with its name and current business address. 

10 (c) If the Tender is submitted by a firm in partnership, it shall be signed by all the partners of the firm 

above, their full names and current business address, or by a partner holding the power of 

attorney for the firm for signing the Tender in which cases a certified copy of the power of 

attorney shall accompany the Tender. A certified copy of the partnership deed and current 

business address of all the partners of the firm shall also accompany the Tender. 

10 (d) If the Tender is submitted by a limited company, or a limited Corporation, it shall be signed by a 

duly authorized person holding the power of attorney for signing the tender in which case a 

certified copy of the power of attorney shall accompany the Tender.  Such limited company or 

corporation may be required to furnish satisfactory evidence of its existence before the contract is 

awarded. „Satisfactory evidence‟ means the certificate of incorporation of the limited company or 

corporation under Indian Companies Act, 1956. 

10 (e) If the Tender is submitted by a group of firms, the sponsoring firm shall be submit complete 

information pertaining to each firm in the group and state along with the bid as to which of the 

firm shall have the responsibility for tendering and for completion of the contract document and 

furnish evidence admissible in law in respect of the authority assigned to such firm on behalf of 

the group of firms for tendering and for completion of the contract document.  The full 

information and satisfactory evidence pertaining to the participation of each member of the group 

of firm in the firm in the Tender shall be furnished along with the Tender.  

10 (f) All witnesses and sureties shall be persons of status and their full names, occupations and 

addresses shall be stated below their signatures.  All signatures affixed in each pate in the tender 

will be dated.  

11.0 Bidders shall clearly indicate their legal constitution and the person signing the tender 

shall state his capacity and also the source of his ability to bind the bidder.  The power of 

attorney or authorization or any other document constituting adequate proof of the ability 

of the signatory to bind the bidder shall be annexed to the bid.  The Owner may reject 

outright any bid unsupported by adequate proof of the signatory‟s authority. 
 

12.0 The bid document shall be completed in all respects and shall be submitted on line together 

with the requisite information and appendices. The Tenderer shall also submit the hard 
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copies of Tender in two sealed covers (apart from on line copy) marked “Cover-1” and 

“Cover - 2”.  They shall be complete and free from ambiguity, change or inter-lineation. In case 

IWAI requires any information/ clarification(s) from the Bidder in respect of the bid documents, 

the bidder shall be required to furnish the same in writing, to IWAI at the earliest where no time 

is specified by IWAI to furnish the same. A failure to furnish the same shall entitle IWAI to 

cancel/ reject the bid 

13.0 If the space in the bid form or in the Appendices thereto is insufficient, additional pages shall be 

separately added.  These pages shall be consecutively page numbered and shall also be signed by 

the Bidder. 

14.0 The Bid documents shall be signed by the bidder on each page. 

15.0 Bidders should indicate at the time of quoting against this bid their full postal   addresses, 

telephone numbers and other communication details enabling IWAI to contact the bidder in case 

the need so arise. 

16.0 Bidder shall set their quotations in firm figures and without qualification.  Each figure stated 

should also be repeated in words and in the event of any discrepancy between the amounts stated 

in figures and words; the amount quoted in words shall be deemed the correct amount.  Bid 

containing qualifying expressions such as “subject to minimum acceptance” or “subject to 

availability of material/ equipment” etc. is liable to be rejected. 

17.0 IWAI shall have a unqualified option under the said bid bond to claim the amount there under in 

the event of the Bidder failing to keep the bid valid up to the date specified or refusing to accept 

work or carry it out in accordance with the bid if the IWAI decides to award the Work to the 

Bidder. 

18.0 The EMD shall be retained with the IWAI until finalization of tenders.  Further, security deposit 

as per the clause of Security shall be payable by the successful bidder. If the tenderer fails to 

furnish the security deposit in accordance with tender conditions EMD shall be forfeited. In the 

event of the Bidder becoming the successful Contractor.  The amount of EMD would be adjusted 

against the Security deposit. 

19.0 IWAI shall, however, arrange to release the EMD in respect of unsuccessful bidders within 30 

days of placement of order to successful bidder.  No interest shall be payable on EMD by IWAI. 

20.0 Late bids, delayed bids received after the stipulated last date and time for receipt of bids, due to 

any reasons whatsoever will not be considered. 

21.0 The Tender Evaluation Committee (TEC) shall open the tenders in the presence of the intending 

tenderers who may be present at the date and time of opening informed in the bid document or 

subsequently.  If any of the tenderer or his agent is not present at the time of opening of tender, 

the TEC shall, on opening of tenders of the absentee tenderer, prepare a statement of the attested 

and unattested corrections in the tender over their signature.  Such a list shall then be binding on 

the absentee tenderer. 

22.0 The successful tenderers shall be required to execute a contract agreement in the given format. In 

case of any refusal/ failure on the part of such successful tenderer to execute such a contract shall 

be deemed to be a failure on the part of such successful bidder to comply with the terms 

contained herein. 

23. Suspension of Business of Contractor 
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 As per clause No 22.2 & 22.3 of CPWD Enlistment rule -2005 modified uptodate for  

suspension of business and removed from the list and are not eligible for award of any work 

whenever adverse report related to adverse performance, misbehavior, direct and indirect 

involvement in threatening, making false complaint, filing legal suites for playful reasons, 

hampering tender process or execution of contract or any act, omission or commission etc. 

damaging the reputation of department / Officer or other type of complaint considered fit 

by Authority,. 

24. Banned or Blacklisted Contractors  
 

The bidder shall give a declaration that they have not been banned or black-

listed by any Govt. or Quasi Govt.  Agency or Public Sector Undertaking (PSU). 
 

If a bidder has been banned by any Govt. or Quasi Govt. Agency or PSU, this fact 

must be clearly stated and it may not necessarily be a cause of disqualifying the firm. 

If this declaration is not given, the bid shall be rejected as non-responsive. 
 

25. LAST DATE AND TIME FOR SUBMISSION AND OPENING 

The tender shall be received on line upto15.00 hrs. on 21.08.2023 and shall be 

opened on 22.08.2023 at 15.30 hrs in the presence of authorized representatives of 

the tenderers who would like to be present at the time of opening. The hard copy of 

tender should reach on or before date & time of opening of tender.  Late receipt of 

required document shall not be considered. 
 

26. EARNEST MONEY DEPOSIT (EMD) 

The tender shall be accompanied with proof of depositing the EMD amount to IWAI 

account as mentioned in the NIT. Accounts details to deposit the EMD and tender 

cost is mentioned in this tender. 
 

27. VALIDITY OF PRICES 
 

The tenderer should quote the rate for various items of work in prescribed schedule. The rates 

quoted should be firm and should be kept valid for consideration for at least 120 days from 

the date of opening of price bids or extension thereto as required by the IWAI and not to 

make any modifications in its terms and conditions. 

28. SUBMISSION OF FALSE/FAKE DOCUMENTS 
Even after award of contract and subsequent execution of agreement, any 

information/facts/documents submitted by the contractor if found misleading, incorrect, 

false/fake etc. IWAI reserve the right to terminate the contract without giving any prior 

notice and the EMD/SD amount submitted for this work will be forfeited by IWAI. 

29. DETAILS OF OFFER 

i) IWAI reserves the right to segregate the work to one or more parties without 

assigning any reason thereof. 

iii)      IWAI has the right to reject any or all of the tenders without assigning any reasons 

and will not be bound to accept the lowest or any other tender or to give any reason 

for such decision. 

************** 
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PART  - II 

 

To be signed by the bidders‟ and same signatory competent/ authorized to 

sign the relevant contract on behalf of IWAI. 

INTEGRITY AGREEMENT 

This Integrity Agreement is made at ............... on this ...........day of ........... 2023 

BETWEEN 

Chairperson, Inland Waterways Authority of India represented through Director, Inland Waterways 

Authority of India, P-78, Garden Reach Road, Kolkata- 700043.  

 

IWAI, (Hereinafter referred as the „Principal/ Owner‟, which expression shall unless repugnant to the 

meaning or context hereof include its successors and permitted assigns) 

 

AND 

............................................................................................................. 

(Name and Address of the Individual/firm/Company) 

through ...................................................................(Hereinafter referred to as the 

                                    (Details of duly authorized signatory) 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context hereof 

include its successors and permitted assigns) 

Preamble 

WHEREAS the Principal / Owner has floated the Tender (NIT No. IWAI/KOL/NA/NW-

86/2023-24 (hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 

organizational procedure, contract for “Procurement & supply of 2 NM Navigational LED 

lights (Solar operated) at Kolkata during 2023 to 2024 for installation  Kolaghat to Geonkhali 

stretch of National Waterway No. 86 (River Rupnarayan)” hereinafter referred to as the 

“Contract”. 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules, 

regulations, economic use of resources and of fairness/transparency in its relation with its Bidder(s) 

and Contractor(s). 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of 

which shall also be read as integral part and parcel of the Tender/Bid documents and Contract 

between the parties.  

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 

agree as follows and this Pact witnesses as under: 

Article 1: Commitment of the Principal/Owner 
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1) The Principal/Owner commits itself to take all measures necessary to prevent 

corruption and to observe the following principles: 

 

(a) No employee of the Principal/Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract, 

demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is not legally entitled to. 
 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity 

and reason. The Principal/Owner will, in particular, before and during the Tender 

process, provide to all Bidder(s) the same information and will not provide to any 

Bidder(s) confidential / additional information through which the Bidder(s) could 

obtain an advantage in relation to the Tender process or the Contract execution. 
 

(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, 

whose conduct in the past has been of biased nature. 
 

2) If the Principal/Owner obtains information on the conduct of any of its employees 

which is a criminal offence under the Indian Penal code (IPC)/Prevention of 

Corruption Act, 1988 (PC Act) or is in violation of the principles herein mentioned or 

if there be a substantive suspicion in this regard, the Principal/Owner will inform the 

Chief Vigilance Officer and in addition can also initiate disciplinary actions as per its 

internal laid down policies and procedures. 
 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

1. It is required that each Bidder/Contractor (including their respective officers, 

employees and agents) adhere to the highest ethical standards, and report to the IWAI 

all suspected acts of fraud or corruption or Coercion or Collusion of which it has 

knowledge or becomes aware, during the tendering process and throughout the 

negotiation or award of a contract.   
 

2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his 

participation in the Tender process and during the Contract execution: 
 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to any of the Principal/Owner‟s employees involved in the 

tender process or execution of the contract or to any third person any material or 

other benefit which he/she is not legally entitled to, in order to obtain in exchange 

any advantage of any kind whatsoever during the Tender process or during the 

execution of the contract. 
 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any 

undisclosed agreement or understanding, whether formal or informal. This applies 

in particular to prices, specifications, certifications, subsidiary contracts, 

submission or non-submission of bids or any other actions to restrict 

competitiveness or to cartelize in the bidding process. 
 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant 

IPC/PC Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the 

purpose of competition or personal gain), or pass on to others, any information or 
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documents provided by the Principal/Owner as part of the business relationship, 

regarding plans, technical proposals and business details, including information 

contained or transmitted electronically. 
 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 

addresses of agents/representatives in India, if any. Similarly 

Bidder(s)/Contractor(s) of Indian Nationality shall disclose names and addresses 

of foreign agents/representatives, if any. Either the Indian agent on behalf of the 

foreign principal or the foreign principal directly could bid in a tender but not 

both. Further, in cases where an agent participate in a tender on behalf of one 

manufacturer, he shall not be allowed to quote on behalf of another manufacturer 

along with the first manufacturer in a subsequent/parallel tender for the same item. 
 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or 

any other intermediaries in connection with the award of the Contract. 
 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 

outlined above or be an accessory to such offences. 
 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 

indulge in fraudulent practice means a wilful misrepresentation or omission of facts or 

submission of fake/forged documents in order to induce public official to act in 

reliance thereof, with the purpose of obtaining unjust advantage by or causing damage 

to justified interest of others and/or to influence the procurement process to the 

detriment of the Government interests. 
 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may befall upon a person, his/ her 

reputation or property to influence their participation in the tendering process). 
 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or the 

Contract or its established policies and laid down procedures, the Principal/Owner shall have the 

following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the 

bidder/contractor accepts and undertakes to respect and uphold the Principal/Owner‟s absolute right: 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, 

such as to put his reliability or credibility in question, the Principal/Owner after giving 

14 days‟ notice to the contractor shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the tender process or terminate/determine the Contract, 

if already executed or exclude the Bidder/Contractor from future contract award 

processes. The imposition and duration of the exclusion will be determined by the 

severity of transgression and determined by the Principal/Owner. Such exclusion may 

be forever or for a limited period as decided by the Principal/Owner.  

 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner 

has disqualified the Bidder(s) from the tender process prior to the award of the 
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contract or terminated/determined the contract or has accrued the right to 

terminate/determine the contract according to Article 3(1), the Principal/Owner apart 

from exercising any legal rights that may have accrued to the Principal/Owner, may in 

its considered opinion forfeit the entire amount of Earnest Money Deposit, 

Performance Guarantee and Security Deposit of the Bidder/Contractor. 

 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder 

or Contractor, or of an employee or a representative or an associate of a bidder or 

Contractor which constitutes corruption within the meaning of IPC Act, or if the 

Principal/Owner has substantive suspicion in this regard, the Principal/Owner will 

inform the same to law enforcing agencies for further investigation. 
 

Article 4: Previous Transgression 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with 

any other Company in any country confirming to the anticorruption approach or with 

Central Government or State Government or any other Central/State Public Sector 

Enterprises in India that could justify his exclusion from the Tender process. 
 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the Tender process or action can be taken for banning of business dealings/ holiday 

listing of the Bidder/Contractor as deemed fit by the Principal/ Owner. 
 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused 

by him and has installed a suitable corruption prevention system, the Principal/Owner 

may, at its own discretion, revoke the exclusion prematurely. 
 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a 

commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be 

responsible for any violation(s) of the principles laid down in this agreement/Pact by 

any of its Subcontractors/ sub-vendors.  

 

2) The Principal/Owner will enter into Pacts on identical terms as this one with all 

Bidders and Contractors. 
 

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 

between the Principal/Owner and the bidder, along with the Tender or violate its 

provisions at any stage of the Tender process, from the Tender process. 

 
Article 6: Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor 12 months after the completion of work under the contract or till the continuation 

of defect liability period, whichever is more and for all other bidders, till the Contract has been 

awarded. 

If any claim is made/lodged during the time, the same shall be binding and continue to be 

valid despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 

Competent Authority, IWAI. 
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Article 7: Other Provisions 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the 

Headquarters of the Division of the Principal/Owner, who has floated the Tender. 
 

2) Changes and supplements need to be made in writing. Side agreements have not been 

made. 
 

3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners 

and consortium members. In case of a Company, the Pact must be signed by a 

representative duly authorized by board resolution. 
 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact remains valid. In this case, the parties will strive to come to an agreement to 

their original intensions. 
 

5) It is agreed term and condition that any dispute or difference arising between the 

parties with regard to the terms of this Integrity Agreement / Pact, any action taken by 

the Owner/Principal in accordance with this Integrity Agreement/ Pact or 

interpretation thereof shall not be subject to arbitration.   
 

Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights 

and remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 

be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, 

both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact documents 

with regard any of the provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 

date first above mentioned in the presence of following witnesses: 

............................................................... 

(For and on behalf of Principal/Owner) 

................................................................. 

(For and on behalf of Bidder/Contractor) 

WITNESSES: 

1. .............................................. 

(signature, name and address) 

2. ............................................... 

(signature, name and address) 

Place: 

Date :
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SCHEDULES 

 
SCHEDULE „A‟ : Salient Features of the work. 

 

Name of Work :Procurement & supply of 2 NM Navigational LED lights (Solar     operated) at Kolkata 

during 2023 to 2024 for installation and operation  from Kolaghat to Geonkhali stretch of National 

Waterway No. 86 (River Rupnarayan). 

Estimated cost of work: The work is estimated to cost Rs.3.56 lakh 

(a) Earnest Money   : Rs.7,120/- 

(b) Performance Guarantee  : 5% of tendered value. 

(c) Security Deposit   : 5% of tendered value. 

SCHEDULE „B‟  : General Rules & Directions with reference to General Conditions of 

Contract: - 

(i). Officer inviting tender: -   Director, IWAI, Kolkata 

(ii).  Tender Accepting Authority:- 

(iii).  (a) Time allowed for submission of Performance Guarantee as per clause 3.1   

of GCC from the date of issue of letter of acceptance:-            15 days 

(b) Maximum allowable extension beyond the period provided in (iii) (a) above:-  

       7 days 

(iv) Percentage on Cost of Materials &Labour      

 to cover all overheads and profits:-      15% 

(v) Standard Schedule of Rates:-  Reference of DSR/ Market Rates 

(vi) Specifications to be followed:-               -------------------- 

(vii) Deviation Limit beyond which clause 16.3, 16.4, 16.5 & 16.6:-  25%  

(viii) Competent authority of grant extension of time under clause 34:- 

(a) Director/Er. in charge, IWAI if the amount of contract is up to 50 lakhs.  

(b) Member(Technical), IWAI (if the amount of contract is more than 50 lakhs &upto 100 lakhs). 

(c) Vice-Chairman/ Chairperson, IWAI, Noida (if the cost of contract is more than 100 lakhs & 

up to 500 lakhs). 

(d) Chairman, IWAI, Noida (if the amount of contract is more than 500 lakhs). 

(ix) Competent authority to levy liquidated damages for delay under clause 35:-   

(a) Director/Er. in charge, IWAI if the amount of contract is up to 50 lakhs. 

(b) Member(Technical), IWAI (if the amount of contract is more than 50 lakhs &upto 100 lakhs). 
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(c) Vice-Chairman/ Chairperson, IWAI, Noida (if the cost of contract is more than 100 lakhs & 

up to 500 lakhs). 

(d) Chairman, IWAI, Noida (if the amount of contract is more than 500 lakhs). 

(x) Competent authority to determine the contract as per clause 36:- 

(a) Director/Er. in charge, IWAI if the amount of contract is up to 50 lakhs. 

(b) Member Technical), IWAI (if the amount of contract is more than 50 lakhs &upto 100 

lakhs). 

(c) Vice-Chairman/ Chairperson, IWAI, Noida (if the cost of contract is more than 100 lakhs 

& up to 500 lakhs). 

(d) Chairman, IWAI, Noida (if the amount of contract is more than 500 lakhs). 

(xi) Milestones as per table given below: 

(Clause 34.5 & 34.6 shall be applicable only when the amount of the contract is more than 10 

crores)  

Sl. 

No. 

Milestone Time Allowed (from 

date of start) in months 

Amount to be withheld in case of 

non-achievement of mile stone 

1. 
 

  

2. 
 

  

3. 
 

  

4. 
 

  

 

 

(xii) Competent authority to reschedule   Chairman, IWAI, Noida 

 the milestones as per clause 34.5:- 

 
(xiii) Competent authority for    (a)Engineer-in-Charge with the 

foreclosure of contract in         prior approval of 

full or in part due to      (b) Member Technical), IWAI  

abandonment or reduction     (if the amount of contract is 
in scope of work as per     upto 100 lakhs). 

clause 31:-      (c) Vice-Chairman/ 

Chairperson, IWAI, Noida (if the cost of 

contract is more than 100 lakhs & up to 

500 lakhs). 

(d) Chairman, IWAI, Noida (if the 

amount of contract is more than 500 

lakhs). 

(xiv) Incentive for early completion. 

(a) Whether Clause 50 is applicable:-  Not considered for this work 
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GENERAL CONDITIONS OF CONTRACT 

 

C O N T E N T S 

 

CLAUSE-1 :  DEFINITIONS  

CLAUSE-2 :       INTERPRETATIONS  

CLAUSE-3 : PERFORMANCE   GUARANTEE 

CLAUSE-4 : SECURITY DEPOSIT 

CLAUSE-5 : SUFFICIENCY OF TENDER 

CLAUSE-6 : CONTRACT    DOCUMENTS  

CLAUSE-7 : DISCREPANCIES AND ADJUSTMENT OF ERRORS 

CLAUSE-8 : DUTIES AND POWERS OF ENGINEER-IN-CHARGE‟S   REPRESENTATIVE  

CLAUSE-9 : ASSIGNMENT AND SUB-LETTING 

CLAUSE-10 : FACILITIES TO OTHER CONTRACTORS 

CLAUSE-11 : CHANGE   IN CONSTITUTION OF THE FIRM TO BE INTIMATED 

CLAUSE-12 : COMMENCEMENT   OF   WORK 

CLAUSE-13 : WORKS TO BE CARRIED OUT   IN ACCORDANCE   WITH   SPECIFICATIONS   DRAWINGS  

  AND ORDERS ETC. 

CLAUSE-14 : SETTING OUT THE WORKS  

CLAUSE-15 : URGENT   WORKS  

CLAUSE-16 : DEVIATIONS, VARIATIONS, EXTENT & PRICING 

CLAUSE-17 : CONTRACTOR‟S   SUPERVISION 

CLAUSE-18 : INSTRUCTIONS   AND   NOTICE 

CLAUSE-19 : PLANT   AND   EQUIPMENT  

CLAUSE-20 : PATENT   RIGHTS  

CLAUSE-21 : MATERIALS  

CLAUSE-22 : LAWS    GOVERNING THE   CONTRACT 

CLAUSE-23 : WATCH & WARD AND LIGHTING  

CLAUSE-24 : WORK   DURING   NIGHT OR ON SUNDAYS AND HOLIDAYS  

CLAUSE-25 : LABOUR 

CLAUSE-26 : MATERIALS OBTAINED FROM   EXCAVATION SUCH AS FOSSILS, COINS   ETC. 

CLAUSE-27 : FORCE   MAJEURE 

CLAUSE-28 : LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND RECTIFICATION  THEREOF 

CLAUSE-29 : CONTRACTOR‟S LIABILITY   AND   INSURANCE 

CLAUSE-30 : SUSPENSION   OF   WORKS  

CLAUSE-31 : FORE CLOSURE   OF   CONTRACT   IN   FULL OR   IN PART  DUE  TO ABANDONMENT  OR 

  REDUCTION   IN SCOPE   OF   WORK 

CLAUSE-32 : TERMINATION   OF CONTRACT ON   DEATH  

CLAUSE-33 : CARRYING   OUT PART WORK   AT THE RISK & COST OF TH E CONTRACTOR 

CLAUSE-34 : COMPLETION TIME   AND   EXTENSIONS  

CLAUSE-35 : LIQUIDATED   DAMAGES   FOR DELAY 

CLAUSE-36 : WHEN   THE CONTRACT   CAN BE   DETERMINED  

CLAUSE-37 : INSPECTION AND APPROVAL 

CLAUSE-38 : COMPLETION CERTIFICATE   &  COMPLETION PLANS 

CLAUSE-39 :  MEASUREMENTS 

CLAUSE-40 :  PAYMENT   ON ACCOUNT 

CLAUSE-41 :  TAXES, DUTIES   AND   LEVIES   ETC 

CLAUSE-42 : TAX DEDUCTION   AT   SOURCE 

CLAUSE-43 : PAYMENT   OF   FINAL BILL 

CLAUSE-44 : OVER   PAYMENTS   AND   UNDER PAYMENTS  

CLAUSE-45 : FINALITY   CLAUSE  

CLAUSE-46 : SUM PAYABLE   BY   WAY OF COMPENSATION TO BE CONSIDERED IS     

  REASONABLE  WITHOUT  PREFERENCE TO ACTUAL LOSS 

CLAUSE-47 : SETTLEMENT  OF  DISPUTES  &  ARBITRATION 

CLAUSE-48 : CLAIM 

CLAUSE-49 : INTEREST 

CLAUSE-50 : INCENTIVE  FOR  EARLY  COMPLETION.  
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GENERAL CONDITIONS OF CONTRACT 

 

CLAUSE - 1: DEFINITIONS 
 

In the contract, the following words & expressions shall, unless context otherwise 

requires, have the meaning thereby respectively assigned to them: 
 

i) Contract: means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the competent authority on behalf of the Chairman, Inland 

Waterways Authority of India and the contractor, together within the documents referred to 

therein including these conditions, the specifications, designs, drawings and instructions issued 

from time to time by the Engineer-in-charge and all these documents taken together shall be 

deemed to form one contract and shall be complementary to one another          

 ii) Contract sum; means the amount arrived at by multiplying the quantities shown in the schedule 

of quantities and price by the respective item rates as allowed. 

 iii) Contractor:  means the successful tenderer who is awarded the contract to perform the work 

covered under this tender documents and shall be deemed to include the contractor‟s successors, 

executors, representatives or assign approved by the Engineer-in-charge. 

(iv) Employermeans the Chairman, Inland Waterways Authority of India and his successors. 

(v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways Authority of India, 

which invites tenders on behalf of the Chairman, IWAI and includes therein-legal representatives, 

successors and assigns. 

(vi) Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, supervise and be In-

charge of the works for the purpose of this contract who shall supervise and be in charge of the 

work. 

(vii) Engineer-in-charge representative shall mean any officer of the Authority nominated by the 

Engineer-in-charge for day to day supervision, checking, taking measurement, checking bills, 

ensuring quality control, inspecting works and other related works for completion of the project. 

(viii) Chairman: means Chairman of Inland Waterways Authority of India. 
 

(ix) Chief Engineer: means the Chief Engineer of the Authority. 
 

(x) Director means the Director of the Authority, as the case may be. 

(xi) Deputy Director means the Deputy Director of the Authority, as the case may be. 

(xii) Assistant Director means the Asstt. Director of the Authority, as the case may be. 
 

(xiii) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor of the 

Authority, as the case may be  
 

(xiv) Work Order means a letter from the Authority conveying the acceptance of the 

tender/offer subject to such reservations as may have been stated therein. 
 

(xv) Day : means a calendar day beginning and ending  at  mid-night. 
 

(xvi) Week : means seven consecutive calendar days 
 

(xvii) Month : means the one Calendar month. 
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(xviii) Site means the waterway and / or other places through which the works are to be 

executed. 
 

(xix) Vessel : means the vessel/craft belonging to  the Contractor  for carrying out the work.  
 

(xx) Drawings : means the drawings referred to in the specifications  and  / or appended with 

the  tender  document,  any modifications  of such drawings approved in writing  by  the 

Engineer-in-Charge  and shall also include  drawings  issued for  actual  execution of the 

work time to time by  the  Engineer-in-Charge. 
 

(xxi) Urgent Works: means any urgent nature which in the opinion of the Engineer-In-Charge 

become necessary at the time of execution and / or during the progress of work to obviate 

any risk or accident or failure or to obviate any risk of damage to the vessel structure, or 

required to accelerate the progress of work or which becomes necessary for security or for 

any other reason the Engineer-in-Charge may deem expedient. 
 

(xxii) Work/ works: means work / works to be executed in accordance with the contract. 

 

(xxiii) Schedules referred to in these conditions shall mean the relevant schedules annexed to the 

tender papers or the standard schedule of rates of the govt. mentioned with the 

amendments thereto issued up to the date of receipt of the tender. 
 

(xxiv) District specifications means the specifications followed by the State Government in the area 

where the work is to be executed. 

xxv) Tendered value means the value of the entire work as stipulated in the letter of award. 

CLAUSE – 2: INTERPRETATIONS  
 

2.1 Where the contract so requires, words imparting the singular only shall also include the 

plural and vice versa. Any reference to masculine gender shall whenever required include 

feminine gender and vice versa.  
 

2.2  Heading and marginal notes in these General Conditions shall not be deemed to form part thereof 

or be taken into consideration in the interpretation of construction thereof of the contract. 

CLAUSE – 3: PERFORMANCE GUARANTEE 
 

3.1 The contractor shall be required to deposit an amount equal to 5% of the tendered value 

of the work as performance guarantee through RTGS/NEFT to the IWAI account as 

mentioned in this tender documents within 15 days of the issue of the work order. In this 

work PG in the form of BG will not be accepted. 
 

3.2 Performance guarantee shall be initially valid up to the stipulated date of completion plus 

sixty days beyond that. In case the time for completion gets enlarged, the contractor shall 

get the validity of the performance guarantee extended to cover such enlarged time of the 

work. After recording of the completion certificate for the work by the competent 

authority, the performance guarantee shall be returned to the contractor without any 

interest. 
 

3.3 In the event of contract being determined under the provision of any of the 

clauses/conditions of agreement, the performance guarantee shall be forfeited in full and 

shall be absolutely at the disposal of the authority.  

  

CLAUSE – 4: SECURITY DEPOSIT 
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4.1 A sum @ 10% of the gross amount of the bill shall be deducted from each running bill of 

the contractor till the sum along with the sum already deposited as the  earnest money will 

amount to security deposit of 5% of the contract value of work. Bank guarantee will not 

be accepted as security deposit. 
 

4.2 The total security deposit shall remain with IWAI till the warranty period is over or the 

payment of the final bill payable in accordance with agreement conditions whichever is 

later, provided the Engineer-in-Charge is satisfied that there is no demand outstanding 

against the contractor. 
 

4.3 No interest will be paid on security deposit. 
 

4.4 If the contractor neglects to observe or fails to perform any of his obligations under the 

contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in part, the 

security deposit furnished by the contractor. However, if the contractor duly performs and 

completes the contract in all respects and presents in absolute "NO DEMAND 

CERTIFICATE” in the prescribed form, the IWAI shall refund the security deposit to the 

contractor only after the expiring of warranty period and deduction of cost and expenses 

that the Authority may have incurred and other money including all losses and damages 

which the Authority is entitled to recover from the Contractor. 

 

4.5 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the 

contractor a memo in writing pointing out the delay in progress and calling upon the 

contractor to explain the causes for the delay within 3 days of receipt of the memo and 10 

days from issuance of memo whichever is earlier. If the Engineer-in-Charge is not 

satisfied with the explanations offered, he may forfeit the security deposit and / or 

withhold payment of pending bills in whole or in part and/ or get the measures of 

rectification of progress of work accelerated to the pre-defined level at the risk and cost of 

the contractor. 
 

4.6  All compensation or other sums of money payable by the contractor under the terms of 

the contract or any other contract or on any other account whatsoever, may be deducted 

from or paid by the sale of a sufficient part of his security or from the interest arising 

there from or from any sums which may be due or may become due to the contractor by 

the Authority on any account whatsoever. Also in the event of the contractor‟s security 

deposit being reduced by reasons of such deductions or sale, as aforesaid the contractor 

shall, within 14 days of receipt of notice of demand from the Engineer-in-Charge make 

good the deficit in his security deposit. 

 

CLAUSE – 5: SUFFICIENCY OF TENDER  
 

The contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates quoted in the 

schedule of   Quantities and Prices which shall (except as otherwise provided in the 

contract) cover all his obligations under the contract and all matters and things necessary 

for the proper execution and completion of the works in accordance with the provisions of 

the contract and its operation during execution of work. 

 

CLAUSE – 6:  CONTRACT DOCUMENTS  
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 6.1 The language in which the contract documents shall be drawn up shall be English and if 

the said documents are written in more than one languages, the language according to 

which the contract is to be constructed and interpreted shall be English. 

 

 6.2 The Contractor shall be furnished free of charge certified true copy of the contract 

document.  

 

6.3 A copy of the Contract Documents furnished to the Contractor as aforesaid shall be kept 

by the Contractor on the Site in good condition and the same shall at all reasonable time 

be available for inspection and use by the Engineer-in-Charge, his representatives or by 

other Inspecting officers of the Authority. 

 

 6.4 None of these Documents shall be used by the Contractor for any purpose other than that 

of this contract. 

 

CLAUSE – 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS 

 

 7.1 Detailed drawings shall be followed in preference to small-scale drawings and figured 

dimensions in preference to scaled dimensions.  The case of discrepancy between the 

Schedule of Quantities and prices, the Specifications and/ or the drawings, the following 

order of precedence shall be observed : - 

 

(a) Description in the Schedule of Quantities and Prices.     

(b)  Relevant Specifications and Special Conditions, if any. 

(c) Drawings. 

(d) Indian Standards Specifications of BIS. 

 

 7.2 The contractor shall study and compare the drawings, specifications and other relevant 

information given to him by the Engineer-in-Charge and shall report in writing to the 

Engineer-in-Charge any discrepancy and inconsistency which he notes. The decision of 

the Engineer-in-Charge regarding the correct intent and meaning of the drawings and 

specifications shall be final and binding. 

 

 7.3 Any error in description, quantity or price in Schedule of Quantities and Prices or any 

omission therefrom shall not vitiate the Contract or release the Contractor from the 

execution of the whole or any part of the work(s) comprised therein according to 

drawings and specifications or from any of his obligations under the contract. 

 

 7.4 If on check there is difference in the amount worked out by contractor in the schedule of 

quantities and prices and General summary the same shall be adjusted in accordance with 

the following rules: 

 

(a) In the event of error/discrepancy occurring in the rates written in figures and 

words, then the rate which corresponds with the amount worked out by the 

contractor shall, unless otherwise proved, be taken as correct. If the amount of an 

item is not worked out by the contractor or it does not correspond with the rate 

written either in figures or in words, then the rate quoted by the contractor in 

words shall be taken as correct. When the rate quoted by the contractor in figures 

and words tally, but the amount is not worked out correctly, the rate quoted by the 

contractor will, unless or otherwise proved, be taken as correct. 
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(b) All errors in totaling in the amount column and in carrying forward totals shall be 

corrected. 

 

(c) The totals of various sections of schedule of quantities and price amended shall be 

carried over to the General Summary and the tendered sum amended accordingly.  

The tendered sum so altered shall, for the purpose of tender, be substituted for the 

sum originally tendered and considered for acceptance instead of the original sum 

quoted by the tenderer.  Any rounding off of quantities or in sections of schedule 

of quantities and prices or in General summary by the tenderer shall be ignored. 

 

CLAUSE–8: DUTIES AND POWERS OF THE ENGINEER–IN-CHARGE 

REPRESENTATIVE 
 

8.1 The duties of the representative of the Engineer-in-Charge are to watch and supervise the 

works and to test and examine any materials/ parts to be used or workmanship achieved 

in connection with the works.  
 

8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his representative 

any of the powers and authorities, vested in the Engineer-in- Charge and shall furnish to 

the contractor a copy of all such written delegation of powers and authorities. Any written 

instruction or written approval given by the representative of the Engineer-in-Charge to 

the contractor within the terms of such delegation shall bind the contractor and the 

Authority as though it has been given by the Engineer-in-Charge. 
 

8.3  Failure of the representative of the Engineer-in-Charge to disapprove any work or 

materials shall be without prejudice to the power of the Engineer-in-Charge thereafter to 

disapprove such work or materials and to order the pulling down, removal or breaking up 

thereof. The contractor shall, at his own expense, again carry out such works as directed 

by the Engineer-in-Charge. 
 

8.4 If the Contractor is dissatisfied with any decision of the representative of the Engineer-in-

Charge, he will be entitled to refer the matter to the Engineer-in- Charge who shall 

thereupon confirm, reverse or vary such decision and the decision of the Engineer-in- 

Charge in this regard shall be final and binding on the contractor. 

 

CLAUSE – 9:  ASSIGNMENT AND SUB-LETTING 
 

The Contractor shall not sub-let, transfer or assign the whole or any part of the work 

under the contract.  Provided that the Engineer-in-Charge may at his discretion, approve and 

authorize the Contractor to sub-let any part of the work, which in his opinion, is not substantial, 

after the contractor submits to him in writing the details of the part of the work(s) or trade 

proposed to be sublet, the name of the sub-contractor thereof together with his past experience in 

the said work/trade and the form of the proposed sub-contract. Nevertheless any such approval or 

authorization by the Engineer-in-Charge shall not relieve the contractor from his any or all 

liabilities, obligations, duties and responsibilities under the contract. The contractor shall also be 

fully responsible to the Authority for all the acts and omissions of the sub-contractor, his 

employees and agents or persons directly employed by the contractor.  However, the employment 

of piece rate works shall not be construed as sub-letting. 

 

 CLAUSE – 10:  FACILITIES TO OTHER CONTRACTORS 
 

The contractors shall, in accordance with the requirements of the work as decided by the 

Engineer-in- Charge, afford all reasonable facilities to other contractors engaged 

contemporaneously on separate contracts and for departmental labour and labour of any other 
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agency properly authorised by Authority or any statutory body which may be employed at the 

site for execution of any work not included in the contract which the Authority may enter into in 

connection with or ancillary to the works. In all matters of conflict of interest, the Engineer-in-

Charge shall direct what compromise should be made and his decision shall be final and binding 

on the parties. 

CLAUSE – 11: CHANGE IN THE CONSTITUTION OF THE FIRM TO BE   

    INTIMATED 
 

Where the contractor is a partnership firm, prior approval in writing of the Engineer-in-

Charge shall be obtained before any change is made in the constitution of the firm. Where the 

contractor is an individual or a Hindu Undivided Family business concern, such approval, as 

aforesaid, shall like-wise be obtained before the contractor enters into any partnership agreement 

where under the partnership firm would have the right to carry out the works hereby undertaken 

by the contractor.  If prior approval as aforesaid is not obtained the contractor shall be deemed to 

have been assigned in contravention to Clause 36 hereof and the same action will be taken and 

the same consequences shall ensure as provided for in the said clause-36.  
 

CLAUSE – 12:  COMMENCEMENT OF WORK 

 

The contractor shall commence the work at the respective sites within 10 days of the issue 

of Letter of Award.  If the contractor commits default in mobilization of resources, and 

equipment as aforesaid, the Engineer-in-Charge shall without prejudice to any other right or 

remedy be at liberty to cancel the contract and forfeit the earnest money/security deposit. 

  

CLAUSE – 13: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH 

SPECIFICATION DRAWINGS AND ORDERS ETC. 
 

13.1 The contractor shall execute the whole and every part of the work in the most substantial 

and workman like manner in strict conformity with the specifications laid down in the 

contract document or as may be laid down by the Engineer-in-Charge under the terms of 

the contract. The contractor shall also conform exactly, fully and faithfully to the designs, 

drawings specifications and instructions in writing in respect of the work, duly signed by 

the Engineer-in-Charge as may be issued from time to time. 
 

 13.2 The contractor shall be entitled to receive, on demand, in addition to the contract 

documents, in accordance with the provisions of contract, the documents set forth herein 

in respect of the work on commencement or during the performance of the contract: 
 

(a) Specifications or revisions thereof other than standard printed specifications 

(b)  Explanations, instructions etc. 
 

Such further drawings, explanation, modifications and instruction, as the Engineer-in-

Charge may issue to the contractor from time to time in respect of the work shall be 

deemed to form integral part of the contract and the contractor shall be bound to carry out 

the work accordingly. 
 

13.3 In the case of any class of work for which there is no specifications, such work shall be 

carried out in accordance with the Bureau of Indian Standards specifications. In case there 

are no such specifications in the BIS, work shall be carried out as per manufacturer‟s 

specifications, if manufacturer‟s specifications are also not available then as per District 

specifications. In case there are no such specifications as required, above the work shall 

be carried out in all respect in accordance with the instructions and requirements of the 

Engineer-in-Charge. 

 13.4 All instructions and orders in respect of the work shall be given by the Engineer-in-

Charge in writing.  However, any verbal instructions or order shall be confirmed by the 
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Engineer-in-Charge as soon as practicable without loss of time and only such written 

instruction shall be deemed to be valid.  

 

CLAUSE – 14: SETTING OUT THE WORKS 

 

The contractor shall provide all assistance and adhere to the instruction of E.I.C during 

the course of surveying, inspection, etc.  

 

CLAUSE – 15:  URGENT WORKS 

 

If any urgent work (in respect of which the decision of the Engineer-in-Charge shall be 

final and binding) becomes necessary, the contractor shall execute the same as may be directed 

by Engineer-in-Charge, provided the directions are in accordance and confirmatory with 

provisions in Clause – 8. 

 

CLAUSE – 16:  DEVIATIONS, VARIATIONS, EXTENT AND PRICING 

 
16.1 The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions 

to, or substitutions for the original specifications, drawings, designs and instructions that may 

appear to him to be necessary or advisable during the progress of the work, and (ii) to omit a 

part of the works in case of non-availability of a portion of the site or for any other reasons 

and the contractor shall be bound to carry out the works in accordance with any instructions 

given to him in writing signed by the Engineer-in-Charge and such alterations, omissions, 

additions or substitutions shall form part of the contract as if originally provided therein and 

any altered, additional or substituted work which the contractor may be directed to do in the 

manner specified above as part of the works, shall be carried out by the contractor on the 

same conditions in all respects including price on which he agreed to do the main work except 

as hereafter provided. 

16.2  The time for completion of the works shall, in the event of any deviations resulting in 

additional cost over the tendered value sum being ordered, be extended, if requested by the 

contractor, as follows:  

(i)  In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original tendered value plus  

(ii)  25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge. 

16.3 In the case of extra item(s) (items that are completely new, and are in addition to the items 

contained in the contract), the contractor may within fifteen days of receipt of order or 

occurrence of the item(s) claim rates, supported by proper analysis, for the work and the 

Engineer-in-Charge shall within one month of the receipt of the claims supported by analysis, 

after giving consideration to the analysis of the rates submitted by the contractor, determine 

the rates on the basis of the market rates and the contractor shall be paid in accordance with 

the rates so determined. 

16.4 In the case of substituted items (items that are taken up with partial substitution or in lieu of 

items of work in the contract), the rate for the agreement item (to be substituted) and 

substituted item shall also be determined in the manner as mentioned in the following para. 
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(a) If the market rate for the substituted item so determined is more than the market rate of the 

agreement item (to be substituted), the rate payable to the contractor for the substituted item 

shall be the rate for the agreement item (to be substituted) so increased to the extent of the 

difference between the market rates of substituted item and the agreement item (to be 

substituted). 

(b)  If the market rate for the substituted item so determined is less than the market rate of the 

agreement item (to be substituted), the rate payable to the contractor for the substituted item 

shall be the rate for the agreement item (to be substituted) so decreased to the extent of the 

difference between the market rates of substituted item and the agreement item (to be 

substituted). 

16.5 In the case of contract items, substituted items, contract cum substituted items, which exceed 

the deviation limits laid down in Schedule „B‟, the contractor may within fifteen days of 

receipt of order or occurrence of the excess, claim revision of the rates, supported by proper 

analysis for the work in excess of the above mentioned limits, provided that if the rates so 

claimed are in excess of the rates specified in the schedule of quantities, the Engineer-in-

Charge shall within one month of receipt of the claims supported by analysis, after giving 

consideration to the analysis of the rates submitted by the contractor, determine the rates on 

the basis of the market rates and the contractor shall be paid in accordance with the rates so 

determined.  

16.6  The provisions of the paragraph 16.4 above shall also apply to the decrease in the rates of 

items for the work in excess of the limits laid down in Schedule „B‟, and the Engineer-in-

Charge shall after giving notice to the contractor within one month of occurrence of the 

excess and after taking into consideration any reply received from him within fifteen days of 

the receipt of the notice, revise the rates for the work in question within one month of the 

expiry of the said period of fifteen days having regard to the market rates. 

16.7 Under the circumstances, the contractor shall at any stage not suspend the work on account of 

non-settlement of rates of such Deviated/Extra/Substituted items. 

 

CLAUSE - 17:  CONTRACTOR‟S SUPERVISION  
 

 17.1    The contractor shall either himself supervise the execution of the works or shall appoint at 

his own expense, a qualified and experienced Engineer as his accredited agent approved 

by the Engineer-in-Charge, if contractor has himself not sufficient knowledge or 

experience to be capable of receiving instruction or cannot give his full attention to the 

works.  The contractor or his agent shall be present at the   site(s) and shall supervise the 

execution of the works with such additional assistance in each trade, as the work involved 

shall require and considered essential by the Engineer-in-Charge. Further the 

directions/instructions given by the Engineer-in-Charge to the contractor's agent shall be 

considered to have the same force as if these had been given to the contractor himself. 

  17.2 If the contractor fails to appoint a suitable agent as directed by the Engineer-in-Charge, 

the Engineer-in- Charge shall have full powers to suspend the execution of the works 

until such date as a suitable agent is appointed by the contractor and takes over the charge 

of supervision of the work.  For any such suspension, the contractor shall be held 

responsible for delay so caused to the work. 

 

CLAUSE - 18:  INSTRUCTIONS AND NOTICE 
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 18.1 Except as otherwise provided in this contract, all notices to be given on behalf of the 

Authority and all other actions to be taken on its behalf may be given or taken by the 

Engineer-in-Charge or any officer for the time being entrusted with the functions, duties 

and powers of the Engineer-in-Charge. 
 

18.2 All instructions, notices and communications etc. under the contract shall be given in 

writing and any such oral orders / instructions given shall be confirmed in writing and no 

such communication which is not given or confirmed in writing shall be valid. 

 

 18.3 All instructions, notices and communications shall be deemed to have been duly given or 

sent to the contractor, if delivered to the contractor, his authorized agent, or left at, or 

posted to the address given by the contractor or his authorized agent or to the last known 

place of abode or business of the contractor or his agent of services by post shall be 

deemed to have been served on the date when in the ordinary course of post these would 

have been delivered to him and in other cases on the day on which the same were  so 

delivered or left. 

 

18.4  The Engineer-in-Charge shall communicate or confirm the instructions to the contractor 

in respect of the execution of work through a “Site Order Book“ maintained in the office 

of the Engineer-in-Charge and the contractor or his authorized representative shall 

confirm receipt of such instructions by signing the relevant entries in this book. If 

required by the Contractor, he shall be furnished a certified true copy of such 

instruction(s). The pro-forma for Site Order Book to be maintained at site is given in 

Annexure – IV. 
 

18.5 The “Hindrance Register” shall be maintained at the site of work, where any hindrance 

which comes to the notice of the representative of the Engineer-in-Charge shall be 

recorded and immediately a report will be made to the Engineer-in-Charge within a week. 

The Engineer-in-Charge shall review the Hindrance Register at least once in a month. The 

pro-forma on which the Hindrance Register shall be maintained is given in Annexure-V. 
 

 CLAUSE -19:  PLANT AND EQUIPMENT  

 

 19.1 The Contractors shall provide and install all necessary plant; equipment and machinery 

required for the execution of the work under the contract, at his cost and shall use such 

methods and appliances for the purpose of all the operations connected with the work 

covered by the contract, which shall ensure the completion of work(s) within the specified 

time. 

 

  19.2 Subject to the availability of any item(s), plant, equipment and machinery the Authority at 

the written request of the contractor, may issue to the contractor on hire for being 

deployed on the work contracted for, at pre- determined rates, terms and conditions at the 

sole discretion of the Engineer-in-Charge. 
 

CLAUSE – 20:  PATENT RIGHTS 
 

The contractor shall indemnify the Authority, its representatives or its employees against 

any action, claim or proceeding relating to infringement or use of any patent or design or any 

alleged patent or design rights and shall pay any royalties or other charges which may be payable 

in respect of any article or material or part thereof included in the contract.  In the event of any 

claim being made or action being brought against the Authority or any agent, servant or 

employee of the Authority in respect of any such materials as aforesaid the contractor shall 

immediately be notified thereof. Provided that such indemnification shall not apply when such 
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infringement has taken place in complying with the specific directions issued by the Authority 

but the contractor shall pay any royalties or other charges payable in respect of any such use, the 

amount so paid being reimbursement to the contractor only if the use was the result of any 

drawings and or specifications issued after submission of the tender. 

 

CLAUSE – 21: MATERIALS 

 

 21.1 The contractor shall at his own expenses provide / arrange all materials required for the 

bona-fide use on work under the contract. 

 

 21.2 All materials/parts to be provided by the contractor shall be in conformity with the 

specifications laid down in the contract and the contractor shall furnish from time to time 

proof and samples, at his own cost, the materials/parts as may be specified by the 

Engineer-in-Charge. Further the Engineer-in-Charge shall also have powers to have such 

tests, in addition to those specified in the contract, as may be required and the contractor 

shall provide all facilities to carry out the same. The cost of materials/parts consumed in 

such tests and also the expenses incurred thereon including the cost of the testing charges, 

shall be borne by the contractor in all cases and also where such tests which are in 

addition to those provided in the contract disclose that the materials are in conformity 

with the provisions of the contract. 

 

 21.3  The Engineer-in-Charge or his representative shall be entitled at any time to inspect and 

examine any materials/parts intended to be used in the works, either on the site or at 

factory or workshop or other place(s) where such materials are assembled, fabricated, 

manufactured or any place where these are lying or from where these are being obtained.  

For this, purpose, the contractor shall afford such facilities as may be required for such 

inspection and examination. 

 

CLAUSE - 22: LAWS GOVERNING THE CONTRACT 

 

The Courts at Kolkata only shall have the jurisdiction for filing the award of the 

arbitration and for any other judicial proceedings. 

 

CLAUSE - 23:  WATCH & WARD AND LIGHTING 

 

The Contractor shall provide and maintain at his expense all lights, guards, fencing and 

watch & ward when and where necessary or as required by the Engineer-in-Charge for the 

protection of the works or for the safety and convenience of those employed on the works or the 

public. 
 

CLAUSE - 24:  WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS  

 

 24.1 Subject to any provisions to the contrary contained in the contract, none of the works 

shall be carried out during Sundays and national holidays without the permission in 

writing of the Engineer-in-Charge. However, when work is unavoidable or necessary for 

safety of life, property or works, contractor shall take necessary action immediately and 

advise the Engineer-in-Charge accordingly. 
 

 24.2 The Engineer-in-Charge at its discretion may, however, direct the contractor that the work 

may be carried out on holidays, Sundays and/or in extra shifts to ensure completion of 

works under the contract as scheduled. 
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CLAUSE - 25: LABOUR 
 

25.1 (a) The contractor shall employ labour in sufficient numbers to maintain the required 

rate of progress and of quality to ensure workmanship of the degree specified in 

the contract and to the satisfaction of the Engineer-in-Charge.  The Contractor 

shall not employ in connection with the works any person who has not completed 

eighteen years of age the minimum age specified in Indian Labour Law. 

 

(b) If any foreigner is employed by the contractor on the work within the site the later 

shall ensure that such foreigner possesses the necessary special permit issued by 

the Civil Authorities in writing and also comply with the instructions issued there-

from from time to time. In the event of any lapse in this regard on the part of such 

foreigner the contractor shall be personally held responsible for the lapse & 

Authority shall not be liable in any event.           

 

(c) The Contract is liable for cancellation if either the contractor himself or any of his 

employee is found to be a person who has held Class-I post under the Authority 

immediately before retirement and has within two years of such retirement 

accepted without obtaining the previous permission of the Authority or of the 

Chairman as the case may be and employment as contractor for, or in connection 

with the execution of the public works, or as an employee of such contractor. If 

the contract is terminated on account of the failure of the contractor to comply 

with the above clause, the Authority shall be entitled to recover from him such 

damages as may be determined by the Engineer-in-Charge with due regard to the 

inconvenience caused to the Authority on account of such termination without 

prejudice to the Authority's right to proceed against such officer.        
 

25.2 The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a 

distribution return of the number and description by trades of the works of people 

employed on the works. The contractor shall also submit on the 4th and 19th of every 

month for the period of second half of the preceding month and first half of the current 

month respectively to the Engineer-in-Charge, a true statement in respect of the 

following. 
 

i) Any accident if occurred during the said fortnight showing the circumstances 

under which it happened and the extent of damage and injury caused by it and. 

 

ii) The number of female workers who have been allowed maternity benefit as 

provided in the Maternity Benefit Act 1961 or Rules made thereunder and the 

amount paid to them. 

 

25.3 The Contractor shall pay to labourer employed by him either directly or through sub-

contractors wages not less than wages as defined in Minimum Wages Act 1948 and 

Contract Labour (Regulation and Abolition) Act 1970 amended from time to time and 

rules framed there-under and other labour laws affecting contract labour that may be 

brought in force from time to time. 

 

25.4 The Contractor shall also comply with the provisions of all Acts, Laws, any Regulation or 

Bye Laws of any Local or other Statutory Authority applicable in relation to the execution 

of works such as: 

 

i)  Payment of Wages Act, 1936 (Amended) 
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ii)  Minimum Wages Act, 1948 (Amended). 
 

iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed there 

under as amended.  
 

iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 

1976. 
 

v)  Employer's Liability Act 1938 (Amended) 
 

vi) Maternity Benefit Act. 1961 (Amended) 
 

vii) The Industrial Employment (Standing orders) Act 1946 (Amended). 
 

viii) The Industrial Disputes Act. 1947 (Amended) 
 

ix) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of 

1978 and any amended thereof: 

 

ix) The Personal Injuries (Compensation Insurance) Act 1963 and any modifications 

thereof and rules made thereunder from time to time. The Contractor shall take 

into account all the above and financial liabilities in his quoted rates and nothing 

extra, whatsoever, shall be payable to him on this account. 

 

The list is indicative only, otherwise the contractor should be aware of all the 

Acts/Labour Laws and should follow diligently on the work. The contractor shall be fully 

and personally responsible for the violation of any Act/Labour Law  
 

25.5 The Contractor shall be liable to pay his contribution and the employees contribution to 

the State Insurance Scheme in respect of all labour employed by him for the execution of 

the contract, in accordance with the provision of  "the Employees State insurance Act 

1948" as amended from time to time.  In case the Contractor fails to submit full details of 

his account of labour employed and the contribution payable, the Engineer-in- Charge 

shall recover from the running bills the contribution amount as assessed by him.  The 

amount so recovered shall be adjusted against the actual contribution payable for 

Employees State Insurance. 
 

25.6 The Engineer-in-Charge shall on a report having been made by an inspecting officer as 

defined in the Contract Labour  (Regulation and Abolition) Act and Rules or on his own 

in his capacity as Principal Employer, have the power to deduct from the amount due to 

the contractor any sum required for making good the loss suffered by worker(s) by reason 

of non-fulfillment of the conditions of the Contract for the benefit of Workers, 

nonpayment of wages or on account of deduction made from the wages of the workers 

which are not justified by the terms of the contract or non- observance of the said Act and 

Rules framed there under  with amendments made from time to time. 
 

25.7 The Contractor shall indemnify the Authority against any payments to be made under and 

for observance of the Regulation Laws, Rules as stipulated in Clause-25.4 above without 

prejudice to his right to claim indemnity from his sub-contractors. In the event of the 

contractor's failure to comply with the provisions of all the Acts/Laws stipulated in 

Clause-25.4 or in the event of decree or award or order against the contractor having been 

received from the competent authority on account of any default or breach or in 

connection with any of the provisions of the Acts/Laws/Rules mentioned in Sub-Clause 

25.4 above, the Engineer-in-Charge without prejudice to any other right or remedy under 

the contract shall be empowered to deduct such sum or sums  from the  Bill of the 
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contractor or from his security deposit  or from  other  payment due under this contract  or  

any  other contract to satisfy within a reasonable time the  provisions of the various 

Acts/Laws/Rules/Codes as mentioned under  Sub-Clause  25.4 above, on the part of the 

contractor under  the contract on behalf of and at the expenses of the contractor and make 

payment and /or provide amenities/ facilities/services  accordingly. In this regard, the 

decision of the Engineer-in-Charge shall be conclusive and binding on the contractor. 
 

 25.8 In the event or the Contractor committing a default or breach of any of the provisions of 

the aforesaid Contract's Labour (Regulation and Abolition) Act and Rules as amended 

from  time to time or furnishing any information or  submitting or filling any 

form/Register/Slip under the  provisions of  these Regulations which is materially 

incorrect then  on the  report  of  the Inspecting officer as  defined  in  the relevant  Acts 

and Rules as referred in Clause 25.4 above, the Contractor shall without prejudice to any 

other liability  pay  to the Authority a sum not exceeding Rs.50/- (Rs. Fifty only) as 

liquidated damages for every default, breach or furnishing, making,  submitting, filling 

materially incorrect statement as may be fixed by the Engineer-in-Charge. The decision 

of the Engineer-in-Charge in this respect shall be final & binding. 

25.9 The Contractor shall at his own expenses comply with or cause to be complied with the 

Provisions/ Rules provided for welfare and health of Contract Labour in the Contract 

Labour (Regulation and Abolition) Act and other relevant Acts and Rules framed there 

under or any other instructions issued by the Authority in this regard for the protection of 

health and for making sanitary arrangements for workers employed directly or indirectly 

on the works. In case the contractor fails to make arrangements as aforesaid, the 

Engineer-in-Charge shall be entitled to do so and recover the cost thereof from the 

contractor. 

 

25.10 The Contractor shall at his own expense arrange for the safety or as required by the 

Engineer-in-Charge, in respect of all labour directly or indirectly employed for 

performance of the Works and shall provide all facilities in connection therewith. In case 

the contractor fails to make arrangements and provide necessary facilities as aforesaid, 

the Engineer-in- Charge shall be entitled to do so and recover the cost thereof from the 

Contractor. But this will not absolve the contractor of his responsibility or otherwise 

thereof. 

 

25.11 Failure to comply with "Provisions/Rules made for Welfare and Health of Contract 

Labour" Safety Manual, or the provisions relating to report on accidents and grant of 

maternity benefits to female workers and the relevant Acts/Rules referred in clause 25.4 

above shall make the contractor liable to pay to the Authority as liquidated damages an 

amount not exceeding Rs. 50/- for each default or materially incorrect statement. The 

decision of the Engineer-in-Charge in such matters based on reports from the inspecting 

Officers as defined in the relevant Acts and Rules as referred in clause 25.4 above shall 

be final and binding and deductions for recovery of such liquidated damages may be 

made from any amount payable to the contractor. In the event of any injury, disability or 

death of any workmen in or about the work employed by the contractor either directly or 

through his sub-contractor, contractor shall at all time indemnify and save harmless the 

Authority against all claims, damages and compensation under the Workmen 

Compensation Act. 1923 as amended from time to time or in other Law for the time being 

in force and Rules there-under from time to time and also against all costs, charges and 

expenses of any smooth action by proceedings arising out of such accidents or injury, 

disability or death of a workmen and against all sum or sums which may with the consent 

of the contractor be paid to compromise or compound any claim in this regard. If any 

award, decree or order is passed against the contractor for recovery of any compensation 
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under the Workmen Compensation Act, 1923, for any injury, disability or death of a 

workman by any competent court, the said sum or sums shall be deducted by the 

Engineer-in-Charge from any sum then due or that may become due to the contractor or 

from his security deposit or sale thereof in full or part under the contract or any other 

contract with the Authority towards fulfillment of the said decree, award or orders. 

 

25.12 Provided always that the contractor shall have no right to claim payments/claims 

whatsoever on account of his compliance with his obligations under this clause and 

Labour Regulations. 

 

25.13   The contractor shall not otherwise than in accordance with the statutes ordinance and 

Government Regulations or orders for the time being in force import, sell, give, barter or 

otherwise dispose of any alcoholic liquor or drugs to permit or suffer any such import, 

sale, gift, barter or disposal by his sub-contractor, agent or employees. 
 

25.14 The contractor shall not give, barter or otherwise dispose of to any person or persons any 

arms or ammunition of any kind or permit to suffer the same as aforesaid.       
 

25.15 The Contractor shall employ for the execution of the works only such persons as are 

skilled and experienced in their respective trades and Engineer-in-Charge shall be at 

liberty to object to and require the contractor to remove from the works any persons 

employed by the Contractor for the execution of the works who, in the opinion of the 

Engineer-in-Charge, misconduct himself or is incompetent or negligent in the proper 

performance of his duties. The contractor shall forthwith comply with such requisition 

and such person shall not be again employed upon the works without permission of the 

Engineer-in-Charge.  
 

25.16 Release of Security deposit after labour clearance: Security deposit of the work shall 

not be refunded till the contractor produces a clearance certificate from the Labour 

Officer. As soon as the work is virtually completed, the contractor shall apply for 

clearance certificate to the Labour Officer under intimation to Engineer-in-Charge. The 

Engineer-in-Charge on the receipt of such communication shall write to Labour Officer to 

intimate if any complaint is pending against the contractor in respect of the work. If no 

complaint is pending on record till after three months after completion of work and/or no 

communication is received from Labour Officer to this effect till six months after the date 

of completion, it will be deemed to have received the clearance certificate and the 

security deposit will be released if otherwise due. 

 

CLAUSE – 26:  MATERIALS OBTAINED FROM EXCAVATION SUCH AS                                                                         

COINS, FOSSILS, ETC.  
 

26.1 Materials of any kind obtained from excavation on the site shall remain the property of 

the Authority and shall be disposed off as directed by the Engineer-in-Charge. 
 

26.2 However if any of the materials thus obtained from excavation on the site is such as can 

be used in the execution of the work under the contract, the contractor will be allowed to 

use the same free of cost (except that any amount of royalty paid for in this regard by the 

Authority shall be recoverable from the contractor) for the aforesaid purpose provided the 

same is found suitable and is approved by the Engineer-in-Charge. 
 

26.3 Fossils, coins, articles of value, structures and other remains or things of geological or 

archeological interest discovered on the site shall be the absolute property of the 

Authority.  The contractor shall take reasonable precautions to prevent his labour or any 

other person from removing or damaging any such article or thing and shall acquaint the 
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Engineer-in-Charge with such discovery and carryout the Engineer-in-Charge‟s directions 

as to the disposal of the same at the expense of the Authority. 

CLAUSE – 27:  FORCE MAJEURE 
 

27.1  The term Force Majeure shall herein mean Riots  (other than among the contractor's 

employees), Civil Commotion  (to the extent no insurable), war (whether declared or not), 

invasion, act of foreign enemies, hostilation, civil war, rebellion, revolution, insurrection, 

military or usurped power, damage from aircraft, nuclear fission, acts of God, such as 

earthquake (above 7 magnitude on Richter Scale), lightning, unprecedented floods, fires 

not caused by contractor's negligence and other such causes  over  which  the contractor  

has no control and are accepted as such  by  the Engineer-in-Charge, whose decision shall 

be final and  binding.  In the event of either party being rendered unable by Force 

Majeure to perform any obligation required to be performed by them under this contract, 

the relative obligation of the party affected by such Force Majeure shall be treated as 

suspended for the period during which such Force Majeure cause lasts, provided the party 

allowing that it has been rendered unable as aforesaid, thereby shall notify within 15 days 

of the alleged beginning and ending thereof giving full particulars and satisfactory 

evidence in support of such cause. 
 

27.2 For delays arising out of Force Majeure, the bidder shall not claim extension in 

completion date for a period exceeding the period of delay attributable to the causes of 

Force Majeure and neither the Authority nor the bidder shall be liable to pay extra costs 

provided it is mutually established that Force Majeure conditions did actually exist. 
 

27.3 If any of the Force Majeure conditions exists in the places of operation of the bidder even 

at the time of submission bid, he shall categorically specify in his bid and state whether 

they have been taken into consideration in their quotations. 

 

CLAUSE - 28: LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND 

RECTIFICATION THEREOF 
 

 28.1 If the contractor or his labour or his sub-contractor, injure, destroy or damage, battery, 

solar panel, lighting system, road, fence, enclosures, water pipe, cables, buildings, drains, 

electricity or telephone posts, wires, trees, grass line, cultivated land in the area in which 

they may be working or in the area contiguous to the premises on which the work or any 

part of it is being executed or if any damage is caused to any item belonging to IWAI or 

to any person during the progress of work, the Contractor shall upon receipt of a notice in 

writing in that behalf from the Engineer-in-Charge, make good the same at his cost. 
 

28.2 If it appears to the Engineer-in-Charge or his representative at any time during the 

progress of work or prior to the expiration of the Defects Liability period that any work 

has been executed with unsound, imperfect or unskilled workmanship or that any 

materials or articles provided by the Contractor for execution of the work are unsound or 

of a quality inferior to that contracted for, or otherwise not in accordance with the 

Contract, or that any defect, shrinkage or other faults found in the work arising out of 

defective design or defective/ improper materials or workmanship, the Contractor shall, 

upon receipt of a notice in writing in that behalf from the Engineer-in-Charge forthwith 

rectify or remove and  reconstruct  the  work so specified in whole or in part,  as  the case 

may be, and/or remove the materials/articles so  specified and provide other proper and 

suitable materials at  his expense. 
 

28.3 All damages caused by accidents or carelessness of the contractor or any of his employees 

or any property belonging to the Authority is wasted or is misused by the contractor or 
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any of his employees shall be to the account of the contractor, who shall make good the 

loss. 
 

CLAUSE – 29:  CONTRACTOR'S LIABILITY AND INSURANCE  
 

29.1 From commencement to completion of the work(s) as a whole, the Contractor shall take 

full responsibility for the care thereof and for taking precautions to prevent loss or 

damage.  He shall be liable for any damage or loss that may happen to the works or any 

part thereof and to the Authority's Plant, Equipment and Material (hired or issued to the 

Contractor) shall be in good order and condition and in conformity in every respect with 

the requirements of the Contract and instructions of the Engineer-in-Charge. 

 

29.2     i) Neither party to the contract shall be liable to the other in respect of any loss or 

damage which may occur or arise out of "Force Majeure" to the works or any part 

thereof on to any material or article at site but not incorporated in the works or to 

any person or anything or material whatsoever or either party provided such a loss 

or damage could not have been foreseen or avoided by a prudent person and the 

either party shall bear losses and damages in respect of their respective men and 

materials.  As such liability of either party shall include claims/ compensations of 

the third party also. 
 

ii) Provided, however, in an eventuality as mentioned in sub-clause - 29.2 (i) above, 

the following provisions shall also have effect: 

 

(a) The Contractor shall, as may be directed in writing by the Engineer-in-Charge proceed 

with the completion of the works under and in accordance with the provisions and 

conditions of the contract, and 
 

(b) The Contractor shall, as may be directed in writing by the Engineer-in-charge, re-execute 

the works lost or damaged, remove from the site any debris and so much of the works as 

shall have been damaged and carry the Authority's T & P, Plant and Equipment, Material 

etc. to the Authority's store.  The cost of such re-execution of the works, removal of 

damaged works and carrying of Authority's store shall be ascertained in the same manner 

as for deviations and this shall be ascertained in the same manner as for deviations and 

this shall be added to the contract sum. Provided always that the Contractor shall, at his 

own cost, repair and make good so much of the loss or damage as has been occasioned by 

any failure on his part to perform his obligations under the contract or not taking 

precautions to prevent loss or damage or minimise the amount of such loss or damage, 

Final assessment of loss or damage shall be decided by the Engineer-in-Charge and his 

decision shall be final and binding.  
 

29.3 The contractor shall take special precautions to see that public places and roads adjacent 

to contractor's yard are not blocked at anytime either by his material or by his workmen. 

The roads are to be kept always clear and no equipment/materials shall be stacked.  

 

29.4 The navigable waterways shall not be blocked by Contractor's vessels.  The anchors 

dropped in the waterways shall be properly marked and removed after done with.   

 

29.5 The contractor shall indemnify and keep indemnified the Authority against all losses and 

claims for death, injuries or damage to any person or any property whatsoever which may 

arise out of or in consequence of the construction and maintenance, of works during the 

contract period and also against all claims, demands, proceedings, damages, costs, 
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charges and expenses whatsoever in respect of or in relation thereto, and such liabilities 

shall include claims/compensations of the third party.   

 

29.6 (a)  Before commencing execution of  the work, the Contractor shall without in any way 

limiting his obligations and responsibilities under this condition,  insure  against any  

damage, loss or injury which may occur to any property (excluding that of the 

Authority but including the Authority building rented to the contractor wholly or in 

part and  any part of which is used in part and any part of which is used by him for 

storing combustible materials) public  liability by arising out of the carrying out of 

the contract. For this purpose the contractor shall take out, pay all costs and maintain 

throughout the period of his contract public liability with the following coverage. 

 

i) Public liability limits for bodily injury or death not less than Rs. 1,00,000 for one 

person and Rs. 2,00,000 for each accident. 

 

ii) Property liability limits for each accident not less than Rs. 1,00,000 ; 

 

iii) The Contractor shall prove to the Engineer-in Charge from time to time that he 

has taken out all the insurance policies referred to above and has paid the 

necessary premiums for keeping the policies alive till expiry of the Defects 

Liability Period. 
 

 (b) The Contractor shall ensure that similar insurance policies are taken out by his sub-

contractor (if any) and shall be responsible for any claims or losses to the Authority 

resulting from their failure to obtain adequate insurance protection in connection 

thereof.  The Contractor shall produce or cause to be produced by his sub-contractors 

(if any) as the case may be, relevant, policy or policies and premium receipt as and 

when required by the Engineer-in-Charge. 

 

(c) If the contractor and/or his sub- contractor (if any) shall fail to effect and keep in 

force the insurance referred to above or any other insurance which he/they may be 

required to effect under the term of the Contract then and in any such case the 

Authority may, without being bound to effect and keep in force any such insurance 

and pay such premium or premiums as may be necessary for that purpose and from 

time to time deduct the amount so paid by the Authority from any moneys due or 

which may become due to the  contractor or recover the same as a debt due from the 

contractor.  
 

(d) The contractor shall at his own expense arrange for the safety provisions as required 

in respect of the works covered under this contract as per the instruction of Engineer-

in-charge.  In case, the contractor fails to comply with the provisions of the safety the 

Engineer- in-Charge shall be entitled to and make the necessary arrangements at the 

risk and cost of the contractor. This will, however, not absolve the Contractor of his 

overall responsibility to execute the works under the contract. 

 

CLAUSE – 30: SUSPENSION OF WORKS 
 

30.1 The contractor shall on the receipt of order of the Engineer-in-Charge (whose decision 

shall be final and binding on the contractor) suspend the progress of the works or any part 

thereof for such time or times and in such manner as the Engineer-in-Charge may 

consider necessary. 
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30.2 The suspension of the work can be done by Engineer-in-Charge for any of the following 

reasons: 

  

(a) On account of any default on the part of the contractor or 

(b) for proper execution of the works or part thereof for the reasons other than the default 

of the contractor or  

(c) for the safety of the works or part thereof. 

 

30.3 The contractor shall during the suspension period, properly protect and secure the works 

to the extent necessary and carry out the instructions given in that behalf by the Engineer-

in-Charge. 
 

30.4 If the suspension is ordered for the reasons under the Clause 30.2(b) and (c) above, the 

contractor shall be entitled to the extension of time equal to the period of every such 

suspension Plus 25% for the completion of the item or group of items of work for which a 

separate period of completion is specified in the contract and of which suspended work 

forms a part 

 

CLAUSE – 31: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE  

    TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK 
 

If at any time after acceptance of the tender the Authority decides to abandon or reduce 

the scope of the works for reason whatsoever and hence does not require the whole or any part of 

the works to be carried out, the Engineer-in-Charge (with the prior approval of competent 

authority mentioned in scheduled „B‟) shall give notice in writing to that effect to the contractor 

and the Contractor shall have no claim to any payment of compensation or otherwise whatsoever, 

on account of any profit or advantage which he might have derived from the execution of the 

works in full but which he could  not derive in consequence of the fore closure of  the whole or 

part of the works. 

 

CLAUSE – 32: TERMINATION OF CONTRACT ON DEATH 
 

If the Contractor is an individual or a proprietary concern and the individual or the 

proprietor dies, or if the Contractor is a partnership concern and one of the partners dies, then, 

unless the Engineer-in-Charge is satisfied that the legal representatives of the individual 

contractor or of the proprietor of the proprietary concern and in the case of partnership, the 

surviving partners are capable of carrying out and completing the contract, the Engineer-in-

Charge shall be entitled to terminate the Contract as to its incomplete part without the Authority 

being in anyway liable  to payment of any compensation whatsoever on any account to the estate  

of the deceased Contractor and/or to  the  surviving partners of the Contractor's firm on account 

of  termination of the Contract. The decision of the Engineer-in-Charge that the legal 

representatives of the deceased contractor or the surviving   partners of the Contractor's firm 

cannot carry out and complete the works under the contract shall be final and binding on the 

parties. In the event of such termination, the Authority shall not hold the estate of the deceased 

Contractor and/or the surviving partners of the Contractor's firm liable for damages for not 

completing the contract. Provided that the power of the Engineer-in-Charge of such termination 

of contract shall be without prejudice to any other right or remedy which shall have accrued or 

shall accrue to him under the contract. 

 

CLAUSE– 33: CARRYING OUT PART OF WORK AT THE RISK AND COST OF THE 

CONTRACTOR 
 

33.1  If the contractor  
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(i) At any time makes default during the currency of work or does not execute any part 

of the work with due diligence and continues to do so even after a notice in writing 

of 7 days in this respect from the Engineer-in-Charge; or 

(ii)  Commits default in complying with any of the terms and conditions of the contract 

and does not remedy it or takes effective steps to remedy it within 7 days even after a 

notice in writing is given in that behalf  by the Engineer-in-Charge; or 

(iii) Fails to complete the work (s) or items of work with individual dates of completion, 

on or before the date (s) so determined, and does not complete them within the 

period specified in the notice given in writing in that behalf by the Engineer-in-

Charge. 
 

33.2 The Engineer-in-Charge without invoking action under clause 36 may, without prejudice 

to any other right or remedy against the contractor which have either accrued or accrue 

thereafter to IWAI, by a notice in writing to take the part work/ part incomplete work of 

any item (s) out of his hands and shall have powers to: 
 

(a) Take possession of the site and any materials, constructional plant, implements, 

stores, etc., thereon; and/ or 

(b) Carry out the part work/ part incomplete work of any items (s) by any means at the 

risk and cost of the contractor. 
 

33.3 The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 

contractor for completion of the part work/ part incomplete work of any item (s) taken out 

of his hands and execute at the risk and cost of the contractor, the liability of contractor 

on account of loss or damage suffered by IWAI because of action under this clause shall 

not exceed 10% of the tendered value of the work. 
 

33.4 In determining the amount, credit shall be given to the contractor with the value of work 

done in all respect in the same number and at the same rate as if it had been carried out by 

the original contractor under the terms of his contract, the value of contractor‟s materials 

taken over and incorporated in the work and use of plant and machinery belonging to the 

contractor. The certificate of the Engineer-in-Charge as to the value of work done shall be 

final and conclusive against the contractor provided always that action under this clause 

shall only be taken after giving notice in writing to the contractor. Provided also that if 

the expenses incurred by the IWAI are less than the amount payable to the contractor at 

his agreement rates, the difference shall not be payable to the contractor.   
 

33.5 Any excess expenditure incurred or to be incurred by IWAI in completing the part work/ 

part incomplete work of any item (s) or the excess loss of damages suffered or may be 

suffered by IWAI as aforesaid after allowing such credit shall without prejudice to any 

other right or remedy available to IWAI in law or per as agreement be recovered from any 

money due to the contractor on any account, and if such money is insufficient, the 

contactor shall be called upon in writing and shall be liable to pay the same within 30 

days.     
 

33.6 If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 

Engineer-in-Charge shall have the right to sell any or all of the contractors‟ unused 

materials, constructional plant, implements, temporary building at site etc. and adjust the 

proceeds of sale thereof towards the dues recoverable from the contactor under the 

contract and if thereafter there remains any balance outstanding, it shall be recovered in 

accordance with the provisions of the contract.       
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33.7 In the event of the above course being adopted by the Engineer-in-Charge, the contractor 

shall have no claim to compensation for any loss sustained by him by reason of his having 

purchased or procured any materials or entered into any engagements or made any 

advance on any account or with a view to the execution of the work or the performance of 

the contract.  

 

CLAUSE - 34: COMPLETION TIME AND EXTENSIONS 

 
34.1 The Engineer-in-Charge will make available to the contractor the site to enable the contractor 

to commence & proceed with the execution of the work in accordance with agreed 

programme. If there is any delay in making available any area of the work or the delays 

mentioned in Para 34.4, the competent authority as specified in schedule „B‟ on the 

recommendations of the Engineer-in-Charge shall grant reasonable extension of time for 

completion of work. However, in case of the contracts having tendered value uptoRs. 500 

lakhs, if the total extension involved due to delay is upto 1/3
rd

 of the stipulated period of 

completion then the Engineer-in-Charge shall decide the extension and convey the same to 

the contractor. But the contractor shall not claim any compensation whatsoever on this 

account. 

34.2 If after the award of the work the contractor commits defaults in commencing the execution 

of work as aforesaid, Govt. shall without prejudice to any other right or remedy available in 

law, be at liberty to forfeit the earnest money & performance guarantee absolutely.  

34.3 As soon as possible after the Contract is concluded, the Contractor shall submit a Time and 

Progress Chart get it approved by the Department. The Chart shall be prepared in direct 

relation to the time stated in the Contract documents for completion of items of the works. It 

shall indicate the forecast of the dates of commencement and completion of various trades of 

sections of the work. 

34.4 However, if the work (s) be delayed by:- 

 (i) Force majeure as per clause 27, or 

 (ii) Abnormally bad weather, or 

 (iii)  Serious loss or damage by fire, or 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of 

the trades employed on the work, or 

(v)  Delay on the part of other contractors or tradesman engaged by Engineer-in-Charge 

in executing work not forming part of the contract, or 

(vi) Non-availability of stores, which are the responsibility of Government to supply or 

(vii) Non-availability of breakdown of Tools and Plant to be supplied or supplied by 

Government or 

(viii)  Any other cause which, in the absolute discretion of the Engineer-in-Charge is 

beyond the Contractor‟s control. 

 then immediately upon the happening of any such events as aforesaid, the contractor shall 

inform the Engineer-in-Charge accordingly, but the contractor shall nevertheless use 
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constantly his best endeavors to prevent and/or make good the delay and shall do all that may 

be required in this regard. The Contractor shall also request, in writing, for extension of time, 

to which he may consider himself eligible under the contract, within fourteen days of the date 

of happening of any such events as indicated above.  

34.5 In case the cost of the work is more than 10 crores than the total scope of work will be 

divided into milestones. The contractor shall submit a Time & Progress chart for each 

milestone and get it approved by the competent authority. 

34.6 Request for rescheduling of Mile stones and extension of time, to be eligible for 

consideration, shall be made by the Contractor in writing within fourteen days of the 

happening of the event causing delay on the prescribed form to the competent authority as 

indicated in Schedule „B‟. The Contractor may also, if practicable, indicate in such a request 

the period for which extension is desired. 

34.7 In any such case as may have arisen due to any of the events, as aforesaid, and which may 

have been brought out by the contractor in writing, the Competent Authority mentioned in 

Scheduled „B‟ may give a fair and reasonable extension of time, after taking into 

consideration the nature of the work delayed and practicability of its execution during the 

period of extension.  

34.8 Such extensions shall be communicated to the contractor by the Engineer-in-Charge in 

writing. The contractor shall not be entitled to claim any compensation or over run charges 

whatsoever for any extension granted.  

CLAUSE – 35:  LIQUIDATED DAMAGES FOR DELAY 

 
35.1 If the contractor fails to maintain the required progress in terms of clause 34 or to complete 

the work and clear the site on or before the date of completion as per the contract or extended 

date of completion, he shall, without prejudice to any other right or remedy available under 

the law to the authority on account of such breach, pay as agreed liquidated damages the 

amount calculated at the rates stipulated below.  

(i)  Liquidated Damages      @ 1.5 % per month of delay  

for delay of work        to be computed on per day basis  

 

Provided always that the total amount of compensation for delay to be paid under this 

condition shall not exceed 10% of the Tendered Value of work.  

The competent authority mentioned in Schedule „B‟ (whose decision in writing shall be final 

& binding) may decide on the amount of tendered value of the work for every completed 

day/month (as applicable) that the progress remains below that specified in Clause 34 or that 

the work remains incomplete. 

The amount of liquidated damages may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the authority. 

35.2 In case of contracts having tendered amount more than 10 crores, if the contractor does not 

achieve a particular milestone mentioned in schedule „B‟, or the re-scheduled milestone(s) in 

terms of Clause 34.6, the amount shown against that milestone shall be withheld, to be 

adjusted against the liquidated damages levied at the final decision on Extension of Time. 

With-holding of this amount on failure to achieve a milestone, shall be automatic without any 
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notice to the contractor. However, if the contractor catches up with the progress of work on 

the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails 

to make up for the delay in subsequent milestone(s), amount mentioned against each 

milestone missed subsequently also shall be withheld. However, no interest, whatsoever, shall 

be payable on such withheld amount. 

35.3 In case of contracts having tendered amount less than 10 crores, if the work remains 

incomplete after the stipulated date of completion, the Engineer-in-charge may withheld 10% 

of the tendered value of the work from the  running payments of the contractor pending final 

decision of the competent authority mentioned in schedule „B‟ on the extension of time case. 

If the competent authority decides to grant extension of time without levy of liquidated 

damages or levy part of the total liquidated damages specified above then the balance 

withheld amount after adjusting the amount of the liquidated damages levied by the 

competent authority will be refunded to the contractor.  

CLAUSE – 36: WHEN THE CONTRACT CAN BE DETERMINED 

 
36.1  Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 

prejudice to his any other rights or remedy against the contractor in respect of any delay, 

inferior workmanship, any claims for damages and/or any other provisions of this contract or 

otherwise, and whether the date of completion has or has not elapsed, by notice in writing 

absolutely determine the contract in any of the following cases: 

(i)  If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an inefficient 

or otherwise improper or unworkman like manner shall omit to comply with the requirement 

of such notice for a period of seven days thereafter. 

(ii)  If the contractor has, without reasonable cause, suspended the progress of the work or has 

failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-

Charge he will be unable to secure completion of the work by the date for completion and 

continues to do so after a notice in writing of seven days from the Engineer-in-Charge. 

(iii)  If the contractor fails to complete the work within the stipulated date or items of work with 

individual date of completion, if any stipulated, on or before such date(s) of completion and 

does not complete them within the period specified in a notice given in writing in that behalf 

by the Engineer-in-Charge. 

(iv)  If the contractor persistently neglects to carry out his obligations under the contract and/ or 

commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or take effective steps to remedy it within 7 days after a notice in writing is 

given to him in that behalf by the Engineer-in-Charge. 

(v)  If the contractor shall offer or give or agree to give to any person in IWAI service or to any 

other person on his behalf any gift or consideration of any kind as an inducement or reward 

for doing or forbearing to do or for having done or forborne to do any act in relation to the 

obtaining or execution of contract. 

(vi) If the contractor shall enter into a contract with IWAI in connection with which commission 

has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 

such commission and the terms of payment thereof have been previously disclosed in writing 

to the Engineer-in-Charge. 
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(vii)  If the contractor shall obtain a contract with IWAI as a result of wrong tendering or other non-

bonafide methods of competitive tendering or commits breach of integrity pact. 

(viii)  If the contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration of his estate made 

against him or shall take any proceedings for liquidation or composition (other than a 

voluntary liquidation for the purpose of amalgamation or reconstruction) under any 

Insolvency Act for the time being in force or make any conveyance or assignment of his 

effects or composition or arrangement for the benefit of his creditors or purport so to do, or if 

any application be made under any Insolvency Act for the time being in force for the 

sequestration of his estate or if a trust deed be executed by him for benefit of his creditors. 

(ix)  If the contractor being a company shall pass a resolution or the court shall make an order that 

the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be 

appointed or if circumstances shall arise which entitle the court or the creditor to appoint a 

receiver or a manager or which entitle the court to make a winding up order. 

(x)  If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

(xi)   If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of 

labour with materials not to be incorporated in the work, shall not be deemed to be subletting) 

or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with the entire 

works or any portion thereof without the prior written approval of the Engineer -in-Charge. 

When the contractor has made himself liable for action under any of the cases aforesaid, the 

Engineer-in-Charge on behalf of the IWAI with the approval of the competent authority 

mentioned in schedule „B‟ shall have powers: 

(a)  To determine the contract as aforesaid (of which termination notice in writing to the 

contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon 

such determination, the Earnest Money Deposit, Security Deposit already recovered and 

Performance Guarantee under the contract shall be liable to be forfeited and shall be 

absolutely at the disposal of the IWAI. 

(b)  After giving notice to the contractor to measure up the work of the contractor and to take such 

whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it to 

another contractor to complete the work. The contractor, whose contract is determined as 

above, shall not be allowed to participate in the tendering process for the balance work. 

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reasons of his having purchased or 

procured any materials or entered into any engagements or made any advances on account or with a 

view to the execution of the work or the performance of the contract. And in case action is taken 

under any of the provision aforesaid, the contractor shall not be entitled to recover or be paid any sum 

for any work thereof or actually performed under this contract unless and until the Engineer-in-

Charge has certified in writing the performance of such work and the value payable in respect thereof 

and he shall only be entitled to be paid the value so certified. 

CLAUSE – 37:  INSPECTION AND APPROVAL 

37.1 All works involving more than one process shall be subject to examination and approval 

at each stage thereof and the contractor shall give due notice to the Engineer-in-Charge on 
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his authorized representative, when each stage is ready.  In default of such notice, the 

Engineer-in-Charge shall be entitled to appraise the quality and extent thereof and the 

decision of the Engineer-in-Charge in this regard shall be final and binding. 

 

 37.2  No work shall be put out of view without the approval of the Engineer-in-Charge or his 

authorized representative and the Contractor shall afford full opportunity for examination.  

The contractor shall give due notice to the Engineer-in-Charge or his authorized 

representative whenever any such work is ready for examination and the Engineer- in-

Charge or his representative shall, without unreasonable delay, unless he considers it 

necessary and advise the contractor accordingly, examine and measure such work. In the 

event of the failure or the contractor to give such notice, he shall if required by the 

Engineer-in-Charge, uncover such work at the contractor's expenses. 

 

 37.3 Periodic inspection will be carried out by the EIC or his representative by their vessels. 

The contractor can have the inspection schedules finalized with the Engineer-in-charge. 

Generally all attempts should be made to have joint inspection and number of inspections 

be not less than three in a calendar month.  

 

CLAUSE – 38: COMPLETION CERTIFICATE AND COMPLETION PLANS 

 

38.1 The work shall be completed to the entire satisfaction of the Engineer-in-Charge and with 

in the specified time limit and under the terms and conditions of the contract. As soon as 

the work under the contractor is completed as a whole the contractor shall give notice of 

such completion to the Engineer-in-Charge.  The Engineer-in-Charge shall inspect the 

work and shall satisfy himself that the work(s) has been completed in accordance with the 

provisions of the contract and then issue to the Contractor a certificate of completion 

indicating the date of completion. Should the Engineer- in-Charge notice that there are 

defects in the works or the works are not considered to be complete, he shall issue a 

notice in writing to the Contractor to rectify / replace the defective work or any part 

thereof or complete the work, as the case may be within such time as may be notified and 

after the contractor has complied with as aforesaid and gives notice of completion the 

Engineer-in-Charge shall inspect the work and issue the completion certificate in the 

same manner as aforesaid. 

 

38.2.1 No certificate of completion shall be issued as stipulated above and no work be 

considered to be completed unless the contractor shall have removed from the work  site 

and  / or premises all his belongings /  temporary  arrangements  brought / made by him 

for the site and / or  premises in  all  respects and made the whole of the site  and  /  or 

premises fit for immediate occupation / use to the satisfaction of the Engineer- in-

Charge. If the contractor fails to comply with the above mentioned requirements on or 

before the date of completion of the work, the Engineer-in-Charge, may as he thinks fit 

and at the risk at cost of the contractor, fulfill such requirements and remove / dispose of 

the contractor's belongings / temporary arrangements, as aforesaid, and the contractor 

shall have no claim in this respect except for any sum realised by the sale of Contractor's 

belongings  / temporary arrangements less the cost of fulfilling the said requirements 

and any other amount that  may be  due from the contractor. Should the expenditure on 

the aforesaid account exceed the amount realised by sale of such contractor's belongings 

/ temporary arrangements then the contractor shall on demand pay the amount of such 

excess expenditure.  

 

38.2.2 The contractor shall submit the completion plans of the work wherever required 

within 30 days of the completion of work. In case the contractor fails to submit completion 
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plans as aforesaid, he shall be liable to pay a sum equivalent to 2.5% of the value of the work 

subject to a ceiling of Rs. 15000/- (Rupees fifteen thousand only) as may be fixed by Engineer-

in-Charge concerned and in this respect the decision of the Engineer-in-Charge shall be final 

and binding on the contractor. 

 

CLAUSE - 39:  MEASUREMENTS 

 

39.1 The Engineer-in-charge shall, except as otherwise provided, ascertain and determine by 

measurement the value of work done in accordance with the contract. 

 

39.2  Notwithstanding any provision in the relevant standard method of measurement or any 

general or local custom, measurement of work done under the contract shall be taken in 

accordance with the procedure set forth in the Technical Specifications or Schedule of Quantities 

under the contract. In case of items of work which are not covered by the Technical 

Specifications or Schedule of Quantities measurement shall be taken in accordance with the 

relevant standard methods of measurement laid down by the Bureau of Indian Standard.  

 

 39.3  All items having a financial value shall be entered in daily log book/ measurement book 

prescribed by the Authority so that the complete work performed under the contract is duly 

accounted. 

 

 39.4  Measurement shall be taken jointly by the Engineer-in-Charge or his authorised 

representative and by the contractor or his authorised representative.  

 

39.5 Before taking measurements of any works, the Engineer-in-Charge or representative 

deputed by him for the purpose, shall give a reasonable notice to the Contractor.  If the 

Contractor fails to attend or send an authorised representative for measurement after such notice 

or fails to countersign or to record the objection within a week from the date of taking the 

measurements, in such eventuality the measurements taken by the Engineer-in-Charge shall be 

taken to be correct and final measurements of such works. 

 

39.6 The contractor shall, without extra charge, provide assistance with every appliance, 

labour and other things necessary for measurement.  

 

39.7 Measurements shall be signed and dated by both parties each day on the Site on 

completion of measurement. If the contractor objects to any of the measurement recorded by the 

representative of the Engineer-in- Charge a note to the effect shall be made in the item objected 

to and such note shall be signed and dated by both parties engaged in taking the measurement. 

The decision of the Engineer-in-Charge on any such dispute or difference or interpretation shall 

be final and binding on the contractor in respect of all contract items, substituted items, extra 

items and deviations.  

 

CLAUSE – 40:  PAYMENT ON ACCOUNT 

 

40.1 Interim bills shall be submitted by the contractor monthly on or before the date fixed by 

the Engineer-in- Charge for the items of work completed.  The Engineer-in-Charge shall then 

arrange to have the bills verified with reference to the measurements recorded in the 

measurement book(s). 

40.2 Payment on account for amount admissible shall be made by the Engineer-in-Charge 

certifying the sum to which the contractor is considered entitled by way of interim payment for 

the work executed, after deducting therefrom the amount already paid, the security deposit and 

such other amounts as may be withheld, deductible or recoverable in terms of the contract. 
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40.3    Payment of the contractor's bills shall be made by the Authority only in Indian Rupees 

within 30 days from the date of submission of the bill subject to the acceptance of the Engineer-

in- Charge.  

 

40.4 Payments due to the contractor shall be made by crossed cheque by the Engineer-in-

Charge or his authorised representative.  Such cheques shall be issued direct to the contractor on 

furnishing a stamped receipt for the amount of the cheque or to his constituted attorney duly 

authorised to receive such payments from the EIC. 

 

40.5 Any interim certificate given relating to work done or materials delivered may be 

modified or corrected by any subsequent interim certificate or by the final certificate. No 

certificate(s) of the Engineer-in- Charge supporting an interim payment shall itself be conclusive 

evidence that any work or materials to which it relates is / are in accordance with the same. 

 

40.6 Should there be a request for extension of date of completion, pending its consideration 

interim payments shall continue to be made as provided herein. 

 

40.7 TDS at the applicable rates shall be deducted at source from any payment made to the 

contractor against this contract. 

 

CLAUSE – 41: TAXES, DUTIES AND LEVIES ETC. 

 

41.1 The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, 

except  GST as applicable or any other local, State or Central taxes as applicable/ charged by 

Centre or State Government or Local authorities on all materials that the contractor has to 

purchase for the performance of the contract and services, shall be payable by the contractor and 

the Authority will not entertain any claim for compensation whatsoever in this regard.  The rates 

quoted by the contractor shall be deemed to be inclusive of all such taxes, duties, levies, etc  

except GST as applicable. However, GST as applicable shall be reimbursed only on production 

of proof its remittance. 

 

CLAUSE-42:  TAX DEDUCTION AT SOURCE  
 

42.1 TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all the 

payment/advances made against the contract. 

 

CLAUSE – 43:  PAYMENT OF FINAL BILL 
 

The final bill shall be submitted by the contractor within one month from the date of completion 

of the work or of the date the certificate of completion furnished by the Engineer-in-Charge.  No 

further claim in this regard unless as specified herein under shall be entertained. Payment of final 

bill shall be made within three months if the amount of the contract is up to Rs. 15 lakhs and six 

months if the value of the work exceeds Rs. 15 lakhs. If there shall be any dispute about any item 

or items of the work then the undisputed item or items only shall be paid within the said period of 

three months or six months, as the case may be.  The contractor shall submit a list of the disputed 

items within thirty days from the disallowance thereof and if he fails to do so, his claim shall be 

deemed to have been fully waived and absolutely extinguished. 
 

CLAUSE - 44:  OVER PAYMENTS AND UNDER PAYMENTS 

44.1  Whenever any claim whatsoever for the payments of a sum of money to the Authority 

arises out of or under this contract against the contractor, the same may be deducted by the 

Authority from any sum then due or which at anytime thereafter may become due to the 
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contractor under this contract and failing that under any other contract with the Authority or from 

any other sum whatsoever due to the contractor from the Authority or from his security deposit, 

or he shall pay the claim on demand. 
 

 44.2 The Authority reserves the right to carry out post- payment audit and technical 

examination of the final bill including all supporting vouchers, abstracts, etc.  The authority 

further reserves the right to enforce recovery of any over payment when detected not- 

withstanding the fact that the amount of the final bill may be included by one of the parties as an 

item of dispute before an arbitrator appointed under clause 48 of this contract and 

notwithstanding the fact that the amount of the final bill figures in the arbitration award. 
 

44.3 If as a result of such audit and technical examination any  over payment is discovered in 

respect of any work  done by the contractor or alleged to have been done by him  under contract,  

it shall be recovered by the Authority  from  the contractor  by any of all of the methods  

prescribed  above, and if any under payment is discovered, the amount shall  be duly paid to the 

contractor by the Authority. 
 

44.4 Provided that the aforesaid right of the Authority to adjust over-payment against amount 

due to the contractor under any other contract with the Authority shall not extend beyond the 

period of two years from the date of payment of the final bill or in case the final bill is a MINUS 

bill, from the date the amount payable by the Contractor under the MINUS final bill is 

communicated to the contractor. 
 

44.5 Any sum of money due and payable to the Contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by the Engineer-

in-Charge or Authority against any claim of the Authority or such other person or persons in 

respect of payment of a sum of money arising out of or under any other contract made by the 

contractor with the Engineer-in-Charge or Authority or with such other person or persons.  The 

sum of money so withheld or retained under this clause by the Engineer-in-Charge or Authority 

will be kept withheld or retained as such by the Engineer-in- Charge or Authority or till his claim 

arising out of in the same contract or any other contract is either mutually settled or determined 

by the arbitrator, if the contract is governed by the arbitration clause under the clause 48 or by the 

competent court hereinafter provided, as the case may be, and the contractor shall have no claim 

for interest or damages  whatsoever  on this  account or any other ground in respect of any  sum  

of money withheld or retained under this clause. 
 

CLAUSE – 45:  FINALITY CLAUSE 
 

It shall be accepted as an inseparable part of the contract that in matters regarding design, 

materials, workmanship, removal of improper work, interpretation of the contract drawings and 

contract specifications, mode of procedure and the carryout out of the work the decision of the 

Engineer-in-Charge which shall be given in writing shall be final and binding on the contractor. 

 

CLAUSE – 46: SUM PAYABLE BY WAY OF COMPENSATION TO BE 

CONSIDERED IS REASONABLE WITHOUT PREFERENCE TO 

ACTUAL LOSS 
 

All sum payable by way of compensation to the Authority under any of these conditions shall be 

considered as reasonable compensation without reference to the actual loss or damage sustained 

and whether or not damage shall have been sustained. 

 

CLAUSE - 47:  SETTLEMENT OF DISPUTES & ARBITRATION. 
47.1 Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions here-in-before mentioned and as to 

the quality of workmanship or materials used on the work or as to any other question, claim, right, 
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matter or thing whatsoever in any way arising out of or relating to the contract, design, drawings, 

specifications, estimates, instructions, orders or these conditions or otherwise concerning the works or 

the execution or failure to execute the same whether arising during the progress of the work or after 

the cancellation, termination, completion or abandonment thereof shall be dealt with as mentioned 

hereinafter: 

(i) If the contractor considers any work demanded of him to be outside the requirements of the 

contract, or disputes any drawings, record or decision given in writing by the Engineer-in-Charge on 

any matter in connection with or arising out of the contract or carrying out of the work, to be 

unacceptable, he shall promptly within 15 days of the receipt of decision from the Engineer-in-Charge 

request the Chief Engineer in writing through the Engineer-in-Charge for written instruction or 

decision. Thereupon, the Chief Engineer shall give his written instructions of the decision within a 

period of one month from the receipt of the contractor‟s letter. However, this will not be reason for 

the stoppage of work.  

 

(ii) If the Chief Engineer fails to give his instructions or decision in writing within the aforesaid 

period or if the contractor is dissatisfied with the instruction or decision of the Chief Engineer, the 

contractor may, within 15 days of the receipt of Chief Engineer‟s decision, appeal to the Chairman, 

IWAI who shall afford an opportunity to the contractor to be heard, if the latter so desires, and to offer 

evidence in support of his appeal. The Chairman, IWAI shall give his decision within 30 days of 

receipt of contractor‟s appeal. If the contractor is still dissatisfied with his decision, the contractor 

shall within a period of 30 days from receipt of the decision, give notice to the Chairman, IWAI for 

appointment of arbitrator on prescribed proforma as per Appendix V, failing which the said decision 

shall be final binding and conclusive and not referable to adjudication by the arbitrator.  

 

47.2 Except where the decision has become final, binding and conclusive in terms of Sub Para 47.1 

above, disputes or differences shall be referred for adjudication through arbitration by a sole arbitrator 

appointed by Chairman, IWAI.   

47.3 Further, within thirty (30) days of receipt of such notice from either party, the Engineer-in-

Charge of work at the time of such dispute shall send to the Contractor a panel of three persons 

preferably but not necessarily from the approved panel of arbitrators being maintained by Indian 

Council of Arbitration (ICA) and thereafter the Contractor within fifteen (15) days of receipt of such 

panel communicate to the Engineer-in-charge the name of one of the persons from such panel and 

such a person shall then be appointed as sole arbitrator by the Chairman, IWAI. However, the 

arbitrator so appointed shall not be an officer or the employee of Inland Waterways Authority of 

India. 

Provided that if the Contractor fails to communicate the selection of a name out of the panel so 

forwarded to him by the Engineer-in-charge then after the expiry of the aforesaid stipulated period the 

Chairman, shall without delay select one person from the aforesaid panel and appoint him as the sole 

arbitrator. 

47.4 The arbitrator to whom the matter is originally referred being transferred or vacating his 

office or being unable to act for any reason, then the Chairman IWAI shall appoint another person to 

act as sole arbitrator, such person shall be entitled to proceed with the reference from the stage at 

which it was left by the predecessor. 

47.5 The award of the Arbitrator shall be final and binding.  The Arbitrator shall decide in what 

proportion the Arbitrator‟s fees, as well as the cost of Arbitration proceeding shall be borne by either 

party. 
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47.6 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-time to 

make and publish his award. 

47.7 A notice of the existence in question, dispute or difference in connection with the contract 

unless served by either party within 30 days of the expiry of the defects liability period, failing which 

all rights and claim under this contract shall be deemed to have been waived and thus forfeited and 

absolutely barred. 

 47.8 The Arbitrator shall give reasons for the award if the amount of claim in dispute is Rs. 

1,00,000/- and above. 

 47.9 The work under this Contract shall continue during Arbitration proceedings and no payments 

due from or payment by the Authority shall be withheld on account of such proceedings except to the 

extent which may be in dispute. 

 47.10 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-enactment 

thereof and the rules made there under and being in force shall apply to the Arbitration proceedings 

under this clause. 

 47.11 The parties to the agreement hereby undertake to have recourse only to arbitration 

proceedings under for Arbitration Act 1996 and the venue of the arbitration proceeding shall be 

Noida/ New Delhi and the parties will not have recourse to Civil Court to settle any of their disputes 

arising out of this agreement except through arbitration. 

NOTE: In case of contract with another Public Sector Undertaking, following Arbitration Clause 

shall apply:  "Except as otherwise provided, in case of a contract with a public Sector Undertaking if 

at any time any question dispute or difference whatsoever arises between the parties upon or in 

relation to, or in connection with this agreement, the same shall be settled in terms of the Ministry of 

Industry, Department   of Public Enterprises O.M No. 3/5/93-PMA dt.30.06.93 or any modifications / 

amendments thereof.  "The arbitrator shall have the power to enlarge the term to publish the award 

with the consent of the parties provided always that the commencement or continuation of the 

arbitration proceeding shall not result in cessation or suspension of any of other rights and obligations 

of the parties of any payments due to them hereunder.  

CLAUSE - 48 : CLAIMS 

48.1 The contractor shall send to the Engineer-in-Charge once in every month on account giving 

particulars, as full and detailed as possible of all claims for any additional payment to which the 

contractor may consider himself entitled and of all extra work or additional work ordered in writing 

and which has been executed during proceeding month. 

48.2 No claim for payment of any extra work or expenses will be considered which has not been 

included in such particulars. The Engineer-in-Charge may consider payment for any such work or 

expense, where admissible under the terms of the Contract. 

48.3 Any claim which is not notified in two consecutive monthly statements for the two 

consecutive months shall be deemed to have been waived & extinguished. 

CLAUSE 49 : INTEREST 

„No interest shall be payable on account due to the contractor against final bills or any other payment 

due under the contract. 
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PART- III 

TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS 

The broad scope of work is as under. 

1. Procurement & supply of 2 NM navigational LED lights (solar operated) during 2023-24. 

 
2. SUPPLY OF 2 NM SOLAR OPERATED LED LIGHTS 

2.1 The Contractor shall supply the solar operated LED Lights as specified in TECHNICAL 

SPECIFICATIONS. The parameters mentioned in TECHNICAL SPECIFICATION are for 

guidance only. 
 

2.2 All materials used for manufacturing shall be of excellent quality and conform to the relevant 

BIS (Bureau of Indian Standards)/ Classification requirements wherever applicable. 
 

2.3 Procurement of the necessary mooring gear and other hardware required for manufacture are 

to be arranged for by the Contractor. 

2.4 Additional 5% of the total no. of solar operated LED lights may be supplied for catering to 

the losses or damages to the Lights during the transport, installation or maintenance period 

without any additional cost.  

2.5 The supply of 2NM solar operated LED lights for NW-86 should be made within 45 days 

from the date of issue of work order. 

 

3 INSPECTION 

 

3.1 Periodic inspection may be carried out by the Owner‟s representative. The Contractor will 

have the inspection Schedules finalized with the Engineer in charge of the Owner. Generally 

all attempts should be made to have joint inspections and on no point should the number of 

inspection be restricted. 

 

3.2 The Contractor shall coordinate with the Classification Society/Statutory authority for 

carrying out periodic inspections at the various stages of the fabrication of the Lights at their 

cost. 

IV. TECHNICAL SPECIFICATIONS FOR 2 NM SOLAR MARINE LIGHT SYSTEM  
 

1. INTRODUCTION 
 

The intent of this specification is to outline the details of the Navigational LED Light System 

for 24 hrs navigational purposes, from Geonkhali to Kolaghat stretch of National Waterway-

86 
 

2.  Overview 

 This specification is for a 2-3NM+ marine lantern. 

 Each light should be entirely self-contained with 1 x 1.4 watt solar panel, 8Ah NiMH 

 battery and ultra-high intensity LEDs. 

 The lights should be delivered ready to install. The only assembly required will be 

 activation of each individual light and optional mounting accessories. 

2.1  Light Characteristics 
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 The light source will be one (1) LED. 

 The output should be available in red and green. 

 The light should have a maximum available intensity (dependent on model) of up to: 

- Red light output 24.7cd 

- Green light output 26.6cd 

 The light should have a visible range of 2-3NM+. 

 The light should have a horizontal output of 360 degrees. 

 The light should have a vertical divergence of 7 degrees. 

 The light should have up to 256 IALA recommended flash characteristics. 

 The light should have intensity settings in adjustable in 25% increments. 

2.2  Electrical Characteristics 

 The light should have integrated circuit protection. 

 The light should have a nominal voltage of 3.6v. 

 The battery type should be Nickel Metal Hydride (NiMH). 

 The battery should have a capacity of 8Ah. 

 The light should have an operating temperature range between -40 to 80°C. 

2.3  Physical Characteristics 

 The body of the light should be manufactured from UV stabilized polycarbonate. 

 The light lens should be UV stabilized polycarbonate or equivalent. 

 The light should have a mounting pattern using 4 x 4.5mm mounting holes. 

 The light should have a height of up to 205mm (8⅛ inches). 

 The light should have a width of 177mm (7 inches). 

 The lend design shall be single LED optic. 

 The light should have a mass up to 2kg dependent on model. 

 The light should have a life expectancy of up to 12 years. 
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2.4  Certifications 

 The light should be IP68 waterproof. 

 The manufacturer shall be ISO9001:2008 certified. 

 The light should meet the following certifications EN61000-6-3:1997.  EN61000-6-

 1:1997.   

 The light should meet IALA recommendation E-200-1Signal colors. 

  

2.6. 2 NM Solar Marine Light System  

1. Type 

Rugged, light weight, waterproof, compact, impact resistant, 

Omni directional, marine flashing beacon of high performance 

moulded lens cover UV stabilized. 

2. Range >2 NM at 0.74 ATF 

3. Light source High intensity LEDs with 100,000 hrs. of life 

4. Uniformity of output Horizontal plane 360 degrees 

5. Vertical divergence >7° at 50% of peak intensity 

6. Signal colour Red/Green meeting IALA standards 

7. Autonomy >20 days (14 hour darkness, 12.5% duly cycle) 

8. Flasher Microprocessor Controlled, Programmable 

9. Day light control On/Off preferably Photo diode control 

10. Battery type 
High grade Nickel Metal Hydride (NiMH) with capacity of 8 Ah 

and should have a nominal voltage of 3.6v. 

11. Battery life expectancy 
Battery Life should be 5 years with a replacement warranty of one 

(1) year. 

12. Solar panel 
Multi crystalline solar module integrated with lantern with a 

output of 1.4 watts  

13. Remote 
The lights should have remote monitoring & control capability to 

monitor flashing time and interval of all the lights.  

14. Weight ≤ 2 Kg. 

15. Warranty 3 years 

 

** Anodized plate on Light may be sealed in following pattern:-  

 (i) Red IWAI/Kol/NW-86/R-1 

 (ii) Green IWAI/Kol/NW-86/G-1  

 

3.  NOTE 

(a) Design and prototype testing: The design of the lights shall be developed to discharge the 

duty and function as in the specifications. The prototype if not available as per the 

specifications should be developed after the approval of IWAI and concerned statuary 

bodies like DGLL or other similar organizations. Thereafter the prototype shall be tested in 

the presence of the representative of statuary Organization/IWAI and the balance lights shall 
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be manufactured and supplied only after the satisfactory test and trial and submission of 

certificate from DGLL and other similar organization..  

(b) Weight : The weight of all fittings will be minimum to ensure proper stability of the solar 

operated LED lights. 

(c) Documentation : Maintenance manual giving full set of drawings/circuit diagrams, test 

readings, procedure for testing etc. will be finished. Test certificates from recognized test 

laboratory (Indian/Foreign) for luminous intensity and divergence etc. will be given as 

applicable. 

(d) Adequate space for housing the battery along with proper securing and stiffening 

arrangement built within the housing of the lights to be provided, as shown in the guidance 

drawing. 

(e) For ensuring maintenance free operation, case of transport, the lights, batteries, solar panels 

etc. should preferably be mounted in one compact housing unit. 

4. DURATION OF WORK 

The time allowed for delivered of all the lights to IWAI, Kolkata regional office, P-78, 

Garden Reach Road, Kolkata – 700043 and the supply work shall be completed within 

45 days from the date of issue of work order. The contractor will supply following lights 

at IWAI, Kolkata and it may varies depending on requirement. 

Category of LED Lights Red Green 

2 NM 20 20 

5. PRICING BASIS 

All units rates mentioned under the work order shall be firm and subject to no variation 

through the duration of the work order, duties, costs and any other charges. 

6. TERMS OF PAYMENT 

a) Samples of the lights planned to be supplied may be submitted to IWAI, if readily not 

available. After selection of the lights and on receipt of approval, the contractor has to supply 

the balance lights along with all necessary documentations as mentioned under the contract. 

90% payment will be made after successfully 100% lights delivered and as per certified by 

EIC or his authorized representative. The balance 10% of amount will be released only after 

Guarantee period of 24 months. No road challan/Form 4D of sales tax exemption shall be 

made by this department and the supplier has to built all provisions for all tax as payable 

under his offered rates. 

b) Tax at sources and other deduction as applicable will be deducted from the contractor‟s 

payment as per the applicable rates. 

7. GUARANTEE PERIOD 

The contractor stands unconditional guarantee of all the deliverables for a period of 24 

months from the date of completion of 100% delivery of solar operated LED lights in all 

respect at Kolkata to the owners‟ satisfaction. The contractor shall obtain a work completion 

certificate as proof of completion of delivery and installation to the owner satisfaction from 

the inspecting authority. 
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8. INSURANCE 

Contractor shall maintain insurance against physical loss or damage to the equipment, 

manpower and tools, including third party risk or cost during the delivery of lights. 

9. SUPERVISION 

The Lights and accessories may be built under supervision and to the satisfaction of 

the Owner or authorized representative of the Owner (I.W.A.I). 
 

The Manufacture of the Lights may be commenced only after conducting prototype 

tests on Light system is conducted getting approval from both the Classification 

Society and the Owner/their authorized representative, if the same is not readily 

available. 
 

All certificates pertaining to testing and material of construction are to be obtained 

and submitted to the Owner. 
 

10. SUPPLY 
 

The contractor shall be responsible for adherence of all supply rules and regulations. 
 

11. MATERIAL 

 

All the construction material shall be in accordance with the specifications, as per the 

tender / confirming IS/BS code norms, as applicable. In case of multiple options, prior 

written approval of EIC shall be sought and his decision shall be final and binding to 

the contractor. 
 

12.  TESTING 

 

Prototype teston the Lights has to be conducted in the presence of the 

Owner/authorized representative of the Owner. 
 

13. OTHER CONDITIONS 

 

(i) No mobilization charges will be paid for the solar operated lights. 

(ii) No idle time charges will be paid to the contractor on any account 

(iii) The right to award split up work or to reject the offer without assigning any reason is 

reserved with the Authority. 

(iv) The contractor will submit to the Authority a bill in triplicate after completion of 

100% delivery as per specification, terms & conditions corresponding to quantity 

acceptable to the Engineer-in-charge. 

(v) The rate quoted shall include all taxes, duties and any other levies. No additional 

payment on any such account shall be payable by IWAI. 

(vi) The rate shall be quoted only in Indian Rupees and payment shall be made in Indian 

Rupees only. 

(vii) The income tax as applicable will be deducted from the bill and to that effect a 

certificate will be issued. 

  
V. SPECIAL CONDITIONS 

A. HOLD HARMLESS 
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i) The contractor should indemnify and hold the Authority harmless from any liability or claim 

for damages because of bodily injury, death, property damage, sickness, disease or loss and 

expense arising from the Contractors performance of this contract. 

 

ii) The Contractor is acting in the capacity of an independent contractor with respect to the 

Authority. 

 

iii) The Contractor should protect, defend and indemnify the Owner from any claims by the 

labourers or Sub Contractors for unpaid work or labour performed in connection with this 

contractor. 

 
B. CHANGE ORDERS 

The contractor should not make any changes in the schedule of work or the  specifications without 

written authorization by the Engineer-in-charge and written concurrence by the Authority. 

C. UNSATISFACTORY PERFORMANCE 

i) In case of unsatisfactory performance/progress/services by the Contractor, IWAI shall have the 

right to issue a show cause notice to the consultant requiring him to explain the reason thereof. 

ii) In case of continuation of such unsatisfactory performance/progress/services IWAI reserves the 

right to rescind the Contract and get the balance work executed at the risk and cost of the 

Contractor. 

 

D. WARRANTY 

i) The Contractor should warrant that this contract does not and shall not infringe any existing or 

subsequent patents, rights or licenses of any third party. 

ii) The Contractor should further warrant that the rights of the Authority under the present contract 

are not and shall not be infringed by any prior or subsequent contract, which may have been or 

may hereafter be entered into by the Contractor with any other party. 

 

E.     EXTENSION OF CONTRACT:  

Under provisions of this contract, the work for supply of 2NM navigation LED lights(Solar Operated) 

is within 45 days from the date of issue of work order. However, IWAI shall reserve the rights to 

procure the lights from the same contractor for further period of another two successive years i.e. 

2024-25 and 2025-26 to the successful contractor with enhancement of rates (as quoted by him during 

2023-24) @ 5% (five percent) on each financial year at the agreed rates, same terms and conditions of 

the contract after getting willingness from the concerned contractor and subject to satisfactorily 

performance of the works. 

F. MISCELLANEOUS 

The Contract embodies the entire understanding of the parties as to its subject matter and shall not be 

amended except in writing executed by both the parties and subject to the approval of the concerned 

authorities. 
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PART – IV 
SCHEDULE OF QUANTITY 

FOR 

 
Item Rate BoQ 

 

   

Tender Inviting Authority: Inland Waterways Authority Of India 
 

Name of Work: Procurement & supply of 2 NM navigational LED lights (solar operated) during 2023-24 
 

Contract No: IWAI/KOL/NA/NW-86/2023-24 
 

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Compa
ny : 

  

PRICE SCHEDULE 
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the 

relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder 
Name and Values only ) 

NUMBE
R # 

TEXT # TEXT # NUM
BER 

# 

TEX
T # 

NUMBE
R # 

NUMBER 
# 

TEXT # 

Sl. 
No. 

Item Description Item 
Code / 
Make 

Qty Unit
s 

BASIC 
RATE In 
Figures 
To be 

entered 
by the 
Bidder 

in 
Rs.      P 

  

TOTAL 
AMOUNT   
            in 
        Rs.      
P 

TOTAL 
AMOUNT 
In Words 

1 

Procurement & supply of 2 NM 
navigational LED lights (solar operated) 
during 2023-24 as per the Technical 
specification at to be supplied to IWAI, 
RO, at P-78, Garden Reach road,   
Kolkata-700043 (for NW86) inclusive of 
all taxes and duties as applicable except 
GST. 

Item1 40.00 nos   0.00 
INR Zero 
Only 

Total in 
Figures 

         0 

INR Zero 
Only 

Quoted 
Rate in 
Words 

GST as applicable  INR Zero Only 
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Annexure -I 

 

AGREEMENT FORMAT 
 

 This agreement made on __________day______year_____between the Inland 

Waterways Authority of India (hereinafter called the `IWAI‟ which expression shall unless 

excluded by or repugnant, to the context, be deemed to include heir, successors in office) on 

one part and M/S__________________(hereinafter called the „CONTRACTOR‟ which 

expression, shall unless excluded by repugnant to the context be deemed to include his heirs, 

executors, Administrators, representatives and assigns of successors in office) on the other 

part. 
 

WHEREAS THE IWAI desirous of undertaking the works_________________  

_____________________________________________________________________ 

 

 WHEREAS the contractor has offered to execute and complete such works and whereas 

IWAI has accepted the tender of the contractor and WHEREAS the contractor has furnished 

____________________________________________________________ 

as security for the due fulfillment for all the conditions of this contract. 

 

 NOW IN THIS AGREEMENT WITNESSTH AS FOLLOWS 

 

 In this agreement words and expression shall have the same meaning as are respectively as 

assigned to them in the conditions of contract hereinafter referred to: 

 

 The following documents shall be deemed to form and be read and construed as part of this 

agreement VIZ. 

 

 i) (a) Notice Inviting Tenders 

 

(b) Tender form 

 

(c) Warranty 

 

ii) Information & instruction for Tenders  

 

iii) (a) Schedule : Bill of Quantity 
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(b) Annexure  

iv) General Conditions of Contract 

 

v) Technical specifications and Special Conditions of Contract 

 

The contract agreement has been compiled by the IWAI from the original tender documents 

and all the correspondences from the tendering stage till acceptance.  In the event of any difference 

arising from the completion of the contract, the original tender documents, contractor‟s offer, minutes 

of meetings and correspondence between the party ended vide letter No.________________________ 

may be referred to by either party.  These documents shall take precedence over the compiled 

documents. 

 

The contractor hereby covenants with the IWAI to complete and maintain the “Works” in 

conformity in all respect, with the provisions of the agreement. 

 

The IWAI hereby covenants to pay the contractor in consideration of such completion of 

works, the contract price at the time and in the manner prescribed by the contract. 

 

IN WITNESS WHEREOF the parties hereunto have set their hands and seals on the day year 

first written. 

 

For and on behalf of    For and on behalf of  

(Inland Waterways Authority  of India) Contractor  

 

      

Signature ____________________  Signature _____________ 

 

Name &Designation ______________ Name & Designation _______________ 

             

Stamp      Stamp    
 

Witness:      Witness: 

 

1) Signature _________________  1) Signature _________________ 

 

 

2) Name & Designation______________  2) Name &    

      Designation____________ 
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Annexure –II 

 

BANK GUARANTEE PROFORMA FOR FURNISHING   

PERFORMANCE GUARANTEE 

(For this tender Bank Guarantee is not considered) 

To 

The Chairman 

Inland Waterways Authority of India 

A-13, Sector-1 

Noida - 201301 

 

 In consideration for the Chairman, Inland Waterways Authority of India hereinafter called „the 

Authority” having agreed, under the terms and conditions of the Agreement dated ……………….  .  made 

between……..  and …for the due fulfillment of the said Agreement by the Contractor of the terms and 

conditions contained in the said Agreement, on production of  Bank Guarantee for Rs…………………. 

(Rupees…………………….) at the request of…………………. Contractor(s), We (Bank) do hereby 

undertake to pay to the Authority an amount not exceeding Rs…………………… against any loss or 

damage caused to or suffered, or would be caused to or suffered by the Authority by reason of any breach of 

the said Contractor(s) of any of the terms or conditions contained in the said Agreement. 

2. We……. do hereby undertake to pay the amount due and payable under this Guarantee without any 

demur, merely on a demand from the Authority stating that the amount claimed is due by way of loss or 

damage caused to or would be caused to or suffered by the authority by reason of breach by the said 

contractor(s) of any of the terms or conditions contained in the said Agreement or by reason of the 

contractor(s)‟s failure to perform the said Agreement,. Any such demand made on the Bank shall be 

conclusive as regards the amount due and payable by the Bank under this guarantee.  However, our liability 

under this guarantee shall be restricted to an amount not exceeding Rs……………….. 

3. We undertake to pay the authority any money so demanded notwithstanding any dispute or disputes 

raised by the contractor(s) / suppliers(s) in any suit or proceeding pending before any court or Tribunal 

relating thereto liability under this present being absolute and unequivocal. 

 The payment so made by us under this Bond shall be valid discharge of our liability for payment 

there under and the contractor(s) / supplier(s) shall have no claim against us for making such payment. 

4. We, …………………. further agree that the guarantee herein contained shall remain in full force 

and effect during the period that would be taken for the performance of the said Agreement and that it shall 

continue to be enforceable till all the dues of the Authority under or by virtue of the said Agreement have 

been fully and its claim satisfied or discharge or till…....................... Certify that the terms and conditions of 

the said Agreement have been fully and properly carried out by the said Contactor(s) and accordingly 

discharges this Guarantee after…….. years from the date  of completion of the said contract unless a 

demand or claim under this  Guarantee is served in writing on the bank but before the expiry of the said 

period of ………………. years in which case it shall be enforceable  against the bank not withstanding the 

fact that the same is enforced after  the expiry  of the said period of …………….. years. 

 We,…………………..further agree with the Authority that the Authority shall have the fullest 

liberty without our consent and without affecting in any manner our obligations hereunder to vary any of the 

terms and conditions of the said Agreement or to extend time of performance by the said  Contractor(s) 

from time to time or to postpone for any time or from time to time any of the powers exercisable by the 

Authority against the said Contactor(s) and to forbear or enforce any of the terms and conditions relating to 

the said Agreement and we shall not be relived from  our liability by reason of any such variation, or 
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extension  being granted to the said Contractor(s) or for any forbearance, act or omission on the part of the 

Authority or any indulgence by the Authority to the said Contractor(s) or by any such matter or thing 

whatsoever which under the law relating to sureties would, but for the provision, have effect of so relieving 

us. 

 

 It shall not be necessary for the Authority to proceed against the Contractor before proceeding 

against the Bank and the Guarantee herein contained shall be enforceable against the Bank notwithstanding 

any security which the Authority may have obtained or obtain from the Contactor shall at the time when 

proceedings are taken against the Bank hereunder be outstanding or unrealized. 

 

 Notwithstanding anything contained herein above our liability under the guarantee is restricted to 

Rs……………. and shall remain in force until……………….  Unless a claim or suit under this guarantee is 

filed with us on or before……………………  ALL OUR RIGHTS UNDER THE GUARANTEE SHALL 

BE FORFEITED and the bank shall be relieved and discharged from all liabilities therein. 

 

 This Guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s) / supplier(s). 

 

 We,…………. lastly undertake not to revoke this Guarantee during its currency except with the 

previous consent of the Authority in writing.   

 

 

Dated the …………date of…………..200… 

for…………………………… 

(indicate the name of Bank) 

Signature………………………….. 

Name of the Officer…………………………. 

(in Block Capitals) 

Designation of 

Code No………………………………….. 

Name of the Bank and Branch. 
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ANNEX – III 

DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT THROUGH 

ELECTRONIC FUND TRANSFER SYSTEM 

(TO BE FURNISHED BY THE BIDDER ON IT‟S LETTER HEAD) 

NAME OF THE PROJECT: __________________________________________ 

THE BANK ACCOUNT DETAILS ARE FURNISHED AS BELOW: 

 

I/We _______________________________(Name of the Bidder) hereby request you to give 

our payments by crediting our bank account directly by E-Payment mode as per account details given 

below. We hereby undertake to intimate IWAI in case of any change in particulars given below and 

will not hold IWAI responsible for any delay / default due to any technical reasons beyond IWAI‟s 

control:- 

Bank Account Number : _________________________________________ 

RTGS/NEFT/IFSC CODE : _________________________________________ 

Name of the Bank  : _________________________________________ 

Address of the Branch of the Bank :_________________________________________ 

Branch code   : _________________________________________ 

Account Type   : _________________________________________ 

(Saving/Current/Others) 

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH. 

I/We hereby declare that the particulars given above are correct and complete. If the 

transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect information, 

I/We would not hold IWAI responsible. 

 

Date:        Signature of Authorized Signatory 

BANK CERTIFICATION: 

It is certified that above mentioned beneficiary holds a bank account No. _________________  

with our branch and the bank particulars mentioned above are correct. 

 

Date:                 Authorized Signatory 

                 Authorization No._____________ 

                

Name:_______________________          Official Seal/Stamp  
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ANNEXURE-IV 

SAMPLE FORM FOR SITE ORDERS BOOK 

Reference Clause No. 18.4  

 

Name of work ……………………. Date of commencement/ period for completion………..………. 

 

Sl. 

No. 

Date Remarks of the Inspecting 

Officer or Contractor 

Action taken and by 

whom 

Remarks 

1 2 3 4 5 
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ANNEXURE-V 

PROFORMA FOR HINDRANCE REGISTER 

Reference Clause No. 18.5 

Sl. 

No. 

Nature of 

hindrance 

Items of 

work that 

could not 

be due 

executed 

to this 

hindrance 

Date 

of start 

of 

hind-

rance 

Signature 

of 

Represen-

tative of 

EIC 

Date of 

removal 

of hind-

rance 

Over-

lapping 

period, 

if any 

 

 

Net 

hind-

rance in 

days 

Weigh-

tage of 

this 

hind-

rance 

Net 

effect-

tive days 

of hind-

rance 

Remarks 

of 

Engineer

-in-

Charge 

1 2 3 4 5 6 7 8 9 10 11 
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ANNEXURE-VI 

Notice for appointment of Arbitrator 

 [Refer Clause 47] 

To, 

The Chairman, IWAI 

IWAI, A-13, Noida,  

UP: PIN:201301 

 

Dear Sir, 

  

In terms of clause 47 of the agreement, particulars of which are given below, I/we hereby give 

notice to you to appoint an arbitrator for settlement of disputed mentioned below: 

 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of imitation of work  

9. Stipulated date of completion of work  

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of request made to Chief Engineer for decision  

17. Date of receipt of Chief Engineer‟s decision 

18. Date of appeal made to Chairman, IWAI 

19. Date of receipt of the decision of Chairman, IWAI 

 

Specimen signatures of the applicant 

(only the person/authority who signed the contract should sign) 

 

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose 

following documents. 

1. Statement of claims with amount of claims 

2.  

3.  

Yours faithfully 

(Signatures) 

Copy in duplicate to: The Regional Director, IWAI    
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