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DISCLAIMER 

1. This tender document is neither an agreement nor an offer by the Inland Waterways Authority of 

India (IWAI) to the prospective Bidders or any other person. The purpose of this tender document 

is to provide information to the interested parties that may be useful to them in the formulation of 

their Bid pursuant to this tender. 

2. IWAI does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this tender document and it is not possible for IWAI to 

consider particular needs of each party who reads or uses this tender document. This tender 

document includes statements which reflect various assumptions and assessments arrived at by 

IWAI in relation to the works. Such assumptions, assessments and statements do not purport to 

contain all the information that each Bidder may require. Each prospective Bidder should conduct 

its own investigations and analysis and check the accuracy, reliability and completeness of the 

information provided in this tender document and obtain independent advice from appropriate 

sources. 

3. IWAI will not have any liability to any prospective Company / Firm / Consortium or any other 

person under any laws (including without limitation the law of contract, tort), the principles of 

equity, restitution or unjust enrichment or otherwise for any loss, expense or damage which may 

arise from or be incurred or suffered in connection with anything contained in this tender 

document, any matter deemed to form part of this tender document, the award of the 

Assignment, the information and any other information supplied by or on behalf of IWAI or their 

employees, any consultants or otherwise arising in any way from the selection process for the 

Assignment. IWAI will also not be liable in any manner whether resulting from negligence or 

otherwise however caused arising from reliance of any Bidder upon any statements contained in 

this tender document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this tender 

document does not imply that IWAI is bound to select a Bidder or to appoint the successful 

Bidder, as the case may be, for the works and IWAI reserves the right to accept / reject any or all 

of Bids submitted in response to this tender document at any stage without assigning any 

reasons whatsoever. IWAI also reserves the right to withhold or withdraw the process at any 

stage with intimation to all who submitted the Bid. 

5. The information given is not an exhaustive account of statutory requirements and should not be 

regarded as a complete or authoritative statement of law. IWAI accepts no responsibility for the 

accuracy or otherwise for any interpretation or opinion on the law expressed herein. 

6. IWAI reserves the right to change / modify / amend any or all provisions of this tender document. 

Such revisions to the tender document / amended Tender document will be made available on 

the e-procurement portal & website of IWAI. 
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CHECK LIST 
 
 

The technical bid shall be submitted online along with scanned copy of the following 
documents:  
 
 

i) Scanned copy of tender document duly signed by the contractor. 

ii) Scanned copy of tender cost or Micro and Small Enterprises (MSEs) as defined 

in MSE Procurement Policy issued by Department of Micro, Small and Medium 

Enterprises (MSME) or Start-ups as recognized by Department of Industrial 

Policy & Promotion (DIPP) are exempt from submitting the Tender Fee / cost of 

Tender document, on submission of documents to the extent as per the 

Government of India notifications in this regard(Valid Certificate) 

iii) Scanned copy of tender acceptance letter (To be given on Company Letter 

Head) as per tender. 

iv) Declaration for Deposit of Earnest Money (To be given on Company Letter 

Head) shall be scanned and uploaded to the e-tendering web with in the period 

of Bid submission. 

v) Scanned copy of GST, and firm registration certificate from concerned authority 

as per tender. 

vi) Scanned copy of work experience/completion certificate along with the work 

order of corresponding certificate and latest solvency certificate as per tender. 

vii) Scanned copy of letter of authority for signing and negotiation, PAN as per 

tender. 

viii) Scanned copy of audited balance sheet for last 3 years and cancelled cheque 

for e-payment as per tender. 

ix) Scanned copy of signed declaration on the firm/company letter head with 

respect to no alteration/modification in tender documents & an undertaking 

stating that their firm/company has not been banned or blacklisted by any 

Private/Semi Government/Government organization during last 3(three) 

financial years. 

x) Scanned document of the registration of firm with Central Public Works 

Department, Railways, MES and State PWD/Irrigation Department/Ports 

/Defence or non-registered contractors having experience of working with IWAI. 

xi) Scanned copy of signed declaration stating that no alteration has been made in 

any form in the uploaded tender document and BOQ  
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xii) Scanned copy of all Form in the same format as provided in tender document 

and the same shall be duly filled & signed (as per required condition of the form 

Performa)    

xiii) Scanned copy of any other information if required as per tender to be attached. 
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INLAND WATERWAYS AUTHORITYOF INDIA 

(Ministry of Ports, Shipping and Waterways, Government of India) 

P-78, GARDEN REACH ROAD, 

Telephone Nos. 033-2439 0393 
E-mail address of Issuing Officer: dirkol.iwai@nic.in 

Website: https://www.iwai.nic.in & https://eprocure.gov.in/eprocure/app 

NOTICE INVITING E-TENDER 

1. Introduction 

Inland Waterways Authority of India (IWAI), Kolkata invites online Open Tender Enquiry (OTE) 

Tenders / Bids from reputed & eligible Contractors / Companies / Firms in two cover systems 

(Cover – I: Technical Bid and Cover – II: Financial Bid) for “Providing Fresh Drinking Water 

facilities at Hemnagar Land Customs by Drilling Deep Borewell and Supplying & 

Installing alongwith all other electrical allied components during 2021-22” 

2. Critical Data Sheet 

(a) Interested parties may download the Tender document online from the site 

https://eprocure.gov.in/eprocure/appand or IWAI’s website “www.iwai.nic.in” and shall have to 

pay INR 5,900/- (Rupees Five Thousand Nine Hundred only) including GST as the cost of tender 

document / tender fee deposited to IWAI fund, Kolkata through Demand Draft / Banker’s Cheque 

/RTGS / NEFT. However, Micro and Small Enterprises (MSEs) as defined in MSE 

Procurement Policy issued by Department of Micro, Small and Medium Enterprises (MSME) 

or Start-ups as recognized by Department of Industrial Policy & Promotion (DIPP) are 

exempt from submitting the Tender Fee / cost of Tender document, on submission of 

documents to the extent as per the Government of India notifications in this regard. 

(b) Some important dates for this tender process are as follows: 

(i)  Tender Number IWAI/KOL/RE/HEMNAGAR/2021-22 

(ii)  Tender e-Publishing date 21.01.2022at 1100 hrs 

(iii)  Document download start date & Time 21.01.2022 at 1300 hrs 

(iv)  Bid Submission start Date & Time 21.01.2022at 1400 hrs 

(v)  
Bid Submission/Closing/Document 

Download End Date & Time 
27.01.2022 at 1500 hrs 

(vi)  
Technical Bid Opening date & Time 

28.01.2022  at 1530 hrs 

(vii)  Estimated Cost (In Rs. ) including all 

taxes except  GST  as applicable 

Rs.16,95,122.00 (Rupees Sixteen Lakh Ninety 

Five Thousand One Hundred & Twenty Two 

Only) 

(viii)  Tender Cost Rs.5900.00 (Including GST) or exemption 

certificate as per clause no.10 

(ix)  EMD (Earnest Money Deposit in Rs) Rs. 0.00/- (Bidder to submit  Declaration 

provided in Section –IX at Annex-VI)                                                                                                                                                                                                                                            

 

https://eprocure.gov.in/eprocure/appand
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3. Bids shall be submitted online only at CPPP website https://eprocure.gov.in /procure/app Manual bids 

shall not be accepted and liable to be rejected. 
 

4. The Hard Copy of original instruments in respect of cost of Tender cost in original in form of demand draft 
or as asked in this tender document must be delivered at the office of Director, IWAI, P-78, GARDEN 
REACH ROAD, KOLKATA – 700043 on 27.01.2022 upto 15:00hrs as mentioned in critical date sheet. 
Further, the Bidder shall also deposit the Tender cost through RTGS in IWAI, Kolkata account. The Bidder 
likely to be liable for legal action for non-submission of original payment instrument like DD, or through 
RTGS/NEFT etc., against the submitted bid. Demand Draft/RTGS Utr. No. attached/submitted for tender 
fee and the same shall be non refundable. The Bidder who is willing to deposit the tender fee through 
RTGS/neft, they shall deposit the same in Account of IWAI, Kolkata is given below:  

 

i) Name of Bank Account      IWAI FUND 
 

ii) Bank Name & Address       State Bank of India, Garden  
                                                Reach branch, Kolkata 
 

iii) Bank Account Number       31661496517 
 

iv) IFSC Code                          SBIN0001402 
 

v) MICR Code                         700002126 
 

vi) GSTIN No.                         19AAATI7021F1V 
 

       TERMS & CONDITIONS:- 
 

5. The tenderer shall meet the following pre-qualification criteria: 
 
i. The tenderer shall be registered with Central Public Works Department, Railways, MES and State 

PWD/ Irrigation Department, any other concerned Deptt. or non-registered contractors having 
experience of working with IWAI. 

 

ii. Tenderer shall have Permanent Account Number issued by Income Tax Deptt as well GST Number. 
 

iii. Average annual financial turnover during last three years ending of the previous financial year, 
should be at least 30% of the cost. Experience of having successfully completed similar works or  
plumbing work or sanitary installation or borewell or lowering of submersible pump alongwith 
electrical installment or supply & installation of electrical goods or other civil/electrical repair & 
renovation work during last seven years ending last day of month previous to the one in which this 
tender is invited should be either of following: 

 

(a) Three similar works costing not less than 50% of the estimated cost; or  
(b) Two similar works costing not less than 60% of the estimated cost; or  
(c) One similar work completed not less than 80% of the estimated cost  
 

iv) Latest certificate of solvency from nationalized / scheduled Bank included in the second schedule of 
the RBI Act for not less than 40% of estimated cost for this tender or as mentioned in tabular form as 
given below.(Shall not be older than one year) 

 

v) The tenderer shall agree to the terms & conditions of the tender and return the tender duly signed in 

each page for agreeing the same. Any/all submissions made without duly signed & stamped tender 

document (Should be signed on every page of the tender document) shall be deemed to be 

rejected(i.e Technically Disqualified) 
 

a. The tenderer shall submit required PERFORMA FOR EARNEST MONEY DEPOSIT (EMD) 
DECLARATION as provided/mentioned in the tender document. Any/all submissions made 

without the earnest money Performa and/or after the date mentioned hereinafter in clause 2(b) 
shall be deemed to be rejected i.e Technically Disqualified. 
 

b. The firm should not have incurred loss for more than 2 years during preceding three years 
ending 31st March, 2020.   
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Parties fulfilling the above indicative eligibility criteria can download tender document from 
the “https://eprocure.gov.in/eprocure/app” and IWAI’s website “www.iwai.nic.in”. Bidders 
submitting the downloaded version of tender document is required to submit Rs.5900/- 
(Rupees Five  thousand nine hundred only including GST) i.e. an amount equal to the cost of 
tender document along with tender in the form of demand draft made in favour of ‘IWAI fund’ 
payable at Kolkata  or through RTGS in the account of IWAI, Kolkata as mentioned in clause 
no.4 at any nationalized/ schedule bank. 

 

6. A signed declaration stating that no alteration has been made in any form in the downloaded 

tender document is to be enclosed with the tender by the bidder for downloaded tenders. 
 

7.  The firm may quote for the work as indicated above and completed bidding criteria as per terms &  

Conditions mentioned in the tender document and the same should be submitted in online through 

https://eprocure.gov.in/eprocure/app upto 27.01.2022  at 15.00 hrs and it will be opened on  

28.01.2022 at 15.30 hrs. 

 
8. Bank Solvency of the work is as given below: 

 
9. For special attention 

 All tenderers are cautioned that tenders containing any deviation whatsoever from the terms and 
conditions, specifications as contained in the tender documents are liable to be rejected as non-
responsive. 
 

 The tender shall have to be submitted bid in online in two bid format, the first part i.e.” Technical 
bid” should contain the scanned copy  of entire tender document duly signed in all places, details 
of machineries, technical manpower, work schedule, and tender cost/earnest money deposit 
perform only but not the price bid. Second part i.e.” Financial bid” shall contain only the rates of the 
item of work as in schedule A this price bid (BOQ Providing Fresh Drinking Water facilities at 
Hemanagar Land Customs by Drilling Deep Borewell and Supplying & Installing alongwith all other 
electrical allied components during 2021-22.) as per format provided along with this online tender. 
The bid shall be submitted in online through https://eprocure.gov.in /eprocure/app.hours. IWAI 
reserves the right to reject any or all the tender without assigning any reason thereof.  
 

10. Tender cost must accompany each tender and tender not accompanied by the tender cost shall be 
rejected as NON-RESPONSIVE. Scanned cost of Demand draft/Utr. Challan no. towards tender 
cost for an amount of Rs.5900/- including GST as specified above shall be submitted in the 
technical bid. However, for exemption towards tender fee the bidder should submit the 
certificate from Micro and Small Enterprise (MSEs) as defined in MSE Procurement Policy 
issued by Department of Micro Small and Medium Enterprise (MSME) or are registered with 
the central purchase organization or the concerned Ministry or Department or Startups. 
 

11. Opening of e-tenders & Evaluation 
(a) Tenders will be opened online by the tender evaluation committee at IWAI, P-78, Garden Reach 

Road, Kolkata – 700 043  at 15:30 Hrs on 28.01.2022  in the presence of representative of the 
tenders who choose to remain present. 
 

(b) After the online opening of the tenders, the first part i.e. Technical bid will be evaluated by the 
Tender Evaluation Committee (TEC) as constituted by the Authority. The second part i.e. Price bid 
will be opened online by the same TEC only for those tenderers who become technically qualified 
after the evaluation of technical bid on a suitable date. 

12. If the tendered amount is same for more than one bidders then the work will be awarded to the 

bidder on the basis having more credential/experience certificate submitted by the bidders. 

 

 
 

Sl.No 
       Name of Work 

Bank solvency required                         
(Rs. In Lakhs) 

1. 

Providing Fresh Drinking Water facilities at Hemanagar Land 
Customs by Drilling Deep Borewell and Supplying & Installing 
alongwith all other electrical allied components during 2021-22 

5.09 Lakh 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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13. TENDER VALIDITY PERIOD     

The tender shall remain valid for a period not less than 120 days after the                                                                      
date of opening of financial bid. 

 

Tenderer must read “Information & Instruction for Tenders” and be satisfied himself in respect to 
scope and the situation of works or any issue as related to the work as considered necessary 
before the submission of the tenders.  

 

10. If the tendered amount is less than or equal to 10% of estimated amount than a rate analysis 
of the quoted amount would have to be submitted in first part i.e.” Technical bid” along with 
tender document.  
 

11. In addition to clause no. 10 Additional Performance Bank Guarantee or Security Deposit shall be 
submitted against unbalanced rate quotation. For Tender having financial quote less than or equal 
10% of the estimated contract value, no additional security deposit/BG is required but for the tender 
having financial quote less than 10% of the estimated contract value, the contractor is liable to 
provide addition Security Deposit against unbalanced rate which would be communicated in LOA. 
The additional Security Deposit shall be over and above the PBG/Security Deposit which shall be 
returned to the contractor after completion guarantee obligation period of the work. However non-
furnishing of additional Security Deposit within the stipulated time of LOA shall be treated as 
defaulter and consequently, the tender shall cancelled. 

12. The authority shall have the right to reject any or all the tenders and will not be bound to accept the 
lowest or any other offer. 

 

13. Brief Scope of the Work 

In brief, the scope of work for the appointed firm shall be Water supply works by installing Bore well 

and its Accessories, water supply to various point, Water storage tank etc., supply & installation of 

Air Conditioner, Stabilizer for AC, Fan and miscellaneous electrical repairing works at Hemnagar 

Land Customs Station– Item Rate BoQ along with all allied works as detailed in Terms of 

Reference (ToR), Section - VI of this tender document. 

14. Method of Selection 

The successful Bidder will be selected under Least Cost System (LCS) selection method and 

procedures described in this Tender Document. 

After evaluating the price bid, if IWAI determines that the bidder has substantially failed to 

demonstrate his capability to deliver the contract at the offered price, IWAI may reject the 

bid/proposal 

If the tendered amount quoted in price bid is same for more than one bidder then the work will be 
awarded to the bidder on the basis having more credential/experience certificate submitted by them 
in the online portal.  
 

15. Clarifications 

Clarification / Query, if any, on the Tender Document can be obtained from the following address: 

Director, 
Inland Waterways Authority of India, 
(Ministry of Ports, Shipping and Waterways, Govt. of India) 
P-78, GARDEN REACH ROAD, Kolkata - 700043 
E-mail address of Issuing Officer: dirkol.iwai@nic.in 
Telephone Nos. 033-2439 0393 

E-Mail: dirkol.iwai@nic.in   

Website: http://www.iwai.nic.in 

16. IWAI reserves the right to accept or reject any or all Tenders without assigning any reason and no 

correspondence shall be entertained in this regard.                                                           Director 

IWAI, Kolkata 

mailto:ce.iwai@nic.in
http://www.iwai.nic.in/


Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 11 of 178 

 

 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION – II: INSTRUCTIONS TO BIDDERS (ITB) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 12 of 178 

 

SECTION II: INSTRUCTION TO BIDDERS (ITB) 
 

1. Background 1.1 Inland Waterways Authority of India (IWAI) is a statutory body of the Ministry of 
Ports, Shipping & Waterways, Government of India (GoI). IWAI was setup in 1986 for 
regulation and development of Inland Waterways for the purposes of shipping and 
navigation. IWAI is primarily responsible for development, maintenance and 
regulation of Inland Water Transport (IWT) on the National Waterways (NWs) in the 
country. Presently, there are 111 NWs in the country. The authority is also vested 
with the responsibility of implementation of Protocol on Inland Water Transit & Trade 
(PIWT&T) between India and Bangladesh. As per the Protocol “One country will 
provide facilities of Ports of Call including their specified Extended Ports of Call to the 
vessels of the other country engaged in inter-country trade”.  

 1.2 IWT has the potential to provide a cost efficient, economic, reliable, safe and 
environmental friendly mode of transport. When developed for use by modern inland 
vessels operating on dependable fairways, it can reduce congestion and investment 
needs in rail & road infrastructure, promote greater complementarities in the riparian 
states, enhance intra-regional trade and, through increased economies of scale, 
significantly reduce overall logistics costs for the benefit of the entire economy and 
India’s global trade competitiveness. 

2. Introduction 2.1 The Employer will select a Company / Firm (the “Contractor”) in accordance with the 
method of selection specified in Clause 15 & Clause - 16 under Section – II: ITB. 

 2.2 The name of the Assignment / Job has been mentioned in Section - III: Bid Data 
Sheet. Detailed scope of the Assignment / Job has been described in Section - VI: 
Terms of Reference (ToR). 

 2.3 The date, time and address for submission of the Bids have been given in Section – 
III: Bid Data Sheet. 

 2.4 Bidder shall bear all costs associated with the preparation and submission of their 
Bids. 

 2.5 The Employer is not bound to accept any Bid and reserves the right to annul the 
selection process at any time prior to contract award, without thereby incurring any 
liability to the Bidder. 

3. Bidder Eligibility 
Criteria 

 

3.1 

The Bidders shall meet the following pre-qualification criteria: 

Bidder may be a firm that is a Private entity or a Government entity or any 
combination of such entities in the form of JV / Consortium under an existing 
agreement or with the intent to enter into such agreement supported by a Joint 
Bidding Agreement. Bidders that are government owned entity in the Employer’s 
country may participate only if they can establish that they (i) operate under 
commercial law and (ii) are not dependent agencies of the Employer. 

 3.2 The Bidder shall meet the Qualification criteria of executing “Similar Works” of the 
value as mentioned in clause 16.1 of ITB. The Bidder shall indicate the value of the 
orders executed by him together with the details of name of the party, order value, 
scope of work / component breakup, completion period stipulated in the order and 
actual completion period. The completion certificate, awarded by the client should 
have a mention of start date, date of completion and value of the work executed by 
the Bidder. In case the work was performed by the Bidder in a JV, the same shall be 
supported by a client certificate enumerating the claimant share also. In case the 
work was performed by the Bidder as a sub-contractor, the Bidder shall submit 
similar completion certificate awarded to it by the main contractor and countersigned 
by the Employer / Client of the main contractor. 

 3.3 Copy of work order / letter of award / letter of work agreement alone shall not suffice 
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Bidders claim for executing the Similar Works. Submitting completion certificate from 
the client on its letter head along with supporting documents as mentioned in clause 
3.2 above is mandatory to qualify. 

 3.4 Average Annual Turnover during the last three (3) years ending 31
st
 March of the 

previous financial year should be as mentioned in clause 16.1.2 of ITB. The Bidders 
shall provide financial turnover of the firm for the last three years duly certified by the 
Statutory Auditor(s). 

 3.5 Bidder should not have been debarred / blacklisted during the last three (3) years. 
However, hiding of the facts or non-compliance by the Bidder in this regard would be 
punishable under existing law and would lead to rescinding or termination of the work 
if information relating to debarment or blacklisting is brought to knowledge of the 
Employer even during the currency of the contract brought forward at a later stage. 
Declaration in this regard has been incorporated in Form 4A, Section IV. 

 3.6 The similar works experience of parent company / subsidiary / sister Company of the 
Bidder shall not be considered unless the parent company / subsidiary / sister 
company is part of the JV / Consortium participating in the Bid. 

 3.7 
The Bidder shall submit the details of the availability of instrument/apparatus/other 
facilities, earth works construction equipments, machineries as proof of adequate 
capacity for undertaking the work, which must include the layout indicating the size, 
capacity and facilities available etc as per Form 4L: Section IV.  
 

 3.8 The Bidder shall also indicate the following: 

 3.8.1 The Bidder shall have adequate resources for successful execution of the works and 
should be financially solvent. Bidder shall provide a solvency certificate from any 
nationalized / scheduled bank in India for a minimum amount as indicated in Section 
- III: Bid Data Sheet. 

 3.8.2 The Bidder shall be income tax assesses and accordingly the Bidder shall submit 
copy of Income Tax Return (ITR) filed alongwith audited balance sheet of the same 
by the Bidder for the last three financial years. 

 3.8.3 The minimum Bid Capacity of the Bidder should be as mentioned in clause 16.1.3 of 
ITB. The Bidders shall submit Form 4K, Section IV in support of this criteria. 

4. Pre-Bid Meeting 4.1 A Pre-Bid meeting shall be held as per the date and time mentioned in Section III – 
Bid Data Sheet. Bidders willing to attend the pre-bid meeting should inform the 
Employer beforehand in writing and email. The maximum number of participants, 
who chose to attend the pre-bid meeting, shall not be more than two per bidder. The 
representatives attending the pre-bid meeting must carry an authority letter duly 
signed by the authorized signatory of his / her organization permitting the 
representatives to attend the pre-bid meeting on behalf of the respective Bidder. 

During the course of Pre-Bid Meeting, the Bidders will be free to seek clarifications 
and make suggestions for consideration by the Employer. The Employer will 
endeavor to provide clarifications and such further information as it may, in its sole 
discretion, consider appropriate for facilitating a fair, transparent and competitive 
selection process. 

The Bidders may put forth their pre-bid queries in the format prescribed in Form 4G, 
Section IV. 

5. Clarifications and 
Addendum  

5.1 Bidders may request a clarification on any clause of the document up to the number 
of days / date indicated in Section - III: Bid Data Sheet before the Bid submission last 
date. Any request for clarification must be sent in writing, or by e-mail to the 
Employer’s address indicated in Section - III: Bid Data Sheet. No request for the 
clarification shall be entertained if such request is received by the Employer after the 
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deadline for submitting clarifications. 

 5.2 The Employer will respond to the queries raised by the Bidders (including an 
explanation of the query but without identifying the source of query) along with any 
amendment, which would be published on the website of IWAI and e-procurement 
portal. 

 5.3 At any time before the submission of Bids, the Employer may amend the tender 
document by issuing an addendum / corrigendum (amendment).  The amendment / 
clarification, if any, to the document will be made available on 
https://eprocure.gov.in/eprocure/appand & on IWAI’s website “www.iwai.nic.in”. 
All Bidders participating in the Bid shall be deemed to have kept them informed and 
updated about each such amendment / clarification, which is posted on the above 
website from time to time. The bidders shall acknowledge receipt of all amendments. 
To give reasonable time to the bidders to consider an amendment, the Employer 
may, if the amendment is substantial, extend the deadline for the submission of Bids. 
Declaration on the issue has been built-up in Form 4E, Section IV. 

6. Preparation of Bids  In preparing their Bid, Bidders are expected to examine in detail the documents 
comprising the Tender document. Material deficiencies in providing the requisite 
information may result in rejection of the Bidder’s Bid. 

  Bidders shall adhere to the requirements mentioned below: 

 6.1 Earnest Money Deposit (EMD): Bidder to submit  Declaration provided in Section –
IX at Annex-VI                                                                                                                                                                                                                                                                                                                         

 6.1.1 All Bidders shall furnish Tender fee of the amount as mentioned in Section III: Bid 
Data Sheet. However, Micro and Small Enterprises (MSEs) as defined in MSE 
Procurement Policy issued by Department of Micro, Small and Medium Enterprises 
(MSME) or Start-ups as recognized by Department of Industrial Policy & Promotion 
(DIPP) are exempt from submitting the Tender fee on submission of documents to 
the extent as per the Government of India notifications in this regard. In case of a JV 
/ Consortium, the Lead Member shall furnish the Tender fee. Further, also refer 
clause 6.7.12 of ITB below. 

EMD for the mentioned amount shall be deposited to IWAI Fund through RTGS / 
NEFT in the following account: 

  (i) Name of Bank Account: IWAI FUND 

(ii) Bank Name and Address State Bank of India, Garden reach Branch, 

Kolkata 

(iii) Bank Account Number 31661496517 

(iv) IFSC SBIN0001402 

(v) MICR Code 700002126 

(vi) GST No. of IWAI           19AAATI7021F1ZV 
 

 6.1.2 No interest shall be payable by the Employer for the sum deposited as PBG/Security 
deposit. 

 6.1.3 The EMD of Bidders who have not qualified for opening of Price Bids in terms of 
clause 3 & 16 of ITB would be returned within seven (07) working days of opening of 

https://eprocure.gov.in/eprocure/appand
http://www.iwai.nic.in/
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Price bid. 

 6.1.4 The PBG/Security Deposit shall be forfeited by the Employer in the following events: 

 (i) If Bid is withdrawn during the bid validity period including any extension agreed to by 
the Bidder thereof.  

 (ii) If the Bidder tries to influence the evaluation process.  

 (iii) If the lowest Bidder raises any fresh issue and / or T&C after opening of bid and prior 
to signing of agreement, it will be construed as withdrawal of the original bid  

 (iv) In case the Bidder, submits false certificate in terms of any documents supported to 
this Tender. 

 (v) If the Bidder fails to sign the contract in accordance with Conditions of Contract on 
receipt of LoA.  

 (vi) In case the Bidder is found to indulge in corrupt or fraudulent practices at any stage 
of the execution of the contract.  

 (vii) In case of a Bidder revoking or withdrawing his Tender or varying any terms of the 
Bid without the consent of the Employer in writing.  

 6.2 Cost of Tender Document / Tender Fee 

  All Bidders are required to pay the cost of Tender Document as mentioned in Section 
III: Bid Data Sheet, through Demand draft/RTGS / NEFT. However, Micro and Small 
Enterprises (MSEs) as defined in MSE Procurement Policy issued by Department of 
Micro, Small and Medium Enterprises (MSME) or Start-ups as recognized by 
Department of Industrial Policy & Promotion (DIPP) are exempt from submitting the 
Tender fee on submission of documents to the extent as per the Government of India 
notifications in this regard. Further, also refer Clause 6.7.12 of ITB below for JV / 
Consortium. The cost of tender document is non-refundable. 

 6.3 Bank Solvency 

  

 

All Bidders shall submit Bank Solvency certificate from a nationalized / scheduled 
bank in India for a minimum amount (i.e. 40 % of estimated cost of work) as 
mentioned in Section - III: Bid Data Sheet. In case of a JV / Consortium, the Bank 
Solvency certificate should be in the name of the Lead Member. The Bank 
Solvency certificate submitted by the Bidder shall not be older than one (1) 
year from the Bid Submission Last Date. In case Bidder does not adhere to 
this criterion, his bids shall be considered non-responsive and shall not be 
considered for further evaluation process.  

 6.4 Taxes 

  

 

 

The Bidders shall fully familiarize themselves with the applicability of all types of 
taxes and all such taxes, as prevailing on date of submission of the bid, must be 
included by the Bidder in the Financial Proposal along with the conditions 
mentioned therein, except for GST. which will be quoted separately by the Bidder 
as per Form Fin – 2. It may be noted that the Bidder shall have to be registered 
with GST and shall submit the proof of the same at the time of bid 
submission. The GST shall be paid as per existing rules and regulations at the 
time of payment. 
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 6.5 Currency 

  Bidders shall express the price of their Assignment / job in Indian Rupees (INR). 

 6.6 Language 

  The Bid as well as all related correspondences exchanged between the Bidders and 
the Employer shall be in English language and shall be strictly as per the formats 
attached in this tender document. The Employer will evaluate only those Bids that 
are received in the specified formats and are complete in all respects. Any 
supporting document submitted by the Bidder with its Bid or subsequently, in 
response to any query / clarification from the Employer shall be in English and in 
case any of these documents is in another language, it must be accompanied by an 
accurate translation of all the relevant passages in English, and in such case, for all 
purposes of interpretation of the Bid, the translation in English shall prevail. 

 6.7 Bids by Joint Venture (JV) / Consortium 

 6.7.1 The Joint Venture / Consortium can be entered between two or more firms and 
limited to maximum three firms. 

 6.7.2 The Lead Member should have highest share of participation in a JV / Consortium.  

 6.7.3 In case the Bidder is a JV / Consortium of two members, then the minimum share of 
the 2

nd
 member shall be 25%. In case the Bidder is JV / Consortium of three 

members, then the minimum share of 2
nd

 and 3
rd

 member shall be 15% each, with 
total share of all the JV / Consortium members being 100%. 

 6.7.4 There shall be a Joint Venture Agreement specific for the contract between the 
constituent firms, indicating clearly, amongst other things, the proposed distribution 
of responsibilities both financial as well as technical for execution of the work 
amongst them (as per the format in Form 4J of Section IV). The Bidder has to submit 
either of the following: 

 6.7.4.1 A copy of the existing Joint Venture Agreement (if any) in accordance with 
requirements mentioned in this Tender Document  

OR 

 6.7.4.2 A documentary proof of "intent of forming JV / Consortium as per Joint Bidding 
Agreement (as per the format in Form 4J of Section IV)" on non-judicial stamp paper 
of INR 100 at the time of submission of bid.  

The Joint Bidding Agreement to enter into a JV / Consortium agreement should 

contain at least the following: 

- Name of the JV / Consortium independent from the name of JV / Consortium 

Partners 

- Name of the Lead Partner 

- Clearly mentioned percentage share of JV / Consortium members adhering to 

Clause 6.7.3 mentioned above. 

- All the partners shall be jointly and severally liable for the execution of the Contract 

in accordance with the Contract terms. 

 6.7.5 It may be noted that in the event, the JV / Consortium is declared the selected Bidder 
and awarded the Project, the members of JV / Consortium shall jointly incorporate a 
separate Company and register the same under the provisions of Companies Act, 
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2013. The Contract Agreement shall be signed by the separate Company 
incorporated to execute this Project. 

 6.7.6 Lead partner’s authorization shall be evidenced by submitting a Power of Attorney 
(PoA), duly notarized, signed by the legally authorized signatories of all the partners / 
members of JV / Consortium. 

 6.7.7 The Lead Partner shall be authorized to incur liabilities and to receive instructions for 
and on behalf of the partners of the JV / Consortium, whether jointly or severally, and 
entire execution of the Contract (including payment) shall be carried out exclusively 
through the Lead Partner. 

 6.7.8 In the event of default by any partner, in the execution of his part of the Contract, the 
Employer shall be so notified within 30 days by the Lead Partner, or in the case of 
the Lead Partner being the defaulter, by the partner nominated as partner-in-charge 
of the remaining JV / Consortium. The partner-in-charge shall, within 30 days of the 
said notice, assign the work of the defaulting partner to any other equally competent 
party acceptable to the Employer to ensure the execution of that part of the Contract, 
as envisaged at the time of bid. Failure to comply with the above provisions will make 
the Contractor liable for action by the Employer under the Conditions of Contract. If 
the Lead Partner, defined as such in the communication approving the qualification, 
defaults, it shall be construed as default of the Contractor and the Employer will take 
action under the Conditions of Contract. 

 6.7.9 Notwithstanding the permission to assigning the responsibilities of the defaulting 
partner to any other equally competent party acceptable to the Employer as 
mentioned in sub-clause 6.9.7 above, all the partners of the JV / Consortium will 
retain the full and undivided responsibility for the performance of their obligations 
under the Contract and / or for satisfactory completion of the Works. 

 6.7.10 The bid submitted shall contain all relevant information for each member of JV / 
Consortium as per the requirement stipulated under clause 10.1 of ITB. 

 6.7.11 Lead member should have stake in the JV / Consortium as stipulated in Clause 6.9.3 
above and it should clarify the proposed responsibilities as per the format given in 
Section IV: Form 4J. However, the JV / Consortium members together shall meet the 
overall qualification criteria stipulated in Clause 16.1 of ITB. 

 6.7.12 In case of a JV / Consortium, for availing the benefits of MSME, all the participating 
JV Members must be registered under MSME acts & relevant provisions and the 
proof of the same shall be submitted along with Bid to the extent as per the 
Government of India notifications in this regard. 

7. Conflict of  

Interest 

7.1 Employer requires that selected bidder (the “Contractor”) provides professional, 
objective, and impartial advice and at all times holds the Employer's interests 
paramount, strictly avoids conflicts with other assignment(s) / job(s) or his own 
corporate interests and act without any consideration for future work.  

 7.2 Without limitation on the generality of the foregoing, Bidders, and any of their 
affiliates, shall be considered to have a conflict of interest and shall not be recruited, 
under any of the circumstances set forth below: 

 (a) Conflicting Activities: A firm or any of its affiliates who have been engaged by the 
Employer to provide goods, works or assignment/job other than design and build 
assignment / job for a project shall be disqualified from providing design and build 
assignment/job related to those goods, works or assignments / jobs. Conversely, a 
firm or any of its affiliates who have been hired to provide design and build 
assignment/ job for the preparation or implementation of a project, and any of its 
affiliates, shall be disqualified from subsequently providing goods or works or 
assignment/job other than design and build assignment/job resulting from or directly 
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related to the firms design and build assignment/job for such preparation or 
implementation. For the purpose of this paragraph, assignment/ job other than 
design and build assignment/job are defined as those leading to a measurable 
physical output; for example surveys, exploratory drilling, aerial photography, satellite 
imagery etc. 

 (b) Conflicting assignment/ job: A Contractor {including its Personnel and Sub-
Contractor(s)} or any of its affiliates shall not be hired for any assignment/ job that by 
its nature may be in conflict with another assignment/ job of the Contractor to be 
executed for the same or for another Employer, for example a Contractor hired to 
prepare  engineering design for an infrastructure project shall not be engaged to 
prepare an independent environmental assessment for the same project and a 
Contractor assisting an Employer in the privatization of public assets shall not 
purchase nor advise purchasers of such assets.  

 (c) Conflicting Relationships: A Contractor (including its Personnel and Sub-
Contractors) that has a business or family relationship with a member of the 
Employer's staff who is directly or indirectly involved in any part of (i) the preparation 
of the Terms of Reference of the assignment/job (ii) the selection process for such 
assignment/job or (iii) supervision of the Contract, may not be awarded a Contract 
unless the conflict stemming from this relationship has been resolved in a manner 
acceptable to the Employer throughout the selection process and the execution of 
the Contract. 

 7.3 Contractors have an obligation to disclose any situation of actual or potential conflict 
that impacts their capacity to serve the best interest of their Employer, or that may 
reasonably be perceived as having this effect. Any such disclosure shall be made as 
per the standard forms of technical proposal provided herewith. If the Contractor fails 
to disclose said situations and if the Employer comes to know about any such 
situation at any time, it may lead to the disqualification of the Contractor during 
bidding process or termination of its Contract during execution of assignment.  

 7.4 No agency or current employees of the Employer shall work as Contractors under 
their own ministries, departments or agencies. The contract is liable for cancellation if 
either the contractor himself or any of his employees or representatives are found to 
be persons / person who have held Class I post under IWAI immediately before 
retirement and has within two years of such retirement accepted without obtaining 
the previous permission of IWAI, or the Chairman as the case may be, and 
employment as contractor, or in connection with the execution of the public works, or 
as an employee of such contractor. If the contract is terminated on account of the 
failure of the contractor to comply with this clause, IWAI shall be entitled to recover 
from him such damages as my be determined by the Engineer-in-Charge with due 
regard to the inconvenience caused to IWAI on account of such termination without 
prejudice to IWAI’s right to proceed against such officer.  

8. Acknowledgement 
by Bidders 

 It shall be deemed that by submitting the Proposal, the Bidder has: 

 8.1 Made a complete and careful examination of this Tender; 

 8.2 Received all relevant information from the Employer; 

 8.3 Satisfied itself about all matters and necessary information required for submitting a 
competitive bid; 

 8.4 Updated itself about any amendments / clarifications that have been posted on the 
website and e-procurement portal in terms of Clause 5.2 & 5.3 above; 

 8.5 Acknowledged that it does not have a Conflict of Interest; and 
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 8.6 Agreed to be bound by the undertaking provided by it under the terms and conditions 
laid in this tender document. 

9. Guidelines for e-
submission of the 
Bids 

9.1 The Bids should be submitted online through Central Public Procurement Portal for 
e-Procurement https://eprocure.gov.in/eprocure/app.  

 9.2 Possession of valid Digital Signature Certificate (DSC) and enrolment / registration of 
the Bidders on the e-procurement / e-Tender portal is a prerequisite for e-Tendering 

 9.3 Bidder should enroll in the e-Procurement site 
https://eprocure.gov.in/eprocure/app using the option available “Enroll Here” on 
the home page portal. Enrolment is free of charge. During enrolment / registration, 
the Bidders should provide the correct / true information including valid e-mail id. All 
the correspondence shall be made directly with the Bidders through email id 
provided. 

 9.4 Bidders need to login to the site through their user ID / password chosen during 
enrolment / registration.  

 9.5 Then the Digital Signature Certificate (Class - III Certificates with signing key usage) 
issued by SIFY / TCS / node / e-Mudra or any Certifying Employer recognized by 
CCA India on e-Token / Smart Card, should be registered.  

 9.6 The Bidder should only use the registered DSC and should ensure safety of the 
same.  

 9.7 Bidder may go through the Tenders published on the site and download the required 
Tender documents / schedules in which the Bidder is interested.  

 9.8 After downloading / getting the Tender document / schedules, the Bidder should go 
through them carefully and then submit the documents as asked.  

 9.9 If the Bidder who wish to seek any clarifications, this may be obtained online through 
the Tender site, or through the contact details as specified in Section – III: Bid Data 
Sheet. The Bidder should also take into account the addenda / corrigenda published 
before submitting the Bids online. 

 9.10 Then the Bidder may log into the site through the secured log in by giving the user id 
/ password chosen during enrolment / registration and then by giving the password of 
the e-Token / Smart card to access DSC.  

 9.11 Bidder will then select the tender which he / she is interested in by using the search 
option & then moves it to the ‘my favorites' folder.  

 9.12 From the favorites' folder, he selects the tender to view all the details indicated.  

 9.13 It is construed that the Bidder has read all the terms and conditions before submitting 
his / her offer. Bidder should go through the tender schedules carefully and upload 
the documents as asked; otherwise, the bid will be rejected. 

 9.14 
Bidder, in advance, should get ready the Bid documents to be submitted as 
indicated in the Tender document / schedule and generally, they can be in general 
PDF / xls / rar / jpg formats. If there is more than one document, they can be 
clubbed together and can be provided in the requested format as specified in 
Section – III: Bid Data Sheet. Each document to be uploaded online should be 
less than 2 MB. If any document is more than 2MB, it can be reduced through zip / 
rar and the same can be uploaded, if permitted.  

 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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 9.15 The Bidders can update well in advance, the documents such as certificates, annual 
report details etc., under “My Space” option and these can be selected as per Tender 
requirements and then sent along with Bid documents during Bid submission. This 
will facilitate the Bid submission process making it faster by reducing upload time of 
Bids.  

 9.16 Bidder should submit the Tender Fee for the amount as specified in Section – III: Bid 
Data Sheet. The original payment instruments should be posted / couriered / given in 
person so as to reach to the Employer on or before bid closing date & time. Scanned 
copy of the instruments for both these payments should be uploaded as part of the 
offer. 

 9.17 While submitting the Bids online, the Bidder should accept the Terms & Conditions 
and proceed further to submit the Bid packets.  

 9.18 The Bidder has to select the payment option as offline to pay the Tender Fee as 
applicable and enter details of the instruments. 

 9.19 The details of the DD / any other accepted instrument, physically sent, should tally 
with the details available in the scanned copy and the data entered during Bid 
submission time. Otherwise submitted Bid will not be acceptable. 

 9.20 The Bidder has to scan digitally sign and upload the required Bid documents one by 
one as indicated. Bidders to note that the very act of using DSC for downloading the 
Bids and uploading their offers shall be deemed to be a confirmation that they have 
read all sections and pages of the Tender document including conditions of contract 
without any exception and have understood the entire document and are clear about 
the requirements of the Tender Document.  

 9.21 The Bidder has to upload the relevant files required as indicated in the cover content 
as enumerated in clause 10 below.  

 9.22 If the price Bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates 
offered should be entered in the allotted space only and uploaded after filling the 
relevant columns. The Price Bid / BOQ template must not be modified / replaced by 
the Bidder; else the Bid submitted is liable to be rejected for this Tender.  

 9.23 The Bidders are requested to submit the Bids through online e-tendering system to 
the Tender Inviting Authority (TIA) well before the Bid submission end Date & Time 
(as per Server System Clock). The TIA will not be held responsible for any sort of 
delay or the difficulties faced during the online submission of Bids by the Bidders at 
the eleventh hour. 

 9.24 After the Bid submission, the acknowledgement number, given by the e-tendering 
system should be printed by the Bidder and kept as a record of evidence for online 
submission of Bid for the particular Tender and will also act as an entry pass to 
participate in the Bid opening date. 

 9.25 The Bidder should ensure that the Bid documents submitted are free from virus. If 
the documents could not be opened, due to virus, during Tender opening, the Bid is 
likely or liable to be rejected. 

 9.26 The time settings fixed in the server side and displayed at the top of the Tender site, 
will be valid for all actions of requesting, Bid submission, Bid opening etc., in the e-
Tender system. The Bidders should follow these time settings during Bid submission. 

 9.27 All the data being entered by the Bidders would be encrypted using PKI encryption 
techniques to ensure the secrecy of the data. The data entered will not viewable by 
unauthorized persons during Bid submission & not be viewable by any one until the 
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time of Bid opening.  

 9.28 Any Bid document that is uploaded to the server is subjected to symmetric 
encryption using a system generated symmetric key. Further this key is subjected to 
asymmetric encryption using buyers / Bid opener’s public keys. Overall, the uploaded 
Tender documents become readable only after the Tender opening by the authorized 
Bid openers. 

 9.29 The confidentiality of the Bids is maintained since the secured Socket Layer 128 bit 
encryption technology is used. Data storage encryption of sensitive fields is done. 

 9.30 The Bidder should logout of the Tendering system using the normal logout option 
available at the top right hand corner and not by selecting the (X) exit option in the 
browser.  

 9.31 Any queries relating to the Tender document and the Terms & Conditions contained 
therein should be addressed to the TIA for a Tender or the relevant contact person 
indicated in the Tender.  

 9.32 Any queries relating to the process of online Bid submission or queries relating to 
CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The 
contact number for the helpdesk is 1800 233 7315. 

10. Submission of Bids  The scanned copy of the Technical and Financial Bids, complete in all respects, 
should be submitted online as per the sequence mentioned below. Bids should be 
submitted in two covers. The Bidders are further advised to number all the pages 
and prepare a table of contents in the beginning of each Part referring the page 
numbers of the indexed items. 

 10.1 Cover – I: Technical Bid 

 10.1.1 Part – I 

 (a) Proof of Tender Fee as specified in Section – III: Bid Data sheet or claim of 
exemption with supporting documents.  

 (b) 
Proof of EMD as specified in Section – III: Bid Data Sheet (Bidder to submit  

Declaration provided in Section –IX at Annex-VI) shall be scanned and uploaded to 

the e-tendering web with in the period of Bid submission. 

 (c) Proof of Bank Solvency for the minimum amount as specified in Section – III: Bid 
Data Sheet 

 (d) Letter of Acceptance of Tender Document duly filled and signed by the authorized 
signatory of the Bidder as per Annex – VI in Section IX 

 (e) Letter of Bid (Section IV: Form - 4A) 

 (f) Signed declaration by the Bidders (Section IV: Form – 4E) 

 (g) PoA for the authorized person of the Bidder as per Section IV: Form - 4D. This form 
shall be accompanied by copy of company identity card or general identity card 
(passport / Driving license / Voter’s ID etc.) of the authorized representative. 

 (h) Joint Bidding Agreement as per Section IV: Form 4I 

 (i) Bidder information Sheet as per Section IV: Form 4F 

 (j) Composition / Ownership / Shareholding pattern of the organization 
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 (k) Board Resolution, details of top management (Board members), key officials with 
documentary evidence, Articles of Association / Memorandum of Association of the 
Company 

 (l) Original tender document with minutes of the pre-bid meeting and all addenda & 
corrigenda issued till last date of bid submission date duly stamped and signed by 
the authorized signatory of the Bidder. 

Note: If the bid is submitted by a firm in Partnership, it shall be signed by all the 
partners of the firm above, their full names and current business address, or by a 
partner holding the PoA for the firm for signing the bid in which case a certified copy of 
the PoA shall accompany the bid. A certified copy of the Partnership Deed and current 
business address of all the partners of the firm shall also accompany the bid. 

 10.1.2 Part – II 

 (a) Annual Report / Audited Balance Sheets, for the last three financial years ending 
31st March of the previous financial year. 

 (b)  
GST Registration certificate along with declaration regarding input tax credit in GST 
as per Form-4M, Section-IV  

 

 (c) Income Tax Return (ITR) filed by the Company for the last three financial years 

 (d) PAN card of the Company 

 (e) Section IV: Form - 4C for Average Annual Turnover duly certified by the Statutory 
Auditor 

 (f) Bank account details, along with a cancelled cheque, for transaction through e-
payment in format given at Annex - IV & V in Section IX 

 10.1.3 Part – III 

  Complete Company Profile including the following details: 

 (a) Background of the organization 

 (b) Client completion certificate on client letter head for Similar Woks executed by the 
Bidder in the last seven years. The submitted certificates shall comply with the 
conditions laid in clause - 3 of ITB (Bidder Eligibility Criteria). Such eligible projects 
shall be supplied in Section IV: Form - 4B 

 (c) Work Order / Agreement with value and status (% completed till submission) in case 
of ongoing work shall be submitted separately as proof of on-going assignments as 
per Section IV: Form 4K 

 10.1.4 Part – IV 

 (a) Details of availability of road, earth works construction equipments, 
machineries as per Section IV: Form 4L along with documentary evidence of 
ownership / lease 

  It may be noted that the Technical Bid shall not contain any reference to the 
fee. 

All the submissions enumerated under Part I, II & III shall be submitted by all 
the JV / Consortium Partners separately wherever applicable. 
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 10.2 Cover - II: Financial Bid 

  Financial Bid in excel format (BoQ_XXXXX) provided along with this Tender as Form 
Fin – 2, Section V shall be used for quoting prices / offer. 

 (i) This will contain fixed rate contract price to be charged for completing the work.  

 (ii) While working out the price, following points should be noted: 

 (a) The Bidders will have to bear the cost of mobilization of the equipment from its 
present location to the site and de-mobilization of the equipment whenever required. 
All other incidental cost during the construction operation is also to be borne by the 
Bidder.  

 (b) The Bidders will have to make their own arrangements for the transportation / 
accommodation / TA / DA of their personnel assigned to this project. The price 
quoted shall also include the Bidder’s representative visit to various offices, and 
other places for meetings, data collection, presentations, public consultation, the 
remuneration of the experts, secretarial staff, their salary, allowances and overhead 
expenditure etc. 

 (c) All duties, taxes, royalties and other levies payable by the Bidder for executing the 
Contract, shall be included in the rates, prices, and total Bid price submitted by the 
Bidder except for GST which will be paid as per existing rules and regulations at the 
time of payment. The rates and prices quoted by the Bidder shall be fixed for 
the duration of the Contract and shall not be subject to adjustment. Further, any 
variation in the statutory taxes shall be accounted for the payment of differential tax 
amount, against submission of proof of change in Tax on work done amount. 
However, this would be entertained only if the Bidder has submitted its breakup with 
effective weight age, otherwise it would be presumed that the Bidder would absorb 
the same in his quote. 

 (d) The prices shall be quoted by the Bidder entirely in Indian Rupees. All payments 
shall be made in Indian Rupees (INR). 

 10.3 The total duration of Works is 45 days from the date of issue of work order/LOA . 

11. Extension of Bid 
Submission Date 

11.1 The Employer may extend the date of submission of bids by issuing an addendum / 
corrigendum and uploading the same on Employer’s website and e-procurement 
portal. 

12. Late Proposals 12.1 Online proposals received by the Employer after the specified bid submission date & 
time or any extension thereof, pursuant to clause – 11 above, shall not be 
considered for evaluation and shall be summarily rejected. 

13. Liability of the 
Employer 

13.1 The Bidders are advised to avoid last moment rush to submit bids online and they 
should upload their bids well in advance before the bid submission deadline. The 
Employer shall not be liable for failure of online submission of bids by the Bidder that 
may arise due to any reason whatsoever. It shall be construed that the procedure for 
online submission of bids, mentioned under Clause - 9 of ITB, has been read and 
understood by the Bidder. The submission of hard copy is not a mandatory 
requirement. However, if the Bidder submits hard copy of the bid, it shall not be 
treated as a substitute to online bids submission and in case a Bidder fails to submit 
bids online due to any reason, the hard copies of the bids shall not be considered for 
evaluation. 

14. Modification / 
Substitution / 

14.1 The tender once submitted may be modified, substituted or withdrawn by the Bidders 
before the last date of bid submission. 
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Withdrawal of Bids No bid shall be modified, substituted or withdrawn after the deadline fixed for 
submission of bids. 

15. Bid Opening and 
Evaluation Process 

15.1 From the time the Proposals are opened to the time the Contract is awarded, any 
effort by Bidders to influence the Employer in the examination, evaluation, ranking of 
Proposals, and recommendation for award of Contract may result in the rejection of 
the Bidders’ Proposal. 

 15.2 The Employer will constitute a Tender Evaluation Committee (TEC), which will carry 
out the evaluation process.  

 15.3 Online Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the 
online Bids received shall be opened on the date and time mentioned in Section – III: 
Bid Data Sheet. 'Financial Bid' of those Bidders whose Technical Bid has been 
determined to be responsive and on evaluation fulfils the criteria as stipulated in the 
Tender document, shall be opened on a subsequent date, which will be notified to 
such Bidders. In the event of the specified date for the submission of bids being 
declared a holiday for the Employer, the Bids will be opened at the appointed time 
and location on the next working day. Bids for which a notice of withdrawal has been 
submitted in accordance with clause - 14 above shall not be opened.  

 15.4 The TEC shall evaluate the Technical Proposals on the basis of their responsiveness 
to the ToR and by applying the eligibility & evaluation criteria, sub-criteria specified in 
clause – 3 .  

 15.4.1 A Bid shall be considered responsive only if: 

 (a) It is received by the Bid submission date and time including any extension thereof, 
pursuant to Clause – 11 above; 

 (b) It is accompanied by the Tender Fee as specified in clause  6.2 above; 

 (c) It is received in the forms specified in Section - IV (Technical Proposal) and in 
Section - V (Financial Proposal); 

 (d) It does not contain any condition or qualification or suggestion; and 

 15.5 After ascertaining the responsiveness of the bid, evaluation of each responsive Bid 
will be done as per clause 16.2 below. To assist in the examination, evaluation, and 
comparison of the bids, and qualification of the Bidders, the Employer may, at its 
discretion, ask any Bidder for a clarification of its bid, giving a reasonable time for 
response. Employer however, is not bound to accept the clarification submitted by 
the Bidder if found irrelevant. The Employer’s request for clarification and the 
response shall be in writing. 

 15.6 The Employer shall inform the Bidders, whose Technical Bids are found responsive 
and on evaluation fulfils the criteria stipulated in the Tender document, of the Date, 
Time and Place of opening of the Financial Bids. The Bidders so informed, or their 
representative, may attend the meeting of online opening of Financial Bids. 

 15.7 At the time of the online opening of the Financial Bids, the names of the technically 
qualified Bidders along with the Bid prices, the total amount of each Bid, and such 
other details as the Employer may consider appropriate will be announced by the 
Employer at the time of Bid opening. 

 15.8 Bidder may, if deemed necessary by him, send a representative to attend the 
financial bid opening. Such representative shall have a letter of authorization from 
the bidder to attend the bid opening on its behalf. 
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16. Qualification 
Criteria & Bid 
Evaluation 

16.1 Minimum Qualification Criteria 

To qualify for this tender, the Bidder must satisfy each of the qualifying criteria 
stipulated in Clauses 16.1.1 to 16.1.3 of ITB. Not satisfying any of the qualification 
criteria shall render the bid non-responsive and financial bids of such Bidders shall 
not be opened. 

 16.1.1 
A. The tenderer shall be registered with Central Public Works Department, 
Railways, MES, Defence, Port  Trust/ relevant department and State 
PWD/Irrigation Department or non-registered contractors having experience of 
working with IWAI. 
 

Qualification Criteria for Civil works 

  The Bidder should have successfully completed “Similar Works” such as 

Experience of having successfully completed similar works or O&M of terminal 
works or Civil construction works or plumbing work or sanitary installation or 

borewell or lowering of submersible pump alongwith electrical installment or supply & 

installation of electrical goods or other civil/electrical repair & renovation work etc in 

previous seven (7) years before the last date of the Bid submission as per the criteria 
specified below: 

 (a) 3 similar works each costing not less than the amount equal to 40% of the estimated 
cost or 

 (b) 2 similar works each costing not less than the amount equal to 60% of the estimated 
cost or 

 (c) 1 similar work costing not less than the amount equal to 80% of the estimated  

  For this purpose, “Similar Works” has been defined in Section III: Bid Data Sheet.  

 16.1.2 Qualification Criteria for Average Annual Turnover for last three (3) financial 

years 

  At least 40% of the estimated cost of this work to qualify for this work 

In the event of a JV / Consortium, all parties combined shall together meet the 
Qualification requirement of Average Annual Turnover. 

 16.1.3 In case a Bidder fails to meet the eligibility criteria stipulated in clause 3 of ITB along 
with above mentioned minimum qualification criteria, the further process for technical 
evaluation will not be carried out and such bids shall be treated as non-responsive. 

 16.2 Bid Evaluation 

 16.2.1 The Bids shall be evaluated based on the eligibility & qualification criteria mentioned 
in clause 3 & 16 of ITB. In case a Bidder fails to meet the above mentioned eligibility 
& qualification criteria, their bids shall be treated as non- responsive and financial 
bids of such Bidders shall not be opened. 

 16.2.2 A substantially responsive bid is one that conforms to all the terms, conditions, and 
specifications of the tender document without material deviation or reservation. A 
material deviation or reservation is one: 

 (a) that affects in any substantial way the scope, quality, or performance of the Works; 

 (b) that limits in any substantial way, inconsistent with the tender document, the 
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Employer’s rights or the bidder’s obligations under the contract; or 

 (c) whose rectification would affect unfairly the competitive position of other Bidders 
presenting substantially responsive bids. Further, a bid will not be considered 
substantially responsive if the Bidder has not offered to undertake all the items of the 
work as listed in Bill of Quantity (BoQ) of Section V of the tender document.  

 16.2.3 The estimated effect of price adjustment (if any) provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken into 
account while evaluating bids.  

 16.2.4 The lowest priced bidder i.e. L-1 shall be chosen based on the amount quoted by the 
Bidders in BoQ of Section V. 

 16.2.5 If the bid, which results in the lowest Evaluated Bid Price, is seriously unbalanced or 
front loaded as compared to the estimate of the items of work to be performed under 
the Contract, the Bidder shall be asked to produce detailed price analysis for any or 
all items of the BoQ, to demonstrate the internal consistency of those prices with the 
construction methods and operating methodology proposed. After evaluation of the 
price analysis, taking into consideration the schedule of estimated Contract 
payments, price may be negotiated with the lowest Bidder to remove the imbalance, 
make an appropriate adjustment on sound technical and/or financial ground for any 
quantifiable, acceptable aspects and thereby bring the prices to justified level 
sufficient to protect the Employer’s interest, before taking a decision on the bid. 

17. Award of Contract 17.1 The Employer shall issue a LoA to the selected Bidder. It may also notify all other 
Bidders about the decision taken (if requested by other Bidders).  

 17.2 For a JV / Consortium, the Contractor will sign the Contract after fulfilling all the 
formalities / pre-conditions mentioned in the General Conditions of Contract in 
Section VII including submission of Performance Bank Guarantee, within 20 days of 
issuance of the LoA.  

In the case of Single Entity, the Contractor will sign the Contract after fulfilling all the 
formalities / pre-conditions mentioned in the General Conditions of Contract in 
Section VII including submission of Performance Bank Guarantee, within 10 days of 
issuance of the LoA 

 17.3 The Contractor is expected to commence the Assignment / job at the location 
specified in Section III: Bid Data Sheet. 

18. Ownership of 
Document and 
Copyright 

18.1 All the deliverables and study outputs including primary data shall be compiled, 
classified and submitted by the Contractor to the Employer in hard copies and 
editable soft copies in addition to the requirements for the reports and deliverables 
indicated in the ToR. 

The study outputs shall remain the property of the Employer and shall not be used 
for any purpose other than that intended under these Terms of Reference without the 
prior written permission of the Employer. In the case of any deliverables by 
Contractor consisting of any Intellectual Property Rights ("IPR") rights of the 
Contractor, the Contractor shall provide the Employer with necessary irrevocable 
royalty-free license to use such IPR. Further, for the avoidance of any doubt, it is 
clarified that any intellectual property developed during the course of, or as a result 
of, the services rendered in relation to the works, shall be and remain property of the 
Employer. 

19. Indemnity 19.1 It shall be deemed that by submitting the Bid, the Bidder agrees and indemnifies the 
Employer, its employees, agents and advisers, irrevocably, unconditionally, fully and 
finally from any and all liability for claims, losses, damages, costs, expenses or 
liabilities in any way related to or arising from the exercise of any rights and / or 
performance of any obligations hereunder, pursuant hereto and / or in connection 
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herewith and waives any and all rights and / or claims it may have in this respect, 
whether actual or contingent, whether present or future. 

20. Fraud and Corrupt 
Practices 

20.1 The Bidders and their respective officers, employees, agents and advisers shall 
observe the highest standard of ethics during the selection process. Notwithstanding 
anything to the contrary contained in this tender document, the Employer shall reject 
a Bid without being liable in any manner whatsoever to the Bidder, if it determines 
that the Bidder has, directly or indirectly or through an agent, engaged in corrupt 
practice, fraudulent practice, coercive practice, undesirable practice or restrictive 
practice (collectively the “Prohibited Practices”) in the selection process. In such an 
event, the Employer shall, without prejudice to its any other rights or remedies, forfeit 
the Performance Security, towards damages payable to the Employer for, inter alias, 
time, cost and effort of the Employer, in regard to the tender, including consideration 
and evaluation of such Bidder’s Proposal. 

 20.2 
Without prejudice to the rights & remedies which the Employer may have under the 
LoA or the Agreement, if a Bidder or Contractor is found by the Employer to have 
directly or indirectly or through an agent, engaged or indulged in any prohibited 
practices during the selection process, or after the issue of the LoA or the execution 
of the Agreement, such Bidder or Contractor shall not be eligible to participate in any 
tender or tender for works issued by the Employer during a period of two (2) years 
from the date such Bidder or Contractor, as the case may be, is found by the 
Employer to have directly or through an agent, engaged or indulged in any prohibited 
practices, as the case may be. 
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SECTION III: BID DATA SHEET 
 

Reference Particulars Description 

ITB 2.1 Employer The Chairman, Inland Waterways Authority of India (IWAI), A-13, 

Sector-1, Noida-201301 

ITB 2.1 Method of Selection Least Cost System (LCS) selection method 

ITB 2.2 Name of the 

Assignment / Job 

Providing Fresh Drinking Water facilities at Hemnagar Land 

Customs by Drilling Deep Borewell and Supplying & Installing 

alongwith all other electrical allied components during 2021-

22. 

ITB 2.3 Date & time for 

submission of Bid   

Bid submission start Date & Time:   21.01.2022, Time  : 1300 Hrs 

(IST) 

Bid closing/Document Download End Date & Time:   27.01.2022 , 

Time  : 1500 Hrs (IST) 

Submission : online submission 

Address: Director,  Inland Waterways Authority of India (IWAI), P-

78, Garden Reach Road, Kolkata - 700043   

- Estimated cost of this 

work 
Rs.16,95,122.00 /- 

ITB 6.1 EMD Rs. 0.00/- (Bidder to submit  Declaration provided in Section –IX 

at Annex-VI)                                                                                                                                                                                                                                                                                                                           

ITB 6.2 Tender Fee INR 5,900/- (Rupees Five Thousand Nine Hundred only) including 

GST. However, Micro and Small Enterprises (MSEs) as defined in 

MSE Procurement Policy issued by Department of Micro, Small 

and Medium Enterprises (MSME) or Start-ups as recognized by 

Department of Industrial Policy & Promotion (DIPP) are exempt 

from submitting the tender fee / cost of tender document, on 

submission of documents to the extent as per the Government of 

India notifications. 

Tender fee for the amount mentioned above shall be deposited to 

IWAI Fund through RTGS / NEFT in the following account: 

(a) Name of Bank Account: IWAI Fund 

(b) Bank Name and Address: State Bank of India, Garden 

reach Branch, Kolkata  

(c) Bank Account number: 31661496517 

(d) IFSC: SBIN0001402 

(e) MICR Code: 700002126 

(f) GST No. of IWAI: 19AAATI7021F1ZV           
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Reference Particulars Description 

ITB 6.3 Minimum Bank 

Solvency 

40% of the estimated cost of this work 

 

ITB 6.7 Bid Validity Period 120 days after last date of Bid Submission 

ITB 3.2 & ITB 

16.1.1 

Similar Works Civil works/plumbing work or sanitary installation or borewell or 

lowering of submersible pump alongwith electrical installment or 

supply & installation of electrical goods or other civil/electrical 

repair & renovation work 

ITB 6.9 JV / Consortium Yes 

ITB 10.1 Authorised 

Representative 

Name: Director  

Email Id: dirkol.iwai@nic.in   

ITB 10.3 Contract Duration  45 days from the date of issue of LoA followed by Defects Liability 

period of 6 months 

ITB 15.3 Bid Opening date Date   :   28.01.2022  

Time  :  1530 hrs 

ITB 17.3 

Location of Assignment Hemnagar LC Station, Sundarban Waterways 

Latitude & Longitude of 

the location of work  

22° 12’ 32.7885”                                                                                     

088° 59’ 0.8603” 

- Make in India As per policy of Govt. of India to encourage ‘Make in India’ and 

promote manufacturing and production of goods and services in 

India, the provisions vide order no. P-45021/2/2017-PP (B.E-II) 

dated 29.05.2019 on the subject “Public Procurement (Preference 

to Make in India), Order 2017 – Revision” shall be fully applicable. 

- Performance Security 3% of the quoted amount in the form of irrevocable Bank 

Guarantee from nationalized / scheduled bank of India 

- Security Deposit 7% of the quoted amount in terms of the General Conditions of 

Contract 

- CLARIFICATION 

QUERIES BY 

BIDDERS (FORM 4N) 

The details of clarification with respect to tender shall submitted in 

format provided at Page no.52 i.e FORM 4N on or before 

25.01.2022 upto 15.30 hrs to IWAI, Kolkata office address as 

mentioned above. 

 

Note: No clarification regarding this tender should be accepted by 
any bidders after 25.01.2022 at 15.30 hrs.   

mailto:ce.iwai@nic.in


Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 31 of 178 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION – IV: TECHNICAL BID STANDARD FORMS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 32 of 178 

 

FORM 4A: LETTER OF BID 
(To be submitted on the letter head of the Bidder) 

 
To, 

Director 
Inland Waterways Authority of India 
P-78, Garden Reach Road  
Kolkata - 700043 

 

Sub: Providing Fresh Drinking Water facilities at Hemnagar Land Customs by Drilling Deep Borewell 

and Supplying & Installing alongwith all other electrical allied components during 2021-22. 

 
Dear Sir, 
 
1. Having examined the information and instructions for submission of tender, General & Special 

Conditions of Contract, Technical, General and detailed specifications, Bill of Quantities (BoQ) 

agreement and bank guarantee forms, etc. for the above named works, I/ We ……….(Name of 

Bidder) hereby tender for execution of the works referred to in the tender document in conformity 

with the said Conditions of Contract, Schedule of quantities for the sum as stated in BoQ of this 

tender document or such other sum as may be ascertained in accordance with the said conditions of 

contract. 

2. I / We undertake to complete and deliver the whole of the works comprised in the Contract within the 

time as stated in the tender and also in accordance in all respects with the specifications, Scope of 

work and instructions as mentioned in the tender document.  

3. I / We am / are tendering for the works mentioned in the table below and submitting the EMD 

Declaration provided in Section –IX at Annex-VI.) & Tender fee in the form of Demand draft/ RTGS / 

NEFT in favour of IWAI Fund payable Kolkata from Nationalised / Scheduled bank of India as per 

the details given therein:  

S. No. RTGS / NEFT 

Total Tender fee (INR)  Amount 

(INR) 

Details of RTGS / NEFT (No. and Date) and 

details of the bank (Name of bank, branch, 

address) 

1    

4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period of 90 days 

from the last date of Bid Submission or extension thereto as required by IWAI and not to make any 

modifications in its terms and conditions. 

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we make any 

modifications in the terms and conditions of my/ our tender, if I/ We fail to commence the execution 

of the works as above, I/ We shall become liable for forfeiture of my/ our PBG/Security deposit, as 

aforesaid and IWAI shall without any prejudice to another right or remedy, be at the liberty to forfeit 

the said PBG/Security deposit absolutely otherwise the said PBG/Security deposit shall be retained 

by IWAI towards part of security deposit to execute all the works referred to in the tender document 

upon the terms and conditions contained or referred to therein and to carry out such deviations as 
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may be ordered.  Should this tender be accepted, I/ We agree(s) to abide by and fulfil all the terms 

and conditions and provisions of this tender. No interest is payable on Security Deposit.  

6. I/ We have independently considered the amount of Liquidated Damages shown in the tender hereto 

and agree that it represents a fair estimate of the loss likely to be suffered by IWAI in the event of 

works not being completed in time. 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when called upon by 

the employer to do so, a contract agreement in the prescribed form. Unless and until a formal 

Agreement is prepared and executed, this tender together with your written acceptance thereto shall 

constitute a binding contract. 

8. I/We also declare that the firm has not been debarred / blacklisted during the last three years. 

Any such discovery relating to debarment or blacklisting is brought to knowledge of the Employer at 

any stage of the tender / contract would be punishable under existing law and would lead to 

rescinding or termination of the contract. 

9. I/ We understand that IWAI is not bound to accept the lowest or any tender it may receive and may 

reject all or any tender without assigning any reason. 

10. I/ We certify that the tender submitted by me / us is strictly in accordance with the terms, conditions, 

specifications etc. as contained in the tender document, and it is further certified that it does not 

contain any deviation to the aforesaid documents.  

 

 Date ………………..     Signature …………………  

        Name …………………….  

        Designation ………………  

    duly authorized to sign & submit tender for an on behalf 

of   

(Name and address of firm)  

        M/s ………………………………..   

       Telephone no’s……FAX No…………... 

       Email ID: …………………………. 
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FORM 4B: ELIGIBLE PROJECTS 
(To be submitted on the letter head of the Bidder) 

Format for Responsiveness of Bid (Eligible Projects) Project Specific Experience 

[Using the format below, provide information on each assignment for which your firm, and each associate for 

this assignment, was legally contracted either individually as a corporate entity or as one of the major 

companies within an JV for carrying similar works under this assignment] 

“Similar Works
1
” have been defined in Section III: Bid Data Sheet 

S. No. Client 

Name
2
,  

Name of 

work & 

location of 

project 

Contract Value in 

INR 

Date of 

start of 

work 

Scheduled 

completion 

date 

Actual 

completion 

date 

Details of work 

(including 

Similar Work). 

Remarks 

Financial
3
 value 

of similar work 

satisfactorily 

completed  

      

 

 

 

 

 

 

 

  

 

Firm's Name  : ………………………………………… 

Authorized Signature : ………………………………………… 

 

Notes:  

1. For the purpose of evaluation, Bidders should assume 7% inflation for Indian Rupees every year and 2% 

for foreign currency portions per year simple annually. 

2. Bidders should mention the maximum value of similar works as defined in Clause 16.1.1 of ITB executed 

during the last seven years (adjusted last day of the month previous to the one in which this Tender is 

invited). 

3. In case of foreign currency, it should first be escalated at the rate mentioned above and then the amount 

so derived shall be converted to INR at the exchange rate prevailing last day of the month previous to the 

one in which this Tender is invited. 

4. Exchange rate should be taken from official website of RBI 

(https://www.rbi.org.in/scripts/ReferenceRateArchive.aspx) 

                                                                 
1
 Exhibit only those projects completed in the last Seven (7) years from the Last Date of Bid Submission. 

 
2
 The Bidder shall submit proof of experience from the Client for meeting the minimum qualification details. The 

Client Certificate submitted by the Client shall contain the details as enlisted in Clause 3.2 of ITB. The works 
claimed by the Bidder, if not supported with proof of completion as laid down under Clause 3.2 of ITB from the 
Client will not be considered.  
 
3
 Against the Contract of works having several components other than the Similar Works, only the relevant 

component shall be evaluated for contract value, payment value and the actual execution period for the relevant 
component only should be submitted / specified. 
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5. In case exchange rate for the currency in consideration, is not available on RBI website (mentioned 

above), Bidders shall quote exchange rates from websites such as www.xe.com, www.oanda.com, along 

with copy of the exchange rate used by the Bidder for the conversion. 

6. Any additional comments / information to substantiate that the said work conforms to the specified similar 

works can also be indicated by the bidder, as deemed fit. 

 

Please limit the description of each project in two A4 size sheet of paper. Descriptions exceeding two (02) A4 

size sheet of paper may or may not be considered for evaluation. 

 
 
 
 
 

http://www.xe.com/
http://www.oanda.com/
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FORM 4C: AVERAGE ANNUAL TURNOVER 
(To be submitted on the letter head of Chartered Accountant / Statutory Auditor)  

 

Sl. No. Financial Years Annual Turnover in INR  

1. ……………………  

2. ……………………  

3. ……………………  

4. Total (1+2+3)  

5. Average Annual Turnover [indicate sum of the above figures divided by 3] 

 

Certificate from the Statutory Auditor     

 

 

This is to certify that ..................[Name  of  the  Firm][Registered Address] has received the payments shown 

above against the respective years. 

 

 

Name  of Authorized Signatory 

Designation:  

 

Name of Firm:………………………………………… 

 

(Signature of the Statutory Auditor Seal of the Firm) 

 

 
 
Note:   
 

In case the Bidder does not have a statutory auditor, it may provide the certificate from a practicing chartered 

accountant. 
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FORM 4D: POWER OF ATTORNEY 
(To be executed on non-judicial stamp paper of Rs. 100 and duly notarised. The stamp paper to be in 

the name of the company who is issuing the Power of Attorney) 

 

Know  all  men  by  these  presents,  We,  ......................(name  of  organization  and address  of  the 

registered  office) do hereby constitute, nominate, appoint  and authorize Mr./Ms. ...........................son / 

daughter / wife and presently residing at ……….who is presently employed with / retained by us and holding 

the position of ......., ......... as our true and lawful attorney (hereinafter referred to as the "Authorised  

Representative"), with power to sub-delegate to any person, to do in our name and on our behalf, all such 

acts, deeds and things as are necessary or required in connection with or incidental to submission of our Bid 

for “…………………………………………..(insert name of the assignment)”. The selection of Contractor for 

Inland Waterways Authority of India (the "Employer") including but not limited to signing and submission of all 

applications, Bids and other documents and writings, participating in pre-bid and other conferences and 

providing information / responses to the Employer, representing us in all matters before the Employer, 

signing and execution of all contracts and undertakings consequent to acceptance of our Bid and generally 

dealing with the Employer in all matters in connection with or relating to or arising  out  of our Bid for the said 

Project and / or upon award thereof to us till the  entering  into  of  the Contract with the Employer.   

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to be done 

by our said Authorised Representative pursuant to and in exercise of the powers conferred by this Power of 

Attorney and that all acts, deeds and things done by our said Authorised Representative in exercise of the 

powers hereby conferred shall and shall always be deemed to have been done by us.  

IN WITNESS WHEREOF WE, .......... THE ABOVE NAMED PRINCIPAL HAVE EXECUTED THIS POWER 

OF ATTORNEY ON THIS …….... DAY OF................, 20**      

For ... 

(Signature, Name, Designation and Address)  

Witnesses:  

1.………………………………………… 

2.  ………………………………………… 

Accepted     

(Signature, name, designation and address of the Attorney)     

Notes:    

1. The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, laid 

down by the applicable law and the charter documents of the executant(s) and when it is so required 

the same should be under common seal affixed in accordance with the required procedure.    

2.  Wherever required, the Bidder should submit for verification the extract of the charter documents and 

other documents such as a resolution / power of attorney in favour of the person executing this Power 

of Attorney for the delegation of power hereunder on behalf of the Applicant    

3.  For a Power of Attorney executed and issued overseas, the document will also have to be legalised by 

the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is being issued. 

However, the Power of Attorney provided by Bidders from countries that have signed the Hague 

Legislation Convention, 1961 are not required to be legalised by the Indian Embassy if it carries a 

conforming Apostille certificate. 
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FORM 4E: DECLARATION BY THE BIDDERS 

(To be submitted on the letter head of the Bidder) 
 
To,          Date:................................... 
 

Director 
Inland Waterways Authority of India 
P-78, Garden Reach Road  

 Kolkata - 700043 
 
 
Sub: Declaration from the Bidder 
 
Tender Reference No:………………. 
 
Dear Sir, 
 
This is with reference to the above mentioned tender document. 
 
We hereby make the following declarations: 
 

1.   No alteration has been made in any form in the Tender document downloaded from the 

website of IWAI and e-procurement portal. 

2.   I / We have not been debarred / blacklisted during the last three years 

3.   I / We accept the payment terms of Terms of Reference. 

4.   I / We provide our acceptance to all the Terms and Conditions of this tender document. 

5.   I / We agree to disqualify us for any wrong declaration with respect to the submissions 

made by us for this tender and reject my/our tender summarily 

6.   I / We agree to disqualify us from this tender and black list us for tendering in IWAI projects 

in future, if it comes to the notice of IWAI that the documents/submissions made by me/us 

are not genuine 

7.   I / We confirm that I/we have noted / updated ourselves of all amendments / corrigendum / 

response to pre-submission queries etc. and bid is submitted incorporating the same. 

  
                                                                                                            

Yours Faithfully 
                                                                               
 

(Signature of the Bidder, with Official Seal) 
 
 
 
Note: Please Tick the appropriate box in the above table. 
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FORM 4F: BIDDER INFORMATION SHEET 
(To be submitted on the letter head of the Bidder) 

 

Bidder name: 

[insert full name] 

Bidder’s Party name: 

[insert full name] 

Bidder's Party country of registration: 

[indicate country of registration] 

Bidder’s year of constitution: 

[indicate year of constitution] 

Bidder’s  legal address in country of constitution: 

[insert street/ number/ town or city/ country] 

Bidder's authorized representative information 

Name: [insert full name] 

Address: [insert street/ number/ town or city/ country] 

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes] 

E-mail address: [indicate e-mail address] 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above 

 In case of a Government-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and absence of dependent status 

2. Included are the organizational chart, a list of Board of Directors, and the Beneficial Ownership. 

 
 

Yours Faithfully 
 
 

                                                                      (Signature of the Bidder, with Official Seal) 
 
 
 
 
 
Note: 
 
This Form shall be supplied with Identity proof of the authorized representative 
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FORM 4G: POWER OF ATTORNEY FOR LEAD MEMBER OF JV / CONSORTIUM 

(To be executed on non-judicial stamp paper of Rs. 100 and duly notarised. For a Power of Attorney 

executed and issued overseas, the document will also have to be legalised by the Indian Embassy 

and notarized in the jurisdiction where the undertaking is being issued) 

Whereas the Inland Waterways Authority of India (the “Authority”) has invited Bids from interested parties for 

the “……………………….(insert name of the assignment) (hereinafter referred to as “The Work”)” 

and  

Whereas,………………..,……………………..,and……….……………………..(collectively the “JV / 

Consortium”) being Members of the JV/Consortium are interested in bidding for the Project in accordance 

with the terms and conditions of the tender document and other connected documents in respect of the 

Project, and 

Whereas, it is necessary for the Members of the JV / Consortium to designate one of them as the Lead 

Member with all necessary power and authority to do for and on behalf of the JV / Consortium, all acts, 

deeds and things as may be necessary in connection with the JV / Consortium’s Bid for the Project and its 

execution.  

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS   

We,……………………..having our registered office at …………………….., M/s. …………………….. having 

our registered office at …………………….. and M/s. …………………….. having our registered office at 

…………………….. (hereinafter collectively referred to as the “Principals”) do hereby irrevocably designate, 

nominate, constitute, appoint and authorise M/s …………………….. having its registered office at 

…………………….., being one of the Members of the JV / Consortium, as the Lead Member and true and 

lawful attorney of the JV / Consortium (hereinafter referred to as the “Attorney”). We hereby irrevocably 

authorise the Attorney (with power to sub-delegate) to conduct all business for and on behalf of the 

JV/Consortium and any one of us during the bidding process and, in the event the JV/Consortium is awarded 

the contract, during the execution of the Project and in this regard, to do on our behalf and on behalf of the 

JV / Consortium, all or any of such acts, deeds or things as are necessary or required or incidental to the 

pre-qualification of the JV/Consortium and submission of its Bid for the Project, including but not limited to 

signing and submission of all, Bid and other documents and writings, participate in bidders and other 

conferences, respond to queries, submit information/ documents, sign and execute contracts and 

undertakings consequent to acceptance of the Bid of the JV/Consortium and generally to represent the 

JV/Consortium in all its dealings with  the Authority, and/ or any other Government Agency or any person, in 

all matters in connection with or relating to or arising out of the JV/Consortium’s Bid for the “The Work”. 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things done or 

caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by this Power of 

Attorney and that all acts, deeds and things done by our said Attorney in exercise of the powers hereby 

conferred shall and shall always be deemed to have been done by us/ Consortium and shall be legally 

binding upon us. 
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IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS POWER OF 

ATTORNEY ON THIS …………………. DAY OF ………. 20**  

For …………………….. (Signature)   

……………………..  (Name & Title)   

For …………………….. (Signature)   

……………………..  (Name & Title)   

For …………………….. (Signature)   

……………………..  (Name & Title)   

Witnesses:   

1.  

2.  

………………………………………   

(Executants)   

(To be executed by all the Members of the JV/Consortium)   

Notes:  

• The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, 

laid down by the applicable law and the charter documents of the executants and when it is so 

required, the same should be under common seal affixed in accordance with the required procedure.   

• Also, wherever required, the Bidder should submit for verification the extract of the charter 

documents and documents such as a board or shareholders’ resolution/ power of attorney in favour 

of the person executing this Power of Attorney for the delegation of power hereunder on behalf of the 

Bidder.  

• For a Power of Attorney executed and issued overseas, the document will also have to be legalised 

by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is being issued. 

However, the Power of Attorney provided by Bidders from countries that have signed the Hague 

Legislation Convention 1961 are not required to be legalised by the Indian Embassy if it carries a 

conforming Apostil certificate. 
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FORM 4H: JOINT BIDDING AGREEMENT 

 (To be executed on non-judicial stamp paper of appropriate value in accordance 

with relevant Stamp Act and duly notarised)  

THIS JOINT BIDDING AGREEMENT in favour of ………………..(insert name of the JV / Consortium) is 

entered into on this the ………… day of ………… 20.. 

AMONGST 
  
1. {………… Limited, a company incorporated under the Companies Act, 2013} and having its registered 

office at ………… (hereinafter referred to as the “First Part” which expression shall, unless repugnant to 

the context include its successors and permitted assigns) 

AND 
 
2. {………… Limited, a company incorporated under the Companies Act, 2013} and having its registered 

office at ………… (hereinafter referred to as the “Second Part” which expression shall, unless repugnant 

to the context include its successors and permitted assigns)   

AND 

3. {………… Limited, a company incorporated under the Companies Act, 2013} and having its registered 

office at ………… (hereinafter referred to as the “Third Part” which expression shall, unless repugnant to 

the context include its successors and permitted assigns)   

The above mentioned parties of the FIRST, SECOND and THIRD PART are collectively referred to as the 

“Parties” and each is individually referred to as a “Party”   

WHEREAS, 
 

(A) Inland Waterways Authority of India (the “Authority”), has invited Bids (the “Bids”) by its Request for 

Bid dated ………… (the “Tender Document” for “………………………………………………(insert 

name of the assignment)” (the “Work”) 

(B) The Parties have read and understood the Tender Document and are interested in jointly bidding for 

the Project as members of a JV / Consortium and in accordance with the terms and conditions of the 

Tender document and other Tender documents in respect of the Project, and   

(C) It is a necessary condition under the Tender document that the members of the JV / Consortium shall 

enter into a Joint Bidding Agreement and furnish a copy thereof with the Bid.   

NOW IT IS HEREBY AGREED as follows:   

1.   Definitions and Interpretations  

In this Agreement, the capitalised terms shall, unless the context otherwise requires, have the 

meaning ascribed thereto under the Tender document.    
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2.   JV / Consortium  

2.1   The Parties do hereby irrevocably constitute a JV / Consortium for the purposes of jointly 

participating in the Bidding Process for the Project.   

2.2.  The Parties hereby undertake to participate in the Bidding Process only through this JV / 

Consortium and not individually and/ or through any other JV / Consortium constituted for this 

Project, either directly or indirectly or through any of their Associates.    

3.   Covenants  

The Parties hereby undertake that in the event the JV / Consortium is declared the selected Bidder 

and awarded the Project, it shall incorporate a wholly owned company under the provisions of 

Indian Companies Act, 2013, in whose subscribed and paid up capital, the selected Bidder i.e. the 

parties herein shall collectively hold 100% equity for a duration of three months beyond the contract 

period. 

4.   Role of the Parties  

The Parties hereby undertake to perform the roles and responsibilities as described below: 

(a)  Party of the First Part shall be the Lead Member of the JV / Consortium and shall have the 

power of attorney from all Parties for conducting all business for and on behalf of the JV / 

Consortium during the Bidding Process and until the signing of the contract for “the Work” 

when all the obligations shall become effective;   

(b)  Party of the Second & Third Part shall be assisting the Lead member in the manner as 

recorded herein for carrying out the entire scope of work awarded under the tender for “the 

Work”. 

(c)  Parties shall jointly and severally endeavour to carry out the works, if awarded to them 

pursuant to the bidding process conducted by the Authority, in accordance with the terms and 

conditions specified in the Tender Document and such other Agreements / Contracts / Work 

Orders as may be executed from time to time between the Authority and the JV / Consortium. 

5.   Joint and Several Liability 

The Parties do hereby undertake to be jointly and severally responsible for all obligations and 

liabilities relating to the Project and in accordance with the terms of the Tender Document for “the 

Work”, till such time as prescribed therein. 

6.   Shareholding  

6.1   The Lead Member of such selected Bidder (JV / Consortium) shall at all time during the contract 

period hold equity equivalent to …………..% (as per clause 6.9.2 of ITB) of the subscribed and paid 

up capital incorporated by the parties to work as the Contractor. Further, other consortium members 

whose technical / financial eligibility shall have been used for the purpose of qualification under this 

Tender document shall hold ………..% (as per clause 6.9.3 of ITB) equity respectively, in the 

subscribed and paid up capital during the contract period; Provided however that the Authority may 

in its sole and absolute discretion permit a JV / Consortium member to divest [in full/partially] its 

equity shareholding in the subscribed and paid up capital of the Contractor. 
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(a) The Parties undertake that they shall comply with all equity lock-in requirements set forth in the 

tender for “the Work”. 

7. Representation of the Parties 

Each Party represents to the other Parties as of the date of this Agreement that:   

(a) Such Party is duly organized, validly existing and in good standing under the laws of its incorporation 

and has all requisite power and authority to enter into this Agreement;   

(b) The execution, delivery and performance by such Party of this Agreement has been authorized by all 

necessary and appropriate corporate or Governmental action and a copy of the extract of the charter 

documents and board resolution / power of attorney in favour of the person executing this 

Agreement for the delegation of power and authority to execute this Agreement on behalf of the 

Consortium Member is annexed to the Bid, and will not, to the best of its knowledge: 

(i) Require any consent or approval not already obtained;   

(ii) Violate any Applicable Law presently in effect and having applicability to it;   

(iii) Violate the memorandum and articles of association, by-laws or other applicable 

organizational documents thereof; 

(iv) Violate any clearance, permit, concession, grant, license or other Governmental authorization, 

approval, judgment, order or decree or any mortgage agreement, indenture or any other 

instrument to which such Party is a party or by which such Party or any of its properties or 

assets are bound or that is otherwise applicable to such Party; or   

(v) Create or impose any liens, mortgages, pledges, claims, security interests, charges or 

Encumbrances or obligations to create a lien, charge, pledge, security interest, encumbrances 

or mortgage in or on the property of such Party, except for encumbrances that would not, 

individually or in the aggregate, have a material adverse effect on the financial condition or 

prospects or business of such Party so as to prevent such Party from fulfilling its obligations 

under this Agreement;   

(c) This Agreement is the legal and binding obligation of such Party, enforceable in accordance with its 

terms against it;  

(d) There is no litigation pending or, to the best of such Party's knowledge, threatened to which it or any 

of its Affiliates is a party that presently affects or which would have a material adverse effect on the 

financial condition or prospects or business of such Party in the fulfilment of its obligations under this 

Agreement; and 

(e) Such Party has read and understood the Tender Document and is executing this Agreement for the 

purposes as recorded hereinabove out of its own free will;   

8.    Termination  
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This Agreement shall be effective from the date hereof and shall continue in full force and effect at all 

times during the subsistence of the tender for “the Work” is achieved under and in accordance with 

the tender for “the Work” in case the Project is awarded to the JV / Consortium. However, in case 

the JV / Consortium is either not prequalified for the Project or does not get selected for award of the 

Project, the Agreement will stand terminated.   

9.    Miscellaneous  

9.1   This Joint Bidding Agreement shall be governed by laws of India.    

9.2   The Parties acknowledge and accept that this Agreement shall not be amended by the Parties 

without the prior written consent of the Authority. 

10. Proposed distribution of Responsibilities 

 All the parties of this Agreement hereby agree for the following shareholding percentage and 

technical & financial responsibilities towards fulfilling the objectives of this tender document and the 

work in spirit. 

S. No. Name of Member of 

JV 

Percentage 

Share 

Technical 

Responsibility 

Financial 

Responsibility 

Remarks 

(i) Lead Partner  

(Name & Address of 

Member – 1) 

    

(ii) Member 2 

(Name & Address of 

Member – 2) 

    

(iii) Member 3 

(Name & Address of 

Member – 3) 

    

 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND DELIVERED THIS 

AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.  

SIGNED, SEALED AND DELIVERED 

For and on behalf of    For and on behalf of the LEAD MEMBER  

(Signature)    

(Name)   

(Designation)   

 (Address)   

SIGNED, SEALED AND DELIVERED   
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For and on behalf of      For and on behalf of SECOND PART   

(Signature)    

(Name)   

(Designation)   

 (Address)   

SIGNED, SEALED AND DELIVERED   

For and on behalf of      For and on behalf of THIRD PART   

(Signature)    

(Name)   

(Designation)   

 (Address)   

In the presence of:   

1) _____________________  

2) _____________________  

Notes:   

• The mode of the execution of the Joint Bidding Agreement should be in accordance with the procedure, 

if any, laid down by the Applicable Law and the charter documents of the executant(s) and when it is so 

required, the same should be under common seal affixed in accordance with the required procedure. 

• This Joint Bidding Agreement should attach a copy of the extract of the charter documents and 

documents such as resolution / Power of Attorney in favour of the person executing this Agreement for 

the delegation of power and authority to execute this Agreement on behalf of the JV / Consortium 

Member.   

• For a Joint Bidding Agreement executed and issued overseas, the document shall be legalised by the 

Indian Embassy and notarized in the jurisdiction where the Power of Attorney has been executed. 
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FORM 4I: LIST OF ONGOING ASSIGNMENTS 

(To be submitted on the letter head of the Bidder) 
 

 
 

Yours Faithfully 
 
 

(Signature of the authorized representative) 

  

Sl. 

No. 

Full 

Postal 

Address 

of Client 

& Name 

of 

officer-

in-

charge 

Description 

of the work 

Total 

Value 

of 

contract 

Value of 

the work 

completed 

till last date 

of the 

previous 

month from 

the Bid 

Submission 

Date 

Outstanding 

/ Balance 

Value of the 

work till last 

date of the 

previous 

month from 

the Bid 

Submission 

Date 

Date of 

commencement 

of work 

Scheduled 

completion 

period 

Average 

completion 

as on date 

Expected 

date of 

completion 
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FORM 4J: AVAILABILITY OF ROAD, EARTH WORKS CONSTRUCTION EQUIPMENTS, MACHINERIES 

(To be submitted on the letter head of the Bidder) 
 
 
 

 
Sr. no Name of the equipment 

 

Detailed Particulars 
 

Quantity 

  
 

  

  
 

  

  
 

  

  
 

 
 
 

 

 

  
 

  

  
 

  

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

 
 

 
Yours Faithfully 

 
 
 
  

(Signature & Seal of authorized representative) 
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FORM 4K: FORMAT FOR CLARIFICATION QUERIES BY BIDDERS 

(To be submitted on the letter head of the Bidder) 
 
 

Sl. No. Tender Doc. Reference Query 
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SECTION – V: FINANCIAL BIDS STANDARD FORMS 
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FORM FIN – 1: SUMMARY OF COSTS –Item Rate  BOQ 
(All amount in INR) 

(To be quoted Online) 

Bill of Quantity for Providing Fresh Drinking Water facilities at Hemanagar Land Customs by Drilling Deep 
Borewell and Supplying & Installing alongwith all other electrical allied components during 2021-22. 

Sl. 
no. 

Description Unit Quantity 
 Rate                       

(In Rs) 
Amount                    
(In Rs) 

1 Supplying, fitting & fixing 230m deep borewell      

1.01 

Geophysical investigation of site for sinking of 
borewell for supply of drinking water to the 
habitat all complete as per specification and 
direction of EIC (Atleast 3 minimum location) 

job 1.00 
  

1.02 

Providing 250-300mm dia of borewell by clear 
using super fast hydraulic rig of  capacity 250 
PSIG and above 900 CFM & above in all strata all 
complete as per specification and direction of EIC  

    
  

1.03 0m to 30m  R-m 30.00 
  

1.04 31m to 60m R-m 30.00 
  

1.05 61m to 100m R-m 40.00 
  

1.06 101m to 130m R-m 30.00 
  

1.07 131m to 160m R-m 30.00 
  

1.08 161m to 200m R-m 40.00 
  

1.09 201m to 230m R-m 30.00 
  

1.10 

Developing, Clearing & giving yield test for the 
bore well by required size of compressor & pump 
running for 12 hours or till no sand comes off 
with the pumped water with necessary pipes 
lowering & removing pipes in well etc., with all 
equipments required to carry out the test etc., all 
complete as per specification and direction of EIC 

job 1.00 
  

1.11 

Conducting & Carrying out vertically test as per 
I.S.S all complete as per specification and 
direction of EIC 

nos 1.00 
  

1.12 

Supplying, fitting and fixing ISI mark 250mm dia 
PVC casing pipe of wall thickness 6mm or above 
all complete as per specification and direction of 
EIC 

R-m 200.00 
  

1.13 
LABOUR for carry out slotted holes as stainer 
pipe as directed by engineer in charge R-m 200.00 
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1.14 

Providing & laying cement sealing work for the 
drilled bore-well hole to stop entry of upward 
salty water including clay packing as required in 
proper manner or suggested by EIC or its 
representative to required depth at site all 
complete as per specification and direction of EIC 

job 1.00 
  

1.15 

Supplying and laying of approved quality washed 
graded gravel of size 3 mm to 6 mm including 
packing the same in angular space between 
casing pipe and bore hole. Before packing, the 
gravel shall be screened and all undersized and 
oversized particles shall be removed. The gravel 
shall be free from all impurities and foreign 
materials 

R-m 50.00 
  

1.16 

Providing & Fixing top cap for 250mm.dia. pipe 
clamps, socket & other accessories required for 
completing the job as directed by E.I.C 

nos 1.00 
  

1.17 

Supplying and Lowering the Kalama or KSB 
Kalama/ Jyoti / Kirloskar / Amrut /Crompton or 
other equivalent make submersible pump of 3 HP 
in bore well make submersible pump of 3 HP in 
bore well etc., completed as directed including ISI 
approved MEI type water immersed auto 
transformer starter commissioning and testing to 
required delivery head 

nos 1.00 
  

1.18 

Providing & Joining 10 mm flat cable flat copper 
cables sufficient for 3 HP pump set etc., complete 
as directed by E.I.C 

R-m 200.00 
  

1.19 

Providing & Fixing panel Board with a main fuse 
connection, Ampere meter, Voltmeter , 3 phase 
switch single phase preventer cum water level 
guard and male and female type socket 3 phase 
indicator lamps and toggle switch etc., including 
all wiring / earthing complete as directed by E.I.C 

job 1.00 
  

1.20 

Providing and laying U-PVC-100 mm dia. Heavy 
class submersible column pipe – “Ashirwad” or 
it’s equivalent ISI make of 10 feet length each 
including cast iron top and bottom adopter, 
rubber gasket ring making required threading, 
closing clamping, lowering etc., complete as 
directed. 
 

R-m 100.00 
  

1.21 

Providing and laying U-PVC-50 mm dia. Heavy 
class submersible column pipe – “Ashirwad” or 
it’s equivalent ISI make of 10 feet length each 
including cast iron top and bottom adopter, 
rubber gasket ring making required threading, 
closing clamping, lowering etc., complete as 
directed 
 

R-m 100.00 
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1.22 

Supplying, fitting and fixing adaptor, reducer and 
other miscellaneous fitting as required and as per 
direction of E.I.C job 1.00 

  

1.23 

Supplying, fitting and fixing 2000lrt. 4 layer PVC 
water tank of approved brand all complete as per 
specification and direction of EIC 
 

nos 2.00 
  

1.24 

Supplying, fitting and fixing 50mm PVC pipe for 
connection water supply all complete including 
its GI fittings such as union, tee, elbow, reducer 
all complete at different point as per 
specification and direction of EIC 

R-m 50.00 
  

2 
Supplying, fitting and fixing of electrical items 

    
  

2.01 

Wiring for light point/ fan point/ exhaust fan 
point/ call bell point with 1.5 sq.mm FRLS PVC 
insulated copper conductor single core cable in 
surface / recessed steel conduit, with piano type 
switch, phenolic laminated sheet, suitable size 
MS box and earthing the point with 1.5 sq.mm 
FRLS PVC insulated copper conductor single core 
cable etc. as required 

point 22.00 
  

2.02 

Wiring for circuit/ sub main wiring alongwith 
earth wire with the following sizes of FRLS PVC 
insulated copper conductor, single core cable in 
surface/ recessed steel conduit as required. 

metre 

  
  

2.03 1.5mm 20.00 
  

2.04 2mm 20.00 
  

2.05 4mm 30.00 
  

2.06 6mm 25.00 
  

2.07 

Supplying and fixing following piano type switch/ 
socket on the existing switch box/ cover including 
connections etc. as required 

nos 

  
  

2.08 32A 6.00 
  

2.09 16A 20.00 
  

2.10 5A 40.00 
  

2.11 

Supplying, fitting and fixing Gyser of 10 lrt 
capacity of approved brand including installation 
component such as inlet outlet valve connection 
pipe etc. as per specification and direction of EIC 

nos 2.00 
  

2.12 

Supplying, fitting and fixing Chimney of approved 
brand including installation component such as 
duct pipe, pvc u-band & electric switch and board 
etc. as per specification and direction of EIC nos 2.00 
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2.13 

Supplying, fitting and fixing 1.5 tonne split AC of 
approved brand all complete as per specification 
and direction of EIC 

nos 1.00 
  

2.14 

Supplying, fitting and fixing 5KVA voltage 
stabilizer of copper coil binding of approved 
brand all complete 

nos 3.00 
  

2.15 

Supplying, fitting and fixing 32A electrical switch 
installed on board of approved brand all 
complete as per specification and direction of EIC 

nos 1.00 
  

2.16 

Wiring for circuit/ submain wiring alongwith 
earth wire with the following sizes of FRLS PVC 
insulated copper conductor, single core cable in 
surface/ recessed steel conduit as required all 
complete as per specification and direction of EIC 

R-m 30.00 
  

2.17 

Supply, Installation, Testing and Commissioning 
of 1200 mm sweep, BEE 5 star rated, ceiling fan 
with Brush Less Direct Current (BLDC) Motor, 
class of insulation: B, 3 nos. blades, 30 cm long 
down rod, 2 nos. canopies, shackle kit, safety 
rope, copper winding, Power Factor not less than 
0.9, Service Value (CMM/W) minimum 6.85, Air 
delivery minimum 215 CMM, 350 RPM (tolerance 
as per IS : 374-2019), THD less than 10%, remote 
or electronic regulator unit for speed control and 
all remaining accessories including safety pin, nut 
bolts, washers, temperature rise=75 degree C 
(max.), insulation resistance more than 2 mega 
ohm, suitable for 230 V, 50 Hz, single phase AC 
Supply, earthing etc. complete as required. along 
its all component i.e regulator, PVC board, 
Switches, Ceiling rose, PVC pipe for laying wires 
for connection at each points all complete as per 
specification and direction of EIC 

nos 15.00 
  

2.18 

Supplying, fitting and fixing 250mm exhaust fan 
of approved brand including ceiling rose, wires, 
switches, board & casing pipes for connecting 
electricity at required points etc of approved 
brand all complete as per specification and 
direction of EIC 

nos 3.00 
  

2.19 

Supplying, fitting and fixing 15L capacity water 
purifier of approved brand including wires, 
switches, board & casing pipes etc of approved 
brand all complete as per specification and 
direction of EIC 

nos 1.00 
  

2.20 

Supplying, fitting and fixing Iron filter guard for 
water purifier all complete as per specification 
and direction of EIC 

nos 6.00 
  

2.21 

Supply, fitting and fixing Brass bib cock including 
all its GI fittings all complete as per specification 
and direction of EIC 

nos 10.00 
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2.22 

Supplying, fitting and fixing 50mm dia cistern 
pipe alongwith its fittings all complete as per 
specification and direction of EIC 

nos 5.00 
  

2.23 

Supplying, fitting and fixing steeliness steel hand 
shower of approved brand including its fitting all 
complete as per specification and direction of EIC 

nos 10.00 
  

2.24 

Supplying, fitting and fixing steeliness steel 
shower of approved brand including its fitting all 
complete as per specification and direction of EIC 

nos 5.00 
  

2.25 

Supplying, fitting and fixing wash basin including 
its fittings of approved brand i.e supply pipe 
wash, basin tap, etc. all complete as per 
specification and direction EIC 

nos 2.00 
  

2.26 

Supplying, fitting and fixing 3/4" PVC pipe for 
water connection alongwith tee, L-band, 
adhesive for sealing the joints all complete at 
various point of Customs, Immigration, Police & 
IWAI office at Hemnagar LCS station as per 
specification and direction of EIC. 

R-M 50.00 
  

2.27 

Supplying, fitting and fixing 2 in 1 metal tap of 
approved brand for outlet of hot and cold water 
all complete as per specification and direction of 
EIC 

nos 2.00 
  

2.28 

Supplying, fitting and fixing steeliness steel sink 
alongwith its installation i.e drilling the 
supporting angle through the wall and packing 
the same after installation with white cement or 
any adhesive materials for kitchen alongwith  its 
fitting all complete as per specification and 
direction of EIC 

nos 2.00 
  

2.29 

Supplying, fitting and fixing 50W LED Halogen 
street light including its all fitting i.e XLPE cable, 
Switches, MCB, etc all complete as per 
specification and direction of EIC 

nos 1.00 
  

Total: 
 

 

 
Note: During Financial Bid Evaluation, for selection of lowest Bidder, quoted cost excluding GST would be considered. 

However, GST would remain effective as per the Government Guidelines, which shall be paid as per the provisions 

effective at the time of release of payments. 

 

Authorized Signatory 

Name : 

Designation : 

Name of Firm : 

Address   : 
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          SECTION –VI: TERMS OF REFERENCE (ToR) 
 

DETAILED SCOPE OF WORKS 
& 

TECHNICAL SPECIFICATIONS 
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1. (a) Scope of Work 

           IWAI has established an Integrated Office Consisting of Land Custom Station, Immigration & 
IWAI at ground floor, Hemnagar, Hingalganj block, North-24 Parganas Zila Parisad. The 
official posted at Hemnagar(LCS) are facing problems to due to non-availability of fresh 
drinking water. To overcome of this situation, the following works are proposed to be 
undertaken through this e-tendering for smooth functioning of day to day work related to 
Protocol Inland Water Transit & Trade between India & Bangladesh. 

 
1. Geophysical investigation of site for providing borewell for supply of drinking water to the 

habitat all complete as per specification and direction of EIC (Atleast 3 minimum location).  
 

2. Seal the unselected borewell’s for Geophysical investigation properly to prevent migration 
of surface water into the intake aquifer. 

3. Materials like casing pipes, screens, pea-gravel should be passed as per IS specification 
and 100% checking of the same shall be carried out by EIC/or his representative. 

4. Providing of 250-300mm dia borewell. 
5. Developing, Clearing & giving yield test 
6. Conducting & Carrying out vertically test as per I.S.I 
7. All laboratory tests shall be conducted through the approved laboratory by using 

approved apparatus complying with the requirements and specification and same is to be 
submitted to IWAI, Kolkata before execution of work. 

8. Supplying, fitting and fixing ISI mark 250mm dia PVC casing pipe of wall thickness 6mm or 
above. 

9. Providing & laying cement sealing work for the drilled bore-well hole. 
10. Supplying and laying of approved quality washed graded gravel of size 3 mm to 6 mm 

including packing the same in angular space between casing pipe and bore hole. 
11. Providing & Fixing top cap for 250mm.dia. pipe clamps, socket & other accessories. 
12. Supplying and Lowering the Kalama or KSB Kalama/ Jyoti / Kirloskar / Amrut /Crompton or 

other equivalent make submersible pump of 3 HP in bore well. 
13. Providing & Joining 10 mm flat cable flat copper cables sufficient for 3 HP pump. 
14. Providing & Fixing panel Board with a main fuse connection, Ampere meter, Voltmeter , 3 

phase switch single phase preventer cum water level guard and male and female type 
socket 3 phase indicator lamps and toggle switch. 

15. Providing and laying U-PVC-100 mm & 50 mm dia. Heavy class submersible column pipe – 
“Ashirwad” or it’s equivalent ISI approved 

16. Supplying, fitting and fixing adaptor, reducer and other miscellaneous fitting as required. 
17. Supplying, fitting and fixing 2000lrt. 4 layer PVC water tank of approved brand.  
18. Supplying, fitting and fixing 50mm/35mm/25mm PVC pipe for connection water supply all 

complete including its GI fittings such as union, tee, elbow, reducer. 
19. Pumping test is to be done jointly with EIC or his representative. In case of any issue 

related to pumping of water or quality of water, the borewell shall be re-commissioned. 
20. Wiring for light point/ fan point/ exhaust fan point/ call bell point 
21. Wiring for circuit/ submain wiring alongwith earth wire as mentioned in boq of FRLS PVC 

insulated copper conductor, single core cable in surface/ recessed steel conduit as 
required. 



Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 
(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 58 of 176 

 

22. Supplying and fixing following piano type switch/ socket on the existing switch box/ cover 
including connections etc as mentioned in boq. 

23. Supplying, fitting and fixing Gyser of 35 lrt capacity of approved brand 
24. Supplying, fitting and fixing Chimney of approved brand including installation component 

such as duct pipe, pvc u-band & electric switch and board etc 
25. Supplying, fitting and fixing 1.5 tonne split AC of approved brand. 
26. Supply, Installation, Testing and Commissioning of 1200 mm sweep, BEE 5 star rated, 

ceiling fan. 
27. Supplying, fitting and fixing 250mm exhaust fan of approved brand including ceiling rose, 

wires, switches, board & casing pipes for connecting electricity at required points etc. 
28. Supplying, fitting and fixing 25L capacity water purifier of approved brand including wires, 

switches, board & casing pipes etc 
29. Supplying, fitting and fixing Iron filter guard for water purifier all complete. 
30. Supply, fitting and fixing Brass bib cock including all its GI fittings. 
31. Supplying, fitting and fixing 50mm dia cistern pipe. 
32. Supplying, fitting and fixing stainless steel hand shower 
33. Supplying, fitting and fixing wash basin including its fittings of approved brand i.e supply 

pipe wash, basin tap, etc 
34. Supplying, fitting and fixing 3/4" PVC pipe for water connection alongwith tee, L-band, 

adhesive for sealing the joints all complete at various point 
35. Supplying, fitting and fixing 2 in 1 metal tap of approved brand for outlet of hot and cold 

water 
36. Supplying, fitting and fixing stainless steel sink alongwith its installation 
37. Supplying, fitting and fixing 50W LED Halogen street light including its all fitting i.e XLPE 

cable, Switches, MCB,v etc 
 

2. REPLACEMENT OF DEFECTIVE WORK, MATERIAL & FITTINGS 

        All materials used in carrying out his contract shall conform to the concerned standards and shall be 

to the entire satisfaction of the Engineer-in-Charge or his representative. Any portion or portions of 

the materials, machinery or any of the works done under his contract which may be considered by 

the E.I.C or his representative to be defective or unsatisfactory or not in accordance with the 

specifications and plants and the requirements of the above given detail for cited work. 

 

3. CONTRACTOR’S RESPONSIBILITY DURING THE REPAIR : 

        The above mentioned work shall be attended as required and the contractor shall pay & discharge 

all costs and liabilities thereof and connected therewith and shall continue to be responsible for the 

safety of each & every items until E.I.C or his representative takes delivery of the area. If any loss 

(whether total or otherwise) shall be sustained or incurred by the contractor/other bodies by any 

means or from any cause during the repairs/overhauling the contractor shall at his own expense 

make good such loss to the entire satisfaction of the Engineer-in-Charge.  

4.  All measurements shall be done as per the standard code of practice per directed by Engineer-in-
Charge or his representative. 

 

5. The contractor has to arrange for himself 
a. The site of repair/overhaul 
b. Power Supply 
c. Water & other requirements at his own cost to carry out the work. 
d. Safety & Security of item supplied till handing over the site to EIC or his representative. 
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6. Duration of Work: The all assigned work to be completed in all respect within 45 days from the date 
of issue of work order. 

7. Location of Assignment: Hemnagar LC Station, Sundarban Waterways 
8. Latitude & Longitude of the location of work: 22° 12’ 32.7885”    

                                                                             088° 59’ 0.8603” 
 
 

 
 

************ 
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SECTION - VII: GENERAL CONDITIONS OF CONTRACT (GCC) 
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GENERAL CONDITIONS OF CONTRACT 

CLAUSE - 1: DEFINITIONS 
 

In the contract, the following words & expressions shall, unless context otherwise requires, have the 
meaning thereby respectively assigned to them: 
 

i) Contract: means the documents forming the tender and acceptance thereof and the formal agreement 
executed between the competent authority on behalf of the Chairman, Inland Waterways Authority of 
India and the contractor, together within the documents referred to therein including these conditions, the 
specifications, designs, drawings and instructions issued from time to time by the Engineer-in-charge and 
all these documents taken together shall be deemed to form one contract and shall be complementary to 
one another          

 

 ii) Contract sum; means the amount arrived at by multiplying the quantities shown in the schedule of 
quantities and price by the respective item rates as allowed. 
 

 iii) Contractor:  means the successful tenderer who is awarded the contract to perform the work covered 
under this tender documents and shall be deemed to include the contractor’s successors, executors, 
representatives or assign approved by the Engineer-in-charge. 

 

(iv) Employer means the Chairman, Inland Waterways Authority of India and his successors. 
 

(v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways Authority of India, which invites 
tenders on behalf of the Chairman, IWAI and includes therein-legal representatives, successors and assigns. 

 

(vi) Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, supervise and be In-charge of the 
works for the purpose of this contract who shall supervise and be in charge of the work. 

 

(vii) Engineer-in-charge representative shall mean any officer of the Authority nominated by the Engineer-in-
charge for day to day supervision, checking, taking measurement, checking bills, ensuring quality control, 
inspecting works and other related works for completion of the project. 

 
(viii) Chairman: means Chairman of Inland Waterways Authority of India. 

 

(ix) Chief Engineer: means the Chief Engineer of the Authority. 
 

(x) Director means the Director of the Authority, as the case may be. 
 

(xi) Deputy Director means the Deputy Director of the Authority, as the case may be. 
 

(xii) Assistant Director means the Asstt. Director of the Authority, as the case may be. 
 

(xiii) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor of the Authority, as the case 
may be  

 

(xiv) Work Order means a letter from the Authority conveying the acceptance of the tender/offer subject to 
such reservations as may have been stated therein. 
 

(xv) Day : means a calendar day beginning and ending  at  mid-night. 
 

(xvi) Week : means seven consecutive calendar days 
 

(xvii) Month : means the one Calendar month. 
 

(xviii) Site means the waterway and / or other places through which the works are to be executed. 
 

(xix) Vessel : means the vessel/craft belonging to  the Contractor  for carrying out the work.  
 

(xx) Drawings : means the drawings referred to in the specifications  and  / or appended with the  tender  
document,  any modifications  of such drawings approved in writing  by  the Engineer-in-Charge  and shall 
also include  drawings  issued for  actual  execution of the work time to time by  the  Engineer-in-Charge. 
 

(xxi) Urgent Works: means any urgent nature which in the opinion of the Engineer-In-Charge become necessary 
at the time of execution and / or during the progress of work to obviate any risk or accident or failure or to 
obviate any risk of damage to the vessel structure, or required to accelerate the progress of work or which 
becomes necessary for security or for any other reason the Engineer-in-Charge may deem expedient. 
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(xxii) Work/ works: means work / works to be executed in accordance with the contract. 
 

(xxiii) Schedules referred to in these conditions shall mean the relevant schedules annexed to the tender papers 
or the standard schedule of rates of the govt. mentioned with the amendments thereto issued up to the 
date of receipt of the tender. 

 

(xxiv) District specifications means the specifications followed by the State Government in the area where the 
work is to be executed. 

 

xxv) Tendered value means the value of the entire work as stipulated in the letter of award. 
 
CLAUSE – 2: INTERPRETATIONS  
 
2.1 Where the contract so requires, words imparting the singular only shall also include the plural and vice 

versa. Any reference to masculine gender shall whenever required include feminine gender and vice versa.  
 

2.2  Heading and marginal notes in these General Conditions shall not be deemed to form part thereof or be 
taken into consideration in the interpretation of construction thereof of the contract. 

 
CLAUSE – 3: PERFORMANCE GUARANTEE 
 
3.1 The contractor shall be required to deposit an amount equal to 5% of the tendered value of the work as 

performance guarantee in the form of either demand draft payable at any nationalized/schedule bank OR 
an irrevocable bank guarantee bond of any scheduled bank or State Bank of India in accordance with the 
form prescribed within 15 days of the issue of the work order. 

 

3.2 Performance guarantee shall be initially valid up to the stipulated date of completion plus sixty days 
beyond that. In case the time for completion gets enlarged, the contractor shall get the validity of the 
performance guarantee extended to cover such enlarged time of the work. After recording of the 
completion certificate for the work by the competent authority, the performance guarantee shall be 
returned to the contractor without any interest. 

 

3.3 In the event of contract being determined under the provision of any of the clauses/conditions of 
agreement, the performance guarantee shall be forfeited in full and shall be absolutely at the disposal of 
the authority.  

  
CLAUSE – 4: SECURITY DEPOSIT 
 
4.1 A sum @ 10% of the gross amount of the bill shall be deducted from each running bill of the contractor till 

the sum along with the sum already deposited as the  earnest money will amount to security deposit of 5% 
of the contract value of work. Bank guarantee will not be accepted as security deposit. 

 

4.2 The total security deposit shall remain with IWAI till the defect liability period is over or the payment of the 
final bill payable in accordance with agreement conditions whichever is later, provided the Engineer-in-
Charge is satisfied that there is no demand outstanding against the contractor. 

 

4.3 No interest will be paid on security deposit. 
 

4.4 If the contractor neglects to observe or fails to perform any of his obligations under the contract, it shall be 
lawful for the Employer/ EIC to forfeit either in whole or in part, the security deposit furnished by the 
contractor. However, if the contractor duly performs and completes the contract in all respects and 
presents in absolute "NO DEMAND CERTIFICATE” in the prescribed form, the IWAI shall refund the security 
deposit to the contractor after deduction of cost and expenses that the Authority may have incurred and 
other money including all losses and damages which the Authority is entitled to recover from the 
Contractor. 

 

4.5 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the contractor a memo in 
writing pointing out the delay in progress and calling upon the contractor to explain the causes for the 
delay within 3 days of receipt of the memo and 10 days from issuance of memo whichever is earlier. If the 
Engineer-in-Charge is not satisfied with the explanations offered, he may forfeit the security deposit and / 
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or withhold payment of pending bills in whole or in part and/ or get the measures of rectification of 
progress of work accelerated to the pre-defined level at the risk and cost of the contractor. 

4.6  All compensation or other sums of money payable by the contractor under the terms of the contract or any 
other contract or on any other account whatsoever, may be deducted from or paid by the sale of a 
sufficient part of his security or from the interest arising there from or from any sums which may be due or 
may become due to the contractor by the Authority on any account whatsoever. Also in the event of the 
contractor’s security deposit being reduced by reasons of such deductions or sale, as aforesaid the 
contractor shall, within 14 days of receipt of notice of demand from the Engineer-in-Charge make good the 
deficit in his security deposit. 

 

CLAUSE – 5: SUFFICIENCY OF TENDER  
The contractor shall be deemed to have satisfied himself before tendering as to the correctness and 
sufficiency of his tender for the works and of the rates quoted in the schedule of   Quantities and Prices 
which shall (except as otherwise provided in the contract) cover all his obligations under the contract and 
all matters and things necessary for the proper execution and completion of the works in accordance with 
the provisions of the contract and its operation during execution of work. 

 

CLAUSE – 6:  CONTRACT DOCUMENTS  
 

 6.1 The language in which the contract documents shall be drawn up shall be English and if the said documents 
are written in more than one languages, the language according to which the contract is to be constructed 
and interpreted shall be English. 

 

 6.2 The Contractor shall be furnished free of charge certified true copy of the contract document.  
 

6.3 A copy of the Contract Documents furnished to the Contractor as aforesaid shall be kept by the Contractor 
on the Site in good condition and the same shall at all reasonable time be available for inspection and use 
by the Engineer-in-Charge, his representatives or by other Inspecting officers of the Authority. 

 

 6.4 None of these Documents shall be used by the Contractor for any purpose other than that of this contract. 
 

CLAUSE – 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 

 7.1 Detailed drawings shall be followed in preference to small-scale drawings and figured dimensions in 
preference to scaled dimensions.  The case of discrepancy between the Schedule of Quantities and prices, 
the Specifications and/ or the drawings, the following order of precedence shall be observed : - 
 
(a) Description in the Schedule of Quantities and Prices.     
(b)  Relevant Specifications and Special Conditions, if any. 
(c) Drawings. 
(d) Indian Standards Specifications of BIS. 

 

 7.2 The contractor shall study and compare the drawings, specifications and other relevant information given 
to him by the Engineer-in-Charge and shall report in writing to the Engineer-in-Charge any discrepancy and 
inconsistency which he notes. The decision of the Engineer-in-Charge regarding the correct intent and 
meaning of the drawings and specifications shall be final and binding. 

 

 7.3 Any error in description, quantity or price in Schedule of Quantities and Prices or any omission there from 
shall not vitiate the Contract or release the Contractor from the execution of the whole or any part of the 
work(s) comprised therein according to drawings and specifications or from any of his obligations under 
the contract. 

 

 7.4 If on check there is difference in the amount worked out by contractor in the schedule of quantities and 
prices and General summary the same shall be adjusted in accordance with the following rules: 

 

(a) In the event of error/discrepancy occurring in the rates written in figures and words, then the rate 
which corresponds with the amount worked out by the contractor shall, unless otherwise proved, 
be taken as correct. If the amount of an item is not worked out by the contractor or it does not 
correspond with the rate written either in figures or in words, then the rate quoted by the 
contractor in words shall be taken as correct. When the rate quoted by the contractor in figures 
and words tally, but the amount is not worked out correctly, the rate quoted by the contractor 
will, unless or otherwise proved, be taken as correct. 
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(b) All errors in totalling in the amount column and in carrying forward totals shall be corrected. 
 

(c) The totals of various sections of schedule of quantities and price amended shall be carried over to 
the General Summary and the tendered sum amended accordingly.  The tendered sum so altered 
shall, for the purpose of tender, be substituted for the sum originally tendered and considered for 
acceptance instead of the original sum quoted by the tenderer.  Any rounding off of quantities or 
in sections of schedule of quantities and prices or in General summary by the tenderer shall be 
ignored. 

 
CLAUSE–8: DUTIES AND POWERS OF THE ENGINEER–IN-CHARGE REPRESENTATIVE 
 
8.1 The duties of the representative of the Engineer-in-Charge are to watch and supervise the works and to 

test and examine any materials/ parts to be used or workmanship achieved in connection with the works.  
 

8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his representative any of the powers 
and authorities, vested in the Engineer-in- Charge and shall furnish to the contractor a copy of all such 
written delegation of powers and authorities. Any written instruction or written approval given by the 
representative of the Engineer-in-Charge to the contractor within the terms of such delegation shall bind 
the contractor and the Authority as though it has been given by the Engineer-in-Charge. 

 
8.3  Failure of the representative of the Engineer-in-Charge to disapprove any work or materials shall be 

without prejudice to the power of the Engineer-in-Charge thereafter to disapprove such work or materials 
and to order the pulling down, removal or breaking up thereof. The contractor shall, at his own expense, 
again carry out such works as directed by the Engineer-in-Charge. 

 
8.4 If the Contractor is dissatisfied with any decision of the representative of the Engineer-in-Charge, he will be 

entitled to refer the matter to the Engineer-in- Charge who shall thereupon confirm, reverse or vary such 
decision and the decision of the Engineer-in- Charge in this regard shall be final and binding on the 
contractor. 

 
CLAUSE – 9:  ASSIGNMENT AND SUB-LETTING 
 

The Contractor shall not sub-let, transfer or assign the whole or any part of the work under the contract.  
Provided that the Engineer-in-Charge may at his discretion, approve and authorize the Contractor to sub-let any 
part of the work, which in his opinion, is not substantial, after the contractor submits to him in writing the details of 
the part of the work(s) or trade proposed to be sublet, the name of the sub-contractor thereof together with his 
past experience in the said work/trade and the form of the proposed sub-contract. Nevertheless any such approval 
or authorization by the Engineer-in-Charge shall not relieve the contractor from his any or all liabilities, obligations, 
duties and responsibilities under the contract. The contractor shall also be fully responsible to the Authority for all 
the acts and omissions of the sub-contractor, his employees and agents or persons directly employed by the 
contractor.  However, the employment of piece rate works shall not be construed as sub-letting. 
 
 CLAUSE – 10:  FACILITIES TO OTHER CONTRACTORS 
 

The contractors shall, in accordance with the requirements of the work as decided by the Engineer-in- 
Charge, afford all reasonable facilities to other contractors engaged contemporaneously on separate contracts and 
for departmental labour and labour of any other agency properly authorised by Authority or any statutory body 
which may be employed at the site for execution of any work not included in the contract which the Authority may 
enter into in connection with or ancillary to the works. In all matters of conflict of interest, the Engineer-in-Charge 
shall direct what compromise should be made and his decision shall be final and binding on the parties. 
 
CLAUSE – 11: CHANGE IN THE CONSTITUTION OF THE FIRM TO BE INTIMATED 

 
Where the contractor is a partnership firm, prior approval in writing of the Engineer-in-Charge shall be 

obtained before any change is made in the constitution of the firm. Where the contractor is an individual or a Hindu 
Undivided Family business concern, such approval, as aforesaid, shall like-wise be obtained before the contractor 
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enters into any partnership agreement where under the partnership firm would have the right to carry out the 
works hereby undertaken by the contractor.  If prior approval as aforesaid is not obtained the contractor shall be 
deemed to have been assigned in contravention to Clause 36 hereof and the same action will be taken and the same 
consequences shall ensure as provided for in the said clause-36.  
 
CLAUSE – 12:  COMMENCEMENT OF WORK 
 

The contractor shall commence the work at the respective sites within 10 days of the issue of Letter of 
Award.  If the contractor commits default in mobilization of resources, and equipment as aforesaid, the Engineer-in-
Charge shall without prejudice to any other right or remedy be at liberty to cancel the contract and forfeit the 
earnest money/security deposit. 
  
CLAUSE – 13: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH SPECIFICATION DRAWINGS AND ORDERS ETC. 
 
13.1 The contractor shall execute the whole and every part of the work in the most substantial and workman 

like manner in strict conformity with the specifications laid down in the contract document or as may be 
laid down by the Engineer-in-Charge under the terms of the contract. The contractor shall also conform 
exactly, fully and faithfully to the designs, drawings specifications and instructions in writing in respect of 
the work, duly signed by the Engineer-in-Charge as may be issued from time to time. 

 
 13.2 The contractor shall be entitled to receive, on demand, in addition to the contract documents, in 

accordance with the provisions of contract, the documents set forth herein in respect of the work on 
commencement or during the performance of the contract: 

 
(a) Specifications or revisions thereof other than standard printed specifications 
(b)  Explanations, instructions etc. 

 
Such further drawings, explanation, modifications and instruction, as the Engineer-in-Charge may issue to 
the contractor from time to time in respect of the work shall be deemed to form integral part of the 
contract and the contractor shall be bound to carry out the work accordingly. 
 

13.3 In the case of any class of work for which there is no specifications, such work shall be carried out in 
accordance with the Bureau of Indian Standards specifications. In case there are no such specifications in 
the BIS, work shall be carried out as per manufacturer’s specifications, if manufacturer’s specifications are 
also not available then as per District specifications. In case there are no such specifications as required, 
above the work shall be carried out in all respect in accordance with the instructions and requirements of 
the Engineer-in-Charge. 

 13.4 All instructions and orders in respect of the work shall be given by the Engineer-in-Charge in writing.  
However, any verbal instructions or order shall be confirmed by the Engineer-in-Charge as soon as 
practicable without loss of time and only such written instruction shall be deemed to be valid.  

 
CLAUSE – 14: SETTING OUT THE WORKS 
 

The contractor shall provide all assistance and adhere to the instruction of E.I.C during the course of 
surveying, inspection, etc.  
 
CLAUSE – 15:  URGENT WORKS 
 

If any urgent work (in respect of which the decision of the Engineer-in-Charge shall be final and binding) 
becomes necessary, the contractor shall execute the same as may be directed by Engineer-in-Charge, provided the 
directions are in accordance and confirmatory with provisions in Clause – 8. 
 
CLAUSE – 16:  DEVIATIONS, VARIATIONS, EXTENT AND PRICING 
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16.1 The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or 
substitutions for the original specifications, drawings, designs and instructions that may appear to him 
to be necessary or advisable during the progress of the work, and (ii) to omit a part of the works in 
case of non-availability of a portion of the site or for any other reasons and the contractor shall be 
bound to carry out the works in accordance with any instructions given to him in writing signed by the 
Engineer-in-Charge and such alterations, omissions, additions or substitutions shall form part of the 
contract as if originally provided therein and any altered, additional or substituted work which the 
contractor may be directed to do in the manner specified above as part of the works, shall be carried 
out by the contractor on the same conditions in all respects including price on which he agreed to do 
the main work except as hereafter provided. 

 
16.2 The time for completion of the works shall, in the event of any deviations resulting in additional cost 

over the tendered value sum being ordered, be extended, if requested by the contractor, as follows:  
 

(i)  In the proportion which the additional cost of the altered, additional or substituted work, bears 
to the original tendered value plus  

 
(ii)  25% of the time calculated in (i) above or such further additional time as may be considered 

reasonable by the Engineer-in-Charge. 
 

16.3 In the case of extra item(s) (items that are completely new, and are in addition to the items contained 
in the contract), the contractor may within fifteen days of receipt of order or occurrence of the item(s) 
claim rates, supported by proper analysis, for the work and the Engineer-in-Charge shall within one 
month of the receipt of the claims supported by analysis, after giving consideration to the analysis of 
the rates submitted by the contractor, determine the rates on the basis of the market rates and the 
contractor shall be paid in accordance with the rates so determined. 

16.4 In the case of substituted items (items that are taken up with partial substitution or in lieu of items of 
work in the contract), the rate for the agreement item (to be substituted) and substituted item shall 
also be determined in the manner as mentioned in the following para. 

 

(a) If the market rate for the substituted item so determined is more than the market rate of the 
agreement item (to be substituted), the rate payable to the contractor for the substituted 
item shall be the rate for the agreement item (to be substituted) so increased to the extent of 
the difference between the market rates of substituted item and the agreement item (to be 
substituted). 

 

(b)  If the market rate for the substituted item so determined is less than the market rate of the 
agreement item (to be substituted), the rate payable to the contractor for the substituted 
item shall be the rate for the agreement item (to be substituted) so decreased to the extent 
of the difference between the market rates of substituted item and the agreement item (to 
be substituted). 

 

16.5 In the case of contract items, substituted items, contract cum substituted items, which exceed the 
deviation limits laid down in Schedule ‘B’, the contractor may within fifteen days of receipt of order or 
occurrence of the excess, claim revision of the rates, supported by proper analysis for the work in 
excess of the above mentioned limits, provided that if the rates so claimed are in excess of the rates 
specified in the schedule of quantities, the Engineer-in-Charge shall within one month of receipt of the 
claims supported by analysis, after giving consideration to the analysis of the rates submitted by the 
contractor, determine the rates on the basis of the market rates and the contractor shall be paid in 
accordance with the rates so determined. 
 

16.6 The provisions of the paragraph 16.4 above shall also apply to the decrease in the rates of items for 
the work in excess of the limits laid down in Schedule ‘B’, and the Engineer-in-Charge shall after giving 
notice to the contractor within one month of occurrence of the excess and after taking into 
consideration any reply received from him within fifteen days of the receipt of the notice, revise the 
rates for the work in question within one month of the expiry of the said period of fifteen days having 
regard to the market rates. 
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16.7 Under the circumstances, the contractor shall at any stage not suspend the work on account of non-
settlement of rates of such Deviated/Extra/Substituted items. 

 
CLAUSE - 17:  CONTRACTOR’S SUPERVISION  
 
 17.1    The contractor shall either himself supervise the execution of the works or shall appoint at his own 

expense, a qualified and experienced Engineer as his accredited agent approved by the Engineer-in-Charge, 
if contractor has himself not sufficient knowledge or experience to be capable of receiving instruction or 
cannot give his full attention to the works.  The contractor or his agent shall be present at the   site(s) and 
shall supervise the execution of the works with such additional assistance in each trade, as the work 
involved shall require and considered essential by the Engineer-in-Charge. Further the 
directions/instructions given by the Engineer-in-Charge to the contractor's agent shall be considered to 
have the same force as if these had been given to the contractor himself. 

  17.2 If the contractor fails to appoint a suitable agent as directed by the Engineer-in-Charge, the Engineer-in- 
Charge shall have full powers to suspend the execution of the works until such date as a suitable agent is 
appointed by the contractor and takes over the charge of supervision of the work.  For any such 
suspension, the contractor shall be held responsible for delay so caused to the work. 

CLAUSE - 18:  INSTRUCTIONS AND NOTICE 
 
 18.1 Except as otherwise provided in this contract, all notices to be given on behalf of the Authority and all 

other actions to be taken on its behalf may be given or taken by the Engineer-in-Charge or any officer for 
the time being entrusted with the functions, duties and powers of the Engineer-in-Charge. 

18.2 All instructions, notices and communications etc. under the contract shall be given in writing and any such 
oral orders / instructions given shall be confirmed in writing and no such communication which is not given 
or confirmed in writing shall be valid. 

 
 18.3 All instructions, notices and communications shall be deemed to have been duly given or sent to the 

contractor, if delivered to the contractor, his authorized agent, or left at, or posted to the address given by 
the contractor or his authorized agent or to the last known place of abode or business of the contractor or 
his agent of services by post shall be deemed to have been served on the date when in the ordinary course 
of post these would have been delivered to him and in other cases on the day on which the same were  so 
delivered or left. 

 
18.4  The Engineer-in-Charge shall communicate or confirm the instructions to the contractor in respect of the 

execution of work through a “Site Order Book“ maintained in the office of the Engineer-in-Charge and the 
contractor or his authorized representative shall confirm receipt of such instructions by signing the 
relevant entries in this book. If required by the Contractor, he shall be furnished a certified true copy of 
such instruction(s). The pro-forma for Site Order Book to be maintained at site is given in Annexure – IV. 

 
18.5 The “Hindrance Register” shall be maintained at the site of work, where any hindrance which comes to the 

notice of the representative of the Engineer-in-Charge shall be recorded and immediately a report will be 
made to the Engineer-in-Charge within a week. The Engineer-in-Charge shall review the Hindrance Register 
at least once in a month. The pro-forma on which the Hindrance Register shall be maintained is given in 
Annexure-V. 

 
 CLAUSE -19:  PLANT AND EQUIPMENT  
 
 19.1 The Contractors shall provide and install all necessary plant; equipment and machinery required for the 

execution of the work under the contract, at his cost and shall use such methods and appliances for the 
purpose of all the operations connected with the work covered by the contract, which shall ensure the 
completion of work(s) within the specified time. 

 
  19.2 Subject to the availability of any item(s), plant, equipment and machinery the Authority at the written 

request of the contractor, may issue to the contractor on hire for being deployed on the work contracted 
for, at pre- determined rates, terms and conditions at the sole discretion of the Engineer-in-Charge. 
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CLAUSE – 20:  PATENT RIGHTS 
 

The contractor shall indemnify the Authority, its representatives or its employees against any action, claim 
or proceeding relating to infringement or use of any patent or design or any alleged patent or design rights and shall 
pay any royalties or other charges which may be payable in respect of any article or material or part thereof 
included in the contract.  In the event of any claim being made or action being brought against the Authority or any 
agent, servant or employee of the Authority in respect of any such materials as aforesaid the contractor shall 
immediately be notified thereof. Provided that such indemnification shall not apply when such infringement has 
taken place in complying with the specific directions issued by the Authority but the contractor shall pay any 
royalties or other charges payable in respect of any such use, the amount so paid being reimbursement to the 
contractor only if the use was the result of any drawings and or specifications issued after submission of the tender. 
CLAUSE – 21: MATERIALS 
 
 21.1 The contractor shall at his own expenses provide / arrange all materials required for the bona-fide use on 

work under the contract. 
 
 21.2 All materials/parts to be provided by the contractor shall be in conformity with the specifications laid down 

in the contract and the contractor shall furnish from time to time proof and samples, at his own cost, the 
materials/parts as may be specified by the Engineer-in-Charge. Further the Engineer-in-Charge shall also 
have powers to have such tests, in addition to those specified in the contract, as may be required and the 
contractor shall provide all facilities to carry out the same. The cost of materials/parts consumed in such 
tests and also the expenses incurred thereon including the cost of the testing charges, shall be borne by the 
contractor in all cases and also where such tests which are in addition to those provided in the contract 
disclose that the materials are in conformity with the provisions of the contract. 

 
 21.3  The Engineer-in-Charge or his representative shall be entitled at any time to inspect and examine any 

materials/parts intended to be used in the works, either on the site or at factory or workshop or other 
place(s) where such materials are assembled, fabricated, manufactured or any place where these are lying 
or from where these are being obtained.  For this, purpose, the contractor shall afford such facilities as may 
be required for such inspection and examination. 

 
CLAUSE - 22: LAWS GOVERNING THE CONTRACT 
 

The Courts at Kolkata only shall have the jurisdiction for filing the award of the arbitration and for any 
other judicial proceedings. 

 
 
CLAUSE - 23:  WATCH & WARD AND LIGHTING 
 

The Contractor shall provide and maintain at his expense all lights, guards, fencing and watch & ward when 
and where necessary or as required by the Engineer-in-Charge for the protection of the works or for the safety and 
convenience of those employed on the works or the public. 
 
CLAUSE - 24:  WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS  
 
 24.1 Subject to any provisions to the contrary contained in the contract, none of the works shall be carried out 

during Sundays and national holidays without the permission in writing of the Engineer-in-Charge. 
However, when work is unavoidable or necessary for safety of life, property or works, contractor shall take 
necessary action immediately and advise the Engineer-in-Charge accordingly. 

 
 24.2 The Engineer-in-Charge at its discretion may, however, direct the contractor that the work may be carried 

out on holidays, Sundays and/or in extra shifts to ensure completion of works under the contract as 
scheduled. 
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CLAUSE - 25: LABOUR 
 
25.1 (a) The contractor shall employ labour in sufficient numbers to maintain the required rate of progress 

and of quality to ensure workmanship of the degree specified in the contract and to the 
satisfaction of the Engineer-in-Charge.  The Contractor shall not employ in connection with the 
works any person who has not completed eighteen years of age the minimum age specified in 
Indian Labour Law. 

 
(b) If any foreigner is employed by the contractor on the work within the site the later shall ensure 

that such foreigner possesses the necessary special permit issued by the Civil Authorities in writing 
and also comply with the instructions issued there-from from time to time. In the event of any 
lapse in this regard on the part of such foreigner the contractor shall be personally held 
responsible for the lapse & Authority shall not be liable in any event.           

 
(c) The Contract is liable for cancellation if either the contractor himself or any of his employee is 

found to be a person who has held Class-I post under the Authority immediately before 
retirement and has within two years of such retirement accepted without obtaining the previous 
permission of the Authority or of the Chairman as the case may be and employment as contractor 
for, or in connection with the execution of the public works, or as an employee of such contractor. 
If the contract is terminated on account of the failure of the contractor to comply with the above 
clause, the Authority shall be entitled to recover from him such damages as may be determined by 
the Engineer-in-Charge with due regard to the inconvenience caused to the Authority on account 
of such termination without prejudice to the Authority's right to proceed against such officer.        

 
25.2 The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a distribution return of the 

number and description by trades of the works of people employed on the works. The contractor shall also 
submit on the 4th and 19th of every month for the period of second half of the preceding month and first 
half of the current month respectively to the Engineer-in-Charge, a true statement in respect of the 
following. 

 
i) Any accident if occurred during the said fortnight showing the circumstances under which it 

happened and the extent of damage and injury caused by it and. 
 
ii) The number of female workers who have been allowed maternity benefit as provided in the 

Maternity Benefit Act 1961 or Rules made thereunder and the amount paid to them. 
 
25.3 The Contractor shall pay to labourer employed by him either directly or through sub-contractors wages not 

less than wages as defined in Minimum Wages Act 1948 and Contract Labour (Regulation and Abolition) 
Act 1970 amended from time to time and rules framed there-under and other labour laws affecting 
contract labour that may be brought in force from time to time. 

25.4 The Contractor shall also comply with the provisions of all Acts, Laws, any Regulation or Bye Laws of any 
Local or other Statutory Authority applicable in relation to the execution of works such as: 

 
i)  Payment of Wages Act, 1936 (Amended) 
 
ii)  Minimum Wages Act, 1948 (Amended). 

 
iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed there under as 

amended.  
 
iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 1976. 
 
v)  Employer's Liability Act 1938 (Amended) 
 
vi) Maternity Benefit Act. 1961 (Amended) 
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vii) The Industrial Employment (Standing orders) Act 1946 (Amended). 
 

viii) The Industrial Disputes Act. 1947 (Amended) 
 
ix) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 of 1978 and any 

amended thereof: 
 
ix) The Personal Injuries (Compensation Insurance) Act 1963 and any modifications thereof and rules 

made there under from time to time. The Contractor shall take into account all the above and 
financial liabilities in his quoted rates and nothing extra, whatsoever, shall be payable to him on 
this account. 

 
The list is indicative only, otherwise the contractor should be aware of all the Acts/Labour Laws and should 
follow diligently on the work. The contractor shall be fully and personally responsible for the violation of 
any Act/Labour Law  

 
25.5 The Contractor shall be liable to pay his contribution and the employees contribution to the State 

Insurance Scheme in respect of all labour employed by him for the execution of the contract, in accordance 
with the provision of  "the Employees State insurance Act 1948" as amended from time to time.  In case 
the Contractor fails to submit full details of his account of labour employed and the contribution payable, 
the Engineer-in- Charge shall recover from the running bills the contribution amount as assessed by him.  
The amount so recovered shall be adjusted against the actual contribution payable for Employees State 
Insurance. 

 
25.6 The Engineer-in-Charge shall on a report having been made by an inspecting officer as defined in the 

Contract Labour  (Regulation and Abolition) Act and Rules or on his own in his capacity as Principal 
Employer, have the power to deduct from the amount due to the contractor any sum required for making 
good the loss suffered by worker(s) by reason of non-fulfillment of the conditions of the Contract for the 
benefit of Workers, non payment of wages or on account of deduction made from the wages of the 
workers which are not justified by the terms of the contract or non- observance of the said Act and Rules 
framed there under  with amendments made from time to time. 

 
25.7 The Contractor shall indemnify the Authority against any payments to be made under and for observance 

of the Regulation Laws, Rules as stipulated in Clause-25.4 above without prejudice to his right to claim 
indemnity from his sub-contractors. In the event of the contractor's failure to comply with the provisions of 
all the Acts/Laws stipulated in Clause-25.4 or in the event of decree or award or order against the 
contractor having been received from the competent authority on account of any default or breach or in 
connection with any of the provisions of the Acts/Laws/Rules mentioned in Sub-Clause 25.4 above, the 
Engineer-in-Charge without prejudice to any other right or remedy under the contract shall be empowered 
to deduct such sum or sums  from the  Bill of the contractor or from his security deposit  or from  other  
payment due under this contract  or  any  other contract to satisfy within a reasonable time the  provisions 
of the various Acts/Laws/Rules/Codes as mentioned under  Sub-Clause  25.4 above, on the part of the 
contractor under  the contract on behalf of and at the expenses of the contractor and make payment and 
/or provide amenities/ facilities/services  accordingly. In this regard, the decision of the Engineer-in-Charge 
shall be conclusive and binding on the contractor. 

 
 25.8 In the event or the Contractor committing a default or breach of any of the provisions of the aforesaid 

Contract's Labour (Regulation and Abolition) Act and Rules as amended from  time to time or furnishing 
any information or  submitting or filling any form/Register/Slip under the  provisions of  these Regulations 
which is materially incorrect then  on the  report  of  the Inspecting officer as  defined  in  the relevant  Acts 
and Rules as referred in Clause 25.4 above, the Contractor shall without prejudice to any other liability  pay  
to the Authority a sum not exceeding Rs.50/- (Rs. Fifty only) as liquidated damages for every default, 
breach or furnishing, making,  submitting, filling materially incorrect statement as may be fixed by the 
Engineer-in-Charge. The decision of the Engineer-in-Charge in this respect shall be final & binding. 
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25.9 The Contractor shall at his own expenses comply with or cause to be complied with the Provisions/ Rules 
provided for welfare and health of Contract Labour in the Contract Labour (Regulation and Abolition) Act 
and other relevant Acts and Rules framed there under or any other instructions issued by the Authority in 
this regard for the protection of health and for making sanitary arrangements for workers employed 
directly or indirectly on the works. In case the contractor fails to make arrangements as aforesaid, the 
Engineer-in-Charge shall be entitled to do so and recover the cost thereof from the contractor. 

 
25.10 The Contractor shall at his own expense arrange for the safety or as required by the Engineer-in-Charge, in 

respect of all labour directly or indirectly employed for performance of the Works and shall provide all 
facilities in connection therewith. In case the contractor fails to make arrangements and provide necessary 
facilities as aforesaid, the Engineer-in- Charge shall be entitled to do so and recover the cost thereof from 
the Contractor. But this will not absolve the contractor of his responsibility or otherwise thereof. 

 
25.11 Failure to comply with "Provisions/Rules made for Welfare and Health of Contract Labour" Safety Manual, 

or the provisions relating to report on accidents and grant of maternity benefits to female workers and the 
relevant Acts/Rules referred in clause 25.4 above shall make the contractor liable to pay to the Authority as 
liquidated damages an amount not exceeding Rs. 50/- for each default or materially incorrect statement. 
The decision of the Engineer-in-Charge in such matters based on reports from the inspecting Officers as 
defined in the relevant Acts and Rules as referred in clause 25.4 above shall be final and binding and 
deductions for recovery of such liquidated damages may be made from any amount payable to the 
contractor. In the event of any injury, disability or death of any workmen in or about the work employed by 
the contractor either directly or through his sub-contractor, contractor shall at all time indemnify and save 
harmless the Authority against all claims, damages and compensation under the Workmen Compensation 
Act. 1923 as amended from time to time or in other Law for the time being in force and Rules there-under 
from time to time and also against all costs, charges and expenses of any smooth action by proceedings 
arising out of such accidents or injury, disability or death of a workmen and against all sum or sums which 
may with the consent of the contractor be paid to compromise or compound any claim in this regard. If any 
award, decree or order is passed against the contractor for recovery of any compensation under the 
Workmen Compensation Act, 1923, for any injury, disability or death of a workman by any competent 
court, the said sum or sums shall be deducted by the Engineer-in-Charge from any sum then due or that 
may become due to the contractor or from his security deposit or sale thereof in full or part under the 
contract or any other contract with the Authority towards fulfilment of the said decree, award or orders. 

 
25.12 Provided always that the contractor shall have no right to claim payments/claims whatsoever on account of 

his compliance with his obligations under this clause and Labour Regulations. 
 

25.13   The contractor shall not otherwise than in accordance with the statutes ordinance and Government 
Regulations or orders for the time being in force import, sell, give, barter or otherwise dispose of any 
alcoholic liquor or drugs to permit or suffer any such import, sale, gift, barter or disposal by his sub-
contractor, agent or employees. 

 
25.14 The contractor shall not give, barter or otherwise dispose of to any person or persons any arms or 

ammunition of any kind or permit to suffer the same as aforesaid.       
 
25.15 The Contractor shall employ for the execution of the works only such persons as are skilled and 

experienced in their respective trades and Engineer-in-Charge shall be at liberty to object to and require 
the contractor to remove from the works any persons employed by the Contractor for the execution of the 
works who, in the opinion of the Engineer-in-Charge, misconduct himself or is incompetent or negligent in 
the proper performance of his duties. The contractor shall forthwith comply with such requisition and such 
person shall not be again employed upon the works without permission of the Engineer-in-Charge. 

 
CLAUSE – 26: MATERIALS OBTAINED FROM EXCAVATION SUCH AS COINS, FOSSILS, ETC.  
26.1 Materials of any kind obtained from excavation on the site shall remain the property of the Authority and 

shall be disposed off as directed by the Engineer-in-Charge. 
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26.2 However if any of the materials thus obtained from excavation on the site is such as can be used in the 
execution of the work under the contract, the contractor will be allowed to use the same free of cost 
(except that any amount of royalty paid for in this regard by the Authority shall be recoverable from the 
contractor) for the aforesaid purpose provided the same is found suitable and is approved by the Engineer-
in-Charge. 

 
26.3 Fossils, coins, articles of value, structures and other remains or things of geological or archaeological 

interest discovered on the site shall be the absolute property of the Authority.  The contractor shall take 
reasonable precautions to prevent his labour or any other person from removing or damaging any such 
article or thing and shall acquaint the Engineer-in-Charge with such discovery and carryout the Engineer-in-
Charge’s directions as to the disposal of the same at the expense of the Authority. 

CLAUSE – 27:  FORCE MAJEURE 
 
27.1  The term Force Majeure shall herein mean Riots  (other than among the contractor's employees), Civil 

Commotion  (to the extent no insurable), war (whether declared or not), invasion, act of foreign enemies, 
hostilation, civil war, rebellion, revolution, insurrection, military or usurped power, damage from aircraft, 
nuclear fission, acts of God, such as earthquake (above 7 magnitude on Richter Scale), lightning, 
unprecedented floods, fires not caused by contractor's negligence and other such causes  over  which  the 
contractor  has no control and are accepted as such  by  the Engineer-in-Charge, whose decision shall be 
final and  binding.  In the event of either party being rendered unable by Force Majeure to perform any 
obligation required to be performed by them under this contract, the relative obligation of the party 
affected by such Force Majeure shall be treated as suspended for the period during which such Force 
Majeure cause lasts, provided the party allowing that it has been rendered unable as aforesaid, thereby 
shall notify within 15 days of the alleged beginning and ending thereof giving full particulars and 
satisfactory evidence in support of such cause. 

 
27.2 For delays arising out of Force Majeure, the bidder shall not claim extension in completion date for a 

period exceeding the period of delay attributable to the causes of Force Majeure and neither the Authority 
nor the bidder shall be liable to pay extra costs provided it is mutually established that Force Majeure 
conditions did actually exist. 

 
27.3 If any of the Force Majeure conditions exists in the places of operation of the bidder even at the time of 

submission bid, he shall categorically specify in his bid and state whether they have been taken into 
consideration in their quotations. 

 
CLAUSE - 28:LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND RECTIFICATION THEREOF 
 
 28.1 If the contractor or his labour or his sub-contractor, injure, destroy or damage, battery, solar panel, lighting 

system, road, fence, enclosures, water pipe, cables, buildings, drains, electricity or telephone posts, wires, 
trees, grass line, cultivated land in the area in which they may be working or in the area contiguous to the 
premises on which the work or any part of it is being executed or if any damage is caused to any item 
belonging to IWAI or to any person during the progress of work, the Contractor shall upon receipt of a 
notice in writing in that behalf from the Engineer-in-Charge, make good the same at his cost. 

 
28.2 If it appears to the Engineer-in-Charge or his representative at any time during the progress of work or prior to 

the expiration of the Defects Liability period that any work has been executed with unsound, imperfect or 
unskilled workmanship or that any materials or articles provided by the Contractor for execution of the 
work are unsound or of a quality inferior to that contracted for, or otherwise not in accordance with the 
Contract, or that any defect, shrinkage or other faults found in the work arising out of defective design or 
defective/ improper materials or workmanship, the Contractor shall, upon receipt of a notice in writing in 
that behalf from the Engineer-in-Charge forthwith rectify or remove and  reconstruct  the  work so 
specified in whole or in part,  as  the case may be, and/or remove the materials/articles so  specified and 
provide other proper and suitable materials at  his expense. 
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28.3 All damages caused by accidents or carelessness of the contractor or any of his employees or any property 
belonging to the Authority is wasted or is misused by the contractor or any of his employees shall be to the 
account of the contractor, who shall make good the loss. 

 
CLAUSE – 29:  CONTRACTOR'S LIABILITY AND INSURANCE  
 
29.1 From commencement to completion of the work(s) as a whole, the Contractor shall take full responsibility 

for the care thereof and for taking precautions to prevent loss or damage.  He shall be liable for any 
damage or loss that may happen to the works or any part thereof and to the Authority's Plant, Equipment 
and Material (hired or issued to the Contractor) shall be in good order and condition and in conformity in 
every respect with the requirements of the Contract and instructions of the Engineer-in-Charge. 

 
29.2  i) Neither party to the contract shall be liable to the other in respect of any loss or damage which may occur or 

arise out of "Force Majeure" to the works or any part thereof on to any material or article at site but not 
incorporated in the works or to any person or anything or material whatsoever or either party provided 
such a loss or damage could not have been foreseen or avoided by a prudent person and the either party 
shall bear losses and damages in respect of their respective men and materials.  As such liability of either 
party shall include claims/ compensations of the third party also. 

 
ii)Provided, however, in an eventuality as mentioned in sub-clause - 29.2 (i) above, the following provisions 

shall also have effect: 
 

(a) The Contractor shall, as may be directed in writing by the Engineer-in-Charge proceed with the 
completion of the works under and in accordance with the provisions and conditions of the contract, 
and 

 

(b) The Contractor shall, as may be directed in writing by the Engineer-in-charge, re-execute the works 
lost or damaged, remove from the site any debris and so much of the works as shall have been 
damaged and carry the Authority's T & P, Plant and Equipment, Material etc. to the Authority's store.  
The cost of such re-execution of the works, removal of damaged works and carrying of Authority's 
store shall be ascertained in the same manner as for deviations and this shall be ascertained in the 
same manner as for deviations and this shall be added to the contract sum. Provided always that the 
Contractor shall, at his own cost, repair and make good so much of the loss or damage as has been 
occasioned by any failure on his part to perform his obligations under the contract or not taking 
precautions to prevent loss or damage or minimise the amount of such loss or damage, Final 
assessment of loss or damage shall be decided by the Engineer-in-Charge and his decision shall be 
final and binding.  

 

29.3 The contractor shall take special precautions to see that public places and roads adjacent to contractor's 
yard are not blocked at anytime either by his material or by his workmen. The roads are to be kept always 
clear and no equipment/materials shall be stacked.  

 
29.4 The navigable waterways shall not be blocked by Contractor's vessels.  The anchors dropped in the 

waterways shall be properly marked and removed after done with.   
 

29.5 The contractor shall indemnify and keep indemnified the Authority against all losses and claims for death, 
injuries or damage to any person or any property whatsoever which may arise out of or in consequence of 
the construction and maintenance, of works during the contract period and also against all claims, 
demands, proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation 
thereto, and such liabilities shall include claims/compensations of the third party.   

 

29.6 (a)  Before commencing execution of  the work, the Contractor shall without in any way limiting his 
obligations and responsibilities under this condition,  insure  against any  damage, loss or injury which 
may occur to any property (excluding that of the Authority but including the Authority building rented 
to the contractor wholly or in part and  any part of which is used in part and any part of which is used 
by him for storing combustible materials) public  liability by arising out of the carrying out of the 
contract. For this purpose the contractor shall take out, pay all costs and maintain throughout the 
period of his contract public liability with the following coverage. 
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i) Public liability limits for bodily injury or death not less than Rs. 1,00,000 for one person and Rs. 
2,00,000 for each accident. 
 

ii) Property liability limits for each accident not less than Rs. 1,00,000 ; 
 

iii) The Contractor shall prove to the Engineer-in Charge from time to time that he has taken out all 
the insurance policies referred to above and has paid the necessary premiums for keeping the 
policies alive till expiry of the Defects Liability Period. 

 
 (b) The Contractor shall ensure that similar insurance policies are taken out by his sub-contractor (if any) 

and shall be responsible for any claims or losses to the Authority resulting from their failure to obtain 
adequate insurance protection in connection thereof.  The Contractor shall produce or cause to be 
produced by his sub-contractors (if any) as the case may be, relevant, policy or policies and premium 
receipt as and when required by the Engineer-in-Charge. 

(c) If the contractor and/or his sub- contractor (if any) shall fail to effect and keep in force the insurance 
referred to above or any other insurance which he/they may be required to effect under the term of 
the Contract then and in any such case the Authority may, without being bound to effect and keep in 
force any such insurance and pay such premium or premiums as may be necessary for that purpose 
and from time to time deduct the amount so paid by the Authority from any moneys due or which 
may become due to the  contractor or recover the same as a debt due from the contractor.  

 
(d) The contractor shall at his own expense arrange for the safety provisions as required in respect of the 

works covered under this contract as per the instruction of Engineer-in-charge.  In case, the 
contractor fails to comply with the provisions of the safety the Engineer- in-Charge shall be entitled to 
and make the necessary arrangements at the risk and cost of the contractor. This will, however, not 
absolve the Contractor of his overall responsibility to execute the works under the contract. 

 
CLAUSE – 30: SUSPENSION OF WORKS 
 
30.1 The contractor shall on the receipt of order of the Engineer-in-Charge (whose decision shall be final and 

binding on the contractor) suspend the progress of the works or any part thereof for such time or times 
and in such manner as the Engineer-in-Charge may consider necessary. 

 
30.2 The suspension of the work can be done by Engineer-in-Charge for any of the following reasons:   

(a) On account of any default on the part of the contractor or 
(b) for proper execution of the works or part thereof for the reasons other than the default of the 

contractor or  
(c) for the safety of the works or part thereof. 

 

30.3 The contractor shall during the suspension period, properly protect and secure the works to the extent 
necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 

 
30.4 If the suspension is ordered for the reasons under the Clause 30.2(b) and (c) above, the contractor shall be 

entitled to the extension of time equal to the period of every such suspension Plus 25% for the completion 
of the item or group of items of work for which a separate period of completion is specified in the contract 
and of which suspended work forms a part 

 

CLAUSE – 31: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE  
    TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK 
 

If at any time after acceptance of the tender the Authority decides to abandon or reduce the scope of the 
works for reason whatsoever and hence does not require the whole or any part of the works to be carried out, the 
Engineer-in-Charge (with the prior approval of competent authority mentioned in scheduled ‘B’) shall give notice in 
writing to that effect to the contractor and the Contractor shall have no claim to any payment of compensation or 
otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of 
the works in full but which he could  not derive in consequence of the fore closure of  the whole or part of the 
works. 
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CLAUSE – 32: TERMINATION OF CONTRACT ON DEATH 
 

If the Contractor is an individual or a proprietary concern and the individual or the proprietor dies, or if the 
Contractor is a partnership concern and one of the partners dies, then, unless the Engineer-in-Charge is satisfied 
that the legal representatives of the individual contractor or of the proprietor of the proprietary concern and in the 
case of partnership, the surviving partners are capable of carrying out and completing the contract, the Engineer-in-
Charge shall be entitled to terminate the Contract as to its incomplete part without the Authority being in anyway 
liable  to payment of any compensation whatsoever on any account to the estate  of the deceased Contractor 
and/or to  the  surviving partners of the Contractor's firm on account of  termination of the Contract. The decision of 
the Engineer-in-Charge that the legal representatives of the deceased contractor or the surviving   partners of the 
Contractor's firm cannot carry out and complete the works under the contract shall be final and binding on the 
parties. In the event of such termination, the Authority shall not hold the estate of the deceased Contractor and/or 
the surviving partners of the Contractor's firm liable for damages for not completing the contract. Provided that the 
power of the Engineer-in-Charge of such termination of contract shall be without prejudice to any other right or 
remedy which shall have accrued or shall accrue to him under the contract. 
 
CLAUSE– 33: CARRYING OUT PART OF WORK AT THE RISK AND COST OF THE CONTRACTOR 
 
33.1  If the contractor  
 

(i) At any time makes default during the currency of work or does not execute any part of the work with 
due diligence and continues to do so even after a notice in writing of 7 days in this respect from the 
Engineer-in-Charge; or 

(ii)  Commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given in 
that behalf  by the Engineer-in-Charge; or 

(iii) Fails to complete the work (s) or items of work with individual dates of completion, on or before the 
date (s) so determined, and does not complete them within the period specified in the notice given in 
writing in that behalf by the Engineer-in-Charge. 

 
33.2 The Engineer-in-Charge without invoking action under clause 36 may, without prejudice to any other right 

or remedy against the contractor which have either accrued or accrue thereafter to IWAI, by a notice in 
writing to take the part work/ part incomplete work of any item (s) out of his hands and shall have powers 
to: 

 
(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., thereon; 

and/ or 
(b) Carry out the part work/ part incomplete work of any items (s) by any means at the risk and cost of 

the contractor. 
 
33.3 The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 

completion of the part work/ part incomplete work of any item (s) taken out of his hands and execute at 
the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by IWAI 
because of action under this clause shall not exceed 10% of the tendered value of the work. 

33.4 In determining the amount, credit shall be given to the contractor with the value of work done in all 
respect in the same number and at the same rate as if it had been carried out by the original contractor 
under the terms of his contract, the value of contractor’s materials taken over and incorporated in the 
work and use of plant and machinery belonging to the contractor. The certificate of the Engineer-in-Charge 
as to the value of work done shall be final and conclusive against the contractor provided always that 
action under this clause shall only be taken after giving notice in writing to the contractor. Provided also 
that if the expenses incurred by the IWAI are less than the amount payable to the contractor at his 
agreement rates, the difference shall not be payable to the contractor.   
 

33.5 Any excess expenditure incurred or to be incurred by IWAI in completing the part work/ part incomplete 
work of any item (s) or the excess loss of damages suffered or may be suffered by IWAI as aforesaid after 
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allowing such credit shall without prejudice to any other right or remedy available to IWAI in law or per as 
agreement be recovered from any money due to the contractor on any account, and if such money is 
insufficient, the contactor shall be called upon in writing and shall be liable to pay the same within 30 days.     
 

33.6 If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-
Charge shall have the right to sell any or all of the contractors’ unused materials, constructional plant, 
implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues 
recoverable from the contactor under the contract and if thereafter there remains any balance 
outstanding, it shall be recovered in accordance with the provisions of the contract.       
 

33.7 In the event of the above course being adopted by the Engineer-in-Charge, the contractor shall have no 
claim to compensation for any loss sustained by him by reason of his having purchased or procured any 
materials or entered into any engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract.  

 
CLAUSE - 34: COMPLETION TIME AND EXTENSIONS 
 
34.1 The Engineer-in-Charge will make available to the contractor the site to enable the contractor to 

commence & proceed with the execution of the work in accordance with agreed program. If there is 
any delay in making available any area of the work or the delays mentioned in Para 34.4, the 
competent authority as specified in schedule ‘B’ on the recommendations of the Engineer-in-Charge 
shall grant reasonable extension of time for completion of work. However, in case of the contracts 
having tendered value upto Rs. 500 lakhs, if the total extension involved due to delay is upto 1/3

rd
 of 

the stipulated period of completion then the Engineer-in-Charge shall decide the extension and convey 
the same to the contractor. But the contractor shall not claim any compensation whatsoever on this 
account. 

 
34.2 If after the award of the work the contractor commits defaults in commencing the execution of work 

as aforesaid, Govt. shall without prejudice to any other right or remedy available in law, be at liberty to 
forfeit the earnest money & performance guarantee absolutely.  

34.3 As soon as possible after the Contract is concluded, the Contractor shall submit a Time and Progress 
Chart get it approved by the Department. The Chart shall be prepared in direct relation to the time 
stated in the Contract documents for completion of items of the works. It shall indicate the forecast of 
the dates of commencement and completion of various trades of sections of the work. 

 
 
34.4 However, if the work (s) be delayed by:- 
 (i) Force majeure as per clause 27, or 
 (ii) Abnormally bad weather, or 
 (iii)  Serious loss or damage by fire, or 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades 
employed on the work, or 

(v)  Delay on the part of other contractors or tradesman engaged by Engineer-in-Charge in 
executing work not forming part of the contract, or 

(vi) Non-availability of stores, which are the responsibility of Government to supply or 
(vii) Non-availability of breakdown of Tools and Plant to be supplied or supplied by Government or 
(viii)  Any other cause which, in the absolute discretion of the Engineer-in-Charge is beyond the 

Contractor’s control. 
 
 then immediately upon the happening of any such events as aforesaid, the contractor shall inform the 

Engineer-in-Charge accordingly, but the contractor shall nevertheless use constantly his best 
endeavors to prevent and/or make good the delay and shall do all that may be required in this regard. 
The Contractor shall also request, in writing, for extension of time, to which he may consider himself 
eligible under the contract, within fourteen days of the date of happening of any such events as 
indicated above.  
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34.5 In case the cost of the work is more than 10 crores than the total scope of work will be divided into 
milestones. The contractor shall submit a Time & Progress chart for each milestone and get it 
approved by the competent authority. 

 
34.6 Request for rescheduling of Mile stones and extension of time, to be eligible for consideration, shall be 

made by the Contractor in writing within fourteen days of the happening of the event causing delay on 
the prescribed form to the competent authority as indicated in Schedule ‘B’. The Contractor may also, 
if practicable, indicate in such are quest the period for which extension is desired. 

 
34.7 In any such case as may have arisen due to any of the events, as aforesaid, and which may have been 

brought out by the contractor in writing, the Competent Authority mentioned in Scheduled ‘B’ may 
give a fair and reasonable extension of time, after taking into consideration the nature of the work 
delayed and practicability of its execution during the period of extension.  

 
34.8 Such extensions shall be communicated to the contractor by the Engineer-in-Charge in writing. The 

contractor shall not be entitled to claim any compensation or over run charges whatsoever for any 
extension granted.  

 
CLAUSE – 35:  LIQUIDATED DAMAGES FOR DELAY 
 
35.1 If the contractor fails to maintain the required progress in terms of clause 34 or to complete the work 

and clear the site on or before the date of completion as per the contract or extended date of 
completion, he shall, without prejudice to any other right or remedy available under the law to the 
authority on account of such breach, pay as agreed liquidated damages the amount calculated at the 
rates stipulated below. 

 
(i)  Liquidated Damages @ 1.5 % per month of delay  

for delay of work  to be computed on per day basis  
Provided always that the total amount of compensation for delay to be paid under this condition shall 
not exceed 10% of the Tendered Value of work. 
 
The competent authority mentioned in Schedule ‘B’ (whose decision in writing shall be final & binding) 
may decide on the amount of tendered value of the work for every completed day/month (as 
applicable) that the progress remains below that specified in Clause 34 or that the work remains 
incomplete. 
 
The amount of liquidated damages may be adjusted or set-off against any sum payable to the 
Contractor under this or any other contract with the authority. 

 

35.2 In case of contracts having tendered amount more than 10 crores, if the contractor does not achieve a 
particular milestone mentioned in schedule ‘B’, or the re-scheduled milestone(s) in terms of Clause 
34.6, the amount shown against that milestone shall be withheld, to be adjusted against the liquidated 
damages levied at the final decision on Extension of Time. With-holding of this amount on failure to 
achieve a milestone, shall be automatic without any notice to the contractor. However, if the 
contractor catches up with the progress of work on the subsequent milestone(s), the withheld amount 
shall be released. In case the contractor fails to make up for the delay in subsequent milestone(s), 
amount mentioned against each milestone missed subsequently also shall be withheld. However, no 
interest, whatsoever, shall be payable on such withheld amount. 

 

35.3 In case of contracts having tendered amount less than 10 crores, if the work remains incomplete after 
the stipulated date of completion, the Engineer-in-charge may withheld 10% of the tendered value of 
the work from the  running payments of the contractor pending final decision of the competent 
authority mentioned in schedule ‘B’ on the extension of time case. If the competent authority decides 
to grant extension of time without levy of liquidated damages or levy part of the total liquidated 
damages specified above then the balance withheld amount after adjusting the amount of the 
liquidated damages levied by the competent authority will be refunded to the contractor.  
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CLAUSE – 36: WHEN THE CONTRACT CAN BE DETERMINED 
 
36.1  Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice to 

his any other rights or remedy against the contractor in respect of any delay, inferior workmanship, 
any claims for damages and/or any other provisions of this contract or otherwise, and whether the 
date of completion has or has not elapsed, by notice in writing absolutely determine the contract in 
any of the following cases: 

(i)  If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, reconstruct 
or replace any defective work or that the work is being performed in an inefficient or otherwise 
improper or un workman like manner shall omit to comply with the requirement of such notice for a 
period of seven days thereafter. 

 
(ii)  If the contractor has, without reasonable cause, suspended the progress of the work or has failed to 

proceed with the work with due diligence so that in the opinion of the Engineer-in-Charge he will be 
unable to secure completion of the work by the date for completion and continues to do so after a 
notice in writing of seven days from the Engineer-in-Charge. 

 
(iii)  If the contractor fails to complete the work within the stipulated date or items of work with individual 

date of completion, if any stipulated, on or before such date(s) of completion and does not complete 
them within the period specified in a notice given in writing in that behalf by the Engineer-in-Charge. 

 
(iv)  If the contractor persistently neglects to carry out his obligations under the contract and/ or commits 

default in complying with any of the terms and conditions of the contract and does not remedy it or 
take effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by 
the Engineer-in-Charge. 

 
(v)  If the contractor shall offer or give or agree to give to any person in IWAI service or to any other 

person on his behalf any gift or consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any act in relation to the obtaining or execution 
of contract. 

 
(vi) If the contractor shall enter into a contract with IWAI in connection with which commission has been 

paid or agreed to be paid by him or to his knowledge, unless the particulars of any such commission 
and the terms of payment thereof have been previously disclosed in writing to the Engineer-in-Charge. 

 
(vii)  If the contractor shall obtain a contract with IWAI as a result of wrong tendering or other non-bonafide 

methods of competitive tendering or commits breach of integrity pact. 
 
(viii)  If the contractor being an individual, or if a firm, any partner thereof shall at any time bead judged 

insolvent or have a receiving order or order for administration of his estate made against him or shall 
take any proceedings for liquidation or composition (other than a voluntary liquidation for the purpose 
of amalgamation or reconstruction) under any Insolvency Act for the time being in force or make any 
conveyance or assignment of his effects or composition or arrangement for the benefit of his creditors 
or purport so to do, or if any application be made under any Insolvency Act for the time being in force 
for the sequestration of his estate or if a trust deed be executed by him for benefit of his creditors. 

 
(ix)  If the contractor being a company shall pass a resolution or the court shall make an order that the 

company shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed or 
if circumstances shall arise which entitle the court or the creditor to appoint a receiver or a manager or 
which entitle the court to make a winding up order. 

 
(x)  If the contractor shall suffer an execution being levied on his goods and allow it to be continued for a 

period of 21 days. 
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(xi)   If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour 
with materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise 
parts with or attempts to assign, transfer, sublet or otherwise parts with the entire works or any 
portion thereof without the prior written approval of the Engineer -in-Charge. 

 
When the contractor has made himself liable for action under any of the cases aforesaid, the Engineer-
in-Charge on behalf of the IWAI with the approval of the competent authority mentioned in schedule 
‘B’ shall have powers: 
 

(a)  To determine the contract as aforesaid (of which termination notice in writing to the contractor under 
the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such determination, the 
Earnest Money Deposit, Security Deposit already recovered and Performance Guarantee under the 
contract shall be liable to be forfeited and shall be absolutely at the disposal of the IWAI. 

 
(b)  After giving notice to the contractor to measure up the work of the contractor and to take such whole, 

or the balance or part thereof, as shall be un-executed out of his hands and to give it to another 
contractor to complete the work. The contractor, whose contract is determined as above, shall not be 
allowed to participate in the tendering process for the balance work. 

 
In the event of above courses being adopted by the Engineer-in-Charge, the  contractor shall have 

no claim to compensation for any loss sustained by him by  reasons of his having purchased or procured any 
materials or entered into any engagements or made any advances on account or with a view to the execution 
of the work or the performance of the contract. And in case action is taken under any of the provision 
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work thereof or actually 
performed under this contract unless and until the Engineer-in-Charge has certified in writing the performance 
of such work and the value payable in respect thereof and he shall only be entitled to be paid the value so 
certified. 
 
CLAUSE – 37:  INSPECTION AND APPROVAL 
 
37.1 All works involving more than one process shall be subject to examination and approval at each stage 

thereof and the contractor shall give due notice to the Engineer-in-Charge on his authorized 
representative, when each stage is ready.  In default of such notice, the Engineer-in-Charge shall be 
entitled to appraise the quality and extent thereof and the decision of the Engineer-in-Charge in this regard 
shall be final and binding. 

 
 37.2  No work shall be put out of view without the approval of the Engineer-in-Charge or his authorized 

representative and the Contractor shall afford full opportunity for examination.  The contractor shall give 
due notice to the Engineer-in-Charge or his authorized representative whenever any such work is ready for 
examination and the Engineer- in-Charge or his representative shall, without unreasonable delay, unless he 
considers it necessary and advise the contractor accordingly, examine and measure such work. In the event 
of the failure or the contractor to give such notice, he shall if required by the Engineer-in-Charge, uncover 
such work at the contractor's expenses. 

 
 37.3 Periodic inspection will be carried out by the EIC or his representative by their vessels. The contractor can 

have the inspection schedules finalized with the Engineer-in-charge. Generally all attempts should be made 
to have joint inspection and number of inspections be not less than three in a calendar month.  

 
CLAUSE – 38: COMPLETION CERTIFICATE AND COMPLETION PLANS 
 
38.1 The work shall be completed to the entire satisfaction of the Engineer-in-Charge and with in the specified 

time limit and under the terms and conditions of the contract. As soon as the work under the contractor is 
completed as a whole the contractor shall give notice of such completion to the Engineer-in-Charge.  The 
Engineer-in-Charge shall inspect the work and shall satisfy himself that the work(s) has been completed in 
accordance with the provisions of the contract and then issue to the Contractor a certificate of completion 



Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 
(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 80 of 178 

 
  

indicating the date of completion. Should the Engineer- in-Charge notice that there are defects in the 
works or the works are not considered to be complete, he shall issue a notice in writing to the Contractor 
to rectify / replace the defective work or any part thereof or complete the work, as the case may be within 
such time as may be notified and after the contractor has complied with as aforesaid and gives notice of 
completion the Engineer-in-Charge shall inspect the work and issue the completion certificate in the same 
manner as aforesaid. 

 
38.2.1 No certificate of completion shall be issued as stipulated above and no work be considered to be 

completed unless the contractor shall have removed from the work  site and  / or premises all his 
belongings /  temporary  arrangements  brought / made by him for the site and / or  premises in  all  
respects and made the whole of the site  and  /  or premises fit for immediate occupation / use to the 
satisfaction of the Engineer- in-Charge. If the contractor fails to comply with the above mentioned 
requirements on or before the date of completion of the work, the Engineer-in-Charge, may as he thinks 
fit and at the risk at cost of the contractor, fulfill such requirements and remove / dispose of the 
contractor's belongings / temporary arrangements, as aforesaid, and the contractor shall have no claim in 
this respect except for any sum realised by the sale of Contractor's belongings  / temporary arrangements 
less the cost of fulfilling the said requirements and any other amount that  may be  due from the 
contractor. Should the expenditure on the aforesaid account exceed the amount realised by sale of such 
contractor's belongings / temporary arrangements then the contractor shall on demand pay the amount 
of such excess expenditure.  
 

38.2.2 The contractor shall submit the completion plans of the work wherever required within 30 days of the 
completion of work. In case the contractor fails to submit completion plans as aforesaid, he shall be liable 
to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs. 15000/- (Rupees 
fifteen thousand only) as may be fixed by Engineer-in-Charge concerned and in this respect the decision 
of the Engineer-in-Charge shall be final and binding on the contractor. 

CLAUSE - 39:  MEASUREMENTS 
 
39.1 The Engineer-in-charge shall, except as otherwise provided, ascertain and determine by measurement the 

value of work done in accordance with the contract. 
 
39.2  Notwithstanding any provision in the relevant standard method of measurement or any general or local 

custom, measurement of work done under the contract shall be taken in accordance with the procedure 
set forth in the Technical Specifications or Schedule of Quantities under the contract. In case of items of 
work which are not covered by the Technical Specifications or Schedule of Quantities measurement shall 
be taken in accordance with the relevant standard methods of measurement laid down by the Bureau of 
Indian Standard.  

 
 39.3  All items having a financial value shall be entered in daily log book/ measurement book prescribed by the 

Authority so that the complete work performed under the contract is duly accounted. 
 
 39.4  Measurement shall be taken jointly by the Engineer-in-Charge or his authorised representative and by the 

contractor or his authorised representative.  
 
39.5 Before taking measurements of any works, the Engineer-in-Charge or representative deputed by him for 

the purpose, shall give a reasonable notice to the Contractor.  If the Contractor fails to attend or send an 
authorised representative for measurement after such notice or fails to countersign or to record the 
objection within a week from the date of taking the measurements, in such eventuality the measurements 
taken by the Engineer-in-Charge shall be taken to be correct and final measurements of such works. 

 
39.6 The contractor shall, without extra charge, provide assistance with every appliance, labour and other things 

necessary for measurement.  
 
39.7 Measurements shall be signed and dated by both parties each day on the Site on completion of 

measurement. If the contractor objects to any of the measurement recorded by the representative of the 
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Engineer-in- Charge a note to the effect shall be made in the item objected to and such note shall be signed 
and dated by both parties engaged in taking the measurement. The decision of the Engineer-in-Charge on 
any such dispute or difference or interpretation shall be final and binding on the contractor in respect of all 
contract items, substituted items, extra items and deviations.  

 

CLAUSE – 40:  PAYMENT ON ACCOUNT 
 

40.1 Interim bills shall be submitted by the contractor monthly on or before the date fixed by the Engineer-in- 
Charge for the items of work completed.  The Engineer-in-Charge shall then arrange to have the bills 
verified with reference to the measurements recorded in the measurement book(s). 

40.2 Payment on account for amount admissible shall be made by the Engineer-in-Charge certifying the sum to 
which the contractor is considered entitled by way of interim payment for the work executed, after 
deducting therefrom the amount already paid, the security deposit and such other amounts as may be 
withheld, deductible or recoverable in terms of the contract. 

 

40.3    Payment of the contractor's bills shall be made by the Authority only in Indian Rupees within 30 days from 
the date of submission of the bill subject to the acceptance of the Engineer-in- Charge.  

 

40.4 Payments due to the contractor shall be made by crossed cheque by the Engineer-in-Charge or his 
authorised representative.  Such cheques shall be issued direct to the contractor on furnishing a stamped 
receipt for the amount of the cheque or to his constituted attorney duly authorised to receive such 
payments from the EIC. 

 

40.5 Any interim certificate given relating to work done or materials delivered may be modified or corrected by 
any subsequent interim certificate or by the final certificate. No certificate(s) of the Engineer-in- Charge 
supporting an interim payment shall itself be conclusive evidence that any work or materials to which it 
relates is / are in accordance with the same. 

 

40.6 Should there be a request for extension of date of completion, pending its consideration interim payments 
shall continue to be made as provided herein. 

 
40.7 TDS at the applicable rates shall be deducted at source from any payment made to the contractor against 

this contract. 
 

CLAUSE – 41: TAXES, DUTIES AND LEVIES ETC. 
 

41.1 The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, except GST as 
applicable or any other local, State or Central taxes as applicable/ charged by Centre or State Government 
or Local authorities on all materials that the contractor has to purchase for the performance of the contract 
and services, shall be payable by the contractor and the Authority will not entertain any claim for 
compensation whatsoever in this regard.  The rates quoted by the contractor shall be deemed to be 
inclusive of all such taxes, duties, levies, etc except GST as applicable. However, GST as applicable shall be 
reimbursed only on production of proof its remittance. 

 
CLAUSE-42:  TAX DEDUCTION AT SOURCE  
 
42.1 TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all the payment/advances 

made against the contract. 
 
CLAUSE – 43:  PAYMENT OF FINAL BILL 

 
The final bill shall be submitted by the contractor within one month from the date of completion of the 
work or of the date the certificate of completion furnished by the Engineer-in-Charge.  No further claim in 
this regard unless as specified herein under shall be entertained. Payment of final bill shall be made within 
three months if the amount of the contract is up to Rs. 15 lakhs and six months if the value of the work 
exceeds Rs. 15 lakhs. If there shall be any dispute about any item or items of the work then the undisputed 
item or items only shall be paid within the said period of three months or six months, as the case may be.  
The contractor shall submit a list of the disputed items within thirty days from the disallowance thereof 
and if he fails to do so, his claim shall be deemed to have been fully waived and absolutely extinguished. 
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CLAUSE - 44:  OVER PAYMENTS AND UNDER PAYMENTS 
 
44.1  Whenever any claim whatsoever for the payments of a sum of money to the Authority arises out of or 

under this contract against the contractor, the same may be deducted by the Authority from any sum then 
due or which at anytime thereafter may become due to the contractor under this contract and failing that 
under any other contract with the Authority or from any other sum whatsoever due to the contractor from 
the Authority or from his security deposit, or he shall pay the claim on demand. 

 
 44.2 The Authority reserves the right to carry out post- payment audit and technical examination of the final bill 

including all supporting vouchers, abstracts, etc.  The authority further reserves the right to enforce 
recovery of any over payment when detected not- withstanding the fact that the amount of the final bill 
may be included by one of the parties as an item of dispute before an arbitrator appointed under clause 48 
of this contract and notwithstanding the fact that the amount of the final bill figures in the arbitration 
award. 

 
44.3 If as a result of such audit and technical examination any  over payment is discovered in respect of any 

work  done by the contractor or alleged to have been done by him  under contract,  it shall be recovered by 
the Authority  from  the contractor  by any of all of the methods  prescribed  above, and if any under 
payment is discovered, the amount shall  be duly paid to the contractor by the Authority. 

 
44.4 Provided that the aforesaid right of the Authority to adjust over-payment against amount due to the 

contractor under any other contract with the Authority shall not extend beyond the period of two years 
from the date of payment of the final bill or in case the final bill is a MINUS bill, from the date the amount 
payable by the Contractor under the MINUS final bill is communicated to the contractor. 

 
44.5 Any sum of money due and payable to the Contractor (including the security deposit returnable to him) 

under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or Authority 
against any claim of the Authority or such other person or persons in respect of payment of a sum of 
money arising out of or under any other contract made by the contractor with the Engineer-in-Charge or 
Authority or with such other person or persons.  The sum of money so withheld or retained under this 
clause by the Engineer-in-Charge or Authority will be kept withheld or retained as such by the Engineer-in- 
Charge or Authority or till his claim arising out of in the same contract or any other contract is either 
mutually settled or determined by the arbitrator, if the contract is governed by the arbitration clause under 
the clause 48 or by the competent court hereinafter provided, as the case may be, and the contractor shall 
have no claim for interest or damages  whatsoever  on this  account or any other ground in respect of any  
sum  of money withheld or retained under this clause. 

 
CLAUSE – 45:  FINALITY CLAUSE 
 

It shall be accepted as an inseparable part of the contract that in matters regarding design, materials, 
workmanship, removal of improper work, interpretation of the contract drawings and contract 
specifications, mode of procedure and the carryout out of the work the decision of the Engineer-in-Charge 
which shall be given in writing shall be final and binding on the contractor. 

CLAUSE – 46:SUM PAYABLE BY WAY OF COMPENSATION TO BE CONSIDERED IS REASONABLE WITHOUT 
PREFERENCE TO ACTUAL LOSS 

 
All sum payable by way of compensation to the Authority under any of these conditions shall be considered 

as reasonable compensation without reference to the actual loss or  damage sustained and whether or not 
damage shall have been sustained. 
 
CLAUSE - 47: SETTLEMENT OF DISPUTES & ARBITRATION. 
 
47.1 Except where otherwise provided in the contract, all questions and disputes relating to the meaning of 

the specifications, design, drawings and instructions here-in-before mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
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whatsoever in any way arising out of or relating to the contract, design, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the works or the execution 
or failure to execute the same whether arising during the progress of the work or after the 
cancellation, termination, completion or abandonment thereof shall be dealt with as mentioned 
hereinafter: 

 
(i) If the contractor considers any work demanded of him to be outside the requirements of the contract, 

or disputes any drawings, record or decision given in writing by the Engineer-in-Charge on any matter 

in connection with or arising out of the contract or carrying out of the work, to be unacceptable, he 

shall promptly within 15 days of the receipt of decision from the Engineer-in-Charge request the Chief 

Engineer in writing through the Engineer-in-Charge for written instruction or decision. Thereupon, the 

Chief Engineer shall give his written instructions of the decision within a period of one month from the 

receipt of the contractor’s letter. However, this will not be reason for the stoppage of work.  

 
(ii) If the Chief Engineer fails to give his instructions or decision in writing within the aforesaid period or if 

the contractor is dissatisfied with the instruction or decision of the Chief Engineer, the contractor may, 

within 15 days of the receipt of Chief Engineer’s decision, appeal to the Chairman, IWAI who shall 

afford an opportunity to the contractor to be heard, if the latter so desires, and to offer evidence in 

support of his appeal. The Chairman, IWAI shall give his decision within 30 days of receipt of 

contractor’s appeal. If the contractor is still dissatisfied with his decision, the contractor shall within a  

period of 30 days from receipt of the decision, give notice to the Chairman, IWAI for appointment of 

arbitrator on prescribed proforma as per Appendix V, failing which the said decision shall be final 

binding and conclusive and not referable to adjudication by the arbitrator.  

 
47.2 Except where the decision has become final, binding and conclusive in terms of Sub Para 47.1 above, 

disputes or differences shall be referred for adjudication through arbitration by a sole arbitrator 
appointed by Chairman, IWAI.   

47.3 Further, within thirty (30) days of receipt of such notice from either party, the Engineer-in-Charge of 
work at the time of such dispute shall send to the Contractor a panel of three persons preferably but 
not necessarily from the approved panel of arbitrators being maintained by Indian Council of 
Arbitration (ICA) and thereafter the Contractor within fifteen (15) days of receipt of such panel 
communicate to the Engineer-in-charge the name of one of the persons from such panel and such a 
person shall then be appointed as sole arbitrator by the Chairman, IWAI. However, the arbitrator so 
appointed shall not be an officer or the employee of Inland Waterways Authority of India. 
 
Provided that if the Contractor fails to communicate the selection of a name out of the panel so 
forwarded to him by the Engineer-in-charge then after the expiry of the aforesaid stipulated period the 
Chairman, shall without delay select one person from the aforesaid panel and appoint him as the sole 
arbitrator. 

 
47.4 The arbitrator to whom the matter is originally referred being transferred or vacating his office or 

being unable to act for any reason, then the Chairman IWAI shall appoint another person to act as sole 
arbitrator, such person shall be entitled to proceed with the reference from the stage at which it was 
left by the predecessor. 

 
47.5 The award of the Arbitrator shall be final and binding.  The Arbitrator shall decide in what proportion 

the Arbitrator’s fees, as well as the cost of Arbitration proceeding shall be borne by either party. 
 
47.6 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-time to make and 

publish his award. 
 
47.7 A notice of the existence in question, dispute or difference in connection with the contract unless 

served by either party within 30 days of the expiry of the defects liability period, failing which all rights 
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and claim under this contract shall be deemed to have been waived and thus forfeited and absolutely 
barred. 

 
 47.8 The Arbitrator shall give reasons for the award if the amount of claim in dispute is Rs. 1,00,000/- and 

above. 
 
 47.9 The work under this Contract shall continue during Arbitration proceedings and no payments due from 

or payment by the Authority shall be withheld on account of such proceedings except to the extent 
which may be in dispute. 

 
 47.10 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-enactment thereof and 

the rules made there under and being in force shall apply to the Arbitration proceedings under this 
clause. 

 
 47.11 The parties to the agreement hereby undertake to have recourse only to arbitration proceedings 

under for Arbitration Act 1996 and the venue of the arbitration proceeding shall be Noida/ New Delhi 
and the parties will not have recourse to Civil Court to settle any of their disputes arising out of this 
agreement except through arbitration. 

 
NOTE: In case of contract with another Public Sector Undertaking, following Arbitration Clause shall apply:  

"Except as otherwise provided, in case of a contract with a public Sector Undertaking if at any time any 
question dispute or difference whatsoever arises between the parties upon or in relation to, or in 
connection with this agreement, the same shall be settled in terms of the Ministry of Industry, 
Department   of Public Enterprises O.M No. 3/5/93-PMA dt.30.06.93 or any modifications / 
amendments thereof.  "The arbitrator shall have the power to enlarge the term to publish the award 
with the consent of the parties provided always that the commencement or continuation of the 
arbitration proceeding shall not result in cessation or suspension of any of other rights and obligations 
of the parties of any payments due to them hereunder.  

 
CLAUSE - 48 : CLAIMS 

 
48.1 The contractor shall send to the Engineer-in-Charge once in every month on account giving particulars, 

as full and detailed as possible of all claims for any additional payment to which the contractor may 
consider himself entitled and of all extra work or additional work ordered in writing and which has 
been executed during proceeding month. 

 
48.2 No claim for payment of any extra work or expenses will be considered which has not been included in 

such particulars. The Engineer-in-Charge may consider payment for any such work or expense, where 
admissible under the terms of the Contract. 

 
48.3 Any claim which is not notified in two consecutive monthly statements for the two consecutive months 

shall be deemed to have been waived & extinguished. 
 
CLAUSE 49 : INTEREST 
 
 ‘No interest shall be payable on account due to the contractor against final bills or any other payment 
due under the contract. 
 

 
                                                                      ****************** 
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SECTION VIII: SPECIAL CONDITIONS OF CONTRACT (SCC) 

1. General 

1.1. SCC shall be read in conjunction with the GCC, specification, ToR, Drawings and any other 

documents forming part of this contract wherever the context so requires. 

1.2. Notwithstanding the sub-division of the documents in to these separate section and volume, every 

part of each shall be deemed to be supplementary to and complementary of every other part and 

shall be read with and as a part of the Contract. 

1.3. Where any portion of the GCC is repugnant to or at variance with any provisions of the Special 

Conditions, the provisions of the SCC shall be deemed to over-ride the provisions of the GCC. 

1.4. Where it is mentioned in the Specification, that the Contractor shall perform certain work or provide 

certain facilities, it is understood that the Contractor shall do so at his own cost. 

1.5. The materials and workmanship shall satisfy the relevant standards as stipulated under the 

Contract Agreement, the specification conditioned herein and codes referred to. Where the 

specifications stipulate requirement in addition to those contained in the Standard codes and 

specifications, these additional requirements shall also be satisfied by the Contractor. 

2. The Site 

2.1 General Site Information 

The Contractor shall visit the site and satisfy themselves on the actual site conditions, 

meteorological and other data, before tendering. Whatever information and other relevant data 

given in the tender document are only intended as a general guidance for the Contractor and no 

warranty is given for the correctness of the same. 

2.2 Condition of Site 

The Contractor, before carrying out any work, shall inspect the Site in conjunction with the EIC to 

establish its general condition which shall be agreed and recorded in writing, and where, in the 

opinion of the EIC or his representative it is deemed necessary, by means of photography. 

The boundary of the land earmarked for the execution of the Works shall be defined by the 

Engineer's Representative and the Contractor shall provide, erect and maintain from 

commencement to final completion of all work and all reinstatement substantial galvanized pipes or 

similar approved markers indicating the boundary of the working area at regular intervals as the 

Engineer's Representative may require. In the event of any such boundary marker / post being 

disturbed or displaced as a result of the Contractor's operations or theft, the Contractor shall 

forthwith at his own expense replace the same and maintain the boundary properly. 

3. Order of Works 

The order in which the works are to be carried out by the Contractor shall be to the approval of 

Employer and shall be such as to suit the detailed method of construction, adopted by the 

Contractor as well as the Work Plan / Overall Schedule approved by the Employer. The works shall 
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be carried out in such a manner so as to enable the other Contractors to work concurrently so that 

the entire project may be brought into use immediately after the completion of works. 

4. General Conditions of Construction and Erection Work 

4.1 The work shall be permitted on the site round the clock. 

4.2 The contractor must arrange for the placement of workers in such a way that the delayed 

completion of the works of any part thereof for any reason whatsoever will not affect their proper 

employment. The Employer will not entertain any claim for over time / idle time payment etc. 

whatsoever. 

4.3 The Contractor shall submit to Employer / EIC reports at regular intervals regarding the state and 

progress of work. The details and proforma of the report will be mutually agreed after the award of 

Contract. 

5. Surveys and Levels 

5.1 Before the works of any part thereof begin, the Contractor shall survey and take levels of the site of 

the works both above and below water level / Chart Datum level, and agree all particulars on which 

the measurements of the works are to be based. Such particulars shall be recorded and after 

agreement; the drawings shall be signed by the Employer / Engineer-In-Charge and the Contractor.  

5.2 Failing such surveys and agreements being prepared and / or signed by the Contractor, the survey 

carried out by the EIC shall be final and binding on the Contractor. 

6. Setting out the Works 

6.1 The Employer shall furnish the relevant existing grid points with Bench Mark with reference to 

permanent bench marks. It shall be Contractor's responsibility to set out the necessary central 

points on land and to set out alignment. The Contractor shall have in his employees, an efficient 

survey team for this purpose and the accuracy of such setting out works shall be Contractor's sole 

responsibility. 

6.2 Before beginning the work the Contractor shall work out the control points on ground which, are pre 

requisite for carrying out hydrographic surveys, accurately, with suitable markers as approved by 

Employer. All these points and markings shall be checked and approved by Employer’s 

Representative before starting the work. 

6.3 The Contractor shall also provide necessary equipment, labour and other facilities for proper 

checking and inspection of the fabrication, welding, painting and any other such activity forming part 

of the total scope of the work at no cost to the Employer. 

6.4 The Contractor shall give Employer not less than 24 hours’ notice in writing of his intention to 

inspect for any part of the works so that arrangements may be made for checking the work. 

6.5 The Contractor shall at his own expense provide all assistance which Employer or his 

representative may require for checking and inspection. 
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7. Conditions for work 

7.1 The decision of EIC to accept the work done with or without the LD shall be final and binding. 

7.2 No idle time charges will be paid to the Contractor on any account. 

7.3 The Employer / EIC or his representative will inspect, co-ordinate, measure and certify the work. He 

has the right to inspect at any time during the contract period for which contractor’s authorized 

representative shall be available at site during such inspection. 

7.4 The Contractor may execute the work round the clock and on all days including Sundays and Public 

Holidays except National Holidays subject to such restriction as may be imposed by State 

Government / local body or EIC. 

7.5 If the Contractor’s personnel or any outside labour employed to work during execution of Contract, 

breaks or damages / destroys any vessel, craft, net, fishing stakes etc. building, road, kerb, water 

pipe, fence, bund, wires, trees, crop, fruit or cultivated ground during the period of agreement, the 

same shall be made good by the Contractor at his own expenses or in default, the Employer may 

cause the same to be made good by other sources and deduct the expenses from any sums that 

may be then or at any time thereafter may become due to the contractor. 

7.6 The rate quoted shall include all taxes, duties and any other levies. No additional payment on any 

such account shall be payable by the Employer. However, the GST shall be paid as per existing 

rules and regulations at the time of payment. 

7.7 The right to award / split up work or to reject the offer without assigning any reason is reserved with 

the Authority.  

7.8 If the work is stopped continuously for more than 3 days due to law and order, the Contractor has to 

report to EIC the same and take actions mutually in accordance with prevailing local laws for 

removal of such problem and proceeding further with the work to mutual benefit. 

7.9 Any charge incurred for adopting environmental safe guards, minimizing detrimental impacts, 

enhancing the beneficial aspects of the project and for effective management of the environmental 

resources affected by the project shall be met by the Contractor. No additional charges on any 

account shall be payable by IWAI. 

8. Standard and Standard Products 

8.1 Standards 

Save in so far otherwise specified in the Contract the relevant provisions of the appropriate Bureau 

of Indian Standards shall apply for all materials and workmanship. Where relevant BIS standards 

do not exist, the latest version of the relevant standards in vogue shall be applied. Where both 

above Standards may not be available, the following Standards shall also be referred to and 

adopted. 

-BS  : British Standard Specification 

-CP  : British Standard Code of Practice 



Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 
(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 89 of 178 

 
  

-ASTM  : Standard of American Society for Testing Materials. 

8.2 Standard Products 

If mention is made in the Contract of named products of individual manufacturers, this is an 

indication of the standard type and workmanship of goods, which are satisfactory to the EIC. The 

Contractor may substitute similar products of at least equal quality and suitability, subject to the 

approval of the EIC. 

Proposals by the Contractor for the supply of manufactured products shall be accompanied by 

certification that the manufacturer's products are approved by the relevant standards authority. 

9. Security and Safety 

9.1 The Contractor shall comply with all regulations imposed by the Central / State / Local Authorities 

and Employer in respect of the passage of Plant, Vehicles, materials and personnel through 

waterways. 

9.2 The Contractor shall take all possible precautions to prevent out breaks of fire on the site and in all 

offices, stores, camps and other places and things connected therewith and especially with respect 

to the safe storage of petroleum products, explosives and all other dangerous of hazardous goods. 

The Contractor shall comply with all rules, regulations and orders of any Statutory Authority and of 

Employer at no extra cost to the Employer. 

9.3 The Contractor shall obtain from the Employer details of any restricted areas in or around the site 

and shall have prominently and clearly displayed for the information of his staff and work people 

notices defining any such restricted areas. Such notices shall be provided at his own expenses. 

9.4 If required, the Contractor shall take entry passes to the restricted areas for all personnel labourers 

and vehicle. No claim whatsoever on this account will be entertained. 

10. Health Safety and Environment, Risk & Hazard 

10.1 The Contractor shall prepare and submit to the Employer / EIC, the Health Safety and Environment 

(HSE) Plan in line with Employers HSE policy and Contractors company policy within 28 days of 

commencing of works for the approval of the Employer. The policy shall be followed during the life 

cycle of the project. The policy may be updated as and when required. 

10.2 The Contractor shall prepare and submit the Risk & Hazard identification and mitigation plan within 

28 days of commencing of works for approval of the Employer. The plan may be updated as and 

when required.  

11. Taxes, duties and levies etc. 

The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise or any other 
local, State or Central taxes as applicable/ charged by Centre or State Government or Local 
authorities on all materials that the contractor has to purchase for the performance of the contract 
and services, shall be payable by the contractor and the Authority will not entertain any claim for 
compensation whatsoever in this regard. The rates quoted by the contractor shall be deemed to be 
inclusive of all such taxes, duties, levies, etc except GST as applicable.  
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         HOLD HARMLESS:    
 

i) The Contractor should indemnify and hold the Authority harmless from any liability or claim for damages 
because of bodily injury, death, property damage, sickness, disease or loss and expense arising from the 
Contractor’s performance of this Contract. 

 
ii) The Contractor is acting in the capacity of an independent contractor with respect to the Authority. 

 
iii) The Contractor should protect, defend and indemnify the Owner from any claims by labourers or Sub 

Contractors for unpaid work or labour performed in connection with this Contractor. 
 

B. CHANGE ORDERS:       
i) The Contractor should not make any changes in the schedule of work or the Specifications without written 

authorization by the Engineer in Charge and written concurrence by the Authority. 
 

C. UNSATISFACTORY PERFORMANCE:  
i) In case of unsatisfactory performance/ progress / services by the Contractor, IWAI shall have the right to 

issue a show cause notice to the consultant requiring him to explain the reason thereof. 
 
ii) In case of continuation of such unsatisfactory performance / progress / services, IWAI reserves the right to 

rescind the Contract and get the balance work executed at the risk and cost of the Contractor. 
 

D. WARRANTIES:  
i) The Contractor should warrant that this contract does not and shall not infringe any existing or subsequent 

patents, rights or licenses of any third party. 
 
ii) The Contractor should further warrant that the rights of the Authority under the present contract are not and 

shall not be infringed by any prior or subsequent contract, which may have been or may hereafter be entered 
into by the Contractor with any other party. 

 
E. MISCELLANEOUS:  

i)   The Contract embodies the entire understanding of the parties as to its subject matter and shall not be 
amended except in writing executed by both the parties and subject to the approval of the concerned 
authorities. 

 
ii) Additional Performance Bank Guarantee or Security Deposit shall be submitted against unbalanced rate 

quotation. For Tender having financial quote +/- 10% of the estimated contract value, no additional security 
deposit/BG is required but for the tender having financial quote less than 10% of the estimated contract 
value, the contractor is liable to provide addition BG against unbalanced rate which would be communicated 
in LOA. The additional BG/Security Deposit shall be over and above the PBG/Security Deposit which shall be 
returned to the contractor after completion guarantee obligation period of the work. However non-furnishing 
of additional BG within the stipulated time of LOA shall be treated as defaulter and consequently, the tender 
shall cancelled & EMD submitted the contractor shall be forfeited. 

**************** 
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SCHEDULES 
 

SCHEDULE ‘A’    :Salient Features of the work. 

 

Name of Work                  : Providing Fresh Drinking Water facilities at Hemnagar Land Customs by Drilling 

Deep Borewell and Supplying & Installing alongwith all other electrical allied 

components. 

 

Estimated cost of work  :The work is estimated to cost Rs.16,95,122.00  

 This estimate, however, is given merely as a rough guide. 

 

(a) Earnest Money  :Rs. 0.00/- Declaration for Deposit of Earnest Money shall be scanned 

     and uploaded to the e-tendering web with in the period of Bid submission 

(b) Performance Guarantee : 3% of tendered value. 

(c) Security Deposit  : 7% of tendered value. 

 

SCHEDULE ‘B’  : General Rules & Directions with reference to General Conditions of Contract: - 

 

(i). Officer inviting tender: -   Director 

(ii).  Tender Accepting Authority:- Inland Waterways Authority of India 

(iii).  (a) Time allowed for submission of Performance Guarantee as per clause 4.4.1.1 

of GCC from the date of issue of letter of acceptance:-   

(b) Maximum allowable extension beyond the period provided in (iii) (a)  

above:-          

(iv) Percentage on Cost of Materials & Labour      

 to cover all overheads and profits:-  :15% 

 

(v) Standard Schedule of Rates   : Reference of DSR/ PWD, I&WD, Road & Bridges of 

        Govt. of West Bengal /Market rate 

 

(vi) Specifications to be followed:-   : As per recommendations of ToR       

 

(vii) Deviation Limit as per delegation of powers:-   

(a) Member/Chief Engineer/Hy. Chief/Secretary (upto 

5% of the sanctioned estimate approved by the 

original sanctioning Authority). 

(b) Vice-Chairman/ Chairman, IWAI, Noida (upto 

10% in excess of the sanctioned estimate 

approved by the original sanctioning Authority). 
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(c) Chairman, IWAI, Noida (upto 20% in excess of 

the sanctioned estimate approved by the original 

sanctioning Authority). 

 

(viii) Competent authority of grant extension of time as per delegation of  powers:- 

 

(d) Member (Technical)/Member (Traffic)/Secretary, 

IWAI (upto Rs 2 crores per project). 

(e) Vice-Chairman/ Chairman, IWAI, Noida (upto Rs 

10 crores per project). 

(f) Chairman, IWAI, Noida (Full Powers). 

(ix) Competent authority to levy liquidated damages for delay as per delegation of  powers:- 

  

       

 Chairman, IWAI, Noida (Full Powers). 

 (x) Competent authority to determine the contract as per as per delegation of  powers:- 

 Chairman, IWAI, Noida (Full Powers).  

 

(xi) Milestones as per table given below: as per SECTION-VI, ToR, 7.2  

 

(xii) Competent authority to reschedule the  

Milestones  

Chairman, IWAI, Noida (Full Powers) 

(xiii) Competent authority for foreclosure of 

contract full or in part due to abandonment or 

reduction in scope of work  

Chairman, IWAI, Noida (Full Powers) 
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ANNEX - I INTEGRITY AGREEMENT 

(To be executed on non-judicial stamp paper of Rs. 100 and signed by the Bidder and the same is to 

signed by the Authorized Signatory on behalf of IWAI) 

This Integrity Agreement is made at ............... on this ...........day of ........... 2020 

BETWEEN 

Chairman, Inland Waterways Authority of India represented through …………(insert name of authorised 

representative), Inland Waterways Authority of India, A - 13, Sector – 1, Noida. 

IWAI, (Hereinafter referred to as the ‘Employer’, which expression shall unless repugnant to the meaning or 

context hereof include its successors and permitted assigns) 

AND 

.......................................................................................................................................... (Name and Address 

of the Individual / firm / Company) through ................................................................... (Hereinafter referred 

to as the (details of duly authorized signatory) “Bidder/Contractor” and which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assigns) 

Preamble: 

WHEREAS the Employer has floated the Tender (NIT No.: IWAI/........………………) (hereinafter referred to 

as “Tender / Bid”) and intends to award, under laid down organizational procedure, contract for 

“……………………………………………(insert name of assignment)” 

AND WHEREAS the Employer values full compliance with all relevant laws of the land, rules, regulations, 

economic use of resources and of fairness/transparency in its relation with its Bidder(s) and Contractor(s). 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity 

Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which shall also 

be read as integral part and parcel of the Tender/Bid documents and Contract between the parties. 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby agree 

as follows and this Pact witnesses as under: 

Article 1: Commitment of the Principal / Owner 

1. The Employer commits itself to take all measures necessary to prevent corruption and to observe 

the following principles: 

(a) No employee of the Employer, personally or through any of his/her family members, will in 

connection with the Tender, or the execution of the Contract, demand, take a promise for or accept, 

for self or third person, any material or immaterial benefit which the person is not legally entitled to. 

(b) The Employer will, during the Tender process, treat all Bidder(s) with equity and reason. The 

Employer will, in particular, before and during the Tender process, provide to all Bidder(s) the same 

information and will not provide to any Bidder(s) confidential / additional information through which 

the Bidder(s) could obtain an advantage in relation to the Tender process or the Contract execution. 
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(c) The Employer shall endeavour to exclude from the Tender process any person, whose conduct in 

the past has been of biased nature. 

2. If the Employer obtains information on the conduct of any of its employees which is a criminal 

offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in 

violation of the principles herein mentioned or if there be a substantive suspicion in this regard, the 

Employer will inform the Chief Vigilance Officer and in addition can also initiate disciplinary actions 

as per its internal laid down policies and procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

1. It is required that each Bidder/Contractor (including their respective officers, employees and agents) 

adhere to the highest ethical standards, and report to the IWAI all suspected acts of fraud or 

corruption or Coercion or Collusion of which it has knowledge of or becomes aware, during the 

tendering process and throughout the negotiation or award of a contract. 

2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. 

He commits himself to observe the following principles during his participation in the Tender process 

and during the Contract execution: 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise or 

give to any of the Employer’s employees involved in the tender process or execution of the contract 

or to any third person any material or other benefit which he/she is not legally entitled to, in order to 

obtain in exchange any advantage of any kind whatsoever during the Tender process or during the 

execution of the contract. 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed agreement or 

understanding, whether formal or informal. This applies in particular to prices, specifications, 

certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 

restrict competitiveness or to cartelize in the bidding process. 

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. Further the 

Bidder(s)/Contractor(s) will not use improperly, (for the purpose of competition or personal gain), or 

pass on to others, any information or documents provided by the Employer as part of the business 

relationship, regarding plans, technical Bids and business details, including information contained or 

transmitted electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of agents / 

representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian Nationality shall disclose 

names and addresses of foreign agents/representatives, if any. Either the Indian agent on behalf of 

the foreign principal or the foreign principal directly could bid in a tender but not both. Further, in 

cases where an agent participate in a tender on behalf of one manufacturer, he shall not be allowed 

to quote on behalf of another manufacturer along with the first manufacturer in a subsequent / 

parallel tender for the same item. 



Inland Waterways Authority of India Providing Fresh Drinking Water facilities at Hemnagar Land Customs by 
Drilling Deep Borewell and Supplying & Installing alongwith all other 

electrical allied components 
(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 

Page 96 of 178 

 
  

(e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he has 

made, is committed to or intends to make to agents, brokers or any other intermediaries in 

connection with the award of the Contract. 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be 

an accessory to such offences. 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in fraudulent 

practice means of a willful misrepresentation or omission of facts or submission of fake/forged 

documents in order to induce public official to act in reliance thereof, with the purpose of obtaining 

unjust advantage by or causing damage to justified interest of others and/or to influence the 

procurement process to the detriment of the Government / Employer’s interests. 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive 

Practices (means the act of obtaining something, compelling an action or influencing a decision 

through intimidation, threat or the use of force directly or indirectly, where potential or actual injury 

may befall upon a person, his/ her reputation or property to influence their participation in the 

tendering process). 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Employer under the law or the Contract 

or its established policies and laid down procedures, the Employer shall have the following rights in 

case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the bidder/contractor accepts 

and undertakes to respect and uphold the Employer’s absolute right: 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has committed a 

transgression through a violation of Article 2 above or in any other form, such as to put his reliability 

or credibility in question, the Employer after giving 14 days’ notice to the Contractor shall have 

powers to disqualify the Bidder(s)/Contractor(s) from the tender process or terminate/determine the 

Contract, if already executed or exclude the Bidder/Contractor from future contract award 

processes. The imposition and duration of the exclusion will be determined by the severity of 

transgression and determined by the Employer. Such exclusion may be forever or for a limited 

period as decided by the Employer. 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Employer has disqualified the 

Bidder(s) from the tender process prior to the award of the contract or terminated/determined the 

contract or has accrued the right to terminate/determine the contract according to Article 3(1), the 

Employer apart from exercising any legal rights that may have accrued to the Employer, may in its 

considered opinion forfeit the entire amount of Earnest Money Deposit, Performance Guarantee and 

Security Deposit of the Bidder/Contractor. 

3. Criminal Liability: If the Employer obtains knowledge of conduct of a Bidder or Contractor or of an 

employee or a representative or an associate of a Bidder or Contractor which constitutes corruption 

within the meaning of IPC Act, or if the Employer has substantive suspicion in this regard, the 

Employer will inform the same to law enforcing agencies for further investigation. 
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Article 4: Previous Transgression 

1. The Bidder declares that no previous transgressions occurred in the last 5 years with any other 

Company in any country confirming to the anti-corruption approach or with Central Government or 

State Government or any other Central / State Public Sector Enterprises in India that could justify 

his exclusion from the Tender process. 

2. If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender 

process or action can be taken for banning of business dealings/ holiday listing of the 

Bidder/Contractor as deemed fit by the Employer. 

3. If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by him and 

has installed a suitable corruption prevention system, the Employer may, at its own discretion, 

revoke the exclusion prematurely. 

Article 5: Equal Treatment of all Bidders/Contractors 

1. The Bidder/Contractor shall be responsible for any violation(s) of the principles laid down in this 

agreement/Pact by any of its sub-vendors. 

2. The Employer will enter into Pacts on identical terms as this one with all Bidders and Contractor. 

3. The Employer will disqualify Bidders / Contractors, who do not submit, the duly signed Integrity Pact 

between the Employer and the Bidder / Contractor, along with the Tender or violate its provisions at 

any stage of the Tender process, from the Tender process. 

Article 6: Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires 18 months after the completion of 

work under the contract. 

If any claim is made/lodged during the time, the same shall be binding and continue to be valid despite the 

lapse of this Pacts as specified above, unless it is discharged/determined by the Employer. 

Article 7: Other Provisions 

1. This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of the 

Division of the Employer, who has floated the Tender. 

2. Changes and supplements need to be made in writing. Side agreements have not been made. 

3. If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners or by 

one or more partner holding power of attorney signed by all partners and consortium members. In 

case of a Company, the Pact must be signed by a representative duly authorized by board resolution. 

4. Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact remains 

valid. In this case, the parties will strive to come to an agreement to their original intensions. 

5. It is agreed term and condition that any dispute or difference arising between the parties with regard to 

the terms of this Integrity Agreement / Pact, any action taken by the Employer in accordance with this 

Integrity Agreement/ Pact or interpretation thereof shall not be subject to arbitration. 
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Article 8: LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and remedies 

belonging to such parties under the Contract and/or law and the same shall be deemed to be cumulative 

and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, both the Parties 

agree that this Integrity Pact will have precedence over the Tender/Contact documents with regard to any of 

the provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and date first 

above mentioned in the presence of following witnesses: 

............................................................... 

(For and on behalf of Employer) 

................................................................. 

 

(For and on behalf of Bidder / Contractor) 

WITNESSES: 

 

1. .............................................. 

 

(Signature, name and address) 

 

2. ............................................... 

 

(Signature, name and address) 

Place : ............................................ 

Date  : ............................................ 
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ANNEX - II: FORMAT OF BANK GUARANTEE FORM FOR PERFORMANCE SECURITY 

 

To 

The Chairman 

Inland waterways Authority of India 

Ministry of Shipping, Govt. of India 

A-13, Sector-1,  

Noida(U.P.), Pin- 201301 

In consideration of the ………………… (hereinafter called “Employer”) having to enter into an 

Agreement with M/s ………………… (hereinafter called the “Contractor”) as a follow up to the Letter of 

Acceptance no…………dated…………… issued by the Employer for “………………………………(insert 

name of assignment)”, on production of Performance security in the form of Bank Guarantee for INR 

…………..  (Rupees……………..only), at the request of ………..….. Contractor, We, (Bank) do hereby 

undertake to pay to the Employer an amount not exceeding INR.…………………………  (Rupees----------

-only) against any default or failure on the part of Contractor to perform the contract in accordance with 

terms & conditions or any breach of the said Agreement. 

1. We, (Bank) do hereby undertake to pay the amount due and payable under this Guarantee without 

any demur, merely on a demand from the Employer stating that the amount claimed is due by way 

of loss or damage caused to or would be caused to or suffered by the Employer by reason of 

breach by the said Contract or any of the terms or conditions contained in the said time frame or by 

reason of the Contractor’s failure to perform the said Agreement. Any such demand made on the 

Bank shall be conclusive as regards the amount due and payable by the Bank under this 

guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding INR .………….  (Rupees……….……………only).  

2. We, (Bank) undertake to pay the Employer any money so demanded notwithstanding any dispute 

or disputes raised by the Contractor in any suit or proceeding pending before any court or Tribunal 

relating thereto, liability under this present being absolute and unequivocal. The payment so made 

by us under this guarantee shall be valid discharge of our liability for payment there under and the 

Contractor shall have no claim against us for making such payment. 

3. We, (Bank) further agree that the guarantee herein contained shall remain in full force and effect till 

completion of project work to the complete satisfaction of the Employer in terms of conditions of 

contract and Letter of Acceptance and that it shall continue to be enforceable till all the dues of the 

Employer under or by virtue of the said Agreement have been fulfilled and its claim satisfied or till 

the scheduled date of completion of Works as per the Agreement. We(Bank) shall consider that the 

terms and conditions of the said Agreement have been fully and properly carried out by the said 

Contractor and accordingly discharge this Guarantee after 90 days beyond the completion period of 

the said contract unless a demand or claim under this Guarantee is served by the Employer in 

writing on the bank but before the expiry of the said period in which case it shall be enforceable 

against the bank notwithstanding the fact that the same is enforced after the expiry of the said 

period  or after the extended period as the case may be. 
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4. We (Bank) further agree with the Employer that the Employer shall have fullest liberty without our 

consent and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Agreement or to extend time or performance by the said Contractor from 

time to time or to postpone for any time or from time to time any of the powers exercisable by the 

Employer against the said Contractor and to forbear or enforce any of the terms and conditions 

relating to the said  Agreement and we shall not be relieved from our liability by reason of any such 

variation, or extension being granted to the said Contractor or for any forbearance, act or omission 

on the part of the Employer or any indulgence by the Employer to the said Contractor or by any 

such matter or thing whatsoever which under the law relating to sureties would, but for the 

provision, have effect of so relieving us.  

5. It shall not be necessary for the Employer to proceed against the Contractor before proceeding 

against the Bank and the guarantee herein contained shall be enforceable against the bank 

notwithstanding any security which the Employer may have obtained or obtain from the Contractor 

at the time when proceedings are taken against the bank hereunder be outstanding or unrealized.

   

6. Notwithstanding anything contained herein above our liability under the guarantee is restricted to 

INR…….(Rupees…………….. only) and shall remain in force until ……. or otherwise until the 

extended date by the Employer. Unless a claim or suit under this guarantee is filed with us on or 

before or the extended date ………………………. ALL YOUR RIGHTS UNDER THE GUARNTEE 

SHALL BE FORFEITED and the bank shall be relieved and discharged from all liabilities therein.

   

7. This Guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor. 

8. We, (Bank) lastly undertake not to revoke this Guarantee during its currency except with the 

previous consent of the Employer in writing. 

Dated the ………..  of  …………. 2020 

for …………………………….. 

(Indicate the name of bank) 

 

Signature………………………….. 

Name of the Officer …………………………… 

(In Block Capitals) 

   Designation 

Code No. ………………………………….. 

Name of the bank and Branch (SEAL) 
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ANNEX - III: AGREEMENT FORM 

(To be executed on non-judicial stamp paper of Rs. 100 and signed by the Bidder and the same is to 

signed by the Authorized Signatory on behalf of IWAI) 

……………………………………………………..(insert name of the assignment) 

AGREEMENT 

BETWEEN 

INLAND WATERWAYS AUTHORITY OF INDIA 

AND 

CONTRACTOR FIRM 

This Agreement made on this…….day of……..Two thousand Twenty between Inland Waterways Authority 

of India, A – 13, Sector – 1, Noida - 201 301, U.P. (hereinafter called the “IWAI”, which expression shall, 

unless repugnant to the context or meaning thereof, include its successors and assigns) on one part and 

M/s…………………………..having its office at …………………….(hereinafter called the “Contractor“, which 

expression shall, unless repugnant to the context be or meaning thereof, include its successors, permitted 

assigns and substitutes) on the other part. 

WHEREAS IWAI is desirous of giving “……………………………………………….(insert name of the 

assignment) (the “Work”)” as per the Work Order No. ……………………………………….dated ……….in 

accordance with the Terms of Reference (ToR) & conditions of contract attached hereto all of which will 

form part this agreement. 

WHEREAS THE CONTRACTOR FIRM has agreed to undertake the “Work” on Terms and Conditions 

herein after set forth. 

NOW THEREFORE THESE PRESENTS WITNESS and it is hereby agreed, declared by and between the 

parties hereto as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned 

to them in the Contract documents referred to.  

2. The Contractor shall undertake the “Work” as per the Work Order No. 

……………………………………….dated ………. in accordance with the ToR & conditions of contract 

attached hereto all of which will form part this agreement.   

3. The following documents shall be deemed to form and be read and construed as part of the Agreement 

i.e. 

(a) Agreement Form 

(b) Integrity Agreement 

(c) Letter of Acceptance 

(d) General & Special Conditions of contract 

(e) Schedule of the price bid 
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(f) Technical Bid 

(g) Addenda / Corrigenda 

(h) Minutes of Pre-bid Meeting 

(i) All Correspondences  

The “Contractor” hereby covenants with IWAI to complete and maintain the “Works” in conformity in all 

respect, with the provisions of the Agreement.  

 

“IWAI” hereby covenants to pay the Contractor in consideration of such completion of works, the contract 

price at the time and in the manner prescribed by the Contract.  

 

IN WITNESS whereof the Parties hereto have caused this Agreement to be executed in accordance with the 

laws of Republic of India on the day, month and year indicated above.  

 

For and on behalf of  

(Inland Waterways Authority of India)  

For and on behalf of  

(Contractor) 

 

 

Signature _________________________ 

 

 

Signature___________________________ 

 

  

Name & Designation_________________ Name & Designation___________________ 

  

Stamp Stamp 

  

Witness – I Witness – I 

  

1)  Signature_______________________ 1)  Signature__________________________ 

  

  

2)  Name & Designation_________________ 2)  Name & Designation_________________ 

  

Stamp Stamp 

  

Witness – II Witness – II 

  

1)  Signature_______________________ 1)  Signature__________________________ 

  

2)  Name & Designation_________________ 2)  Name & Designation_________________ 
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ANNEX - IV: DETAILS OF BANK ACCOUNT 

 

FOR RELEASE OF PAYMENT THROUGH 

ELECTRONIC FUND TRANSFER SYSTEM  

(To be submitted on the letter head of the Bidder) 

 

NAME OF THE PROJECT:___________________________________ 

 

We ______________________(Name of the Bidder) hereby request you to give our payments by crediting 

our bank account directly by E-payment mode as per account details given below. We hereby undertake to 

intimate IWAI in case of any change in particulars given below and will not hold IWAI responsible for any 

delay / default due to any technical reasons beyond IWAI’s control:- 

Bank Account Number  :_________________________________ 

RTGS/NEFT/IFSC CODE  :_________________________________ 

NAME OF THE BANK   :_________________________________ 

ADDRESS OF THE BRANCH :_________________________________ 

OF THE BANK  

BRANCH CODE   :_________________________________ 

ACCOUNT TYPE     

(SAVING/CURRENT/OTHERS) :_________________________________ 

 

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH.  

 

We hereby declare that the particulars given above are correct and complete.  If the transaction is delayed 

or credit is not affected at all for reasons of incomplete or incorrect information, I/We would not hold IWAI 

responsible.   

 

Signature of Authorized Signatory  

Name & Designation 

Date: 

Place 
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ANNEX-V: BANK CERTIFICATION 

 

It is certified that above mentioned beneficiary holds a Bank Account No. …………………………. with our 

branch and the bank particulars mentioned above are correct. 

 

 

          

         Authorized Signatory  

Date:                                                                                                         Authorization No.________ 

Name:_________________ 

 

Official Seal/Stamp  
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ANNEX-VI: Performa For Earnest Money Deposit (EMD) Declaration 
 

(Declaration for Deposit of Earnest Money shall be scanned and uploaded to the 
e-tendering website within the period of Bid submission)  
 
 
Whereas, I/We (Name of agency) ..............………………………………..............................have 
submitted bids for NIT No.: IWAI/KOL/8/Maia Terminal/2021-22 & Providing Fresh Drinking Water 
facilities at Hemnagar Land Customs by Drilling Deep Borewell and Supplying & Installing alongwith all 
other electrical allied components during 2021-22.  
 
I/We hereby submit following declaration in lieu of submitting Earnest Money Deposit. 
 

1)  If after the opening of tender, I/We withdraw or modify my/our bid during the period of 
validity of the tender (including extended validity of tender) specified in the tender 
documents. 
 

or 

 

2) If, after the award of work, I/We fail to sign the contract or to submit performance 
guarantee before the deadline defined in the tender documents. 

 
I/We shall be suspended for one year and shall not be eligible to bid for Inland Waterways Authority of 
India (IWAI) tenders from the date of suspension order. 

 
 
 

Contact details of the Contractor: 
 
(i) E-mail ID No. -  
 
(ii). Contact phone/mobile no. - 
 
(iii). Mailimg address - 
 

 
 
 
 
...................................................... 
Signature of the Contractor(s) 
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ANNEX-VII: WARRANTY FORM 
 
M/s_____________________________________________________________________ 
 
_______________ having its registered office at ________________________  (hereinafter 
referred to as  the  contractor) having carefully studied all the documents,  specifications, 
designs, drawings etc pertaining to the  contract for  works required for the work of 
_______________________________________________________________________ and 
the local and site conditions and having under taken to execute the said works: 
 
DO HEREBY WARRANT THAT: 

1. The contractor is familiar with all the requirements of the contract. 

2. The Contractor has investigated the site and satisfied himself regarding the character 
of the work and local conditions that may affect the work or its performance. 

3. The contractor is satisfied that the work can be performed and completed as required 
in the contract.        

4. The contractor accepts all risks directly or indirectly, connected with the performance 
of the contract. 

5. The contractor has no collusion with other contractors, with any of the men of the 
Engineer-in-Charge or with any other person in Authority to execute the said works 
according to the terms and conditions of the said contract. 

6. The contractor has not been influenced by any statement or promise of the Authority 
or Engineer-in-Charge but only by the contract documents. 

7. The Contractor is financially solvent. 

8. The Contractor is experienced and competent to perform the contract to satisfaction 
of the Engineer-in-Charge. 

9. The Statement submitted by the contractor is true. 

10. The contractor is familiar with all general and special laws, Acts, Ordinance, Rules & 
Regulation of the Municipalities, District, State and Central Government that may 
affect the work, its performance or personnel employed therein or environment. 

         
Date:                                   For and on behalf of the Contractor. 

                                           
Signature : _____________________ 

       Name :  ______________________ 
 
Stamp: ______________________ 
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                                         ANNEX-VIII: SAMPLE FORM FOR SITE ORDERS BOOK 
Reference Clause No. 18.4  

 

Name of work ……………………. Date of commencement/ period for completion………..………. 
 

Sl. 
No. 

Date Remarks of the Inspecting 
Officer or Contractor 

Action taken and by 
whom 

Remarks 

1 2 3 4 5 
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ANNEX - IX: PROFORMA FOR HINDRANCE REGISTER 

Reference Clause No. 18.5 
 

 

Sl. 
No. 

Nature of 
hindrance 

Items of 
work that 
could not 
be due 

executed to 
this 

hindrance 

Date of 
start of 
hind-
rance 

Signature of 
Represen-

tative of EIC 

Date of 
removal of 
hind-rance 

Over-
lapping 

period, if 
any 

 
 

Net hind-
rance in 

days 

Weigh-
tage of 

this hind-
rance 

Net effect-
tive days 
of hind-
rance 

Remarks 
of 

Engineer-
in-Charge 

1 2 3 4 5 6 7 8 9 10 11 
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ANNEX - X: Notice for appointment of Arbitrator 
 [Refer Clause 47] 

To, 
The Chairman, IWAI 
…………………….. 
…………………….. 

Dear Sir, 

In terms of clause 47 of the agreement, particulars of which are given below, I/we hereby give 
notice to you to appoint an arbitrator for settlement of disputed mentioned below: 
 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of imitation of work  

9. Stipulated date of completion of work  

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of request made to Director for decision  

17. Date of receipt of Director’s decision 

18. Date of appeal made to Chairman, IWAI 

19. Date of receipt of the decision of Chairman, IWAI 

Specimen signatures of the applicant 
(only the person/authority who  

signed the contract should sign) 
 

I/We certify that the information given above is true to the best of my/our knowledge. I/We 
enclose following documents. 

1. Statement of claims with amount of claims 

2.   

3.   

4.   

Yours faithfully 
 

(Signatures) 
Copy in duplicate to: 

1. The Regional Director, IWAI    
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ANNEX-XI: LETTER OF ACCEPTANCE OF TENDER DOCUMENT 

(To be submitted on the letter head of the Bidder) 
 

 

To,                                                                                                                                           Date:  

Director,  

INLAND WATERWAYS AUTHORITY OF INDIA,  

P-78, Garden Reach Road,  

Kolkata-700043(W.B)  

 

Sub: Acceptance of Terms & Conditions of Tender.  

 

Tender Reference No:……………….  

 

Name of Tender/Work: - ………………………………………(insert name of the assignment)  

 

Dear Sir,  

1. I/ We have downloaded /obtained the Tender document for the above mentioned ‘Tender/Work’ from the 

website(s) namely: www.iwai.nic.in OR https://eprocure.gov.in/eprocure/app as per your advertisement, 

given in the above mentioned website(s).  

2. I / We hereby certify that I / we have read the entire Terms and Conditions of the Tender documents from 

Page No. _______ to ______ (including all documents like annexure(s), schedule(s), etc.), which form part 

of the contract agreement and I / we shall abide hereby by the terms/conditions/clauses contained therein.  

3. The minutes of the pre-bid meeting (if any) and / or corrigendum(s) (if any) issued from time to time by 

your department / organization for this work too have also been taken into consideration, while submitting 

this acceptance letter.  

4. I / We hereby unconditionally accept the Tender conditions of above mentioned Tender document / 

minutes of the Pre-bid Meeting (if any) / corrigendum(s) (if any) in its totality / entirety.  

5. In case any provisions of this Tender are found violated, then your department/ organisation shall without 

prejudice to any other right or remedy be at liberty to reject this Tender / Bid including the forfeiture of the 

full Earnest Money Deposit absolutely.  

 

Yours Faithfully 

 

 

  

(Signature of the Bidder, with Official Seal) 
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Drawing :  Drawing mentioned below is only for reference for proto type. All the works shall be carried 

out as per specification mention in BoQ & Direction of E.I.C or his representative. 

 

 


