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INVITATIONS FOR BIDS (IFB)

E-Procurement Notice
(Two Envelope Bidding Process with e-Procurement)

NATIONAL COMPETITIVE BIDDING

Contract Title: Channel Stabilization Works through Eco-Friendly Techniques for development of
Navigation Channel at 6 Different Locations (IN UTTAR PRADESH) on National Waterway — 1
(River Ganga)

Loan No: 8752 - 1IN

Bid No.: IN-IWAI-458965-CW-RFB Date: 20.11.2024

1. The Government of India has received a loan from the World Bank towards the cost of the Capacity
Augmentation of National Waterway — 1 Project and intends to apply a part of the funds to cover
eligible payments under the contract! for construction of works as detailed below.

Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works for
through Eco-Friendly Techniques for development of Navigation Channel at 6 Different
Locations (IN UTTAR PRADESH) on National Waterway — 1 (River Ganga).

2. Bidding will be conducted through National Competitive Bidding procedures agreed with the World
Bank. Bidding is open to all eligible bidders as defined in the World Bank’s Guidelines: Procurement
of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World
Bank Borrowers, January 2011_Revised July 2014.

3. Bidders from India should, however, be registered with the Government of India or other State
Governments/Government of India, or State/Central Government Undertakings. Bidders are
advised to note the clauses on eligibility (Section | Clause 4) and minimum qualification
criteria (Section 111 — Evaluation and Qualification Criteria), to qualify for the award of the
contract. In addition, please refer to paragraphs 1.6 and 1.7 of the World Bank’s Guidelines setting
forth the World Bank’s policy on conflict of interest.

4. Complete set of Bidding Documents is freely available on the NIC Portal in English may be
downloaded by the interested bidders from NIC- e-procurement portal, free cost. However, to
participate in the tender, bidder has to pay a non-refundable fee of Rs. 5,900/- (inclusive of GST).
The method of payment will be Demand Draft/RTGS/NEFT, to be submitted along with the bid.

Bidders may bid for one or several contracts (schedules), as further defined in the bidding
document. Please refer Schedule I, I1, 111, IV, V to VII for the same.

5. The Inland Waterways Authority of India, Ministry of Shipping, Government of India (Implementing
Agency) invites online bids for the construction of works detailed below in the table. The bidders
may submit bids for any or all of the works indicated therein. Interested bidders may obtain further
information and inspect the bidding documents at the address given below during office hours.

6. For submission of the bid, the bidder is required to have Digital Signature Certificate (DSC) from
one of the Certifying Authorities authorized by Government of India for issuing DSC. Aspiring
bidders who have not obtained the user ID and password for participating in e-procurement in this
Project, may obtain the same from the website: https://eprocure.gov.in/cppp/download/disp. A non-
refundable fee of Rs. 5000/- + Rs. 900 (GST @ 18%) i.e. Rs 5,900/- (inclusive of tax), is required to
be paid. The mode of payment shall be in the form of Demand Draft/RTGS/NEFT drawn in favour
of Inland Waterways Authority of India, Ministry of Shipping, Government of India, payable at
Inland Waterways Authority of India, Ministry of Shipping, Government of India, from any
Scheduled/ Nationalized Bank. Payment documents are to be submitted along with other
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documents listed in paragraph 9 below before the bid submission deadline.

(@) Name of Bank Account: IWAI Fund Jal Marg Vikas

(b) Bank Name and Address Canara bank, Sector-18, Morna Branch,
Noida

(c) Bank Account Number 87781010014534

(d) IFSC CNRB0018778

All Bids must be accompanied by a bid security of the amount specified for the work in the table
below, drawn in favour of Inland Waterways Authority of India, Ministry of Shipping, Government
of India. Bid security will have to be in any one of the forms as specified in the bidding document
and shall have to be valid for 45 days beyond the validity of the bid. Procedure for submission of
bid security is described in Para 9.

10.

11.

12.

Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts must be
submitted simultaneously online on CPP Portal online https://eprocure.gov.in/eprocure/app
(website) on or before 1500 hours on 20.12.2024 and the ‘Technical Part’ of the bids will be
publicly opened online on the same day at 1530 hours, in the presence of the bidders designated
representatives who wish to attend. The “Financial Part” shall remain unopened in the e-procurement
system until the second public Bid opening for the financial part. Any bid or modifications to bid (including
discount) received outside e-procurement system will not be considered. If the office happens to be closed
on the date of opening of the bids as specified, the bids will be opened on the next working day at the same
time and venue. The electronic bidding system would not allow any late submission of bids.

The bidders are required to submit (a) original payment documents towards the cost of bid document;
and registration on e-procurement website (if applicable); (b) original bid security in approved
form; and (c) original affidavit regarding correctness of information furnished with bid document
with Vice Chairman & Project Director (JMVP), A-13, Sector-1, NOIDA, Gautam Buddha Nagar —
201301, UP before the bid submission deadline, either by registered post/speed post/courier or by
hand, failing which the bids will be declared non-responsive and will not be opened.

A pre-bid meeting will be held on 03.12.2024 at 1500 hours at the office of Inland Waterways
Authority of India, NOIDA to clarify the issues and to answer questions on any matter that may be
raised at that stage as stated in ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding document.
Bidders are advised to download the bidding document prior to the pre-bid meeting in order for
bidders to have a good understanding of the scope of work under this contract for discussion and
clarification at the pre-bid meeting.

Other details can be seen in the bidding documents. The Employer shall not be held liable for any
delays due to system failure beyond its control. Even though the system will attempt to notify the
bidders of any bid updates, the Employer shall not be liable for any information not received by the
bidder. It is the bidders’ responsibility to verify the website for the latest information related to this
bid.
The address for communication is as under:

Vice Chairman & Project Director, Jal Marg Vikas

Project, Inland Waterways Authority of India

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301

+91 120 2424544

Email: vc.iwai@nic.in; akmishra.iwai@gov.in
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Package
No

Name of Work Bid Security * Cost of Document  Period of
Rs. (or equivalent  Rs. (or equivalent  Completion
amount in a freely amountin a freely

convertible convertible
currency) currency)

1 2 3 4 5
Procurement of INR 5900 1 Year
ADMEASUREMENT Schedule I: Rs 184800
CONTRACTS for Channel Schedule |1: Rs 288800

o Schedule I11: Rs 508200
Stabilization Works through Eco- schedule 1V: Rs 508200
Friendly Techniques for Schedule V: Rs 462000
Development of Navigation Schedule VII: Rs 346500

Channel at 6 Different Locations
(IN UTTAR PRADESH) on
National Waterways — 1 (River
Ganga)

Seal of office
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PART 1 - Bidding Procedures



Section I. Instructions to Bidders

Table of Clauses

N 1= o 1= - | SRR PPRRN 9
1. Yot 01T 0 = o S 9
2. SOUICE OF FUNUS ...ttt ne e 9
3. Corrupt and Fraudulent PraCtiCeS .........covvvereerie i 10
4. ENQGIDIE BIAUETS ... 10
5. Eligible Materials, EQUIpMENt and SEIVICES.........cccvevviiiieieeie e 13
B. Contents of Bidding DOCUMENT .........cccoiiiiiiiiieieeree s 13
6. Sections of Bidding DOCUMENL..........cccciiiiiiieie e 13
7. Clarification of Bidding Document, Site Visit, Pre-Bid Meeting ...........ccccccvvvrinnnnne 14
8. Amendment of Bidding DOCUMENT.........ccoiiiiiiieieeese e 15
C.  Preparation OF BidS.........coiiiiiiiiiiee e 15
9. (@0 LS ) 2T [0 oo USSR 15
10. Language Of Bid .......cooiieiiiieceeie e 15
11. Documents Comprising the Bid............coccoiiiiiiiiiiiieeeee s 15
12. Process of Bid SUDMISSION ........cciiiiiiiiieieie e 17
13. AIEINALIVE BIUS....c.iiiie ettt sttt sneenneenee e 17
14, Bid Prices and DiSCOUNTS ........cveiiieieiiesie sttt ens 17
15. Currencies of Bid and Payment ... 19
16. Documents Comprising the Technical Proposal............cccccovevveviiiciieie e, 19
17. Documents Establishing the Qualifications of the Bidder............cccccooevviiieniiinnnn 19
18. Period of Validity Of BidS.........cccooviiiiiiiiie e 20
19. B SECUILY ...t bbbttt bbb 20
20. Format and Signing of Bid ..........cccooveiiiii e 22
D. Online Submission and Opening Of BidS ..........cccoeiiiiiiiiniiineseee s 22
21. Preparation OF BiaS ........ccoiiiiiii et 22
22. Deadline for SUbDMISSION OF BIUS........ccviiiiieieiieceee e 23
23. LEE BIS ... teeiieieie sttt ettt et b b ere s 23
24, Withdrawal, Substitution, and Modification of BidS...........cccceeevveiiiiiiicieie e 23
25. Public Opening of Technical Parts of Bids...........cccccoviiiii e 24
F. Evaluation of Bids — General ProViSIONS..........ccccevvieiieiiine e 24
26. CONFIAENTIAIITY ... 24
217. Clarification OF BidS .......cc.oiiieiieiiie e 25
28. Deviations, Reservations, and OMISSIONS. ..........cueiieiirienenieseeniesee e 25
29. Nonconformities, Errors, and OMISSIONS .........coovevviieeiiiiieeiiiieie e siie e e s eirreeesssreee e e 25



Channel Stabilizing Works

30. Evaluation of TechniCal Parts ..o 26
31 Determination 0f RESPONSIVENESS ........ccveiuiiieiieie et 26
32. Qualification Of the BIAUET ..........coueiiiieiiee e 26
33. SUDCONTTACTONS ...ttt b et et e s e steenaesreesteeneeas 27
34. Public Opening of Financial PartsS...........c.cccoveiieiiiie s 27
35. Evaluation of FINANCIAl PArtS .........cccoiiiiiiiiie i 28
36. Correction of ArithmetiCal ErTOrS .........cccoiiiiiiiiee s 29
37. Conversion t0 SINGIE CUIMENCY .......ccoiiiiiiiieieiee et 30
38. Margin Of PreferenCe.........oov i 30
39. Comparison of FINANCIAl PArtS...........cccooiiiiiiiecec s 30
40. Unbalanced or Front LOAded BidsS ..........cccceveiiriiiniiieiesie e 30
41. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids.............cccoc..... 30
J.o AWAKA OF CONTFACT ...ttt nrenreas 30
42. F N Lo O 4 (=] - USSP 30
43. NOLITICAtION OF AWANT ......oiviiiieiieieee e e 30
44.  Signing of Contract, Publication of award and Recourse to unsuccessful Bidders .... 31
45, PerformanCe SECUIILY ......ccveiuiiie ittt ettt et reere e 32
A6.  AQJUAICAION ...ttt bbbttt n bbbt nbeene s 32



Section | - Instructions to Bidders

A. General

1. Scope of Bid 1.1 The Employer, as indicated in the BDS, issues this Bidding

1.2

Document for the procurement of the Works as specified in
Section VII (Works’ Requirements) & Invitation for Bids
(IFB). The name, identification, and number of contracts of this
bidding are specified in the BDS.

Throughout this Bidding Document:

@ the term “in writing” means communicated in written form

and delivered against receipt;

(b) except where the context requires otherwise, words indicating

the singular also include the plural and words indicating the
plural also include the singular;

(© “day” means calendar day; and

(d “ESHS” means environmental, social (including sexual

exploitation and abuse (SEA) and gender based violence
(GBV)), health and safety.

2. Source of Funds 2.1 The Borrower or the Recipient (hereinafter called “Borrower”)

2.2

specified in the BDS has received/applied for financing
(hereinafter called “funds”) from the International Bank for
Reconstruction and Development or the International
Development Association (hereinafter called “the Bank™) in an
amount specified in the BDS, towards the cost of the project
specified in the BDS. The Borrower intends to apply a portion of
the funds to eligible payments under the contract(s) for which this
Bidding Document is issued.

Payment by the Bank will be made only at the request of the
Borrower and upon approval by the Bank, and will be subject, in
all respects, to the terms and conditions of the Loan (or other
financing) Agreement. The Loan (or other financing) Agreement
prohibits a withdrawal from the Loan (or other financing) account
for the purpose of any payment to persons or entities, or for any
import of goods, if such payment or import, is prohibited by a
decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations. No party other
than the Borrower shall derive any rights from the Loan (or other
financing) Agreement or have any claim to the proceeds of the
Loan (or other financing).

9
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3.

4.

Corrupt and
Fraudulent
Practices

31

32

The Bank requires compliance with its policy in regard to
corrupt and fraudulent practices as set forth in Section V1.

In further pursuance of this policy, Bidders shall permit and
shall cause their agents (whether declared or not), sub-
contractors, sub-consultants, service providers, or suppliers
and any personnel thereof, to permit the Bank to inspect all
accounts, records and other documents relating to any
prequalification process, bid submission, and contract
performance (in the case of award), and to have them audited
by auditors appointed by the Bank.

Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, a state-owned entity

or institution subject to ITB 4.5, or any combination of such entities
in the form of a Joint Venture (JV) under an existing agreement or
with the intent to enter into such an agreement supported by aletter
of intent, unless otherwise specified in the BDS. In the case of a
joint venture, all members shall be jointly and severally liable for
the execution of the entire Contract in accordance with the Contract
terms. The JV shall nominate a Representative who shall have the
authority to conduct all business for and on behalf of any and all the
members of the JV during the Bidding process and, in the eventthe
JV is awarded the Contract, during contract execution. This
authorization shall be evidenced by submitting a power of attorney
signed by legally authorized signatories of all members. Unless
specified in the BDS, there is no limit on the number of members
in a JV. The joint venture agreement shall be registered in the place
specified in BDS so as to be legally valid and binding on members.

42 A Bidder shall not have a conflict of interest. All Bidders found to

have a conflict of interest shall be disqualified. A Bidder may be
considered to have a conflict of interest for the purpose of this
bidding process, if the Bidder:

@ directly or indirectly controls, is controlled by or is under
common control with another Bidder; or

() receives or has received any direct or indirect subsidy from
another Bidder; or

© has the same legal representative as another Bidder; or

@ has a relationship with another Bidder, directly or through
common third parties, that puts it in a position to influence
the bid of another Bidder, or influence the decisions of the
Employer regarding this bidding process; or

© participates in more than one bid in this bidding process.
Participation by a Bidder in more than one Bid will result in

10



43

44

the disqualification of all Bids in which such Bidder is
involved. However, this does not limit the inclusion of the
same subcontractor in more than one bid; or

(H any of its affiliates participated as a consultant in the
preparation of the design or technical specifications of the
works that are the subject of the bid; or

@ any of its affiliates has been hired (or is proposed to be hired)
by the Employer or Borrower as Project Manager (Engineer)
for the Contract implementation; or

() would be providing goods, works, or non-consulting services
resulting from or directly related to consulting services for
the preparation or implementation of the project specified in
the BDS ITB 2.1 that it provided or were provided by any
affiliate that directly or indirectly controls, is controlled by,
or is under common control with that firm; or

1. has a close business or family relationship with a
professional staff of the Borrower (or of the project implementing
agency, or of a recipient of a part of the loan) who: (i) are directly
or indirectly involved in the preparation of the bidding documents
or specifications of the contract, and/or the bid evaluation process
of such contract; or (ii) would be involved in the implementation
or supervision of such contract unless the conflict stemming from
such relationship has been resolved in a manner acceptable tothe
Bank throughout the procurement process and execution of the
contract.

A Bidder may have the nationality of any country, subject to the
restrictions pursuant to ITB 4.7. A Bidder shall be deemed to have
the nationality of a country if the Bidder is constituted,
incorporated or registered in and operates in conformity with the
provisions of the laws of that country, as evidenced by its articles
of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be.
This criterion also shall apply to the determination of the
nationality of proposed sub-contractors or sub-consultants for any
part of the Contract including related Services.

A Bidder that has been sanctioned by the Bank in accordance with
the above ITB 3.1, including in accordance with the Bank’s
Guidelines on Preventing and Combating Corruption in Projects
Financed by IBRD Loans and IDA Credits and Grants (“Anti-
Corruption Guidelines™), shall be ineligible to be prequalified for,
bid for, or be awarded a Bank-financed contract or benefit from a
Bank-financed contract, financially or otherwise, during such

11
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45

4.6

47

48

period of time as the Bank shall have determined. The list of
debarred firms and individuals is available at the electronic
address specified in the BDS.

Bidders that are Government-owned enterprises or institutions in
the Employer’s Country may participate only if they can establish
that they (i) are legally and financially autonomous (ii) operate under
commercial law, and (iii) are not dependent agencies of the
Employer. To be eligible, a government-owned enterprise or
institution shall establish to the Bank’s satisfaction, through all
relevant documents, including its Charter and other information the
Bank may request, that it: (i) is a legal entity separate from the
government (ii) does not currently receive substantial subsidies or
budget support; (iii) operates like any commercial enterprise, and,
inter alia, is not obliged to pass on its surplus to the government, can
acquire rights and liabilities, borrow funds and be liable for
repayment of its debts, and can be declared bankrupt; and (iv) is not
bidding for a contract to be awarded by the department oragency of
the government which under their applicable laws or regulations is
the reporting or supervisory authority of the enterprise or has the
ability to exercise influence or control over the enterprise or
institution.

Not used.

Firms and individuals may be ineligible if so indicated inSection
V and (a) as a matter of law or official regulations, the Borrower’s
country prohibits commercial relations with that country,
provided that the Bank is satisfied that such exclusion does not
preclude effective competition for the supply of goods or the
contracting of works or services required; or (b) by an act of
compliance with a decision of the United Nations Security
Council taken under Chapter VII of the Charter of the United
Nations, the Borrower’s country prohibits any import of goods or
contracting of works or services from that country, or any
payments to any country, person, or entity in that country.

Bidder shall provide such evidence of eligibility satisfactory to
the Employer, as the Employer shall reasonably request

12



Eligible
Materials,
Equipment and
Services

Sections of
Bidding
Document

5.1 The materials, equipment and services to be supplied under the

6.1

6.2

6.3

6.4

Contract and financed by the Bank may have their origin in any
country subject to the restrictions specified in Section V, Eligible
Countries, and all expenditures under the Contract will not
contravene such restrictions. At the Employer’s request, Bidders
may be required to provide evidence of the origin of materials,
equipment and services.

Contents of Bidding Document

The Bidding Document consist of Parts 1, 2, and3, whichinclude
all the Sections indicated below, and should be read in
conjunction with any Addenda issued in accordance with ITB 8.

PART 1 Bidding Procedures
Section I - Instructions to Bidders (ITB)
Section Il - Bid Data Sheet (BDS)
Section 11 - Evaluation and Qualification Criteria
Section 1V - Bidding Forms
Section V - Eligible Countries

Section VI- Bank Policy-Corrupt and Fraudulent
Practices

PART 2 Work’s Requirements
Section VII -Works’ Requirements

PART 3 Conditions of Contract and Contract Forms
Section VIII - General Conditions of Contract (GCC)
Section IX - Particular Conditions of Contract (PCC)
Section X - Contract Forms

The Invitation for Bids issued by the Employer is not part of the
Bidding Document.

Unless obtained directly from the Employer or downloaded from
the official website specified in the ‘E-Procurement Notice’, the
Employer is not responsible for the completeness of the Bidding
Documents, responses to requests for clarification, the minutes of
the pre-Bid meeting (if any), or Addenda to the Bidding
Documents in accordance with ITB 8. In case of any
contradiction, documents obtained directly from the Employer
or downloaded from the official website specified in the ‘E-
Procurement Notice’ shall prevail.

The Bidder is expected to examine all instructions, forms, terms,
and specifications in the Bidding Documents and to furnish with
its bid all information and documentation as required by the
Bidding Documents.

13
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7. Clarification of 71

Bidding
Document, Site
Visit, Pre-Bid
Meeting

72

73

74

75

76

The electronic bidding system specified in the BDS provides for
online clarifications. A prospective Bidder requiring any
clarification on the Bidding Document may notify the Employer
online or raise his inquiries during the pre-bid meeting if provided
for in accordance with ITB 7.4. Clarifications requested through
any other mode shall not be considered by the Employer. The
Employer will respond to any request for clarification, provided
that such request is received prior to the deadline for submission
of bids, within a period specified in the BDS. Description of
clarification sought and the response of the Employer shall be
uploaded for information of all Bidders without identifying the
source of request for clarification. Should the clarification result
in changes to the essential elements of the Bidding Documents,
the Employer shall amend the Bidding Documents following the
procedure under ITB 8 and ITB 22.2.It is the bidder’s
responsibility to check on the e-procurement system, for any
addendum/ amendment/ corrigendum to the bidding document.

The Bidder is advised to visit and examine the Site of Works and
its surroundings and obtain for itself, on its own risk and
responsibility, all information that may be necessary for
preparing the bid and entering into a contract for construction of
the Works. The costs of visiting the Site shall be at the Bidder’s
Own expense.

The Bidder and any of its personnel or agents will be granted
permission by the Employer to enter upon its premises and lands
for the purpose of such visit, but only upon the express condition
that the Bidder, its personnel, and agents will release and
indemnify the Employer and its personnel and agents from and
against all liability in respect thereof, and will be responsible for
death or personal injury, loss of or damage to property, and any
other loss, damage, costs, and expenses incurred as a result of the
inspection.

If so specified in the BDS, the Bidder’s designated representative
is invited to attend a pre-bid meeting and/or a Site of Works visit.
The purpose of the meeting will be to clarify issues and to answer
questions on any matter that may be raised at that stage.

The Bidder is requested, to submit any questions only through the
e-procurement portal, not later than one week before the meeting.
Clarifications requested through any other mode shall not be
considered by the Employer.

Minutes of the pre-bid meeting, including the text of the questions
raised, without identifying the source, and the responses given,
together with any responses prepared after the meeting, will be
uploaded online on e-procurement system. Any modification to

14



8.

10.

11.

77

Amendment of 81
Bidding
Document

82

83

the Bidding Documents that may become necessary as a result of
the pre-bid meeting shall be made by the Employer exclusively
through the issue of an addendum pursuant to ITB 8 and not
through the minutes of the pre-bid meeting. It is the bidder’s
responsibility to check on the e- procurement system, for any
addendum/ amendment/ corrigendum to the bidding documents.

Nonattendance at the pre-bid meeting will not be a cause for
disqualification of a Bidder.

At any time prior to the deadline for submission of bids, the
Employer may amend the Bidding Documents by issuing
addenda.

Any addendum thus issued shall be part of the Bidding Document
and shall be deemed to have been communicated to all bidders.
The addenda will appear on the e-procurement system under
“Latest Corrigendum”, and Email notification 1is also
automatically sent to those bidders who have started working on
the tender, unless otherwise specified in the BDS. The Employer
shall not be liable for any information not received by the bidder.
It is the bidders’ responsibility to verify the website for the latest
information related to this bid.

To give prospective Bidders reasonable time in which to take an
addendum into account in preparing their bids, the Employer
may, at its discretion, extend the deadline for the submission of
bids, pursuant to ITB 22.2

C. Preparation of Bids

Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and

submission of its Bid, and the Employer shall in no case be
responsible or liable for those costs, regardless of the conduct or
outcome of the bidding process.

Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to

Documents 111
Comprising the
Bid

the bid exchanged by the Bidder and the Employer, shall be
written in English. Supporting documents and printed literature
that are part of the Bid may be in another language provided they
are accompanied by an accurate translation of the relevant
passages in English, in which case, for purposes of interpretation
of the Bid, such translation shall govern.

The Bid shall comprise two Parts, namely the Technical Part and
the Financial Part. These two Parts shall be submitted
simultaneously.
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112 The Technical Part shall contain the following:

@
©)

©
@

©

®

©

W)

0)
0)

Letter of Bid — Technical Part;

documentary evidence in accordance with ITB 17.1
establishing the Bidder’s eligibility to Bid;

Bid Security, in accordance with ITB 19;

alternative bids — technical part, if permissible, inaccordance
with ITB 13, the Technical Part of any Alternative Bid;

written confirmation authorizing the signatory of the Bid to
commit the Bidder, in accordance with ITB 20.2;

documentary evidence in accordance with ITB 17
establishing the Bidder’s qualifications to perform the
contract, if its Bid is accepted;

Technical Proposal in accordance with ITB 16;

Construction methodology proposed as detailed in Para 1.1 of
Section 111 Evaluation Criteria;

Contractor Registration certificate (as per IFB); and

Any other document required in the BDS.

11.3The Financial Part shall contain the following:

@

©

©

@

Letter of Bid — Financial Part: prepared in accordance
with ITB 12 and ITB 14;

Completed Schedules including priced bill of quantities in
accordance with ITB 12 and ITB 14, as specified in BDS;

Alternative Bid - Financial Part: if permissible in
accordance with ITB 13; and

any other document required in the BDS.

114  The Technical Part shall not include any information related to
the Bid price. Where material financial information related to
the Bid price is contained in the Technical Part the Bid shall be
declared non-responsive.

115

In addition to the requirements under ITB 11.2, Bids submitted
by a JV shall include a copy of the Joint Venture Agreement
entered into by all members. Alternatively, a letter of intent to
execute a Joint Venture Agreement in the event of a successful
Bid shall be signed by all members and submitted with the Bid,
together with a copy of the proposed Agreement.
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12. Process of Bid
Submission

116

121

The Bidder shall furnish in the Letter of Bid — Financial Part
information on commissions and gratuities, if any, paid or to be
paid to agents or any other party relating to this Bid.

The Letter of Bid— Technical Part, Letter of Bid — Financial
Part, Schedules including the Bill of Quantities, and all
documents listed under Clause 11, shall be prepared using the
relevant forms in Section 1V (Bidding Forms), if so provided.
The forms must be completed without any alterations to the text,
and no substitutes shall be accepted. All blank spaces shall be
filled in with the information requested.

Entire Bid including the Letters of Bid and filled-up Bill of
Quantity shall be submitted online on e-procurement system
specified in ITB 7.1. Details and process of online submission
of the tender and relevant documents are given in the website
mentioned above. Scanned copies of documents listed in ITB
clauses 11 and 12.3 should also be uploaded on this website.

Submission of Original Documents: The bidders are required
to separately submit (i) original payment documents towards
the cost of bid document; and registration on e-procurement
website (if applicable); (ii) original bid security in approved
form; and (iii) original affidavit regarding correctness of
information furnished with bid document, with the office
specified in the BDS, before the deadline for Bid submission,
either by registered/speed post/courier or by hand, failing which
the bids will be declared non-responsive and will not be opened.
Hard copy of rest of the bid or any other document are not to be
submitted.

13. Alternative Bids 13.1 Bidders shall submit offers that comply with the requirements

14. Bid Prices and
Discounts

141

142

of the bidding documents, including the basic technical design
as indicated in the drawing and specifications. Alternatives will
not be considered.

The prices and discounts (including any price reduction) quoted
by the Bidder in the Letter of Bid - Financial Part, and in the
Schedules shall conform to the requirements specified below.

The Bidder shall submit a bid for the whole of the works
described in ITB 1.1 by filling in prices for all items of the
Works (both in figures and words), as identified in Section IV,
Bidding Forms along with the total bid price (both in figures
and words). The Bidder shall fill in rates and prices for all items
of the Works described in the Bill of Quantities. Items against
which no rate or price is entered by the Bidder will not be
paid for by the Employer when executed and shall be
deemed covered by the rates for other items and prices in
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143

144

145

14.6

147

148

the Bill of Quantities. Corrections if any in the bid can be
carried out by editing the information before electronic
submission on e-procurement portal.

The price to be quoted in the Letter of Bid - Financial Partin
accordance with ITB 12.1, shall be the total price of the Bid,
excluding any discounts offered.

Discounts, if any, and the methodology for their application shall
be quoted in the Letter of Bid - Financial Part, in accordance with
ITB 12.1.

Unless otherwise specified in the BDS and the Conditions of
Contract, the rates and prices quoted by the Bidder shall be fixed

If so indicated in ITB 1.1, bids are invited for individual lots
(contracts) or for any combination of lots/contracts (packages).
Bidders wishing to offer any price reduction for the award of
more than one Contract shall specify in their bid the price
reductions applicable to each package, or alternatively, to
individual Contracts within the package. Price reductions or
discounts shall be submitted in accordance with ITB 14.4,
provided the bids for all lots/contracts are opened at the same
time.

All duties, taxes, and other levies payable by the Contractor under
the Contract, or for any other cause, as applicable on the deadline
for submission of Bids, shall be included in the rates and prices
and the total bid price submitted by the Bidder.

Bidders may like to ascertain availability of tax/duty exemption
benefits available in India. They are solely responsible for
obtaining such benefits which they have considered in their bid
and in case of failure to receive such benefits for reasons
whatsoever, the Employer will not compensate the bidder
(Contractor). The bidder shall furnish along with his bid a
declaration to this effect in the Declaration Format provided in
Section IV of the bidding documents.

Where the bidder has quoted taking into account such benefits, it
must give all information required for issue of certificates in terms
of the Government of India’s relevant Notifications as per the
declaration format. In case the bidder has not provided the
required information or has indicated to be furnished later on in
the Declaration Format, the same shall be construed that the
goods/construction equipment for which certificate is required is
Nil.

To the extent the Employer determines the quantities indicated
therein are reasonable keeping in view the quantities in bill of

18



15.

16.

17.

Currencies of
Bid and Payment

Documents
Comprising the
Technical
Proposal

Documents
Establishing the
Quialifications of
the Bidder

guantities, construction program and methodology, the certificates
will be issued within 60 days of signing of the contract and no
subsequent changes will be permitted. In case of materials
pertaining to Variation items and quantities the certificate shall be
issued only on request from the Contractor when in need and duly
certified by the Project Manager.

No certificate will be issued for items where no quantity/capacity
of equipment is indicated in the statement.

If the bidder has considered the tax/duty exemption for
materials/construction equipment to be bought for the work, the
bidder shall confirm and certify that the Employer will not be
required to undertake any responsibilities of the Government of
India Scheme or the said exemptions being available during the
contract execution, except issuing the required certificate. The
bids which do not conform to the above provisions or any
condition by the bidder which makes the bid subject to availability
of tax/duty exemption for materials/construction equipment or
compensation on withdrawal of any variations to the said
exemptions will be treated as non-responsive and rejected.

Any delay in procurement of the construction
equipment/machinery/goods as a result of the above shall not be a
cause for granting any extension of time.

15.1 The unit rates and prices shall be quoted by the Bidder and shall
be paid for, entirely in Indian Rupees.

16.1 The Bidder shall furnish a Technical Proposal in the Technical
Part of the Bid, including a statement of work methods,
equipment, personnel, schedule and any other information as
per details stipulated in Section IV (Bidding Forms), in
sufficient detail to demonstrate the adequacy of the Bidders’
proposal to meet the work requirements and the completion
time.

171 To establish Bidder’s eligibility in accordance with ITB 4,
Bidders shall complete the Letter of Bid — Technical Part,
included in Section 1V, Bidding Forms.

17.2 To establish its qualifications to perform the Contract in
accordance with Section I, Evaluation and Qualification
Criteria, the Bidder shall provide the complete information as
requested in the corresponding information sheets included in
Section IV (Bidding Forms).
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18. Period of
Validity of Bids

19. Bid Security

181

182

183

19.1

19.2

@

®)

©

@

Bids shall remain valid for 90 days or for a period specified in
the BDS after the bid submission deadline date prescribed by
the Employer in accordance with ITB 22.1. A bid valid for a
shorter period shall be rejected by the Employer as
nonresponsive.

In exceptional circumstances, prior to the expiration of the bid
validity period, the Employer may request Bidders to extend the
period of validity of their bids. The request and the responses
shall be made in writing. If a bid security is requested in
accordance with ITB 19, it shall also be extended for forty five
(45) days beyond the deadline of the extended validity period.
A Bidder may refuse the request without forfeiting its bid security.
A Bidder granting the request shall not be required or permitted to
modify its bid.

If the award is delayed by a period exceeding fifty-six (56) days
beyond the expiry of the initial bid validity, the Contract price
shall be determined as follows:

(@ In the case of fixed price contracts, the Contract price shall
be the bid price adjusted by the factor specified in the BDS.

(b) Inthe case of adjustable price contracts, no adjustmentshall
be made.

(©) In any case, bid evaluation shall be based on the bid price
without taking into consideration the applicable correction
from those indicated above.

Unless otherwise specified in the BDS, the Bidder shall furnish
as part of the Technical Part of its bid, in original form, a bid
security for the amount shown in BDS, for this particular work.

The bid security shall be a demand guarantee, at the Bidder’s
option, in any of the following forms:

an unconditional bank guarantee, issued by a
Nationalized/Scheduled bank located in India;

an irrevocable letter of credit issued by a Nationalized or
Scheduled bank located in India;

a cashier’s or certified check; or demand draft from a
Nationalized or Scheduled Bank located in India;

another security indicated in the BDS.

In case of a bank guarantee, the bid security shall be submitted
using the Bid Security form included in the Section IV (Bidding
Forms). The form must include the complete name of the
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19.3

19.4

19.5

19.6

19.7

Bidder. The bid security shall be valid for forty five (45) days
beyond the original validity period of the bid, or beyond any
period of extension if requested under ITB 18.2.

If a Bid Security is specified pursuant to ITB 19.1, any bid not
accompanied by a substantially responsive Bid Security shall be
rejected by the Employer as non-responsive.

If a bid security is specified pursuant to ITB 19.1, the bid
security of unsuccessful Bidders shall be returned as promptly
as possible upon the successful Bidder’s signing the contract
and furnishing of the performance security and if required in the
BDS, the Environmental, Social, Health and Safety (ESHS)
Performance Security pursuant to ITB 45.

If a bid security is specified pursuant to ITB 19.1, the bid
security of the successful Bidder shall be returned as promptly
as possible once the successful Bidder has signed the Contract
and furnished the required performancesecurity and if required
in the BDS, the Environmental, Social, Health and Safety
(ESHS) Performance Security.

The bid security may be forfeited:

@ if a Bidder withdraws/modifies/substitutes its bid during the
period of bid validity specified by the Bidder on the Letter
of Bid- Technical Part and repeated in the Letter of Bid -
Financial Part, or any extension thereto provided by the
Bidder in accordance with ITB 18.20r

() if the Bidder does not accept the correction of its Bid Price
pursuant to ITB 36 or

© if the successful Bidder fails to:
(i) sign the Contract in accordance with ITB 44; or

(i) furnish a performance security and if required in the
BDS, the Environmental, Social, Health and Safety
(ESHS) Performance Security in accordance with ITB
45,

The Bid Security of a JV shall be in the name of the JV that
submits the bid. If the JV has not been constituted into a legally-
enforceable JV, at the time of bidding, the Bid Security shall be
in the names of all future members as named in the letter of
intent mentioned in ITB 4.1 and ITB 11.2.
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20. Format and
Signing of Bid

21. Preparation of
Bids

20.1

20.2

20.3

20.4

20.5

The Bidder shall prepare the Bid as per details given in ITB21.

The bid shall be signed by a person duly authorized to sign on
behalf of the Bidder. This authorization shall consist of a written
confirmation as specified in the BDS, and shall be uploaded
along with the Bid. The name and position held by each person
signing the authorization must be typed or printed below the
signature.

In case the Bidder is a JV, the Bid shall be signed by an
authorized representative of the JV on behalf of the JV, and so
as to be legally binding on all the members as evidenced by a
power of attorney signed by their legally authorized
representatives

Documents establishing authority to sign the bid on behalf of the
JV shall be uploaded along with the bid.

Any interlineations, erasures, or overwriting shall be valid only
if they are signed or initialed by the person signing the Bid.

D. Online Submission and Opening of Bids

21

Bids, both Technical and Financial Parts, shall be submitted
online on the e-procurement system specified in BDS 7.1.
Detailed guidelines for viewing bids and submission of online
bids are given on the website. The Invitation for Bids under
this Project is published on this website. Any citizen or
prospective bidder can logon to this website and view the
Invitation for Bids and can view the details of works forwhich
bids are invited. A prospective bidder can submit its bid online;
however, the bidder is required to have enrolment/registration
in the website, and should have valid Digital Signature
Certificate (DSC) in the form of smart card/e-token obtained
from any certifying agency authorised by the Government of
India (for class of DSC specified in BDS). The bidder should
register in the website using the relevant option available. Then
the Digital Signature registration has to be done with the e-
token, after logging into the website. The bidder can then login
the website through the secured login by entering the password
of the e-token & the user id/ password chosen during
registration. After getting the bid schedules, the Bidder should
go through them carefully and submit the specified documents,
along with the bid, otherwise the bid will be rejected.

The completed bid comprising of documents indicated in ITB
12, should be uploaded on the e-procurement portal along with
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22.

23.

24.

Deadline for
Submission of
Bids

Late Bids

Withdrawal,
Substitution, and
Modification of
Bids

214

221

222

23.1

241

242

243

scanned copies of requisite certificates as are mentioned in
different sections in the bidding document and scanned copy of
the bid security.

All the documents are required to be signed digitally by the
bidder. After electronic on line bid submission, the system
generates a unique bid identification number which is time
stamped as per server time. This shall be treated as
acknowledgement of bid submission.

Physical, E-mail, Telex, Cable or Facsimile bids will be rejected
as non-responsive.

Bids, both Technical and Financial Parts, must be uploaded
online no later than the date and time indicated in the BDS.

The Employer may, at its discretion, extend the deadline for the
submission of bids by amending the Bidding Document in
accordance with ITB 8, in which case all rights and obligations
of the Employer and Bidders previously subject to the deadline
shall thereafter be subject to the deadline as extended.

The electronic bidding system would not allow any late
submission of bids after due date & time as per server time.

Bidders may modify their bids by using the appropriate option
for bid modification on e-procurement portal, before the
deadline for submission of bids. For this the bidder need not
make any additional payment towards the cost of bid document.
For bid modification and consequential re-submission, the
bidder is not required to withdraw his bid submitted earlier. The
last modified bid submitted by the bidder within the bid
submission time shall be considered as the bid. For this purpose,
modification/withdrawal by other means will not be accepted.
In online system of bid submission, the modification and
consequential re-submission of bids is allowed any number of
times. A bidder may withdraw his bid by using the appropriate
option for bid withdrawal, before the deadline for submission
of bids, however, if the bid is withdrawn, re-submission of the
bid is not allowed (or allowed if specified in BDS).

Bids requested to be withdrawn in accordance with ITB 24.1
shall not be opened.

No bid may be withdrawn, substituted, or modified in the
interval between the deadline for submission of bids and the
expiration of the period of bid validity specified by the Bidder

23



Channel Stabilizing Works

on the Letter of Bid or any extension thereof. This will result
in the forfeiture of the Bid Security pursuant to ITB 19.6.

E. Public Opening of Technical Parts of Bids

25. Public Opening 251
of Technical
Parts of Bids

52

The Employer shall publicly open Technical Parts of all bids
received by the deadline, at the date, time and place specified
in the BDS in the presence of Bidders’ designated
representatives and anyone who chooses to attend, and this
could also be viewed by the bidders online. The Financial Parts
of the bids shall remain unopened in the e-procurement system,
until the subsequent public opening, following the evaluation of
the Technical Parts of the Bids .In all cases, original documents
submitted as specified in ITB 12.3 shall be first scrutinized, and
Bids that do not comply with the provisions of ITB 12.3 will be
declared non-responsive and will not be opened. Thereafter
bidder’s names ,the presence or absence of a Bid Security, if
one was required, alternative bids — technical parts, if any, and
such other details as the Employer may consider appropriate
will be notified online by the Employer at the time of bid
opening.

In the event of the specified date of bid opening being declared
a holiday for the Employer, the bids will be opened at the
appointed time and location on the next working day.

The electronic summary of the bid opening will be generated
and uploaded online. The Employer will also prepare minutes
of the Bid opening, including the information disclosed and
upload the same for viewing online. Only Technical Parts of
Bids, and technical parts of Alternative Bids if any, that are
opened at technical Bid opening shall be considered further for
evaluation.

F. Evaluation of Bids — General Provisions

26. Confidentiality 26.1 Information relating to the examination, evaluation,

26.2

26.3

comparison, and post-qualification of bids and recommendation
of contract award, shall not be disclosed to Bidders or any other
persons not officially concerned with such process until
information on Contract award is communicated to all Bidders
in accordance with ITB 44.

Any attempt by a Bidder to influence the Employer in the
evaluation of the bids or Contract award decisions may result in
the rejection of its bid.

Notwithstanding ITB 26.2, from the time of bid opening to the
time of Contract award, if any Bidder wishes to contact the
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27. Clarification of 271
Bids

272

28. Deviations, 28.1
Reservations,
and Omissions

29. Nonconformities, 291
Errors, and
Omissions

22

293

@

()

©

Employer on any matter related to the bidding process, it shall
do so in writing.

To assist in the examination, evaluation, and comparison of the
bids, and qualification of the Bidders, the Employer may, at its
discretion, ask any Bidder for a clarification of its bid, giving a
reasonable time for response. Any clarification submitted by a
Bidder that is not in response to a request by the Employer shall
not be considered. The Employer’s request for clarificationand
the response shall be in writing. No change, including any
voluntary increase or decrease in the prices or substance of the
bid shall be sought, offered, or permitted, except to confirmthe
correction of arithmetic errors discovered by the Employer in
the evaluation of the bids, in accordance with ITB 36.

If a Bidder does not provide clarifications of its bid by the date
and time set in the Employer’s request for clarification, its bid
may be rejected.

During the evaluation of bids, the following definitions apply:

“Deviation” is a departure from the requirements specified in
the Bidding Document;

“Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the requirements
specified in the Bidding Document; and

“Omission” is the failure to submit part or all of the
information or documentation required in the Bidding
Document.

Provided that a bid is substantially responsive, the Employer
may waive any non-conformities in the bid which do not
constitute a material deviation, reservation or omission.

Provided that a bid is substantially responsive, the Employer
may request that the Bidder submit the necessary information
or documentation, within a reasonable period of time, to
rectify nonmaterial nonconformities in the bid related to
documentation requirements. Requesting information or
documentation on such nonconformities shall not be related to
any aspect of the price or substance of the bid. Failure of the
Bidder to comply with the request may result in the rejection
of its bid.

Provided that a bid is substantially responsive, the Employer
shall rectify quantifiable nonmaterial nonconformities related
to the Bid Price. To this effect, the Bid Price shall be adjusted,
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for comparison purposes only, to reflect the price of a missing
or non-conforming item or component in the manner
specified in the BDS.

G. Evaluation of Technical Parts of Bids

30. Evaluation of 30.1
Technical Parts

31. Determination of 31.1

Responsiveness

31.2

(@)

(b)

31.3

314

32. Qualification of 321
the Bidder

32.2

In evaluating the Technical Parts of each Bid, the Employer
shall use the criteria and methodologies listed in this ITB and
Section 111, Evaluation and Qualification Criteria. No other
evaluation criteria or methodologies shall be permitted.

The Employer’s determination of a Bid’s responsiveness is to
be based on the contents of the Bid itself, as defined in ITB
11.

A substantially responsive Bid is one that meets the
requirements of the bidding document without material
deviation, reservation, or omission. A material deviation,
reservation, or omission is one that:

if accepted, would:

() affect in any substantial way the scope, quality, or
performance of the Works specified in the Contract;
or

@ limit in any substantial way, inconsistent with the
bidding document, the Employer’s rights or the
Bidder’s obligations under the proposed Contract; or

if rectified, would unfairly affect the competitive position
of other Bidders presenting substantially responsive Bids.

The Employer shall examine the technical aspects of the Bid
submitted in accordance with ITB 16, Technical Proposal, in
particular, to confirm that all requirements of Section VII
(Works’ Requirements) have been met without any material
deviation, reservation or omission.

If a Bid is not substantially responsive to the requirements of
the bidding document, it shall be rejected by the Employer
and may not subsequently be made responsive by correction
of the material deviation, reservation, or omission.

The Employer shall determine to its satisfaction whether the
eligible Bidders that have submitted substantially responsive
Bid - Technical Parts meet the qualifying criteria specified in
Section |11, Evaluation and Qualification Criteria.

The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications
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33. Subcontractors

32.3

32.4

331

33.2

333

submitted by the Bidder, pursuant to ITB 17. The
determination shall not take into consideration the
qualifications of other firms such as the Bidder’s subsidiaries,
parent entities, affiliates, subcontractors (other than
Specialized Subcontractors if permitted in the bidding
document), or any other firm(s) different from the Bidder.

If a Bidder does not meet the qualifying criteria specified in
Section 111, Evaluation and Qualification Criteria, its Bid shall
be rejected by the Employer and may not subsequently be
made responsive by correction of the material deviation,
reservation, or omission.

Only Bids that are both substantially responsive to the bidding
document, and meet all Qualification Criteria shall have the
Financial Parts of their Bids opened at the second public
opening.

Unless otherwise stated in the BDS, the Employer does not
intend to execute any specific elements of the Works by
subcontractors selected in advance by the Employer.

The Employer may permit subcontracting for certain
specialized works as indicated in Section Ill. When
subcontracting is permitted by the Employer, the specialized
sub-contractor’s experience shall be considered for
evaluation. Section 111 describes the qualification criteria for
sub-contractors.

Bidders may propose subcontracting upto the percentage of
total value of contracts or the volume of works as specified in
the BDS. Subcontractors proposed by the Bidder shall be
fully qualified for their parts of the Works.

H. Public Opening of Financial Parts of Bids

34. Public Opening
of Financial
Parts

Al

Following the completion of the evaluation of the Technical
Parts of the Bids, and the Bank has issued its no objection (if
applicable), the Employer shall notify in writing those
Bidders whose Bids were considered non-responsive to the
bidding document or failed to meet the Qualification Criteria,
advising them of the following information:

(@ the grounds on which their Technical Part of Bid
failed to meet the requirements of the bidding
document;

(b) their Financial Part of Bid shall not be opened; and
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A2

A3

(©) notify them of the date, time, and place for public
opening of Financial Parts of the Bids.

The Employer shall, simultaneously, notify in writing those
Bidders whose Technical Part have been evaluated as
substantially responsive to the bidding document and met all
Qualifying Criteria, advising them of the following
information:

(@ their Bid has been evaluated as substantially responsive
to the bidding document and met the Qualification
Criteria;

(b) their Financial Part of Bid will be opened at the public
opening of the Financial Parts; and

(¢) notify them of the date, time, and place of the second
public opening of the Financial Parts of the Bids, as
specified in the BDS.

The opening date should allow Bidders sufficient time to
make arrangements for attending the opening. The Financial
Part of the Bids shall be opened publicly in the presence of
Bidders’ designated representatives and anyone who choose
to attend, and this could also be viewed by the bidders online.
The bidder’s names, the Bid prices, per lot (contract) if
applicable, including any discounts and Alternative Bid -
Financial Part if any, and such other details as the Employer
may consider appropriate, will be notified online by the
Employer at the time of bid opening.

In the event of the specified date of bid opening being
declared a holiday for the Employer, the bids will be opened
at the appointed time and location on the next working day.

34 The electronic summary of the bid opening will be generated and

uploaded online. The Employer will also prepare minutes of the
Bid opening, including the information disclosed and upload the
same for viewing online. Only Financial Parts of Bids, Financial
Parts of Alternative Bids, and discounts that are opened at Bid
opening shall be considered further for evaluation.

I. Evaluation of Financial Parts of Bids

35. Evaluation of 35.1

To evaluate the Financial Part, the Employer shall consider the

Financial Parts  following:
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36. Correction of
Arithmetical
Errors

@)

(b)

©)

(d)
)

(f)

35.2

35.3

36.1

@

©

©

the Bid price, excluding Provisional Sums and the provision,
if any, for contingencies in the Summary Bill of Quantities
but excluding Daywork items, where priced competitively;

price adjustment for correction of arithmetic errors in
accordance with ITB 36.1;

price adjustment due to discounts offered in accordance with
ITB 14.4;

Not used;

price adjustment due to quantifiable nonmaterial
nonconformities in accordance with ITB 29.3; and

the additional evaluation factors as specified in Section IlI,
Evaluation and Qualification Criteria.

The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of
the Contract, shall not be taken into account in Bid evaluation.

If this bidding document allows Bidders to quote separate prices
for different lots (contracts), and to award multiple contracts to
a single Bidder, the methodology to determine the lowest
evaluated price of the contract combinations, including any
discounts offered in the Letter of Bid — Financial Part, is
specified in Section 111, Evaluation and Qualification Criteria

In evaluating the Financial Part of each Bid, the Employer shall
correct arithmetical errors on the following basis:

only for unit price contracts, if there is a discrepancy between
the unit price and the total price that is obtained by
multiplying the unit price and quantity, the unit price shall
prevail and the total price shall be corrected;

if there is an error in a total corresponding to the addition or
subtraction of subtotals, the subtotals shall prevail and the
total shall be corrected; and

if there is a discrepancy between words and figures, the
amount in words shall prevail, unless the amount expressed
in words is related to an arithmetic error, in which case the
amount in figures shall prevail subject to (a) and (b) above.

36.2 Bidders shall be requested to accept correction of arithmetical

errors. Failure to accept the correction in accordance with ITB

29



Channel Stabilizing Works

37.

38.

39.

40.

41.

42.

43.

Conversion to
Single Currency

Margin of
Preference

Comparison of
Financial Parts

Unbalanced or
Front Loaded
Bids

Employer’s
Right to Accept
Any Bid, and to
Reject Any or
All Bids

36.1, shall result in the rejection of the Bid and the Bid Security
may be forfeited in accordance with ITB Sub-Clause 19.6.

37.1 Not used.

38.1 Not used.

39.1 The Employer shall compare the evaluated prices of all responsive

and qualified bids to determine the lowest evaluated bid.

40.1 If the bid, which results in the lowest Evaluated Bid Price, is

41.1

seriously unbalanced, front loaded or substantially below
updated estimates in the opinion of the Employer, the Employer
may require the Bidder to produce detailed price analyses (with
breakdown of unit rates) for any or all items of the Bill of
Quantities, to demonstrate the internal consistency and
justification of those prices with the construction methods and
schedule proposed. After evaluation of the price analyses, taking
into consideration the schedule of estimated contract payments,
the Employer may require that the amount of the performance
security be increased at the expense of the Bidder to a level
sufficient to protect the Employer against financial loss in the
event of default of the successful Bidder under the Contract.

The Employer reserves the right to accept or reject any bid, and
to annul the bidding process and reject all bids at any time prior
to contract award, without thereby incurring any liability to
Bidders. In case of annulment, all documents submitted and
specifically, bid securities, shall be promptly returned to the
Bidders.

J. Award of Contract

Award Criteria 42.1 Subject to ITB 41, the Employer shall award the Contract to the

Notification of
Award

431

Bidder whose offer has been determined to be the lowest
evaluated bid and is substantially responsive to the Bidding
Document, provided further that the Bidder is determined to be
qualified to perform the Contract satisfactorily.

Prior to the expiration of the period of bid validity, the
Employer shall notify the successful Bidder, in writing, via the
Letter of Acceptance included in the Contract Forms, that its
bid has been accepted. The Letter of Acceptance shall specify
the sum that the Employer will pay the Contractor in
consideration of the execution and completion of the Works
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44. Signing of 41
Contract,
Publication of
award and
Recourse to
unsuccessful
Bidders

442

(Hereinafter and in the Conditions of Contract and Contract
Forms called “the Contract Price”™).

Until a formal contract is prepared and executed, the notification
of award shall constitute a binding Contract.

The Contract Agreement shall incorporate all agreements
between the Employer and the successful Bidder. It shall be
kept ready in the office of the Employer for the signature of the
Employer and the successful Bidder, within 21 days following
the date of Letter of acceptance. Within 21 days of receipt of
Letter of acceptance, the successful Bidder shall sign the
Agreement and furnish the performance security and if required
in the BDS, the Environmental, Social, Health and Safety
(ESHS) Performance Security in accordance with ITB Clause
45 and revised construction methodology. If the successful
bidder is a JV, it shall also furnish the JV agreement duly signed
by all the members, if it had submitted only a letter of intent to
execute the JV agreement along with the bid.

The Employer within 3 weeks of issue of notification of award

shall publish in a national website (http://tenders.gov.in or Gol
Central Public Procurement Portal
https://eprocure.gov.in/cppp/) or on the Employer’s website
with free access, the results identifying the bid and lot numbers
and the following information: (i) name of each bidder who
submitted the bid; (ii) bid prices as read out at bid opening; (iii)
name and evaluated prices of each bid that was evaluated; (iv)
name of bidders whose bids were rejected and the reasons for
their rejection; and (v) name of the winning bidder, and the
price it offered, as well as the duration and summary scope of
the contract awarded.

443 The Employer shall promptly respond in writing to any

unsuccessful Bidder who, after publication of contract award,
requests the Employer in writing to explain on which grounds
its bid was not selected.
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45, Performance
Security

46. Adjudicator

451

452

453

Within twenty-one (21) days of the receipt of notification of
award from the Employer, the successful Bidder shall furnish
the performance security and if required in the BDS, the
Environmental, Social, Health and Safety (ESHS) Performance
Security in accordance with the conditions of contract, subject
to ITB 40.1, using for that purpose the Performance Security
and ESHS Performance Security Forms included in Section X
(Contract Forms). The performance security and if required in
the BDS, the Environmental, Social, Health and Safety (ESHS)
Performance Security of a Joint Venture shall be in the name of
the Joint Venture specifying the names of all members.

Failure of the successful Bidder to submit theabove-mentioned
Performance Security and if required in the BDS, the
Environmental, Social, Health and Safety (ESHS) Performance
Security, or to sign the Contract Agreement shall constitute
sufficient grounds for the annulment of the award and forfeiture
of the bid security. In that event the Employer may award the
Contract to the next lowest evaluated Bidder whose offer is
substantially responsive and is determined by the Employer to
be qualified to perform the Contract satisfactorily.

Upon the successful Bidder’s signing the Agreement and
furnishing of the Performance Security and if required in the
BDS, the Environmental, Social, Health and Safety (ESHS)
Performance Security, pursuant to ITB Clause 45.1, the
Employer shall promptly notify the name of the winning bidder
to each unsuccessful bidder and shall discharge the Bid
Securities of the bidders pursuant to ITB Clause 19.4 and 19.5.

46.1 The Employer proposes the person named in the BDS to be

appointed as Adjudicator under the Contract, at the daily rate
specified in the BDS, plus reimbursable expenses (actual
boarding, lodging, travel and other incidental expenses). If
the Bidder disagrees with this proposal, the Bidder should so
state in Letter of Bid. If, in the Letter of Acceptance, the
Employer does not agree on the appointment of the
Adjudicator proposed by the Bidder, the Employer will
request the Appointing Authority designated in the Particular
Conditions of Contract (PCC) pursuant to Clause 23.1 of the
General Conditions of Contract (GCC), to appoint the
Adjudicator.
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Section Il - Bid Data Sheet (BDS)

The following specific data for the Works to be procured shall complement, supplement, or amend the
provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall
prevail over those in ITB.

A. General

ITB1.1

The number of the Invitation for Bids is: IN-IWAI-458965-CW-RFB

ITB 1.1

The Employer is: Inland Waterways Authority of India, Ministry of Shipping,
Government of India.

ITB1.1

The name of the NCB work is:

Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization
Works through Eco-Friendly Techniques for Development of Navigation Channel at 6
Different Locations (IN UTTAR PRADESH) on National Waterway — 1 (River Ganga)

The detailed scope of work is provided in Section PART 2 - Section VII — Works’
Requirements

The identification number of the work is:

NCB is: IN-IWAI-458965-CW-RFB

ITB2.1

The Borrower is Government of India. The Employer is Inland Waterways Authority of
India, Ministry of Ports, Shipping & Waterways, Government of India

ITB2.1

The name of the Project is: Capacity Augmentation of National Waterway — 1 (Jal Marg
Vikas) - Loan or Financing Agreement amount: US Dollar 691 million

ITB4.1

Bids from Joint ventures are acceptable.
Where Joint Ventures are permitted:
(a) Maximum number of members in the Joint Venture (JV) shall be: Three (3)

(b) The Bidders to submit a Joint Venture agreement duly signed by each of the
members (maximum upto three numbers) & the same to be notarized.

(c) Place where the agreement to form JV to be registered is India. A statement to the
effect that all members of the joint venture shall be jointly and severally liable for the
execution of the entire Contract in accordance with the Contract terms, shall be included
in the authorization nominating a Representative or member in charge, as well as in the
Bid and in the Agreement [in case of a successful bid].

(d) The joint venture agreement should define precisely the division of assignments to
each member of JV. All members of JV should have active participation in the
execution during the currency of the contract. This should not be varied/ modified
subsequently without prior approval of the Employer.

ITB4.4

A list of debarred firms and individuals is available at the Bank’s external website
www.worldbank.org/debarr.

ITB4.8

This Bidding is open to all eligible Bidders
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B. Contents of Bidding Documents
ITB6.3 [Tender fee is required: Yes
A fee of Rs 5,900 (Rs. Five Thousand Nine Hundred) (inclusive of GST) is to be paid
through Demand Draft/RTGS/NEFT in favor of IWAI Fund (Jal Marg Vikas);
payable at Noida On or before date of opening of bids, i.e. 20.12.2024
The method of payment will be Demand Draft/RTGS/NEFT in favor of IWAI Fund (Jal
Marg Vikas) payable at Noida.
Name of Account: IWAI Fund (Jal Marg Vikas)
Bank Name: Canara Bank
Bank Address: Sector — 18, Morna Branch, Noida — 201301
Account No.: 87781010014534
IFS Code: CNRB0018778
MICR Code: 110025097
ITB7.1 Electronic — Procurement System
The Employer shall use the following electronic-procurement system to
manage this Bidding process: https://eprocure.gov.in/eprocure/app
The electronic-procurement system shall be used to manage the following aspects of the
Bidding process: issuing bidding document, submissions of Bids, opening of Bids
Requests for clarification should be received by the Employer no later than: the Pre-Bid
Conference date
ITB7.4 On — Line pre-proposal conference will be held: Yes
Meeting Link for the On-Line Pre-Proposal Conference is as given below:
https://teams.microsoft.com/l/meetup-
join/19%3ameeting_Mjk3ZGEQOYTUtYWM2MCOOMTUOLWEWOTgtYmQxM2JKNTdjMjk3
%40thread.v2/0?context=%7b%22Tid%22%3a%22c4d675de-e1da-4ab4-ac52-
3299a6812abh9%22%2¢%220id%22%32a%22823c1cch-6a8f-4855-9dc6-
45316b8dcd88%22%7d
Bidders are requested to submit the authorization from their firms to attend the Pre-Proposal
Conference.
Date of pre-proposal conference: 03.12.2024
Time: 15:00 Hrs
Address: IWAI, A-13, Sector — 1, Noida — 201301, Uttar Pradesh, India
Telephone: 0120-2544004 Facsimile: 0120-2543976
E-mail: vc.iwai@nic.in
Contact person/conference coordinator: Vice Chairman and Project Director, IMVP
ITB7.6 Minutes of pre-bid meeting and Addendum to Bidding Documents will also be hosted on the
Employer’s e-procurement portal, i.e. https://eprocure.gov.in/eprocure/app
ITB8.1 & | Addendum to Bidding Documents will also be hosted on the Employer’s e-procurement portal
8.2 https://eprocure.gov.in/eprocure/app

The Addendum/Corrigendum, if any, shall be uploaded on the e-procurement portal and shall
be available online. Prospective bidders may keep in touch with the portal for the relevant
information.
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ITB 8.3 Notification regarding extension of deadline for submission of Bids will also be hosted on the
Employer’s e-procurement portal https://eprocure.gov.in/eprocure/app
C. Preparation of Bids
ITB 10 1 The language of the bid is: English.
All correspondence exchange shall be in English language.
Language for translation of supporting documents and printed literature is English.
ITB 11.1 The Bidder shall submit with its bid the following additional documents:
(h) A scanned copy of an affidavit that the information furnished with the bid document is
correct in all respects.
The hard copy will be submitted in the envelope containing the original Bid Security,
tender fee, JV agreement (if applicable), power of attorney and affidavit that the
information furnished with the bid document is correct in all respects.
ITB11.2 | The Bidder shall submit the following additional documents in its Bid: [list any
()] additional document not already listed in ITB 11.2 that must be submitted with the

Bid. The list of additional documents should include the following:]

(i) Contractor Registration certificate on e-procurement system as per IFB, if
applicable

(ii) Channel Stabilization Management Plan — Methodology

Detailed methodology to indicate how various activities will be carried out to
achieve the performance parameters laid down in Appendix A to the contract —
Description of the Services.

(ii1) Detailed deployment plan with respect to: Channel Stabilization management.

(iv) List of major items of equipment proposed to carry out the contracted services
using the format provided in Section IV - Bidding Forms

(V)To establish its qualifications to perform the contract(s) in accordance with
Section 11, Qualification Criteria and Requirements, the Bidder shall provide the
information requested in the corresponding Information Sheets included in
Section 1V, Bidding Forms.

(vi) Code of Conduct (ESHS)
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The Bidder shall submit its Code of Conduct that will apply to its employees and
subcontractors, to ensure compliance with its Environmental, Social, Health and Safety
(ESHS) obligations under the contract. Complete and include the risks to be addressed
by the Code in accordance with Section VI-Works’ Requirements, particularly. Risks
associated with: labor influx, sexual harassment, gender-based violence, sexual
exploitation and abuse, illicit behavior and crime, and maintaining a safe environment
etc.

In addition, the Bidder shall detail how this Code of Conduct will be implemented. This
will include: how it will be introduced into conditions of employment / engagement,
what training will be provided, how it will be monitored and how the Contractor proposes
to deal with any breaches.

The Contractor shall be required to implement the agreed Code of Conduct upon contract
award.

Management Strategies and Implementation Plans (MSIP) to manage the (ESHS)
risks

The Bidder shall submit Management Strategies and Implementation Plans (MSIP) to
manage the following key Environmental, Social, Health and Safety (ESHS) risks &
may refer Annexure-1 for the same.

The Bidder is required to assess which of the following risks are applicable for this
contract and accordingly submit the MSIP along with the bid.

e Gender based violence and sexual exploitation and abuse (GBV/SEA) prevention
and response action plan.

The Contractor shall be required to submit for approval, and subsequently implement,
the Contractor’s Environment and Social Management Plan (C-ESMP), in accordance
with the Particular Conditions of Contract Sub-Clause 10.1, that includes the agreed
Management Strategies and Implementation Plans described here.

“The extent and scope of these requirements should reflect the significant ESHS risks
or requirements set out in Section V1. The key risks to be addressed by the Bidder should
be identified from the Environmental and Social Impact Assessment (ESIA),
Environmental and Social Management Plan (ESMP), and/or Consent Conditions
(regulatory authority conditions attached to any permits or approvals for the project),
up to a maximum of four. The risks may arise during mobilization, construction,
development dredging (if any), improvement, or maintenance services and may include
construction traffic impacts on the community, pollution of drinking water, depositing
on private land and impacts on rare species etc. The management strategies and/or
implementation plans to address these could include, as appropriate: mobilization
strategy, strategy for obtaining consents/permits, traffic management plan, water
resource protection plan, bio-diversity protection plan and a strategy for marking and
respecting work site boundaries etc. ”

ITB 11.3
(b)

The following schedules shall be submitted with the bid:
Letter of Bid — Financial Part (As per applicable Schedules from | to XV)
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ITB 11.3 | The Bidder shall submit the following additional documents in its Bid: NIL

(d)

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement portal along
with the relevant required documents. For this purpose, the bidders shall fill up online,
the forms that are available for online filling on the e-portal. The rest of the forms shall
be download by the bidders and filled up. The filled up pages shall then be scanned and
uploaded on the e-procurement portal along with the scanned copies of the supporting
documents.

ITB 12.3 | For submission of original documents, the Employer’s address is:

Vice Chairman & Project Director, Jal Marg Vikas Project (Arth Ganga)
Inland Waterways Authority of India

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301

Email: vc.iwai@nic.in and akmishra.iwai@nic.in

ITB 13.1 | Alternative bids shall not be permitted.

ITB 145 | The prices quoted by the Bidder “shall not be” subject to adjustment during the
performance of the Contract.

ITB 14.8 | Add the following as sub-clause 14.8

“14.8 Tax/duty exemptions: Bidders may like to ascertain availability of Custom duty
exemption benefits available in India to the contracts financed under World Bank
loan/credits. They are solely responsible for obtaining such benefits which they have
considered in their bid and in case of failure to receive such benefits for reasons
whatsoever, the Employer will not compensate the bidder (contractor). The bidder shall
furnish along with his bid a declaration to this effect in the Declaration Format provided
in Section IV of the bidding document.

Where the bidder has quoted taking into account such benefits, it must give all
information required for issue of certificates in terms of the Government of India’s
relevant notifications along with the bid as per form stipulated in section IV. In case the
bidder has not provided the required information or has indicated to be furnished later
on in the Declaration Format, the same shall be construed that the goods/construction
equipment/ training equipment for which certificate is required is Nil.

To the extent the Employer determines the quantity indicated therein are reasonable
keeping in view the quantities in bill of quantities, construction program and
methodology, the certificates will be issued within 60 days of signing of the contract and
no subsequent changes will be permitted. In case of materials pertaining to Variation
items and quantities, the certificate shall be issued only on request from the contractor
when in need and duly certified by the Project Manager.

No certificate will be issued for items where no quantity/capacity of equipment is
indicated in the statement.
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If the bidder has considered the tax/duty exemption for materials/construction
equipment/ training equipment to be bought for the work, the bidder shall confirm and
certify that the Employer will not be required to undertake any responsibilities of the
Government of India Scheme or the said exemptions being available during the contract
execution, except issuing the required certificate. The bids which do not conform to the
above provisions or any condition by the bidder which makes the bid subject to
availability of tax/duty exemption for materials/construction equipment/ channel
stabilizing equipment or compensation on withdrawal of any variations to the said
exemptions will be treated as non-responsive and rejected.

Any delay in procurement of the construction equipment/ channel stabilization
equipment/ machinery/goods as a result of the above shall not be a cause for granting
any extension of time.

ITB 15.1 | The currency(ies) of the bid shall be in Indian Rupee only.
ITB18.1 | The bid validity period shall be 120 days from the date of Opening of Technical
Bids.
ITB18.3 | InITB 18.3 replace the words ‘the Contract price shall be adjusted by a factor specified
(@) in the request for extension’ with ‘the Contract price shall be adjusted by the factor
specified in the BDS’.
The Bid price shall be adjusted by the following factor(s): Not Applicable
ITB The Bidder shall furnish a bid security for each schedule as per the table given below:
19.1.1 e Schedule I: Rs 184800
e Schedule I1: Rs 288800
e Schedule I111: Rs 508200
e Schedule IV: Rs 508200
e Schedule V: Rs 462000
e Schedule VII: Rs 346500
(@ Name of Bank Account: IWAI Fund Jal Marg Vikas
(b) Bank Name and Address Canara bank, Sector-18, Morna Branch, Noida
(c) Bank Account Number 87781010014534
(d) IFSC CNRBO0018778

Note: Bid Security is required for each lot as per amounts indicated against each lot.
Bidders have the option of submitting one Bid Security for all lots (for the combined
total amount of all lots) for which Bids have been submitted. However, if the amount of
Bid Security is less than the total required amount, the Employer will determine (based
on lowest cost combination of bids) for which lot or lots the Bid Security amount shall
be applied.
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ITB 19.2

Replace the ITB 19.2 last paragraph with the following:

“from a reputable source from an eligible country. If the bid security furnished by the
bidder is issued by an institution / Bank located outside the Employer’s Country, the
issuing institution / Bank shall have a correspondent financial institution / Bank located
in the Employer’s Country to make it enforceable. The Bid Security shall be submitted
either using the Bid Security Form included in Section 1V, Bidding Forms, in the case of
a bank guarantee, or in another substantially similar format approved by the Employer
prior to Bid submission. In either case, the form must include the complete name of the
Bidder. The Bid Security shall be valid for forty-five (45) days beyond the original
validity period of the Bid, or beyond any period of extension if requested under ITB
18.1.”

ITB 19.2
(d)

Other types of acceptable securities:

Fixed Deposit/Time Deposit/E-Bank Guarantee certificate issued by a Nationalized or
Scheduled Bank located in India for equivalent or higher values are acceptable provided
it is pledged in favour of IWAI NOIDA (Jal Marg Vikas) and such pledging has been
noted and suitably endorsed by the bank issuing the certificate.

Online cash transfer (if applicable, provide full details)

Name of Account: IWAI Fund (Jal Marg Vikas)

Bank Name: Canara bank

Bank Address: Sector — 18, Morna Branch, Noida — 201301
Account No.: 87781010014534

IFS Code: CNRB0018778

MICR Code: 110025097

ITB 20.2

The written confirmation of authorization to sign on behalf of the Bidder shall consist
of:

(@ Legally valid Power of Attorney is required to demonstrate the authority of the
signatory to sign the Bid; and

(b) In the case of Bids submitted by an existing or intended JV, if permitted as per
ITB 4.1, the authorization shall be evidenced by a Power of Attorney signed by
legally authorized signatories of all the members

D. Online Submission and Opening of Bids

ITB21.1

Class of DSC required is: CLASS — Il or CLASS-111

ITB 22.1

The deadline for uploading the bids for Channel Stabilization Works through Eco-
Friendly Techniques for Development of Navigation Channel at 6 Different Locations
(IN UTTAR PRADESH) on National Waterway -1 (River Ganga)

Date: 20.12.2024 Time: 1500 hrs IST

ITB 24.1

Re-submission of the bid is “not allowed”, if withdrawn.
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E. Public Opening of Technical Parts of Bids

ITB 25.1 The online bid opening of Technical Parts of the Bid for Channel Stabilization Works
for Development of Navigation Channel with Eco —Friendly Techniques in Ganga River
(NW-1) at 6 Different Locations (IN UTTAR PRADESH).
shall take place at:
Date: 20.12.2024 Time: 1530 hrs IST
Inland Waterways Authority of India
Project Director, Jal Marg Vikas Project
A-13, Sector-1, Noida, Gautam Buddha Nagar, UP — 201301
Email: vc.iwai@nic.in and akmishra.iwai@nic.in

F. Evaluation of Bids — General Provisions

ITB 29.3 | The adjustment shall be based on the highest price of the item or component as quoted
in other substantially responsive Bids, subject to a maximum of the estimated price of
the item. If the price of the item or component cannot be derived from the price of other
substantially responsive Bids, the Employer shall use its best estimate.

G. Evaluation of Technical Parts of Bids

ITB30.1 | The Bids shall be Technically Evaluated, Bidders have to meet the Qualifying
requirements as stipulated in the documents under evaluation criteria.

ITB 33.1 | At this time the Employer “does not intend” to execute certain specific parts of the Works

by sub-contractors selected in advance.

ITB 33.2 The qualification and experience of the sub-contractors must meet the minimum criteria
for the relevant work to be sub-contracted failing which such sub-contractors will not be
permitted to participate.

ITB 33.3 (@) Contractor’s proposed subcontracting: Maximum percentage of subcontracting

permitted is: 25 % of the total contractamount

(b) Bidders planning to subcontract more than 10% of total volume of work shall specify,
in the Bid Submission Form, the activity (ies) or parts of the works to be subcontracted
complete details of the sub-contractors and their qualification and experience. The
qualification and experience of the sub-contractors must meet the minimum criteria for the
relevant work to be sub-contracted failing which such sub-contractors will not be permitted
to participate.

(©) Sub-contractors’ qualification and experience will not be considered for evaluation of
the Bidder. The Bidder on its own (without taking into account the qualification and
experience ofthe sub-contractor) should meet the qualification criteria.

[Note: Work should not be split into small parts and sub-contracted].
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H. Public Opening of Financial Parts of Bids

ITB 34.2
©

Following the completion of the evaluation of the Technical Parts of the Bids, the Employer
will notify all Bidders of the date, time, and place of the public opening of Financial Parts.

[Note: The Financial Parts of the bids shall not be opened earlier than seven (7) days
from the communication of technical evaluation results to the bidders]

In addition to the above the Employer shall publish a notice of the public opening of the
Financial Parts of the Bid on its website www.iwai.nic.in

Inland Waterways Authority of India

Project Director, Jal Marg Vikas Project

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301
Email: vc.iwai@nic.in and  akmishra.iwai@nic.in

|. Evaluation of Financial Parts of Bids

ITB 40.1

In the event of Unbalanced, front loaded, substantially below estimate bids are received.
In such cases, the Employer may ask the bidder to deposit the additional Performance
Security for the differential cost.

Additional Performance Bank Guarantee against unbalanced rate quotations

For bids having financial quote up to + 10% of the estimated contract value, no
additional security deposit is required. But for bids having financial quote between *
10% to * 20% of the estimated contract value, the contractor is liable to provide additional
BG against unbalanced rate which would be communicated in LOA. The additional BG
defined herein shall be over and above the performance security and shall be returned
after issuance of completion certificate by EIC. The additional performance bank
guarantee shall be valid one month beyond the completion of work. However, non-
furnishing of additional BG within the stipulated time of LOA shall be treated as default
and consequently, the bid shall be cancelled with forfeiture of Bid Security.

For bid having financial quote beyond + 20% of the estimated contract value, the bidder
shall furnish full justification for the quote to satisfy that rates quoted are workable,
however decision of the Employer in this regard shall be final and binding upon the bidder
with conditions imposed if any (Other than additional BG) and offer for consent would be
given to the bidder.

J. Award of Contract

ITB 42.1

The Contract Award Notice shall also be published on the e-portal or on a National
website (Gol website http://tenders.gov.in or Gol Central Public Procurement Portal
https://eprocure.gov.in/cppp/) or on the Employer’s website with free access if available,
or in at least one newspaper of national circulation in the Employer’s Country, or in the
official gazette.

ITB
42.1.1

IWAI shall award Contracts to the Technically Qualified & Commercially L1 bidder
meeting the Qualifying requirements as per the Invitation of Bid & Bids submitted.
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ITB 45.1
and 45.2

The successful Bidder shall also be required to submit an Environmental, Social, Health
and Safety (ESHS) Performance Security i.e 1.5% of the contract price. [Note: The
ESHS Performance Security shall normally be required where ESHS risks are
significant.]

Throughout this bidding document the term ’performance security’, unless the context
clearly indicates otherwise, means and includes both ‘the performance security and the
ESHS performance security’ to be submitted by the successful bidder in the amounts
specified in GCC/ PCC 50.

ITB 46.1

“The Adjudicator proposed by the Employer is: and has been identified from

the list provided by .................. [insert name of the Institution]. The daily fee payable to
Adjudicator is Rs 10,000/-.”

The name of the Adjudicator shall be provided after pre-bid meeting.

ITB 47

New Addition
The Tender / Bid related complaints may be submitted / addressed to

Vice Chairman & Project Director (JMVP)

Inland Waterways Authority of India

Project Director, Jal Marg Vikas Project (Arth Ganga)
A-13, Sector-1, Noida, Gautam Buddha Nagar, UP - 201301

Email: vc.iwai@nic.in and akmishra.iwai@nic.in
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Channel Stabilizing Works

Section 111 - Evaluation and Qualification Criteria

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders.
No other factors, methods or criteria shall be used. The Bidder shall provide all the information
requested in the forms included in Section IV, Bidding Forms.

Wherever a Bidder is required to state a monetary amount, in case of monetary amount are in USD -
Bidders should indicate the USD equivalent using the rate of exchange determined as follows:

e Forannual turnover or financial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amount for that year is to be converted) was
originally established.

e Value of single contract - Exchange rate prevailing on the date of the contract.

Exchange rates shall be taken from the publicly available source identified in the ITB 37.1. Any error in
determining the exchange rates in the Bid may be corrected by the Employer.

In line with the two-envelope bidding process, this section includes Evaluation and
Qualification Criteria:

(A.1) Technical Part; and
(B.2) Financial Part.

1. Technical Part
1.1  Adequacy of Technical Proposal
Evaluation of the Bidder’s Technical Proposal will include:

() an assessment of the Bidder’s technical capacity to mobilize key equipment and
personnel for the contract consistent with its proposal regarding work methods,
scheduling, material sourcing and Quality Control/Assurance in sufficient detail and
fully in accordance with the requirements stipulated in Section VII (Works’
Requirements).

For this purpose, the Bidder should also submit:

A. Channel Stabilizing Methodology:

(@ Statement of Work Methods: This shall demonstrate the Bidders capability to define,
optimize and carry out on a timely basis the physical interventions detailed in the scope
of requirements specified in Section VI.
(b) The work methodology shall include a mobilization and execution plan that details how
the bidder will, on the National Waterway 1.
Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works
through Eco-Friendly Techniques for Development of Navigation Channel at 6
Different Locations (IN UTTAR PRADESH) on National Waterway — 1 (River Ganga)

B. Environmental, Social, Health and Safety (ESHS) obligation
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C.

D.

1.2

If works are grouped in multiple contracts pursuant to Sub-Clause 35.3 of the Instructions to Bidders,
the criteria for qualification will be an assessment of the Bidder’s capacity to meet the aggregated

A detailed note outlining its proposed methodology and program of construction
including compliance with the Environmental, Social, Health and Safety (ESHS)
obligations

e An outline proposal on how the contractor shall minimize environmental impacts
especially to sensitive and critical areas including but not limited to reed lands, mud flats,
mangrove forests and migratory bird habitats taking into account:

o The requirement for dredging sediment volumes in shallow waterways (if any); placing
dredged materials in-stream (if any); and, early detection and quantification of hazardous
sediment and its removal; and any hazardous sediment if found during the dredging (if
any) shall be removed by the bidder at no extra cost.

e The requirement to minimize noise, water and air pollution from its own operations.

¢ An outline Quality Assurance Plan; and

e A Health and Safety Plan specific to the proposed works

Work Program: Contractor needs to submit a Work Program outlining the broad contour
of work and how they will be achieved.

Site Organization and Communications Plans: that clearly provide:

An overall organization chart showing the division between site offices and head office
responsibilities;

A site organization chart clearly showing responsibilities and functions of key
personnel. The person in-charge and the second in command for each location and their
responsibilities;

The proposed layout of the Contractor’s facilities and equipment, including officesand
accommaodation units based on the proposed sites and waterways routes;

Internal Communications Plan within the Contractor’s organization and between its
home office and the site offices;

External Communication Plan  between the Contractor, the Project
Manager/Supervision & Performance Monitoring Consultant, Related Stakeholders,
Users, and Employer;

Sub-contracting

an assessment of the details of subcontracting elements of works amounting to more
than 10% of the bid price; for each element proposed to be sub contracted furnish
details whether the identified Sub-contractor possesses the required qualifications
and experiences to execute that element satisfactorily.

[Work should not be split into small parts and sub-contracted].

Multiple Contracts if permitted under ITB 35.3 —

requirements regarding:

Experience

Financial situation

Current contract commitments,
Cash flow capacity,
Equipment to be allocated, and
Personnel to be fielded.
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14

Bid Capacity

Specialized Subcontractors - Not Applicable.

Quialification Criteria

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following
Qualification Criteria. Requirements not included in the text below shall not be used in
the evaluation of the Bidder’s qualifications.

In case a contractor while working on an IWAI contract, applies for another similar
contract to be executed by IWAI, then to check whether the contractor meets the
qualification criteria for the new contract, IWAI will calculate the bid capacity of the
bidder as per the formula mentioned at 2.4.2 (‘C)
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2. Qualification

Qualification Criteria

Compliance Requirements Documentation

. . Single Joint Venture where permitted Submission

No. Subject Requirement _ - .

Entity All Parties | Each One Member Requirements
Combined |Member (This shall be the
Lead Partner)
2.1 Eligibility
2.1.1 | Nationality Nationality in accordance with ITB |Must meet Existing or Must meet N.A Forms ELI -1.1 and ELI-
Sub-Clause 4.3. requirement  fintended JV mustrequirement 12

meet With attachments

requirement

2.1.2 | conflict of No conflicts of interest in ITB Sub- |Must meet Existing or Must meet N.A Letter of Bid
Interest Clause 4.2. requirement  jintended JV mustrequirement

meet
requirement

2.1.3 | Bank eligibility Not having been declared |Must meet Existing JV must Must meet N.A Letter of Bid

ineligible by the Bank, as |requirement |meet requirement
described in ITB Sub-Clause 4.4 & requirement
4.7

214 | Government Bidder to meet conditions of ITB |Must meet Must meet Must meet N.A Forms ELI -1.1 and 1.2

Owned Entity Sub-Clause 4.5. The entity should |requirement  requirement requirement with attachments
not be a dependent agency of the
borrower or sub-borrower or
Employer.

2.1.5 | United Nations Not having been excluded as a [Must meet Must meet Must meet N.A Forms ELI -1.1 and 1.2
resolution or result of prohibition in the [requirement  frequirement requirement with attachments
Borrower’s Borrower’s  country
country law Iaws_ or official regul_atlons

against commercial
relations with the Bidder’s
country, or by an act of
compliance  with UN
Security Council
resolution, both in
accordance with ITB 4.7
and Section V.
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Qualification Criteria

Compliance Requirements

Documentation

N Subiect R ) ¢ Single Joint Venture where permitted Submission
o. ubjec equiremen _ - :
) 9 Entity All Parties | Each One Member Requirements
Combined |Member (This shall be the|
Lead Partner)
2.2 Historical Contract Non-Performance
2.2.1 | History of Non- Non-performance of a | Mustmeet  Must meetthe |Must meet N.A Form CON - 2
Performing contract? did not occur as a | requirement requirement requirement by
Contracts result of contractor default | bY itself or itself or as
since 1" January 2018. as member member to
to past or past or existing
existing JV v
2.2.2 | suspension due | Not under suspension due to | Must meet [Must meet Must meet N.A Letter of Bid
to withdrawal of | Withdrawal of the Bid pursuant | requirement requirement requirement
the Bid within ITB 19.6.
Bid
validity
2.2.3 | Pending Bidder’s financial position and | Must meet  |Must meet Must meet N.A Form CON - 2
Litigation prospective long term | requirement requireme requirement by
profitability sound according to | by itself or — nt by itself itself or as
criteria established  in as member - for o ert member to past
2.3.1 below and assuming that to past or memberto or existing JV
: e h existing JV  |past or
all pending I|F|gat|on will be existing JV
resolved against the
Bidder

2 Non-performance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through
referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non-
performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based on all
information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the
respective contract and where all appeal instances available to the Bidder have been exhausted.
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Qualification Criteria

Documentation

Compliance Requirements

. . Single Joint Venture where permitted Submission
No. Subject Requirement i - .
Entity All Parties | Each One Member Requirements
Combined |Member (This shall be the|
Lead Partner)
2.24 | Litigation History| No consistent history of Court /| Mustmeet  Must meet Must meet N.A Form CON - 2
arbitral award decisions against the|] requirement requirement requirement by
Bidder3 since 15t January 2017 by itself or itself or as
as member member to past
to past or or existing JV
existing JV
2.2.5 | Declaration: Declare any civil work contracts Each must N.A
- Must make
Environmental, that have been suspended or the make the
Social, Health, and | terminated and/or performance declaration. declaration.
Safety (ESHS) past | security called by an employer for Where there \Where there
performance reasons related to the non-| ... are
compliance of any environmental, Specialized Specialized
or social, (including  sexual Sub- N/A Sub- Form CON-3 ESHS
exploitation and abuse (SEA) | contractor/s, contractor/s, Performance
and gender based violence | the the Declaration
(GBV)),or health or safety | Specialized Specialized
requirements or safeguard in the | Sub- Sub-
past five contractor/s contractor/s
years*. must also must also
make the make the
declaration. declaration.

3The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its
execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying
the Bidder.

“The Employer may use this information to seek further information or clarifications in carrying out its due diligence.
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Compliance Requirements

Qualification Criteria

Documentation

(independent of any contractual
advance payment) sufficient to
meet the cash flow requirements
estimated as below:

Schedule I: Rs 2771971

Schedule I1: Rs 4331205
Schedule 111: Rs 7622921
Schedule 1V: Rs 7622921
Schedule V: Rs 6929928
Schedule VII: Rs 5197446

for the subject contract(s) net of

the Bidders other
commitments
(b) The Bidders shall also

demonstrate, to the satisfaction of
the Employer, that it has adequate
sources of finance to meet the
cash flow requirements on works

requirement

(b) Must meet
requirement

requirement

(b) Must meet
the requirement

the
requirement
as a minimum

(b) N.A

requirement
as a minimum

(b) Must meet
requirement.

. . Single Joint Venture where permitted Submission
No. Subject Requirement it . .
Entity All Parties | Each One Member Requirements
Combined |Member (This shall be the
Lead Partner)
2.3 Financial Situation and Performance
2.3.1 Financial (a) The Bidder shall
Capabilities demonstrate that it has access to,
or has available, liquid assets,
unencumbered real assets, lines of | (&) Must (@) Must meet |(a) Must meet |(a) Must meet at Form FIN - 3.1
credit, and other financial means | meet 100% at least 15% of |least 50% of the ° e

with attachments
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Qualification Criteria Compliance Requirements Documentation
. B} Single Joint Venture where permitted Submission
No. Subject Requirement _ - .
Entity All Parties | Each One Member Requirements

Combined |Member (This shall be the|
Lead Partner)

currently in progress and for
future contract commitments
(c) The audited balance sheets or, [(¢) Must N/A (c) Must meet IN/A
if not required by the laws of the |meet requirement
Bidder’s country, other financial [requiremen

statements acceptable to the |t
Employer, for the last five years
shall be submitted and must
demonstrate the current soundness
of the Bidder’s financial position
and indicate its prospective long-
term profitability.

2.3.2 | Annual Minimum  average  annual | Must meet | Must meet Must meet Must meet fifty Form FIN - 3.2
Construction turnover of: requirement | requirement twenty five percent (50%) of
Turnover Schedule I: Rs 2771971.00 percent (15%) [the requirement

of the

Schedule 11: Rs 4331205.00 requirement

Schedule 111: Rs 7622920.00
Schedule 1V: Rs 7622920.00
Schedule V: Rs 6929928.00

Schedule VII: Rs 5197446.00

calculated as total certified
payments received for contracts
in progress and/or completed
within the last five financial years,
divided by five years.

Qualification Criteria Compliance Requirements

Single Joint Venture where permitted Submission
Entity All Parties | Each One Member Requirements
Combined |Member (This shall be the
Lead Partner)

No. Subject Requirement
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2.4 Experience

241

General Work
Experience

Experience under similar works such
as in  civil construction works on the
river, canals, and waterbodies viz.
flood control, river conservancy
works, river training works, channel
stabilization works, bank protection,
jetty construction, or any other
riverine works etc in the role of
contractor, JV  member, sub-
contractor, or during the last seven
(7) years prior to the bid submission
deadline:

Must meet
requirement

Must meet
requirement

Must meet
requirement.

N.A

Form EXP - 4.1
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JV member®, or sub- contractor,
minimum for

Schedule I:

Three similar works each costing
not less than Rs 3695962 or

Two similar works each costing not
less than Rs 4619952 or

One similar works costing not less
than Rs 7391923

Schedule I

Three similar works each costing
not less than Rs 5774940 or

Two similar works each costing not
less than Rs 7218675 or

One similar works costing not less
than Rs 11549880

Schedule III:

Three similar works each costing
not less than Rs 10163894 or

Two similar works each costing not
less than Rs 12704868 or

One similar works costing not less
than Rs 20327789

Schedule 1V:

Three similar works each costing
not less than Rs 10163894 or

Two similar works each costing not
less than Rs 12704868 or

One similar works costing not less
than Rs 20327789

Schedule V:

Three similar works each costing
not less than Rs 9239904 or

Two similar works each costing not
less than Rs 11549880 or

One similar works costing not less
than Rs 18479808

54

contract of 50% in
value

Qualification Criteria Compliance Requirements Documentation
. . Single Joint Venture where permitted Submission
No. Subject Requirement . . .
Entity All Parties | Each One Member Requirements
Combined |Member (This shall be the|
Lead Partner)
24.2 | specific Bidder should have successfully | Must meet Must meet N.A Must meet Form EXP 4.2(a). The
(a) Experience completed as a prime contractor, | requirement requirement requirement for one| contractor should have

borne responsibility for
execution of works to the
extent he claims
experience. A contractor
should not claim experience
for the works he has never
executed.
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Schedule VII:

Three similar works each costing
not less than Rs 6929928 or

Two similar works each costing not
less than Rs 8662410 or

One similar works costing not less
than Rs 13859856

Definition of “Similar works” may
be expressed as civil construction
works on the river, canals, and
waterbodies viz. flood control, river
conservancy works, river training
works, channel stabilization works,
bank protection, jetty construction,
or any other riverine works etc

> For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet
this requirement.
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Qualification Criteria Compliance Requirements Documentation
. ) Single Joint Venture where permitted Submission
No. Subject Requirement _ - B
Entity All Parties | Each One Member Requirements

Combined |Member (This shall be the|
Lead Partner)

For Specific Experiences

(i)The similarity of the contracts®
shall be based on the following:
[Based on Section VI, Works
Requirements, specify the minimum
key requirements in terms of physical
size, complexity, construction method,
technology and/or other
characteristics including part of the
requirements that may be met by
specialized

subcontractors, if permitted in
accordance with ITB BDS 33.3]

A work where 80% of contract value is paid is considered as completed.

In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single
contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In
determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more
than the minimum value required shall be aggregated.

At FY 2023-24 price level. Cost of completed works of previous years shall be given weightage @5% per year based on rupees value to bring them
to the price level of the financial year in which bids are received.

& Similarity may be expressed as appropriate in terms of (i) General Channel Stabilizing Experience in Ports/ River; (ii) Manning and Management of Vessels;
(i) Specified Marine Works
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Qualification Criteria Compliance Requirements Documentation

. B} Single Joint Venture where permitted Submission
No. Subject Requirement _ - .
Entity All Parties | Each One Member Requirements
Combined |Member (This shall be the|
Lead Partner)
2.4.2 (b)[Bid Capacity Available Bid Capacity should be Must meet Must meet  [Must meet 25%| njust meet 50% of |Form FIN 2.4 & EXP 1
more than value of the Contract requirement requirement of the the requirement
applied for requirement
2.4.2(c) For a bidder (either individually as a single entity or as a JV member) to qualify for a group of lots (contracts), he must demonstrate
having experience and resources sufficient to meet the aggregate of the qualifying criteria for all the contracts.
2.4.2 [Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or more than the total
(d) bid value of the work. The available bid capacity will be calculated as under:

IAssessed Available bid capacity = (A*N*2.5-B) Where,
IA = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the financial year 2023-24 at

the rate of 5% per year), taking into account the completed as well as works in progress).
N = Number of years prescribed for completion of the works for which bids are invited (period upto 6 months to be taken as half-year and more than 6 months

as one year). B = Value, at the current price level, of existing commitments on on-going works to be completed during the period of completion of the works

for which bids are invited.

Note: the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion remaining for
each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent.
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Factor 2.5 Contractors Representative & Key personnel

The Bidder must demonstrate that it will have a suitably qualified (and in adequate numbers) minimum key
personnel, as described in the table below, that are required to perform the contract.

The Bidder shall provide details for the key personnel and such other Key Personnel that the Bidder considers
appropriate, together with their academic qualifications and work experience.

The Bidder shall complete the relevant Forms in Section 1V, Bidding Forms.

The Contractor shall require the Employer’s consent to substitute or replace the Key Personnel.

Minimum
Position/specialization years of MUST
Item . . e -
No. required for each lot Relevant academic qualifications reIevan_t work meet
experience requirement
Site Supervisor Site Supervisor shall have a bachelor’s 7 Bidder to
degree/diploma in civil engineering and an provide the
experience of minimum 10 years’, out of details of the
1 which at least 7 years’ shall be in managing manpower
projects of similar nature. Personnel must at the time
have experience in executing similar of Bid
projects. The age of the personnel Submission
as on the date of bid submission shall not be
more than 50 years;
5 Skilled Labour Metric or higher with experience in similar 3
works
3 Details of the Sub- Contracting agencies.

The Bidder must not have in his employment:

[1]the near relations (defined as first blood relations, and their spouses, of the bidder or the bidder’s
spouse) of persons of the following Government Departments. All organization entities / agencies
under Ministry of Shipping (Sagarmala)
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Channel Stabilizing Works

Factor ‘ 2.5 Contractors Representative & Key personnel

[ii]  Without Government permission, any person who retired as Gazetted officer within the last
two years.
Note:

The managerial and technical competence of a contractor is largely related to the key personnel on
site. The extent to which the Bidder should demonstrate having staff with extensive experience
should be limited to those requiring critical operational or technical skills. The criteria should
therefore refer to a limited number of such key personnel, for instance, the project or contract
manager and others working under the project manager who will be responsible for major
components (e.g., specialized in river training, vessel management, environmental, health and
safety, social issues, as required for each particular project). Criteria of acceptability should be
based on:

(@) a minimum number of years of experience in a similar position; and

(b) a minimum number of years of experience and/or number of comparable projects carried
out in a specified number of preceding years.

() all Key and Management Personnel should be able to communicate orally and in written
form in English
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Factor ‘ 2.6 Contractors Equipment

2.6.0 Equipment — The Bidder must demonstrate that it has the Key equipment listed hereafter

Equipment  [Equipment Type & Characteristics Minimum| Maxm. | Qty
Capacity Age yrs .
These equipment’s at

61 Boats 05 |03Per |the TIME OF
Location | BIDDING must be

52 either owned or hired

: Generator & Pump 03 01 Per or to be procured by

Location [the bidder.

6.3 Details of To be hired with the details of the Equipment as per format (Ref BDS

Equipment ) as on with the agreement copy.

The Bidder shall provide Scanned copy of the details of boats, Tools, Plants, equipment’s and machinery/ workshop
facilities and its planning schedule using Form EQU in Section 1V, Bidding Forms.

Note: The above list is only the minimum suggested major equipment. Bidders shall provide a list of the type and
guantity of equipment needed to carry out on a timely basis the physical interventions detailed in the scope of
requirements specified in Section VI. Choice in the type and quantity of equipment shall take into account the scope
of the physical interventions required for the project waterways. In providing a list of type and quantity of equipment,
Bidders shall specifically:

Demonstrate that any equipment selected for works on waterways route must meet the works requirements on a
timely basis, taking into account: equipment performance specifications; the geographical location waterway stretch
and time for internal movements (transport); IWT classification characteristics (i.e. channel depth and width);
environmental and social mitigation needs; and any other limiting conditions, including but not limited to physical
and weather limiting conditions;

Demonstrate that equipment selected is designed, built, constructed, manned, operated and certified for inland
waterway and environmental conditions that can be expected on waterways or parts thereof. For the avoidance of
doubt, Bidders shall provide documentary evidence that all equipment is both licensed and classed to operate in the
waterways/river conditions, including but not limited to wind, wave, swell, current and tidal stream conditions where
development and maintenance river training, aid to navigation installation and maintenance, survey services and
environmental monitoring are required. Ownership Registration with valid Licenses — Permission etc. to be
submitted. These equipment must be owned/hired by bidder and by lead member in case of JV.
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Channel Stabilizing Works

3. Financial Part

1 Margin of Preference Not Applicable
2 DELETED
3 | Alternative Completion Times (ITB 13.2) Not Applicable
4 | Alternative Technical Solutions Financial Part for Not Applicable
specified parts of the Works (ITB 13.4)
5 | Other criteria (if permitted under ITB 35.1(f)) Not Applicable
31 Multiple Contracts if permitted under ITB 35.3, will be evaluated as under.

If works are grouped in multiple contracts pursuant to Sub-Clause 35.3 of the Instructions
to Bidders, the Employer will evaluate and compare Bids on the basis of a contract, or a
combination of contracts, or as a total of contracts in order to arrive at the least cost
combination for the Employer by taking into account discounts offered by Bidders in case
of award of multiple contracts, subject to the selected Bidder(s)meeting the required
qualification criteria for lot or combination of lots as the case may be.
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Section 1V - Bidding Forms

Section 1V. Bidding Forms

Table of Forms

1 Bid Submission Form / letter of Bid & Technical Proposal Form
The bidder’s Technical Proposal shall include the following elements:
SCHEDULE A.....Not Applicable
SCHEDULE B.....Site Organizations
SCHEDULE C.....Method statement
SCHEDULE D.....Mobilization Schedule.
SCHEDULE E.....Contractor’s Equipment
SCHEDULEF...... Key Personnel Proposed
SCHEDULE G.....Subcontractors& JV details
SCHEDUEL H...... ESHS Management Strategies and Implementation Plans
SCHEDUEL I...... Code of Conduct (ESHS)
format reference Content
1.1 | FormELI-1.1& 1.3 | Section-111 QR 1 Bidder’s Information Form with attachments
12 |FormELI-1.2& 13 ie:tlon_lll QR LI10] Bidder’s IV Information Form with attachment
1.3 | Form CON-2 Section-I1l QR 2.1 - | Historical Contract Non-performance, pending
2.2 litigation and Litigation history
1.4 | Form FIN-3.1 Section-111 QR 2.3 | Financial Situation and Performance
1.5 | Form EXP-4.1 General Experience
1.6 | Form EXP-4.2(a) Section-111 QR 2.4 | Specific and Contract Management Experience
1.7 | Form EXP-4.2(b) Specific Experience of Key Activities
1.8 | Form Exp 5.0 Section-111 QR 2.5 | Deleted
1.9 | Schedule-C Section-111 QR 6.9 | Details of the proposed Sub-Contractors
1.10 | Schedule- E Section-11l QR 6.4 | Detailed Management Plan - Approach &
Methodology
1.11 | Schedule D Section-111 QR 2.6 | Major Equipment’s available with bidder
1.12 | Schedule-F Section-111 QR 2.7 | Detailed Manpower deployment plan of the Main
Bidder with CV
ESHS Management Strategies and Implementation Plans
2 Code of Conduct: Environmental, Social, Health and Safety (ESHS)
CON - 3 Environmental, Social, Health, and Safety Performance Declaration
3 Bid Security (Bank Guarantee)
4 Bidder’s Bid Price Form
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Channel Stabilizing Works

Letter of Bid — Technical Part

Note:
final products.

The Bidder must prepare the Letter of Bid on stationery with its letterhead clearly showing
the Bidder’s complete name and address.

All italicized text is for use in preparing these forms and shall be deleted from the

To:

Date:

NCB No.:

Invitation for Bid No.:

(Insert name of the Employer)

We, the undersigned, hereby submit our bid, in two parts, namely:

(@)
(b)

the Technical Part, and

the Financial Part

In submitting our Bid, we make the following declarations:

(a)

(b)

(©)

(d)

(€)

()

We have examined and have no reservations to the Bidding Documents, including Addenda
issued in accordance with Instructions to Bidders (ITB8);

We meet the eligibility requirements and have no conflict of interest in accordance with ITB
4,

We offer to execute in conformity with the Bidding Documents the following Works:

Our bid shall be valid for a period of [insert validity period as specified in ITB
18.1.] days from the date fixed for the bid submission deadline in accordance with the Bidding
Documents, and it shall remain binding upon us and may be accepted at any time before the
expiration of that period;

We accept the appointment of [insert name proposed in Bid Data Sheet] as the Adjudicator

[or]

We do not accept the appoint of [insert name proposed in Bid Data Sheet] as the Adjudicator,
and propose instead that [insert name] be appointed’ as Adjudicator, whose daily fees and
biographical data are attached;

If our bid is accepted, we commit to obtain a performance security [and an Environmental,
Social, Health and Safety (ESHS) Performance Security, Delete if not applicable] in
accordance with the Bidding Document;

"In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 46, the
replacement should also be proposed from the list of same institution.
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(9) We are not participating, as a Bidder, in more than one bid in this bidding process in accordance
with ITB 4.2,

(h) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part
of the contract, has not been declared ineligible by the Bank, under the Employer’s country
laws or official regulations or by an act of compliance with a decision of the United Nations
Security Council (ITB 4.7);

Q) We are not a government owned entity / We are a government owned entity but meet the
requirements of 1TB 4.58;

M We hereby certify that we have taken steps to ensure that no person acting for us or on our
behalf will engage in any type of fraud and corruption.

(K) We understand that this bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal contract is
prepared and executed,;

() We understand that you are not bound to accept the lowest evaluated bid or any other bid that
you may receive; and

(m) If awarded the contract, the person named below shall act as Contractor’s Representative:

Name of the Bidder*___[insert complete name of person signing the Bid]

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete
f | . . id]

Title of the person signing the Bid [insert complete title of the person signing the Bid]

Signature of the person named above [insert signature of person whose name and capacity
are shown above]

Date signed [insert date of signing]day of [insert month], [insert year]

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as
Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached
with the Bid Schedules.

8Use one of the two options as appropriate.
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Technical Proposal

Technical Proposal shall include the following elements

Schedule — A = Not Applicable

Schedule — B = Site Organization

Schedule - C =» Method Statement
Schedule — D =» Mobilization Schedule
Schedule — E = Contractors equipment
Schedule —F = Personnel

Schedule — G = Subcontractors & JV details

Schedule — H=» Environmental, Social, Health, and Safety Management
(ESHS) Strategies and Implementation Plans

Schedule — I=»  Code of Conduct (ESHS)

Schedule — I = Form of Bid Security - Bank Guarantee

Schedule —J = Others

Sub-contracting elements or works which in aggregate adds to more
than 10% of Bid price (for each the qualifications and experiences on the

identified subcontractor in the relevant field should be given.

Note: Work should not be split into small parts and sub-contracted; but
sub-contracting specialized elements of works is acceptable.
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Appendix to Technical Part ... Schedule - B

Technical Proposal — Site Organization
[Insert Site Organization information]
Site Organization
Bidders shall give below full particulars of the organization they propose to establish, direct,
and administer the performance of the Contract. In particular, bidders shall indicate the location
of site camps and the resources they intend to allocate to Self Control Units for planning and
monitoring purposes.

1. SITE ORGANIZATION CHART

2. NARRATIVE DESCRIPTION OF SITE ORGANISATION CHART
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Appendix to Technical Part ... Schedule - C
Technical Proposal — Method Statement

Channel Stabilizing Management Plan

[insert method Statement — A detailed note should be submitted outlining bidders proposed
methodology and program of construction including Environmental, Social, Health and Safety
Management Strategies and Implementation Plans (ESHS-MSIP), backed with equipment,
materials and manpower planning and deployment, duly supported with broad calculations
and quality control system/assurance procedures proposed to be adopted, justifying their
capability of execution and completion of the work as per technical specifications within the
stipulated review of completion as per mile stones]
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Appendix to Technical Part .... Schedule - D

Technical Proposal — Mobilization Schedule

[Insert Mobilization Schedule]
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Appendix to Technical Part ....Schedule — E

Technical Proposal — Contractor’s Equipment

The bidder shall provide adequate information to demonstrate clearly that it has the capability
to meet the requirements for the key equipment listed in Section Il (Evaluation and
Qualification Criteria). The Bidder shall provide all the information requested below.

S. | Item of
N | Equipment
0. | Description

Make

Capacity

Age
(years)

Condit
ion

No. available
and present
location

Owned

Leased

Purchased
on
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Appendix to Technical Part ....Schedule - F
Technical Proposal — Key Personnel Proposed
Form PER - 1: Proposed Personnel
Bidders should provide the names of suitably qualified personnel to meet the specified

requirements for each of the positions listed in Section 11 (Evaluation and Qualification Criteria).
The data on their experience should be supplied using the Form below for each candidate.

S. Position Name | Qualification Years of | Years of Experience in proposed position
No. Experience

Road * | Building* | Others* | Total
works works

Site
Supervisor
Skilled
Labour

(* Modify this as appropriate to suit the works for which bids are invited,
# As listed in Section 1)
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Appendix to Technical Part ... Schedule - F

Form PER - 2: Resume of Proposed Personnel
The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be
used for evaluation.

Position*
Personnel Name * Date of birth
information
Professional qualifications
Present Name of Employer
employment
Address of Employer
Telephone Contact (manager / personnel officer)
Fax E-mail
Job title Years with present Employer

Summarize professional experience in reverse chronological order. Indicate particular technical
and managerial experience relevant to the project.

From* To* Company, Project, Position, and Relevant Technical and Management
Experience*

Declaration
I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the
information contained in this Form PER-2 correctly describes myself, my qualifications and
my experience.

I confirm that | am available as certified in the following table and throughout the expected
time schedule for this position as provided in the Bid:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is
available to work on this contract]

Time commitment: [insert the number of days/week/months/ that this Key Personnel
will be engaged]

I understand that any misrepresentation or omission in this Form may:
@ be taken into consideration during Bid evaluation;
() my disqualification from participating in the Bid;
(© my dismissal from the contract.
Name of Key Personnel: [insert name]
Signature: Date: (day month year):
Countersignature of authorized representative of the Bidder: Signature:

Date: (day month year):
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Appendix to Technical Part ... Schedule - G
Technical Proposal — Sub Contracting & JV

[Insert proposal of sub-contracting elements of works amounting to more than 10% of the bid
price for each element and indicate the name of the sub-contractor, its qualifications and
experiences to execute that element satisfactorily]

Form SC-Sub Contracting

SCHEDULE OF SUBCONTRACTORS

Item Element of | % of bid Name and Qualification and
work price address of sub- experience of sub-
contractor contractor on similar
works of the elements
executed

The Bidder shall enter in this schedule a list of the major sections and appropriate value of the
work for which he proposes to use subcontractors [for those costing more than 10% of the bid
price for each element], together with the names, addresses and experiences of the proposed
subcontractors.

The capability of the sub-contractor will also be assessed (on the same lines as for the main
Contractor) before according approval to him.

(Work should not be split into small parts and sub-contracted; but, sub-contracting
specialized elements of works is acceptable).
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Appendix to Technical Part ... Schedule — H

ESHS Management Strategies and Implementation Plans
(ESHS-MSIP)

The Bidder shall submit comprehensive and concise Environmental, Social, Health
and Safety Management Strategies and Implementation Plans (ESHS-MSIP) as
required by ITB 11.2 (j) of the Bid Data Sheet. These strategies and plans shall
describe in detail the actions, materials, equipment, management processes etc. that
will be implemented by the Contractor, and its subcontractors.

In developing these strategies and plans, the Bidder shall have regard to the ESHS
provisions of the contract including those as may be more fully described in the
Works Requirements described in Section VII.
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Appendix to Technical Part .... Schedule -1
Code of Conduct: (ESHS)

Environmental, Social, Health and Safety

The Bidder shall submit the Code of Conduct that will apply to the Contractor’s
employees and subcontractors as required by ITB 11.2 (j) of the Bid Data Sheet. The
Code of Conduct shall ensure compliance with the ESHS provisions of the contract,
including those as may be more fully described in the Works Requirements described
in Section VII.

In addition, the Bidder shall submit an outline of how this Code of Conduct will be
implemented. This will include: how it will be introduced into conditions of
employment/engagement, what training will be provided, how it will be monitored
and how the Contractor proposes to deal with any breaches.

76



Channel Stabilizing Works

Appendix to Technical Part

Form-ELI -1.1: Bidder Information Form

Date: [insert day, month, year]
NCB No. and title: [insert NCB number and title]
Page [insert page number] of [insert total number] pages

1.1 Bidder Information

Bidder’s legal name

In case of JV, legal name of each
member

Bidder’s country of constitution

Bidder’s year of constitution

Bidder’s legal address in country of
constitution

Bidder’s authorized representative
(name, address, telephone numbers,
fax numbers, e-mail address)

Attached are copies of the following original documents.

1. In case of single entity, articles of incorporation or constitution of the legal entity names
above, in accordance with ITB 4.1 and 4.3.

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.

3. Incaseof JV, letter of intent to form JV or JV agreement: in accordance with ITB 4.1read
with BDS

4. In case of government-owned entity, documents establishing legal and financial
authority and compliance with the principles of commercial law in accordance with ITB
4.5 read with Sub-clause 2.1.4 of Qualification Criteria.

5. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership.

DETAILS OF PARTICIPATION IN THE JOINT VENTURE

PARTICIPATION DETAILS FIRM ‘A’ FIRM ‘B’ FIRM “C’
(Lead Member)

Financial

Name of the Banker(s)

Planning

Construction Equipment

Key Personnel

Execution of Work (Give details on
proposed contribution of each)

The Joint Venture should indicate the details of participation as above.
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Appendix to Technical Part

Form-ELI -1.2: JV Information Form& 1.2 A Specialized Subcontractor’s
(Where permitted as per BDS ITB 4.1)

Each member of a JV must fill in this form
Date: [insert day, month, year]
NCB No. and title: [insert NCB number and title]
Page [insert page number] of [insert total number] pages

JV/Specialist Subcontractor Information

Bidder’s legal name
JV Member’s legal name
JV Member’s country of constitution
JV Member’s year of constitution
JV Member’s legal address in country
of constitution
JV Member’s authorized
representative information
(name, address, telephone numbers,
fax numbers, e-mail address)
Attached are copies of the following original documents.
1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB
4.1read with BDS.
2. Authorization to represent the firm names above, in accordance with ITB 20.2.
3. In the case of government-owned entity, documents establishing legal and financial autonomy
and compliance with commercial law, in accordance with ITB Sub-Clause 4.5read with Sub-
Clause 2.1.4 of Qualification Criteria.
4. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
Bidder’s legal name:
Specialized Subcontractor’s legal name:
Specialized Subcontractor’s country of registration:

Specialized Subcontractor’s year of constitution:

Specialized Subcontractor’s legal address in country of constitution:

Specialized Subcontractor’s authorized representative information

Name:

Address:

Telephone/Fax numbers: E-mail address:

Attached are copies of original documents of

[0 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITB 4.4.

[0 Authorization to represent the Specialized Subcontractor.
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Appendix to Technical Part

DETAILS OF PARTICIPATION IN THE JOINT VENTURE

PARTICIPATION FIRM ‘A’ FIRM ‘B’ FIRM <C’
DETAILS (Lead Member)
Financial

Name of the Banker(s)

Planning

Construction Equipment

Key Personnel

Execution of Work (Give
details on proposed
contribution of each)

The Joint Venture should indicate the details of participation as above.
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Appendix to Technical Part

Form CON -2
Historical Contract Non-Performance, Pending Litigation and
Litigation History

[The following table shall be filled in for the Bidder and for each member of a Joint Venture]

Bidder’s Name: [insert full name] Date: [insert day, month, year]
Joint Venture Party Name: [insert full name]
NCB No. and title: [insert NCB number andtitle]

Page [insert page number] of [insert total number] pages

Non-Performed Contracts in accordance with Section I11, Qualification Criteria and

Requirements

0 Contract non-performance did not occur during the (humber) years specified in Section I,
Qualification Criteria and Requirements, Sub-Factor2.2.1.

0 Contract(s) not performed during the (number)of years specified in Section 111, Qualification
Criteria and Requirements, requirement2.2.1

Year Non-

performed

portion of
contract

Contract Identification

Total Contract
Amount (in
Indian Rupees)

reason(s)]

[insert [[insertamount |Contract Identification: [indicate complete contract
year] and percentage] | name/ number, and any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for non-performance: [indicate main

[insert amount]

Pending Litigation, in accordance with Section 111, Qualification Criteria and Requirements

Sub-Factor2.2.3.

Factor2.2.3as indicated below.

0 No pending litigation in accordance with Section 111, Qualification Criteria and Requirements,

O Pending litigation in accordance with Section 111, Qualification Criteria and Requirements, Sub-
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Year of | Amount in dispute Contract Identification Total Contract
dispute (Rupees) Amount
(Rupees)
[insert [insert amount] Contract  Identification:  [indicate | [insert amount]
year] complete contract name, number, and

any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main
issues in dispute]

Party who initiated the dispute:
[indicate “Employer” or
“Contractor”]

Status of dispute: [Indicate if it is
being treated by the Adjudicator,
under Arbitration or being dealt with
by the Judiciary]

Litigation History in accordance with Section 11, Evaluation and Qualification Criteria

O No litigation history in accordance with Section 111, Qualification Criteriaand
Requirements, Sub-Factor 2.2.4.
O Litigation history in accordance with Section 111, Qualification Criteria and

Requirements, Sub-Factor2.2.4 as indicated below.

Year of Outcome as Contract Identification Total Contract
award percentage of Net Amount
Worth (Rupees)
[insert [insert Contract  Identification:  [indicate | [insert amount]
year] percentage] complete contract name, number, and

any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main
issues in dispute]

Party who initiated the dispute:
[indicate “Employer” or
“Contractor’]

Reason(s) for Litigation and award
decision [indicate main reason(s)]
Status of dispute: [Indicate if it is
being treated by the Adjudicator,
under Arbitration or being dealt with
by the Judiciary]
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Appendix to Technical Part
Form CON - 3: Environmental, Social, Health, and Safety

Performance Declaration

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each
Specialized Subcontractor]
Bidder’s Name:
Joint Venture Member’s or Specialized Subcontractor’s Name:
NCB No. and title:
Page of pages

Environmental, Social, Health, and Safety Performance Declaration
in accordance with Section I11, Qualification Criteria, and Requirements

I No suspension or termination of contract: An employer has not suspended or terminated a contract
and/or called the performance security for a contract for reasons related to Environmental, Social,
Health, or Safety (ESHS) performance since the date specified in Section 111, Qualification Criteria,
and Requirements, Sub-Factor2.2.5.

[0 Declaration of suspension or termination of contract: The following contract(s) has/have been
suspended or terminated and/or Performance Security called by an employer(s) for reasons related to
Environmental, Social, Health, or Safety (ESHS) performance since the date specified in Section lll,
Qualification Criteria, and Requirements, Sub-Factor 2.2.5. Details are describedbelow:

Year Suspended or Contract ldentification Total Contract Amount
terminated (Rs.)
portion of
contract

[insert [insert amount | Contract Identification: [indicate complete contract  [insert amount]
year] and percentage] | name/ number, and any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/city/country]
Reason(s) for suspension or termination: [indicate
main reason(s) e.g. for GBV/ SEA breaches]

[list all applicable contracts]

Performance Security called by an employer(s) for reasons related to ESHS performance

Year Contract Identification Contract Amount (Rs.)

[insert | Contract Identification: [indicate complete contract name/ number, and [insert amount]
year] any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/city/country]

Reason(s) for suspension or termination: [indicate main reason(s) e.g.
for GBV/ SEA breaches
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Appendix to Technical Part .. Form FIN-2.3.1t02.3.3

Financial Situation and Performance
Bidder’s Name [insert full name]
Date: [insert day, month, year]
Joint Venture Member Name [insert full name]:
NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

1. Financial data :- [The following table shall be filled in for the Bidder and for each member of a Joint Venture]
Type of Financial information in  [Historic information for previous _[insert number] years,
(INR) [insert in words](amount in currency,

Year 1 Year 2 Year 3 Yeard Year 5

Statement of Financial Position (Information from Balance Sheet)
Total Assets (TA)
Total Liabilities (TL)
Total Equity/Net Worth (NW)
Current Assets (CA)
Current Liabilities (CL)
Working Capital (WC)
Information from Income Statement
Total Revenue (TR)
Profits Before Taxes (PBT)

Cash Flow Information
Cash Flow from Operating Activities\

This information should be extracted from the Annual Financial Statements/ Balance sheets, which should be enclosed. Year
1 will be the latest year for which audited financial statements are available. Year 2 shall be the year immediately preceding
year 1 and year 3 shall be the year immediately preceding Year 2.

2. Sources of Finance: [The following table shall be filled in for the Bidder and for each member of a Joint Venture]
Specify sources of finance to meet the cash flow requirements on works currently in progress and for future
contract commitments.

No. Source of finance Amount Equivalent INR
1
2

3. Financial documents : The Bidder and its parties shall provide copies of financial statements for [number] years
pursuant Section 111, Qualifications Criteria and Requirements, Sub-factor 3.1. The financial statements shall:

(a) Reflect the financial situation of the Bidder or in case of JV member , and not an affiliated entity (such as

parent company or group member).

(b) Be independently audited or certified in accordance with local legislation.

(c) Be complete, including all notes to the financial statements.

(d) Correspond to accounting periods already completed and audited.
/Attached are copies of financial statements9 for the [number] years required above; and complying with the requirements

% If the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the
reason for this should be justified.
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Form FIN3.2 JOINT VENTURE

Names of all partners of a joint venture

1. Partner in charge

2. Partner

3. Partner

Total value of annual Channel Stabilizing turnover, in terms of work billed to clients, in US$
equivalent, converted at the rate of exchange at the end of the periodreported:

Annual Turnover Data (construction only ; INR equivalent)*

Partner Form2 | Yearl |Year2 |Year3 |Year4 | Year5 | Average
page no.

1. Partner in
charge

2. Partner

3. Partner

TOTALS

Name and address of Bankers to the JOINt Venture c....ceeeeeeeeeeennnnnnenes

* to be certified by a Chartered Accountant or a Professional with an equivalent internationally
recognized title.

Form FIN-3.3 Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the
subject contract or contracts as indicated in Section Ill, Evaluation and Qualification Criteria

Source of financing Amount (US$ equivalent)

Al oM
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Appendix to Technical Part
FORM FIN - 3.1(A)

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW
[To be given from a Nationalized or Scheduled Bank in India]

Clause 2.3.1(b) of Section 11 — Qualification Criteria

AVAILABILITY OF CASH FLOW (WORKING CAPITAL)

This is to certify that M/s. is a reputed company with a
good financial standing.

If the contract for the works, namely
[funded by the World Bank] is awarded to the above firm, we shall be able to provide
overdraft/credit facilities to the extent of Rs. to meet their capital requirements for
executing the above contract.

-- Sd. --
Name of Bank Manager
Senior Bank Manager

Address of the Bank

* Change the text as follows for Joint venture:

This is to certify that M/S. .............c.ccceeeeeeevee e ... Who has formed a JV with M/s.

cee e e eee v vevee e ANA MUS. e e ee L fOr participating in this bid, is a
reputed company with a good financial standing.

If the contract for the work, NAMEIY ..o [funded by
the World Bank] is awarded to the above Joint Venture, we shall be able to provide
overdraft/credit facilities to the extent of Rs. .................. to meet the working capital requirements

for executing the above contract.

[This should be given by the JV members in proportion to their financial participation.]
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Form FIN -2.3.1t0 2.3.3

Average Annual Turnover ... Form FIN - 3.2
[The following table shall be filled in for the Bidder and for each member of a Joint Venture]

Bidder’s Name [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name [insert full name]:

NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

[Identify contracts that demonstrate continuous construction work over the past [number] years
pursuant to Section I11, Qualification Criteria and Requirements, Sub-Factor 4.1.List contracts
chronologically, according to their commencement (starting) dates.]

Annual turnover data (construction only)

Year Amount Currency INR

[calendar year] | [insert amount and indicate currency] and Source of
Figures and attach the relevant documents

1. YEAR 2022

2. YEAR 2021

3. YEAR 2020

4. YEAR 2019

5. YEAR 2018

Annual construction turnover calculated as total certified payments received for work in progress or;
completed, for 5 years. Specified in Section I11, Qualification Criteria and Requirements, Sub-
Factor 2.3.2. This should be certified by a Chartered Accountant

Names of all members of a joint venture

1. Member in charge

2. Member

3. Member

Total value of annual construction turnover, in terms of work billed to clients, in Rupees
Annual Turnover Data (construction only; in Rupees *)

Member Form2 | Yearl Year 2 Year 3 Year 4 Year 5 Average

page no.

1. Member in
charge

2. Member
3. Member
TOTALS

Name and address of Bankers to the Joint VVenture

Provide details regarding financial responsibility and participation (percentage share in the total) of each firm in the Joint
Venture. Attach a Memorandum of Understanding for the Proposed Agreement of joint Venture which should lay down
responsibility regarding work and financial arrangements in respect of each of the firm in the Joint Venture (Refer also
ITB Clause 4.1).

* To be certified by a chartered accountant
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Appendix to Technical Part

FormEXP-2.4.1

General Channel Stabilizing Experience
[The following table shall be filled in for the Bidder and in the case of a JV Bidder, each Member]

Bidder’s Name

[insert full name]

Date:

[insert day, month, year]

Joint Venture Member Name

[insert full name]:

NCB No. and title

[insert NCB number and title]

Page...

[insert page number] of [insert total number] pages

[Identify contracts that demonstrate continuous construction work over the past [number]
years pursuant to Section Il1, Qualification Criteria and Requirements, Sub-Factor 4.1.List
contracts chronologically, according to their commencement (starting) dates.]

Starting |Ending | Contract Identification Role of

Year Year Bidder
[indicate [indicate | Contract name: [insert full name] [insert "Prime
year] year] Brief Description of the Works performed by the Contractor” or

Bidder: [describe works performed briefly]

Amount of contract: [insert amount in currency,
mention currency used, exchange rate and US$
equivalent*]

Name of Employer: [indicate full name]

Address: [indicate street/number/town or city/country]

“JV Member”
or "Sub-
contractor” or
"Management
Contractor”]

Contract name: [insert full name]

Brief Description of the Works performed by the
Bidder: [describe works performed briefly]

Amount of contract: [insert amount in currency,
mention currency used, exchange rate and US$
equivalent*]

Name of Employer: [indicate full name]

Address: [indicate street/number/town or city/country]

[insert "Prime
Contractor” or
“JV Member”
or "Sub-
contractor” or
"Management
Contractor”]

Contract name: [insert full name]

Brief Description of the Works performed by the
Bidder: [describe works performed briefly]

Amount of contract: [insert amount in currency,
mention currency used, exchange rate and US$
equivalent*]

Name of Employer: [indicate full name]

Address: [indicate street/number/town or city/country]

[insert "Prime
Contractor” or
“JV Member”
or "Sub-
contractor’” or
"Management
Contractor’]
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Form EXP - 2. 4.2(a)
Specific Experience

[The following table shall be filled in for contracts performed by the Bidder, each member of
a Joint Venture, and Specialized Sub-

contractors]

Bidder’s Name

[insert full name]

Date:

[insert day, month, year]

Joint Venture Member Name

[insert full name]:

NCB No. and title

[insert NCB number and title]

Page...

[insert page number] of [insert total number] pages

Similar Contract No.
[insert number] of [insert number
of similar contracts required]

Information

Contract ldentification

[insert contract name and number, if applicable]

Award date

[insert day, month, year]

Completion date

[insert day, month, year]

Role in Contract Prime Member in Management Sub-

[check the appropriate box] Contractor  JV Contractor contractor
O O O O

Total Contract Amount [insert total contract amount | US$ [insert

Exchange rate and total
contract amount in US$
equivalent]*

in local currency]

If member in a JV or sub-contractor,
specify participation in total Contract
amount

[insert exchange rate and total
contract amount in US$
equivalent]*

[insert total
contract amount
in local
currency]

[insert a
percentage
amount]

Employer's Name:

[insert full name]

Address:

Telephone/fax number

E-mail:

[indicate street / number / town or city / country]

[insert telephone/fax numbers, including country and
city area codes]

[insert e-mail address, if available]
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Form EXP - 2. 4.2(a) (cont.)
Specific Experience (cont.)

Bidder’s Name

[insert full name]

Date:

[insert day, month, year]

Joint Venture Member Name

[insert full name]:

NCB No. and title

[insert NCB number and title]

Page...

[insert page number] of [insert total number] pages

Similar Contract No.
[insert number] of [insert number of
similar contracts required]

Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of
Section IlI:

1. Amount

[insert amount in local currency, exchange rate,
US$ in words and in Figures]

2. Physical size of required works items

[insert physical size of items]

3. Complexity

[insert description of complexity]

4. Methods/Technology

5. Construction rate for key activities

[insert specific aspects of the methods/technology
involved in the contract]
[insert rates and items]

6. Other Characteristics

[insert other characteristics as described in
Section X, Scope of Works]
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Appendix to Technical Part

Form for Current Contract Commitments/Works in Progress

Bidders and each member to a JV should provide information on their current commitments on all contracts that have been awarded,
or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified,
full completion certificate has yet to be issued.

(A) Existing commitments and on-going works:
Description of | Place & State | Contract No. Name and Value of Stipulated Value of Anticipated Average
Work & Date Address of Contract (Rs. period of works?? date of Monthly
Employer equivalent in completion remaining to completion Invoicing Over
million) be completed Last Six
(Rs. equivalent Months
in million) (Rs./month)
Equivalent in
millions)
1) ) ®) (4) ®) (6) () 8 )

(B) Works for which bids already submitted and likely to be awarded — expected additional commitment.

1)

@)

®)

(4)

©)

(6)

Q)

Description of
Work

Place & State

Name and Address
of Employer

Estimated value of Works
(Rs. equivalent in million)

Stipulated period of
completion

Date when decision is
expected

Remarks, if
any

Oattach certificate(s) from the Engineer(s)-in-Charge.
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Form EXP -6.0

[Reference: BDS 5.2]& QR (2.6)

List of Major Equipment — Tools & Plants ( Available with Bidder )

Bidder’s Name [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name [insert full name]:

NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

Bidder to provide the
1. List of Tools and plants - including Floating Crafts, Machinery & other Equipment

required for deployment on the works and successful operation of the contract.
Available with the Bidder / Contractor

MUST MEET REQUIREMENTS =2
These eQuipment’s at the TIME OF BIDDING must be either owned or hired or
to be procUREd by the bidder and by member of JV. ( in case of JV )

Sl.no | Name of Equipment Qty. Description, Date of Present
/Machinery /plants Size, Purchase / Location
Capacity Age
AVAILABLE
6.1
6.2

Signature of the Bidder
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Channel Stabilizing Works

Form EXP -6.4

( Reference: BDS 11.2 a)

Detailed Approach & Methodology

Bidder’s Name [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name [insert full name]:

NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

To indicate how various activities which will be carried out, to meet the requirements
Laid down at Appendix A to the Tender documents / Contract

SCHEDULEE

Channel Stabilizing Works For Development of Navigation Channel With Eco — Friendly in
Ganga River (NW-1) at 15 Different Locations (IN UTTAR PRADESH)

(@ Contractor’s Statement of Work Methods

To demonstrate a clear understanding of the requirements of the Contract, Bidders shall
provide in the form of a narrative descriptions, sketches and drawings, how the works shall be
undertaken.

The Statement of Work Methods shall demonstrate the Bidders capability to define, optimize
and carry out on a timely basis the physical interventions detailed in the scope of requirements
specified in Section V1.

The Statement of Work Methods shall include a mobilization and execution plan that details
how the bidder will, on waterway stretch, carry out on a timely basis the following:

i.  Channel Stabilizing Works as defined in Scope of Work;

ii.  Erection and maintenance of Channel Stabilizing Works on the waterway stretch as
defined.

iii.  An outline proposal on how the Contractor shall minimize environmental impacts
especially to sensitive and critical areas including but not limited to reed lands, mud
flats, mangrove forests and migratory bird habitats taking into account:

e The requirement to minimize noise, water and air pollution from its own operations.
vii.  An outline Quality Assurance Plan; and,
viii. A Health and Safety Plan specific to the proposed works.
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(b) Contractor’s Work Program: A Work Program compiled on a project management software
(like MS Project, Primavera or similar) which must clearly show the major project works proposed and the
corresponding timeline with the following characteristics:

e Show work stages (Mobilization, Survey, Training / Bandalling Work, Erection and
Maintenance of Navigation Aids, and Demobilization, etc.) and BOQ Items with the
corresponding timeline;

e Show the leading, lagging and critical activities, with linkages to related activities,
milestones, key personnel in charge, etc.; and

e Resources (equipment, material, personnel, etc.) plan to achieve the Work Program.

(c) Site Organization and Communications Plans: that clearly provide:
e An overall organization chart;
e A site organization chart;
e Preliminary layout of the Contractor’s facilities and equipments;
e Internal Communications Plan;
e External Communication Plan; and

e Navigational protocol to assure free passage for ships during Channel Stabilizing or
other works.
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Channel Stabilizing Works

Form EXP -6.5

( Reference: BDS 11.2b)

Detailed Deployment Plan

Bidder’s Name [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name [insert full name]:

NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

To indicate how various man and materials shall be deployed to meet the requirements

explained at Channel Stabilizing Management Plan and as Laid down at Appendix A to
the Tender documents / Contract
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Form EXP - 6.6

( Reference: BDS 11.2 ¢)

Details of Equipment’s - Availability Plan

Bidder’s Name [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name [insert full name]:

NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

Bidder to provide the
1. List of Tools and plants -

a. Available on Hire

2. Incase of Hire = A JV agreement with the agency along with the
a. list of equipment being Hired.

3. List of Tools and plants -
a. Likely to be Procured

SCHEDULE D

Contractor’s Equipment

Bidders shall provide a list of the type and quantity of equipment needed to carry out on a timely
basis the physical interventions detailed in the scope of requirements specified in Section VI.
Choice in the type and quantity of equipment shall take into account the scope of the physical
interventions required for the project waterways. In providing a list of type and quantity of
equipment, Bidders shall specifically:

Demonstrate that any equipment selected for works on more than one waterways route must meet
the works requirements of all specified routes on a timely basis, taking into account: equipment
performance specifications; the geographical location of such other route or routes and time for
internal movements (transport); IWT classification characteristics (i.e. channel depth and width);
environmental and social mitigation needs; and any other limiting conditions, including but not
limited to physical and weather limiting conditions;

Demonstrate that equipment selected is designed, built, constructed, manned, operated and certified
for marine and environmental conditions that can be expected on each waterways route or parts
thereof. For the avoidance of doubt, Bidders shall provide documentary evidence that all equipment
is both licensed and classed to operate in the waterways (river) conditions, including but not limited
to wind, wave, swell, current and tidal stream conditions where development and maintenance of
Channel Stabilizing, aid to navigation installation and maintenance, survey services and
environmental monitoring are required.
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Channel Stabilizing Works

shall be used for evaluation.

A separate Form shall be prepared for each item of equipment listed (with a current new purchase
price exceeding US$ 0.5 m)11, or for alternative equipment proposed by the Bidder. The Bidder
shall provide all the information requested below, to the extent possible. Fields with asterisk (*)

Sl.no | Name of Equipment
/Machinery /plants

Qty.

Description,
Size,
Capacity

Date of
Purchase /
Age

Present
Location

TO BE HIRED

TO BE arranged through JV

TO BE PROCURED

Signature of the Bidder

1 Threshold of US$ 0.5 m is only a Sample value, and should be modified as considered necessary
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Form EXP -2.5
Details of Deployment of Manpower

( Main Bidder with CV’s)

Bidder’s Name

[insert full name]

Date:

[insert day, month, year]

JV - Member Name

[insert full name]:

NCB No. and title

[insert NCB number and title]

Page...

[insert page number] of [insert total number] pages

To indicate the details of the Manpower to be deployed for carrying out the assignment

along with their CV's

Sl.no | Position Experience | Details of Experience CVv
inyrs Yes/no
1. Site 7 years Should have Bachelor’s degree in
Supervisor civil engineering and an experience | MUST MEET
of minimum of 10 years out of which | REQUIREMENT
at least 7 years’ shall be in managing
projects of similar nature. Personnel | YES —
must have experience in executing | To be submitted
Channel Stabilizing projects. The | atthe time ofBid
age of the personnel as on the date of | Submission.
bid submission shall not be more
than 50 years;
2 Skilled 3 years Metric or higher with experience in
Labour similar works
3 Details of the Sub- Contracting Agencies
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Channel Stabilizing Works

Resume of Proposed Personnel

Form EXP - 6.7 & 6.8 Details of Deployment of Manpower ... contd...

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency:[language and levels of speaking, reading and writing skills]

Address of employer:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present employer:

Summarize professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project.

Project Role 'Duratlon of Relevant experience
involvement
[main [role and responsibilities
project . [time in role] [describe the experience relevant to this position]
i on the project]
details]
Declaration

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the information
contained in this Form PER-2 correctly describes myself, my qualifications and my experience.

I confirm that | am available as certified in the following table and throughout the expected time schedule
for this position as provided in the Bid:

Commitment Details

Commitment to duration of contract: | [insert period (start and end dates) for which this Key Personnel is
available to work on this contract]

Time commitment: [insert the number of days/week/months/ that this Key Personnel
will be engaged]

I understand that any misrepresentation or omission in this Form may:
@ be taken into consideration during Bid evaluation;
() my disqualification from participating in the Bid;
© my dismissal from the contract.

Name of Key Personnel: [insert name] Countersignature of authorized
Signature: representative of the Bidder:
Date: (day month year): Signature:

Date: (day month year):
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Form EXP - 2.5 ... contd.
Details of Sub- Contractors

Bidder’s Name [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name [insert full name]:

NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

To indicate the details of the Sub-Contractors likely to be engaged for this work
Please note.

Change of agency after Bid Submission & Opening date shall not be allowed.

Sl.no Name of the proposed |Years  of | Name of the Projects | Supporting

Sub- Contractor Experience under  faken as | Documents
contractor or sub- Order
contractor experience

copies

Olfbhlw|IN| -
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Channel Stabilizing Works

Form CON-3 ...
Environmental, Social, Health and Safety
Management Strategies and Implementation Plans

Performance Declaration - (ESHS-MSIP)
[The following table shall be filled in for the Bidder, and each member of a Joint Venture and each Specialized
Subcontractor]

Bidder’s Name [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name [insert full name]:

NCB No. and title [insert NCB number and title]

Page... [insert page number] of [insert total number] pages

The Bidder shall submit comprehensive and concise Environmental, Social, Health and Safety Management
Strategies and Implementation Plans (ESHS-MSIP) as required by ITB 11.2 (i) of the Bid Data Sheet. These
strategies and plans shall describe in detail the actions, materials, equipment, management processes etc. that
will be implemented by the Contractor, and its subcontractors.

In developing these strategies and plans, the Bidder shall have regard to the ESHS provisions of the
contract including those as may be more fully described in the Works and Services Requirements
described in Section VI.

Environmental, Social, Health, and Safety Performance Declaration
in accordance with Section 111, Qualification Criteria, and Requirements

0 No suspension or termination of contract: An employer has not suspended or terminated a contract
and/or called the performance security for a contract for reasons related to Environmental, Social,
Health, or Safety (ESHS) performance since the date specified in Section Ill, Qualification Criteria,
and Requirements, Sub-Factor 2.2.5.

[0 Declaration of suspension or termination of contract: The following contract(s) has/have been
suspended or terminated and/or Performance Security called by an employer(s) for reasons related to
Environmental, Social, Health, or Safety (ESHS) performance since the date specified in Section Ill,
Qualification Criteria, and Requirements, Sub-Factor 2.2.5. Details are describedbelow:

Year Suspended or Contract Identification Total Contract Amount (current
terminated portion value, currency, exchange rate
of contract and US$ equivalent)

[insert  [[insert amount | Contract Identification: [indicate complete contract ~ [insert amount]
year] and percentage] | name/ number, and any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/city/country]
Reason(s) for suspension or termination: [indicate
main reason(s) e.g. for GBV/ SEA breaches]

[list all applicable contracts]

Performance Security called by an employer(s) for reasons related to ESHS performance
Year Contract Identification

[insert | Contract Identification: [indicate complete contract name/ number, and [insert amount]
year] any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/city/country]
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Reason(s) for suspension or termination: [indicate main reason(s) e.g.
for GBV/ SEA breaches]
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Channel Stabilizing Works

Form EXP -7

Code of Conduct

Environmental, Social, Health and Safety (ESHS)

Bidder’s Name

[insert full name]

Date:

[insert day, month, year]

Joint Venture Member Name

[insert full name]:

NCB No. and title

[insert NCB number and title]

Page...

[insert page number] of [insert total number] pages

The Bidder shall submit the Code of Conduct that will apply to the Contractor’s employees and
subcontractors as required by ITB 11.2 (i) of the Bid Data Sheet. The Code of Conduct shall ensure

compliance with the ESHS provisions of the contract, including those as may be more fully described in

the Works and Services Requirements described in Section V1.

In addition, the Bidder shall submit an outline of how this Code of Conduct will be implemented. This will

include: how it will be introduced into conditions of employment/engagement, what training will be

provided, how it will be monitored and how the Contractor proposes to deal with any breaches.
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Appendix to Technical Part

Form.....

(Name of the Project)
(Declaration regarding tax/duty exemption for materials/construction

equipment bought for the work)

(Bidder’s Name and Address)

To: o,
(Name of the Employer&
address)

Dear Sir:

Re: [Name of Work].........................
Certificate for Import/Procurement of Goods/Construction Equipment

Government Order/Circular Number under which tax/duty Exemption is being sought: ...

1. We confirm that we are solely responsible for obtaining tax/duty waivers which we
have considered in our bid and in case of failure to receive such waivers for reasons
whatsoever, the Employer will not compensate us.

2. We are furnishing below the information required by the Employer for issue of the
necessary certificates in terms of the Government of India’s relevant Notifications.

3. The goods/construction equipment for which certificates are required are as under:
Items Make/ | Capacity Quantity | Value | State whether | Remarks
(modify the | Brand | [where it will be| regarding
list suitably | Name | applicable] procured justification for
for each locally or | the  quantity
specific imported [if so | and their usage
work) from  which | in works.

country]

Channel Stabilizing Equipment

Date:

We agree that no modification to the above list is permitted after bids are opened.

We agree that the certificate will be issued only to the extent considered reasonable by
the Employer for the work, based on the Bill of Quantities and the construction program
and methodology as furnished by us along with the bid.

We confirm that the above goods and construction equipment will be exclusively used
for the construction of the above work and the construction equipment will not be sold
or otherwise disposed of in any manner for a period of five years from the date of
acquisition.

(Signature)

Place:

(Printed Name)

(Designation)
(Common Seal)

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be

permitte

d.]

* Modify the above to suit the requirements given in Government of India’s Notifications

as current of date of bidding.
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Channel Stabilizing Works

Appendix to Technical Part

Form of Bid Security - Bank Guarantee
[Guarantor letterhead or SWIFT identifier code]

Bid Guarantee No......................... [insert guarantee reference number]
Date......coooovviiiiiiiia, [insert date of issue of the guarantee]

WHEREAS, [name of Bidder] (hereinafter called "the Bidder") has
submitted his Bid dated [date] or will submit his Bid for the
construction of [name of Contract] (hereinafter
called "the Bid") under Invitations for Bids No............................ [insert number] (hereinafter

called “the IFB”)

KNOW ALL PEOPLE by these presents that We [name of
bank] of [name of country] having our registered office at
(hereinafter called "the Bank™) are bound unto
[name of Employer] (hereinafter called "the Employer™) in
the sum of for which payment well and truly to be made to the said
Employer the Bank binds itself, his successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this day of 20

THE CONDITIONS of this obligation are:

(1) If after Bid opening the Bidder (a) withdraws his bid during the period of Bid
validity specified in the Letter of Bid; or (b) does not accept the correction of the Bid Price pursuant
to ITB 36;
or

(2) If the Bidder having been notified of the acceptance of his bid by the Employer
during the period of Bid validity:

@) fails or refuses to execute the Contract Agreement in accordance with the
Instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, and if required, the
Environmental, Social, Health and Safety (ESHS) Performance Security, in accordance with the
Instruction to Bidders.

we undertake to pay to the Employer upto the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his demand the
Employer will note that the amount claimed by him is due to him owing to the occurrence of one or
any of the four conditions, specifying the occurred condition or conditions.

This Guarantee will remain in force upto and including the date ! days
after the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or
as it may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived.
Any demand in respect of this guarantee should reach the Bank not later than the above date.

145 days after the end of the validity period of the Bid.
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DATE SIGNATURE OF THE BANK

WITNESS SEAL

[signature, name, and address]

Insert name of the Bidder, which in the case of a joint venture shall be (a) the name of the joint venture that submits the
bid if the JV has been constituted into a legally enforceable JV, or (b) the names of all future members of the JV as
named in the letter of intent to execute the JV Agreement submitted by the bidder alongwith its bid.

The Bidder should insert the amount of the guarantee in words and figures denominated in Indian Rupees. This figure
should be the same as shown in Clause 19.1 of the Instructions to Bidders.

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.
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Undertaking for Input Tax Credit in GST (See clause 43 of GCC)

The bidder shall undertake to pass on the input tax credit in GST and shall compensate the
employer for any loss suffered on this account by employee (if any).

We, (Name of bidder) hereby certify that the for Input Tax Credit
in GST in accordance with clause 43 of the agreement shall pass on the input tax credit in GST and
shall compensate the employer for any loss suffered on this account by employee (if any).

Signed, Sealed and Delivered (Signature)
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Letter of Bid — Financial Part

To, Date ..o,

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works through eco-
friendly techniques for development of Navigation Channel at 6 Different Locations (IN UTTAR PRADESH)
on National Waterway-1 (River Ganga)

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This
accompanies the Letter of Technical Part
In submitting our Bid, we make the following additional declarations

@ Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1.] days
from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it
shall remain binding upon us and may be accepted at any time before the expiration of that period;

(b The total price of our Bid, excluding any discounts offered in item (c) below is:

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]:

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures];

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words

and figures];

(© The discounts offered and the methodology for their application are:

(i) The_discounts offered are: [Specify in detail each discount offered.]
(if) The_exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Table -1

Work for Channel Stabilization Works through eco-friendly techniques for development of Navigation
Channel at 6 Different Locations (IN UTTAR PRADESH) on National Waterway-1 (River Ganga)

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST.

1 2 3 | 4 5 6
Quantity | Quoted rate inclusive Amount GST
Item Description of 1% of Labour %

welfare cess .
Figures & Words Figures Words

2 3 4 5=2X3 6

Schedule — I (Channel Stabilizing Works at | 96 No
Bahadurpur, Ch1304 KM))

a) Construction of Bamboo Submerged
Vane of 12.0m length, with high quality
bamboos (preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter above from
bottom consisting of average 132 bamboos
in each vane installed atleast 3m inside the
riverbed by water jetting close to each other
and some minimal gaps is acceptable or in
other words the vanes need not be
impervious. The angle of vane with
dominant flow as prescribed in the design
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Channel Stabilizing Works

should be between 18° - 20° complete as per
drawing and instructions of Engineer-In-
Charge. Bamboo mat supported with half
split bamboo as horizontal bracing should
be tied using coconut fibre coir rope (thin)
with the vane complete as per drawing and
instructions of Engineer-In- Charge. The
contract comprises of supply, erection and
supervision of bamboo submerged vanes
and other allied works with all material,
cartage, labour, boats, machinery, tools,
taxes, levies, duties, etc. as specified in the
contract.

Total

We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or
execution of the Contract:*[insert complete name of each Recipient, its full address, the reason for which
each commission or gratuity was paid and the amount of each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

Name In the capacity of

Signed

Duly authorized®® to sign the bid for and on behalf of *’

Dated on day of ,

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with
the Bid Schedules.

BIf none has been paid or is to be paid, indicate “none”.
16 Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid
7 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
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Letter of Bid — Financial Part

To, Date ..o

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works through eco-
friendly techniques for development of Navigation Channel at 6 Different Locations (IN UTTAR PRADESH)
on National Waterway-1 (River Ganga)

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This
accompanies the Letter of Technical Part
In submitting our Bid, we make the following additional declarations

@ Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1.] days
from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it
shall remain binding upon us and may be accepted at any time before the expiration of that period;

() The total price of our Bid, excluding any discounts offered in item (c) below is:

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]:

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures];

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words

and figures];

(© The discounts offered and the methodology for their application are:

(i) The_discounts offered are: [Specify in detail each discount offered.]
(if) The_exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Table -1

Work for Channel Stabilization Works through eco-friendly techniques for development of Navigation
Channel at 6 Different Locations (IN UTTAR PRADESH) on National Waterway-1 (River Ganga)

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST.

1 2 3 | 4 5 6
Quantity | Quoted rate inclusive Amount GST
Item Description of 1% of Labour %

welfare cess )
Figures & Words Figures Words

2 3 4 5=2X3 6

Schedule — 11 (Channel Stabilizing Works at | 150 No
Rauna, Ch 1298 KM))

a) Construction of Bamboo Submerged
Vane of 12.0m length, with high quality
bamboos (preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter above from
bottom consisting of average 132 bamboos
in each vane installed atleast 3m inside the
riverbed by water jetting close to each other
and some minimal gaps is acceptable or in
other words the vanes need not be
impervious. The angle of vane with
dominant flow as prescribed in the design
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Channel Stabilizing Works

should be between 18° - 20° complete as per
drawing and instructions of Engineer-In-
Charge. Bamboo mat supported with half
split bamboo as horizontal bracing should
be tied using coconut fibre coir rope (thin)
with the vane complete as per drawing and
instructions of Engineer-In- Charge. The
contract comprises of supply, erection and
supervision of bamboo submerged vanes
and other allied works with all material,
cartage, labour, boats, machinery, tools,
taxes, levies, duties, etc. as specified in the
contract.

Total

We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or
execution of the Contract:*[insert complete name of each Recipient, its full address, the reason for which
each commission or gratuity was paid and the amount of each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

Name In the capacity of

Signed

Duly authorized®® to sign the bid for and on behalf of *’

Dated on day of ,

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with
the Bid Schedules.

BIf none has been paid or is to be paid, indicate “none”.
16 Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid
7 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
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Letter of Bid — Financial Part

To, Date ..o,

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works through eco-
friendly techniques for development of Navigation Channel at 6 Different Locations (IN UTTAR PRADESH)
on National Waterway-1 (River Ganga)

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This
accompanies the Letter of Technical Part
In submitting our Bid, we make the following additional declarations

@ Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1.] days
from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it
shall remain binding upon us and may be accepted at any time before the expiration of that period;

(b The total price of our Bid, excluding any discounts offered in item (c) below is:

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]:

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures];

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words

and figures];

(© The discounts offered and the methodology for their application are:

(1) The_discounts offered are: [Specify in detail each discount offered.]
(ii) The_exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Table-1

Work for Channel Stabilization Works through eco-friendly techniques for development of Navigation
Channel at 6 Different Locations (IN UTTAR PRADESH) on National Waterway-1 (River Ganga)

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST.

1 2 3 | 4 5 6
Quantity | Quoted rate inclusive Amount GST
Item Description of 1% of Labour %

welfare cess )
Figures & Words Figures Words

2 3 4 5=2X3 6

Schedule — 111 (Channel Stabilizing Works at | 264 No
d/s Mahuar u/s Gaura, Ch1278 KM))

a) Construction of Bamboo Submerged
Vane of 12.0m length, with high quality
bamboos (preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter above from
bottom consisting of average 132 bamboos
in each vane installed atleast 3m inside the
riverbed by water jetting close to each other
and some minimal gaps is acceptable or in
other words the vanes need not be
impervious. The angle of vane with
dominant flow as prescribed in the design
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Channel Stabilizing Works

should be between 18° - 20° complete as per
drawing and instructions of Engineer-In-
Charge. Bamboo mat supported with half
split bamboo as horizontal bracing should
be tied using coconut fibre coir rope (thin)
with the vane complete as per drawing and
instructions of Engineer-In- Charge. The
contract comprises of supply, erection and
supervision of bamboo submerged vanes
and other allied works with all material,
cartage, labour, boats, machinery, tools,
taxes, levies, duties, etc. as specified in the
contract.

Total

We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or
execution of the Contract:*[insert complete name of each Recipient, its full address, the reason for which
each commission or gratuity was paid and the amount of each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

Name In the capacity of

Signed

Duly authorized®® to sign the bid for and on behalf of *’

Dated on day of ,

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with
the Bid Schedules.

BIf none has been paid or is to be paid, indicate “none”.
16 Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid
7 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
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Letter of Bid — Financial Part

To, Date ..o,

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works through eco-
friendly techniques for development of Navigation Channel at 6 Different Locations (IN UTTAR PRADESH)
on National Waterway-1 (River Ganga)

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This
accompanies the Letter of Technical Part
In submitting our Bid, we make the following additional declarations

@ Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1.] days
from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it
shall remain binding upon us and may be accepted at any time before the expiration of that period;

(b The total price of our Bid, excluding any discounts offered in item (c) below is:

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]:

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures];

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words

and figures];

(© The discounts offered and the methodology for their application are:

(1) The_discounts offered are: [Specify in detail each discount offered.]
(ii) The_exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Table-1

Work for Channel Stabilization Works through eco-friendly techniques for development of Navigation
Channel at 6 Different Locations (IN UTTAR PRADESH) on National Waterway-1 (River Ganga)

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST.

1 2 3 | 4 5 6
Quantity | Quoted rate inclusive Amount GST
Item Description of 1% of Labour %

welfare cess )
Figures & Words Figures Words

2 3 4 5=2X3 6

Schedule — IV (Channel Stabilizing Works at | 264 No
d/s Chakeri, Ch1244 KM))

a) Construction of Bamboo Submerged
Vane of 12.0m length, with high quality
bamboos (preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter above from
bottom consisting of average 132 bamboos
in each vane installed atleast 3m inside the
riverbed by water jetting close to each other
and some minimal gaps is acceptable or in
other words the vanes need not be
impervious. The angle of vane with
dominant flow as prescribed in the design
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should be between 18° - 20° complete as per
drawing and instructions of Engineer-In-
Charge. Bamboo mat supported with half
split bamboo as horizontal bracing should
be tied using coconut fibre coir rope (thin)
with the vane complete as per drawing and
instructions of Engineer-In- Charge. The
contract comprises of supply, erection and
supervision of bamboo submerged vanes
and other allied works with all material,
cartage, labour, boats, machinery, tools,
taxes, levies, duties, etc. as specified in the
contract.

Total

We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or
execution of the Contract:*[insert complete name of each Recipient, its full address, the reason for which
each commission or gratuity was paid and the amount of each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

Name In the capacity of

Signed

Duly authorized®® to sign the bid for and on behalf of *’

Dated on day of ,

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with
the Bid Schedules.

BIf none has been paid or is to be paid, indicate “none”.
16 Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid
7 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
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Letter of Bid — Financial Part

To, Date ..o,

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works through eco-
friendly techniques for development of Navigation Channel at 6 Different Locations (IN UTTAR PRADESH)
on National Waterway-1 (River Ganga)

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This
accompanies the Letter of Technical Part
In submitting our Bid, we make the following additional declarations

@ Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1.] days
from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it
shall remain binding upon us and may be accepted at any time before the expiration of that period;

(b The total price of our Bid, excluding any discounts offered in item (c) below is:

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]:

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures];

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words

and figures];

(© The discounts offered and the methodology for their application are:

(1) The_discounts offered are: [Specify in detail each discount offered.]
(ii) The_exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Table-1

Work for Channel Stabilization Works through eco-friendly techniques for development of Navigation
Channel at 6 Different Locations (IN UTTAR PRADESH) on National Waterway-1 (River Ganga)

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST.

1 2 3 | 4 5 6
Quantity | Quoted rate inclusive Amount GST
Item Description of 1% of Labour %

welfare cess )
Figures & Words Figures Words

2 3 4 5=2X3 6

Schedule — V (Channel Stabilizing Works at | 240 No
Baipur/ Deoria, Ch1191 KM))

a) Construction of Bamboo Submerged
Vane of 12.0m length, with high quality
bamboos (preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter above from
bottom consisting of average 132 bamboos
in each vane installed atleast 3m inside the
riverbed by water jetting close to each other
and some minimal gaps is acceptable or in
other words the vanes need not be
impervious. The angle of vane with
dominant flow as prescribed in the design

116




Channel Stabilizing Works

should be between 18° - 20° complete as per
drawing and instructions of Engineer-In-
Charge. Bamboo mat supported with half
split bamboo as horizontal bracing should
be tied using coconut fibre coir rope (thin)
with the vane complete as per drawing and
instructions of Engineer-In- Charge. The
contract comprises of supply, erection and
supervision of bamboo submerged vanes
and other allied works with all material,
cartage, labour, boats, machinery, tools,
taxes, levies, duties, etc. as specified in the
contract.

Total

We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or
execution of the Contract:*[insert complete name of each Recipient, its full address, the reason for which
each commission or gratuity was paid and the amount of each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

Name In the capacity of

Signed

Duly authorized®® to sign the bid for and on behalf of *’

Dated on day of ,

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with
the Bid Schedules.

BIf none has been paid or is to be paid, indicate “none”.
16 Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid
7 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
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Letter of Bid — Financial Part

To, Date ..o

Subject :- Procurement of ADMEASUREMENT CONTRACTS for Channel Stabilization Works through eco-
friendly techniques for development of Navigation Channel at 6 Different Locations (IN UTTAR PRADESH)
on National Waterway-1 (River Ganga)

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This
accompanies the Letter of Technical Part
In submitting our Bid, we make the following additional declarations

@ Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1.] days
from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it
shall remain binding upon us and may be accepted at any time before the expiration of that period;

(b The total price of our Bid, excluding any discounts offered in item (c) below is:

-In case of only one lot, total price of the Bid [insert the total price of the bid in words and figures]:

-In case of multiple lots, total price of each lot [insert the total price of each lot in words and figures];

-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of all lots in words

and figures];

(© The discounts offered and the methodology for their application are:

(i) The_discounts offered are: [Specify in detail each discount offered.]
(if) The_exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Table -1

Work for Channel Stabilization Works through eco-friendly techniques for development of Navigation
Channel at 6 Different Locations (IN UTTAR PRADESH) on National Waterway-1 (River Ganga)

Quoted rates in Column (3) & (4) shall be inclusive of ESHS & exclusive of GST.

1 2 3 | 4 5 6
Quantity | Quoted rate inclusive Amount GST
Item Description of 1% of Labour %

welfare cess .
Figures & Words Figures Words

2 3 4 5=2X3 6

Schedule — VII (Channel Stabilizing Works | 180 No
at u/s Opium Factory, Ch1180 KM))

a) Construction of Bamboo Submerged
Vane of 12.0m length, with high quality
bamboos (preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter above from
bottom consisting of average 132 bamboos
in each vane installed atleast 3m inside the
riverbed by water jetting close to each other
and some minimal gaps is acceptable or in
other words the vanes need not be
impervious. The angle of vane with
dominant flow as prescribed in the design
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should be between 18° - 20° complete as per
drawing and instructions of Engineer-In-
Charge. Bamboo mat supported with half
split bamboo as horizontal bracing should
be tied using coconut fibre coir rope (thin)
with the vane complete as per drawing and
instructions of Engineer-In- Charge. The
contract comprises of supply, erection and
supervision of bamboo submerged vanes
and other allied works with all material,
cartage, labour, boats, machinery, tools,
taxes, levies, duties, etc. as specified in the
contract.

Total

We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding process or
execution of the Contract:*[insert complete name of each Recipient, its full address, the reason for which
each commission or gratuity was paid and the amount of each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”

Name In the capacity of

Signed

Duly authorized®® to sign the bid for and on behalf of ¥’

Dated on day of ,

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with
the Bid Schedules.

BIf none has been paid or is to be paid, indicate “none”.
16 person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid
7 In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
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Appendix to Financial Part

Bills of Quantities

The bid includes the following Bills of Quantities:

The rates quoted are Lump-sum prices including ESHS towards work for
Channel Stabilizing Works for Development of Navigation Channel with Eco — Friendly Techniques in
Ganga River (NW-1) at 6 Different Locations (IN UTTAR PRADESH).

Preamble

a. The Bill of Quantities for Year wise Lump-sum prices Including ESHS shall be read in conjunction with
the Instructions to Bidders, Conditions of Contract, Specifications and the Drawings.

b. This Bill of Quantities is the basis for payment of all payments to and from Employer’s Country, set-up
and site establishment.

C. Payment shall be made in accordance with compliance to the actual program schedule for mobilization/
demobilization, set-up and establishment.

d. The unit rates and prices bid in the priced Bill of Quantities shall, except in so far as is otherwise provided

under the Contract, include all plant and equipment, transport and operation, labor, supervision,
materials, erection, maintenance, insurance, profit, taxes and duties, together with all general risks,
liabilities and obligations set out or implied in the Contract and not provided for separately under details
of Bill of Quantities. References to the relevant sections of the Contract documentation including the
Technical Specifications shall be made before entering rates or prices against each item in the Bill of
Quantities.

The method of measurement of completed work for payment shall be in accordance with the measurement
and payment provisions of the relevant section in the Specifications.

Quoted rates shall be inclusive of ESHS & exclusive GST

(& inclusive of 1% Labour welfare Cess and % age of GST considered shall to be indicated separately)

Channel Stabilizing

Quantity

Schedule — I (Channel Stabilizing Works at Bahadurpur, Ch1304 KM))
Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial Part at (a)

96 Nos.

Schedule — Il (Channel Stabilizing Works at Rauna Ch 1298 KM)
Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial Part at (a)

150 Nos.

Schedule — 111 (Channel Stabilizing Works at d/s Mahuar u/s Gaura Ch 1278 KM)
Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial Part at (a)

264 Nos.

Schedule — IV (Channel Stabilizing Works at d/s Chakeri, Ch 1244 KM)
Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial Part at (a)

264 Nos.

Schedule — V (Channel Stabilizing Works at Baipur/ Deoria Ch 1191 KM)
Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial Part at (a)

240 Nos.

Schedule — VII (Channel Stabilizing Works at u/s Opium Factory Ch 1180 KM)
Construction of Bamboo Submerged Vanes as defined in Letter of Bid - Financial Part at (a)

180 Nos.

All the above rates shall include the surveys, mobilization & de-mobilization charges,
shifting charges form location to another location and all other charges including Labour
Welfare Cess @ 1% (but except GST) as prevailing and all other taxes / charge, expenditure

etc. complete in all respect

Note:

1. Item for which no rate or price has been entered in will not be paid for by the Employer
when executed and shall be deemed covered by the other rates and prices in the Bill of
Quantities (refer:ITB Clause 14.2 and GCC Clause 41.3)

2. Unit rates and prices shall be quoted by the bidder in Indian Rupees (refer: ITB Clause
14.1 and ITB Clause 15.1)

3. Where there is a discrepancy between the unit rate and the line item total resulting from
multiplying the unit rate by quantity, the unit rate quoted shall govern(refer: ITB Clause
36).[Note: delete this point if the e-procurement system automatically calculates the
total from the unit rate and quantity]

4. Where there is a discrepancy between the rate in figures and words, the rates inwords

will govern (refer: ITB Clause 36).[Note: delete this point if the e-procurement system
automatically populates the amount in words from the amount in figures]
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Finance Bid: Bill of Quantity
( for On-line Submission Schedule)

Item Rate BoQ
Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India,
Noida.
Name of Work: Work for Quantity Based Channel Stabilization Works through eco-
friendly techniques for Development of Navigation Channel at 6 Different Locations (IN
UTTAR PRADESH) on National Waterway-1 (River Ganga)

Contract No: IN-IWAI-XXXXXX-CW-RFB

Name of the Bidder / Firm /
Company:

PRICE SCHEDULE
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after
filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter
the Bidder Name and Values only)

Item Description uanti Units
sl. P Quantity __RATE AMOUNT | GST
No. inclusive of 1% %
Labour Welfare | Rs. P
Cess Rs.P
1 2 3 4 5 6 =4X5 7

1.0 | Channel Stabilizing Works at
Bahadurpur, Ch 1304 KM
SCHEDULE - |

1.1 |Schedule - I
a) Construction of Bamboo| 9 No
Submerged Vane of 12.0m length,
with  high quality bamboos
(preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter
above from bottom consisting of
average 150 bamboos in each
vane installed atleast 3m inside
the river bed by water jetting close
to each other and some minimal
gaps is acceptable or in other
words the vanes need not be
impervious. The angle of vane
with dominant flow as prescribed
in the design should be between
18° - 20° complete as per drawing
and instructions of Engineer-In-
Charge. The leading 3m long
portion of the vane should be
tapered at 45° angle after
complete installation of a vane
using appropriately a saw or any
other convenient tool. The
contract comprises of supply,
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erection and supervision of
bamboo submerged vanes and
other allied works with all
material, cartage, labour, boats,
machinery, tools, taxes, levies,
duties, etc. as specified in the
contract.

All the above rates shall include
the surveys, mobilization & de-
mobilization charges, shifting
charges form location to another
location and all other charges
including Labour Welfare Cess @
1% (but except GST) as prevailing
and all other taxes / charge,
expenditure etc. complete in all
respect

Total in Figures

Quoted Rate in Words
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Finance Bid: Bill of Quantity
( for On-line Submission Schedule)

Item Rate BoQ
Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India,
Noida.
Name of Work: Work for Quantity Based Channel Stabilization Works through eco-
friendly techniques for Development of Navigation Channel at 6 Different Locations (IN
UTTAR PRADESH) on National Waterway-1 (River Ganga)

Contract No: IN-IWAI-XXXXXX-CW-RFB

Name of the Bidder / Firm /
Company:

PRICE SCHEDULE
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after
filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter
the Bidder Name and Values only)

Item Description uanti Units
sl. P Quantity __RATE AMOUNT | GST
No. inclusive of 1% %
Labour Welfare | Rs. P
Cess Rs.P
1 2 3 4 5 6 =4X5 7

1.0 | Channel Stabilizing Works at
Rauna, Ch 1298 KM
SCHEDULE - 11

1.1 |Schedule 11
a) Construction of Bamboo| 190 No
Submerged Vane of 12.0m length,
with  high quality bamboos
(preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter
above from bottom consisting of
average 150 bamboos in each
vane installed atleast 3m inside
the river bed by water jetting close
to each other and some minimal
gaps is acceptable or in other
words the vanes need not be
impervious. The angle of vane
with dominant flow as prescribed
in the design should be between
18° - 20° complete as per drawing
and instructions of Engineer-In-
Charge. The leading 3m long
portion of the vane should be
tapered at 45° angle after
complete installation of a vane
using appropriately a saw or any
other convenient tool. The
contract comprises of supply,
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erection and supervision of
bamboo submerged vanes and
other allied works with all
material, cartage, labour, boats,
machinery, tools, taxes, levies,
duties, etc. as specified in the
contract.

All the above rates shall include
the surveys, mobilization & de-
mobilization charges, shifting
charges form location to another
location and all other charges
including Labour Welfare Cess @
1% (but except GST) as prevailing
and all other taxes / charge,
expenditure etc. complete in all
respect

Total in Figures

Quoted Rate in Words

144



Finance Bid: Bill of Quantity
( for On-line Submission Schedule)

Item Rate BoQ
Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India,
Noida.
Name of Work: Work for Quantity Based Channel Stabilization Works through eco-
friendly techniques for Development of Navigation Channel at 6 Different Locations (IN
UTTAR PRADESH) on National Waterway-1 (River Ganga)

Contract No: IN-IWAI-XXXXXX-CW-RFB

Name of the Bidder / Firm /
Company:

PRICE SCHEDULE
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after
filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter
the Bidder Name and Values only)

Item Description uanti Units
sl. P Quantity __RATE AMOUNT | GST
No. inclusive of 1% %
Labour Welfare | Rs. P
Cess Rs.P
1 2 3 4 5 6 =4X5 7

1.0 | Channel Stabilizing Works atd/s
Mahuar u/s Gaura, Ch 1278 KM
SCHEDULE - 111

1.1 |Schedule — Il
a) Construction of Bamboo| 264 No
Submerged Vane of 12.0m length,
with  high quality bamboos
(preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter
above from bottom consisting of
average 150 bamboos in each
vane installed atleast 3m inside
the river bed by water jetting close
to each other and some minimal
gaps is acceptable or in other
words the vanes need not be
impervious. The angle of vane
with dominant flow as prescribed
in the design should be between
18° - 20° complete as per drawing
and instructions of Engineer-In-
Charge. The leading 3m long
portion of the vane should be
tapered at 45° angle after
complete installation of a vane
using appropriately a saw or any
other convenient tool. The
contract comprises of supply,
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erection and supervision of
bamboo submerged vanes and
other allied works with all
material, cartage, labour, boats,
machinery, tools, taxes, levies,
duties, etc. as specified in the
contract.

All the above rates shall include
the surveys, mobilization & de-
mobilization charges, shifting
charges form location to another
location and all other charges
including Labour Welfare Cess @
1% (but except GST) as prevailing
and all other taxes / charge,
expenditure etc. complete in all
respect

Total in Figures

Quoted Rate in Words
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Finance Bid: Bill of Quantity
( for On-line Submission Schedule)

Item Rate BoQ
Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India,
Noida.
Name of Work: Work for Quantity Based Channel Stabilization Works through eco-
friendly techniques for Development of Navigation Channel at 6 Different Locations (IN
UTTAR PRADESH) on National Waterway-1 (River Ganga)

Contract No: IN-IWAI-XXXXXX-CW-RFB

Name of the Bidder / Firm /
Company:

PRICE SCHEDULE
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after
filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter
the Bidder Name and Values only)

Item Description uanti Units
sl. P Quantity __RATE AMOUNT | GST
No. inclusive of 1% %
Labour Welfare | Rs. P
Cess Rs.P
1 2 3 4 5 6 =4X5 7

1.0 | Channel Stabilizing Works atd/s
Chakeri, Ch 1244 KM
SCHEDULE - IV

1.1 |Schedule - IV
a) Construction of Bamboo| 264 No
Submerged Vane of 12.0m length,
with  high quality bamboos
(preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter
above from bottom consisting of
average 150 bamboos in each
vane installed atleast 3m inside
the river bed by water jetting close
to each other and some minimal
gaps is acceptable or in other
words the vanes need not be
impervious. The angle of vane
with dominant flow as prescribed
in the design should be between
18° - 20° complete as per drawing
and instructions of Engineer-In-
Charge. The leading 3m long
portion of the vane should be
tapered at 45° angle after
complete installation of a vane
using appropriately a saw or any
other convenient tool. The
contract comprises of supply,

147



erection and supervision of
bamboo submerged vanes and
other allied works with all
material, cartage, labour, boats,
machinery, tools, taxes, levies,
duties, etc. as specified in the
contract.

All the above rates shall include
the surveys, mobilization & de-
mobilization charges, shifting
charges form location to another
location and all other charges
including Labour Welfare Cess @
1% (but except GST) as prevailing
and all other taxes / charge,
expenditure etc. complete in all
respect

Total in Figures

Quoted Rate in Words
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Finance Bid: Bill of Quantity
( for On-line Submission Schedule)

Item Rate BoQ
Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India,
Noida.
Name of Work: Work for Quantity Based Channel Stabilization Works through eco-
friendly techniques for Development of Navigation Channel at 6 Different Locations (IN
UTTAR PRADESH) on National Waterway-1 (River Ganga)

Contract No: IN-IWAI-XXXXXX-CW-RFB

Name of the Bidder / Firm /
Company:

PRICE SCHEDULE
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after
filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter
the Bidder Name and Values only)

Item Description uanti Units
sl. P Quantity __RATE AMOUNT | GST
No. inclusive of 1% %
Labour Welfare | Rs. P
Cess Rs.P
1 2 3 4 5 6 =4X5 7

1.0 | Channel Stabilizing Works at
Baipur/Deoria, Ch 1191 KM
SCHEDULE -V

1.1 |Schedule -V
a) Construction of Bamboo| 240 No
Submerged Vane of 12.0m length,
with  high quality bamboos
(preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter
above from bottom consisting of
average 150 bamboos in each
vane installed atleast 3m inside
the river bed by water jetting close
to each other and some minimal
gaps is acceptable or in other
words the vanes need not be
impervious. The angle of vane
with dominant flow as prescribed
in the design should be between
18° - 20° complete as per drawing
and instructions of Engineer-In-
Charge. The leading 3m long
portion of the vane should be
tapered at 45° angle after
complete installation of a vane
using appropriately a saw or any
other convenient tool. The
contract comprises of supply,
erection and supervision of
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bamboo submerged vanes and
other allied works with all
material, cartage, labour, boats,
machinery, tools, taxes, levies,
duties, etc. as specified in the
contract.

All the above rates shall include
the surveys, mobilization & de-
mobilization  charges, shifting
charges form location to another
location and all other charges
including Labour Welfare Cess @
1% (but except GST) as prevailing
and all other taxes / charge,
expenditure etc. complete in all
respect

Total in Figures

Quoted Rate in Words
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Finance Bid: Bill of Quantity
( for On-line Submission Schedule)

Item Rate Bo
Tender Inviting Authority: Jal Marg Vikas Project, Inland Waterways Authority of India,
Noida.
Name of Work: Work for Quantity Based Channel Stabilization Works through eco-
friendly techniques for Development of Navigation Channel at 6 Different Locations (IN
UTTAR PRADESH) on National Waterway-1 (River Ganga)

Contract No: IN-IWAI-XXXXXX-CW-RFB

Name of the Bidder / Firm /
Company:

PRICE SCHEDULE
(This BOQ template should not be modified / replaced by the bidder and the same should be uploaded after
filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter
the Bidder Name and Values only)

Item Description uanti Units
sl P Quantity __RATE AMOUNT | GST
No. inclusive of 1% %
Labour Welfare | Rs. P
Cess Rs.P
1 2 3 4 5 6 =4X5 7

1.0 | Channel Stabilizing Works at u/s
Opium Factory, Ch 1180 KM
SCHEDULE - VIl

1.1 |Schedule —VII
a) Construction of Bamboo| 180 No
Submerged Vane of 12.0m length,
with  high quality bamboos
(preferably Bhaluka/ Harauti) of
average 6.0m length and 18-23 cm
circumference at 45 Centimeter
above from bottom consisting of
average 150 bamboos in each
vane installed atleast 3m inside
the river bed by water jetting close
to each other and some minimal
gaps is acceptable or in other
words the vanes need not be
impervious. The angle of vane
with dominant flow as prescribed
in the design should be between
18° - 20° complete as per drawing
and instructions of Engineer-In-
Charge. The leading 3m long
portion of the vane should be
tapered at 45° angle after
complete installation of a vane
using appropriately a saw or any
other convenient tool. The
contract comprises of supply,
erection and supervision of
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bamboo submerged vanes and
other allied works with all
material, cartage, labour, boats,
machinery, tools, taxes, levies,
duties, etc. as specified in the
contract.

All the above rates shall include
the surveys, mobilization & de-
mobilization  charges, shifting
charges form location to another
location and all other charges
including Labour Welfare Cess @
1% (but except GST) as prevailing
and all other taxes / charge,
expenditure etc. complete in all
respect

Total in Figures

Quoted Rate in Words
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Appendix to Financial Part: Schedules
Form SC-Sub Contracting

SCHEDULE OF SUBCONTRACTORS

Item

Element of
work

Approximate | % of bid
value of sub- | price
contract

Name and
address of
sub-

contractor

Qualification
and
experience
of sub-
contractor
on similar
works of the
elements
executed

The Bidder shall enter in this schedule a list of the major sections and appropriate
value of the work for which he proposes to use subcontractors [for those costing more
than 10% of the bid price for each element], together with the names, addresses and
experiences of the proposed subcontractors.

The capability of the sub-contractor will also be assessed (on the same lines as for the

main Contractor) before according approval to him.

(Work should not be split into small parts and sub-contracted; but, sub-contracting
specialized elements of works is acceptable).
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Appendix to Financial Part

Appendix to Bid

Schedule of Adjustment Data

Not Applicable

154



Section V - Eligible Countries

Eligibility for the Provision of Goods, Works and Services in Bank-Financed
Procurement

1. Inreference to ITB 4.7, and 5.1, for the information of the Bidders, at the present time firms,
goods and services from the following countries are excluded from this bidding process:

Under ITB 4.7 (a)and 5.1 : None
Under ITB 4.7 (b)and 5.1 : None
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Section V1. Bank Policy - Corrupt and Fraudulent
Practices

(Section VI shall not be modified)

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under
IBRD Loans and IDA Credits & Grants by World Bank Borrowers, dated January
2011:

“Fraud and Corruption:

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans),

bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors,
sub-consultants, service providers or suppliers, and any personnel thereof, observe the
highest standard of ethics during the procurement and execution of Bank-financed
contracts.?! In pursuance of this policy, the Bank:

(@) defines, for the purposes of this provision, the terms set forth below as follows:

() “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another
party;*,

(i)  “fraudulent practice” is any act or omission, including a misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a
financial or other benefit or to avoid an obligation;?

(iif)  “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of
another party;%

(iv)  “coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence
improperly the actions of a party;?

(v)  “obstructive practice” is

(aa) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to investigators
in order to materially impede a Bank investigation into allegations of
a corrupt, fraudulent, coercive or collusive practice; and/or

2In this context, any action to influence the procurement process or contract execution for undue advantage is

22

23

24

25

improper.

For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the
procurement process or contract execution. In this context, “public official” includes World Bank staff and
employees of other organizations taking or reviewing procurement decisions.

For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and
“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended
to influence the procurement process or contract execution.

For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including
public officials) attempting either themselves, or through another person or entity not participating in the
procurement or selection process, to simulate competition or to establish bid prices at artificial, non-
competitive levels, or are privy to each other’s bid prices or other conditions.

For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process Or contract
execution.
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(b)

(©)

(d)

(€)

threatening, harassing or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or
from pursuing the investigation, or

(bb) acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under paragraph 1.16(e)
below.

will reject a proposal for award if it determines that the bidder recommended for
award, or any of its personnel, or its agents, or its sub-consultants, sub-contractors,
service providers, suppliers and/or their employees, has, directly or indirectly,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in
competing for the contract in question;

will declare misprocurement and cancel the portion of the loan allocated to a
contract if it determines at any time that representatives of the Borrower or of a
recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices during the procurement or the
implementation of the contract in question, without the Borrower having taken
timely and appropriate action satisfactory to the Bank to address such practices
when they occur, including by failing to inform the Bank in a timely manner at the
time they knew of the practices;

will sanction a firm or individual, at any time, in accordance with the prevailing
Bank’s sanctions procedures,?® including by publicly declaring such firm or
individual ineligible, either indefinitely or for a stated period of time: (i) to be
awarded a Bank-financed contract; and (ii) to be a nominated?®’;

will require that a clause be included in bidding documents and in contracts
financed by a Bank loan, requiring bidders, suppliers and contractors, and their
sub-contractors, agents, personnel, consultants, service providers, or suppliers, to
permit the Bank to inspect all accounts, records, and other documents relating to
the submission of bids and contract performance, and to have them audited by
auditors appointed by the Bank.”

% A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) completion
of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as
agreed with other International Financial Institutions, including Multilateral Development Banks, and through
the application the World Bank Group corporate administrative procurement sanctions procedures for fraud
and corruption; and (ii) as a result of temporary suspension or early temporary suspension in connection with
an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of Appendix 1 of these Guidelines.

27 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are
used depending on the particular bidding document) is one which has either been: (i) included by the bidder
in its pre-qualification application or bid because it brings specific and critical experience and know-how that
allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the
Borrower.
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PART 2 - Section VII — Works’ Requirements

PART | - SCOPE OF WORK

BACKGROUND AND BRIEF ABOUT PROJECT

OBJECTIVE

SCOPE OF WORK

TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS
TO BE APPLIED FOR EXECUTION OF RT WORKS

SITE ORGANIZATION

SUPERVISION & MONITORING

TIMELINES & MILESTONES

PAYMENTS

EQUIPMENT

10 | CONSTRUCTION DRAWINGS

11 | ESHS REQUIREMENTS
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11

2.1

2.2.

BACKGROUND AND BRIEF ABOUT PROJECT

Inland Waterways Authority of India (IWAI) is a statutory body of the Ministry of
Ports, Shipping & Waterways, Government of India. IWAI was set up in 1986 with a
mandate to develop and regulate the inland waterways for the purposes of shipping and
navigation. In April 2016, the Government of India has declared 106 new National
Waterways in addition to the existing five National Waterways by the National
Waterways Act, 2016. These new National Waterways are under various stages of
development / detailed project reports preparation.

The Ganga-Bhagirathi-Hooghly river system between Haldia (Sagar) and Allahabad
(1620 km) was declared as National Waterway -1 (NW-1) in 1956. Since then IWAI is
carrying out various developmental works on the waterway for improvement of its
navigability and also development and maintenance of other infrastructure such as
navigation aids and terminal facilities as laid down in the Inland Waterways Authority
of India (IWAI) Act, 1985 (82 of 1985). IWAI is maintaining floating terminals at 10
locations viz. Rajmahal, Sahibganj, Bateshwarsthan, Bhagalpur, Munger, Semaria
Ghat, Buxar Rajghat, Ramnagar & Allahabad between Rajmahal- Allahabad with a
permanent terminal at Patna to facilitate embarkment/ dis-embarkment, loading/
unloading& berthing etc.

OBJECTIVE

National Waterway No. 1: It extends from Haldia to Allahabad (length about 1620 km)
river Ganga. The river carries floods during month 15" June to 15" October months
when water hugs both high banks. The lean season in river Ganga extends from month
of 15" October to 31% May. There is considerable difference between flood and lean
season discharges and water level. The maximum water level difference is about 10 m.
The current in the river ranges from 0.5 to 4 m/s. However, the current during the lean
season seldom exceeds 1.5 m/s. The bed material along the waterway comprises silt to
sand. During lean season many channels are formed of which main channel is to be
maintained. In order to maintain 1.5m deep, river conservancy works such as bamboo
submerged vanes are required to be adopted to clear off the shoals having depth less
than 1.4 m (termed as shoal) respectively. The present tender is invited for execution of
this work on outcome basis. Tenderers are advised to make their own assessment. No
claim due to this information shall be entertained.

To facilitate round the clock navigation of the vessels, IWAI is executing the scheme
for maintenance of navigable channel by executing eco-friendly channel stabilizing
works i.e. bamboo submerged vanes/ bamboo permeable screen and bamboo jack jetty,
and their monitoring. It may be mentioned that the submerged vanes are resorted to in
order to deepen the main channel wherever the river is braided or width is more, which
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31

32

33

causes scour of the bed increasing the depth in the channel. For vanes to be most
effective the vanes shall be erected in before monsoon and in the appropriate alignment.
The general arrangement, specifications and details of items of work is given in the
BOQ.

SCOPE OF WORK

The overall responsibility of the Contractor will encompass all the jobs required for
carrying out this project from concept to commissioning, adhering to the time schedule,
quality parameters and with no time and cost overrun. The Contractor will have to work
in close co-ordination with Engineer-in-charge (EIC) and its deputed team and all
major decisions shall be taken in consultation with them. Further, the Contractor shall
be responsible for completion of works as stipulated within time & cost parameters.

The broad scope of work of the Contractor is as below, but not limited to this. In case
any associated work is required for successful execution of the project then the same
shall also be organized by him.

The Contractor will have to undertake Channel Stabilizing Works for Development of
Navigational Channel with Eco-Friendly Techniques and Materials as per the drawing
& directions of the EIC or his representative using the specified materials. The major
item under the work are as mentioned in BOQ.

The Contractor shall make his own arrangements for protecting the works / materials during
the course of execution of the work. During the process of work, the Contractor shall provide
such precautionary and protective works at his own cost to protect arrangements from the
weather conditions and the Contractor shall be solely responsible for any damage, which may
occur due to the Contractor not taking necessary protective steps.

The Contractor shall forthwith dispatch, raise and remove any plant (floating or
otherwise) belonging to him or any person employed by him which may be sunk in the
course of execution and completion of the works or otherwise deal with the same as
the EIC or his representative may direct, until the same shall be raised and removed,
the Contractor shall display at night, search lights and do all such arrangements for the
safe navigation nearby site as may be required by the department. In the event of the
Contractor not carrying out the obligations imposed by him under this clause, the EIC
shall raise and remove the same (without prejudice to the right of the department to
hold the contractor liable) and the Contractor shall pay to the department all costs
incurred in connection herewith.
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36

37

The progress of the work at each stage shall be subject to the approval of the EIC
whose decision as to the rate of progress at each stage shall be final and binding on the
Contractor. The EIC reserves himself to the right to cancel the contract for
unsatisfactory progress in the work at any stage.

The Contractor shall maintain one Inspection Register in duplicate for recording
details of materials and to be produced by the Contractor or his agent whenever called
upon to do so by the EIC or his representative during their inspection of the work. One
copy of the register shall be retained in the office of EIC.

The Contractor shall bear full responsibility for the intimation to the EIC forthwith of
any accident and take all necessary action required under relevant Acts and Rules,
Marine Rules etc. as the case may be. The Contractor shall also report such accidents
to the competent Authority wherever such reports are required under rules. The EIC
or his representative must however, be informed immediately in the event of any
marine accident. The Contractor should also bear full responsibility for all accident,
damages or injury caused to any of the IWAI’s employee, cause of which is established
as due to Contractor’s carelessness or negligence.

Transportation of men & material and delivery of the materials shall be under the scope
of the Contractor. Any delays encountered in the transportation / mobilization of the
men and material shall be accounted to the Contractor.

Note 1: The Bidder may visit the proposed locations/ site of work. It is deemed that
the Bidder has visited the location and collected the required site information and
details prior to submitting the proposal/ bid. No claim what so ever shall be
entertained in future on this account.

Note 2: The bidders are also advised to visit the locations (7 locations: Mathara
(D/S Zamania), Ch 1200 KM, Chhattarpur Ch 1197 KM, Raghunathpur Ch 1194
KM, Ghazipur-Khalishpur, Ch 1173-1171 KM, Arjunpur Ch 1120 KM, Srirampur
Ch 1083 KM, Haldi Ch 1078 KM) where the works were executed by JMVP-II,
IWAI & the same may be assessed by the bidders to understand the desired outcome
& further improvement needed (if any). To achieve full potential benefits/ outcome,
the bidder may suggest the improvement in structural framework in submerged vane.
The cost for the same (if any) shall be borne by the bidder. However, the bidder has
to ensure outcome (as mentioned in below table) of the Channel Stabilization works
at the stretch mentioned as per the schedules.

10% of amount from each running bill (ensuring that 10% of the amount of each
schedule) shall be kept on hold till confirmation of the outcome of the executed
works after the monsoon season. The pre & post monsoon survey for the same shall
be done by the IWAI or any third party engaged by IWAI. In case the desired
outcome is not achieved in the channel stabilization works as per the post monsoon
survey, even after rectification done by the Contractor, the 10% amount so withheld
shall be forfeited.
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Sr Least Available Depth (M)
Schedule name Stretch details Locations

No Baseline* | Target Outcome
1 | Schedulel Bahadurpur, Ch 1304 KM 1.50 2.50

2 | Schedule ll Rauna, Ch 1298 KM 1.50 2.50

Navigation Fairway | d/s Mahuar u/s Gaura, Ch
3 | Schedule llI 1.50 2.50
chedule between - Ghazipur | 1278 KM

4 | Schedule IV and Varanasi (Ch d/s Chakeri, Ch 1244 KM 1.50 2.50

5 | Schedule V 1178 to Ch 1318) Baipur/ Deoria, Ch 1191 KM 1.50 2.50

6 | Schedule VI E{\; Opium Factory, Ch 1180 1.50 2.50

* The details of pre-survey conducted by IWAI or third-party agency appointed by
the IWAI, shall be shared by IWAI with the successful bidder before implementation

of the works,

38  The quantity of the items of work may vary @ 20% + or - as per the actual requirement
of site depending on the silt deposition pattern, flow direction, velocity, discharge,
river morphology of the site at the time of execution and hydraulic condition of the
navigation channel.

4, TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS TO BE
APPLIED FOR EXECUTION OF RT WORKS

4.1  Submerged vanes:

a. The angle of the vane with dominant flow direction is prescribed in the designas
20°, but maximum deviation at the time of execution should not be less than 18°.
In no case the angle must not exceed 20°, as otherwise the scouring process in
the leading edge of the vane will de-stabilize it.

b. The bamboo to be used for the vane must invariably be high quality Bhaluka
Bamboo / Haroti Bamboo. Low quality Jati bamboo should never be used to make

the vanes.
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¢. The bamboo poles should be installed by water jetting close to each other and some
minimal gaps of few centimetres will be acceptable as long as flowing water is not
able to pass through. In other words the vanes need not be impervious.

d. The Bamboo should be sharpened at the bottom edge for ease of water jetting.

e. Required working platform may be improvised using two boats and wooden planks for
ease of water jetting Bamboo in standing water.

f. Bamboo mat supported with half split bamboo as horizontal bracing should be tied
using coconut fibre coir rope (thin) with the vane complete.

g. Please refer Drg. No. IITR/IWAI/01 & ITR/IWAI/02

METHODOLOGY OF THE WORK.
a) The layout of Submerged vane should be indicated at site with the help of long
Bamboo poles to be tied with a marker such as flag etc.

b) The angle of Submerged vane with approaching dominant flow direction
shouldbe measured with the help of theodolite.

c) The dominant flow direction should be identified at site by using surface

floats as well as cross-checking with the flow direction indicated by high flood
flow simulations of Mathematical model printouts.
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4.2

d) The water jetting process for installing the bamboo in water should be carried out
by using — i) Boat / Barge, ii) at least 5 hp pump, iii) flexible hose pipe of required
length, iv) steel pipe of required size and length to be coupled with hose pipe whose
one end should be made a nozzle.

e) Bamboo mat supported with half split bamboo as horizontal bracing should be
tied using coconut fibre coir rope (thin) with the vane complete .

LOCATION WISE QUANTITIES OF VANES
Schedule - I: Bahadurpur, Ch1304 KM
Construction of Bamboo Submerged Vane as defined above at 4.1 96 Nos.
Schedule - 11: Rauna Ch 1298 KM
Construction of Bamboo Submerged Vane as defined above at 4.1 150 Nos.
Schedule — I11: d/s Mahuar u/s Gaura Ch 1278 KM
Construction of Bamboo Submerged Vane as defined above at 4.1 264 Nos.
Schedule — 1V: d/s Chakeri, Ch 1244 KM
Construction of Bamboo Submerged Vane as defined above at 4.1 264 Nos.
Schedule — V: Baipur/ Deoria Ch 1191 KM
Construction of Bamboo Submerged Vane as defined above at 4.1 240 Nos.
Schedule — VII: u/s Opium Factory Ch 1180 KM
Construction of Bamboo Submerged Vane as defined above at 4.1 180 Nos.
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72

0)

0)

(i)

(i)

SITE ORGANISATION

The Contractor shall depute well - qualified staff having sufficient experience in
execution of all the works under the scope of work of this Tender Document. If the
progress of work is found unsatisfactory during the currency of the contract, the
Contractor shall promptly mobilize additional personnel / resources for ensuring
satisfactory progress and timely completion of the proposed work, as per direction of
& satisfaction of EIC and without extra cost to the Employer.

SUPERVISION & MONITORING

Monitoring shall be undertaken by the Engineer-in-charge or his representative. The
supervision and monitoring shall not relieve the Contractor to perform his
responsibilities under the contract.

TIMELINES & MILESTONES

Timelines

i.  Thework at all the 6 locations shall be completed in all respects within one
year of timeline from signing of contract.

Milestones

The Contractor shall be instructed through written site order for commencement of
indivisible / item works or part of works. Such work or works shall be completed within
the time stipulated from the date of placement of the written order.

The Contractor shall intimate in writing the placement of materials / arrangement after
completion within 2 days to enable EIC for arranging for the inspection of the same.
The EIC or his representative shall inspect immediately and file a certificate
accordingly.

PAYMENTS

The total Contract Price payable under the Contract shall be stipulated in the Letter of
Acceptance and thereupon shall become part of this Contract and be paid in accordance
with the terms hereon. The price quoted will squarely and totally include all the charges
to be paid to the contractor by the Employer.

The Contractor shall get the payment for actual work carried out based upon the
measurements / certifications as issued by the EIC or his representative after due
inspection.

Payment against each item shall be done after inspection and verification by the EIC or
his representative during execution of work or on completion of the work. All hidden
items shall be verified by the EIC before covering for payment eligibility.
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)

(i

(i)
(iii)

10.

10.

The Contractor shall submit monthly Running Account Bills (RA Bills) on the actual
work executed by the Contractor. The Contractor shall be paid as per the monthly RA
Bills submitted after verification & certification by the EIC.

EQUIPMENT

The Contractor shall provide required list of equipment which are to be deployed at site
in Form as provided in the document elsewhere.

The Contractor shall submit the deployment plan for mobilization of equipment.

The Employer may ask the Contractor to replace the equipment during operation, if
desired output is not achieved.

QUALITY CONTROL

The Contractor shall prepare and submit for the EIC’s approval, not later than 15 days
prior to the commencement of works, his detailed proposals for a quality control system
for execution of works. The EIC’s written approval of the system shall be obtained
prior to commencement of work and the system shall not be altered by the Contractor
without the written permission of the EIC.

The quality control system shall clearly indicate, inter-alia:

a) Contractor's personnel responsible for quality control;

b) Method of monitoring and determining the type of material being used,

c) Method of determining whether the material is suitable for works; and

d) System for obtaining approval from the EIC or his representative for all the works
being carried out;

CONSTRUCTION DRAWINGS

Please see Annexure — 1
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ANNEXURE -1
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DESIGN LAYOUT CONFIGURATIONS OF

RIVER TRAINING WORKS
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Channel Stabilizing Works
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Channel Stabilizing Works
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Channel Stabilizing Works
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Channel Stabilizing Works
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Environmental,

Environmental, Social, Health and Safety

Social, Heatth-And
Safety requirements

Requirements
SUGGESTED CONTENT FOR AN ENVIRONMENTAL AND SOCIAL
PoLicy

The Works’ policy goal, as a minimum, should be stated to integrate
environmental protection, occupational and community health and safety,
gender, equality, child protection, vulnerable people (including those with
disabilities), gender-based violence (GBV), HIV/AIDS awareness and
prevention and wide stakeholder engagement in the planning processes,
programs, and activities of the parties involved in the execution of the Works.
The Employer is advised to consult with the World Bank to agree the issues to
be included which may also address: climate adaptation, land acquisition and
resettlement, indigenous people, etc. The policy should set the frame for
monitoring, continuously improving processes and activities and for reporting
on the compliance with the policy.

The policy should, as far as possible, be brief but specific and explicit, and
measurable, to enable reporting of compliance with the policy in accordance
with the Particular Conditions of the Contract Sub-Clause 3.6 of Special
Conditions of Contract.

As a minimum, the policy is set out to the commitments to:

1. apply good international industry practice to protect and conserve
the natural environment and to minimize unavoidable impacts;

2. provide and maintain a healthy and safe work environment and safe
systems of work;

3. protect the health and safety of local communities and users, with
particular concern for those who are disabled, elderly, or otherwise
vulnerable;

4. ensure that terms of employment and working conditions of all
workers engaged in the Works meet the requirements of the major
labour and other laws that are applicable to construction industry in
India;

5. be intolerant of and enforce disciplinary measures for illegal
activities. To be intolerant of, and enforce disciplinary measures for
GBV, child sacrifice, child defilement, and sexual harassment;

6. incorporate a gender perspective and provide an enabling
environment where women and men have equal opportunity to
participate in, and benefit from, planning and development of the
Works;

7. work co-operatively, including with end users of the Works, relevant
authorities, contractors and local communities;

8. engage with and listen to affected persons and organisations and be
responsive to their concerns, with special regard for vulnerable,
disabled, and elderly people;

9. provide an environment that fosters the exchange of information,
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MINIMUM CONTENT OF ESHS REQUIREMENTS

In preparing detailed specifications for ESHS requirements, the specialists
should refer to:

MINIMUM REQUIREMENTS FOR THE CODE OF CONDUCT

A
in

In:

The types of issues identified could include. risks associated with: labor

influx, spread of communicable diseases, sexual harassment, gender based
violence, illicit behavior and crime, and maintaining a safe environment
etc.
The minimum Code of Conduct requirement may be based on the
following:

CoDE OF CONDUCT REQUIREMENTS

A satisfactory code of conduct will contain obligations on all project staff
(including sub-contractors and day workers) that are suitable to address the

views, and ideas that is free of any fear of retaliation;

10. minimise the risk of HIV transmission and to mitigate the effects of
HIV/AIDS associated with the execution of the Works;

project reports e.g. ESIA/ESMP. (The Annexure 1 attached herewith ma
referred for implementing ESHS requirement).

consent/permit conditions
required standards including World Bank Group EHS Guidelines

national legal and/or regulatory requirements and standards (where
these represent higher standards than the WBG EHS Guidelines)

relevant Indian Standards for Safe Use of Pesticides, and in the absence
of such Indian Standards relevant international standards e.g. WHO
Guidelines for Safe Use of Pesticides

relevant Indian Standards Concerning Urban Waste Water Treatment,
and in the absence of such Indian Standards relevant sector standards
e.g. EU Council Directive 91/271/EEC Concerning Urban Waste Water
Treatment

grievance redress mechanisms

minimum requirement for the Code of Conduct should be set out, taking
to consideration the issues, impacts, and mitigation measures identified

project reports e.g. ESIA/ESMP
consent/permit conditions
required standards including World Bank Group EHS Guidelines

national legal and/or regulatory requirements and standards (where
these represent higher standards than the WBG EHS Guidelines)

relevant standards e.g. Workers’ Accommodation: Process and
Standards (Indian Standards, and in the absence of such Indian
Standards those of IFC and EBRD)

relevant sector standards e.g. workers accommodation

grievance redress mechanisms.

following issues, as a minimum. Additional obligations may be added to
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respond to particular concerns of the region, the location and the project sector
or to specific project requirements. The issues to be addressed include:
1. Compliance with applicable laws, rules, and regulations of the
jurisdiction
2. Compliance with applicable health and safety requirements (including
wearing prescribed personal protective equipment, preventing
avoidable accidents and a duty to report conditions or practices that pose
a safety hazard or threaten the environment)

3. The use of illegal substances

4. Non-Discrimination (for example on the basis of family status,
ethnicity, race, gender, religion, language, marital status, birth, age,
disability, or political conviction)

5. Interactions with community members (for example to convey an
attitude of respect and non-discrimination)

6. Sexual harassment (for example to prohibit use of language or behavior,
in particular towards women or children, that is inappropriate,
harassing, abusive, sexually provocative, demeaning or culturally
inappropriate)

7. Violence or exploitation (for example the prohibition of the exchange
of money, employment, goods, or services for sex, including sexual
favors or other forms of humiliating, degrading or exploitative
behavior)

8. Protection of children (including prohibitions against abuse, defilement,
or otherwise unacceptable behavior with children, limiting interactions
with children, and ensuring their safety in project areas)

9. Sanitation requirements (for example, to ensure workers use specified
sanitary facilities provided by their employer and not open areas)

10. Avoidance of conflicts of interest (such that benefits, contracts, or
employment, or any sort of preferential treatment or favors, are not
provided to any person with whom there is a financial, family, or
personal connection)

11. Respecting reasonable work instructions (including regarding
environmental and social norms)

12. Protection and proper use of property (for example, to prohibit theft,
carelessness or waste)
13. Duty to report violations of this Code

14. Non retaliation against workers who report violations of the Code, if
that report is made in good faith.

The Code of Conduct should be written in plain language and signed by each
worker to indicate that they have:

e received a copy of the code;

e had the code explained to them;

e acknowledged that adherence to this Code of Conduct is a condition of
employment; and

e understood that violations of the Code can result in serious
consequences, up to and including dismissal, or referral to legal
authorities.
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Environmental, Social, Health and Safety (ESHS)
Metrics for Progress Reports

b)
0

Metrics for regular reporting:
Environmental incidents or non-compliances with contract requirements, including contamination,
pollution or damage to ground or water supplies;
Health and safety incidents, accidents, injuries and all fatalities that require treatment;
Interactions with regulators: identify agency, dates, subjects, outcomes (report the negative if none);
Status of all permits and agreements:
work permits: number required, number received, actions taken for those not received,
status of permits and consents:
list areas/facilities with permits required, dates of application, dates issued (actions to follow up if not issued),
dates submitted to resident engineer (or equivalent), status of area (waiting for permits, working, abandoned
without reclamation, decommissioning plan being implemented, etc.);
list areas with landowner agreements required, dates of agreements, dates submitted to resident engineer (or
equivalent);
identify major activities undertaken in each area this month and highlights of environmental and social
protection (boundary marking, traffic management, decommissioning planning, decommissioning
implementation);
Health and safety supervision:
safety officer: number days worked, number of full inspections & partial inspections, reports to
construction/project management;
number of workers, work hours, metric of PPE use (percentage of workers with full personal
protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE or
otherwise), warnings given, repeat warnings given, follow-up actions taken (if any);
Worker accommodations:
number of expats housed in accommodations, number of locals;
date of last inspection, and highlights of inspection including status of accommodations’ compliance
with national and local law and good practice, including sanitation, space, etc.;
actions taken to recommend/require improved conditions, or to improve conditions.
HIV/AIDS: provider of health services, information and/or training, location of clinic, number of
non-safety disease or illness treatments and diagnoses (no names to be provided);

Gender (for expats and locals separately): number of female workers, percentage of workforce,
gender issues raised and dealt with (cross-reference grievances or other sections as needed);

training:
number of new workers, number receiving induction training, dates of induction training;
number and dates of toolbox talks, number of workers receiving Occupational Health and Safety
(OHS), environmental and social training;
number and dates of HIVV/AIDS sensitization training, no. workers receiving training (this month and
in the past); same questions for gender sensitization, flaglady/flagman training.
environmental and social supervision:
environmentalist: days worked, areas inspected and numbers of inspections of each (e.g. road section,
work camp, accommodations, spoil areas, swamps, forest crossings, etc.), highlights of
activities/findings (including violations of environmental and/or social best practices, actions taken),
reports to environmental and/or social specialist/construction/site management;
sociologist: days worked, number of partial and full site inspections (by area: road section, work camp,
accommodations, spoil areas, clinic, HIV/AIDS center, community centers, etc.), highlights of
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y.

Z.

activities (including violations of environmental and/or social requirements observed, actions taken),
reports to environmental and/or social specialist/construction/site management; and

community liaison person(s): days worked (hours community center open), number of people met,
highlights of activities (issues raised, etc.), reports to environmental and/or social specialist
[construction/site management.

Grievances: list this month’s and unresolved past grievances by date received, complainant, how
received, to whom referred to for action, resolution and date (if completed), data resolution reported
to complainant, any required follow-up (Cross-reference other sections as needed):

Worker grievances;

Community grievances

Traffic and vehicles/equipment: (On Shore and off Shore)

traffic accidents involving project vehicles & equipment: provide date, location, damage, cause,
follow-up;
accidents involving non-project vehicles or property (also reported under immediate metrics): provide
date, location, damage, cause, follow-up;
overall condition of vehicles/equipment (subjective judgment by environmentalist); non-routine
repairs and maintenance needed to improve safety and/or environmental performance (to control
smoke, etc.).

Environmental mitigations and issues (what has been done):

dust: number of working bowsers, number of waterings/day, number of complaints, warnings given
by environmentalist, actions taken to resolve;

erosion control: controls implemented by location, status of water crossings, environmentalist
inspections and results, actions taken to resolve issues, emergency repairs needed to control
erosion/sedimentation;

quarries, borrow areas, spoil areas, asphalt plants, batch plants (if any) : identify major activities
undertaken this month at each, and highlights of environmental and social protection: land clearing,
boundary marking, topsoil salvage, traffic management, decommissioning planning,
decommissioning implementation;

blasting (if applicable): number of blasts (and locations), status of implementation of blasting plan
(including notices, evacuations, etc.), incidents of off-site damage or complaints (cross-reference
other sections as needed);

spill cleanups, if any: material spilled, location, amount, actions taken, material disposal (report all
spills that result in water or soil contamination);

waste management: types and quantities generated and managed, including amount taken offsite (and
by whom) or reused/recycled/disposed on-site;

details of tree plantings and other mitigations (if applicable) required undertaken this month;

aa. details of water and swamp protection mitigations required undertaken thismonth.

compliance:

bb. compliance status for conditions of all relevant consents/permits, for the Work, including quarries,

etc.): statement of compliance or listing of issues and actions taken (or to be taken) to reach
compliance;

cc. compliance status of ESMP/ESIP requirements: statement of compliance or listing of issues and

actions taken (or to be taken) to reach compliance

dd. other unresolved issues from previous months related to environmental and social: continued

violations, continued failure of equipment, continued lack of vehicle covers, spills not dealt with,
continued compensation or blasting issues, etc. Cross-reference other sections as needed.
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The Employer should use the services of a suitably qualified environmental, social, health and safety
specialist/s to prepare the specifications for ESHS working with a procurement specialist/s.

The Employer should attach or refer to the Employer’s environmental, social, health and safety
policies that will apply to the project. If these are not available, the Employer should use the
following guidance in drafting an appropriate policy for the Works.

SUGGESTED CONTENT FOR AN ENVIRONMENTAL AND SOCIAL POLICY (STATEMENT)

The Works’ policy goal, as a minimum, should be stated to integrate environmental protection,
occupational and community health and safety, gender, equality, child protection, vulnerable people
(including those with disabilities), sexual harassment, gender-based violence (GBV), sexual
exploitation and abuse (SEA), HIV/AIDS awareness and prevention and wide stakeholder
engagement in the planning processes, programs, and activities of the parties involved in the
execution of the Works. The Employer is advised to consult with the World Bank to agree the issues
to be included which may also address: climate adaptation, land acquisition and resettlement,
indigenous people, etc. The policy should set the frame for monitoring, continuously improving
processes and activities and for reporting on the compliance with the policy.

The policy shall include a statement that, for the purpose of the policy and/or code of conduct, the
term “child” / “children” means any person(s) under the age of 18 years.

The policy should, as far as possible, be brief but specific and explicit, and measurable, to enable
reporting of compliance with the policy in accordance with the Particular Conditions of the Contract
Sub-Clause 26.2 and Appendix B to the General Conditions of Contract.

As a minimum, the policy is set out to the commitments to:

1. apply good international industry practice to protect and conserve the natural
environment and to minimize unavoidable impacts;

2. provide and maintain a healthy and safe work environment and safe systems of work;

3. protect the health and safety of local communities and users, with particular concern
for those who are disabled, elderly, or otherwise vulnerable;

4. ensure that terms of employment and working conditions of all workers engaged in the
Works meet the requirements of the ILO labour conventions to which the host country
IS a signatory;

5. be intolerant of, and enforce disciplinary measures for illegal activities. To be
intolerant of, and enforce disciplinary measures for GBV, inhumane treatment, sexual
activity with children, and sexual harassment;

6. incorporate a gender perspective and provide an enabling environment where women
and men have equal opportunity to participate in, and benefit from, planning and
development of the Works;

7. work co-operatively, including with end users of the Works, relevant authorities,
contractors and local communities;

8. engage with and listen to affected persons and organisations and be responsive to their
concerns, with special regard for vulnerable, disabled, and elderly people;

9. provide an environment that fosters the exchange of information, views, and ideas that
is free of any fear of retaliation, and protects whistleblowers;
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10. minimize the risk of HIV transmission and to mitigate the effects of HIV/AIDS
associated with the execution of the Works;

The policy should be signed by the senior manager of the Employer. This is to signal the intent that
it will be applied rigorously.

MINIMUM CONTENT OF ESHS REQUIREMENTS

In preparing detailed specifications for ESHS requirements, the specialists should refer to and
consider:

e project reports e.g. ESIA/ESMP
e consent/permit conditions
e required standards including World Bank Group EHS Guidelines

e relevant international conventions or treaties etc., national legal and/or regulatory
requirements and standards (where these represent higher standards than the WBG EHS
Guidelines)

e relevant international standards e.g. WHO Guidelines for Safe Use of Pesticides

¢ relevant sector standards e.g. EU Council Directive 91/271/EEC Concerning Urban Waste
Water Treatment

e grievance redress mechanism including types of grievances to be recorded and how to protect
confidentiality e.g. of those reporting allegations of GBV/SEA

e GBV/SEA prevention and management

The detail specification for ESHS should, to the extent possible, describe the intended outcome
rather than the method of working.

The ESHS requirements should be prepared in manner that does not conflict with the relevant
General Conditions of Contract and Particular Conditions of Contract, and in particular:

General Conditions of Contract

Sub-clause 3 Language and Law

Sub-clause 7.1 Subcontracting

Sub-clause 8.1  Other Contractors

Sub-clause 9 Personnel and Equipment

Sub-clause 12 Contractor’s Risks

Sub-clause 15.1  Contractor to Construct the Works
Sub-clause 18 Safety and Protection of the Environment
Sub-clause 19.1  Discoveries

Sub-clause 31  Early Warning

Sub-clause 41.3 Payments

MINIMUM REQUIREMENTS FOR THE BIDDER’S CODE OF CONDUCT

[A minimum requirement for the Code of Conduct should be set out, by the Employer taking into
consideration the issues, impacts, and mitigation measures identified for example in :

e project reports e.g. ESIA/ESMP
e any particular GBV/SEA requirements
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consent/permit—conditions(regutatory —atthority —condittons—attached—to—any—permits—ot
approvals for the project)

required standards including World Bank Group EHS Guidelines

relevant international conventions, standards or treaties, etc., national legal and/or
regulatory requirements and standards (where these represent higher standards than the
WBG EHS Guidelines)

relevant standards e.g. Workers’ Accommodation: Process and Standards (IFC and EBRD)
relevant sector standards e.g. workers accommodation

grievance redress mechanisms.

The types of issues identified could include. risks associated with: labor influx, spread of
communicable diseases, sexual harassment, gender based violence, illicit behavior and crime,
and maintaining a safe environment etc.]

[Amend the following instructions to the Bidder taking into account the above considerations.]

A satisfactory code of conduct will contain obligations on all Contractor’s personnel (including sub-
contractors and day workers) that are suitable to address the following issues, as a minimum.
Additional obligations may be added to respond to particular concerns of the region, the location and
the project sector or to specific project requirements. The code of conduct shall contain a statement
that the term “child” / “children” means any person(s) under the age of 18 years.

The issues to be addressed include:

15.
16.

17.
18.

19.

20.

21.

22.

23.

Compliance with applicable laws, rules, and regulations

Compliance with applicable health and safety requirements to protect the local community
(including vulnerable and disadvantaged groups), the Employer’s and Project Manager’s
personnel, and the Contractor’s personnel, including sub-contractors and day workers,
(including wearing prescribed personal protective equipment, preventing avoidable accidents
and a duty to report conditions or practices that pose a safety hazard or threaten the
environment)

The use of illegal substances

Non-Discrimination in dealing with the local community (including vulnerable and
disadvantaged groups), the Employer’s and Project Manager’s personnel, and the
Contractor’s personnel, including sub-contractors and day workers (for example on the basis
of family status, ethnicity, race, gender, religion, language, marital status, age, disability
(physical and mental), sexual orientation, gender identity, political conviction or social, civic,
or health status)

Interactions with the local community(ies), members of the local community (ies), and any
affected person(s) (for example to convey an attitude of respect, including to their culture and
traditions)

Sexual harassment (for example to prohibit use of language or behavior, in particular towards
women and/or children, that is inappropriate, harassing, abusive, sexually provocative,
demeaning or culturally inappropriate)

Violence including sexual and/or gender based violence (for example acts that inflict
physical, mental or sexual harm or suffering, threats of such acts, coercion, and deprivation
of liberty

Exploitation including sexual exploitation and abuse (for example the prohibition of the
exchange of money, employment, goods, or services for sex, including sexual favors or other
forms of humiliating, degrading behavior, exploitative behavior or abuse of power)

Protection of children (including prohibitions against sexual activity or abuse, or otherwise
unacceptable behavior towards children, limiting interactions with children, and ensuring
their safety in project areas)
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24. Sanitation requirements (for example, to ensure workers use specified sanitary facilities
provided by their employer and not open areas)

25. Avoidance of conflicts of interest (such that benefits, contracts, or employment, or any sort
of preferential treatment or favors, are not provided to any person with whom there is a
financial, family, or personal connection)

26. Respecting reasonable work instructions (including regarding environmental and social
norms)

27. Protection and proper use of property (for example, to prohibit theft, carelessness or waste)
28. Duty to report violations of this Code

29. Non retaliation against workers who report violations of the Code, if that report is made in
good faith.

The Code of Conduct should be written in plain language and signed by each worker to indicate that
they have:

e received a copy of the code;

e had the code explained to them;

e acknowledged that adherence to this Code of Conduct is a condition of employment; and

¢ understood that violations of the Code can result in serious consequences, upto and including
dismissal, or referral to legal authorities.

A copy of the code shall be displayed in a location easily accessible to the community and project
affected people. It shall be provided in languages comprehensible to the local community,
Contractor’s personnel (including sub-contractors and day workers), Employer’s and Project
Manager’s personnel, and affected persons.

PAYMENT FOR ESHS REQUIREMENTS

The Employer’s ESHS and procurement specialists should consider how the Contractor will cost the
delivery of the ESHS requirements. In the majority of cases, the payment for the delivery of ESHS
requirements shall be a subsidiary obligation of the Contractor covered under the prices quoted for
other Bill of Quantity items or activities. For example, normally the cost of implementing work place
safe systems of work, including the measures necessary for ensuring traffic safety, shall be covered
by the Bidder’s rates for the relevant works. Alternatively, provisional sums could be set aside for
discrete activities for example for HIV counselling service, and, GBV/SEA awareness and
sensitization or to encourage the contractor to deliver additional ESHS outcomes beyond the
requirement of the Contract.
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PART 3 — Conditions of Contract and Contract Forms
Section VIII. General Conditions of Contract

These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions of
Contract (PCC) and other documents listed therein, should be a complete document expressing fairly the
rights and obligations of both parties.

These General Conditions of Contract have been developed on the basis of considerable international
experience in the drafting and management of contracts, bearing in mind a trend in the construction industry
towards simpler, more straightforward language.

Table of Clauses

YAV =T =] -1 SRS 64
1. DETINITIONS ...ttt bbbttt b bbb s 64
2. INEEIPIETALION ... bbb 66
3. Va0 U T T== T o N I T SO PR 67
4. Project Manager’s DECISIONS...........ooiriiiiiiiisieieie et 67
5. =] (=T =LA o] o I PSSP 67
6. COMMUNICALIONS. ...ttt ettt e e s e teeseesbeenbeaneesreeneeereesneeneeas 67
7. SUDCONTACTING ...ttt s re e e be e be s e e sreenesraesreeneeas 67
8. (@] 10 =] SO0 1 01 0] £ PSPPSR 68
9. Personnel and EQUIPMENT ..ottt 69
Compliance with Labour REQUIALIONS...........c.oiiiiiiiieieeee e 70
10.  Employer’s and Contractor’s RISKS...........cccoiiriiiiiiiiiiiieeeeee e 70
11, EmPIlOYer’s RISKS ....oiiiiiiiiieiiiieie et 70
12. CONLLACTOT’S RISKS ...iiiviiiitie e it st ettt st et e st e et e e st e e e st e e s sabeeseareesbaeeabeeeans 71
13. INSUTANCE ...ttt ettt b e et et e e et e b e e nneenbeennneens 72
14. YL B L USRS 72
15.  Contractor to Construct the Works including protection of environment, and
assurance of public health and Safety ..o 72
16 The Works to Be Completed by the Intended Completion Date...........ccccccevveiereenee. 73
17 Approval by the Project Manager ..........c.ccooveiieiiieiie e 73
18 SATELY et 73

19 DISCOVEIIES ...ttt ettt ettt b et s s et e et st et e s bt b e e st et e e e nbenbenbeebeens 73
20 POSSESSION OF T8 SHLE ...t e e 73
21 ACCESS 10 ThE SHTE ...ttt e ere s 73
22 Instructions, INSPections and AUAILS .........cooveriiieiieir s 74
23 Appointment of the AdJUICALON ...........ccccoiiiiiice e 74
24 Procedure fOr DISPULES ......ccuviiiiiiie ettt te e 74
25.  Corrupt And Fraudulent PraCtiCesS..........cooiiiiiiieiiieie e 75
B. TIME CONTIOL ... ettt sne e e 75
26 PIOBIAM c.tititeteteeteit et eteete et e eteeteete et et eseess e st eseeteeteebesbese s essessesseseeseebeebeebesesensenseseeseeteereetetens 75
27. Extension of the Intended Completion Date ..........cccccovvevieiiie e 76
28. ACCRIBIALION ...ttt ettt ettt b e e nbe e e e s b e e nbeanne s 76
29. Delays Ordered by the Project Manager ...........ccoveeeieneienese e 76
30. ManagemMENt IMBELINGS .....coveeiieiie ettt b et e st e st e e sreeanbeenreas 76
3L, EArTY WAAIMING ..ecvieee ittt bbbttt nb ettt 77



C. QUALILY CONLIOL .....iiiicee ettt e e e e e sreeneesreene e 77
32. QUAIILY ASSUIAINCE........etiitiitiitieie ettt ettt e bbbttt b et b bbbt be e 77
I A - £ F TP TR PPRPRPPRRTPRN 77

34. Identifying and Correction Of DEfECTS.........cccoviiiieieiic e 78
35, UNCOITECTEU DETECLS .....viiviiiiiieiieiiee ettt bbb 78
D 2 O 151 SO0 1 1 o] PSPPSR 78
T O] 1 - (ot o o SOOI PRP 78
37. Changes in the CONraCt PrICE .......co.oiiiiiiiiieeeee e 78
B8, VAITALIONS. ...ttt bbbttt bbbt bttt e Rt e e e e bbb b bt 79
39. CaSh FIOW FOMBCASES ......eeiuieieeiieiiie ittt sttt sttt sneenne e 80
40. PaymMENt CertifiCAES.....cviiieiie et re et reeteanaenreas 80
AL, PAYIMENES.....oiiieiiiiie e 80

42, COMPENSALION EVENLS ......iviiiicic ettt re et e s teeaeanaenne s 81
T IV OSSPSR 82

A2, CUITENCIES ...vevieteeteesiesteste st sttt ettt e e et et st e s bt et e e b e Rt e s e e e be e b e e b e e bt e bt e st e st e benbeebesbenbeaneeneeneas 82
45, PriCE AGJUSTMENT ...ttt ettt b ettt 82
AB. RETENTION. ... .iitiitiitieiieie ettt bbbttt ettt e s be et e s bt e s e e st e benbesbesbenneareas 85

A7, LIQUIOATED DAMAGES .. .c.veueeeiiiiiieiieieeie ettt bbbttt bbbttt 85
A8. BONUS ...ttt ettt ettt h ettt e R e e Rt e R et e bt e R et e R e e Re e R e e e e e reearneeree s 86

49, AQVANCE PAYMENT .....ouiiiiitiitiiee bbbttt bbbt 86
SECUIBA AUVANCES. ...ttt sttt bbbttt s b et b e et e e st e e et et e be st e nbe s bt e reaneene e 86
50. SECUITIES ...vveveeiieiteesieesiesteeste e e teeste e esteesteeseesse e teeseeese e teaseesseeeeeneeebeenseaneesseenteaneesreensens 86
DL, DAYWOTKS ... ettt ctee ittt ettt ettt e st e et e st e e be et e ese e s beesteeneesre e teaneenreereenee e 86

52. COSE OF REPAITS ...ttt bbbttt nb bbbttt 86
E. Finishing the CONTIaCT..........ccuoiiiiiii e 87
X 0100101 =1 o] [ ST USROS 87
54, TAKING OV ..ttt bt bbbttt ettt b e bbbt et 87
55, FINAL ACCOUNT ...ttt bbbttt et st e st et e sbeeneeneene e e 87
56. Operating and Maintenance ManUAIS ............ccooiiiiiirinei e 87
oY A =1 4T LA T o TSP PRPSPRRR 87
58. Payment upon TerMINATION ........ccoiiiriiiiiiiiieie e 89
LS o (0] 01T 1 PP 89

60. Release from PerformanCe...........coiieieiiereeie et nre e 89
61. Suspension of Bank Loan or Credit..........cccoviiiiiiiiiciiccece e 89

212



Channel Stabilizing Works

1. Definitions

General Conditions of Contract

A. General

1.1 Boldface type is used to identify defined terms.

@

©
©

@
©)
®

@

W)

®

(m)
Q)

©

The Accepted Contract Amount means the amount
accepted in the Letter of Acceptance for the executionand
completion of the Works and the remedying of any defects.

Not used.

The Adjudicator is the person appointed jointly by the
Employer and the Contractor to resolve disputes in the first
instance, as provided for in GCC 23.

Bank means the financing institution named in the PCC.

Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Bid.

Compensation Events are those defined in GCC Clause 42
hereunder.

The Completion Date is the date of completion of the
Works as certified by the Project Manager, in accordance
with GCC Sub-Clause 53.1.

The Contract is the Contract between the Employer and the
Contractor to execute, complete, and maintain the Works.
It consists of the documents listed in GCC Sub-Clause 2.3
below.

The Contractor is the party whose Bid to carry out the
Works has been accepted by the Employer.

The Contractor’s Bid is the completed bidding document
submitted by the Contractor to the Employer.

The Contract Price is the Accepted Contract Amount
stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the Contract.

Days are calendar days; months are calendar months.
Not used.

A Defect is any part of the Works not completed in
accordance with the Contract.

The Defects Liability Certificate is the certificate issued by
Project Manager upon correction of defects by the
Contractor.
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The Defects Liability Period is the period named in the
PCC pursuant to Sub-Clause 34.3 and calculated from the
Completion Date.

Drawings means the drawings of the Works, as included
in the Contract, and any additional and modified drawings
issued by (or on behalf of) the Employer in accordance
with the Contract, include calculations and other
information provided or approved by the Project Manager
for the execution of the Contract.

The Employer is the party who employs the Contractor to
carry out the Works, as specified in the PCC.

Equipment is the Contractor’s machinery and vehicles
brought temporarily to the Site to construct the Works.

“In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in a
permanent record,

The Initial Contract Price is the Contract Price listed in the
Employer’s Letter of Acceptance.

The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works.
The Intended Completion Date is specified in the PCC.
The Intended Completion Date may be revised only by the
Project Manager by issuing an extension of time or an
acceleration order.

Materials are all supplies, including consumables, used by
the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

The Project Manager is the person named in the PCC (or
any other competent person appointed by the Employer
and notified to the Contractor, to act in replacement of the
Project Manager) who is responsible for supervising the
execution of the Works and administering the Contract.

PCC means Particular Conditions of Contract.

(aa) The Site is the area defined as such in the PCC.

(bb) Site Investigation Reports are those that were included in

the bidding documents and are factual and interpretative
reports about the surface and subsurface conditions at the
Site.
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2.

Interpretation 2.1

2.2

2.3

(cc) Specification means the Specification of the Works
included in the Contract and any modification or addition
made or approved by the Project Manager.

(dd) The Start Date is given in the PCC. It is the latest date
when the Contractor shall commence execution of the
Works. It does not necessarily coincide with any of the
Site Possession Dates.

(ee) A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the work
in the Contract, which includes work on the Site.

(ff) Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed
for construction or installation of the Works.

(9g) A Variation is an instruction given by the Project Manager
which varies the Works.

(hh)  The Works are what the Contract requires the Contractor
to construct, install, and turn over to the Employer, as
defined in the PCC.

In interpreting these GCC, words indicating one gender include all
genders. Words indicating the singular also include the plural and

words indicating the plural also include the singular. Headings

have no significance. Words have their normal meaning under the

language of the Contract unless specifically defined. The Project

Manager shall provide instructions clarifying queries about these

GCC.

If sectional completion is specified in the PCC, references in the
GCC to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date
for the whole of the Works).

The documents forming the Contract shall be interpreted in the
following order of priority:

@ Agreement,

(b) Letter of Acceptance,

(©) Contractor’s Bid& Priced Bill of Quantities,

(d) Particular Conditions of Contract,

(e) General Conditions of Contract including Appendices,
) Specifications,

(s)) Drawings,
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3. Language and
Law

4. Project
Manager’s
Decisions

5. Delegation

6. Communica-
tions

3.1

3.2

(h) Joint Venture Agreement [where applicable], and

Q) any other document listed in the PCC as forming part of
the Contract.

The language of the Contract and the law governing the Contract
are stated in the PCC.

Salient features of major labour and other laws that are applicable
to construction industry in India are given as Appendix 1 to these
General Conditions of Contract.

Throughout the execution of the Contract, the Contractor shall
comply with the import of goods and services prohibitions in India
when

(@) as a matter of law or official regulations, India prohibits
commercial relations with that country; or

(b) by an act of compliance with a decision of the United Nations
Security Council taken under Chapter VII of the Charter of the
United Nations, India prohibits any import of goods from that
country or any payments to any country, person, or entity in that
country.

4.1 Except where otherwise specifically stated, the Project Manager

shall decide contractual matters between the Employer and the
Contractor in the role representing the Employer.

However, if the Project Manager is required, under the rules and
regulations and orders of the Employer, to obtain approval of some
other authorities for specific actions, he will so obtain the
approval. Provided further that any requisite approval shall be
deemed to have been given by the Employer for any such authority
exercised by the Project Manager.

5.1 Unless otherwise specified in the PCC, the Project Manager may

delegate any of his duties and responsibilities to other people,
except to the Adjudicator, after notifying the Contractor, and may
revoke any delegation after notifying the Contractor.

6.1 Communications between parties that are referred to in the

Conditions shall be effective only when in writing. A notice shall
be effective only when it is delivered. All oral instructions shall
be confirmed in writing in seven working days.

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project

Manager upto a ceiling specified in PCC, but may not assign the
Contract without the approval of the Employer in writing.
Subcontracting shall not alter the Contractor’s obligations.
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8. Other
Contractors

7.2

73

74

(Note:

The Project Manager should satisfy himself before recommending
to the Employer whether:

a) the circumstances warrant such sub-contracting; and,

b) the sub-Contractor so proposed for the Work possesses
the experience, qualifications and equipment necessary
for the job proposed to be entrusted to him in proportion
to the quantum of Works to be sub-contracted.

If payments are proposed to be made directly to that sub-
contractor, this should be subject to specific authorization by the
prime contractor so that his arrangement does not alter the
contractor’s liability or obligations under the contract.

The Contractor shall not be required to obtain any consent from
the Employer for:

(@) the sub-contracting of any part of the Works for which
the Sub-Contractor is already named in the contract;

() the provision for labour, or labour component, and,

(c) the purchase of materials which are in accordance with

the standards specified in the contract.

1. All bidders are expected to indicate clearly in the bid, if they proposed sub-
contracting elements of the works amounting to more than 10 percent of the
Bid Price. For each such proposal the qualification and the experience of
the identified sub-contractor in the relevant field should be furnished along
with the bid to enable the Employer to satisfy himself about their
qualifications before agreeing for such sub-contracting and include it in the
contract. In view of the above, normally no additional sub-contracting
should arise during execution of the contract.

2. However, [a] sub-contracting for certain specialized elements of the work is
not unusual and acceptable for carrying out the works more effectively; but
vertical splitting of the works for sub-contracting is not acceptable. [b] in
any case, proposal for sub-contracting in addition to what was specified in
bid and stated in contract agreement will not be acceptable if the value of
such additional sub-contracting exceeds 25% of value of work which was to
be executed by Contractor without sub-contracting.

3. Assignment of the contract may be acceptable only under exceptional
circumstances such as insolvencies/liquidation or merger of companies etc.)

8.1 The Contractor shall cooperate and share the Site with other

contractors, public authorities, utilities, and the Employer between
the dates given in the Schedule of Other Contractors, as referred
to in the PCC. The Contractor shall also provide facilities and
services for them as described in the Schedule. The Employer may
modify the Schedule of Other Contractors, and shall notify the
Contractor of any such modification.
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9. Personneland 9.1 The Contractor shall employ the key personnel and use the
Equipment equipment identified in its Bid and referred to in the PCC, to carry
out the Works or other personnel and equipment approved by the
Project Manager. The Project Manager shall approve any proposed
replacement of key personnel and equipment only if their relevant
qualifications or characteristics are substantially equal to or better than

those proposed in the Bid.

9.2 The Project Manager may require the Contractor to remove from
the Site of Works, a member of the Contractor’s staff or his work

force, who:

(@) persists in any misconduct or lack of care,

() carries out duties incompetently or negligently,

() fails to conform with any provisions of the Contract, or
(d) persists in any conduct which is prejudicial to safety,

health, or the protection of the environment.

9.3 If the Employer, Project Manager or Contractor determines, that
any employee of the Contractor be determined to have engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practice
during the execution of the Works, then that employee shall be
removed in accordance with Clause 9.2 above

9.4 In all the above cases, the contractor shall ensure that the person
leaves the site within seven days and has no further connection
with the work in the contract. The Contractor shall appoint a
suitable replacement within 28 days or earlier as may be agreed to
between the Project manager and the Contractor.

9.5 The Contractor shall not employ any retired Gazetted officer who
has either not completed two years after the date of retirement or
has not obtained permission from the Government authorities for
employment with the Contractor?®,

9.6 The Contractor shall, unless otherwise provided in the Contract,
make his own arrangements for the engagement of all staff and
labour, local or other, and for their payment, housing, feeding and
transport. The Contractor shall, if required by the Project
Manager, deliver to the Project Manager a return in detail, in such
form and at such intervals as the Project Manager may prescribe,
showing the staff and the numbers of the several classes of labour

28Based on Government Directives.
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Compliance with
Labour
Regulations

10. Employer’s
and
Contractor’s
Risks

11. Employer’s
Risks

9.7

9.8

9.9

10.1

111

from time to time employed by the Contractor on the Site and such
other information as the Project Manager may require.

During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour
enactments and rules made there under, regulations, notifications
and bye laws of the State or Central Government or local authority
and any other labour laws (including rules), regulations, bye laws
that may be passed or notification that may be issued under any
labour law prevailing on the Base Date either by the State or the
Central Government or the local authority. The Contractor shall
keep the Employer indemnified in case any action is taken against
the Employer by the competent authority on account of
contraventions including amendments. If the Employer is caused
to pay or reimburse, such amounts as may be necessary to cause
or observe, or for non-observance of the provisions stipulated in
the notifications/bye laws/Acts/Rules/regulations including
amendments, if any, on the part of the Contractor, the Project
Manager/ Employer shall have the right to deduct any money due
to the Contractor including his amount of performance security
and if applicable, the Environmental, Social, Health and Safety
(ESHS) Performance Security. The Employer/ Project Manager
shall also have right to recover from the Contractor any sum
required or estimated to be required for making good the loss or
damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no
case shall be treated as the employees of the Employer at any point
of time.

The Contractor shall duly comply with the provisions of the
Apprentices Act 1961 (111 of 1961) and the rules made there under,
and comply, failure or neglect to shall be subject to all liabilities
and penalties provided in the said Act and Rules.

The Employer carries the risks which this Contract states are
Employer’s risks, and the Contractor carries the risks which this
Contract states are Contractor’s risks.

From the Start Date until the Defects Liability Certificate has been
issued, the following are Employer’s risks:

@  The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(i) use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result
of the Works or
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() negligence, breach of statutory duty, or interference
with any legal right by the Employer or by any person
employed by or contracted to him except the
Contractor.

(W The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country
where the Works are to be executed.

11.2 From the Completion Date until the Defects Liability Certificate
has been issued, the risk of loss of or damage to the Works, Plant,
and Materials is an Employer’s risk except loss or damage due to

(@) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was
not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.

12. Contractor’s 12.1 From the Starting Date until the Defects Liability Certificate has
Risks been issued, the risks of personal injury, death, and loss of or
damage to property (including, without limitation, the Works,
Plant, Materials, and Equipment) which are not Employer’s risks

are Contractor’s risks.
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13. Insurance

14. Site Data

15. Contractor to
Construct
the Works
including
protection of
environment,
and
assurance of
public health
and safety

13.1 The Contractor shall provide, in the joint names of the Employer

132

133

134

135

141

15.1

1521

1522

and the Contractor, insurance cover from the Start Date to theend
of the Defects Liability Period, in the amounts and deductibles
stated in the PCC for the following events which are due to the
Contractor’s risks:

@ loss of or damage to the Works, Plant, and Materials [which
are incorporated in works];

() loss of or damage to Construction Equipment;

© loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the Contract;
and

(d personal injury or death.

Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance which
the Contractor should have provided and recover the premiums the
Employer has paid from payments otherwise due to the Contractor
or, if no payment is due, the payment of the premiums shall be a
debt due.

Alterations to the terms of insurance shall not be made without the
approval of the Project Manager.

Both parties shall comply with any conditions of the insurance
policies.

The Contractor shall be deemed to have examined any Site Data
referred to in the PCC, supplemented by any information
available to the Contractor.

The Contractor shall construct and install the Works in accordance
with the Specifications and Drawings and as per instructions of
Project Manager.

The Contractor shall take all reasonable steps to protect the
environment on and off the Site and to avoid damage or nuisance
to persons or to property of the public or others resulting from
pollution, noise or other cause arising as a consequence of his
methods of operation.

During continuance of the contract, the contractor and his sub-
contractors shall abide at all times by all existing enactments on
environmental protection and rules made thereunder,
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16

17

18

19

20

21

The Works to
Be Completed
by the
Intended
Completion
Date

Approval by
the Project
Manager

Safety

Discoveries

Possession of
the Site

Access to the
Site

regulations, notifications and by-laws of the Sate or Central
Government, or local authorities and other law, bye-law,
regulations that may be passed or notification that may be issued
in this respect in future by the State or Central Government or
the local authority. Salient features of the major laws are given
in Appendix 1 to the General Conditions of Contract.

16.1 The Contractor may commence execution of the Works on the

17.1

17.2

17.3

174

175

Start Date and shall carry out the Works in accordance with the
Program submitted by the Contractor, as updated with the
approval of the Project Manager, and complete them by the
Intended Completion Date.

The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project Manager,
for his approval.

The Contractor shall be responsible for design of Temporary
Works.

The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design
of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by
the Project Manager before this use.

18.1 The Contractor shall be responsible for the safety of all activities

on the Site.

19.1 Anything of historical or other interest or of significant value

unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of
such discoveries and carry out the Project Manager’s instructions
for dealing with them.

20.1 The Employer shall give possession of all parts of the Site to the

Contractor. If possession of a part is not given by the date stated
in the PCC, the Employer shall be deemed to have delayed the
start of the relevant activities, and this shall be a Compensation
Event.

21.1 The Contractor shall allow the Project Manager and any person

authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being carried
out or is intended to be carried out.
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22 Instructions,
Inspections
and Audits

23 Appointment
of the
Adjudicator

24 Procedure for
Disputes

221

222

22.3

231

2311

232

241

The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the Site is
located.

The Contractor shall keep, and shall make all reasonable efforts
to cause its Subcontractors and sub-consultants to keep, accurate
and systematic accounts and records in respect of the Works in
such form and details as will clearly identify relevant time
changes and costs.

The Contractor shall permit and shall cause its Subcontractors
and sub-consultants to permit, the Bank and/or persons
appointed by the Bank to inspect the Site and/or the accounts
and records relating to the performance of the Contract and the
submission of the bid, and to have such accounts and records
audited by auditors appointed by the Bank if requested by the
Bank. The Contractor’s and its Subcontractors’ and sub-
consultants’ attention is drawn to Sub-Clause 25.1 which
provides, inter alia, that acts intended to materially impede the
exercise of the Bank’s inspection and audit rights provided for
under Sub-Clause 22.2 constitute a prohibited practice subject to
contract termination (as well as to a determination of
ineligibility pursuant to the Bank’s prevailing sanctions
procedures).

The Adjudicator named in PCC shall be appointed jointly by the
Employer and the Contractor, at the time of the Employer’s
issuance of the Letter of Acceptance. If, in the Letter of
Acceptance, the Employer does not agree on the appointment
of the Adjudicator, the Employer will request the Appointing
Authority designated in the PCC, to appoint the Adjudicator
within 14 days of receipt of such request.

The Adjudicator should be in position before “notice to proceed
with work™ is issued to the Contractor and an agreement should
be signed with the Adjudicator jointly by the Employer and the
Contractor in the form attached — Appendix 3.

Should the Adjudicator resign or die, or should the Employer
and the Contractor agree that the Adjudicator is not functioning
in accordance with the provisions of the Contract; a new
Adjudicator shall be jointly appointed by the Employer and the
Contractor. In case of disagreement between the Employer and
the Contractor, within 30 days, the Adjudicator shall be
designated by the Appointing Authority designated in the PCC
at the request of either party, within 14 days of receipt of such
request.

If the Contractor believes that a decision taken by the Project
Manager was either outside the authority given to the Project
Manager by the Contract or that the decision was wrongly
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25. Corrupt And
Fraudulent

Practices

26. Program

24.2

243

244

taken, the decision shall be referred to the Adjudicator within
14 days of the notification of the Project Manager’s decision.

The Adjudicator shall give a decision in writing within 28 days
of receipt of a notification of a dispute.

The Adjudicator shall be paid daily at the rate specified in the
PCC, together with reimbursable expenses of the types
specified in the PCC, and the cost shall be divided equally
between the Employer and the Contractor. Whatever decision
is reached by the Adjudicator, either party may refer that
decision to an Arbitrator within 28 days of the Adjudicator’s
written decision. If neither party refers the dispute to arbitration
within the above 28 days, the Adjudicator’s decision shall be
final and binding.

The arbitration shall be conducted in accordance with the
arbitration procedures published by the institution named and in
the place specified in the PCC.

The Arbitrator(s) shall give a decision in writing within 120 days
of start of the proceedings unless otherwise agreed to by the
Parties. The Arbitrators shall entertain only those issues which
have been earlier referred to the Adjudicator and either party is
dissatisfied with the decision given by the Adjudicator.

25.1 The Bank requires compliance with its policy in regard to corrupt

and fraudulent practices as set forth in Appendix A to the GCC.

25.2 The Employer requires the Contractor to disclose any commissions

261

262

or fees that may have been paid or are to be paid to agents or any
other party with respect to the bidding process or execution of the
Contract. The information shall be disclosed as and when such
payments are made or agreed to, and compliance with the
disclosure requirement shall be furnished, while submitting each
monthly statement for payments; such disclosure must include at
least the name and address of the agent or other party, the amount
and currency, and the purpose of the commission, gratuity orfee.

B. Time Control

Within the time stated in the PCC, after the date of the Letter
of Acceptance, the Contractor shall submit to the Project
Manager for approval a revised Program showing the general
methods, arrangements, order, and timing for all the activities in
the Works along with monthly cash flow forecasts.

An update of the Program shall be a program showing the actual
progress achieved on each activity and the effect of the progress
achieved on the timing of the remaining work, including any
changes to the sequence of the activities.

224



Channel Stabilizing Works

27. Extension of
the Intended
Completion Date
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264
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The Contractor shall submit to the Project Manager for approval
an updated Program at intervals no longer than the period stated
in the PCC. If the Contractor does not submit an updated
Program within this period, the Project Manager may withhold
the amount stated in the PCC from the next payment certificate
and continue to withhold this amount until the next payment
after the date on which the overdue Program has been submitted.

The Project Manager’s approval of the Program shall not alter
the Contractor’s obligations. The Contractor may revise the
Program and submit it to the Project Manager again at any time.
A revised Program shall show the effect of Variations and
Compensation Events.

The Project Manager shall extend the Intended Completion Date
including milestones if a Compensation Event occurs or a
Variation is issued which makes it impossible for Completion to
be achieved by the Intended Completion Date as per agreed
milestones without the Contractor taking steps to accelerate the
remaining work, which would cause the Contractor to incur
additional cost.

The Project Manager shall decide whether and by how much to
extend the Intended Completion Date/milestones within 21 days
of the Contractor asking the Project Manager for a decision upon
the effect of a Compensation Event or Variation and submitting
full supporting information. If the Contractor has failed to give
early warning of a delay or has failed to cooperate in dealing
with a delay, the delay by this failure shall not be considered in
assessing the new Intended Completion Date/milestones.

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the

29. Delays
Ordered by the
Project Manager

30. Management
Meetings

Intended Completion Date, the Project Manager shall obtain
priced proposals for achieving the necessary acceleration from
the Contractor. If the Employer accepts these proposals, the
Intended Completion Date shall be adjusted accordingly and
confirmed by both the Employer and the Contractor.

28.2 If the Contractor’s priced proposals for acceleration are accepted

29.1

30.1

by the Employer, they are incorporated in the Contract Price and
treated as a Variation.

The Project Manager may instruct the Contractor to delay the
start or progress of any activity within the Works.

Either the Project Manager or the Contractor may require the
other to attend a management meeting. (Which will be held at
the place indicated in PCC. The periodicity to be fixed by
Project Manager / Contractor jointly). The business of a
management meeting shall be to review the progress of
construction with reference to the construction program given in
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31. Early Warning

32. Quality

Assurance

33. Tests

30.2

31.1

31.2

21

accordance with GCC 26.1, the plans for remaining work and to
deal with matters raised in accordance with the early warning
procedure.

The Project Manager shall record the business of management
meetings and provide copies of the record to those attendingthe
meeting and to the Employer. The responsibility of the parties
for actions to be taken shall be decided by the Project Manager
either at the management meeting or after the management
meeting and stated in writing to all who attended the meeting.

The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances that
may adversely affect the quality of the work, increase the
Contract Price, or delay the execution of the Works. The Project
Manager may require the Contractor to provide an estimate of
the expected effect of the future event or circumstance on the
Contract Price and Completion Date. The estimate shall be
provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Project Manager in
making and considering proposals for how the effect of such an
event or circumstance can be avoided or reduced by anyone
involved in the work and in carrying out any resulting instruction
of the Project Manager.

C. Quality Control

The Contractor shall institute Quality Assurance (QA) and
Quality Control (QC) systems in accordance with Quality
Assurance Plan to demonstrate compliance with the
requirements of the Contract as approved by the Project
Manager.

Compliance with the QA/QC systems shall not relieve the
Contractor of any of his duties obligations or responsibilities
under the Contract.

33.1 The Contractor shall provide all apparatus, assistance,

documents and other information, electricity, equipment, fuel,
consumables, instruments, labour, materials, and suitably
qualified and experienced staff, as are necessary to carry out the
specified tests efficiently.

33.2 If the Project Manager instructs the Contractor to carry out atest

not specified in the Specification to check whether any work has
a Defect and the test shows that it does, the Contractor shall pay
for the test and any samples. If there is no Defect, the test shall
be a Compensation Event.

226



Channel Stabilizing Works

34.1dentifying and
Correction of
Defects

35. Uncorrected
Defects

34.1. The Project Manager shall check the Contractor’s work and notify
the Contractor of any defects that are found specifying a time by
which it should be corrected. Such checking shall not affect the
Contractor’s responsibilities. The Project Manager may instruct
the Contractor to search for a Defect and to uncover and test any
work that the Project Manager considers may have a Defect.

34.2  The contractor shall permit the Employer’s Technical auditor to
check the contractor’s work and notify the Project Manager and
Contractor of any defects that are found. Such a check shall not
affect the Contractor’s or the Project Manager’s responsibility
as defined in the Contract Agreement

34.3  The Project Manager shall give notice to the Contractor of any
Defects [specifying a time limit by which it should be corrected]
before the end of the Defects Liability Period, which begins at
Completion, and is defined in the PCC. The Defects Liability
Period shall be extended for as long as Defects remain to be
corrected.

344  Every time notice of a Defect is given, the Contractor shall
correct the notified Defect within the length of time specified by
the Project Manager’s notice.

35.1 If the Contractor has not corrected a Defect within the time
specified in the Project Manager’s notice, the Project Manager
shall assess the cost of having the Defect corrected and the
Contractor shall pay this amount.

Note: 1. Where in certain cases, the technical specifications provide
for acceptance of works within specified tolerance limits at reduced
rates, Project Manager will certify payments to Contractor
accordingly.

2. Where the failure to correct a particular defect within the specified
time is considered as a fundamental breach of contract a notice should
be given to the contractor as stated in GCC 57.2(e).

D. Cost Control

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works

37. Changes in the
Contract Price

to be performed by the Contractor. The Bill of Quantities is used
to calculate the Contract Price. The Contractor will be paid for
the quantity of the work accomplished at the rate in the Bill of
Quantities for each item.

371 If the final quantity of the work done differs from the guantity
in the Bill of Quantities for the particular item by more than 25
percent, provided the change exceeds 1 percent of the Initial
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38. Variations

Contract Price, the Project Manager shall adjust the rate to allow
for the change.

(@) If the quantity of work executed exceeds the quantity of

the item in BOQ beyond the higher specified limit the
Project Manager shall fix the rate to be applied for the
additional quantity of the work executed.

(b) If the quantity of work executed less than the quantity
of the item in BOQ lesser than the lower specified limit,
the Project Manager shall fix the rate to be applied for
whole of the quantity of the work so executed.

37.2. The Project Manager shall not adjust rates from changes in

quantities if thereby the Initial Contract Price is exceeded by
more than 15 percent, except with the prior approval of the
Employer.

37.3 If requested by the Project Manager, the Contractor shall provide

38.1

382

383

384

the Project Manager with a detailed cost breakdown of any rate
in the Bill of Quantities.

All Variations shall be included in updated Programs, produced
by the Contractor.

The Contractor shall provide the Project Manager with a
quotation (with breakdown of unit rates) for carrying out the
Variation when requested to do so by the Project Manager. The
Project Manager shall assess the quotation, which shall be given
within seven (7) days of the request or within any longer period
stated by the Project Manager and before the Variation is
ordered.

If the work in the Variation corresponds to an item description
in the Bill of Quantities and if, in the opinion of the Project
Manager, the quantity of work above the limit stated in Sub-
Clause 37.1 or the timing of its execution do not cause the cost
per unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost
per unit of quantity changes, or if the nature or timing of the
work in the Variation does not correspond with items in the Bill
of Quantities, the quotation by the Contractor shall be in the
form of new rates for the relevant items of work.

If the Contractor’s quotation is unreasonable, [or if contractor
fails to provide the Project Manager with a quotation within a
reasonable time specified by Project Manager in accordance
with GCC38.2] the Project Manager may order the Variation and
make a change to the Contract Price, which shall be based on the
Project Manager’s own forecast of the effects of the Variation
on the Contractor’s COStS
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39. Cash Flow
Forecasts

40. Payment
Certificates

41. Payments

385

386

39.1

401

402

403

404

405

406

41.1

If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and considered
without delaying the work, no quotation shall be given and the
Variation shall be treated as a Compensation Event.

The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

When the Program, is updated, the Contractor shall provide the
Project Manager with an updated cash flow forecast. The cash
flow forecast shall be in Indian Rupees.

The Contractor shall submit to the Project Manager monthly
statements of the estimated value of the work executed less the
cumulative amount certified previously alongwith details of
measurement of the quantity of works executed in a tabular form
approved by the Project Manager.

The Project Manager shall check the details given in the
Contractor’s monthly statement and within 14 days certify the
amounts to be paid to the Contractor after taking into account
any credit or debit for the month in question in respect of
materials for the works in the relevant amount and under
conditions set forth in GCC Sub-Clause 49.4 [Secured Advance]

The value of work executed shall be determined by the Project
Manager after due check and measurement of the quantities
claimed as executed by the contractor

The value of work executed shall comprise of the value of the
quantities of work in the Bill of Quantities that have been
completed;

The value of work executed shall include the valuation of
Variations and Compensation Events.

The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

Payments shall be adjusted for deductions for advance
payments, retention, other recoveries in terms of contract &
taxes to be deducted at source [TDS] as per applicable law. The
Employer shall pay the Contractor the amounts certified by the
Project Manager within 28 days of the date of each certificate.
If the Employer makes a late payment, the Contractor shall be
paid interest on the late payment in the next payment. Interest
shall be calculated from the date by which the payment should
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Events

412

413

42.1

have been made upto the date when the late payment is made at
the rate stated in the PCC.

If an amount certified is increased in a later certificate or as a
result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment as
setout in this clause. Interest shall be calculated at the rate stated
in GCC 41.1 above, from the date upon which the increased
amount would have been certified in the absence of dispute.

Items of the Works for which no rate or price has been entered
in shall not be paid for by the Employer and shall be deemed
covered by other rates and prices in the Contract.

The following shall be Compensation Events:

@ The Employer does not give access to a part of the Site by

the Site Possession Date pursuant to GCC Sub-Clause 20.1.

(W The Employer modifies the Schedule of Other Contractors

in a way that affects the work of the Contractor under the
Contract.

© The Project Manager orders a delay or does not issue

Drawings, Specifications, or instructions required for
execution of the Works on time.

(d The Project Manager instructs the Contractor to uncover or

to carry out additional tests upon work, which is then found
to have no Defects.

€ The Project Manager unreasonably does not approve a

subcontract to be let.

Ground conditions are substantially more adverse than could
reasonably have been assumed before issuance of the Letter
of Acceptance from the information issued to bidders
(including the Site Investigation Reports), from information
available publicly and from a visual inspection of the Site.

(© The Project Manager gives an instruction for dealing with an

unforeseen condition, caused by the Employer, oradditional
work required for safety or other reasons.

() Other contractors, public authorities, utilities, or the

Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

The advance payment is delayed.
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43. Tax

44, Currencies

45. Price
Adjustment

42.2

42.3

42.4

43.1

43.2

44.1
451

The effects on the Contractor of any of the Employer’s
Risks.

(k)  The Project Manager unreasonably delays issuing a

Certificate of Completion.

If a Compensation Event would cause additional cost or would
prevent the work being completed before the Intended
Completion Date, the Contract Price shall be increased and/or
the Intended Completion Date shall be extended. The Project
Manager shall decide whether and by how much the Contract
Price shall be increased and whether and by how much the
Intended Completion Date shall be extended.

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has
been provided by the Contractor, it shall be assessed by the
Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract
Price based on the Project Manager’s own forecast. The Project
Manager shall assume that the Contractor shall react
competently and promptly to the event.

The Contractor shall not be entitled to compensation to the
extent that the Employer’s interests are adversely affected by the
Contractor’s not having given early warning or not having
cooperated with the Project Manager.

The rates quoted by the Contractor shall be deemed to be
inclusive of the VAT, Sales and other taxes that the Contractor
will have to pay for the performance of this Contract. The
Employer will perform such duties in regard to the deduction of
such taxes at source [TDS] as per applicable law.

The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the deadline for
the submission of bids for the Contract and the date of the last
Completion certificate. The adjustment shall be the change in
the amount of tax payable by the Contractor, provided such
changes are not already reflected in the Contract Price.

All payments shall be made in Indian Rupees.

Contract price shall be adjusted for increase or decrease in rates
and price of labour, materials, fuels and lubricants and other
inputs to the works in accordance with the principles and
procedures outlined below. A table of adjustment data is
included in the PCC which indicates the coefficients of various
inputs and the sources of indices for various schedules of BOQ.
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If the PCC does not include a table of adjustment data this sub
clause shall not apply and there shall be no price adjustment.

(@)

(b)

©)

(d)

The price adjustment according to sub para (d) below,
shall apply for the work done from the start date given
in the PCC upto the end of the Intended Completion
Date. If there is delay in completion beyond such date
for reasons attributable to the contractor, the Price
Adjustment for the work carried out during such period,
for reasons attributable to the Contractor, shall be
regulated by sub-para (g) below.

The Contract Price shall be adjusted to take account of
any increase or decrease in cost after the base date,
which affect the Contractor in performance of
obligations under the Contract.

The total value (R) of the work done during the
specified period[GCC 40.1]shall be as under:

R=SUM (Rs1+ Rs2+ Rsa+ ....... Rsn),
Where,

‘Rsn’ 1S the value of work done during the specified period
to which the price adjustment shall be applied for the
relevant schedule of Bill of Quantities (BOQ) specified
in P.C.C during the specified period, and represented as
under:

Rsn = (Vsn + Ssn) minus (amount of secured advance
recovered in the same period + value of works executed
under variations for which price adjustments will be
worked separately based on terms mutually agreed
between the Project Manager and the Contractor)

where,

Vsnis the total value of work done during the specified
period for the respective schedule of BOQ, and

Ssn is the secured advance paid during the specified
period for the respective schedule of BOQ,

The adjustment to be applied to the amount otherwise
payable to the Contractor, as valued in accordance with
the appropriate schedule of BOQ and certified in
Payment Certificates, shall be determined from
formulae which shall be of the following general type:

Pn: a+b Ln/Lo+C En/Eo+ d Mn/M0+ ..........

232



Channel Stabilizing Works

)

(f)

@

where,

“Pn” is the adjustment multiplier to be applied to the value
of the work done during the period “n”, this period being
a month unless otherwise stated in the PCC.

(192

a” is a fixed coefficient, stated in the relevant table of
adjustment data, representing the non-adjustable portion
in contractual payments;

“b”, “c”, “d”,... are coefficients representing the
estimated proportion of each cost element related to the
execution of the Works, as stated in the relevant table of
adjustment data; such tabulated cost elements may be
indicative of resources such as labour, equipment and
materials;

“Ln”[Labour], “En”[Equipment], “Mn”[Material], .... are
the current cost indices or reference prices for period “n”,
each of which is applicable to the relevant tabulated cost
element  [Labour, Equipment, Steel, Cement,
Fuel/Lubricants, Bitumen, others] on the date, specified
in the Table-2 of Adjustment Data, prior to the last day of
the period (to which the particular Payment Certificate
relates); and

“Lo”, “Eo”, “Mo”, ....are the base cost indices or reference
prices, expressed in the relevant currency of payment,
each of which is applicable to the relevant tabulated cost
element on the Base Date.

The cost indices or reference prices stated in the tables of
adjustment data given in PCC shall be used. The
base date shall be the deadline for the submission of bids.

If the Contractor fails to complete the Works within the
Intended Completion date, adjustment of prices
thereafter shall be made using either:

() index or price applicable for each cost element
tabulated in the tables of adjustment data on the
specified date prior to the expiry of the Intended
Completion Date, or

(i) the current index or price applicable for the
period in question whichever is more favourable
to the Employer.

The weightings (coefficients) for each of the factors of
cost stated in the table(s) of adjustment data shall only
be varied by the Project Manager if they have been
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46. Retention

47. Liquidated
Damages

46.1

rendered unreasonable, unbalanced or inapplicable, as a
result of Variations.

(h) Unless otherwise stated in the P.C.C., the Price
adjustment shall be done in each monthly Interim
Payment Certificate [IPC]. The coefficients and indices
are given in the Tables of Adjustment Data in Contract
data.

To the extent that full compensation for any rise or fall in costs to
the contractor is not covered by the provisions of this or other
clauses in the contract, the unit rates and prices included in the
contract shall be deemed to include amounts to cover the
contingency of such other rise or fall in costs

The Employer shall retain from each payment due to the
Contractor the proportion stated in the PCC until Completion
of the whole of the Works

46.2 Upon the issue of a Certificate of Completion of the Works by

471

472

the Project Manager, in accordance with GCC 53.1, half the total
amount retained shall be repaid to the Contractor and half when
the Defects Liability Period has passed and the Project Manager
has certified that all Defects notified by the Project Manager to
the Contractor before the end of this period have been corrected.
On completion of the whole works the Contractor may substitute
the balance retention money with an “on demand” Bank
guarantee.

The Contractor shall pay liquidated damages to the Employer at
the rate per day stated in the PCC for each day that the
Completion Date is later than the Intended Completion Date (for
the whole of the works or the milestones as stated in the PCC).
The total amount of liquidated damages shall not exceed the
amount defined in the PCC. The Employer may deduct
liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s
liabilities.

Time is the essence of the contract and payment or deduction
of liquidated damages shall not relieve the contractor from his
obligation to complete the work as per agreed construction
program and milestones, or from any of the Contractor’s
other obligations and liabilities under the contract.

If the Intended Completion Date including milestones is
extended after liquidated damages have been paid, the Project
Manager shall correct any overpayment of liquidated damages
by the Contractor by adjusting the next paymentcertificate. The
Contractor shall be paid interest on the overpayment, calculated
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from the date of payment to the date of repayment, at the rates
specified in GCC Sub-Clause 41.1.

48. Bonus 48.1 Not used.
49. Advance 491  The Employer shall make advance payment to the Contractor of
Payment the amounts stated in the PCC by the date stated in the PCC,

against provision by the Contractor of an Unconditional Bank
Guarantee in a form and by a bank acceptable to the Employer
in amounts in Indian Rupees equal to the advance payment. The
Guarantee shall remain effective until the advance payment has
been repaid, but the amount of the Guarantee shall be
progressively (each instalment not less than Rs. 500,000)
reduced by the amounts repaid by the Contractor. Interest shall
not be charged on the advance payment.

492  The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses
required specifically for execution of the Contract. The
Contractor shall demonstrate that advance payment has been
used in this way by supplying copies of invoices or other
documents to the Project Manager.

493  The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor,
following the schedule of completed percentages of the Works
on a payment basis. No account shall be taken of the advance
payment or its repayment in assessing valuations of work done,
Variations, price adjustments, Compensation Events, Liquidated
Damages.

494  The Project Manager shall make advance payment in respect of
Secured Advances materials intended for but not yet incorporated in the Works in
accordance with conditions stipulated in the PCC.

50. Securities 50.1 The Performance Security shall be provided to the Employer no
later than the date specified in the Letter of Acceptance and shall
be issued in an amount specified in the PCC, by a Nationalized
or Schedule bank in India. The Bank Guarantee for Performance
Security including additional security for unbalanced bids shall
be valid until a date 28days from the date of issue of the
Certificate of Completion.

51. Dayworks 51.1 Not used.
52. Cost of 521 Loss or damage to the Works or Materials to be incorporated in
Repairs the Works between the Start Date and the end of the Defects

Correction periods shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the
Contractor’s acts or oOmissions.
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53. Completion

54. Taking Over

55. Final Account

56. Operating and
Maintenance
Manuals

57. Termination

53.1

54.1

55.1

%61

%62

57.1

57.2

@)

()

E. Finishing the Contract

The Contractor shall request the Project Manager to issue a
Certificate of Completion of the Works, and the Project Manager
shall do so upon deciding that the whole of the Works is
completed.

The Employer shall take over the Site and the Works within
seven days of the Project Manager’s issuing a certificate of
Completion.

The Contractor shall supply the Project Manager with adetailed
account of the total amount that the Contractor considers payable
under the Contract at the end of the Defects Liability Period. The
Project Manager shall issue a Defects Liability Certificate and
certify any final payment that is due to the Contractor within 56
days of receiving the Contractor’s account if it is correct and
complete. If it is not, the Project Manager shall issue within 56
days a schedule that states the scope of the corrections or
additions that are necessary. If the Final Account is still
unsatisfactory after it has been resubmitted, the Project Manager
shall decide on the amount payable to the Contractor and issue a
payment certificate within 56 days of receiving the contractor’s
revised account.

If “as built” Drawings [including a compact disk containing
digitized drawings] and/or operating and maintenance manuals
are required, the Contractor shall supply them by the dates stated
in the PCC.

If the Contractor does not supply the Drawings [including a
compact disk containing digitized drawings] and/or manuals by
the dates stated in the PCC pursuant to GCC Sub-Clause 56.1,
or they do not receive the Project Manager’s approval, the
Project Manager shall withhold the amount stated in the PCC
from payments due to the Contractor.

The Employer or the Contractor may terminate the Contract if
the other party causes a fundamental breach of the Contract after
giving fourteen (14) days written notice.

Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

the Contractor stops work for 28 days when no stoppage of
work is shown on the current Program and the stoppage has
not been authorized by the Project Manager;

the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn
within 28 days;
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©)

(d)

©)

()
)

(h)

(i)

®

57.3

574

the Employer or the Contractor is made bankrupt or goes into
liquidation other than for a reconstruction or amalgamation;

a payment certified by the Project Manager is not paid by the
Employer to the Contractor within 84 days of the date of the
Project Manager’s certificate;

the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
determined by the Project Manager;

the Contractor does not maintain a Security, which is required;

the Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated
damages can be paid, as defined in the PCC; or

if the Contractor, in the judgment of the Employer, has
engaged in corrupt, fraudulent, collusive, coercive or
obstructive practices in competing for or in executing the
Contract, then the Client may, after giving fourteen (14) days
written notice to the Contractor, terminate the Contract and
expel him from the Site.

The contractor has contravened Clauses 7 and 9 of GCC.

The contractor does not adhere to the agreed construction
program, agreed ESHS-MSIP [Clause 26 of GCC] and also
fails to take satisfactory remedial action as per agreements
reached in the management meetings [Clause 30 of GCC] for
a period of 60 days.

The contractor fails to carry out of the instructions of the
Project Manager within a reasonable time determined by the
Project Manager in accordance with GCC Clause 15.1 and 22.

The contractor (in case of Joint Venture) has modified the
composition of the joint venture and/or the responsibility of
each member of the joint venture from what is stated in joint
venture agreement without the prior approval of the
Employer.

When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under GCC Sub-Clause 57.2 above, the Project Manager
shall decide whether the breach is fundamental or not.

Notwithstanding the above, the Employer may terminate the
Contract for convenience.
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58. Payment upon
Termination

59.Property

60. Release from
Performance

61. Suspension of
Bank Loan or
Credit

57.5

581

582

59.1

If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as
soon as reasonably possible.

If the Contract is terminated because of a fundamental breach of
Contract by the Contractor, the Project Manager shall issue a
certificate for the value of the work done and Materials ordered
less advance payments received upto the date of the issue of the
certificate less other recoveries due in terms of contract, less taxes
to be deducted at source [TDS] as per applicable law, and less the
percentage to apply to the value of the work not completed, as
indicated in the PCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Employer exceeds any
payment due to the Contractor, the difference shall be a debt
payable to the Employer.

If the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer, the
Project Manager shall issue a certificate for the value of the work
done, Materials ordered, the reasonable cost of removal of
Equipment, repatriation of the Contractor’s personnel employed
solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received uptothe
date of the certificate less other recoveries due in terms of the
contract and less taxes due to be deducted at source [TDS] as per
applicable law.

All Materials on the Site, Plant, Equipment, Temporary Works,
and Works shall be deemed to be the property of the Employer if
the Contract is terminated because of the Contractor’s default.

60.1 If the Contract is frustrated by the outbreak of war or by any other

event entirely outside the control of either the Employer or the
Contractor, the Project Manager shall certify that the Contract
has been frustrated. The Contractor shall make the Site safe and
stop work as quickly as possible after receiving this certificate
and shall be paid for all work carried out before receiving it and
for any work carried out afterwards to which a commitment was
made.

61.1 In the event that the Bank suspends the Loan or Credit to the

(@)

(b)

Employer, from which part of the payments to the Contractor are
being made:

The Employer is obligated to notify the Contractor of such
suspension within 7 days of having received the Bank’s
suspension notice.

If the Contractor has not received sums due it within the 28 days
for payment provided for in Sub-Clause 40.1, the Contractor may
immediately issue a 14-day termination notice.
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APPENDIX A TO GENERAL CONDITIONS

Bank’s Policy- Corrupt and Fraudulent Practices

(Text in this Appendix shall not be modified)

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and
IDA Credits & Grants by World Bank Borrowers, dated January 2011Revised July 2014:

“Fraud and Corruption:

1.16 It isthe Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), bidders, suppliers,
contractors and their agents (whether declared or not), sub-contractors, sub-consultants, service providers
or suppliers, and any personnel thereof, observe the highest standard of ethics during the procurementand
execution of Bank-financed contracts.? In pursuance of this policy, the Bank:

(@) defines, for the purposes of this provision, the terms set forth below as follows:

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything

(i)

(iii)

(iv)

(v)

of value to influence improperly the actions of another party;*;

“fraudulent practice” is any act or omission, including a misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to
avoid an obligation;*!

“collusive practice” is an arrangement between two or more parties designed to achieve an
improper purpose, including to influence improperly the actions of another party;*?

“coercive practice” is impairing or harming, or threatening to impair or harm, directly or
indirectly, any party or the property of the party to influence improperly the actions of a
party;

“obstructive practice” is

(aa) deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially
impede a Bank investigation into allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or intimidating any party to prevent
it from disclosing its knowledge of matters relevant to the investigation or from
pursuing the investigation, or

2In this context, any action to influence the procurement process or contract execution for undue advantage is improper.

30 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the procurement process
or contract execution. In this context, “public official” includes World Bank staff and employees of other organizations taking
or reviewing procurement decisions.

31 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and “obligation” relate to the
procurement process or contract execution; and the “act or omission” is intended to influence the procurement process or
contract execution.

32 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including public officials)
attempting either themselves, or through another person or entity not participating in the procurement or selection process, to
simulate competition or to establish bid prices at artificial, non-competitive levels, or are privy to each other’s bid prices or
other conditions.

33 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract execution.
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(b)

(©)

(d)

(€)

(bb) acts intended to materially impede the exercise of the Bank’s inspection and audit
rights provided for under paragraph 1.16(e) below.

will reject a proposal for award if it determines that the bidder recommended for award, or any
of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers
and/or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

will declare misprocurement and cancel the portion of the loan allocated to a contract if it
determines at any time that representatives of the Borrower or of a recipient of any part of the
proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices
during the procurement or the implementation of the contract in question, without the Borrower
having taken timely and appropriate action satisfactory to the Bank to address such practices
when they occur, including by failing to inform the Bank in a timely manner at the time they
knew of the practices;

will sanction a firm or individual, at any time, in accordance with the prevailing Bank’s sanctions
procedures,® including by publicly declaring such firm or individual ineligible, either
indefinitely or for a stated period of time: (i) to be awarded a Bank-financed contract; and (ii) to
be a nominated*’;

will require that a clause be included in bidding documents and in contracts financed by a Bank
loan, requiring bidders, suppliers and contractors, and their sub-contractors, agents, personnel,
consultants, service providers, or suppliers, to permit the Bank to inspect all accounts, records,
and other documents relating to the submission of bids and contract performance, and to have
them audited by auditors appointed by the Bank.”

3 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) completion of the Bank’s
sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as agreed with other International
Financial Institutions, including Multilateral Development Banks, and through the application the World Bank Group
corporate administrative procurement sanctions procedures for fraud and corruption; and (ii) as a result of temporary
suspension or early temporary suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph
8 of Appendix 1 of these Guidelines.

% A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are used depending
on the particular bidding document) is one which has either been: (i) included by the bidder in its pre-qualification application
or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification
requirements for the particular bid; or (ii) appointed by the Borrower.
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APPENDIX B

Environmental, Social, Health and Safety (ESHS)

Metrics for Progress Reports

[Note to Employer: the following metrics may be amended to reflect the Employer’s environmental, social,
health and safety policies and/or the ESHS requirements of the project. The metrics that are required
should be determined by the ESHS risks of the Works and not necessarily by the scale of the Works]

Metrics for regular reporting:

a.

e.

f.

environmental incidents or non-compliances with contract requirements, including contamination,
pollution or damage to ground or water supplies;

health and safety incidents, accidents, injuries and all fatalities that require treatment;

interactions with regulators: identify agency, dates, subjects, outcomes (report the negative if none);
status of all permits and agreements:

i. work permits: number required, number received, actions taken for those not received;

ii. status of permits and consents:

- list areas/facilities with permits required (quarries, asphalt & batch plants), dates of
application, dates issued (actions to follow up if not issued), dates submitted to resident
engineer (or equivalent), status of area (waiting for permits, working, abandoned without
reclamation, decommissioning plan being implemented, etc.);

- list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of
agreements, dates submitted to resident engineer (or equivalent);

- identify major activities undertaken in each area in the reporting period and highlights of
environmental and social protection (land clearing, boundary marking, topsoil salvage,
traffic management, decommissioning planning, decommissioning implementation);

- for quarries: status of relocation and compensation (completed, or details of activities and
current status in the reporting period).

health and safety supervision:

i. safety officer: number days worked, number of full inspections & partial inspections, reports to
construction/project management;

ii. number of workers, work hours, metric of PPE use (percentage of workers with full personal
protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE
or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any);

worker accommodations:

i. number of expats housed in accommodations, number of locals;
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ii. date of last inspection, and highlights of inspection including status of accommodations’
compliance with national and local law and good practice, including sanitation, space, etc.;

iii.  actions taken to recommend/require improved conditions, or to improve conditions.

g. HIV/AIDS: provider of health services, information and/or training, location of clinic, number of
non-safety disease or illness treatments and diagnoses (no names to be provided);

h. gender (for expats and locals separately): number of female workers, percentage of workforce,
gender issues raised and dealt with (cross-reference grievances or other sections as needed);

I. training:
i. number of new workers, number receiving induction training, dates of induction training;

ii. number and dates of toolbox talks, number of workers receiving Occupational Health and Safety
(OHS), environmental and social training;

iii. number and dates of HIV/AIDS sensitization and/or training, no. workers receiving training (this
reporting period and in the past); same questions for gender sensitization, flag person training.

iv. number and date of GBV /SEA sensitization and/or training, number of workers receiving
training on code of conduct (in the reporting period and in the past), etc.

J. environmental and social supervision:

i. environmentalist: days worked, areas inspected and numbers of inspections of each (road section,
work camp, accommodations, quarries, borrow areas, spoil areas, swamps, forest crossings, etc.),
highlights of activities/findings (including violations of environmental and/or social best
practices, actions taken), reports to environmental and/or social specialist/construction/site
management;

ii. sociologist: days worked, number of partial and full site inspections (by area: road section, work

camp, accommodations, quarries, borrow areas, spoil areas, clinic, HIV/AIDS center, community
centers, etc.), highlights of activities (including violations of environmental and/or social
requirements observed, actions taken), reports to environmental and/or social
specialist/construction/site management; and

iii. community liaison person(s): days worked (hours community center open), number of people
met, highlights of activities (issues raised, etc.), reports to environmental and/or social specialist
/construction/site management.

k. Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the reporting period and
unresolved past grievances by date received, complainant, how received, to whom referred to for
action, resolution and date (if completed), data resolution reported to complainant, any required
follow-up(Cross-reference other sections as needed):

i. Worker grievances;
ii. Community grievances
I. Traffic and vehicles/equipment:

i.  traffic accidents involving project vehicles & equipment: provide date, location, damage,
cause, follow-up;
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accidents involving non-project vehicles or property (also reported under immediate metrics):
provide date, location, damage, cause, follow-up;

overall condition of vehicles/equipment (subjective judgment by environmentalist); non-
routine repairs and maintenance needed to improve safety and/or environmental
performance (to control smoke, etc.).

m. Environmental mitigations and issues (what has been done):

Vi.

Vii.

viii.

dust: number of working bowsers, number of waterings /day, number of complaints, warnings
given by environmentalist, actions taken to resolve; highlights of quarry dust control (covers,
sprays, operational status); % of rock/spoil lorries with covers, actions taken for uncovered
vehicles;

erosion control: controls implemented by location, status of water crossings, environmentalist
inspections and results, actions taken to resolve issues, emergency repairs needed to control
erosion/sedimentation;

quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities
undertaken in the reporting period at each, and highlights of environmental and social
protection: land clearing, boundary marking, topsoil salvage, traffic management,
decommissioning planning, decommissioning implementation;

blasting: number of blasts (and locations), status of implementation of blasting plan (including
notices, evacuations, etc.), incidents of off-site damage or complaints (cross-reference other
sections as needed);

spill cleanups, if any: material spilled, location, amount, actions taken, material disposal
(report all spills that result in water or soil contamination;

waste management: types and quantities generated and managed, including amount taken
offsite (and by whom) or reused/recycled/disposed on-site;

details of tree plantings and other mitigations required undertaken in the reporting period;

details of water and swamp protection mitigations required undertaken in the reporting
period.

n. compliance:

compliance status for conditions of all relevant consents/permits, for the Work, including
quarries, etc.): statement of compliance or listing of issues and actions taken (or to be taken) to
reach compliance;

compliance status of C-ESMP/ESIP requirements: statement of compliance or listing of issues
and actions taken (or to be taken) to reach compliance

compliance status of GBV/SEA prevention and response action plan: statement of compliance or
listing of issues and actions taken (or to be taken) to reach compliance

compliance status of Health and Safety Management Plan re: statement of compliance or listing
of issues and actions taken (or to be taken) to reach compliance
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v. other unresolved issues from previous reporting periods related to environmental and social:
continued violations, continued failure of equipment, continued lack of vehicle covers, spills not
dealt with, continued compensation or blasting issues, etc. Cross-reference other sections as
needed.
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Section I X. Particular Conditions of Contract

Except where otherwise indicated, all PCC should be filled in by the Employer prior to issuance of the
Bidding Documents. Schedules and reports to be provided by the Employer should be annexed.

A. General
GCC 1.1 (d) | The financing institution is: The world Bank (Loan agreement: 8752-IN)
GCC 1.1(r) | The Employer is: Inland Waterways Authority of India, Ministry of Ports,
Shipping & Waterways, Government of India
GCC 1.1 (v) | The Intended Completion Date for the whole of the Works shall be one year.
GCC 1.1 (y) | The Project Manager is Vice Chairman & Project Director (JMVP), Inland
Waterways Authority of India, Ministry of Ports, Shipping & Waterways,
Government of India
GCC1l(aa) The name of the work is:
Procurement of Admeasurement Contract for Channel Stabilization Works
through Eco-Friendly Techniques for Development of Navigation Channel at 6
Different Locations (in Uttar Pradesh) on National Waterway — 1 (River Ganga)
GCC 1.1 (dd) | The Start Date shall be the date on which the contract agreement has been signed
& issuing of Notice of Proceed to the Contractor.
GCC 1.1 (hh) The Works consist of Channel Stabilization Works through Eco-Friendly techniques and
materials for development of Navigational Channel as per the drawing & directions of the
EIC or his representative using the specified materials. The major item under the work
are as mentioned in BOQ.
The identification number of the work is:
NCB is: IN-IWAI-458965-CW-RFB
CC 1.1 (i) The following is added as GCC 1.1. (ii)
“ESHS” means environmental, social (including sexual exploitation and abuse
(SEA) and gender-based violence (GBV)), health and safety.
GCC22 Sectional Completions are: NOT — APPLICABLE
GCC 2.3(i) The following documents also form part of the Contract:
(i)  the Channel Stabilizing Methodology
(i)  the ESHS Management Strategies and Implementation Plans and EMP
(Environment Management Plan);
(iif)  Not Applicable
(iv) Code of Conduct (ESHS); and
(v) JV Agreement
GCC 24 Following is added
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Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one
another. For the purposes of interpretation, the priority of the documents shall be in
accordance with the following sequence:

a) The Contract Agreement

b) Integrity Agreement

c) Letter of Award/ Notice to proceed with the work

d) Conditions of contract

e) Schedule of the price bid.

f) Technical Bid No. with Date

g) Addenda/Corrigenda

h) Minutes of Pre-bid Meeting.

i) Post bid correspondences and any other document listed in the contract

data as forming part of the contract.

If any ambiguity or discrepancy is found in the documents, the EMPLOYER /
ENGINEER shall be the sole authority to issue any necessary clarification or instruction
in this regard.

GCCa31

The language of the contract is English.

The law that applies to the Contract is the laws of Union of India.

GCCs.1

The Project Manager may delegate any of his duties and responsibilities.

The Project Manager may delegate any of his duties and responsibilities to other
suitably qualified and experienced personnel, after notifying the Contractor, and
may cancel any delegation after notifying the Contractor’

The address of the Employer is:

Vice Chairman & Project Director (JMVP)

Inland waterways Authority of India

A-13, Sector-1, Noida, Gautam Buddha Nagar, UP — 201301
T: +91 120 2424544

E: vc.iwai@nic.in

The address of the Contractor is:

[insert exact street address, including telephone and fax numbers, and E-Mail
address]

GCC6.2

New Clause

The contractor shall bear full responsibility for the intimation to the EIC
forthwith of any accident and take all necessary action required under relevant
Acts and Rules, Marine Rules etc., as the case may be. The contractor shall also
report such accidents to the Competent Authority wherever such reports are
required under rules. The EIC or his representative must however, be informed
immediately in the event of any marine accident. The contractor should also bear
full responsibility for all accident, damages or injury caused to any of the IWAI's
employees, cause of which is established as due to contractor's carelessness or
negligence.

GCC7.1

The ceiling for sub-contracting is 25%
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GCC38.1

Schedule of other contractors: - Not Applicable

GCCo1

Key Personnel and equipment:

GCC 9.1 is replaced with the following:

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the
Particular Conditions of Contract. The Contractor shall employ the Key
Personnel and use the equipment identified in its Bid, to carry out the Works
or other personnel and equipment approved by the Project Manager. The
Project Manager shall approve any proposed replacement of Key Personnel
and equipment only if their relevant qualifications or characteristics are
substantially equal to or better than those proposed in the Bid.

GCC9.2

The following is inserted as GCC 9.2 (e):

“breaches the Code of Conduct (ESHS) (e.g. spreading communicable
diseases, sexual harassment, gender based violence, (GBV), sexual
exploitation or abuse, illicit activity or crime).”

GCC 10

In GC 10.1 is revised to read as under:
Date of Commencement of Services

i) The agreement shall be signed within 28 days from the date of award of
work, however, the execution of work shall be commenced only after
giving alignment at site jointly by IIT Roorkee representative and
Engineer-in-Charge of IWAI/ or his representative. Thereafter, the
Employer shall issue a notice to the Contractor for commencing operations
to meet the requirements of Works and Services stipulated in Part A tothe
Contract.

(i)  The Contractor shall commence its activities immediately on receipt of the
said Notice and notify the Employer within a period not exceeding 30 days
from the date of receipt of said Notice about the mobilization of the
resources at the site.

GCC13.1

The Contractor shall take out and maintain in effect the following insurances in
the sums and deductibles shown below:
(i)  Third Party motor vehicle: INR 4,000,000/-
(i)  Third Party liability: as per Inland vessel Act.
(iii) Group Insurance Cover for the persons on Vessel / Board.
(i) Employer’s liability and workers’ compensation: Nil
(iv) Loss or damage to equipment and property: Minimum INR 10,000,000/-
for each accident for the currency of the contract
(vi) Insurance of Works: Contractor is required to take Insurance for Boats
and associated structure (mechanized and non-mechanized both) (used
for monitoring purpose) and Survey boat along with all necessary
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equipment used for survey from an approved insurance company in the
joint name with the Employer and bear all costs towards the same for
the full period of execution of works for the full amount of these works
in the contract against all loss of damage from whatever cause arising
other than excepted risks for which he is responsible under the terms of
the contract and in such manner that the Employer and the contractor
are covered during the period of contract for loss or damage

GCC 15.2 Delete GCC sub-clauses 15.2.1 and GCC 15.2.2.

GCC 6.1 ESHS Management Strategies and Implementation Plans
(add new o

16.2) The following is inserted as a new sub-clause 16.2:

“16.2 The Contractor shall not carry out any Works, including mobilization
and/or pre-construction activities (e.g. limited clearance for haul roads, site
accesses and work site establishment, geotechnical investigations or investigations
to select ancillary features such as quarries and borrow pits), unless the Project
Manager is satisfied that appropriate measures are in place to address
environmental, social, health and safety risks and impacts. At a minimum, the
Contractor shall apply the Management Strategies and Implementation Plans and
Code of Conduct, submitted as part of the Bid and agreed as part of the Contract.
The Contractor shall submit, on a continuing basis, for the Project Manager’s prior
approval, such supplementary Management Strategies and Implementation Plans
as are necessary to manage the ESHS risks and impacts of ongoing works. These
Management Strategies and Implementation Plans collectively comprise the
Contractor’s Environmental and Social Management Plan (C-ESMP). The C-
ESMP shall be approved prior to the commencement of construction activities (e.g.
excavation, earth works, bridge and structure works, stream and road diversions,
quarrying or extraction of materials, concrete batching and asphalt manufacture).
The approved C-ESMP shall be reviewed, periodically (but not less than every six
(6) months), and updated in a timely manner, as required, by the Contractor to
ensure that it contains measures appropriate to the Works activities to be
undertaken. The updated C-ESMP shall be subject to prior approval by the Project
Manager.”

Clause for Environment Monitoring and Management in Channel Stabilization
works in NW-1:

i. The client shall undertake environment monitoring through an independent
agency during the execution of the proposed works and the Contractor shall allow
any/all such monitoring activities of the possible environmental impacts.

ii. If there are any potential environmental concerns based on the findings of the
environment monitoring agency, the contractor shall undertake environment
mitigation measures as recommended by the environment monitoring agency.

iii. Additional cost on mitigation measures, if any shall be additionally paid to the
contractor.
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GCC 16.3

New Clause

The Contractor shall make his own arrangements for protecting the works /
materials during the course of execution of the work. During the process of work,
the Contractor shall provide such precautionary and protective works at his own
cost to protect arrangements from the weather conditions and the Contractor shall
be solely responsible for any damage, which may occur due to the Contractor not
taking necessary protective steps.

The Contractor shall forthwith dispatch, raise and remove any plant (floating or
otherwise) belonging to him or any person employed by him which may be sunk
in the course of execution and completion of the works or otherwise deal with the
same as the EIC or his representative may direct, until the same shall be raised and
removed, the Contractor shall display at night, search lights and do all such
arrangements for the safe navigation nearby site as may be required by the
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department. In the event of the Contractor not carrying out the obligations imposed
by him under this clause, the EIC shall raise and remove the same (without
prejudice to the right of the department to hold the contractor liable) and the
Contractor shall pay to the department all costs incurred in connection herewith.

The layout of submerged vane should be indicated at site with the help of long
Bamboo poles to be tied with a marker such as flag etc.

If the progress of work is found unsatisfactory during the currency of the contract,
the Contractor shall promptly mobilize additional personnel / resources for
ensuring satisfactory progress and timely completion of the proposed work, as per
direction of & satisfaction of EIC and without extra cost to the Employer.

The Contractor shall be instructed through written site order for commencement of
indivisible / item works or part of works. Such work or works shall be completed
within the time stipulated from the date of placement of the written order.

The Employer may ask the Contractor to replace the equipment during operation,
if desired output is not achieved.

GCC 17 The Clause GCC 17 shall be replaced with
The progress of the work at each stage shall be subject to the approval of the EIC
whose decision as to the rate of progress at each stage shall be final and binding on
the Contractor.

GCC 20.1 The Start Date shall be the date on which contract agreement has been signed &
upon issuing of Notice to Proceed to the contractor.
The Site Possession Date(s) shall be: ....................

GCC 224 Additional Clause
The Contractor shall maintain one Inspection Register in duplicate for recording
details of materials and to be produced by the Contractor or his agent whenever
called upon to do so by the EIC or his representative during their inspection of the
work. One copy of the register shall be retained in the office of EIC.
The Contractor shall intimate in writing the placement of materials / arrangement
after completion within 2 days to enable EIC for arranging for the inspection of the
same. The EIC or his representative shall inspect immediately and file a certificate
accordingly.

GCC 23.1 & | Name of the agreed AdjUdIiCALON ..........ccceevverieriiiieiiere e (insert

GCC 23.2 name before signing contract).

The Appointing Authority is: Chairman, Indian Council of Arbitration

250




Channel Stabilizing Works

mn

GCC 243 Daily rate and types of reimbursable expenses to be paid to the Adjudicator: [insert
daily fees [not less than Rs. 10,000 per day] and reimbursable expenses —
boarding/lodging/travel etc.].

GCC 244 The procedure for adhoc arbitration will be as follows:

@ In case of Dispute or difference arising between the Employer and a
Contractor relating to any matter arising out of or connected withthis
agreement, such disputes or difference shall be settled in accordance
with the Arbitration and Conciliation Act, 1996. The arbitral tribunal
shall consist of 3 Arbitrators one each to be appointed by the
Employer and the Contractor. The third Arbitrator shall be chosen by
the two Arbitrators so appointed by the Parties and shall act as
Presiding Arbitrator. In case of failure of the two Arbitrators
appointed by the parties to reach upon a consensus within a period of
30 days from the appointment of the Arbitrator appointed
subsequently, the Presiding Arbitrator shall be appointed by the*
Indian Council of Arbitration/ President of the Institution of
Engineers (India)/The International Centre for Alternative Disputes
Resolution (India).

(0) If one of the parties fails to appoint its Arbitrator in pursuance of sub-
clause (a) above within 30 days after receipt of the notice of the
appointment of its Arbitrator by the other party, then the *Indian
Council of Arbitration/President of the Institution of Engineers
(India)/The International Centre for Alternative Disputes Resolution
(India), shall appoint the Arbitrator. A certified copy of the order of
the* Indian Council of Arbitration/President of the Institution of
Engineers (India)/The International Centre for Alternative Disputes
Resolution (India), making such an appointment shall be furnished to
each of the parties.

© Arbitration may be commenced prior to or after completion of the
Works, provided that the obligations of the Employer, the Project
Manager, the Contractor and the Adjudicator shall not be altered by
reason of the arbitration being conducted during the progress of the
Works.

@ Acrbitration proceedings shall be held at New Delhi and the language
of the arbitration proceedings and that of all documents and
communications between the parties shall be English.

© The decision of the majority of Arbitrators shall be final and binding
upon both parties. The cost and expenses of Arbitration proceedings
will be paid as determined by the arbitral tribunal. However, the
expenses incurred by each party in connection with the preparation,
presentation, etc. of its proceedings as also the fees and expenses paid
to the Arbitrator appointed by such party or on its behalf shall be borne
by each party itself.

) Where the value of the contract is Rs.50 million and below, the
disputes or differences arising shall be referred to the Sole Arbitrator.
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The Sole Arbitrator should be appointed by agreement between the
parties; failing such agreement, by the appointing authority, namely
the * Indian Council of Arbitration/President of the Institution of
Engineers (India)/The International Centre for Alternative Disputes
Resolution (India).

@ The Arbitrator should give final award within 180 days of starting of
the proceedings

(h) Performance under the contract shall continue during the arbitration
proceedings and payments due to the contractor by the Employershall
not be withheld, unless they are the subject matter of the arbitration
proceedings.

Alternatively

[Apart from the adhoc arbitration services obtained through mutually agreed
Arbitrator(s) as above, Institutional arbitration services are also available in
India. Institutional arbitration (and mediation) dispute resolution mechanisms
can be gainfully used, preferably for relatively larger contracts. Following clause
may be included, if it is decided to use Institutional Services for arbitration for
resolution of disputes, and in such a case other clauses related to Arbitration/
Arbitrator would be deleted. In the sample clause below, substitute the reference
to ‘Rules of Domestic Commercial Arbitration of the Indian Council of
Arbitration’ by the specific institution that is sought to be engaged e.g. The
International Centre for Alternative Dispute Resolution (ICADR), The Indian
Institute of Arbitration and Mediation (IIAM), Indian Chamber’s Council of
Arbitration, Delhi International Arbitration Centre (DAC), Construction
Industry Arbitration Council (CIAC), Council for National and International
Commercial Arbitration, London Court of International Arbitration (India
Centre) or the like.]

"Any dispute or difference whatsoever arising between the parties out of or
relating to the construction, meaning, scope, operation or effect of this contract or
the validity or the breach thereof shall be settled by arbitration in accordance with
the Rules of Domestic Commercial Arbitration of the Indian Council of
Arbitration and the award made in pursuance thereof shall be binding on the
parties.

The arbitral tribunal shall consist of 3 Arbitrators, arbitration proceedings shall
be held at New Delhi, India and the language of the arbitration proceedings and
that of all documents and communications between the parties shall be English”.
[ICA rules provide for arbitration tribunal of 3 arbitrators if the value of claim
is over Rs 1 crore unless the parties have agreed otherwise for a sole arbitrator].

B. Time Control

252




Channel Stabilizing Works

GCC 26.1

The Contractor shall submit for approval a Program for the Works within 7 days
of issuing of the Letter of Acceptance.

It is clarified that following documents shall be submitted.
a) Work Management plan
b. Deployment plan
Work Methodology;
Contractors — Environment and Social Management Plan (C-ESMP)
Insurance Policies & documents
Any other document required for Improvement of works / Emergency Works

o Q0

GCC 26.2

ESHS Reporting
Inserted at the end of GCC 26.2

“In addition to the progress report the Contractor shall also provide a report on
the Environmental, Social, Health and Safety (ESHS) metrics set out in
Appendix B. In addition to Appendix B reports, the Contractor shall also
provide immediate notification to the Project Manager of incidents in the
following categories. Full details of such incidents shall be provided to the
Project Manager within the timeframe agreed with the Project Manager.

(@) confirmed or likely violation of any law or international agreement;
(b) any fatality or serious (lost time) injury;

(c) significant adverse effects or damage to private property (e.g. vehicle
accident, damage from fly rock, working beyond the boundary)

(d) major pollution of drinking water aquifer or damage or destruction of
rare or endangered habitat (including protected areas) or species; or

(e) any allegation of gender based violence (GBV), sexual exploitation or
abuse, sexual harassment or sexual misbehavior, rape, sexual assault,
child abuse, or defilement, or other violations involving children.

GCC 26.3

The period between Program updates is 15 days

The amount to be withheld for late submission of an updated Program is Rs
1,00,000.00

GCC 30

Venue of management meeting will be IWAI — NOIDA

GCC 323

New Clause

The Contractor shall prepare and submit for the EIC’s approval, not later than 15
days prior to the commencement of works, his detailed proposals for a quality
control system for execution of works. The EIC’s written approval of thesystem
shall be obtained prior to commencement of work and the system shall not be
altered by the Contractor without the written permission of the EIC.

The quality control system shall clearly indicate, inter-alia:
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a) Contractor's personnel responsible for quality control;
b) Method of monitoring and determining the type of material being used,
c) Method of determining whether the material is suitable for works; and

d) System for obtaining approval from the EIC or his representative for all
the works being carried out;

C. Quiality Control

GCC 34.3

The Defects Liability Period is: 06 Months
The same shall be consider from final handing over of the project to the
Employer.

D. Cost Control

GCC 38.2 In GCC 38.2, add the following after the first sentence:
“The Contractor shall also provide information of any ESHS risks and impacts of
the Variation.”

GCC 38.7 New Clause
The quantity of the items of work may vary @ 20% + or - as per the actual
requirement of site depending on the silt deposition pattern, flow direction,
velocity, discharge, river morphology of the site at the time of execution and
hydraulic condition of the navigation channel.

GCC 40 Add new GCC 40.7:

“40.7 if the Contractor was, or is, failing to perform any ESHS obligations or
work under the Contract, the value of this work or obligation, as determined by
the Project Manager, may be withheld until the work or obligation has been
performed, and/or the cost of rectification or replacement, as determined by the
Project Manager, may be withheld until rectification or replacement has been
completed. Failure to perform includes, but is not limited to the following:

(0 failure to comply with any ESHS obligations or work described in the
Works’ Requirements which may include: working outside site
boundaries, excessive dust, failure to keep public roads in a safe
usable condition, damage to offsite vegetation, pollution of water
courses from oils or sedimentation, contamination of land e.g. from
oils, human waste, damage to archeology or cultural heritage features,
air pollution as a result of unauthorized and/or inefficient combustion;

(in) failure to regularly review C-ESMP and/or update it in a timely
manner to address emerging ESHS issues, or anticipated risks or
impacts;

(i)  failure to implement the C-ESMP e.g. failure to provide required
training or sensitization;
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(iv)  failing to have appropriate consents/permits prior to undertaking
Works or related activities;

(V) failure to submit ESHS report/s (as described in Appendix C), or
failure to submit such reports in a timely manner;

(vi)  failure to implement remediation as instructed by the Engineerwithin
the specified timeframe (e.g. remediation addressing non-
compliance/s).

GCC411

Interest rate for Delayed payment by Employer is Nil per annum (insert the
number corresponding to the State Bank of India prime lending rate).

The payment shall be released as under:

Payment against each item shall be done after inspection and verification by the
EIC or his representative during execution of work or on completion of the work.
All hidden items shall be verified by the EIC before covering for payment
eligibility.

The Contractor shall submit monthly Running Account Bills (RA Bills) on the
actual work executed by the Contractor. The Contractor shall be paid as per the
monthly RA Bills submitted after verification & certification by the EIC.

GCC45.1
&
45.1 (h)

Price Adjustment:

The contract is not subject to price adjustment in accordance with G.C.C.

Replace the existing GC Sub-clause 45.1 with the following:

Escalation — Not Applicable
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GCC 46.1

a) The proportion of payments retained (Retention Money) shall be 6% from each
bill subject to the maximum of 5% of final contract price.

b) In addition to point no (a), 10% of amount from each running bill (ensuring that
10% of the amount of each schedule) shall be kept on hold till confirmation of the
outcome of the executed works after the monsoon season. The pre & post monsoon
survey for the same shall be done by the IWAI or any third party engaged by IWAL. In
case the desired outcome is not achieved in the channel stabilization works as per the
post monsoon survey, even after rectification done by the Contractor, the 10% amount so
withheld shall be forfeited.

GCC47.1

The liquidated damages for the whole of the Works are maximum 10% (TEN
percent) of the final Contract Price.

a. Ifthe contractor fails to perform the quantity within the stipulated period during
the survey by EIC for the allocated location.

b. The maximum amount of penalty of 10 % of the contract value and shall be
applied for the particular location.

c. The per week liquidated damages shall be 0.5% of the cost of Channel
Stabilizing Works to be performed at a particular location.

The condition of persistent failure to execute the CONTRACT, and when the Total
Amount of the Payment reduction & Liquidated Damages applied under the
contract reach’s Ten percent (10 %) of the Contract Amount of a schedule(s), the
owner reserves the right to issue the NOTICE OF TERMINATION OF
CONTRACT.
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GCC 49

No advance payment (Mobilization advance & secured advance) is applicable
under this contract.

GCC50.1

An Environmental, Social, Safety and Health (ESHS) Performance Security ‘shall be
provided to the Employer.
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[If an ESHS Security is required, replace GCC 50.1 with the following otherwise
delete.]

“GCC 50.1 is replaced with the following

The Performance Security and an Environmental, Social, Safety and Health (ESHS)
Performance Security shall be provided to the Employer no later than the date
specified in the Letter of Acceptance and shall be issued in the amounts specified
in the PCC (for GCC 50.1), and shall be issued by a Nationalized or Scheduled
bank in India. The Performance Security including additional security for
unbalanced bids, and the ESHS Performance Security, shall be valid until a date 28
days from the date of issue of the Certificate of Completion.”

GCC50.1

The Performance Security amount shall be as follows:

a. Performance security for works: 5 percent (5%) of the total contract price for
the works, plus Rs. __ as additional security for unbalanced bids [in terms
of ITB Clause 40] in the form of unconditional Bank Guarantee. The same
shall remain valid upto completion of defect liability period plus 28 days.

b. Performance security for Environmental, Social, Safety and Health (ESHS):
Performance Security amount is 1.5 percent of Contract Amount in the form
of Bank Guarantee.

The standard forms of Performance Security, acceptable to the Employer shall
be unconditional Bank Guarantees from Scheduled or Nationalized banks in
India of the types as presented in Section X of the Bidding Documents.

Throughout this bidding document the term ’performance security’, unless the
context clearly indicates otherwise, means and includes both ‘the performance
security and the ESHS performance security’ to be submitted by the successful
bidder in the amounts specified above.

E. Finishing the Contract

GCC56.1

Not Applicable

GCC 56.2

Not Applicable

GCC57.2 (¢)

New Clause
Following is to be added / supplemented in the Clause

The EIC reserves himself to the right to cancel the contract for unsatisfactory
progress in the work at any stage.

GCC57.2 (g)

The maximum number of days is: 1 year.

GCC58.1

The percentage to apply to the value of the work not completed, representing the
Employer’s additional cost for completing the Works, is 20%.

In addition to be above mentioned in the SCC / PCC, the following shall also
form part of SCC / PCC.

GCC 62.0
Force
Majeure

62.1 “Force Majeure” shall mean any event beyond the reasonable control of the
Employer or of the Contractor, as the case may be, insofar as they directly
affect the execution of the Services and Works included in this Contract and
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62.2

62.3

624

625

which is unavoidable notwithstanding the reasonable care of the party
affected, and shall include, without limitation, the following:

@ war, hostilities or warlike operations (whether a state of war be declared
or not), invasion, act of foreign enemy and civil war;

() rebellion, revolution, insurrection, mutiny, usurpation of civil or
military government, conspiracy, riot, civil commotion and terrorist
acts;

(© confiscation,  nationalization, = mobilization, = commandeering,
requisition by or under the order of any government or de jure or de
facto authority or ruler or any other act or failure to act of any local state
or national government authority;

d strike, sabotage, lockout, embargo, import restriction, port congestion,
lack of usual means of public transportation and communication,
industrial dispute, shipwreck, shortage or restriction of power supply,
epidemics, quarantine and plague;

€ earthquake, landslide, volcanic activity, fire, flood or inundation, tidal
wave, typhoon or cyclone, hurricane, storm, lightning, or other
inclement weather condition, nuclear and pressure waves or other
natural or physical disaster;

() shortage of labor, materials or utilities where caused by circumstances
that are themselves Force Majeure.

If either party is prevented, hindered or delayed from or in performing any of
its obligations under the Contract by an event of Force Majeure, then it shall
notify the other in writing of the occurrence of such event and the
circumstances thereof within fourteen (14) days after the occurrence of such
event.

The party who has given such notice shall be excused from the performance
or punctual performance of its obligations under the Contract for so long as
the relevant event of Force Majeure continues and to the extent that such
party’s performance is prevented, hindered or delayed. The Time for
Completion shall be extended in accordance with GC Clause 64.

The party or parties affected by the event of Force Majeure shall use
reasonable efforts to mitigate the effect thereof upon its or their performance
of the Contract and to fulfill its or their obligations under the Contract, but

without prejudice to either party’s right to terminate the Contract under GC
Sub-Clause 38.6.

No delay or nonperformance by either party hereto caused by the occurrence
of any event of Force Majeure shall

(@ constitute a default or breach of the Contract;
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626

627

628

(b) give rise to any claim for damages or additional cost or expense
occasioned thereby;

if and to the extent that such delay or nonperformance is caused by the
occurrence of an event of Force Majeure.

If the performance of the Contract is substantially prevented, hindered or
delayed for a single period of more than sixty (60) days or an aggregate period
of more than one hundred and twenty (120) days on account of one or more
events of Force Majeure during the currency of the Contract, the parties will
attempt to develop a mutually satisfactory solution, failing which either party
may terminate the Contract by giving a notice to the other, but without
prejudice to either party’s right to terminate the Contract under GC Clause
59.

In the event of termination pursuant to GC Sub-Clause 38.6, the rights and
obligations of the Employer and the Contractor shall be as specified in GC
Sub-Clauses 59.1.2 and 59.1.3.

Notwithstanding GC Sub-Clause 38.5, Force Majeure shall not apply to any
obligation of the Employer to make payments to the Contractor herein.
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Appendix 1

Salient Features of Labour & Environment Protection Laws3®

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER

CONSTRUCTION WORK

@

©)

©

@

©

®

©

)

Employees Compensation Act 1923: The Act provides for compensation in case of injury,
disease or death arising out of and during the course of employment.

Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act on
satisfaction of certain conditions on separation if an employee has completed 5 years’
service or more or on death at the rate of 15 days wages for every completed year of service.
The Act is applicable to all establishments employing 10 or more employees.

Employees P.F. and Miscellaneous Provision Act 1952 (since amended): The Act provides
for monthly contribution by the employer plus workers @ 10% or 8.33%. The benefits
payable under the Act are:

(i) Pension or family pension on retirement or death, as the case may be.
(i) Deposit linked insurance on the death in harness of the worker.
(iif)Payment of P.F. accumulation on retirement/death etc.

Maternity Benefit Act 1961: The Act provides for leave and some other benefits towomen
employees in case of confinement or miscarriage etc.

Sexual Harassment of Women at the Workplace (Prevention, Prohibition and Redressal)
Act, 2013: This Act defines sexual harassment in the workplace, provides for an enquiry
procedure in case of complaints and mandates the setting up of an Internal Complaints
Committee or a Local Complaints Committee

Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain welfare
measures to be provided by the Contractor to contract labour and in case the Contractor
fails to provide, the same are required to be provided, by the Principal Employer by law.
The Principal Employer is required to take Certificate of Registration and the Contractor is
required to take license from the designated Officer. The Act is applicable to the
establishments or Contractor of Principal Employer if they employ 20 or more contract
labour.

Minimum Wages Act 1948: The Employer is supposed to pay not less than the Minimum
Wages fixed by appropriate Government as per provisions of the Act if the employment is
a scheduled employment. Construction of Buildings, Roads, Runways are scheduled
employments.

Payment of Wages Act 1936: It lays down the mode, manner and by what date the wages
are to be paid, what deductions can be made from the wages of the workers.

%This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking the
correctness and completeness of the list. The law as current on the date of bid opening will apply.
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(m)

)

©)

®

Equal Remuneration Act 1976: The Act provides for payment of equal wages for work of
equal nature to male and female workers and for not making discrimination against Female
employees in the matters of transfers, training and promotions etc.

Payment of Bonus Act 1965: The Act is applicable to all establishments employing 20 or
more employees. Some of the State Governments have reduced this requirement from 20
to 10. The Act provides for payments of annual bonus subject to a minimum of 8.33% of
the wages drawn in the relevant year. It applies to skilled or unskilled manual,
supervisory, managerial, administrative, technical or clerical work for hire or reward
to employees who draw a salary of Rs. 10,000/- per month or less. To be eligible for bonus,
the employee should have worked in the establishment for not less than 30 working days in
the relevant year. The Act does not apply to certain establishments.

Industrial Disputes Act 1947: the Act lays down the machinery and procedure for
resolution of Industrial disputes, in what situations, a strike or lock-out becomes illegal and
what are the requirements for laying off or retrenching the employees or closing down the
establishment.

Trade Unions Act 1926: The Act lays down the procedure for registration of trade unions
of workmen and employers. The Trade Unions registered under the Act have been given
certain immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of
children below 14 years of age in certain occupations and processes and provides for
regulation of employment of children in all other occupations and processes. Employment
of Child Labour is prohibited in the Building and Construction Industry.

Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act
1979: The Act is applicable to an establishment which employs 5 or more inter-state
migrant workmen through an intermediary (who has recruited workmen in one state for
employment in the establishment situated in another state). The Inter-State migrant
workmen, in an establishment to which this Act becomes applicable, are required to be
provided certain facilities such as housing, medical aid, traveling expenses from home upto
the establishment and back,etc.

The Building and Other Construction Workers (Regulation of Employment and Conditions
of Service) Act 1996 and the Building and Other Construction Workers Welfare Cess Act,
1996 (BOCWW Cess Act): All the establishments who carry on any building or other
construction work and employ 10 or more workers are covered under these Acts. All such
establishments are required to pay cess at the rate not exceeding 2% of the cost of
construction as may be notified by the Government. The Employer of the establishment is
required to provide safety measures at the building or construction work and other welfare
measures, such as Canteens, First —Aid facilities, Ambulance, Housing accommodations
for workers near the work place etc. The Employer to whom the Act applies has to obtain
a registration certificate from the Registering Officer appointed by the Government.

Factories Act 1948: the Act lays down the procedure for approval of plans before setting
up a factory engaged in manufacturing processes, health and safety provisions, welfare
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@
()

)

®

)

provisions, working hours, annual earned leave and rendering information regarding
accidents or dangerous occurrences to designated authorities. It is applicable to premises
employing 10 persons or more with aid of power or 20 or more persons without the aid of
power.

Weekly Holidays Act -1942

Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition of bonded
labour system with a view to preventing the economic and physical exploitation of weaker
sections of society. Bonded labour covers all forms of forced labour, including that arising
out of a loan, debt or advance.

Employer’s Liability Act, 1938: This Act protects workmen who bring suits for damages
against employers in case of injuries endured in the course of employment. Such injuries
could be on account of negligence on the part of the employer or persons employed by them
in maintenance of all machinery, equipment etc. in healthy and sound condition.

Employees State Insurance Act 1948: The Act provides for certain benefits to insured
employees and their families in case of sickness, maternity and disablement arising out of
an employment injury. The Act applies to all employees in factories (as defined) or
establishments which may be so notified by the appropriate Government. The Act provides
for the setting up of an Employees’ State Insurance Fund, which is to be administered by
the Employees State Insurance Corporation. Contributions to the Fund are paid by the
employer and the employee at rates as prescribed by the Central Government. The Act also
provides for benefits to dependents of insured persons in case of death as a result of an
employment injury.

The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for the
employer’s liability and responsibility to pay compensation to employees where workmen
sustain personal injuries in the course of employment.

Industrial Employment (Standing Order) Act 1946: It is applicable to all establishments
employing 100 or more workmen (employment size reduced by some of the States and
Central Government to 50). The Act provides for laying down rules governing the
conditions of employment by the Employer on matters provided in the Act and get the same
certified by the designated Authority.
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE APPLICABLE
FOR PROTECTION OF ENVIRONMENT.

1 The Environment (Protection) Act, 1986 and as amended: This provides for the protection
and improvement of environment and for matters connected therewith, and the prevention
of hazards to human beings, other living creatures, plants and property. ‘Environment’
includes water, air and land and the inter-relationship which exists among and between
water, air and land, and human beings, other living creatures, plants, micro-organism and

property.

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as
amended: These provides for protection of forests by restricting conversion of forested areas
into non- forested areas and prevention of deforestation, and stipulates the procedures for
cutting any trees that might be required by the applicable rules. Permissions under the Act
also stipulates the norms and compliance requirements of the employer and any contractor
on behalf of the employer.

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of
important species. Contractors will be required to obtain prior permission for full or partial
cutting, uprooting, or pruning of any such trees.

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of
wildlife through notifying National Parks and Sanctuaries and buffer areas around these
zones; and to protect individuals of nationally important species listed in the Annex of the
Act.

5 The Biological Diversity Act, 2002: This provides for conservation of biological diversity,
sustainable use of components of biological diversity, and fair and equitable sharing of the
benefits arising out of the use of biological resources, knowledge and for mattersconnected
therewith or incidental thereto.

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance
Rules, 1991 as amended: These provide for public liability insurance for the purpose of
providing immediate relief to the persons affected by accident occurring while handling
hazardous substances and for mattes connected herewith or incidental thereto. Hazardous
substance means any substance or preparation which is defined as hazardous substance
under the Environment (Protection) Act 1986, and exceeding such quantity as may be
specified by notification by the Central Government.

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient
Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010,
the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011,
the National Monuments Authority Rules, 2011 and the similar State Acts: These provide
for conservation of cultural and historical remains found in India. Accordingly, area within
the radii of 100m and 300m from the “protected property” are designated as “protected area”
and “controlled area” respectively. No development activity (including building, mining,
excavating, blasting) is permitted in the “protected area” and development activities likely
to damage the protected property is not permitted in the “controlled area” without prior
permission of the Archaeological Survey of India (ASI) or the State Departments of Art and
Culture or Archaeology as applicable.
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8.

10.

The Environmental Impact Assessment Notification, 2006 and as amended: This provides
for prior environmental clearance for new, modernization and expansion projects listed in
Schedule 1 of the Notification. Contractors will be required to ensure that no work starts
until applicable clearances under the Notification is not available. Contractors will be
responsible for implementation of any environmental management plan stipulated as per the
permission under this Notification; and will be required to prepare and submit to the
employer and compliance report stipulated in the permission under the Notification.

The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water
(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the
prevention and control of water pollution and the maintaining and restoring of
wholesomeness of water. ‘Pollution” means such contamination of water or such alteration
of the physical, chemical or biological properties of water or such discharge of any sewage
or trade effluent or of any other liquid, gaseous or solid substance into water(whether directly
or indirectly) as may, or is likely to, create a nuisance or render such water harmful or
injurious to public health or safety, or to domestic, commercial, industrial, agricultural or
other legitimate uses, or to the life and health of animals or plants or of aquatic organisms.
Contractors will need to obtain consent for establishment and consent for operation of any
item of work or installation of equipment that generates waste water, and observe the
required standards of establishment and operation of these items of work or installations; as
well as install and operate all required waste water treatment facilities.

The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention
and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a
cess on water consumed by persons carrying on certain industries and by local authorities,
with a view to augment the resources of the Central Board and the State Boards for the
prevention and control of water pollution under the Water (Prevention and Control of
Pollution) Act, 1974.

The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air (Prevention
and Control of Pollution) Rules, 1982: These provides for prevention, control and abatement
of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any ‘air pollutant’,
which means any solid, liquid or gaseous substance (including noise) present in the
atmosphere in such concentration as may be or tend to be injurious to human beings or other
living creatures or plants or property or environment. Contractors will need to obtain consent
for establishment and consent for operation of any item of work or installation of equipment
that generates air pollution such as batching plants, hot mix plants, power generators, backup
power generation, material handling processes, and observe the required standards of
establishment and operation of these items of work or installations.

Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for
standards for noise for day and night for various land uses and specifies special standards in
and around sensitive receptors of noise such as schools and hospitals. Contractors will need
to ensure compliance to the applicable standards, and install and operate all required noise
control devices as may be required for all plants and work processes.

Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This
provides for Requirement of preparation of on-site and off-site Disaster Management Plans
for accident-prone areas.
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14.

16.

17.

The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe
manufacture, possession, sale, use, transportation and import of explosive materials such as
diesel, Oil and lubricants etc.; and also for regulating the use of any explosives used in
blasting and/or demolition. All applicable provisions will need compliance by the
contractors.

The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products,
and will need to be complied by the contractors.

The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to
storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors
should comply with all the requirements of this Rule.

Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended:
These provide for use and storage of hazardous material such as highlyinflammable liquids
like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event
where the storage quantity exceeds the regulated threshold limit, the contractors will be
responsible for regular safety audits and other reporting requirements as prescribed in the
Rules.

Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016:
These provide for protection of general public from improper handling storage and disposal
of hazardous waste. The rules prescribe the management requirement of hazardous wastes
from its generation to final disposal. Contractors will need to obtain permission from the
State Pollution Control Boards and other designated authorities for storage and handling of
any hazardous material; and will to ensure full compliance to these rules and any conditions
imposed in the permit.

The Bio Medical Waste Management Rules, 2016: This provides for control, storage,
transportation and disposal of bio-medical wastes. As and where the contractor has any first
aid facility and dispensaries, established in either temporary or permanent manner,
compliance to these Rules are mandatory.

Construction and Demolition Waste Management Rules, 2016: This provides for
management of construction and demolition waste (such as building materials possible to be
reused, rubble and debris or the like); and applies to all those waste resulting from
construction, re-modelling, repair or demolition of any civil structure. Contractor will need
to prepare a waste disposal plan and obtain required approval from local authorities, if waste
generation is more than 20 tons in any day or 300 tons in any month during the contract
period; and ensure full compliance to these rules and any conditions imposed in the
regulatory approval.

The E-Waste (Management) Rules, 2016: This provides for management of E-wastes (but
not covering lead acid batteries and radio-active wastes) aiming to enable the recovery
and/or reuse of useful material from e-waste, thereby reducing the hazardous wastes destined
for disposal and to ensure the environmentally sound management of all types of waste of
electrical and electronic equipment. This Rule applies to every manufacturer, producer,
consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and
recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing
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of e-waste or electrical and electronic equipment listed in Schedule 1, including their
components, consumables, parts and spares which make the product operational.

Plastic waste Management Rules, 2016: This provides for control and management of the
plastic waste generated from any activity. Contractors will ensure compliance to this Rule.

The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe
disposal and recycling of discarded lead acid batteries likely to be used in any equipment
during construction and operation stage. Rules require proper control and record keeping on
the sale or import of lead acid batteries and recollection of the used batteries by registered
recyclers to ensure environmentally sound recycling of used batteries. Contractors will
ensure compliance to this Rule.

The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended:
This provides for regulation of production and consumption of ozone depleting substances
in the country, and specifically prohibits export to or import from countries not specified in
the Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.

The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for
regulation of development activities within the 500m of high tide line in coastal zone and
100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to
ensure that no work starts until applicable clearances under the Notification is not available.
Contractors will be responsible for implementation of any plan stipulated as per the
permission under this Notification; and will be required to prepare and submit to the
employer and compliance report stipulated in the permission under the Notification.

The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force)
and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may
be in force): To minimize the road accidents, penalizing the guilty, provision of
compensation to victim and family and check vehicular air and noise pollution. Contractors
will be required to ensure full compliance to these rules.

Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors
will need to ensure that other landowners’ rights under the Act is not affected by any
groundwater abstraction by the contractors.

State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater
Abstraction for drinking and domestic purposes in Notified Areas and
Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide for
regulating extraction of ground water for construction/industrial and drinking and domestic
purposes. Contractors will need to obtain permission from Central/State Groundwater
Boards prior to groundwater abstraction through digging any bore well or through any other
means; and will to ensure full compliance to these rules and any conditions imposed in the
permit.

The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and
the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe
and sound mining activity. The contractors will procure aggregates and other building
materials from quarries and borrow areas approved under such Acts. In the event the
contractors open any new quarry and/or borrow areas, appropriate prior permission from the
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State Departments of Minerals and Geology will need to be obtained. Contractors will also
need to ensure full compliance to these rules and any conditions imposed in the permit.

The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for
regulates the manufacture, sale, transport, distribution, export, import and use of pesticides
to prevent risk to human beings or animals, and for matters connected therewith. No one
should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i)
any misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for
the time being prohibited under the Act; and (iii) any insecticide except in accordance with
the condition on which it was registered under the Act.

National Building Codes of India, 2005 and as amended: This provides guidelines for
regulating the building construction activities in India. The code mainly contains
administrative regulations, development control rules and general building requirements;
stipulations regarding materials, structural design and construction; and building and
plumbing services. Contractors will be required to comply with all Bureau of Indian
Standards Codes dealing with: (i) use and disposal of asbestos containing materials in
construction; (ii) paints containing lead; (iii) permanent and temporary ventilations in
workplace; (iv) safety, and hygiene at the workplace; (v) prevention of fire; (vi) prevention
of accidents from faulty electrical gadgets, equipment and accessories; and all other such
codes incidental to the Contract.
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Appendix -3%
Appointment of Adjudicator

Suggested Draft of Letter of Appointment of Adjudicators in civil works contracts

Sub: (Name of the Contract)

To

Name and address of the Adjudicator

We hereby confirm your appointment as Adjudicator for the above contract to carry out the assignment
specified in this Letter of Appointment.

For administrative purpose (name of the officer representing the Employer) has been
assigned to administer the assignment and to provide the Adjudicator with all relevant information needed
to carry out the assignment on behalf of both the Employer and the contractor. The services will be required
during the period of contract for the work of (Name of the Contract)

The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the work indicated
above or as specifically requested by Employer/ Contractor for the period upto the end of defects liability
period with prior intimation to the Employer and the contractor. The duration of each visit shall ordinarily
be for one day only. These durations are approximate and (Name of the Employer and Name of the
Contractor) may find it necessary to postpone or cancel the assignment and/or shorten or extend the duration.
The appointment will become effective upon confirmation of letter by you. The appointment of Adjudicator
shall be liable for termination under a 30 (thirty) days written notice from the date of issue of the notice, if
both Employer and the Contractor so desire. Also the appointment shall automatically stand terminated 14
days after the defect notice / correction period as stated in Clauses 23 and 24 of the Conditions of Contract
is over.

The Adjudicator will be paid a fee of Rs. (Rupees only) per each day of visit at the
worksite. The actual expenses for boarding and traveling in connection with the assignment will be
reimbursed to the Adjudicator. The Adjudicator will submit a pre-receipted bill in triplicate to the Employer
indicating the date of the visit, fees for the visit and a proof in support of the actual expenditure [only for
items valued above Rs. 200 each] incurred by him against boarding, lodging and traveling expenses after
performing the visit on each occasion. The Employer will make the admissible payment(both the Employer’s
and the Contractor’s share) to the Adjudicator within 30 days of the receipt of the bill. The Contractor’s
share on this account(half the paid amount) will be recovered by the Employer from the Contractor’s bills
against the work.

In accepting this assignment, the Adjudicator should understand and agree that he is responsible for any
liabilities and costs arising out of risks associated with travel to and from the place of emergency repatriation,
loss or damage to personal/professional effects and property. The Adjudicator is advised to effect personal
insurance cover in respect of such risks if he does not already have such cover in place. In this regard, the
Adjudicator shall maintain appropriate medical, travel, accident and third-party liability insurance. The
obligation under this paragraph will survive till termination of this appointment.

37 1f ITB 43makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 to state that the
fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution.
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Procedures for resolution of disputes by the Adjudicator is described in the contract of (name
of the contract) between the Employer and the contractor vide clause no.24 of the General Conditions of
Contract. Your recommendation should be given in the format attached, within 28 days of receipt of a
notification of dispute.

The Adjudicator will carry out the assignment in accordance with the highest standard of professional and
ethical competence and integrity, having due regard to the nature and purpose of the assignment, and will
conduct himself in a manner consistent herewith. After visiting the worksite, the Adjudicator will discuss
the matter with the Employer and if necessary with the Contractor before arriving at any decision.

The Adjudicator will agree that all knowledge and information not within the public domain, which may be
acquired while carrying out this service shall be all time and for all purpose, regarded as strictly confidential
and held in confidence, and shall not be directly or indirectly disclosed to any party whatsoever, except with
the permission of the Employer and the contractor. The Adjudicator’s decision should be communicated in
the form of a speaking order specifying the reasons.

The Adjudicator will agree that any manufacturing or construction firm with which he might be associated
with, will not be eligible to participate in bidding for any goods or works resulting from or associated with
the project of which this consulting assignment forms a part

Read and Agreed Name of Adjudicator
Signature

Place:

Date:

Name of Employer
Signature of authorized representative of Employer

Name of the Contractor
Signature of authorized representative of Contractor

Attachment: Copy of contract document between the Employer and contractor and format for
recommendation.
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SUMMARY OF AJUDICATIOR’S RESPONSIBILITIES

The Adjudicator has the following principal responsibilities:

1. Visit the site periodically.
2. Keep abreast of job activities and developments.
3. Encourage the resolution of disputes by the parties.

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete its deliberations,
and prepare a recommendations in a professional and timely manner(as per sample format)
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Sample Format of Adjudicator’s Recommendation

[Project Name]
Recommendation of Adjudicator

Dispute No. XX [NAME OF DISPUTE]
Hearing Date:

Dispute

Description of dispute. A one or two sentence summation of the dispute.
Contractor’s Position

A short summation of the contractor’s position as understood by the Adjudicator.
Employer’s Position

A short summation of the Employer’s position as understood by the Adjudicator.
Recommendation

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended course is
consistent with the explanation).

Explanation
(This section could also be called Considerations, Rationale, Findings, Discussion, and so on.)

The Adjudicator’s description of how each recommendation was reached.

Respectfully submitted,

Date :

Date :

Date :
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Section X - Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms for
Performance Security, ESHS performance security if applicable, and Advance Payment Security, when
required, shall only be completed by the successful Bidder after contract award.

Table of Forms
Letter of Acceptance
Issue of Notice to Proceed with the Work
Contract Agreement
Performance Security
Environmental, Social, Health and Safety (ESHS) Performance Security

Advance Payment Security

Retention Money Security
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Letter of Acceptance

[letterhead paper of the Employer]

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB Clause 43.
This Standard Form of Letter of Acceptance shall be filled in and sent to the successful Bidder only after
evaluation of bids has been completed, subject to any review by the World Bank required under the Loan
Agreement.]

[insert date]

Identification No and Title of Contract: [insert identification number and title of the Contract]

To: [insert name and address of the Contractor]
This is to notify you that your Bid dated [insert date] for execution of the [insert name of the Contract and
identification number, as given in the PCC] for the Contract Price.............c.c......... [insert amount innumbers

and words] as corrected and modified® in accordance with the Instructions to Bidders is hereby accepted by
our Agency.

[insert one of the following (a) or (b) options]

(@) We accept that [insert name proposed by bidder] be appointed as the Adjudicator.®®

(b) We do not accept that [insert name proposed by bidder] be appointed as Adjudicator, and by sending
a copy of this Letter of Acceptance to [insert name of the Appointing Authority], we are hereby
requesting [insert name], the Appointing Authority, to appoint the Adjudicator in accordance with
GCC 23.%

We note that as per your bid, you do not intend to subcontract any component of work.

[OR]

We note that as per your bid, you propose to employ M/S..........cccovevvvivennene. as sub-contractor for executing

[Delete whatever is inapplicable]

You are hereby requested to furnish Performance Security, plus additional security for unbalanced
bids in terms of ITB clause 40, and ESHS Performance Security[Delete ESHS Performance Security if it is

% Delete “corrected and” or “and modified” if not applicable. See Notes on Standard Form of Agreement, next page.

3 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the Instructions to
Bidders, and has accordingly offered another candidate.

40 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the ITB, has
accordingly offered another candidate, and the Employer does not accept the counterproposal.
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not required under the contract]in the form detailed in ITB Clause 45 for amounts* of Rs. __and Rs.

within 21 days of the receipt of this letter of acceptance, and visit this office to sign the contract,
failing which action as stated in ITB Clause 45.2 will be taken.The securities shall be valid upto 28 days
from the date of completion i.e. upto.................. and shall be as per the Performance Security Form and the
ESHS Performance Security Form[Delete reference to the ESHS Performance Security Form if it is not
required under the contract], included in Section X - Contract Forms, of the bidding document.

We have reviewed the construction methodology submitted by you alongwith the bid in response to
ITB Clause 16 and our comments are given in the attachment. You are requested to submit a revised Program
including ESHS requirements as per Clause 26 of General Conditions of Contract within 14 days of receipt
of this letter of acceptance.

Yours faithfully,

Authorized Signature.................coooa
Name and Title of Signatory.....................

Name of Agency.......oovevvviiniiiniiniinnnnn

“Insert amounts for (i) Performance Security, plus additional security for unbalanced bids; and (ii) ESHS Performance Security
respectively.
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Issue of Notice to proceed with the work

(letterhead of the Employer)
(date)
To

(name and address of the Contractor)

Dear Sirs:

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 45.1, insurance policy
as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract
agreement for the construction of @ a Bid Price of Rs. , you are hereby
instructed to proceed with the execution of the said works in accordance with the contract documents.

Yours faithfully,

(Signature, name and title of signatory

authorized to sign on behalf of Employer)

Attachment: Contract Agreement
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Contract Agreement
THIS AGREEMENT madethe. ..... day of................. e , between........... [name of the
Employer]. . .. ...... (hereinafter “the Employer™), of the one part,and . . . . . [name of the Contractor]. . . .

.(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . .should be

executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion
of these Works and the remedying of any defects therein,

The Employer and the Contractor agree as follows:
1 In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

(b) this Agreement

(c) the Letter of Acceptance

(d) the Contractor’s Bid including completed schedules and priced bill of quantities,

(e) the Addenda No’s..... [insert addenda numbers if any]. . . . .

(f) the Particular Conditions of contract

(g) the General Conditions of contract;

(h) the Specifications

(i) the Drawings; and

(i) Construction Program, Methodology, Quality Assurance Program, ESHS Management Strategies
and Implementation Plans, and Code of Conduct (ESHS)

(k) Joint Venture Agreement [for JVs only]

(I) Any other document listed in PCC as forming part of the Contract

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein, the Contract Price or such other sum as
may become payable under the provisions of the Contract at the times and in the manner prescribed by
the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance
with the laws of India on the day, month and year indicated above.

Signed bY: SIgNed BY:
for and on behalf of the Employer for and on behalf the Contractor
in the in the
presence of: presence of:
Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date
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Performance Security - Bank Guarantee
[including Additional Performance Security for unbalanced bids]
[Guarantor letterhead or SWIFT identifier code]

Performance Guarantee No.........ccccocevververreenne. [insert guarantee reference number]
Date....ccoooiiieienieeee [insert date of issue of the guarantee]
To: [name of Employer]
[address of Employer]
WHEREAS [name and address of Contractor] (hereinafter called "the
Contractor") has undertaken, in pursuance of Contract No. dated to execute

[name of Contract and brief description of Works] (hereinafter called "the

Contract");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with
a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations
in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the
Contractor, upto a total of [amount of guarantee*] [in
words], such sum being payable in the types and proportions of currencies in which the Contract Price is payable,
and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within
the limits of [amount of guarantee] as aforesaid without your needing to prove or to show
grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us
with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the
Works to be performed thereunder or of any of the Contract documents which may be made between you and the
Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any
such change, addition or modification.

This guarantee shall be valid until ......... 44 and any demand for payment under it must be received by us
at this office on or before that date.

Signature and seal of the guarantor
Name of Bank
Address
Date
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

“2In the case of a JV, insert the name of the Joint Venture
43An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the Contract less
provisional sum if any, plus additional performance security for unbalanced bids if any, and denominated in Indian Rupees.
#Insert the date twenty-eight days after the expected completion dateas described in GC Clause 53.1. The Employer should note
that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form,
at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not
to exceed [six months][one year], in response to the Employer’s written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee
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Environmental, Social, Health and Safety (ESHS)

Performance Security - Bank Guarantee
[Guarantor letterhead or SWIFT identifier code]

ESHS Performance Guarantee NO.........c.cccceverveiennns [insert guarantee reference number]
Date... oo [insert date of issue of the guarantee]
To: [name of Employer]

[address of Employer]

WHEREAS [name and address of Contractor®] (hereinafter called "the
Contractor") has undertaken, in pursuance of Contract No. dated to execute
[name of Contract and brief description of Works] (hereinafter called "the

Contract");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with
a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with Environmental,
Social, Health and/or Safety (ESHS) obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the
Contractor, upto a total of [amount of guarantee*] [in
words], such sum being payable in the types and proportions of currencies in which the Contract Price is payable,
and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within
the limits of [amount of guarantee] as aforesaid without your needing to prove or to show
grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us
with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the
Works to be performed thereunder or of any of the Contract documents which may be made between you and the
Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any
such change, addition or modification.

This guarantee shall be valid until ......... 47 and any demand for payment under it must be received by us
at this office on or before that date.
Signature and seal of the guarantor
Name of Bank
Address

Date
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

#In the case of a JV, insert the name of the Joint Venture

46An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the Contract less
provisional sum if any, and denominated in Indian Rupees.

#Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The Employer should note
that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form,
at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not
to exceed [six months][one year], in response to the Employer’s written request for such extension, such request to be
presented to the Guarantor before the expiry of the guarantee
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Advance Payment Security
Demand Guarantee
[Guarantor letterhead or SWIFT identifier code]

Advance Payment Guarantee No.........cccceecereereannns [insert guarantee reference number]
Date....ccoooiiiiiiriee e [insert date of issue of the guarantee]
To: [name of Employer]

[address of Employer]
[name of Contract]

Gentlemen:

In accordance with the provisions of the Conditions of Contract, Sub-clause 49.1 ("Advance
Payment") of the above-mentioned Contract, [name and address of
Contractor®®] (hereinafter called "the Contractor") shall deposit with [name
of Employer] a bank guarantee to guarantee his proper and faithful performance under the said Clause of the
Contract in anamount of [amount of guarantee®°]
[in words].

We, the [bank or financial institution], as instructed by the Contractor,
agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the
payment to [name of Employer] on his first demand without whatsoever right of
objection on our part and without his first claim to the Contractor, in the amount not exceeding
[amount of guarantee] [in words].

We further agree that no change or addition to or other modification of the terms of the Contract or
of Works to be performed thereunder or of any of the Contract documents which may be made between
[name of Employer] and the Contractor, shall in any way release us from any
liability under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment under the
Contract until [name of Employer] receives full repayment of the same
amount from the Contractor. Consequently any demand for payment under this guarantee must be received
by us at this office on or before that date.

Yours truly,

Signature and seal:
Name of Bank:
Address:
Date:
Note: All italicized text(including footnotes) is for use in preparing this form and shall be deleted from
the final product.

“8In the case of a JV, insert the name of the Joint Venture
49An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated in Indian Rupees.

279



Channel Stabilizing Works

Retention Money Security
Demand Guarantee
[Guarantor letterhead or SWIFT identifier code]

[Bank’s name and address of issuing branch or office]
Beneficiary: [Name and Address of Employer]
Date:

RETENTION MONEY GUARANTEE NO.:

We have been informed that [name of contractor®](hereinafter called “the Contractor”)
has entered into Contract No. [reference number of the contract] dated
with you, for the execution of [name of contract and brief
description of Works] (hereinafter called “the Contract”).

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over
Certificate has been issued for the Works and the first half of the Retention Money has been certified for
payment, payment of [insert the second half of the Retention Money] is to be made against a
Retention Money guarantee.

At the request of the contractor, we [name of Bank] hereby irrevocably undertake to
pay you the sum or sums not exceeding in total an amount of [amount in Rupees]
( ) [amount in words®'] upon receipt by us of your first demand in writing
accompanied by a written statement stating that the Contractor is in breach of its obligation under the
Contract without cavil or argument.

It is a condition for any claim and payment under this guarantee to be made that the payment of the second
half of the Retention Money referred to above must have been received by the Contractor on its account
number at [name and address of Bank].

This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a copy of
the Defects Liability Certificate issued by the Project Manager. Consequently, any demand for payment
under this guarantee must be received by us at this office on or before that date.

[Signature(s) and seal of the guarantor]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

%0In the case of a JV, insert the name of the Joint Venture

IThe Guarantor shall insert an amount representing the amount of the second half of the Retention Moneyor if the amount
guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less than half of the Retention
Money, the difference between half of the Retention Money and the amount guaranteed under the Performance Security.
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