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DISCLAIMER 

1. This Tender document is neither an agreement nor an offer by the Inland Waterways 

Authority of India (IWAI) to the prospective Bidders or any other person. The purpose 

of this Tender is to provide information to the interested parties that may be useful to 

them in the formulation of their Bid pursuant to this Tender.  

2. IWAI does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this Tender document and it is not possible for IWAI 

to consider particular needs of each party who reads or uses this Tender document. This 

Tender includes statements which reflect various assumptions and assessments arrived 

at by IWAI in relation to the Consultancy Services. Such assumptions, assessments and 

statements do not purport to contain all the information that each Bidder may require. 

Each prospective Bidder should conduct its own investigations and analysis and check 

the accuracy, reliability and completeness of the information provided in this Tender 

document and obtain independent advice from appropriate sources.  

3. IWAI will not have any liability to any prospective Consultancy Company / Firm or 

any other person under any law (including without limitation the law of contract, tort), 

the principles of equity, restitution or unjust enrichment or otherwise for any loss, 

expense or damage which may arise from or be incurred or suffered in connection with 

anything contained in this Tender document, any matter deemed to form part of this 

Tender document, the award of the Assignment, the information and any other 

information supplied by or on behalf of IWAI or their employees, any Bidders / 

Consultants or otherwise arising in any way from the selection process for the 

Assignment. IWAI will also not be liable in any manner whether resulting from 

negligence or otherwise however caused arising from reliance of any Bidder upon any 

statements contained in this Tender.  

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this 

Tender does not imply that IWAI is bound to select a Bidder or to appoint the successful 

Bidder, as the case may be, for Works and IWAI reserves the right to accept / reject any 

or all of the Bids submitted in response to this Tender document at any stage without 

assigning any reasons whatsoever. IWAI also reserves the right to withhold or withdraw 

the process at any stage with intimation to all who submitted the Tender Bids.  

5. The information given is not an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. IWAI accepts 

no responsibility for the accuracy or otherwise for any interpretation or opinion on the 

law expressed herein.  

6. IWAI reserves the right to change / modify / amend any or all provisions of this Tender 

document. Such revisions to the Tender / amended Tender will be made available on 

the website of IWAI. 
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SECTION-I: NOTICE INVITING E-TENDER 
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INLAND WATERWAYS AUTHORITY OF INDIA 
(MINISTRY OF PORTS, SHIPPING AND WATERWAYS, GOVT. OF INDIA) 

A-13, Sector-1, Gautam Buddha Nagar, NOIDA (U.P.) - 201301 

Tel: (0120) 2474007; 

Email : ssingh@iwai.gov.in  
 

Website: www.iwai.gov.in; https://eprocure.gov.in/eprocure/app 

 

NOTICE INVITING E-TENDER 

a) Introduction: - 

Inland Waterways Authority of India (IWAI) invites online Tenders / Bids from the reputed 

and eligible Bidders / Consultants / Companies / Firms in two stage systems (Stage – I: 

Technical Bid and Stage – II: Financial Bid) for “Techno-Economic Feasibility Study and 

DPR preparation for River Barak and its Tributaries, River Imphal and River Nambul in 

Manipur”.  

b) Critical Data sheet: - 

Interested parties may download the Tender document online from the site 

https://eprocure.gov.in/eprocure/app and & IWAI’s website “www.iwai.nic.in” and pay INR 

5900/- (Rupees Five Thousand Nine Hundred only) including GST as the cost of the Tender 

Document through RTGS/NEFT.  

However, Micro and Small Enterprises (MSEs) as defined in MSE Procurement Policy issued 

by Department of Micro, Small and Medium Enterprises (MSME) are exempted from 

submitting the Tender Fee upon submission of required documents as per Government of India 

rules. 

Some important dates for this tender process are as follows: 

Document Download Start Date  27.10.2025 

Date of submission of pre-bid 

queries, no query will be entertained 

after this date.  

10.11.2025 

Pre-bid meeting  12.11.2025 at 15:30 hrs 

Bid Submission Last Date  01.12.2025 at 15:00 hrs 

Bid Opening Date  02.12.2025 at 15:30 hrs 

Cost of Tender Document  INR 5,900 including GST (Non-refundable) 

 

mailto:ssingh.iwai@nic.in
http://www.iwai.gov.in/
https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app%20and
http://www.iwai.nic.in/
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c) Scope of the work: -  

i. In brief, the Scope of Work for the appointed firm shall include the work of  “Techno-

Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur.” The detailed Terms of 

Reference (ToR) / Scope of Work has been described in the Section-VI of the Tender 

Document.  

ii. Contract Period for completion of Techno Economic feasibility Study and DPR : 06 

months from the date of acceptance of Letter of Award (LoA). 

d) Method of Selection: - 

Bidder will be selected under the Quality and Cost Based Selection (QCBS) selection method 

(70:30) as per criteria given in the tender.  

e) Clarifications: -  

Clarification / Query, if any, on the Tender Document shall be obtained from the following 

address: 

Chief Engineer (Oth. WWs),   

A-13, Sector-1, Gautam Buddha Nagar, 

NOIDA (U.P.) - 201301  

Email: ssingh@iwai.gov.in , Tel: (0120) 2474007 

Website: www.iwai.nic.in 

f) IWAI reserves the right to accept or reject any or all Tenders without assigning any reason 

and no correspondence shall be entertained in this regard.  

 

      

Chief Engineer (Oth. WWs),  

IWAI, NOIDA  

mailto:ssingh@iwai.gov.in
http://www.iwai.nic.in/
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1 Background  

1.1 Inland Waterways Authority of India (IWAI) is a statutory body under the Ministry of 

Shipping, Government of India. IWAI was set up in 1986 for regulation and development of 

Inland Waterways for the purposes of shipping and navigation. IWAI is primarily 

responsible for development, maintenance and regulation of Inland Water Transport (IWT) 

in the country and specifically National Waterways (NWs). In April, 2016, the Government 

of India has declared 106 new National Waterways in addition to the existing five National 

Waterways. 

1.2 Inland Water Transport (IWT) has the potential to form the most economic, reliable, safe 

and environmentally friendly form of transport. When developed for use by modern inland 

waterway vessels operating on dependable rights of way, it can reduce investment needs in 

rail and road infrastructure, promote greater complementarities in the riparian states, enhance 

intra-regional trade and, through increased economies of scale, significantly reduce transport 

costs for the benefit of the entire economy and India’s global trade competitiveness.  

1.3 Further, IWAI has been nominated as Central Nodal Agency by the Ministry of Port, 

Shipping and Waterways (MoPSW) for the execution of projects in North-Eastern States 

under Central Sector Scheme where 100% financial grants are provided by Central 

Government for the projects sanctioned under this Scheme. The objective of this tender is to 

select reputed Consultancy/Firms for works mentioned below: 

“Techno-Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur.” 

 

2 Introduction 

2.1 IWAI invites Proposals (the “Proposals”) through e-tender (on-line bid submission) for the 

selection of a Technical Bidder/Consultant (the “Bidder / Consultant”) for preparation of 

DPR for cited project. The Bidder/Consultant having expertise in carrying out similar kinds 

of jobs, is requested to submit a proposal in the manner as prescribed in the tender document. 

The most preferred bidder (H-1) would be determined on the basis of Quality and Cost as 

mentioned in the Tender. A Bidder / Consultant shall submit “proof of eligibility (Part 1)” 

and “Technical Proposal (Part II)”. Financial proposals are to be submitted online and no 

hard copy of the financial proposal is to be submitted.  

2.2 The name of the Assignment / Job has been mentioned in Section - III: Data Sheet. Detailed 

scope of the Assignment / Job has been described in Section - VI: Terms of Reference.  

2.3 The date, time and address for submission of the Bids have been given in Section - III: Data 

Sheet.  

2.4 Bidder shall bear all costs associated with the preparation and submission of their Bids and 

contract negotiation.  
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2.5 The Employer is not bound to accept any Bid and reserves the right to annul the selection 

process at any time prior to contract award, without thereby incurring any liability to the 

Bidder.  

3 Bidder Eligibility Criteria  

 The Bidders shall meet the following pre-qualification criteria: -  

3.1 Bidder should be one of the renowned consultancy organizations that are Private entities, 

Government entities having proven competence, capacity and experience in the sphere of 

the Port & IWT sectorand experience in preparing preliminary design & drawings, technical 

specifications, Bill of Quantities (BoQ), survey works and site investigations. 

3.2 The Bidder should meet the Qualification criteria for executing similar works of the value 

as mentioned in clause 16.1 of ITB. The Bidder must indicate the value of the order executed 

by him together with the details of name of the party, order value, scope of work / component 

breakup, completion period stipulated in the order and actual completion period. The 

completion certificate, awarded by the client on its letter head should have a mention of start 

date, date of completion and value of the work executed by the Bidder. In case the work was 

performed by the Bidder in a JV, It shall be supported by a Client Certificate enumerating 

the claimant's share as well. In case the work was performed by the bidder as a sub-Bidder 

/ Consultant, the bidder shall submit similar completion certificate awarded to it by the main 

Bidder / Consultant and countersigned by the Employer / Client of the main Bidder / 

Consultant.  

3.3 Copy of work order / letter of award / letter of work agreement alone shall not suffice the 

Bidder's claim for executing the similar work as defined in Section - III: Data Sheet. 

Submitting a completion certificate from the client on its letterhead is mandatory.  

3.4 Average Annual Turnover during the last three (03) years ending 31st March of the previous 

financial year i.e 2024-25 should be as mentioned in Clause 16.1.2 of ITB. The Bidder shall 

provide financial turnover of the firm for the last three years duly certified by statutory 

auditors.  

3.5 Any entity which has been barred by the Central Government, any State Government, a 

Statutory Employer or a Public sector undertaking, as the case may be, from participating in 

any project and the bar subsists as on the date of the Bid submission, would not be eligible 

to submit the Bid. Moreover, if the Bidder has been terminated / barred by IWAI during the 

currency of the contract for non-fulfillment of contractual obligations within the last 3 years 

from the date of Bid submission, would also not be eligible to submit the Bid.  

3.6 The similar work experience of a Parent company / Subsidiary / Sister Company of the 

Bidder shall not be considered unless the Parent company / Subsidiary / Sister Company is 

part of the JV / Consortium participating in the Bid.  
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3.7 The Bidder shall offer and make available the list of all Key Personnel meeting the 

requirements specified in Section – VI: Terms of Reference. Each of the Key Personnel must 

fulfil the conditions of eligibility with respect to Qualifications and Experience as mentioned 

therein.  

3.8 Bidder should have, during the last three years, neither failed to perform on any agreement, 

as evidenced by imposition of a penalty by an arbitral or judicial authority or a judicial 

pronouncement or arbitration award against the Bidder, nor been expelled from any project 

or agreement nor had any agreement terminated for breach by such Bidder.  

3.9 The Bidder shall also indicate the following:  

3.9.1 The Bidder shall have adequate resources for successful execution of consultancy works and 

should be financially solvent. The Bidder shall provide a solvency certificate from any 

nationalized / scheduled bank in India for an amount as indicated in Section - III: Data Sheet.  

3.9.2    The Bidder shall be an income tax assessee and accordingly the Bidder shall submit copy of 

Income Tax Return (ITR) filed by the Bidder for the last three financial years.  

4 Pre–bid Meeting  

A Pre-Bid meeting shall be held as per the date and time mentioned in Section III: Data 

Sheet. Bidders willing to attend the pre-bid should inform the employer beforehand in 

writing and email. The maximum number of participants, who wish to attend the pre-bid 

meeting, shall not be more than two per bidder. The representatives attending the pre-bid 

meeting must carry an authority letter duly signed by the authorized signatory of their 

organisation permitting the representatives to attend the pre-bid meeting on behalf of the 

respective bidder.  

During the course of Pre-Bid Meeting, the Bidders will be free to seek clarifications and 

make suggestions for consideration by the Employer. The Employer will endeavour to 

provide clarifications and such further information as it may, in its sole discretion, consider 

appropriate for facilitating a fair, transparent and competitive selection process.  

The Bidders may put forth their pre-bid queries in the format prescribed in Form 4J, Section 

IV.  

5 Clarifications and Addendums  

5.1 Bidders may request a clarification of any clause of the document up to the number of days 

indicated in Section - III: Data Sheet before the Bid submission date. Any request for 

clarification must be sent in writing, or by e-mail to the Employer’s address indicated in 

Section - III: Data Sheet. No request for clarification shall be entertained if such request is 

received by the Employer after the deadline for submitting clarifications.  

5.2 The Employer will respond in writing or by e-mail and will send written copies of the 

response (including an explanation of the query but without identifying the source of query) 
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to Bidders. Should the Employer deem it necessary to amend the Tender as a result of a 

clarification, it shall do so following the procedure mentioned hereunder:  

(i) At any time before the submission of Bids, the Employer may amend the Tender by 

issuing an addendum / corrigendum (amendment) in writing or by e-mail.  

Information regarding the issue of such amendment shall be uploaded on the website 

as well as sent to all the Bidders and will be binding on them. The Bidders shall 

acknowledge receipt of all amendments. To give Bidders reasonable time to take an 

amendment into account, the Employer may, if the amendment is substantial, extend 

the deadline for the submission of Bids. The amendment / clarification, if any, to the 

tender document will be made available on the following websites 

https://eprocure.gov.in/eprocure/app and & IWAI’s website “www.iwai.nic.in”. All 

Bidders participating in the Bid shall be deemed to have kept themselves informed 

and updated about each such amendment / clarification which is posted on the above 

website from time to time. 

6 Preparation of Bids  

In preparing their Bid, Bidders are expected to examine in detail the documents comprising 

the Tender. Material deficiencies in providing the requested information may result in 

rejection of the Bidder’s Bid. Bidders shall adhere to the requirements mentioned below:  

6.1 EMD  

 Bidders shall furnish EMD of the amounts as mentioned in Section III: Data Sheet except 

Micro and Small Enterprises (MSEs) as defined in MSE Procurement Policy issued by 

Department of Micro, Small and Medium Enterprises (MSME) on submission of a valid 

registration certificate as per the Government of India rules.  

EMD for the amount mentioned above shall be deposited to IWAI Fund through RTGS in 

the following account:  

 

Name of Bank Account IWAI FUND 

Bank Name and Address Union Bank of India, Sector 15, Noida 

Bank Account Number 513202050000007 

IFSC UBIN0551325 

 

 A part of earnest money is acceptable in the form of Bank Guarantee also. In such cases, 

50% of Earnest money or Rs. 20 lakh whichever is less, will have to be deposited through 

RTGS and balance may be deposited in shape of Bank Guarantee of any scheduled bank 

having validity for six months or more from the last date of receipt of bids.  

https://eprocure.gov.in/eprocure/app%20and
https://eprocure.gov.in/eprocure/appand
http://www.iwai.nic.in/
http://www.iwai.nic.in/
http://www.iwai.nic.in/
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 Bids submitted without EMD shall be considered as non-responsive and rejected. 

 No interest shall be payable by the Employer for the sum deposited as Earnest money 

deposit.  

 The EMD of the unsuccessful bidders would be returned within one month of signing of 

the contract with the successful bidder.  

 The Earnest Money of the successful Bidder submitted through RTGS will be retained as 

Security Deposit and that given in the form of Bank Guarantee will be discharged when the 

Bidder has signed the Agreement and furnished the required Performance Security.  

 Part of EMD acceptable in the form of Bank Guarantee shall be deposited as per attached 

Bank Guarantee format (Annex VI B).  

 The EMD shall be forfeited by the Employer in the following events:  

(i) If Bid is withdrawn during the validity period or any extension agreed by the Bidder 

thereof.  

(ii) If the Bidder tries to influence the evaluation process.  

(iii) If the First ranked Bidder withdraws his proposal during negotiations (failure to arrive 

at consensus by both the parties shall not be construed as withdrawal of Proposal by 

the Bidder / Consultant)  

(iv) In case the Bidder, submits false certificate in terms of any documents supported to 

such Tender.  

(v) If the Bidder fails to sign the contract in accordance with conditions of contract on 

receipt of award of LoA.  

(vi) In case of a Bidder revoking or withdrawing his Tender or varying any terms in regard 

thereof without the consent of the Employer in writing, his earnest money paid along 

with the tender shall be forfeited.  

(vii) In case the bidder is found to indulge in corrupt or fraudulent practices at any stage of 

the execution of the contract, as described in Clause 18.5 of GCC.  

(viii) In case the bidder fails to furnish the prescribed Performance Bank Guarantee & 

Security Deposit within the prescribed period.  

(ix) In case of forfeiture of earnest money, as prescribed from (i) to (viii) above, the 

tenderer shall not be allowed to participate in the retendering process of the work.  

6.2 Tender Fee  

All Bidders except Micro and Small Enterprises (MSEs) as defined in MSE Procurement 

Policy issued by Department of Micro, Small and Medium Enterprises (MSME) on 
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submission of a valid registration certificate as per the Government of India rules, are 

required to pay the cost of Tender Document as mentioned in Section-III of Data Sheet 

through RTGS/NEFT. The cost of Tender Document is Non-Refundable.  

i) Name of Bank Account: IWAI FUND  

ii) Bank Name and Address: Canara Bank, Sector-18, Noida Branch Morna 

iii) Bank Account number: 90622150000086 

iv) IFSC: CNRB0018778 

6.3 Bank Solvency  

All bidders shall submit bank solvency certificate from a nationalized / scheduled bank in 

India for the amounts as mentioned in Section III Data Sheet in the prescribed format duly 

mentioning the name of work. The solvency certificate submitted by the bidder shall not be 

older than one (01) year from the Last Date of Bid Submission. In case bidder does not 

adhere to this criterion, his bids shall be considered non-responsive and shall not be 

considered for further evaluation. The bank solvency certificate shall be from any 

Nationalized / Scheduled Bank in India in the name of the bidder. In case of a JV / 

Consortium, the solvency certificate should be in the name of the Lead Member.  

6.4 Taxes  

The Bidders shall fully familiarise themselves with the applicability of all types of taxes 

and all such taxes, as prevailing on date of submission of the bid, must be included by the 

Bidder in the Financial Proposal along with the conditions mentioned therein, except for 

GST which will be quoted separately by the Bidder as per Form Fin – 2. It may be noted 

that the bidder shall have to be registered with GST and shall submit the proof of the same. 

The GST and all other relevant taxes shall be as per existing rules and regulations at the 

time of payment.  

6.5 Currency  

Bidders shall quote the price of their Assignment / job in Indian Rupees.  

6.6 Language  

The Bid as well as all related correspondence exchanged between the Bidders and the 

Employer shall be in English language and shall be strictly as per the formats attached in 

this Tender. The Employer will evaluate only those Bids that are received in the specified 

formats and are complete in all respects. Any supporting documents submitted by the 

Bidder with its Bid or subsequently, in response to any query / clarification from the 

Employer shall be in English and in case any of these documents is in another language, it 

must be accompanied by an accurate translation of all the relevant passages in English, and 

in such case, for all purposes of interpretation of the Bid, the translation in English shall 

prevail.  
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6.7 Bid Validity  

The Section – III: Data Sheet indicates for how long the Bids submitted by the Bidders must 

remain valid after the submission date. During this period, Bidders shall maintain the 

availability of Professional staff nominated in the Bid and the amount quoted for the 

services in the Financial Bid shall remain unchanged. The Employer will make its best 

effort to complete negotiations, if any, within this period. Should the need arise; however, 

the Employer may request Bidders to extend the validity period of their Bids. Bidders who 

agree to such extension shall confirm that they will maintain the availability of the 

Professional staff proposed in the Bid and that their Financial Bid will remain unchanged. 

Also, in their confirmation of extension of validity of the Bid, bidders could submit new 

staff in replacement, which would be considered in the final evaluation for contract award. 

The bidders have the right to refuse to extend the validity of the bids and bids of such 

bidders, who do not extend the validity of their bids, shall not be considered for further 

evaluation.  

6.8 Number of Bids  

A bidder can submit one bid only either as a single entity or in the form of a JV / consortium. 

Bidder’s participation shall be substantiated in Form 4A: Form of Tender. In case a bidder 

submits or participates in more than one bid, the application of the bidder shall be rejected 

summarily.  

6.9 Bids by Joint venture / consortium  

 The Joint Venture / consortium can be entered between two or more firms and limited to 

maximum three firms.  

 In case the Bidder is a Joint Venture (JV) comprising two or three members, the Lead 

Member shall be a legal entity and must hold a minimum share of 51%, with the total 

shareholding of all JV/Consortium members amounting to 100%. However, JV / 

Consortium will have to be registered under the provisions of Company Act 2013. Further, 

the clause shall be read in conjunction with Clause 16.1.1 of ITB.  

 There shall be a Joint Venture Agreement / Memorandum of Understanding specific for the 

contract between the constituent firms, indicating clearly, amongst other things, the 

proposed distribution of responsibilities both financial as well as technical for execution of 

the work amongst them. A copy of the Joint Venture Agreement / MOU in accordance with 

requirements mentioned shall be submitted along with the bid. The Bidder has to submit 

documentary proof of "intent of forming JV / consortium" on INR 100 -/- registered stamp 

paper at the time of submission of bid. The bidder is required to submit the Letter of Intent 

to enter into a JV / Consortium agreement should contain at least the following:  

- Name of the Lead Partner  
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- Clearly mentioned Percentage share of JV / Consortium members adhering to Clause 

6.9.2 mentioned above.  

- All the partners shall jointly and severally liable for the execution of the Contract in 

accordance with the Contract terms.  

However, successful bidder is required to submit proof of registration of JV / consortium 

after issue of Letter of Intent and before signing of agreement. The members of JV / 

Consortium shall incorporate a special purpose vehicle as Bidder / Consultant under the 

provisions of Companies Act, 2013, to execute the Project, if awarded to the JV / 

Consortium.  

 Lead partner’s authorization shall be evidenced by submitting a power of attorney, duly 

registered, signed by the legally authorized signatories of all the partners / members of JV 

/ Consortium.  

 The Lead Partner shall be authorized to incur liabilities and to receive instructions for and 

on behalf of the partners of the Joint Venture, whether jointly or severally, and entire 

execution of the Contract (including payment) shall be carried out exclusively through the 

partner-in-charge. A copy of the said authorization shall be furnished in this Bid.  

 In the event of default by any partner, in the execution of his part of the Contract, the 

Employer shall be so notified within 30 days by the Lead Partner, or in the case of the Lead 

Partner being the defaulter, by the partner nominated as partner-in-charge of the remaining 

Joint Venture / consortium, the partner-in-charge shall, within 60 days of the said notice, 

assign the work of the defaulting partner to any other equally competent party acceptable 

to the Employer to ensure the execution of that part of the Contract, as envisaged at the time 

of bid. Failure to comply with the above provisions will make the Bidder / Consultant liable 

for action by the Employer under the Conditions of Contract. If the most experienced i.e. 

Lead Partner defined as such in the Communication approving the qualification defaults, it 

shall be construed as default of the Bidder / Consultant and Employer will take action under 

the Conditions of Contract.  

 Notwithstanding the permission to assigning the responsibilities of the defaulting partner to 

any other equally competent party acceptable to the Employer as mentioned in sub clause 

6.9.7 above, all the partners of the Joint Venture / consortium will retain the full and 

undivided responsibility for the performance of their obligations under the Contract and / 

or for satisfactory completion of the Works.  

 The bid submitted shall contain all relevant information for each member of JV / consortium 

as per the requirement stipulated under Clause 10.1 of ITB.  

 Lead member should have stake in the Joint Venture / consortium as stipulated in clause 

6.9.2 of Instruction to Bidder (ITB). However, the JV / consortium member together shall 

meet the overall qualification Criteria stipulated in Clause 16.1 of ITB.  
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 For sustainability of JV, refer clause 25 of GCC.  

7 Conflict of Interest  

7.1 Employer requires that selected bidder (Bidder / Consultant) provides professional, 

objective, and impartial advice and at all times holds the Employer's interests paramount, 

strictly avoids conflicts with other assignment(s) / job(s) or his own corporate interests and 

act without any consideration for future work.  

7.2 Without limitation on the generality of the foregoing, Bidders, and any of their affiliates, 

shall be considered to have a conflict of interest and shall not be recruited, under any of the 

circumstances set forth below:-  

(a) Conflicting Activities: A firm or any of its affiliates who have been engaged by the 

Employer to provide goods, works or assignment/job other than design and build 

assignment / job for a project shall be disqualified from providing design and build 

assignment/job related to those goods, works or assignments / jobs. Conversely, a firm 

or any of its affiliates who have been hired to provide design and build assignment / 

job for the preparation or implementation of a project, and any of its affiliates, shall be 

disqualified from subsequently providing goods or works or assignment/job other than 

design and build assignment / job resulting from or directly related to the firms design 

and build assignment / job for such preparation or implementation. For the purpose of 

this paragraph, assignment / job other than design and build assignment/job are defined 

as those leading to a measurable physical output; for example, surveys, exploratory 

drilling, aerial photography, satellite imagery etc.  

(b) Conflicting assignment / job: A Bidder / Consultant {including its Personnel and Sub-

Bidders / Consultant(s)} or any of its affiliates shall not be hired for any assignment/ 

job that by its nature may be in conflict with another assignment / job of the Bidder / 

Consultant to be executed for the same or for another Employer, for example a Bidder 

/ Consultant hired to prepare engineering design for an infrastructure project shall not 

be engaged to prepare an independent environmental assessment for the same project 

and a Bidder / Consultant assisting an Employer in the privatization of public assets 

shall not purchase nor advise purchasers of such assets.  

(c) Conflicting Relationships: A Bidder / Consultant (including its Personnel and Sub-

Bidder / Consultant) that has a business or family relationship with a member of the 

Employer's staff who is directly or indirectly involved in any part of (i) the preparation 

of the Terms of Reference of the assignment/job (ii) the selection process for such 

assignment/job or (iii) supervision of the Contract, may not be awarded a Contract 

unless the conflict stemming from this relationship has been resolved in a manner 

acceptable to the Employer throughout the selection process and the execution of the 

Contract.  
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7.3 Bidder / Consultant have an obligation to disclose any situation of actual or potential conflict 

that impacts their capacity to serve the best interest of their Employer, or that may reasonably 

be perceived as having this effect. Any such disclosure shall be made as per the standard 

forms of technical proposal provided herewith. If the Bidder / Consultant fails to disclose 

said situations and if the Employer comes to know about any such situation at any time, it 

may lead to the disqualification of the Bidder / Consultant during bidding process or 

termination of its Contract during execution of assignment.  

7.4 No agency or current employees of the Employer shall work as Bidder / Consultant under 

their own ministries, departments, or agencies. The contract is liable for cancellation if either 

the Bidder / Consultant himself or any of his employees or representatives are found to be 

persons / person who have held Class I post under IWAI immediately before retirement and 

has within two years of such retirement accepted without obtaining the previous permission 

of IWAI, or the Chairperson as the case may be, and employment as Bidder / Consultant, or 

in connection with the execution of the public works, or as an employee of such Bidder / 

Consultant. If the contract is terminated on account of the failure of the Bidder / Consultant 

to comply with this clause, IWAI shall be entitled to recover from him such damages as my 

be determined by the Engineer in Charge with due regard to the inconvenience caused to 

IWAI on account of such termination without prejudice to IWAI‟s right to proceed against 

such officer.  

8 Acknowledgement by Bidder  

It shall be deemed that by submitting the Bid, the Bidder has:-  

8.1 Made a complete and careful examination of the Tender for “Techno-Economic Feasibility 

Study and DPR preparation for River Barak and its Tributaries, River Imphal and 

River Nambul in Manipur.”  

8.2 Received all relevant information requested from the Employer;  

8.3 Satisfied itself about all matters and necessary information required for submitting a 

competitive bid; inter-alia including fully familiarizing itself with the site and other 

conditions prevailing at site.  

8.4 Updated itself about any amendments / clarifications that have been posted on the website 

in terms of Clause 5.2 above.  

8.5 Acknowledged that it does not have a Conflict of Interest; and  

8.6 Agreed to be bound by the undertaking provided by it under the terms and conditions laid 

in this tender document.  

9 Guidelines for e-submission of the Bids  

9.1 The Bids should be submitted through Central Public Procurement Portal for e-Procurement 

https://eprocure.gov.in/eprocure/app.  

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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9.2 Possession of valid Digital Signature Certificate (DSC) and enrolment / registration of the 

Bidder / Consultant / Bidders on the e-procurement / e-Tender portal is a prerequisite for e-

Tendering.  

9.3 Bidder should enrol in e-Procurement site https://eprocure.gov.in/eprocure/app  using the 

option available “Enrol Here” on the home page portal. Enrolment is free of charge. During 

enrolment / registration, the Bidders should provide the correct / true information including 

valid e-mail id. All the correspondence shall be made directly with the Bidder / Consultant 

/ Bidders through email id provided.  

9.4 Bidders need to login to the site through their user ID / password chosen during enrolment / 

registration.  

9.5 Then the Digital Signature Certificate (Class - II or Class - III Certificates with signing key 

usage) issued by SIFY / TCS / node / e-Mudhra or any Certifying Employer recognized by 

CCA India on e-Token / Smart Card, should be registered.  

9.6 Only the registered DSC, should be used by the Bidder and should ensure safety of the same.  

9.7 Bidder / Consultant / Bidder may go through the Tenders published on the site and download 

the required Tender documents/schedules in which the Bidder is interested.  

9.8 After downloading / getting the Tender document / schedules, the Bidder should go through 

them carefully and then submit the documents as asked.  

9.9 If there are any clarifications, this may be obtained online through the Tender site, or through 

the contact details as specified in Section – III: Data Sheet. The Bidder should also consider 

the addendum/corrigendum published before submitting the Bids online.  

9.10 Then the Bidder may log into the site through the secured log in by giving the user id/ 

password chosen during enrolment / registration and then by giving the password of the e-

Token/Smart card to access DSC.  

9.11 Bidder selects the tender which he/she is interested in by using the search option & then 

moves it to the „my favourites‟ folder.  

9.12 From the favourite’s folder, he selects the tender to view all the details indicated. 

9.13 It is construed that the bidder has read all the terms and conditions before submitting their 

offer. Bidder should go through the tender schedules carefully and upload the documents as 

asked; otherwise, the bid will be rejected.  

9.14 Bidder, in advance, should get ready the Bid documents to be submitted as indicated in the 

Tender document/schedule and generally, they can be in general PDF/xls/rar/jpg formats. If 

there is more than one document, they can be clubbed together and can be provided in the 

requested format as specified in Section – III: Data Sheet. Each document to be uploaded 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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online should be less than 2 MB. If any document is more than 2MB, it can be reduced 

through zip/rar and the same can be uploaded, if permitted.  

9.15 The Bidders can update well in advance, the documents such as certificates, annual report 

details etc., under My Space option and these can be selected as per Tender requirements 

and then sent along with Bid documents during Bid submission. This will facilitate the Bid 

submission process making it faster by reducing upload time of Bids.  

9.16 Bidder should submit the Tender Fee/ EMD for the amount as specified in Section – III: 

Data Sheet. The original payment instruments should be posted / couriered / given in person 

to the employer within the due date as mentioned in this Tender document. Scanned copy of 

the instrument should be uploaded as part of the offer, if asked for.  

9.17 While submitting the Bids online, the Bidder should accept the Terms & Conditions and 

proceed further to submit the Bid packets.  

9.18 The Bidder has to select the payment option as offline to pay the Tender Fee / EMD as 

applicable and enter details of the instruments.  

9.19 The details of the any other accepted instrument if physically sent, in case of difficulty in 

submission of online payment, should tally with the details available in the scanned copy 

and the data entered during Bid submission time. Otherwise submitted Bid will not be 

acceptable.  

9.20 The Bidder has to digitally sign and upload the required Bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the Bids and 

uploading their offers shall be deemed to be a confirmation that they have read all sections 

and pages of the Bid document including conditions of contract without any exception and 

have understood the entire document and are clear about the requirements of the Tender 

requirements.  

9.21 The Bidder has to upload the relevant files required as indicated in the cover content. In case 

of any irrelevant files, the Bid will be automatically rejected.  

9.22 If the price Bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates offered 

should be entered in the allotted space only and uploaded after filling the relevant columns. 

The Price Bid/BOQ template must not be modified/replaced by the Bidder; else the Bid 

submitted is liable to be rejected for this Tender.  

9.23 The Bidders are requested to submit the Bids through online e-tendering system to the 

Tender Inviting Authority (TIA) well before the Bid submission end Date &Time (as per 

Server System Clock). The TIA will not be held responsible for any sort of delay or the 

difficulties faced during the online submission of Bids by the Bidders at the eleventh hour.  

9.24 After the Bid submission, the acknowledgement number, given by the e-tendering system 

should be printed by the Bidder and kept as a record of evidence for online submission of 
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Bid for the particular Tender and will also act as an entry pass to participate in the Bid 

opening date.  

9.25 The Bidder should ensure/see that the Bid documents submitted are free from virus and if 

the documents could not be opened, due to virus, during Tender opening, the Bid is likely 

or liable to be rejected.  

9.26 The time settings fixed in the server side & displayed at the top of the Tender site, will be 

valid for all actions of requesting, Bid submission, Bid opening etc., in the e-Tender system. 

The Bidders should follow these time settings during Bid submission.  

9.27 All the data being entered by the Bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during Bid submission & not be viewable by any one until the time of 

Bid opening.  

9.28 Any Bid document that is uploaded to the server is subjected to symmetric encryption using 

a system generated symmetric key. Further this key is subjected to asymmetric encryption 

using buyers/Bid openers public keys. Overall, the uploaded Tender documents become 

readable only after the Tender opening by the authorized Bid openers. 

9.29 The confidentiality of the Bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of sensitive fields is done.  

9.30 The Bidder should logout of the Tendering system using the normal logout option available 

at the top right hand corner and not by selecting the (X) exit option in the browser.  

9.31 Any queries relating to the Tender document and the Terms and Conditions contained 

therein should be addressed to the Tender Inviting Employer for a Tender or the relevant 

contact person indicated in the Tender.  

9.32 Any queries relating to the process of online Bid submission or queries relating to CPP Portal 

in general may be directed to the 24x7 CPP Portal Helpdesk. The contact number for the 

helpdesk is 1800 233 7315.  

10 Submission of Bids  

The scanned copy of the Technical and Financial Bids, complete in all respects for 

“Techno-Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur” should be submitted as per 

sequence mentioned below. 

Bids shall be submitted in two covers. 

The Bidders are further advised to number all the pages and prepare a table of contents in 

the beginning of each Part referring the page numbers of the indexed items. 
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10.1 Cover – I: Technical Bid 

 Enclosure – I  

a. Proof of Tender fee as specified in Section – III: Data sheet  

b. Proof of EMD as specified in Section – III: Data Sheet and Annex - VI  

c. Proof of bank solvency for the amount as specified in Section – III: Data Sheet  

d. Power of Attorney for the authorized person of the bidder as per Form 4D. This form 

shall be accompanied by copy of company identity card or general identity card 

(passport / Driving licence / Voter’s ID etc.) of the authorized representative.  

e. Power of Attorney for lead member of the JV / Consortium as per Form 4K  

f. Joint Bidding Agreement as per Form 4M  

g. Statement of Legal Capacity as per Form 4L  

h. Tender Acceptance Letter duly filled and signed by the authorized signatory of the 

Bidder as per Annex – V  

i. Form of Tender (Form 4A)  

j. A signed declaration by the bidders (Form 4G)  

k. Bidders Party Information Form (Form 4H)  

l. Composition / Ownership / Shareholding pattern of the organization  

m. Board Resolution, details of top management (Board members), key officials with 

documentary evidence, Articles of Association / memorandum of association of the 

company.  

n. Registration / incorporation certificate of the company / Firm.  

o. Original Tender document with all addendums and corrigendum issued till date duly 

stamped and signed by the authorized signatory of the bidder.  

 Enclosure – II  

a. Annual Report / Audited balance sheets, for the last three financial years ending 31st 

March of the previous financial year i.e. 2021-22, 2022-23 and 2023-24. 

b. GST Registration certificate.  

c. PAN card of the Bidder.  

d. Income Tax Return (ITR) filed by the Bidder for the last three financial years.  
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e. Form 4C of Section IV for Average Annual Turnover.  

f. Form 4O of Section IV for Bid Capacity  

g. Scanned copy of Bank account details, along with a cancelled cheque, for transaction 

through e-payment in format given at Annex- III & Annex - IV.  

h. Integrity agreement in format given at Annex- VIII. 

 Enclosure – III  

Copy of complete Company profile with details such as:  

a. Background of the organization  

b. Copies of work completion certificate on client letter head for similar projects executed 

by the bidder in the last seven years. The submitted certificates shall comply with 

conditions laid in Clause 3 of ITB (Bidder Eligibility Criteria). Such eligible projects 

shall be supplied in Form 4B of Section IV.  

c. Copies of work order / agreement with value and status (% completed till submission) 

in case of ongoing work shall be submitted separately as proof of ongoing assignments 

as per Form - 4F of Section IV. The Bidder shall also submit, along with Form – 4F, 

plan / provision to move the existing machinery to the project site when required.  

d. General consultancy experience of the bidder to be submitted as per Form 4N  

e. Provide list of Litigation History.  

 Enclosure – IV  

a. The Bidder shall submit the Technical Bid online keeping in view the scope of work 

listed in the ToR which must include:  

i. The approach to the work and methodology to be adopted, and  

ii. Detailed work plan  

iii. List of Equipment to be deployed as per Form 4I of Section IV (Details of make 

and manufacture to be provided). – Not Applicable.  

b. List of experts / Key personnel (Form 4E of Section IV) as well as other personnel 

required for carrying out all the contractual obligations. 

i. Team Leader must be in-house / permanent staff or full time Employee of the 

consulting organization. 

ii. The Bidder has to ensure that the time allocated for the Key Personnel does not 

conflict with the time allocated for any other assignment. The Employer 
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reserves the right to request a workload projection (including time spent on other 

projects / clients) for the Key Personnel. 

iii. The composition of the proposed Team and task assignment to individual 

personnel shall be clearly stated. 

iv.  The Key Personnel shall remain available for the entire period of the contract 

as indicated in the Tender Document. 

v.  No alternative CV for any Key Personnel shall be made and only one CV for 

each position shall be furnished. 

vi.  Each CV shall bear original signatures of the proposed Key Personnel which 

shall also be signed by the Authorized Signatory of the Bidder. In addition, the 

Bidder / Consultant shall also submit qualification & experience certificates. 

The Employer may seek replacement of any of the CV‟s found unsuitable / not 

meeting the criteria stipulated in the document. 

vii.  A CV shall be summarily rejected if the educational qualification of the Key 

Personnel proposed does not match with the requirement stipulated in the 

Tender document. 

viii.  No Key Personnel involved should have attained the age of 65 (sixty-five) years 

at the time of submitting the Bid. The Employer reserves the right to ask for 

proof of age, qualification and experience at any stage of the project. 

ix. Since the replacement of Key Personnel affects the marking of technical 

evaluation of the bids, the Bidders shall ensure that there shall be no replacement 

/ change in the Key Personnel proposed at the time of signing of contract and 

during execution of the work. The Bidder / Consultant shall not replace any of 

the Key Personnel without the written prior consent of the Employer. The 

replacement of the Key Personnel shall only be on health grounds of the 

individual, with having equal or better qualification and experience. The Bidder 

/ Consultant shall submit medical certificate of such personnel intended to be 

replaced on health grounds. 

x. If the Employer (a) finds that any of the Personnel has committed serious 

misconduct or has been charged with having committed a criminal action, or 

has reasonable cause to be dissatisfied with the performance of any of the 

Personnel, then the Bidder / Consultant shall, at the Employers written request 

specifying the grounds therefore, forthwith provide as a replacement a person 

with equal or better qualifications and experience acceptable to the Employer. 

xi. The Bidder / Consultant shall bear all travel and other costs arising out of or 

incidental to any removal and / or replacement of its personnel. 
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It may be noted that the Technical Bid shall not contain any reference to any fee or 

charges.  

All the submissions enumerated under Enclosure II & III shall be submitted by all the 

JV Partners separately.  

10.2 Stage – II: Financial Bid  

Financial Bid in excel format (BoQ_01) provided along with this e-Tender as Form Fin – 2 

shall be used for quoting prices / offer online.  

(i) This will contain fixed price contract rate to be charged for completing the work.  

(ii) While working out the price, following points should be noted:  

(a) The Bidder / Consultants will have to make their own arrangements for the 

transport / accommodation / TA / DA of their personnel assigned to this project 

for visiting various offices, and other places for meetings, data collection, 

presentations, public consultation during field visit, secretarial staff, their salary, 

allowances, overhead expenditure etc. 

(b) Consultancy fee quoted would deem to have included all the incidental costs 

including cost of data collection from various line departments, field survey, all 

documents and reports etc. that would be required to be prepared and submitted 

by the Bidder / Consultant during entire course of the present assignment. Even 

after satisfactory submission of all above information / reports / NOCs and 

permissions from the concerned Statutory bodies, if any unforeseen 

environmental and social issues are raised by any Government and Non- 

Government Organization, or local people or parties, the consulting firm shall 

resolve such issues to the complete satisfaction of the Employer.  

(c) All duties, taxes, royalties, and other levies payable by the Bidder / Consultant 

under the Contract, or for any other cause, shall be included in the rates, prices, 

and total Bid price submitted by the Bidder except for GST which will be as per 

existing rules and regulations at the time of payment. The rates and prices 

quoted by the Bidder shall be fixed for the duration of the Contract and shall 

not be subject to adjustment other than that defined in Clause 3.23 Section 

VI.  

(d) The prices shall be quoted by the Bidder entirely in Indian Rupees. All payments 

shall be made in Indian Rupees (INR).  

10.3 The total Consultancy period shall be as specified in Section – III: Data Sheet.  
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11 Extension of Bid submission date  

The employer may extend the date of submission of bids and shall inform all the bidders by 

issuing an addendum and uploading the same in website. 

12 Late Proposals  

Proposals received online after the specified bid submission date or any extension thereof, 

pursuant to Clause 11, shall not be considered for evaluation and shall be summarily 

rejected.  

13 Liability of the employer  

The bidders are advised to avoid last moment rush to submit bids online and they should 

upload their bids well in advance before the bid submission deadline. The employer shall 

not be liable for failure of online submission of bids by the bidder that may arise due to any 

reason whatsoever. It shall be construed that the guidelines for online submission of bids, 

mentioned under Clause 9 of ITB, have been read and understood by the bidder. The hard 

copy of the bids submitted by the bidder shall not be treated as a substitute to online bids 

submission and in case a bidder fails to submit bids online due to any reason, the hard copies 

of the bids shall not be considered for evaluation.  

14 Modification / Substitution / Withdrawal of Bids  

The tender once submitted may be modified, substituted or withdrawn by the bidders before 

the submission deadline through e-Procurement Mode as mentioned in NIT of this tender 

document. No bid shall be modified after the deadline for submission of bids.  

15 Bid opening and evaluation process  

15.1 From the time the Proposals are opened to the time the Contract is awarded, the Bidders 

should not contact the Employer on any matter related to its Technical and / or Financial 

Proposal. Any effort by Bidders to influence the Employer in the examination, evaluation, 

ranking of Proposals, and recommendation for award of Contract may result in the rejection 

of the Bidders‟ Proposal.  

15.2 The Employer will constitute a Tender Evaluation Committee (TEC) which will carry out 

the evaluation process.  

15.3 Online Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the online 

Bids received shall be opened on the date and time mentioned in Section – III: Data Sheet. 

'Financial Bid' of those Bidders whose Technical Bid has been determined to be responsive 

and on evaluation fulfils the criteria as stipulated in the Tender, shall be opened on a 

subsequent date, which will be notified to such Bidders. In the event of the specified date 

for the submission of bids being declared a holiday for the Employer, the Bids will be opened 
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at the appointed time and location on the next working day. Bids for which a notice of 

withdrawal has been submitted in accordance with Clause 14 shall not be opened.  

15.4 The TEC shall evaluate the Technical Bids based on their responsiveness to the Terms of 

Reference and by applying the evaluation criteria specified Clause 16. Bid shall be rejected 

if it is found deficient or found not meeting the eligibility criteria as mentioned in clause 3 

and clause 16.1 of ITB. Only responsive bids shall be further taken up for evaluation. A Bid 

shall be considered responsive only if:  

 It is received by the Bid submission date and time including any extension thereof, pursuant 

to Clause 11 above;  

 It is accompanied by Tender Fee & Earnest Money Deposit as specified in Clause 6.1 & 6.2 

above;  

 It is received in the forms specified in Section IV (Technical Proposal) and in Section V 

(financial proposal);  

 It should not contain any condition or qualification or suggestions 

15.5 To assist in the examination, evaluation, and comparison of the bids, and qualification of the 

Bidders, the Employer may, at its discretion, ask any Bidder for a clarification of its bid, 

giving a reasonable time for response. Employer however, is not bound to accept the 

clarification submitted by the Bidder if found irrelevant. The Employer’s request for 

clarification and the response shall be in writing.  

15.6 The Employer shall inform the Bidders, whose Technical Bids are found responsive, of the 

Date, Time and Place of opening of the Financial Bids. The Bidders so informed, or their 

representative, may attend the meeting of online opening of Financial Bids.  

15.7 At the time of the online opening of the “Financial Bids”, the names of the Bidders, whose 

Bids were found responsive and the Bid prices, the total amount of each Bid, and such other 

details as the Employer may consider appropriate will be announced by the Employer at the 

time of Bid opening.  

15.8 Bidder may, if deemed necessary by him, send a representative to attend the financial bid 

opening. Such representative shall have a letter of authorization from the bidder to attend 

the bid opening on its behalf.  

16  Qualification Criteria and Bid evaluation  

16.1 Qualification criteria  

To qualify for this tender, the Bidder must satisfy each of the qualifying criteria stipulated 

in Clauses 16.1.1 to 16.1.5 of ITB. Not satisfying any of the qualification criteria will render 

the bid non-responsive and financial bids of such bidders will not be opened.  
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 Qualification criteria for Consultancy services 

The Bidder should have successfully completed “Similar Works” in previous 7 years before 

the last date of the Bid submission as per the criteria specified below:  

a) 3 similar works each costing not less than the amount equal to 40% of the estimated 

cost of this work , i.e. (Rs. 114 lakhs), or  

a) 2 similar works each costing not less than the amount equal to 50% of the estimated 

cost of this work, i.e. (Rs. 142.5 lakhs), or  

b) 1 similar work costing not less than the amount equal to 80% of the estimated cost of 

this work, i.e. (Rs. 228 lakhs), 

Note: The value of the “Completed Work(s)” considered by the Bidders shall be 

rounded off to the nearest two digits.  

For this purpose, the “Similar Works” means “Preparation of Detailed Project 

Report / Techno – Economic Feasibility Study / Feasibility Study for 

Development Inland Waterways Transport or Water Tourism Activities or 

Navigation Channel Development for Shipping or Development of Ports etc.” 

 In the event of a Joint Venture, following are the requirements:  

a) All Parties combined shall together meet the technical eligibility as well as financial 

eligibility requirement.  

b) The Bidders related to consultancy services can form a JV with Bidders having 

infrastructure background of a project that has been completed in the domain of road 

including toll road, a bridge or a rail system (other than Rolling Stock), Highway 

project including housing or other activities being an integral part of the Highway 

Project, water supply project, water treatment system, irrigation project, sanitation 

and sewerage system or solid waste management system, port, airport, inland 

waterway & inland port or navigational channel in the sea in the previous 7 years 

before the last date of the Bid submission of an amount equivalent to the project cost 

of this work.  

Further, the value of contracts completed by its members shall not be aggregated to 

determine whether the requirement of the minimum value of a single contract has 

been met. Instead, each contract performed by each member shall satisfy the 

minimum value of a single contract as required for a single entity. In determining 

whether the JV meets the requirement of total number of contracts, only the number 

of contracts completed by all members, each of value, equal or more than the 

minimum value required shall be aggregated.  

 Qualification criteria for Average annual turnover for last 3 financial years i.e. 2022-23, 

2023-24 and 2024 – 2025.  
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(i) At least 30% of the estimated cost of this work, to qualify i.e. (Rs. 85.5 lakhs). 

(ii) In the event of a Joint Venture, all parties combined shall together meet the 

Qualification requirement of “Average Annual Turnover.  

 Qualification Creteria for Key  Experts &  Competence For  Assignment:  

It is expected that for carrying out this assignment the Bidder / Consultant would 

engage the services of following professionals.     

Sl. No. Key Experts  Qualification & Experience  

i.  Team Leader Minimum 15 years of experience in planning, design, 

construction, preparing of DPR / Feasibility for 

various Inland Waterways Transport or Water 

Tourism Activities or Navigation Channel 

Development for Shipping or Development of Ports 

in different natural and operational conditions with at 

least 5 years in a reputed firm of Bidder / 

Consultants.  

He Should be a university postgraduate in Civil 

Engineering with higher professional qualification in 

Port and Harbour Engineering/Structural 

Engineering/Geo-technical Engineering or relevant 

discipline.  

ii.  Planning & 

Infrastructure 

Specialist 

Should have minimum 10 years’ experience in Port 

planning, Port infrastructure Planning and 

development of physical facilities for port 

operations. Should be well conversant with different 

types of port structures and other physical facilities 

required for the provision of various port services 

efficiently. Should preferably have experience/ 

exposure of constructing several modern ports.  

Should as a minimum, be a graduate in Civil 

Engineering with Postgraduate Studies in Port & 

Harbour Engineering/ Civil Engineering or relevant 

discipline.  

iii.  Business & 

Financial Analyst 

Minimum 10 years’ experience in general Financial 

analysis, assessing and forecasting economic plans, 

development and trends, trade and investment, 

environment flows, trade barriers and facilitation 

measures, analysing relationship of national 

economic and sectorial growth rates with trade 

flows, evaluation of project economics etc. The 

incumbent must possess Post-graduation Degree in 

Economics/ Finance. Must have previous working  

experience of at least two port/ IWT related 

development study projects.  
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Sl. No. Key Experts  Qualification & Experience  

iv.  Civil / Structural 

Engineer 

Should possess at least a university Bachelor’s 

Degree in Civil Engineering with 10 years’ 

experience in design of port related civil structures. 

He will be responsible for planning and design of 

civil structures of the port/IWT terminal. Must have 

previous working experience of at least two port/ 

IWT related projects. 

v.  Hydrographic 

Expert 

Minimum 8 years’ experience in conducting 

hydrographic surveys, investigations and 

measurements, bathymetric surveys in a variety of  

geographical locations and natural. He must have 

master’s in science from any recognized university. 

vi.  Geotechnical 

Engineer 

Should possess at least a Bachelor’s Degree in Civil 

Engineering with specialization (i.e. Master’s) in 

Soil/ Geo technical Engineering or relevant 

discipline with 10 years of experience in related 

field. He will be responsible for the soil 

investigation, reclamation work, soil improvement, 

bank protection and will be associated in foundation 

design. Must have previous working  

experience of at least two port/ IWT related 

development study projects. 

vii.  Traffic Expert  Minimum 10 years of experience in a traffic 

assessment for the Port development / IWT 

development or other maritime projects, port related 

industries etc. Should possess a minimum Post- 

graduate Degree in in Transportation/ Economics/ 

Statistics or relevant discipline.  

viii.  Environment Expert Minimum 10 years of experience in a broad range of 

environmental assessment particularly in analyzing 

impacts on coastal and marine environment of port 

development / IWT development or other maritime 

projects including construction of maritime 

structures, dredging, ship operations, IWT, on shore  

developments and post operational activities, port 

related industries and transportation linkages etc. 

assessment of measures, both physical and 

regulatory, necessary for mitigation of harmful 

effects and control of pollution. Should possess a 

minimum Post- graduate Degree in Environmental 

Sciences / Engineering or relevant discipline with 

specialization in Marine Environment/ River 

Environment. 

ix.  Sociologists Minimum 10 years of experience in a broad range of 

social assessment particularly in analyzing social 

impacts of coastal and marine projects related to port 
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Sl. No. Key Experts  Qualification & Experience  

development / IWT development or other maritime 

projects including construction of maritime 

structures, dredging, ship operations, IWT, on shore  

developments and post operational activities, port 

related industries and transportation linkages etc. 

Should have experience of RAP / SIA / SMP/ ESMP 

/ including Bidder / Consultant’s Code of Conduct / 

Labor Influx/ Workers Camp Management Plan, and 

other Plans related to Ports / IWT / Maritime fields. 

Should possess a minimum Post - graduate Degree in 

Sociology / Social Work or relevant disciplines. 

 

 Qualification criteria for Equipment and Experience  

(iii) For minimum eligibility pertaining to equipment, the Bidder may refer ToR  

(iv) Details of consultancy services executed in last 7 years, type of consultancy services 

executed, details of services, scheduled period of execution, date of commencement 

and date of completion and certificate / testimonials from the concerned clients 

regarding successful completion of the job. This shall be read in conjunction with 

clause 3 of ITB; and  

 Qualification criteria for Bid capacity  

(i) The Bidder shall submit the details asked for the Bid capacity as per the format 

prescribed in Form 4O of Section IV of the Tender Document;  

(ii) The Bid Capacity of the Bidder must be equal to or more than the estimated cost of 

the work put to the Tender;  

(iii) In case the Bid capacity of the Bidder is less than the estimated cost of the work, his 

bid shall be cancelled and such Bidder shall not be considered for opening of Financial 

Bid even if he has been determined eligible in other criteria’s set forth in the Tender 

Document; and  

(iv) In the event of a Joint Venture, all parties combined shall together meet the 

Qualification requirement of Bid Capacity.  

 Replacement of Key Experts:   

(i) Except as the Client may otherwise agree in writing, no changes shall be made in the 

Key Experts.  

(ii) Notwithstanding the above, the substitution of Key Experts during Contract execution 

may be considered only based on the Bidder / Consultant’s written request and due to 
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circumstances outside the reasonable control of the Bidder / Consultant, including but 

not limited to death or medical incapacity. In such case, the Bidder / Consultant shall 

forthwith provide as a replacement, a person of equivalent or better qualifications and 

experience, and at the same rate of remuneration.   

16.2 Bid evaluation  

 The Bids shall be evaluated based on the qualification criteria mentioned in Clause 16.1 of 

ITB. In case a bidder fails to meet the above-mentioned qualification criteria, their bids 

shall be treated as non- responsive and financial bids of such bidders shall not be opened.  

 A substantially responsive bid is one that conforms to all the terms, conditions, and 

specifications of the bidding document without material deviation or reservation. A material 

deviation or reservation is one:  

(a) that affects in any substantial way the scope, quality, or performance of the Works;  

(b) that limits in any substantial way, inconsistent with the bidding documents, the 

Employer’s rights or the bidder’s obligations under the contract; or  

(c) whose rectification would affect unfairly the competitive position of other bidders 

presenting substantially responsive bids. Further, a bid will not be considered 

substantially responsive if the bidder has not offered to undertake all the items of 

the work as listed in Bill of Quantity (BoQ) of Section V of bid document.  

 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be taken into account while 

evaluating bids.  

 The points earmarked for evaluation of Technical Bids for the responsive Bidders in terms 

of clause 3 & 16 of ITB would be as follows:- 

Sl. No. Criteria Score 

1. Average Annual Turnover from Consultancy Services 20 

a.  More than Rs 50 Lakhs and up to Rs 5 Cr 10 

b.  More than Rs 5 Cr and up to Rs 10 Cr 15 

c.  More than Rs 10 Cr 20 

2. The Bidders relevant experience for the assignment as 

indicated in Clause no. 16.1.4  

30 

a.  1 – 3 Projects 22 

b.  4 – 5 Projects 25 

c. More than 5 Projects 30 
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Sl. No. Criteria Score 

3. The quality of Approach & Methodology proposed along 

with detailed Work Plan 

10 

4. The qualification & experience of the key experts / 

professionals proposed 

40 

x.   Team Leader 07 

xi.   Planning & Infrastructure Specialist 06 

xii.   Business & Financial Analyst 05 

xiii.   Civil / Structural Engineer 05 

xiv.   Hydrographic Expert 05 

xv.   Geotechnical Engineer 04 

xvi.   Traffic Expert 04 

xvii.   Environment Expert 02 

xviii.   Sociologists 02 

 Grand Total (Sl. Nos. 1+2+3+4) 100 

 

 Sub-Criteria for Each Key Personnel Scoring 

Sl. 

No. 
Key Personnel 

Minimum 

Qualification 

Preferred 

Qualification 

Relevant 

Experience 
Total 

1.  Team Leader 3.0 2.0 2.0 7.0 

2.  Planning & 

Infrastructure 

Specialists 

2.0 2.0 2.0 6.0 

3.  Business & Financial 

Analyst 

2.5 - 2.5 5.0 

4.  Civil / Structural 

Engineer 

2.0 1.5 1.5 5.0 

5.  Hydrographic Expert 2.0 1.5 1.5 5.0 

6.  Geotechnical Engineer 2.0 1.0 1.0 4.0 

7.  Traffic Expert 2.0 1.0 1.0 4.0 
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8.  Environment Expert 1.0 0.5 0.5 2.0 

9.  Sociologists 1.0 0.5 0.5 2.0 

 

 The Technical Bids must score at least 70 marks out of 100 to become eligible for opening 

of Financial Bids. In other words, Financial Bids of only those Bidders whose Technical 

Bids have a score of 70 marks or more (out of 100) would be opened for further processing. 

The Technical score shall be evaluated according to the following formula:- 

St = 100 * T / Tm 

(St is the normalized technical score, T is the technical score of the Bidder under 

consideration and Tm is the highest technical score amongst the Bidders under 

consideration) 

 Financial Evaluation 

The Financial Score shall be evaluated according to the following formula:- 

Sf = 100* Fm / F 

(Sf is the normalized financial score, Fm is the lowest price amongst the Bidders under 

consideration and F is the price of bid under consideration for calculation) 

 A combined score of Technical and Financial will be evaluated. The successful bidder shall 

be selected as per the following procedure:- 

a. Proposal will be ranked according to the combined normalized Technical (St) and 

normalized Financial (Sf) score using the weights mentioned below. 

b. The weightage, Technical (Tw) and Financial (Fw) would be given for Technical and 

Financial proposals, where Tw = 0.70 and Fw = 0.30 

(Tw = the weight given to technical proposal; Fw = weight given to the financial 

proposal; Tw + Fw = 1) 

c. Final score (S) would be arrived at using the following formula: S = St x Tw + Sf x Fw 

17 Award of Contract  

17.1 The Employer shall issue a Letter of Award to the selected Bidder and shall promptly notify 

all other Bidders who submitted their bids about the decision taken.  

17.2 For a Joint Venture Bidder, the Bidder / Consultant will sign the contract after fulfilling all 

the formalities / pre-conditions mentioned in the General Condition of Contract in Section 
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VII, within 45 days of issuance of the Letter of Award. In case of Single Entity Bidder, the 

contract will be signed within 28 days of issuance of the Letter of Award.  

17.3 The Bidder / Consultant is expected to commence the Assignment / job on the date and at 

the location specified in Section III Data Sheet.  

18 Ownership of Document and Copyright  

All the deliverables and study outputs including primary data shall be compiled, classified 

and submitted by the Bidder / Consultant to the Employer in hard copies and editable soft 

copies in addition to the requirements for the reports and deliverables indicated in the Terms 

of Reference.  

The study outputs shall remain the property of the Employer and shall not be used for any 

purpose other than that intended under these Terms of Reference without the prior written 

permission of the Employer. In the case of any deliverables by Bidder / Consultant 

consisting of any Intellectual Property Rights ("IPR") rights of the Bidder / Consultant, the 

Bidder / Consultant shall provide the Employer with necessary irrevocable royalty-free 

license to use such IPR. Further, for the avoidance of any doubt, it is clarified that any 

intellectual property developed during the course of, or as a result of, the services rendered 

in relation to Works, shall be and shall remain property of the Employer.  

19 Insurance  

The Bidder / Consultant shall maintain at his own cost, personal and accident insurance for 

all his Personnel and property as considered satisfactory by the Employer to cover any risks 

arising from work and services to be rendered by the Bidder / Consultant under this 

Consultancy Agreement. The Bidder / Consultant shall ensure the same for his sub- Bidder 

/ Consultants also. The Employer shall not be responsible for any such events or effects 

thereof.  

20 Indemnity  

It shall be deemed that by submitting the Bid, the Bidder agrees and indemnifies the 

Employer, its employees, agents and advisers, irrevocably, unconditionally, fully and 

finally from any and all liability for claims, losses, damages, costs, expenses or liabilities 

in any way related to or arising from the exercise of any rights and / or performance of any 

obligations hereunder, pursuant hereto and / or in connection herewith and waives any and 

all rights and / or claims it may have in this respect, whether actual or contingent, whether 

present or future. 

21 Fraud and Corrupt Practices 

The Bidders and their respective officers, employees, agents and advisers shall observe the 

highest standard of ethics during the selection process. Notwithstanding anything to the 

contrary contained in this Tender, the Employer shall reject a Bid without being liable in 
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any manner whatsoever to the Bidder, if it determines that the Bidder has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice (collectively the “Prohibited Practices”) 

in the selection process. In such an event, the Employer shall, without prejudice to its any 

other rights or remedies, forfeit the Bid Security or Performance Security, towards damages 

payable to the Employer for, inter alias, time, cost and effort of the Employer, in regard to 

the Tender for Consultancy, including consideration and evaluation of such Bidder’s 

Proposal. 

Without prejudice to the rights of the Employer under Clause 19 (Insurance) hereinabove 

and the rights and remedies which the Employer may have under the LOA or the 

Agreement, if a Bidder or Bidder / Consultant is found by the Employer to have directly or 

indirectly or through an agent, engaged or indulged in any prohibited practices during the 

selection process, or after the issue of the LOA or the execution of the Agreement, such 

Bidder or Bidder / Consultant shall not be eligible to participate in any tender or Tender for 

Consultancy issued by the Employer during a period of two years from the date such Bidder 

or Bidder / Consultant, as the case may be, is found by the Employer to have directly or 

through an agent, engaged or indulged in any prohibited practices, as the case may be. 
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DATA SHEET 

CLAUSE 

NO. OF 

DATA 

SHEET 

REF 

OF 

ITB 

PARTICULARS  DESCRIPTION  

1. - Employer  The Chairman,  

Inland Waterways Authority of India (IWAI), A-

13, Sector- 1, Noida-201301 

2. 2.2 Name of the 

Assignment/job is  

Techno-Economic Feasibility Study and DPR 

preparation for River Barak and its 

Tributaries, River Imphal and River Nambul 

in Manipur 

3. 2.1 Method of Selection  Quality and Cost Based (QCBS) Selection 

Method as given in the tender 

4. 2.3 Last Date & time for 

submission of Bid  

Date: 01.12.2025 

Time: Latest by 15:00 Hrs. (IST)  

Submission : online submission  

Address :  Chief Engineer (Oth. WWs),  

Inland  Waterways Authority of India 

(IWAI), A-13, Sector-1, Noida (U.P.)-201301 

5. 4.0 A pre-Bid meeting 

will be held on  

Date: 12.11.2025 

Time: 15:30 Hrs. (IST) 

Venue: Conference Hall, Inland  Waterways 

Authority of India (IWAI), A-13, Sector-1, 

Noida (U.P.)-201301  

VC Link for Pre-Bid Meeting will be shared 

separately. 

6. 5.1 Last date for seeking 

clarifications  

Date: 10.11.2025 

Time: 18:00 Hrs. 

Email Id:  

7. 6.1 EMD  INR 5.70 lakh 

8. 6.2 Tender Fee INR 5900/- (including GST)  

Tender fee for the amount mentioned above shall 

be deposited to IWAI Fund through 

RTGS/NEFT. 

9. - Estimated Cost  INR 285 lakhs (excluding GST) 
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CLAUSE 

NO. OF 

DATA 

SHEET 

REF 

OF 

ITB 

PARTICULARS  DESCRIPTION  

10. 6.3 Bank Solvency  40% of the estimated cost i.e. Rs. 114.00 Lakhs. 

11. 16.1.3 Average Annual 

Turnover  

30% of the estimated cost i.e. Rs. 85.50 Lakhs  

12. 6.7 Bid Validity  120 days from the last date of Bid Submission  

13. 3.3 Similar Works  As defined in Clause 16.1.1 of ITB  

14. 6.9 JV / consortium 

allowed  

Yes  

15. 3.7 The estimated number 

of Key Personnel 

Required  

As per Form 4E  

16. - The formats for the 

Technical Bid  

FORM 4A: Form of Tender  

FORM 4B: Eligible Projects  

FORM 4C: Average Annual Turnover  

 FORM 4D: Power of Attorney (for authorized 

representative of the bidder)  

FORM 4E: List of Key Personnel  

FORM 4F: List of Ongoing assignments  

FORM 4G: Declaration by the Bidders  

FORM 4H: Bidders Information Form  

FORM 4I: List of the machinery, equipment etc. 

proposed and assessment of the machinery 

capacity & deployment schedule (Not 

Applicable) 

FORM 4J: Format for pre-bid queries  

FORM 4K: Power of Attorney for Lead Member 

of JV / Consortium  

FORM 4L: Statement of Legal Capacity  

FORM 4M: Joint Bidding Agreement  

 FORM 4N: General Consultancy Experience  

FORM 40: Bid Capacity  

17. 15.3 Bid Opening date  Date: 02.12.2025 at 15:30 Hrs. (IST)  

Venue: Inland Waterways Authority of India 

(IWAI), A-13, Sector-1, Noida (U.P.)-201301 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

40 

 

 

 

CLAUSE 

NO. OF 

DATA 

SHEET 

REF 

OF 

ITB 

PARTICULARS  DESCRIPTION  

18. 10.3 Period for completion 

of Techno-Economic 

Feasibility Study and 

DPR 

06 months from the date of Acceptance of LoA 

19. 18.3 Location of 

Assignment  

Techno-Economic Feasibility Study and DPR 

preparation for River Barak and its Tributaries, 

River Imphal and River Nambul in Manipur 

20. 19.2 Mobilization Time  - 

21. 16.1.1 Similar Works “Similar Works” means “Preparation of 

Detailed Project Report / Techno – Economic 

Feasibility Study / Feasibility Study for 

Development Inland Waterways Transport or 

Water Tourism Activities or Navigation 

Channel Development for Shipping or 

Development of Ports etc.”  

22. 17.1 Award of Work The letter of Award shall be issued to the selected 

Bidder by entering into a Contract Agreement 

after deposition of security deposit (including 

Performance Guarantee) 

20. - Price Preference Price Preference and Split in scope of work shall 

not be applicable for this Tender even in case of 

MSME Registered Bidders also. 

21. - Make in India As per Policy of Govt. of India to promote Make 

in India, the provisions vide order no.  

P-45021/2/2017-B.E-II, dated : 15.06.2017 on 

the subject “Public procurement (preference to 

Make in India)” shall be applicable to the extent 

possible. 
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SECTION-IV: TECHNICAL BID STANDARD FORMS 
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   FORM 4A: Form of Tender   

To  

Chief Engineer (Oth. WWs),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301 

 

Sub:  Techno-Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur– reg  

Sir,  

1. Having visited the site and examined the information and instructions for submission of tender, 

general conditions of contract, SCC, Technical, General and Detailed specification, Bill of 

Quantities, agreement and bank guarantee forms, etc for the above named works, I / We 

………………….(Name of Bidder) hereby tender for execution of the works referred to in the 

tender document in conformity with the said Conditions of Contract, SCC, Schedule of quantities 

for the sum as stated in Bill of quantities of this tender document or such other sum as may be 

ascertained in accordance with the said conditions of contract.  

2. I/ We undertake to complete and deliver the whole of the works comprised in the Contract within 

the time as stated in the tender and also in accordance in all respects with the specifications, 

Scope of work and instructions as mentioned in the tender document.  

3. I am tendering for the works mentioned in the table below and submitting the EMD through 

RTGS / NEFT/ BG in favour of IWAI Fund payable at Noida / New Delhi at Nationalised / 

scheduled bank as per the details given therein:  

Sl. 

No. 
RTGS / NEFT Bank Guarantee 

Total 

EMD 

(INR) 

1 Amount 

(INR)  

Details of RTGS / 

NEFT (No. and Date) 

and details of the 

bank (Name of bank, 

branch, address)  

Amount 

(INR)  

Details of the Bank 

Guarantee (No and Date) 

and details of the bank 

(Name of bank, branch, 

address)  

  

2           

4. I / We agree to abide by this tender. I / We agree to keep the tender open for a period of 120 days 

from the last date of Bid Submission or extension thereto as required by the IWAI and not to 

make any modifications in its terms and conditions.  
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5. I / We agree, if I / we fail to keep the validity of the tender open as aforesaid or I / we make any 

modifications in the terms and conditions of my/ our tender if I / We fail to commence the 

execution of the works as above, I / We shall become liable for forfeiture of my/ our Earnest 

money, as aforesaid and IWAI shall without any prejudice to another right or remedy, be at the 

liberty to forfeit the said Earnest Money absolutely otherwise the said earnest money shall be 

retained by IWAI towards part of security deposit to execute all the works referred to in the 

tender document upon the terms and conditions contained or referred to therein and to carry out 

such deviations as may be ordered. Should this tender be accepted, I/ We agree(s) to abide by 

and fulfil all the terms and conditions and provisions of this tender. No interest is payable on 

earnest money deposit and/ or security deposit.  

6. I / We have independently considered the amount of Liquidated Damages shown in the tender 

hereto and agree that it represents a fair estimate of the loss likely to be suffered by IWAI in the 

event of works not being completed in time.  

7. If this tender is accepted, I / We undertake to enter into execute at my / our cost when called 

upon by the employer to do so, a contract agreement in the prescribed form. Unless and until a 

formal Agreement is prepared and executed this tender together with your written acceptance 

thereto shall constitute a binding contract.  

8. If my/ our tender is accepted, I / We am / are to be jointly and severely responsible for the due 

performance of the Contract. I / We also declare that the firm has not been banned or 

blacklisted by any Govt. or its department or any Quasi Govt. agency or Public Sector 

Undertaking. Any such discovery by IWAI at any stage of the tender / contract may result in 

disqualification of the firm or cancelation of the contract.  

9. I / We understand that you are not bound to accept the lowest or any tender you may receive and 

may reject all or any tender without assigning any reason.  

10. I / We certify that the tender submitted by me, us is strictly in accordance with the terms, 

conditions, specifications etc. as contained in the tender document, and it is further certified that 

it does not contain any deviation to the aforesaid documents.  

 Date ………………..       

Signature …………………  

Name …………………….  

           

Designation ………………  

          

Duly authorized to sign & submit tender for and on behalf of  

(Name and address of firm)  

 

          M/s ………………………………...  

          Telephone no’s……..............................  

  



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

44 

 

 

 

FORM 4B: Eligible Projects  

Format for Responsiveness of Bid (Eligible Projects) Project Specific Experience 

[Using the format below, provide information on each assignment for which your firm, and each 

associate for this assignment, was legally contracted either individually as a corporate entity or as 

one of the major companies within an JV for carrying similar works under this assignment.]  

“Similar Works1” have been defined in Clause 16.1.1 of ITB and would mean “Preparation of 

Detailed Project Report / Techno – Economic Feasibility Study / Feasibility Study for 

Development Inland Waterways Transport or Water Tourism Activities or Navigation Channel 

Development for Shipping or Development of Ports etc.” 

Sl. 

No. 

Client 

Name, 

Name 

of work 

& 

location 

of 

project 

Contract 

Value in 

INR 

Date 

of 

start 

of 

work 

Scheduled 

completion 

date 

Actual 

completion 

date 

Details 

of work 

including 

similar 

work. 

Remarks 

Financial 

value of 

similar work  

satisfactorily 

completed  

           

  

  

  

  

  

  

  

  

  

  

    

 

Firm's Name  : …………………………………………  

Authorized Signature: …………………………………………  

Notes:  

1. For the purpose of evaluation, Bidders should assume 7% inflation for Indian Rupees every year 

and 2% for foreign currency portions per year compounded annually.  

• Exhibit only those projects completed in the last Seven (7) years from the Last Date of Bid 

Submission.  
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• The Bidder shall submit proof of experience from the Client for meeting the minimum 

qualification details. The Client Certificate submitted by the Client shall contain the details as 

enlisted in Clause 3.2 of ITB. The works claimed by the Bidder, if not supported with proof of 

completion as laid down under Clause 3.2 of ITB from the Client will not be considered.  

2. Bidders should mention the maximum value of similar works as defined in Clause 16.1.1 of ITB 

executed during the last seven years (adjusted last day of the month previous to the one in which 

this Tender is invited).  

3. In case of foreign currency, it should first be escalated at the rate mentioned above and then the 

amount so derived shall be converted to INR at the exchange rate prevailing last day of the month 

previous to the one in which this Tender is invited.  

4. Exchange rate should be taken from official website of RBI 

(https://www.rbi.org.in/scripts/ReferenceRateArchive.aspx)  

5. In case exchange rate for the currency in consideration, is not available on RBI website 

(mentioned above), Bidders shall quote exchange rates from websites such as www.xe.com, 

www.oanda.com, along with copy of the exchange rate used by the Bidder for the conversion.  

6. Any additional comments / information to substantiate that the said work conforms to the 

specified similar works can also be indicated by the bidder, as deemed fit.  

Please limit the description of each project in two A4 size sheet of paper. Descriptions exceeding two 

(02) A4 size sheet of paper may or may not be considered for evaluation.  

  

https://www.rbi.org.in/scripts/ReferenceRateArchive.aspx
https://www.rbi.org.in/scripts/ReferenceRateArchive.aspx
http://www.xe.com/
http://www.xe.com/
http://www.oanda.com/
http://www.oanda.com/
http://www.oanda.com/
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FORM 4C: Average Annual Turnover of Bidder  

Name of Work: Techno-Economic Feasibility Study and DPR preparation for River 

Barak and its Tributaries, River Imphal and River Nambul in Manipur.  

 

Sl. 

No. 

Financial Years Average Annual Turnover of Bidder (INR) in Last Three 

Financial Years 

1. 2022-2023   

2. 2023-2024   

3. 2024-2025   

4. Total (1+2+3)  

Average Annual 

Turnover 

 [indicate sum of the above figures divided by 3]  

  

Certificate from the Statutory Auditor  

  

  

  

This is to certify that ..................[Name of the Firm][Registered Address] has received the payments 

shown above against the respective years.  

  

Name of Authorized Signatory  

Designation:  

Name of Firm:  

  

(Signature of the Statutory Auditor Seal of the Firm)  

 Note:  

• In case the Bidder / Consultant does not have a statutory auditor, it may provide the certificate 

from a practicing-chartered accountant.  

• This Form shall be submitted on the letter head of the CA / Statutory Auditor  
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FORM 4D: Power of Attorney  

(for authorized representative of the bidder) 

(To be executed on Non-Judicial Stamp Paper of INR 100 and duly notarized) 

Know all men by these presents, We, ......................(name of organization and address of the registered 

office) do hereby constitute, nominate, appoint and authorise Mr. / Ms. ...........................son / daughter 

/ wife and presently residing at ………. who is presently employed with / retained by us and holding 

the position of ................ as our true and lawful attorney (hereinafter referred to as the "Authorized 

Representative"), with power to sub-delegate to any person, to do in our name and on our behalf, all 

such acts, deeds and things as are necessary or required in connection with or incidental to submission 

of our Bid for “Techno-Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur.”. The selection of Bidder / Consultant for 

Inland Waterways Authority of India (the "Employer") including but not limited to signing and 

submission of all applications, Bids and other documents and writings, participating in pre-bid and 

other conferences and providing information/responses to the Employer, representing us in all matters 

before the Employer, signing and execution of all contracts and undertakings consequent to acceptance 

of our Bid and generally dealing with the Employer in all matters in connection with or relating to or 

arising out of our Bid for the said Project and / or upon award thereof to us till the entering into of the 

Contract with the Employer.  

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to 

be done by our said Authorized Representative pursuant to and in exercise of the powers conferred by 

this Power of Attorney and that all acts, deeds and things done by our said Authorized Representative 

in exercise of the powers hereby conferred shall and shall always be deemed to have been done by us.  

IN WITNESS WHEREOF WE, THE ABOVE-NAMED PRINCIPAL HAVE EXECUTED 

THIS POWER OF ATTORNEY ON THIS ... DAY OF..............., 2024 

For ...  

(Signature, Name, Designation and Address)  

Witnesses:  

1.…………………………………………  

2. …………………………………………  

  

Accepted  

(Signature, name, designation and address of the Attorney)  

Notes:  
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1. The mode of execution of the Power of Attorney should be in accordance with the procedure, if 

any, laid down by the applicable law and the charter documents of the executant(s) and when it 

is so required the same should be under common seal affixed in accordance with the required 

procedure.  

2. Wherever required, the Bidder should submit for verification the extract of the charter documents 

and other documents such as a resolution / power of attorney in favour of the person executing 

this Power of Attorney for the delegation of power hereunder on behalf of the Bidder.  

3. For a Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is 

being issued. However, the Power of Attorney provided by Bidders from countries that have 

signed the Hague Legislation Convention, 1961 are not required to be legalized by the Indian 

Embassy if it carries a conforming Apostille certificate.  
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FORM 4E: List of Key Personnel 

Sl. 

No. 

Position / 

Role 

Education Membership of 

Professional 

Associations 

Employment 

Record 

Position 

held 

No. 

1        

2        

3        

4        

5        

6        

7        

8        

9        

  

Notes:  

1. The list of key personnel is tentative and indicative only. The Bidder can propose the key 

personal required for works as per the scope defined in the Tender Document. It may be noted, 

that the key personnel proposed and the number of personnel required must also meet the criteria 

as stipulated in Inland Vessel Act 1917  

2. During the tenure of contract if need arise, then the Bidder is allowed to change / replace the 

Key Personnel with a prior approval from Engineer-in-charge.  
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FORM 4F: List of Ongoing Assignments 

Sl. 

No. 

Full Post al 

Address of 

Client & Name 

of officer-in- 

charge 

Description of 

the work 

Total 

Value of 

contract 

Value of the work 

completed till last date of 

the previous month from 

the Bid Submission Date 

Outstanding / Balance 

Value of the work till 

last date of the previous 

month from the Bid 

Submission Date 

Date of 

commencement 

of work 

Scheduled 

completion 

period 

Average 

completion 

as on date 

Expected 

date of 

completion 

Machinery 

deployed 
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FORM 4G: Declaration by the Bidders 

To,               Date:...................................  

Chief Engineer (Oth. WWs),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301   

 

Sub: Declaration from the Bidder.  

Tender Reference No:……………….  

Dear Sir,  

This is with reference to the above-mentioned Tender document.  

We hereby make the following declarations: 

1. 
 

No alteration has been made in any form in the downloaded Tender document.  

2. 
 

I / We have not been banned or de listed by any Government or quasi-Government 

agency or public sector undertaking.  

3. 
 

I / We accept the payment terms of clause 15.2 of General Conditions of Contract.  

4. 
 

I / We provide our acceptance to all Tender Terms and Conditions.  

5. 
 

Acknowledgment by Bidder as per Clause 8 of ITB  

6. 
 

I / We confirm that neither we have failed nor we have been expelled from any 

project or agreement during the last 03 years  

7. 
 

I / We agree to disqualify us for any wrong declaration with respect to the 

submissions made by us for this tender and reject my/our tender summarily  

8. 
 

I / We agree to disqualify us from this tender and black list us for tendering in IWAI 

projects in future, if it comes to the notice of IWAI that the documents/submissions 

made by me/us are not genuine  

9. 
 

No litigation history. 

  

Yours faithfully  

(Signature of the Bidder, with Official Seal) 

Note: Please Tick the appropriate box in the above table.   
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FORM 4H: Bidders Information Form 

Bidder name:  

[insert full name]  

Bidder’s Party name:  

[insert full name]  

Bidder's Party country of registration:  

[indicate country of registration]  

Bidder’s year of constitution:  

[indicate year of constitution]  

Bidder’s legal address in country of constitution:  

[insert street/ number / town or city / country]  

Bidder’s authorized representative information  

Name: [insert full name]  

Address: [insert street / number / town or city / country]  

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes]  

E-mail address: [indicate e-mail address]  

1.  Attached are copies of original documents of  

 Articles of Incorporation (or equivalent documents of constitution or association), and / or 

registration documents of the legal entity named above  

 In case of a Government-owned enterprise or institution, documents establishing legal and 

financial autonomy, operation in accordance with commercial law, and absence of 

dependent status  

2.  Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.  

  

Note:  

This Form shall be supplied with Identity proof of the authorized representative  
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FORM 4I: List of Equipment / Machinery etc. (Not Applicable) 
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FORM 4J: Format for Pre-Bid Queries by Bidders 

(To be submitted in Bidders Letter head) 

Name of Bidder:  

Date of Submission:  

Pre – Bid Queries  

Sl. 

No. 

Section No. Clause, Sub Clause No 

and Page No. 

Tender clause Query 

1.       

2.       

3.       

4.       

5.       

6.       

.       

.       

.       

.       
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FORM 4K: Power of Attorney for Lead Member of JV / Consortium 

(To be executed on Non-Judicial Stamp Paper of Rs.100 and duly registered. For a Power of Attorney 

executed and issued overseas, the document will also have to be legalized by the Indian Embassy and 

registered in the jurisdiction where the undertaking is being issued.)  

Whereas the Inland Waterways Authority of India (the “Authority”) has invited Bids from interested 

parties for the “Techno-Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur.” and Whereas, 

…………..,……………………..,………………..and ………………………..(collectively the “JV / 

Consortium”) being Members of the JV / Consortium are interested in bidding for the Project in 

accordance with the terms and conditions of the tender document and other connected documents in 

respect of the Project, and  

Whereas, it is necessary for the Members of the JV / Consortium to designate one of them as the Lead 

Member with all necessary power and authority to do for and on behalf of the JV / Consortium, all 

acts, deeds and things as may be necessary in connection with the JV / Consortium’s Bid for the 

Project and its execution.  

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS  

We, ……………………..having our registered office at …………………….., M/s. 

…………………….. having our registered office at …………………….., M/s. …………………….. 

having our registered office at …………………….., and …………………….. having our registered 

office at …………………….., (hereinafter collectively referred to as the “Principals”) do hereby 

irrevocably designate, nominate, constitute, appoint and authorise M/s …………………….. having 

its registered office at …………………….., being one of the Members of the JV / Consortium, as the 

Lead Member and true and lawful attorney of the JV / Consortium (hereinafter referred to as the 

“Attorney”). We hereby irrevocably authorise the Attorney (with power to sub-delegate) to conduct 

all business for and on behalf of the JV / Consortium and any one of us during the bidding process 

and, in the event the JV / Consortium is awarded the contract, during the execution of the Project and 

in this regard, to do on our behalf and on behalf of the JV / Consortium , all or any of such acts, deeds 

or things as are necessary or required or incidental to the pre-qualification of the JV / Consortium and 

submission of its Bid for the Project, including but not limited to signing and submission of all, Bid 

and other documents and writings, participate in bidders and other conferences, respond to queries, 

submit information/ documents, sign and execute contracts and undertakings consequent to acceptance 

of the Bid of the JV / Consortium and generally to represent the JV / Consortium in all its dealings 

with the Authority, and/ or any other Government Agency or any person, in all matters in connection 

with or relating to or arising out of the JV / Consortium ’s Bid for the “Techno-Economic Feasibility 

Study and DPR preparation for River Barak and its Tributaries, River Imphal and River 

Nambul in Manipur.”. And hereby agree to ratify and confirm and do hereby ratify and confirm all 

acts, deeds and things done or caused to be done by our said Attorney pursuant to and in exercise of 

the powers conferred by this Power of Attorney and that all acts, deeds and things done by our said 
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Attorney in exercise of the powers hereby conferred shall and shall always be deemed to have been 

done by us/ Consortium and shall be legally binding upon us/Consortium.  

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS …………………. DAY OF ………. 2024 

For …………………….. (Signature)  

…………………….. (Name & Title)  

  

For …………………….. (Signature)  

…………………….. (Name & Title)  

  

For …………………….. (Signature)  

…………………….. (Name & Title)  

  

Witnesses:  

1.    

2.    

  

………………………………………  

(Executants)  

(To be executed by all the Members of the JV / Consortium)  

Notes:  

• The mode of execution of the Power of Attorney should be in accordance with the procedure, if 

any, laid down by the applicable law and the charter documents of the executants and when it is 

so required, the same should be under common seal affixed in accordance with the required 

procedure.  

• Also, wherever required, the Bidder should submit for verification the extract of the charter 

documents and documents such as a board or shareholders’ resolution/ power of attorney in 

favour of the person executing this Power of Attorney for the delegation of power hereunder on 

behalf of the Bidder.  
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• For a Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney 

is being issued. However, the Power of Attorney provided by Bidders from countries that have 

signed the Hague Legislation Convention 1961 are not required to be legalized by the Indian 

Embassy if it carries a conforming Apostil certificate.  
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FORM 4L: Statement of Legal Capacity 

(To be forwarded on the letterhead of the Bidder) 

Ref.     Date:  

To,  

Chief Engineer (Oth. WWs),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301 

 

Dear Sir,  

We hereby confirm that we / our members in the JV / Consortium (constitution of which has been 

described in the Bid) satisfy the terms and conditions laid out in the tender document.  

We have agreed that …………………… (insert member’s name) will act as the Lead Member of our 

JV / Consortium .*  

We have agreed that ………………….. (insert individual’s name) will act as our representative/ will 

act as the representative of the consortium on its behalf* and has been duly authorized to submit the 

tender document. Further, the authorized signatory is vested with requisite powers to furnish such 

letter and authenticate the same. All actions/representations of the Lead Member/Authorized 

Signatory shall be legally binding on the Consortium.  

 

Thanking you,  

 

Yours faithfully,  

(Signature, name and designation of the authorized signatory)  

For and on behalf of……………………………..  

*Please strike out whichever is not applicable.  
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FORM 4M: Joint Bidding Agreement  

(To be executed on Stamp paper of appropriate value) 

THIS JOINT BIDDING AGREEMENT is entered into on this the ………… day of ………… 2024  

AMONGST 

1. {………… a business entity registered under …………with latest enactment (if any)} and 

having its registered office at ………… (hereinafter referred to as the “First Part” which 

expression shall, unless repugnant to the context include its successors and permitted assigns),  

2. {………… , a business entity registered under ………… with latest enactment (if any)} and 

having its registered office at ………… (hereinafter referred to as the “Second Part” which 

expression shall, unless repugnant to the context include its successors and permitted assigns)  

AND 

3. {………… a business entity registered under …………with latest enactment (if any)} and 

having its registered office at ………… (hereinafter referred to as the “Third Part” which 

expression shall, unless repugnant to the context include its successors and permitted assigns)  

The above-mentioned parties of the FIRST, SECOND & THIRD PART are collectively 

referred to as the “Parties” and each is individually referred to as a “Party”  

WHEREAS, 

(A) Inland Waterways Authority of India (the “Authority”), has invited Bids (the “Bids”) 

by its Request for Bid dated ………… (The “tender Document” for “Techno-

Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur.” (the “Work”). 

(B) The Parties have read and understood the TENDER Document and are interested in 

jointly bidding for the Project as members of a JV / Consortium and in accordance with 

the terms and conditions of the TENDER document and other TENDER documents in 

respect of the Project, and  

(C) It is a necessary condition under the TENDER document that the members of the JV / 

Consortium shall enter into a Joint Bidding Agreement and furnish a copy thereof with 

the Bid.  
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NOW IT IS HEREBY AGREED as follows:  

1. Definitions and Interpretations  

In this Agreement, the capitalised terms shall, unless the context otherwise requires, have the 

meaning ascribed thereto under the TENDER.  

2. JV / Consortium  

2.1. The Parties do hereby irrevocably constitute a JV / Consortium for the purposes of jointly 

participating in the Bidding Process for the Project.  

2.2. The Parties hereby undertake to participate in the Bidding Process only through this JV / 

Consortium and not individually and/ or through any other JV / Consortium constituted for this 

Project, either directly or indirectly or through any of their Associates.  

3. Covenants  

The Parties hereby undertake that in the event the JV / Consortium is declared the Preferred 

Bidder and awarded the Project, it shall incorporate a wholly owned special purpose company 

under the provisions of Indian Companies Act, 1956, as the O&M Bidder / Consultant; in whose 

subscribed and paid-up capital, the Preferred Bidder i.e. the parties herein shall collectively hold 

100% equity during the License Period.  

4. Role of the Parties  

The Parties hereby undertake to perform the roles and responsibilities as described below:  

(a) Party of the First Part shall be the Lead member of the JV / Consortium and shall have the 

power of attorney from all Parties for conducting all business for and on behalf of the JV / 

Consortium during the Bidding Process and until the signing of the tender for “The Work” 

when all the obligations shall become effective;  

(b) Party of the Second & Third Part shall be assisting the Lead member in the manner as 

recorded herein for carrying out the entire scope of work awarded under the tender for 

“The Work”.  

(c) Parties shall jointly and severally endeavour to carry out the works, if awarded to them 

pursuant to the bidding process conducted by the Authority, in accordance with the terms 

and conditions specified in the TENDER Documents and such other 

agreements/Contracts/Work Orders as may be executed from time to time between the 

Authority and the JV / Consortium ’s Special Purpose Company.  

5. Joint and Several Liability  

The Parties do hereby undertake to be jointly and severally responsible for all obligations and 

liabilities relating to the Project and in accordance with the terms of the TENDER and the tender 

for “The Work”, till such time as prescribed in accordance with the tender for “The Work”.  
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6. Shareholding  

6.1. The Lead Member of such Preferred Bidder JV / Consortium shall at all times during the License 

Period hold equity equivalent to …………..(as per clause 6.9.2 of ITB) of the subscribed and 

paid-up capital in the special purpose company incorporated by the parties to work as the Bidder 

/ Consultant. Further, other consortium members whose technical/financial eligibility shall have 

been used for the purpose of qualification under this TENDER shall hold ………..(as per clause 

6.9.2) equity in the subscribed and paid-up capital Bidder / Consultant during the License Period.  

6.2. The parties undertake that in case of award, they would be registering themselves as SPV under 

Companies Act 2013 with same name, name & style as per this agreement and abide by clause 

6.1 above and 6.9.4.1 of ITB.  

6.3. The Parties undertake that they shall comply with all equity lock-in requirements set forth in the 

tender for “The Work”.  

7. Representation of the Parties  

Each Party represents to the other Parties as of the date of this Agreement that:  

(a) Such Party is duly organized, validly existing and in good standing under the laws of its 

incorporation and has all requisite power and authority to enter into this Agreement;  

(b) The execution, delivery and performance by such Party of this Agreement has been 

authorized by all necessary and appropriate corporate or governmental action and a copy 

of the extract of the charter documents and board resolution/ power of attorney in favour 

of the person executing this Agreement for the delegation of power and authority to execute 

this Agreement on behalf of the Consortium Member is annexed to this Agreement, and 

will not, to the best of its knowledge:  

(i) Require any consent or approval not already obtained;  

(ii) Violate any Applicable Law presently in effect and having applicability to it;  

(iii) Violate the memorandum and articles of association, by-laws or other applicable 

organizational documents thereof;  

(iv) Violate any clearance, permit, concession, grant, license or other governmental 

authorization, approval, judgment, order or decree or any mortgage agreement, 

indenture or any other instrument to which such Party is a party or by which such 

Party or any of its properties or assets are bound or that is otherwise applicable to 

such Party; or  

(v) Create or impose any liens, mortgages, pledges, claims, security interests, charges or 

Encumbrances or obligations to create a lien, charge, pledge, security interest, 

encumbrances or mortgage in or on the property of such Party, except for 

encumbrances that would not, individually or in the aggregate, have a material 
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adverse effect on the financial condition or prospects or business of such Party so as 

to prevent such Party from fulfilling its obligations under this Agreement;  

(c) This Agreement is the legal and binding obligation of such Party, enforceable in 

accordance with its terms against it; and  

(d) There is no litigation pending or, to the best of such Party's knowledge, threatened to which 

it or any of its Affiliates is a party that presently affects or which would have a material 

adverse effect on the financial condition or prospects or business of such Party in the 

fulfilment of its obligations under this Agreement.  

(e) Such Party has read and understood the tender Documents and is executing this Agreement 

for the purposes as recorded hereinabove out of its own free will;  

8. Termination  

This Agreement shall be effective from the date hereof and shall continue in full force and effect 

at all times during the subsistence of the tender for “The Work” is achieved under and in 

accordance with the tender for “The Work” in case the Project is awarded to the JV / 

Consortium. However, in case the JV / Consortium is either not prequalified for the Project or 

does not get selected for award of the Project, the Agreement will stand terminated in case the 

Bidder is not pre-qualified or upon return of the Bid Security by the Authority to the Bidder, as 

the case may be.  

9. Miscellaneous  

9.1. This Joint Bidding Agreement shall be governed by laws of India.  

9.2. The Parties acknowledge and accept that this Agreement shall not be amended by the Parties 

without the prior written consent of the Authority.  

 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.  

SIGNED, SEALED AND DELIVERED  

For and on behalf of   For and on behalf of the LEAD MEMBER  

(Signature)  

(Name)  

(Designation)  

(Address)  

SIGNED, SEALED AND DELIVERED  
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For and on behalf of For and on behalf of SECOND PART  

(Signature)  

(Name)  

(Designation)  

(Address)  

In the presence of:  

1. _____________________  

2. _____________________  

 

Notes:  

• The mode of the execution of the Joint Bidding Agreement should be in accordance with the 

procedure, if any, laid down by the Applicable Law and the charter documents of the 

executant(s) and when it is so required, the same should be under common seal affixed in 

accordance with the required procedure.  

• Each Joint Bidding Agreement should attach a copy of the extract of the charter documents and 

documents such as resolution / power of attorney in favour of the person executing this 

Agreement for the delegation of power and authority to execute this Agreement on behalf of the 

Consortium Member.  

• For a Joint Bidding Agreement executed and issued overseas, the document shall be legalized 

by the Indian Embassy and registered in the jurisdiction where the Power of Attorney has been 

executed.  
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FORM 4N: General Consultancy Experience  

(Each Bidder or member of JV must fill in this form) 

 

   

General Consultancy Experience 

Contract 

Identification and 

Name and Address 

of Employer Brief 

Description of the 

Works Executed 

by the Bidder 

Starting 

Month Year 

Ending Month 

Year 

Years Role of Bidder 
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FORM 4O: Bid Capacity  

  

Eligibility and 

Qualification 

Criteria 

Compliance Requirements Documentation 

submission 

requirements Single 

Entity 

Joint Venture (existing or intended) 

Member 1 Member 2 Member 3 

Available Bid 

Capacity should be 

More than value of 

contract / contracts 

applied for  

        Form 4C &  

Form 4F  

 

Bid Capacity= [(A*N*2)-B], where  

A = Maximum value of works executed in any one year during the last five years (updated to the 

current price level), in INR  

B = Value at current price level of the existing commitments and ongoing works to be completed 

during the period of completion of work for which the bids have been invited  

N = No. of years prescribed for completion of works for which bids are invited (i.e. 0.5).  

Note: The value of works executed in previous years has been updated to the current price level by applying a 

compounded annual inflation rate of 5%. 

This adjustment ensures that the Bid Capacity reflects present-day market conditions and purchasing power. 

The inflation rate used is indicative and based on historical trends; actual escalation may vary. 

 

 

  



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

66 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION - V: FINANCIAL BID STANDARD FORMS 
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FORM FIN – 1: Financial Bid Submission Form  

  

Location: …………        Date: …………………  

To:    

Chief Engineer (Oth. WWs),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301 

 

Dear Sir:  

We, the undersigned, offer to provide the services for the Assignment / Job for [Insert title of 

Assignment / Job] in accordance with your Request for Bid dated [Insert Date] and our Technical Bid. 

Our attached Financial Bid is for the sum of [Insert amount(s) in words and figures]. This amount is 

inclusive of all types of taxes (such as Income tax, duties, fees, levies) excluding GST [Insert 

amount(s) in words and figures]. We hereby confirm that the financial Bid is unconditional, and we 

acknowledge that any condition attached to financial Bid shall result in rejection of our financial Bid.  

Our Financial Bid shall be binding upon us subject to the modifications resulting from Contract 

negotiations, up to expiration of the validity period of the Bid, i.e. before the date indicated in 

……….clause………….  

  

We understand you are not bound to accept any Bid you receive.  

We remain,    

  

Yours sincerely,  

  

Authorized Signature [In Full and initials]:  

  

Name and Title of Signatory :  

Name of Firm    :  
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FORM FIN – 2 : BILL OF QUANTITES 

 

 

Sl. 
No. 

Item Description 
Qua
ntity 

 
 

Unit BASIC 
RATE (INR) 

 
 

Taxes 

 
 

TOTAL 
AMOUNT 

(INR) 

1 Techno-Economic Feasibility 
Study and DPR preparation for 
River Barak and its Tributaries, 
River Imphal and River Nambul in 
Manipur 

  01 No.  

 

 

   

 

NOTES: During Financial Bid Evaluation, for selection of lowest Bidder, quoted cost excluding GST 

would be considered. However, GST would remain effective as per the Government Guidelines, which 

shall be paid as per the provisions effective at the time of release of payments. 

 

Authorized Signatory 

Name : 

Designation : 
Name of Firm : 
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FORM FIN – 3: Consultancy Fees 

(Shall be submitted by the bidder along with bid document) 

 

1. Key Resource (as required) 

  

Sl. 

No. 

Designation Man-months 

to be Proposed 

/ Person 

(A) 

Man-month Rate 

/ Person (in INR) 

(B) 

Total 

Amount  

(in INR) 

(C = AXB) 

a. Team Leader 

 

  

b. Planning & Infrastructure 

Specialist 

 

  

c. Business & Financial 

Analyst 

 

  

d. Civil / Structural Engineer 

 

  

e. Hydrographic Expert 

 

  

f. Geotechnical Engineer 

 

  

g. Traffic Expert 

 

  

h. Environment Expert 

 

  

i. Sociologists 

 

  

  Sub-Total (1)  

  

2. Survey Expenses 

Sl. 

No. 

Description Total Amount  

(in INR) 

a Topographic Survey of the entire terminal area up 

to the waterline, conducted during the survey period 

as per standard norms and practices. Additionally, a 

topographic survey shall be carried out for a stretch 

of 1 km upstream and 1 km downstream between 
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the HFL and the waterline on both riverbanks, in 

accordance with Clause 5.3 (ii) of ToR, Section VI. 

B Geotechnical Investigation shall be carried out at 

a minimum of four locations — with at least two 

boreholes on the terminal land located above the 

High Flood Level (HFL) and two boreholes within 

the intertidal zone (i.e., between the highest and 

lowest waterline) along the riverbank. 

 

C Hydrographic Survey of the river stretch, to be 

conducted at 25-meter intervals across the 

waterbody, using standard hydrographic survey 

equipment and methodology. 

 

D GIS Survey and Mapping, including preparation 

of base maps, identification of land use, Right of 

Way (RoW) delineation, and creation of digital 

spatial layers using georeferenced satellite imagery 

and field data. 

 

E Traffic and Socio-Economic Survey, to capture 

baseline data on passenger and cargo movement, 

livelihood patterns, and potential demand for IWT 

services, covering both existing and potential users. 

 

F Environmental and Social Impact Assessment 

(EIA/EMP), including baseline environmental data 

collection, impact identification, mitigation 

measures, and preparation of a detailed 

Environmental Management Plan as per applicable 

regulations and guidelines 

 

 

 

 

 

 

 

 

                                                               Sub-Total (2)  
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3. Miscellaneous Expenses 

Sl. No. Description Total Amount (in INR) 

a. 
Expenses related to air travel, local 

transportation, stakeholder consultations, official 

meetings, documentation, and administrative 

coordination, incurred during DPR preparation. 

 

Sub – Total (3) 
 

Grand Total {Sub-Total (1) + Sub-Total (2) + Sub-

Total (3)} 

 

 

Notes: 

 

1. Man-months rate and corresponding total amount (based on manpower deployment schedule) 

shall include total emoluments, expenditure allowances, overheads, bonuses and all local 

taxes etc. These are to be provided only for the purpose of break-up of quoted remuneration. 

2. The Miscellaneous Expenses details as stipulated above, are to be provided only for the 

purpose of break-up of total cost under this head. 

 

Authorized Signature: 

Name: 

Address:  
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SECTION-VI: TERMS OF REFERENCE (ToR) 
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1. BACKGROUND OF THE PROJECT  

1.1  Inland Waterways Authority of India (IWAI), a statutory body under Ministry of Ports, 

Shipping & Waterways, Government of India was set up in 1986 with mandate to develop, 

maintain and regulate the inland waterways, declared as National Waterways for the purposes 

of shipping and navigation. In April 2016, the Government of India has declared 106 new 

National Waterways in addition to the existing five National Waterways (NWs) by the National 

Waterways Act, 2016. These new National Waterways are under various stages of development 

/ detailed project reports preparation. 

1.2 The development of waterbodies (Rivers/ Lakes / Canals) other than the declared NWs comes 

under purview of respective state govt. However, in case of water bodies in NER, 100% 

financial assistance is being provided to respective State Govt.  for IWT infrastructure 

development. 

1.3 Ministry, vide letter dated 24.11.2023, nominated Inland Waterways Authority of India (IWAI) 

as Implementing Agency (IA) & directed to align itself to implement all the new projects 

sanctioned under this Scheme in terms of Clause 5.2 of the Centre Sector Scheme. Accordingly, 

presently the responsibility lies with IWAI for implementation of new project(s) approved 

under this scheme. 

1.4 The Ministry has approved the proposal for “Techno-Economic Feasibility Study and DPR 

preparation for River Barak and its Tributaries, River Imphal and River Nambul in 

Manipur”.  

1.5  The Barak River stretch from Jiribam to Tipaimukh (approx. 120-140 km) varies in width from 

70-100 meters in monsoon to 30-50 meters in dry seasons. Depth ranges from 1.2-2.5 meters 

(monsoon) and drops below 1 meter in lean periods. Navigation is hindered by seasonal dry 

patches, siltation, boulders, and lack of river training works. 

The Imphal River and Nambul River, being smaller and more urban, face challenges such as 

narrow channels, seasonal flow, siltation, and pollution. Despite this, their potential for small-

scale IWT and tourism remains high, subject to restoration and regulation. 

1.6 The Barak River, flowing through Manipur, Assam, and Mizoram, plays a significant role in 

supporting communities in inaccessible regions. The stretch between Jiribam and Tamenglong, 

though underutilized, has been selected for IWT development due to its strategic location. The 

Ministry of Ports, Shipping and Waterways under the Sagarmala Program aims to unlock the 

economic potential of this corridor. 

1.7  These locations have been chosen for their proximity to population centers, accessibility 

issues, and economic potential. The initiative supports national objectives like the Act East 

Policy, PM Gati Shakti, and the National Logistics Policy 

1.8  Similarly, preliminary restoration efforts and feasibility studies for the Imphal and Nambul 

Rivers will be included to assess their capacity to support low-draft vessels and recreational 

services. Such developments can enhance tourism and mobility in the valley region. 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

74 

 

 

 

1.9 The proposed IWT network aims to provide a sustainable corridor supporting cargo and 

passenger traffic. Villages along Barak and Imphal river systems traditionally rely on 

indigenous boats for transporting forest produce, vegetation, and fish. Formalizing and 

upgrading these water-based transport systems can lead to significant socio-economic 

upliftment. 

1.10 There are currently no mechanized IWT facilities or regulated navigation systems in place, 

Indigenous boats are widely used in all three rivers, but operations are informal, unregulated, 

and lack safety protocols. No authority currently oversees boat movement schedules, posing 

safety and efficiency challenges 

1.11 While formal traffic projections will be carried out as part of the DPR, early indications suggest 

considerable potential in both cargo (agriculture, bamboo, minor forest produce) and passenger 

segments, especially for tourism, inter-village travel, and goods movement. The promotion of 

eco-tourism in Manipur, a major tourist destination in Northeast India, is expected to trigger a 

rise in demand for water-based travel options.  

2. Objective (may not be limited to): 

The primary objective of this project is to conduct Techno-Economic Feasibility study and 

preparation of Detailed Project Report (DPR) followed by FEED for Development of IWT 

infrastructures – berthing Jetty/terminals to enable berthing of the eco-tourist/ Ro- Pax / 

passenger vessels, dock facility etc. for River Barak and its tributaries, River Imphal and River 

Nambul in Manipur. 

Beyond the immediate scope of the study, the broader objectives of the overall proposal for the 

Development of Inland Waterways on these rivers are aimed at: 

• Serving as a transformative initiative to realize the immense riverine potential of the region. 

• Providing a sustainable and affordable transport network. 

• Promoting eco- and cultural tourism. 

• Supporting livelihood generation and economic revitalization. 

• Encouraging private investment in tourism and allied sectors. 

3. Detailed Scope of Work: 

Unless explicitly restricted in the Contract, the Scope of Work under the Contract shall include 

but shall not be limited to the following: 

3.1 Traffic Assessment: 

The Bidder / Consultant shall: 

• Review all relevant earlier reports. 

• Undertake assessment of existing traffic movements from secondary source / 

studies made by IWAI or Govt. of Manipur to arrive at the potential Passenger 
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(type & quantity) to be handled for River Barak and its tributaries, River Imphal 

and River Nambul in base year 2025-26 and up to next 20 years. 

• Identify the bottlenecks / limitations / disadvantages, including time and other 

disadvantages of existing transportation modes which can be a contributing factor 

for modal shift to IWT mode; 

• Identify types of Passenger & Cargo movements (if any) , which can be diverted 

to IWT mode through proposed development including their Origin-Destination 

(O-D) matrix and also give projections of estimated Passengers (domestic & 

Foreign, if any) with adequate reasoning likely to be handled at proposed terminal 

location for time periods of 5, 10, 15, 20 years; 

• Based on the above Assessment, the infrastructure facilities required at the 

proposed IWT terminal for River Barak and its tributaries, River Imphal and River 

Nambul. 

{Note: The required data shall be compiled mainly from secondary sources (published 

statistics, available relevant reports etc, enquiry with transporters etc.}. 

3.2 Hydrographic Survey: 

The Bidder / Consultant shall: 

• Undertake Hydrographic Survey including bank to bank cross section survey of 

the River Barak and its tributaries, River Imphal and River Nambul in Manipur. 

• Collect the lowest water level (LWL) and highest flood level (HFL) of last six years 

from Central Water Commission (CWC) / Water Resource Department / other 

concerned Agencies and to be given in the report with supporting documents; 

• The soundings to be reduced to a Chart Datum (CD). The CD will be the lowest 

LWL of the last 10 years collected as above. 

• The Hydrographic survey will be conducted in cross sections at every 25 m in the 

main terminal areas; 

• Collect two (2) water / bottom samples of both the alternative terminal sites as per 

standard practices. For bottom samples, tests namely- grain size distribution, 

specific gravity, pH value, Sand, Silt & Clay percentage shall to be carried out and 

results to given in the report. For water samples, sediment concentration & pH 

value to be measured and given in the report; 

• Prepare all survey charts on the scale of 1:1000 and Carry out all hydrographic 

survey works as per standard norms and practices. 

3.3 River Flow & Shape Studies (Hydrology & Morphology): 

The Bidder / Consultant shall identify: 
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• Study how silt, sand and erosion have changed the Barak River and its tributaries 

in the last 20–30 years (using old maps, satellite images, CWC data).  

• Check bank shifting and river bending, if necessary, through GIS/remote sensing.  

• Prepare flood maps for 25, 50, and 100 years return period with respect to previous 

data available. 

• Record seasonal changes in water level and discharge based on past data to know 

navigation limits in lean season. 

• Mathematical modeling to be done if necessary to simulate river flow, siltation, 

and future changes. 

3.4 Topographic Survey: 

The Bidder / Consultant shall: 

• Undertake Topographic Survey of the entire area site during the survey period as 

per standard norms and practices. Also, undertake a Topographic survey of its 

connectivity with road / rail (if feasible). 

• Prepare the topographic survey charts in the scale of 1:1000 and these will include 

spot levels in a grid of 25 m as well as other physical features (such as structures / 

houses, trees, natural drains etc.) and contours. 

Note (refer Para (i) & (ii) above): Both Hydrographic & Topographic Survey together will 

provide levels entire Project Area and water depth of the River Barak and its tributaries, River 

Imphal and River Nambul in Manipur. 

3.5 Connectivity & Logistics (Multi-Modal Chain): 

The Bidder / Consultant shall identify: 

• Assess last-mile connectivity with roads, railways, and airports.  

• Identify logistics hubs and ICDs (Inland Container Depots).  

• Map industrial clusters, farm belts, bamboo/forest produce in the hinterland.  

• Estimate cost savings for users if they shift to waterways. 

• Use mathematical/economic models to show logistics cost comparisons. Study 

how silt, sand and erosion have changed the Barak River and its tributaries in the 

last 20–30 years (using old maps, satellite images, CWC data).  

3.6 Land Acquisition and Utility Shifting Strategy (If Applicable): 

The Bidder / Consultant shall identify: 

• all land parcels required for permanent infrastructure (terminal, access roads, 

parking, administrative blocks, etc.). 
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• Prepare a Land Requirement Plan (preferably with GIS coordinates and cadastral 

overlays) showing: 

• Existing government land 

• Private land to be acquired (with estimated area and ownership status) 

• Encroachments or restrictions, if any 

• Assess the presence of existing utilities (e.g., water supply, electricity, telecom) 

within the proposed development footprint and prepare a Utility Shifting Plan, in 

consultation with concerned line departments. 

• Provide indicative timelines and costs for land acquisition and utility relocation, 

consistent with the implementation phases. 

• Suggest coordination mechanism with district administration and relevant  

3.7 Geo-technical Investigation: 

The Bidder / Consultant shall undertake Geo-technical investigation (boreholes) on the 

Proposed site (at minimum two locations) as well as between highest & lowest waterline 

(minimum two locations) for the purpose of design of structures (i.e. total four bore holes). 

The locations of the boreholes shall be clearly marked on the Hydrographic & Topographic 

survey charts. The Geo- technical investigation shall be carried out as per relevant IS codes & 

manuals and structures being proposed. The Geo-technical Report shall include but not be 

limited to the following: 

a. Methodology 

b. Laboratory Tests including Bulk Density and Moisture content, Sieve analysis, 

Hydrometer analysis, Liquid limits & Plastic limits, Specific gravity, Shear test on 

undisturbed & remolded saturated disturbed soil samples and determination of void 

ratio etc.; 

c. Detailed Bore logs for each Borehole; and 

d. Foundation Design Calculations including Scour Depth & Bearing Capacity and 

Recommendations 

3.8 Preliminary Engineering Designs of the finally selected Terminal Sites (Location and 

Reduced level (RL) shall be finalized) including FEED: 

The Bidder / Consultant shall: 

• Collect and review the available reports 

• All relevant data relating to topographic surveys, hydrographic surveys, flow and 

discharge conditions, water level variations, soil (suspended sediment, bed and 

bank) conditions, geological, geomorphologic and all other conditions on the  lake 

available with IWAI, the Central Water Commission (CWC); concerned State 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

78 

 

 

 

Departments; National Remote Sensing Agency; Survey of India; National Water 

Development Agency; Central Ground Water Board; Irrigation / Flood Control 

Departments and Ministry of Water Resources (MoWR) etc; 

• All data on road, rail and other modes of transport serving the River Barak and its 

tributaries, River Imphal and River Nambul in Manipur. 

• Based on the data collected, fix the location , type & deck level of berthing jetties 

to ensure safe berthing of loaded as well as empty vessels during highest and 

leanest water level periods; 

• Examine the adequacy of the existing road linkages between the terminal and main 

towns, to facilitate smooth two-way flow of vehicles from / to the terminal and 

hinterland.  

• Undertake and provide technical analysis together with preliminary engineering 

designs & drawings and component / sub-component wise cost estimates based on 

which development works of the terminal can be undertaken. It may be noted that 

preliminary engineering design & drawings and other details of every component 

/ sub-component covered in this DPR shall be so detailed as to enable preparation 

of tender document(s) for carrying out the entire work on EPC mode by IWAI; 

• The preliminary engineering designs shall also recommend appropriate designs, 

drawings and construction standards, which are safe, economical, relevant to traffic 

projections, local site conditions, environmental requirements, social needs and 

have considerable design life & economic rate of return; 

• The preliminary engineering designs shall cover but not be limited to the following: 

• Detail terminal layout plan (including future expansion), land development plan, 

preliminary designs & drawings, BoQ and technical specifications for all structures 

like- berthing jetty, approach to jetty along with all allied structures / buildings / 

facilities like - parking of vehicles, security office, utilities including water supply, 

drainage, firefighting, drainage, horticulture as well as external roads connectivity 

with nearest National / State Highway & electrical facilities including compound 

lighting, requirement of power and transformer / generator etc., all complete. 

• The Bidder / Consultant shall suggest on vessel type, design, no. of vessels required 

based on O-D pairs and passenger footfall. 

• Detailed layout plan along with preliminary design & drawings, BoQ and technical 

specifications for the shore protection works required to prevent any erosion. 

• The Tourist platforms / jetties and its location to be finalized based on the study 

mentioned in the report with two optional parameters and recommendations on the 

final selection. 
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• Detailed layout plan along with preliminary design & drawings, BoQ and technical 

specifications for internal roads, traffic circulation plan, drainage, gate, other 

utilities etc.;   and                                       

• Passenger handling equipment required at the terminal including their handling 

capacities considering the type and number of footfall & LMV to be handled as per 

prevailing norms for operation along with inter-modal compatibility and their 

merits / demerits. 

• Submit detailed reports of all components / sub-components of the project which 

shall be reviewed and vetted through IIT / NIT or other reputed Engineering 

Institute. The Bidder / Consultant shall coordinate with such professionals & other 

professionals attend meetings and provide all necessary information drawings and 

details sufficient enough for systematic review / vetting of the design proposals 

before submission to IWAI. The Fee for such Proof checking shall be borne by the 

Bidder / Consultant itself. 

3.9 Vessel Design & Fleet Requirement: 

The Bidder / Consultant shall: 

• Find suitable vessel types (Ro-Pax, cargo barges, passenger ferries, tourist boats).  

• Assess fleet size under low, medium, and high traffic growth.  

• Suggest vessel design based on river depth, width, and turning radius.  

• Explore green fuels (CNG, LNG, solar, electric hybrid).  

• Develop an SOP for Vessel Tracking & Performance Monitoring.  

• Vessel manoeuvring and fleet optimization should be supported by mathematical 

modelling/simulation tools. 

3.10 Environment Impact Assessment (EIA): 

The Bidder / Consultant shall: 

• Assess the environmental impacts due to development works and suggest suitable 

EMP to mitigate the adverse impacts, if any, including its cost. Only rapid EIA / 

EMP study is envisaged for which one season data shall be sufficient. 

• Assess & bring out sufficient details along with supporting documents, the need of 

to obtain environmental clearances for construction of the terminal based on 

prevailing rules and regulations of Central & State Governments. If environmental 

clearance is required, the DPR will have a separate chapter on it with detailed 

action plan and procedure for getting an EIA / EMP study to be taken up by IWAI 

at a later stage. 

3.11 Tourism & Socio-Cultural Integration: 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

80 

 

 

 

The Bidder / Consultant shall: 

• Identify tourism circuits (Loktak eco-tourism, Imphal heritage, bamboo craft 

villages). 

• Plan floating jetties/pontoons for tourists. 

• Assess potential for homestays, handicrafts, cultural events linked to IWT. 

3.12 Biodiversity & Wetlands: 

The Bidder / Consultant shall: 

• Map critical ecosystems (fish breeding, wetlands, bird habitats).  

• Study impact of navigation on fish and biodiversity. 

• Suggest fish passes, eco-zones, and eco-friendly terminal designs.  

3.13 Institutional & Policy Framework: 

The Bidder / Consultant shall: 

• Identify regulatory gaps (safety, licensing, crew training).  

• Suggest creation of River Navigation Authority / Cell in Manipur.  

• Recommend PPP models and private sector participation.  

3.14 Disaster Risk & Safety: 

The Bidder / Consultant shall: 

• Risk assessment for floods, erosion, earthquakes (Manipur is Seismic Zone V).  

• Prepare a Risk Matrix & Mitigation Plan.  

• Draft Emergency Response Plans (rescue boats, evacuation jetties).  

• Safety protocols for Ro-Pax operations (life jackets, drills, insurance).  

• Mathematical risk modelling should be applied for flood impact and evacuation 

planning.  

3.15 Climate Change & Resilience: 

The Bidder / Consultant shall: 

• Assess how climate change may affect river flow, rainfall, floods, and drought.  

• Suggest climate-resilient designs (elevated terminals, flood-proof storage).  

• Mathematical modeling of future climate scenarios should be used to check risks 

and required design levels. 
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3.16 Legal Framework:  

The Bidder / Consultant shall: 

• Present the legal framework, if relevant, within which the scheme/project will be 

implemented, as well as the strengths and weaknesses of the legal framework in so 

far as it impacts on achievement of stated objectives. 

3.17 Social Impact Assessment (SIA): 

The SIA report shall inter-alia contain the magnitude of Land Acquisition (If any), 

Resettlement issues and the Mitigation of Impacts. The report shall include the baseline socio-

economic characteristics of the Project Affected Families (PAFs) & Project Affected Persons 

(PAPs), the R&R policy provisions & entitlements, outcome of the consultations held with the 

communities, implementation and monitoring mechanisms. It shall also contain the budget for 

implementing the R&R and other provisions related to SIA. 

3.18 Stakeholder Consultation: 

Stakeholder analysis should be undertaken, including consultation with stakeholders at the 

time of scheme/project formulation. Options regarding cost sharing and beneficiary 

participation should be explored and incorporated in the report. The impact of the project on 

weaker sections of society, positive or negative, should be assessed and remedial steps to be 

suggested in case of any adverse impact. Clear identification of target beneficiaries shall be 

mentioned in the report. 

3.19 Strategy:  

The report should present an analysis of alternative strategies available to achieve the 

development objectives. Reasons for selecting the proposed strategy to be brought out. Basis 

for prioritization of locations should be indicated (wherever relevant). Opportunities for 

leveraging government funds through public-private partnership or savings through 

outsourcing shall be explored. This section should also provide a description of the ongoing 

initiatives, and the manner in which duplication can be avoided and synergy created with the 

proposed project. 

3.20 Technology & Management: 

• The Bidder / Consultant shall mention the selected technology choices, if any; 

evaluation of the technology options, as well as the basis for choice of technology. 

• Responsibilities of different agencies for project management or scheme 

implementation should be elaborated. The organization structure at various levels, 

human resource requirements, as well as monitoring arrangements to be included. 

3.21 Cost Estimates: 

3.22 The Bidder / Consultant is required to include both Capital as well as O&M expenses (CAPEX 

& OPEX) for the project with sufficient details in the DPR. The component / sub-component 

wise cost estimates shall be based on the Schedule of Rates (SoR) of the Government of 
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Manipur and / or DSR applicable for Manipur. Market Rates can be adopted for those items for 

which SoRs are not available with proper justification. Transportation of men & material to the 

construction site taking into account the tough site conditions to be suitably addressed while 

arriving the rates / cost of various components / sub- components. The basis / supporting 

documents / SoRs considered for various rates used for preparing the cost estimate also be 

annexed with the DPR. 

3.23 Cost Benefit Analysis: 

Financial and economic cost-benefit analysis of the project should be undertaken wherever 

such returns are quantified.  

The Bidder / Consultant shall carry out a concise Financial and Economic Cost-Benefit 

Analysis (CBA) to assess project viability. The financial component shall include cash flow 

projections and key indicators such as FIRR and Payback Period. The economic analysis 

covers socio-economic benefits including tourism, employment, and travel efficiency, with 

metrics like EIRR. 

3.24 Time Schedule for Project Execution: 

The Bidder / Consultant shall prepare detailed & realistic construction time schedule indicating 

the sequence of activities duly considering the mentioned waterbodies characteristics in 

different seasons and priority of works. Suggestions shall also be given for executing the 

project in different phases with split up of the works (if required) and the costs thereto. The 

Bidder / Consultant shall provide a PERT/CPM chart, wherever relevant. 

3.25 Risk Analysis: 

The Bidder / Consultant will carry out a simple and clear risk assessment to identify major 

risks that may affect the project during planning, construction, and operation. These risks will 

include legal issues, environmental concerns, financial problems, revenue uncertainties, and 

delays in project management. Each risk will be rated based on how likely it is to happen and 

how much impact it may have. Examples of common risks are land acquisition delays, 

problems in getting environmental approvals, budget increases, or fewer passengers than 

expected. For each risk, practical solutions will be suggested—like clear contracts, backup 

plans, insurance, and regular communication with stakeholders. A brief Risk Management 

Plan, including a list of risks and how they will be handled, will be shared as part of the final 

project report. 

3.26 Outcomes:  

Baseline data should be available against which success of the project will be assessed at the 

end of project. Similarly, it is essential that base-line surveys be undertaken in case of large, 

beneficiary- oriented schemes.  

3.27 Evaluation:  
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Evaluation arrangements for the schemes/projects, whether concurrent, mid-term project post-

project should be clearly spelt out. It may be noted that continuation of schemes from one 

period to another will not be permissible without a third-party evaluation. 

3.28 Preparation of Tender Document(s) for execution of works: 

The Bidder / Consultant shall: 

• Prepare tender document(s) for execution of works proposed in the DPR on EPC mode which 

will inter-alia include all necessary detailed Technical Specifications, BoQ, Price Schedule and 

Special Conditions of Contract. Accordingly, the preliminary designs and cost estimates of 

every component and sub-component of the DPR will have all such details, authenticity and 

back up / supporting documents which are required for preparing and processing the tender 

document (s) for execution of the project on EPC mode as per prevailing norms and practices; 

and 

• Assists the Employer in replying to any pre-bid queries or technical issues raised during the 

process of tendering for executing the work from time to time. 

• The Agency will assist the Employer till the finalization of LoA to the selected bidder. 

3.29 Milestone   

• All the deliverables as per the list below shall be in the form of 05 (five) hard copies +1 (one) 

soft copy in MS Word and PDF format for Reports and AUTOCAD DWG & PDF formats for 

drawings / plans. The detailed financial model shall also be submitted in excel sheet formats.  

• The report shall be submitted with a self-contained Executive Summary covering the main 

points of the DPR. 

3.30 Time Schedule and Key Deliverables 

The milestones and timelines of the assignment are given in the table below.  The total duration 

for preparation of the DPR shall be 6 months from the date of acceptance of Letter of Award 

(LOA), including 15 days’ time taken by the Employer in providing the requisite documents 

or in conveying its comments on the Reports at each stage of the Key Deliverable. 

The Bidder / Consultant shall submit the following Key Deliverables within the time schedule as 

summarized below: 

Sl. 

No. 

Reports to be delivered (key deliverables) No. of 

copies 

Time Schedule 

from date of 

acceptance of LoA 

1 Inception Report – After undertaking Traffic, 

Reconnaissance, Hydrographic & Topographic Survey of 

both the identified alternative Terminal sites, the Bidder / 

Consultant shall undertake SWOT Analysis and 

accordingly submit an Inception Report including all the 

2 Within 1 months 

from acceptance of 

LOA 
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data collected through surveys undertaken based on which 

Employer in consultation with IWAI will select the final 

location for development of the Terminal for which further 

detailing under this DPR Study will be done for final 

output and submissions. The Inception Report shall also 

include the proposed methodology the Bidder / Consultant 

intends to use to fulfil the entire Scope of work as detailed 

above. 

2 Draft Detailed Project Report covering the aspects of Geo- 

technical Investigation, Preliminary Engineering Designs, 

Environment Impact Assessment, Social Impact 

Assessment, Stakeholder consultation, legal frame work, 

Cost Estimates, Economic & Financial Analysis, Socio 

Economic Assessment, Organization Structure and Time 

Schedule for Project execution, complete in all respect as 

detailed above. 

3 Within 3.0 months 

from acceptance of 

LOA 

3 Draft Final Detailed Project covering the aspects of Geo-

technical Investigation, Preliminary Engineering Designs, 

Environment Impact Assessment, Social Impact 

Assessment, Stakeholder consultation, legal frame work, 

Cost Estimates, Economic & Financial Analysis, Socio 

Economic Assessment, Organization Structure, Time 

Schedule for Project execution, Tender Document(s) on 

EPC mode for the Terminal development, Miscellaneous, 

Stakeholder Conference and Presentation, complete in all 

respect as detailed above. 
 

3 Within 5.0 months of 

acceptance of LOA 

 

4 

 

 

 

 

Final Detailed Project Report covering the aspects of Geo- 

technical Investigation, Preliminary Engineering Designs, 

Environment Impact Assessment, Social Impact 

Assessment, Stakeholder consultation, legal frame work, 

Cost Estimates, Economic & Financial Analysis, Socio 

Economic Assessment, Organization Structure, Strategy 

adopted, Time Schedule for Project execution, Tender 

Document(s) on EPC mode for the Terminal development 

or an Alternative Approach for executing the Project on 

Public Private Partnership (PPP) mode and Miscellaneous, 

complete in all respect as detailed above. 

3 Within 6.0 months 

from acceptance of 

LOA 

 

Notes: Failure to achieve the Key Deliverables within the stipulated time shall attract Liquidated 

Damages in terms of Clause 8 of Section VII (GCC). 

3.31  Payment Terms 
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i. The total Contract Price payable under the Contract shall be stipulated in the Letter of 

Award and thereupon shall become part of this Contract and be paid in accordance with 

the terms hereon. The price quoted will squarely and totally include all the charges to be 

paid to the Bidder / Consultant by the Employer. 

ii. The payment shall only be made against submission and approval of Reports by the 

Employer (EIC).  

iii.  The Bidder / Consultant shall submit Running Account Bills (RA Bills) on the actual work 

(as per Payment Schedule for interim payment after stage completion) executed by the 

Bidder / Consultant. The Bidder / Consultant shall be paid as per the RA Bills submitted 

after verification & certification by the EIC. 

iv.  Total Contract Price shall be firm and fixed and shall not be subject to any escalation / 

adjustment during the entire period of the Contract. 

v. The Payment Schedule for Interim Payment to the specified key deliverables shall be in 

the following stages: - 

Sl. No. Reports to be delivered (Key Deliverable) Payment 

1. On submission and acceptance of Inception Report 15% 

2. On submission and acceptance of Draft Detailed Project Report 25% 

3. On submission and acceptance of Draft Final Detailed Project Report 

and 

Stakeholder Conference & Presentation 

25% 

4. On submission and acceptance of Final Detailed Project Report 20% 

5. After finalization of tender & issue of LOA for execution of works 

for River Barak and its Tributaries, River Imphal and River Nambul in 

Manipur. 

15% 

 
Total 100% 
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SECTION – VII: GENERAL CONDITIONS OF CONTRACT  
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1. GENERAL PROVISIONS 

1.1. Definitions  

1.1.1. Employer means the Chairman, Inland Waterways Authority of India and his successors  

1.1.2 Authority/ 

Department/ 

Owner 

“Authority/ Department/ Owner” shall mean the Inland Waterways 

Authority of India, which invites tenders on behalf of the 

Chairman, IWAI and includes therein‐legal representatives, 

successors, and assigns. 

1.1.3 Chairman Chairman means Chairman of Inland Waterways Authority of 

India. 

1.1.4 Chief Engineer Chief Engineer means the Chief Engineer of the Authority. 

1.1.5 Director Director means the Director of the Authority, as the case may be. 

1.1.6 Deputy Director Deputy Director means the Deputy Director of the Authority, as 

the case may be. 

1.1.7 Bidder / 

Consultant 

Bidder / Consultant means the successful Bidder who is awarded 

the contract to perform the work covered under this tender 

document and shall be deemed to include the Bidder / Consultant’s 

successors, executors, representatives approved by the Engineer-

in-charge. 

1.1.8 Bidder / 

Consultant's 

Representative 

"Bidder / Consultant's Representative" means the person named by 

the Bidder / Consultant in the Contract or appointed from time to 

time by the Bidder / Consultant, who acts on behalf of the Bidder 

/ Consultant. 

1.1.9 

 

 

1.1.10 

 

Employer's 

Personnel 

 

Bidder / 

Consultant's 

Personnel 

"Employer's Personnel" means the Engineer, the assistants and all 

other staff, labour and other employees of the Engineer and of the 

Employer; and any other personnel notified to the Bidder / 

Consultant, by the Employer or the Engineer, as Employer's 

Personnel 

"Bidder / Consultant's Personnel" means the Bidder / Consultant's 

Representative and all personnel whom the Bidder / Consultant 

utilises on Site, who may include the staff, labour and other 

employees of the Bidder / Consultant and of each Sub Bidder / 

Consultant; and any other personnel assisting the Bidder / 

Consultant in the execution of the works. 
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1.1.11 Engineer-In- 

Charge/Engineer 

Engineer-In-Charge (EIC) or Engineer means the Employers 

personnel authorized to direct, supervise and be in-charge of the 

works on behalf of the Employer. 

1.1.12 “Sub Bidder / 

Consultant” 

“Sub Bidder / Consultant” means any person named in the 

Contract as a Sub Bidder / Consultant for a part of the Works or 

any person to whom a part of the Works has been subcontracted 

by the Bidder / Consultant with the consent of the EIC and the 

legal successors in title to such person, but not any assignee of 

any such person. 

1.1.13 Engineer-in- charge 

representative/ as 

assistant 

Engineer-in-charge representative/assistant shall mean any 

officer of the Authority nominated by the Engineer-in-charge for 

day-to-day supervision, checking, taking measurement, checking 

bills, ensuring quality control, inspecting works and other related 

works for completion of the project. 

1.1.14 "Contract" "Contract" means the Contract Agreement, the Letter of Award, 

the Form of Tender, the Conditions (GCC & SCC), the ToR, the 

Specifications, the Drawings, and the further documents (if any) 

which are listed in the Contract Agreement or in the Letter of 

Award. 

1.1.15 “Specification” “Specification” means the technical specifications and special 

conditions of the Works included in the Contract and any 

modification thereof or addition thereto made or submitted by the 

Bidder / Consultant and approved by the Engineer. 

1.1.16 Party Party means either the employer or the Bidder / Consultant as the 

case may be and “parties” means both of them. 

1.1.17 Commencement 

Date 

"Commencement Date" means the date notified under clause 8.1 

of GCC. 

1.1.18 Time for Completion "Time for Completion" means the time for completing the 

execution of and passing the Tests on Completion of the Works 

or any Section or part thereof as stated in the Contract(or as 

extended under Clause 8.6 of GCC) calculated from the 

Commencement Date 

1.1.19 Day "Day" means a calendar day and "Year" means 365 days. 

1.1.20 GCC “GCC” means the General Conditions of Contract. 

1.1.21 SCC “SCC” means the Special Conditions of Contract. 
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1.1.22 Work Order “Work Order” means a letter from the Authority conveying the 

acceptance of the tender/offer subject to such reservations as may 

have been stated therein. 

1.1.23 Letter of Award “Letter of Award” means the formal letter issued by the employer 

to successful bidder to notify award of contract and shall specify 

including other terms and conditions, total contract price in 

consideration of execution & completion of works and the 

remedying of any defect therein by the Bidder / Consultant in 

accordance with the terms and conditions of the contract. 

1.1.24 Bill of Quantities “Bill of Quantities” means the priced and completed bill of 

quantities forming part of the Tender. 

1.1.25 Tests on Completion “Tests on Completion” means the tests specified in the Contract 

or otherwise agreed by the Engineer and the Bidder / Consultant 

which are to be made by the Bidder / Consultant before the Works 

or any Section or part thereof are taken over by the Employer. 

1.1.26 Interim Completion 

Certificate 

"Interim Completion certificate" means a certificate issued on 

completion of work. 

1.1.27 Final Completion 

Certificate 

“Final Completion Certificate” means a certificate issued after 

completion of work as per the SOW 

1.1.29 Cost "Cost" means all expenditure reasonably incurred (or to be 

incurred) by the Bidder / Consultant, whether on or off the Site, 

including overhead and similar charges, but does not include 

profit. 

1.1.30 Accepted contract 

Amount 

"Accepted contract Amount" means the amount accepted in the 

Letter of Award for the execution and completion of the 

Works including remedying of any defects. 

1.1.31 Final Payment 

Certificate 

"Final Payment Certificate" means the payment certificate issued 

under Sub-Clause 14.10 of GCC. 

1.1.32 Goods "Goods" means Bidder / Consultant's Equipment, Materials, Plant 

and Temporary Works, or any of them as appropriate. 

1.1.33 Bidder / 

Consultant's 

Equipment 

"Bidder / Consultant's Equipment" means all apparatus, 

machinery, vehicles, and other things required for the execution 

and completion of the works and the remedying of any defects 

However, Bidder / Consultant's Equipment excludes Temporary 

Works, Employer's Equipment (if any), Plant, Materials and any 
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other things intended to form or forming part of the Permanent 

Works. 

1.1.34 Site "Site" means the places where the Permanent Works are to be 

executed and to which Plant and materials are to be delivered, and 

any other places as may be specified in the Contract as forming 

part of the Site. 

1.1.35 Permanent Works "Permanent Works" means the permanent works to be executed 

by the Bidder / Consultant under the Contract. 

1.1.36 Temporary Works "Temporary Works" means all temporary works of every kind 

(other than Bidder / Consultant's Equipment) required on Site for 

the execution and completion of the Permanent Works and the 

remedying of any defects. 

1.1.37 Applicable Law “Applicable Law” means the laws and any other instruments 

having the force of law in India for the time being. 

1.1.38 

1.1.39 

Approval  

Drawings 

“Approval” means consent by the employer in writing 

“Drawing” means the drawings and plans specified in the 

specifications: The expression “Work” means all the works 

specified or set forth and required in and by the said specifications, 

drawing and schedule or to be implied there from or incidental 

thereto or to be hereafter specified or required in such explanatory 

instructions and drawings (being in conformity with the said 

original specifications, drawing and schedule) and also in such 

additional instructions and drawings not being in conformity as 

aforesaid as shall from time to time, during the progress of the 

work hereby contracted for, be supplied by the owner. 

 

1.1. Interpretations 

1.2.1  Where the contract so requires, words imparting the singular only shall also include the 

plural and vice versa. Any reference to masculine gender shall whenever required include 

feminine gender and vice versa. 

1.2.2  Heading and marginal notes in these General Conditions shall not be deemed to form part 

thereof or be taken into consideration in the interpretation of construction thereof of the 

contract. 

1.2.3  Wherever in the Contract, provision is made for the giving or issuing of any notice, 

consent, approval, certificate, or determination by any person, unless otherwise specified 
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such notice, consent, approval, certificate, or determination shall be in writing and the 

words “notify,” “certify” or “determine” shall be construed accordingly. Any such consent, 

approval, certificate, or determination shall not unreasonably be withheld or delayed. 

1.2. Law and Language 

The Contract shall be governed by the law of the country (Indian Law). 

The language for communications shall be English as stated in SCC. 

1.3. Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of the documents shall be in 

accordance with the following sequence: 

a) The contract Agreement (if completed), 

b) The Letter of Award/ Firm work order 

c) Special conditions of contract 

d) The priced bill of Quantities 

e) General conditions of contract 

f) The Drawings and Annexures. 

g) The Technical Specification 

h) Post bid correspondences and any other document forming part of contract. 

i) If any ambiguity or discrepancy is found in the documents, the 

EMPLOYER/ENGINEER shall be the sole authority to issue any necessary 

clarification or instruction in this regard. 

1.4. Contract Agreement 

In terms of ITB 6.9, Section II of the Tender Document pertaining to JV / Consortium, the 

registration under Companies Act 2013 is mandatory after award of work and before 

signing of Agreement. Hence, the formality of incorporation of company under Registrar 

of Companies (as per the mission of Letter of Intent for JV / Consortium) including 

submission of Performance Bank Guarantee, PAN, GST registration & any other required 

additional document in favour of the registered company shall be submitted to the 

Employer within 28 days from the date of issuance of Letter of Award. 

The Parties shall enter into a Contract Agreement within 28 days after the issue of the Letter 

of Award. The Contract Agreement shall be in the format annexed to the bid. The costs of 
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stamp duties and similar charges (if any) imposed by law in connection with entry into the 

Contract Agreement shall be borne by the Bidder. 

1.5. Assignment/sub-contracting 

The Bidder / Consultant shall not assign the whole or any part of the work to any other 

Party/Firm/Individual without prior written consent of the Employer. 

1.6. Employer's Use of Bidder / Consultant's Documents 

a) The Specification and Drawings shall be in the custody and care of the Employer. 

Unless otherwise stated in the Contract, four copies of the Contract and of each 

subsequent Drawing shall be supplied to the Bidder / Consultant, who may make or 

request further copies at the cost of the Bidder / Consultant. Each of the Bidder / 

Consultant's Documents shall be in the custody and care of the Bidder / Consultant, 

unless and until taken over by the Employer. Unless otherwise stated in the Contract, 

the Bidder / Consultant shall supply to the EMPLOYER/ENGINEER six copies of 

each of the Bidder / Consultant's Documents. 

b) The Bidder / Consultant shall keep on the Site, a copy of the Contract, publications 

named in the Specification, the Bidder / Consultant's Documents (if any), the 

Drawings and Variations and other communications given under the Contract. The 

Employer's Personnel shall have the right of access to all these documents at all 

reasonable times. If a Party becomes aware of an error or defect of a technical nature 

in a document, which was prepared for use in executing the Works, the Party shall 

promptly give notice to the other Party of such error or defect. 

c) As between the Parties, the Bidder / Consultant shall retain the copyright and other 

intellectual property rights in the Bidder / Consultant's Documents and other project 

documents made by/or on behalf of the Bidder / Consultant. The Bidder / Consultant 

shall be deemed (by signing the Contract) to give to the Employer a non-terminable 

transferable non-exclusive royalty-free License to copy, use and Communicate the 

Bidder / Consultant's Documents, including making and using modifications of them 

for the same work or other works under IWAI. 

This License shall: 

1) Apply throughout the actual or intended working life (whichever is longer) of 

the relevant parts of the Works, 

2) Entitle any person in authorized possession of the relevant part of the Works 

to copy, use and communicate the Bidder / Consultant's Documents for the 

purposes of completing, operating, maintaining, altering, adjusting, repairing 

and demolishing the Works, 

3) In the case of Bidder / Consultant's Documents, which are in the form of 

computer programs and other software, permit their use on any computer on 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

93 

 

 

 

the Site and other places as envisaged by the Contract, including replacements 

of any computers supplied by the Bidder / Consultant. 

The Bidder / Consultant's Documents and other documents made by (or on behalf of) the 

Bidder / Consultant shall not, without the Bidder / Consultant's consent, be used, copied or 

communicated to a third party by (or on behalf of) the Employer for purposes other than 

those permitted under this Sub-Clause. 

1.7. Bidder / Consultant's use of Employer's Documents 

As between the Parties, the Employer shall retain the copyright and other intellectual 

property rights in the Specification, the Drawings and other documents made by (or on 

behalf of) the Employer. The Bidder / Consultant may, at his cost, copy, use, and obtain 

communication of these documents for the purposes of the Contract. They shall not, 

without the Employer's consent, be copied, used or communicated to a third party by the 

Bidder / Consultant, except as necessary for the purposes of the Contract. 

1.8. Disclosure of Confidential Details 

The Bidder / Consultant shall disclose all such confidential and other information as 

EMPLOYER may reasonably require in order to verifying the Bidder / Consultant's 

compliance With the Contract. 

1.9. Compliance with Laws 

The Bidder / Consultant shall, in performing the Contract, comply with applicable Laws. 

Unless otherwise: 

a) the Employer shall have obtained (or shall obtain) the planning, zoning or similar 

permission for the Permanent works, and any other permissions described in the 

Specification as having been (or being) obtained by the Employer; and the Employer 

shall indemnify and hold the Bidder / Consultant harmless against and from the 

consequences of any failure to do so; and 

b) the Bidder / Consultant shall give all notices, pay all taxes, duties and fees, and obtain 

all permits, licenses and approvals for his equipment and manpower as required by 

the Laws in relation to the execution and completion of the Works and the remedying 

of any defects; and the Bidder / Consultant shall indemnify and hold the Employer 

harmless against and from the consequences of any failure to do so. 

1.10. Joint and Several Liability 

If the Bidder / Consultant constitutes (under applicable Laws) a joint venture, consortium 

or other unincorporated grouping of two or more persons/ companies 

a) each such persons/ companies shall be deemed to be jointly and severally liable to 

the Employer for the performance of the Contract; 
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b) each such persons/ companies shall notify the Employer of their leader who shall 

have authority to bind the Bidder / Consultant and each of these persons/ companies 

shall provide a parent company guarantee as a part of bid submission. 

c) The Bidder / Consultant shall not alter its composition or legal status without the 

prior consent of the Employer. 

1.11. Contract Details to be Confidential 

The Bidder / Consultant shall treat the details of the contract as private and confidential, 

except to the extent necessary to carry out obligations under it or to comply with applicable 

laws. The Bidder / Consultant shall not publish, permit to be published or disclose any 

particulars of the works in any trade or technical paper of elsewhere without written 

approval of the Employer. 

2. Employer 

2.1. Employer’s responsibility 

The Employer shall ensure that the work carried out by the Bidder / Consultant on the Site 

with: 

(a) full regard to the safety of all persons entitled to be upon the Site, and 

(b) keeping the Site in an orderly state appropriate to the avoidance of danger to such 

persons. 

If under Clause 4.29 and 4.30 the Employer shall employ other Bidder / Consultants on the 

Site, he shall require them to have the same regard for safety and avoidance of danger. 

2.2. Employer’s Risks 

The Employer’s risks are, in so far as they directly affect the execution of the Works in the 

country where the permanent works are to be executed: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

(b) rebellion, revolution, insurrection, or military or usurped power, or civil war, 

(c) ionizing radiations, or contamination by radioactivity from any nuclear fuel, or from 

any nuclear waste from the combustion of nuclear fuel, radio-active toxic explosive 

or other hazardous properties of any explosive nuclear assembly or nuclear 

component thereof, 

(d) pressure waves caused by aircraft or other aerial devices travelling at sonic or 

supersonic speeds, 
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(e) riot, commotion or disorder, unless solely restricted to employees of the Bidder / 

Consultant or of his Sub Bidder / Consultants and arising from the conduct of the 

Works, 

(f) loss or damage due to the use or occupation by the Employer of any Section or part 

of the Permanent Works, except as may be provided for in the Contract, 

(g) loss or damage to the extent that it is due to the design of the Works, and 

(h) any operation of the forces of nature (insofar as it occurs on the Site) that an 

experienced Bidder / Consultant: 

(i) could not have reasonably foreseen, or 

(ii)  could reasonably have foreseen, but against which he could not reasonably have 

taken at least one of the following measures: 

(a) prevent loss or damage to physical property from occurring by taking appropriate 

measures, or 

(b) insure against such loss or damage. 

2.3. Right of Access to the Site 

The Employer shall give the Bidder / Consultant right of access to and possession of all 

parts of the Site within the time (or times) stated in the SCC. The right and possession may 

not be exclusive to the Bidder / Consultant. If, under the Contract, the Employer is required 

to give (to the Bidder / Consultant) possession of any foundation, structure, plant or means 

of access, the Employer shall do so in the time and manner stated in the Specification. 

However, the Employer may withhold any such right or possession until the Performance 

Security has been received 

If no such time is stated in the SCC, the Employer shall give the Bidder / Consultant right 

of access to, and possession of, the Site within such times as may be required to enable the 

Bidder / Consultant to proceed in accordance with the programme submitted. The same 

shall be handed over to the employer 

If the Bidder / Consultant suffers delay and/or incurs Cost as a result of a failure by the 

Employer to give any such right or possession within such time, the Bidder / Consultant 

shall give notice to the EMPLOYER/ ENGINEER and shall be entitled to 

a. an extension of time for any such delay, if completion is or will be delayed 

b. Payment of any such Cost-plus reasonable profit, which shall be included in the 

Contract Price. 
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After receiving this notice, the EMPLOYER/ENGINEER shall proceed to agree or 

determine these matters. 

However, if and to the extent that the Employer's failure was caused by any error or delay 

by the Bidder / Consultant, including an error in, or delay in the submission of, any of the 

Bidder / Consultant's Documents, the Bidder / Consultant shall not be entitled to such 

extension of time Cost or profit. 

2.4. Permits, Licenses or Approvals 

The Employer shall (where he is in a position to do so) provide reasonable assistance to 

facilitate the Bidder / Consultant at the request of the Bidder / Consultant but without 

holding any liability to do so towards the Bidder / Consultant: 

a. by obtaining copies of the Laws of the Country which are relevant to the Contract but 

are not readily available, and 

b. for the Bidder / Consultant's applications for any permits, Licenses or approvals 

required by the Laws of the Country: 

c. for the delivery of Goods, including clearance through customs, and 

d. for the export of Bidder / Consultants Equipment when it is removed from the Site. 

All cost related to obtaining of such permits, licenses and approvals shall be borne by the 

Bidder / Consultant. 

2.5. Employer's Claims 

If the Employer considers himself to be entitled to any payment under any Clause of these 

Conditions or otherwise in connection with the Contract, the Employer or the Employer 

shall give notice and particulars to the Bidder / Consultant. However, notice is not required 

for payments due. The notice shall be given as soon as practicable after the Employer 

became aware of the event or circumstances giving rise to the claim. 

The particulars shall specify the Clause or other basis of the claim and shall include 

substantiation of the amount and/or extension to which the Employer considers himself to 

be entitled in connection with the Contract. Employer shall then proceed in accordance 

with the amount (if any) which the Employer is entitled to be paid by the Bidder / 

Consultant. This amount may be included as a deduction in the Contract Price and Payment 

Certificates. The Employer shall only be entitled to set off against or make any deduction 

from an amount certified in a Payment Certificate, or to otherwise claim against the Bidder 

/ Consultant. 

3. Engineer / Engineer-in-charge / EIC 

3.1. Engineer’s Duties and Authority 
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The Employer shall appoint the Engineer who shall carry out duties assigned to him in the 

Contract. The Engineer’s staff shall include suitably qualified engineers and other 

professionals who are competent to carry out his duties. The Engineer shall have no 

authority to amend the Contract. The Engineer shall have the following roles and 

responsibilities. 

3.1.1. The Engineer shall carry out the duties specified in the Contract. 

3.1.2. The Engineer may exercise the authority specified in or necessarily to be implied from the 

Contract. However, he should obtain the specific approval of the Employer before 

exercising any such authority; particulars of such requirements are as follows: - 

3.1.2.1. consenting to the sub-contracting of any part of the Works under Clause 5; 

3.1.2.2. certifying additional cost determined under Clause 4.7; 

3.1.2.3. determining an extension of time under sub clause 8.6, 8.7 and 8.8 of Clause 8; 

3.1.2.4. issuing a variation under sub clause 12.1 and 12.2 of clause 12, except: 

(i) in an emergency situation, as reasonably determined by the Engineer;  

or 

(ii) if such variation would increase or decrease the quantity of allied items by less than 

the percentage permitted as per SCC or; 

3.1.2.5. Fixing rates or prices under sub clause 12.3, 12.4 and 12.5 of clause 12. 

Provided further that any requisite approval shall be deemed to have been given by the 

Employer for any such authority exercised by the Engineer. 

3.1.2.6. Except as expressly stated in the Contract, the Engineer shall have no authority to relieve 

the Bidder / Consultant of any of his obligations under the Contract. 

3.2. Engineer’s Representative 

The Engineer’s Representative shall be appointed by and be responsible to the Engineer 

and shall carry out such duties and exercise such authority as may be delegated to him by 

the Engineer under Sub-Clause 3.3. 

3.3. Engineer’s Authority to Delegate 

Any communication given by the Engineer’s Representative to the Bidder / Consultant in 

accordance with such delegation shall have the same effect as though it had been given by 

the Engineer. Provided that: 
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(a) Any failure of the Engineer’s Representative to disapprove any work, materials or 

Plant shall not prejudice the authority of the Engineer to disapprove such work, 

materials, or Plant and to give instructions for the rectification thereof, and 

(b) If the Bidder / Consultant questions any communication of the Engineer’s 

Representative he may refer the matter to the Engineer who shall confirm, reverse, 

or vary the contents of such communication. 

3.4. Appointment of Assistants 

The Engineer or the Engineer’s Representative may appoint any number of persons to assist 

the Engineer's Representative in the carrying out of his duties under Sub-Clause 3.2. He 

shall notify to the Bidder / Consultant the names, duties and scope of authority of such 

persons. Such assistants shall have no authority to issue any instructions to the Bidder / 

Consultant save in so far as such instructions may be necessary to enable them to carry out 

their duties and to secure their acceptance of materials, Plant, or workmanship as being in 

accordance with the Contract, and any instructions given by any of them for those purposes 

shall be deemed to have been given by the Engineer's Representative. 

3.5. Instructions in Writing 

Instructions given by the Engineer shall be in writing, provided that if for any reason the 

Engineer considers it necessary to give any such instruction orally, the Bidder / Consultant 

shall comply with such instruction. Confirmation in writing of such oral instruction given 

by the Engineer, whether before or after the carrying out of the instruction, shall be deemed 

to be an instruction within the meaning of this Sub-Clause. Provided further that if the 

Bidder / Consultant, within 7 days, confirms in writing to the Engineer any oral instruction 

of the Engineer and such confirmation is not contradicted in writing within 7 days by the 

Engineer, it shall be deemed to be an instruction of the Engineer. 

3.6. Engineer to Act Impartially 

Wherever, under the Contract, the Engineer is required to exercise his discretion by: 

(a) Giving his decision, opinion or consent, 

(b) Expressing his satisfaction or approval, 

(c) Determining value, or 

(d) Otherwise taking action which may affect the rights and obligations of the Employer 

or the Bidder / Consultant 

He shall exercise such discretion impartially within the terms of the Contract and having 

regard to all the circumstances. Any such decision, opinion, consent, expression of 

satisfaction, or approval, determination of value or action may be opened up, reviewed or 

revised as provided in Clause 15.3.1. 
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3.7. Engineer at liberty to object 

The Engineer shall be at liberty to object to and require the Bidder / Consultant to remove 

forthwith from the Works any person provided by the Bidder / Consultant who, in the 

opinion of the Engineer, misconducts himself, or is incompetent or negligent in the proper 

performance of his duties, or whose presence on Site is otherwise considered by the 

Engineer to be undesirable, and such person shall not be again allowed upon the Works 

without the consent of the Engineer. Any person so removed from the Works shall be 

replaced as soon as possible. 

4. Bidder / Consultant 

4.1. Bidder / Consultant’s General Responsibilities 

The Bidder / Consultant shall, with due care and diligence, execute and complete the Works 

and remedy any defects therein in accordance with the provisions of the Contract. The 

Bidder / Consultant shall provide all superintendence, labour, materials, Plant, Bidder / 

Consultant’s Equipment, and all other things, whether of a temporary or permanent nature, 

required in and for such execution, completion, and remedying of any defects, so far as the 

necessity for providing the same is specified in or is reasonably to be inferred from the 

Contract. 

The Bidder / Consultant shall give prompt notice to the Engineer, with a copy to the 

Employer, of any error, omission, fault or other defect in the design of or Specification for 

the Works which he discovers when reviewing the Contract or executing the Works. 

4.2. Site Operations and Methods of Construction 

The Bidder / Consultant shall take full responsibility for the adequacy, stability and safety 

of all Site operations and methods of construction. Provided that the Bidder / Consultant 

shall not be responsible (except as stated hereunder or as may be otherwise agreed) for the 

design or specification of Permanent Works, or for the design or specification of any 

Temporary Works not prepared by the Bidder / Consultant. Where the Contract expressly 

provides that part of the Permanent Works shall be designed by the Bidder / Consultant, he 

shall be fully responsible for that part of such Works, notwithstanding any approval by the 

Engineer. 

4.3. Contract Agreement 

4.3.1. The Bidder / Consultant shall, if called upon so to do, enter into and execute the Contract 

Agreement, to be prepared and completed at the cost of the Employer, in the form annexed 

to these Conditions with such modification as may be necessary. The Parties shall enter 

into a Contract Agreement within 28 days after the date of issue of the Letter of Award. In 

case of JV the agreement shall be signed within 45 days from issuance of LoA.  

4.3.2. The Bidder / Consultant shall be furnished free of charge certified true copy of the contract 

document. 
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4.3.3. A copy of the Contract Document furnished to the Bidder / Consultant as aforesaid shall 

be kept by the Bidder / Consultant on the Site in good condition and the same shall at all 

reasonable times be available for inspection and use by the Engineer-in-Charge, his 

representatives or by other Inspecting officers of the Authority. 

4.3.4. None of these Documents shall be used by the Bidder / Consultant for any purpose other 

than that of this contract. 

4.4. Performance Guarantee and security deposit 

4.4.1. Performance Guarantee 

4.4.1.1. For all Bidders including MSME Registered Firms 

The contractor shall be required to deposit an amount equal to 5% of the contract value as 

a performance guarantee, in the form of Insurance Surety Bond, Account Payee Demand 

Draft, Fixed Deposit Receipt from a commercial bank (including e-Bank Guarantee) or an 

irrevocable Bank Guarantee Bond issued by any scheduled bank or the State Bank of India 

or nationalized bank in India in the prescribed form, within 21 days from the date of issue 

of the Work Order/LOA.  

4.4.1.2. Without limitation to the provisions of the preceding paragraph, whenever the Engineer 

determines an addition to the Contract Price as a result of a change in cost and/or legislation 

or as a result of a variation amounting to more than 20 percent of the portion of the Contract 

Price, the Bidder / Consultant, at the Engineer’s written request, shall promptly increase 

the value of the performance security proportionately and furnish additional performance 

security, if any, arising out of provisions mentioned herein. The cost of complying with the 

requirements of this clause shall be borne by the Bidder / Consultant. 

4.4.1.3. For Tenders having financial quote up to 5% lesser than the estimated contract value, no 

additional security deposit is required. But for tenders having financial quote less by more 

than 5% of the estimated cost (put to tender), the difference between the quoted amount 

and 95% of estimated cost (put to tender) in the form of Insurance Surety Bond, Account 

Payee Demand Draft, Fixed Deposit Receipt from a commercial bank (including e-Bank 

Guarantee) or an irrevocable Bank Guarantee Bond shall be submitted by the bidder within 

21 days from the issuance of the work order. Similarly, for tenders having financial quote 

more than 5% of the estimated cost (put to tender), the difference between the quoted 

amount and the amount more than 5% of the estimated cost (put to tender), up to a 

maximum of 10% more than estimated cost (put to tender) in the form of Insurance Surety 

Bond, Account Payee Demand Draft, Fixed Deposit Receipt from a commercial bank 

(including e-Bank Guarantee) or an irrevocable Bank Guarantee Bond shall be submitted 

by the bidder within 21 days from the issuance of LOA. The additional BG/DD defined 

herein shall be over and above the performance security and shall be returned along with 

the performance security to the Bidder / Consultant. 
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4.4.1.4. The Performance Guarantee shall be valid one month beyond the work period until the 

Bidder / Consultant has executed & completed the Works, remedied any defects therein in 

accordance with the Contract. No claim shall be made against such security and such 

security shall be returned to the Bidder / Consultant within 21 days after completion of 

Defect Liability Period. In case the extension of time for completion with or without LD, 

the Bidder / Consultant shall get the validity of the performance guarantee extended to 

cover such extension of time of the work. 

4.4.2. Security Deposit 

 4.4.2.1  A sum @ 10% of the gross amount of the bill shall be deducted from each running bill of 

the Bidder / Consultant till the sum along with the sum already deposited in cash/RTGS as 

the earnest money, will amount to security deposit of 5% of the contract value of work. 

The earnest money deposited in the form of Bank guarantee shall be returned to the Bidder 

/ Consultant after receiving the Performance Bank Guarantee. 

 4.4.2.2  In case of MSME registered firms, deduction of a sum of 10% of the gross amount of the 

bill from each running bill till that amount reaches 5% of the contract value of the work as 

Security Deposit will also be made. 

  The total security deposit shall remain with IWAI till the completion of the contract or the 

payment of the final bill payable in accordance with agreement condition whichever is 

later, provided the Engineer-in-Charge is satisfied that there is no demand outstanding 

against the Bidder / Consultant. 

 4.4.2.3  No interest will be paid on security deposit. 

 4.4.2.4  If the Bidder / Consultant neglects to observe or fails to perform any of his obligations 

under the contract, it shall be lawful for the Employer/ EIC to forfeit either in whole or in 

part, the security deposit furnished by the Bidder / Consultant. However, if the Bidder / 

Consultant duly performs and completes the contract in all respects and presents in absolute 

"NO DEMAND CERTIFICATE” in the prescribed form, IWAI shall refund the security 

deposit to the Bidder / Consultant after deduction of cost and expenses that the Authority 

may have incurred and other money including all losses and damages which the Authority 

is entitled to recover from the Bidder / Consultant. 

 4.4.2.5  In case of delay in the progress of work, the Engineer- in-Charge shall issue to the Bidder 

/ Consultant a memo in writing pointing out the delay in progress and calling upon the 

Bidder / Consultant to explain the causes for the delay within 3 days of receipt of the memo 

and 10 days from issuance of memo whichever is earlier. If the Engineer-in-Charge is not 

satisfied with the explanations offered, he may forfeit the security deposit and / or withhold 

payment of pending bills in whole or in part and/ or get the measures of rectification of 

progress of work accelerated to the pre-defined level at the risk and cost of the Bidder / 

Consultant. 
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4.4.2.6  All compensation or other sums of money payable by the Bidder / Consultant under the 

terms of the contract or any other contract or on any other account whatsoever, may be 

deducted from or paid by the sale of a sufficient part of his security or from any sums which 

may be due or may become due to the Bidder / Consultant by the Authority on any account 

whatsoever. Also, in the event of the Bidder / Consultant’s security deposit being reduced 

by reasons of such deductions or sale, as aforesaid the Bidder / Consultant shall, within 14 

days of receipt of notice of demand from the Engineer-in-Charge make good the deficit in 

his security deposit. 

 4.4.2.7  In case the Bidder / Consultant fails to commence the work or when the Bidder / Consultant 

has defaulted for more than thirty days or when any amount is to be recovered from the 

Bidder / Consultant as penalty or deduction and the Bidder / Consultant fails to remit such 

amount even after due notice is given to him in this regard, IWAI at its own discretion may 

encash the Bank Guarantee furnished as performance guarantee and /or recover the sum 

from his security deposit. 

4.5. Inspection of Site 

The Employer shall have made available to the Bidder / Consultant, before the submission 

by the Bidder / Consultant of the Tender, such available data on hydrological and 

hydrographical, results of rock testing, surface soil testing, bore hole data at the proposed 

terminal locations, as have been obtained by or on behalf of the Employer from 

investigations undertaken relevant to the Works but the Bidder / Consultant shall be 

responsible for his own interpretation thereof. 

The Bidder / Consultant acknowledges that it has inspected and examined the Site and its 

surroundings and information available in connection therewith and to have satisfied 

himself (so far as is practicable, having regard to considerations of cost and time) before 

submitting his Tender, as to: 

a) The form and nature thereof, including the sub-surface conditions, 

b) The hydrological, hydrographical, and climatic conditions, 

c) The means of access to the site and the accommodation he may require, 

d) Power, water, fuel, and other supplies he may require 

e) The infrastructure for transportation of men and material along the project corridor 

f) Market rates of the items in the working country 

g) Medical facilities and 

h) The Laws, procedures, and labour practices of the Country 

and, in general, shall be deemed to have obtained all necessary information, subject as 

above mentioned, as to risks, contingencies and all other circumstances which may 
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influence or affect his Tender. The Bidder / Consultant shall be deemed to have based his 

Tender on the data made available by the Employer and on his own inspection and 

examination, all as aforementioned. 

4.6. Sufficiency of Tender 

The Bidder / Consultant shall be deemed to have satisfied himself as to the correctness and 

sufficiency of the Tender and of the rates and prices stated in the Bill of Quantities, all of 

which shall, except insofar as it is otherwise provided in the Contract, cover all his 

obligations under the Contract (including those in respect of the supply of goods, materials, 

Plant or services or of contingencies) and all matters and things necessary for the proper 

execution and completion of the Works and the remedying of any defects therein. 

4.7. Unforeseeable Physical Obstructions or Conditions 

If, however, during the execution of the Works the Bidder / Consultant encounters physical 

obstructions or physical conditions, other than climatic, sea, river conditions on the Site, 

such obstructions or conditions were, in his opinion, not foreseeable by an experienced 

Bidder / Consultant, the Bidder / Consultant shall forthwith give notice thereof to the 

Engineer, with a copy to the Employer. On receipt of such notice, the Engineer shall, if in 

his opinion such obstructions or conditions could not have been reasonably foreseen by an 

experienced Bidder / Consultant, after due consultation with the Employer and the Bidder 

/ Consultant, determine 

a. Any extension of time to which the Bidder / Consultant is entitled under sub clause 8.6, 8.7 

and 8.8 of clause 8, and 

b. The amount of any costs which may have been incurred by the Bidder / Consultant by reason 

of such obstructions or conditions having been encountered, which shall be added to the 

Contract Price, and shall notify the Bidder / Consultant accordingly, with a copy to the 

Employer. Such determination shall take account of any instruction which the Engineer may 

issue to the Bidder / Consultant in connection therewith, and any proper and reasonable 

measures acceptable to the Engineer which the Bidder / Consultant may take in the absence 

of specific instructions from the Engineer. 

4.8. Work to be in Accordance with Contract 

Unless it is legally or physically impossible, the Bidder / Consultant shall execute and 

complete the Works and remedy any defects therein in strict accordance with the Contract 

to the satisfaction of the Engineer. The Bidder / Consultant shall comply with and adhere 

strictly to the Engineer’s instructions on any matter, whether mentioned in the Contract or 

not, touching or concerning the Works. The Bidder / Consultant shall take instructions only 

from the Engineer (or his Representatives or Assistants) 

4.9. Bidder / Consultant’s Programme 
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4.9.1. The Consultant shall, within the time stated in the SCC, after the date of issue of the Letter 

of Award, submit to the Engineer for his consent a programme, in such form and detail as 

the Engineer shall reasonably prescribe, for the execution of the Works. The Bidder / 

Consultant shall, whenever required by the Engineer, also provide in writing for his 

information a general description of the arrangements and methods which the Bidder / 

Consultant proposes to adopt for the execution of the Works. 

4.9.2. Revised Programme 

If at any time it should appear to the Engineer that the actual progress of the Works does 

not conform to the programme to which consent has been given under Sub- Clause 4.9.1, 

the Bidder / Consultant shall produce, at the request of the Engineer, a revised programme 

showing the modifications to such programme necessary to ensure completion of the 

Works within the Time for Completion. 

4.9.3. Cash Flow Estimate to be submitted 

The Bidder / Consultant shall, within the time stated in the SCC, after the signing of 

Agreement, provide to the Engineer for his information a detailed 3 months rolling cash 

flow, of all payments to which the Bidder / Consultant will be entitled under the Contract 

and the Bidder / Consultant shall subsequently supply revised cash flow estimates at 

quarterly intervals, if required to do so by the Engineer. 

4.9.4. Bidder / Consultant not relieved of Duties or Responsibilities 

The submission to and consent by the Engineer of such programmes or the provision of 

such general descriptions or cash flow estimates shall not relieve the Bidder / Consultant 

of any of his duties or responsibilities under the Contract. 

4.10. Bidder / Consultant’s Superintendence 

The Bidder / Consultant shall provide all necessary superintendence during the execution 

of the Works and as long thereafter as the Engineer may consider necessary for the proper 

fulfilling of the Bidder / Consultant's obligations under the Contract. The Bidder / 

Consultant, or a competent and authorized representative approved of by the Engineer, 

which approval may at any time be withdrawn, shall give his whole time to the 

superintendence of the Works. Such authorized representative shall receive, on behalf of 

the Bidder / Consultant, instructions from the Engineer. 

If approval of the representative is withdrawn by the Engineer, the Bidder / Consultant 

shall, as soon as is practicable, having regard to the requirement of replacing him as 

hereinafter mentioned, after receiving notice of such withdrawal, remove the representative 

from the Works and shall not thereafter employ him again on the Works in any capacity 

and shall replace him by another representative approved by the Engineer. 

4.11. Bidder / Consultant’s Employees 
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The Bidder / Consultant shall provide on the Site in connection with the execution and 

completion of the Works and the remedying of any defects therein 

(a) only such technical personnel as are skilled and experienced in their respective 

callings and such foremen and leading hands as are competent to give proper 

superintendence of the Works, and 

(b) such skilled, semi-skilled and unskilled labour as is necessary for the proper and 

timely fulfilling of the Bidder / Consultant's obligations under the Contract. 

4.12. Setting out 

The Bidder / Consultant shall be responsible for: 

(a) the accurate setting-out of the Works in relation to original points, lines and levels 

of reference given by the Engineer in writing, 

(b) the correctness, subject as above mentioned, of the position, levels, dimensions and 

alignment of all parts of the Works, and 

(c) the provision of all necessary instruments, appliances and labour in connection with 

the foregoing responsibilities. 

If, at any time during the execution of the Works, any error appears in the position, levels, 

dimensions, or alignment of any part of the Works, the Bidder / Consultant, on being 

required so to do by the Engineer, shall, at his own cost, rectify such error to the satisfaction 

of the Engineer. 

The checking of any setting-out or of any line or level by the Engineer shall not in any way 

relieve the Bidder / Consultant of his responsibility for the accuracy thereof and the Bidder 

/ Consultant shall carefully protect and preserve all benchmarks, sight-rails, pegs and other 

things used in setting-out the Works. 

4.13. Safety and Security 

The Bidder / Consultant shall, throughout the execution and completion of the Works and 

the remedying of any defects therein: 

(a) have full regard for the safety of all persons entitled to be upon the Site and keep 

the Site (so far as the same is under his control) and the Works (so far as the same 

are not completed or occupied by the Employer) in an orderly state appropriate to 

the avoidance of danger to such persons, 

(b) provide and maintain at his own cost all lights, guards, fencing, warning signs and 

watching, when and where necessary or required by the Engineer or by any duly 

constituted authority, for the protection of the Works or for the safety and 

convenience of the public or others, and 
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4.14. Electricity, Water and Gas 

The Bidder / Consultant shall be responsible for the provision of all power, water and other 

services he may require for his execution of the Works. 

4.15. Protection of the Environment 

The Bidder / Consultant shall take all reasonable steps to protect the environment (both on 

and off the Site) and to limit damage and nuisance to people and property resulting from 

pollution, noise and other results of his operations. 

The Bidder / Consultant shall ensure that emissions, surface discharges and effluent from 

the Bidder / Consultant's activities shall not exceed the permissible / acceptable values and 

shall not exceed the values prescribed by applicable Laws. The Bidder / Consultant is 

required to establish and operate with suitably qualified personnel a system for monitoring 

the environmental factors that may be directly impacted by the Works and make available 

such records for inspection of Engineer or duly authorized representatives of Government 

of the country in which Works are executed as and when so required. 

4.16. Care of Works 

The Bidder / Consultant shall take full responsibility for the care of the Works and materials 

and Plant for incorporation therein from the Commencement Date until the date of issue of 

the Completion certificate for the whole of the Works, when the responsibility for the said 

care shall pass to the Employer. Provided that: 

(a) if the Engineer issues a Completion certificate for any Section or part of the 

Permanent Works, the Bidder / Consultant shall cease to be liable for the care of 

that Section or part from the date of issue of the Completion certificate, when the 

responsibility for the care of that Section or part shall pass to the Employer, and 

(b) The Bidder / Consultant shall take full responsibility for the care of any outstanding 

Works and materials and Plant for incorporation therein which he undertakes to 

finish during the maintenance period until such outstanding Works have been 

completed pursuant to Clause 10. 

4.17. Responsibility to Rectify Loss or Damage 

If any loss or damage happens to the Works, or any part thereof, or materials or Plant for 

incorporation therein, during the period for which the Bidder / Consultant is responsible 

for the care thereof, from any cause whatsoever, other than the risks defined in Sub- Clause 

2.2, the Bidder / Consultant shall, at his own cost, rectify such loss or damage so that the 

Permanent Works conform in every respect with the provisions of the Contract to the 

satisfaction of the Engineer. The Bidder / Consultant shall also be liable for any loss or 

damage to the Works occasioned by him in the course of any operations carried out by him 

for the purpose of complying with his obligations under Clauses 11. 
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4.18. Loss or Damage Due to Employer’s Risks 

In the event of any such loss or damage happening from any of the risks defined in Sub-

Clause 2.2, or in combination with other risks, the Bidder / Consultant shall, if and to the 

extent required by the Engineer, rectify the loss or damage and the Engineer shall determine 

an addition to the Contract Price in accordance with Clause 12.3, 12.4 and 12.5 and shall 

notify the Bidder / Consultant accordingly, with a copy to the Employer. In the case of a 

combination of risks causing loss or damage any such determination shall take into account 

the proportional responsibility of the Bidder / Consultant and the Employer. 

4.19. Compliance with Statutes, Regulations 

The Bidder / Consultant shall conform in all respects, including by the giving of all notices 

and the paying of all fees, with the provisions of: 

(a) any National or State Statute, Ordinance, or other Law, or any regulation, or bye-law 

of any local or other duly constituted authority in relation to the execution and 

completion of the Works and the remedying of any defects therein, and 

(b) the rules and regulations of all public bodies and companies whose property or rights 

are affected or may be affected in any way by the Works, and the Bidder / Consultant 

shall keep the Employer indemnified against all penalties and liability of every kind 

for breach of any such provisions. Provided always that the Employer shall be 

responsible for obtaining any planning, zoning or other similar permission required 

for the Works to proceed and shall indemnify the Bidder / Consultant in accordance 

with Sub-Clause 20.7. 

4.20. Fossils 

The Bidder / Consultant shall take reasonable precautions to prevent his workmen or any 

other persons from removing or damaging all fossils, coins, articles of value or antiquity 

and structures and other remains or things of geological or archaeological interest 

discovered on the Site. The Bidder / Consultant immediately upon discovery thereof and 

before removal, acquaint the Engineer of such discovery and carry out the Engineer’s 

instructions for dealing with the same. If, by reason of such instructions, the Bidder / 

Consultant suffers delay and/or incurs costs then the Engineer shall, after due consultation 

with the Employer and the Bidder / Consultant, determine: 

(a) any extension of time to which the Bidder / Consultant is entitled under sub clause 

8.6, 8.7 and 8.8 of clause 8, and 

(b) the amount of such costs, which shall be added to the Contract Price, and shall notify 

the Bidder / Consultant accordingly, with a copy to the Employer. 

4.21. Patent Rights 
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The Bidder / Consultant shall save harmless and indemnify the Employer from and against 

all claims and proceedings for or on account of infringement of any patent rights, design 

trademark or name or other protected rights in respect of any Bidder / Consultant’s 

Equipment, materials or Plant used for or in connection with or for incorporation in the 

Works and from and against all damages, costs, charges and expenses whatsoever in 

respect thereof or in relation thereto, except where such infringement results from 

compliance with the design or Specification provided by the Engineer. 

4.22. Copy Right 

The copyright in all drawings, documents and other materials containing data and 

information furnished to the Employer by the Bidder / Consultant herein shall remain 

vested in the Bidder / Consultant or, if they are furnished to the Employer directly or 

through the Bidder / Consultant by any third party, including suppliers of materials, the 

copyright in such materials shall remain vested in such third-party indemnity of the 

employer. 

4.23. Royalties 

Except where otherwise stated, the Bidder / Consultant shall pay all tonnage and other 

royalties, rent and other payments or compensation, if any, for getting stone, sand, gravel, 

clay or other materials required for the Works as per governing laws. 

4.24. Interference with Traffic and Adjoining Properties 

All operations necessary for the execution and completion of the Works and the remedying 

of any defects therein shall, so far as compliance with the requirements of the Contract 

permits, be carried on so as not to interfere unnecessarily or improperly with: 

(a) the convenience of the public, or 

(b) the access to, use and occupation of public or private roads and footpaths to or of 

properties whether in the possession of the Employer or of any other person. 

The Bidder / Consultant shall save harmless and indemnify the Employer in respect of all 

claims, proceedings, damages, costs, charges and expenses whatsoever arising out of, or in 

relation to, any such matters insofar as the Bidder / Consultant is responsible therefor. 

4.25. Avoidance of Damage to Roads and navigation aids, temporary structure/permanent 

structure. 

The Bidder / Consultant shall use every reasonable means to prevent any of the roads or 

bridge jetties, wharfs or river channels, temporary berths for inland vessels, communicating 

with or on the routes to the Site from being damaged or injured by any traffic of the Bidder 

/ Consultant or any of his Sub Bidder / Consultants and, in particular, shall select routes, 

choose and use vehicles and restrict and distribute loads so that any such extraordinary 

traffic as will inevitably arise from the moving of materials, Plant, Bidder / Consultant’s 
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Equipment or Temporary Works from and to the Site shall be limited, as far as reasonably 

possible, and so that no unnecessary damage or injury may be occasioned to such roads 

and bridges or other structures. However, if any claim arises regarding damage, 

maintenance/repairs/reconstruction/replacement would be Bidder / Consultant’s liability. 

4.26. Transport of Bidder / Consultant's Equipment or Temporary Works 

Save insofar as the Contract otherwise provides, the Bidder / Consultant shall be 

responsible for and shall pay the cost of strengthening any bridges, jetties, wharfs or 

altering or improving any road or river channels, temporary berths for inland vessels, 

communicating with or on the routes to the Site to facilitate the movement of Bidder / 

Consultant’s Equipment or Temporary Works and the Bidder / Consultant shall indemnify 

and keep indemnified the Employer against all claims for damage to any such road or 

bridge or other structures caused by such movement, including such claims as may be made 

directly against the Employer, and shall negotiate and pay all claims arising solely out of 

such damage, the costs of which are deemed to be included in the contract price.  

The Bidder / Consultant shall be responsible for packing, loading, transporting, receiving, 

unloading, storing and protecting all Goods and other things required for the Works. 

4.27. Transport of Materials or Plant 

If, notwithstanding Sub-Clause 4.25, any damage occurs to any bridge or road or structure 

jetties, wharfs or river channels, temporary berths for communicating with or on the routes 

to the Site arising from the transport of materials or Plant, the Bidder / Consultant shall 

notify the Engineer with a copy to the Employer, as soon as he becomes aware of such 

damage or as soon as he receives any claim from the authority entitled to make such claim. 

In such cases the Bidder / Consultant shall negotiate the settlement of and pay all sums due 

in respect of such claim and shall indemnify the Employer in respect thereof and in respect 

of all claims, proceedings, damages, costs, charges and expenses in relation thereto. 

Provided that if and so far as any such claim or part thereof is, in the opinion of the 

Engineer, due to any failure on the part of the Bidder / Consultant to observe and perform 

his obligations under Sub-Clause 4.25, and the Bidder / Consultant fails to take adequate 

steps to settle any claims arising, the Engineer will be at liberty to negotiate with such 

claimant and pay for damages which shall be recoverable from the Bidder / Consultant by 

the Employer and may be deducted by the Employer from any monies due or to become 

due to the Bidder / Consultant and the Engineer shall notify the Bidder / Consultant 

accordingly, with a copy to the Employer. The Bidder / Consultant shall give the Employer 

not less than 21 days' notice of the date on which any Equipment, Plant or a major item of 

other Goods will be delivered to the Site; 

4.28. Waterborne Traffic 

Where the nature of the Works is such as to require the use by the Bidder / Consultant of 

waterborne transport, the foregoing provisions of this Clause shall be construed as though 
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“road” included a lock, dock, sea wall or other structure related to a waterway and “vehicle” 

included craft and shall have effect accordingly. 

4.29. Opportunities for Other Bidder / Consultants 

The Bidder / Consultant shall, in accordance with the requirements of the Engineer, afford 

all reasonable opportunities for carrying out their work to: 

(a) any other Bidder / Consultants employed by the Employer and their workmen 

(b) the workmen of the Employer, and 

(c) the workmen of any duly constituted authorities who may be employed in the 

execution on or near the Site of any work not included in the Contract or of any 

contract which the Employer may enter into in connection with or ancillary to the 

Works. 

4.30. Facilities for Other Bidder / Consultants 

If, however, pursuant to Sub-Clause 4.29 the Bidder / Consultant shall, on the written 

request of the Engineer: 

(a) make available to any such other Bidder / Consultant, or to the Employer or any such 

authority, any roads, or ways for the maintenance of which the Bidder / Consultant 

is responsible, 

(b) permit the use, by any such, of Temporary Works or Bidder / Consultant’s Equipment 

on the Site, or 

(c) provide any other service of whatsoever nature for any such, the Engineer shall 

determine an addition to the Contract Price in accordance with Clauses 12.3,12.4 and 

12.5 and shall notify the Bidder / Consultant accordingly, with a copy to the 

Employer. 

4.31. Bidder / Consultant to Keep Site Clear 

During the execution of the Works the Bidder / Consultant shall keep the Site reasonably 

free from all unnecessary obstruction and shall store or dispose off any Bidder / 

Consultant’s Equipment and surplus materials and clear away and remove from the Site 

any wreckage, rubbish or Temporary Works no longer required. 

4.32. Clearance of Site on Completion 

Prior to the issue of any Completion certificate the Bidder / Consultant shall clear away 

and remove from that part of the Site to which such Completion certificate relates all Bidder 

/ Consultant's Equipment, surplus material, rubbish, and Temporary Works of every kind, 

and leave such part of the Site and Works clean and in a workmanlike condition to the 

satisfaction of the Engineer. Provided that the Bidder / Consultant shall be entitled to retain 
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on Site, until the end of the maintenance period, such materials, Bidder / Consultant’s 

Equipment and Temporary Works as are required by him for the purpose of fulfilling his 

obligations during the maintenance period. 

4.33. Language Ability of Superintending Staff 

A reasonable proportion of the Bidder / Consultant’s superintending staff shall have a 

working knowledge of the local language of the Site and English language, or the Bidder / 

Consultant shall have available on site at all times a sufficient number of competent 

interpreters to ensure the proper transmission of instructions and information. 

4.34. Employment of Local Personnel 

The Bidder / Consultant is encouraged, to the extent practicable and reasonable, to employ 

staff and labour with appropriate qualifications and experience from sources within the 

country of the Employer and the country/place where the Work is executed. 

4.35. Boreholes and Exploratory Excavation 

In respect of Works which the Bidder / Consultant is required to execute, install, and 

construct to the requirements of Employer, any boreholes or exploratory excavation that 

may be required to be undertaken before commencement or during execution of Works 

will have to be carried out by the Bidder / Consultant at no extra cost. 

4.36. Bidder / Consultant’s Equipment, Temporary Works, and Materials 

4.36.1. Bidder / Consultant’s Equipment, Temporary Works, and Materials; Exclusive Use for the 

Works 

All Bidder / Consultant’s Equipment, Temporary Works and materials provided by the 

Bidder / Consultant shall, when brought on to the Site, be deemed to be exclusively 

intended for the execution of the Works and the Bidder / Consultant shall not remove the 

same or any part thereof, except for the purpose of moving it from one part of the Site to 

another, without the consent of the Engineer. Provided that consent shall not be required 

for vehicles, floating crafts engaged in transportation of staff, labour, Bidder / Consultant’s 

Equipment, Temporary Works, Plant, or materials to or from the Site. 

4.36.2. Employer not Liable for Damage 

The Employer shall not at any time be liable, as mentioned in Clauses 2.2, 4.16,4.17,4.18 

and 13, for the loss of or damage to any of the said Bidder / Consultant's Equipment, 

Temporary Works, or materials. 

4.36.3. Customs Clearance 

The Employer will use his best endeavours in assisting the Bidder / Consultant, where 

required, in obtaining clearance through the Customs of Bidder / Consultant's Equipment, 
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materials and other things required for the Works. The provisions contained in the 

Framework Agreement shall apply. 

4.36.4. Re-export of Bidder / Consultant’s Equipment 

In respect of any Bidder / Consultant’s Equipment which the Bidder / Consultant has 

imported for the purposes of the Works, the Employer will use his best endeavours to assist 

the Bidder / Consultant, where required, in procuring any necessary Government consent 

to the re- export of such Bidder / Consultant’s Equipment by the Bidder / Consultant upon 

the removal thereof pursuant to the terms of the Contract and in accordance with the 

provisions contained in the Framework agreement. 

4.36.5. Conditions of Hire of Bidder / Consultant’s Equipment 

With a view to securing, in the event of termination under Clause 16, the continued 

availability, for the purpose of executing the Works, of any hired Bidder / Consultant’s 

Equipment, the Bidder / Consultant shall not remove or withdraw any of such equipment, 

materials, temporary works or plant from the site without obtaining written permission to 

do so issued by the Engineer. Employer shall be entitled to permit the use thereof by any 

other Bidder / Consultant employed by him for the purpose of executing and completing 

the Works and remedying any defects therein, under the terms of the said Clause 16. 

4.36.6. Costs for the Purpose of Clause 16 

In the event of the Employer invoking provisions of sub clause 4.36.5, for the purpose of 

executing and completing the Works and the remedying of any defects therein for the 

purpose of clause 16, the costs thereof will be determined by the Engineer in consultation 

with the employer and same shall form the cost of executing and completing same as 

incomplete obligation and liability of the Bidder / Consultant and notice to that effect will 

be issued to the Bidder / Consultant by the Engineer. 

4.36.7. Incorporation of Clause in Subcontracts 

The Bidder / Consultant shall, where entering into any subcontract for the execution of any 

part of the Works, incorporate in such subcontract (by reference or otherwise) the 

provisions of sub clauses 4.36.5 and 4.36.6 in relation to Bidder / Consultant's Equipment, 

Temporary Works or materials brought on to the Site by the Sub Bidder / Consultant and 

employer shall be kept indemnified against any claim arising out of such sub- Bidder / 

Consultant.  

4.36.8. Co-operation 

The Bidder / Consultant shall, as specified in the Contract or as instructed by the Engineer, 

allow appropriate opportunities for carrying out work to: 

(a) the Employer's Personnel, 
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(b) any other Bidder / Consultants employed by the Employer, and 

(c) the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any work not included in the 

Contract. Any such instruction shall constitute a Variation if and to the extent that it causes 

the Bidder / Consultant to incur Unforeseeable Cost. Services for these personnel and other 

Bidder / Consultants may include the use of Bidder / Consultant's Equipment, Temporary 

Works or access arrangements, which are the responsibility of the Bidder / Consultant. 

If, under the Contract, the Employer is required to give to the Bidder / Consultant 

possession of any foundation, structure, plant or means of access in accordance with Bidder 

/ Consultant's Documents, the Bidder / Consultant shall submit such documents to the 

EMPLOYER/ENGINEER in the time and manner stated in the Specification. 

5. Assignment and Subcontracting 

5.1. Assignment of Contract 

The Bidder / Consultant shall not, without the prior consent of the Employer (which 

consent shall be at the sole discretion of the Employer), assign the Contract or any part 

thereof, or any benefit or interest therein or thereunder. 

5.2. Subcontracting 

The Bidder / Consultant shall not subcontract the whole of the Works. Except where 

otherwise provided by the Contract, the Bidder / Consultant shall not subcontract any part 

of the Works without the prior consent of the Employer conveyed through the Engineer. A 

Sub Bidder / Consultant under the Contract must be a firm or person or entity that satisfies 

the relevant provisions of the Framework Agreement. Any such consent shall not relieve 

the Bidder / Consultant from any liability or obligation under the Contract and he shall be 

responsible for the acts, defaults and neglects of any Sub Bidder / Consultant, his agents, 

servants or workmen as fully as if they were the acts, defaults or neglects of the Bidder / 

Consultant, his agents, servants or workmen. The work sub-contracted shall not be more 

than 15% of the contract value. If the Engineer gives his consent to the Bidder / Consultant 

to subcontract part of the work and the value of such work is more than 10% of the contract 

amount, the sub-Bidder / Consultant shall have to submit all relevant documents, as 

stipulated in ITB of this tender document which in turn shall be evaluated to check the 

capacity/capability of the proposed sub-Bidder / Consultant to execute the work assigned 

to him. Failing to do so, the Engineer may, at his discretion, reject Bidder / Consultant’s 

claim to subcontract the work to such sub-Bidder / Consultant. 

Provided that the Bidder / Consultant shall not be required to obtain such consent for: 

(a) The provision of labour, 
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(b) The purchase of materials which are in accordance with the standards specified in 

the Contract, or 

(c) The subcontracting of any part of the Works for which the Sub Bidder / Consultant 

is named in the original Contract. 

In all other cases, the Bidder / Consultant shall give the Employer not less than 14 days‟ 

notice of; 

(a) The intended appointment of the Sub Bidder / Consultant, with detailed particulars 

which shall include his relevant experience, 

(b) The intended commencement of the Sub Bidder / Consultant’s work, and 

(c) The intended commencement of the Sub Bidder / Consultant’s work on the site. 

5.3. Assignment of Sub Bidder / Consultants’ Obligations 

In the event of a Sub Bidder / Consultant having undertaken towards the Bidder / 

Consultant in respect of the work executed, or the goods, materials, Plant, or services 

supplied by such Sub Bidder / Consultant, any continuing obligation extending for a period 

exceeding that of the maintenance period under the Contract, the Bidder / Consultant shall 

at any time, after the expiration of such Period, assign to the Employer, at the Employer’s 

request and cost, the benefit of such obligation for the unexpired duration thereof. 

5.4. Nominated Sub Bidder / Consultants 

5.4.1. Definition of “Nominated Sub Bidder / Consultants” 

All specialists, merchants, tradesmen and others executing any work or supplying any 

goods, materials, Plant or services included in the Contract, who may have been or be 

nominated or selected or approved by the Employer or the Engineer, for the execution of 

such work or the supply of such goods, materials, Plant or services, be deemed to be Sub 

Bidder / Consultants to the Bidder / Consultant and are referred to in this Contract as 

“nominated Sub Bidder / Consultants”. 

5.4.2. Nominated Sub Bidder / Consultants;  

5.4.3. Objection to Nomination 

The Bidder / Consultant shall not be required by the Employer or the Engineer, or be 

deemed to be under any obligation, to employ any nominated Sub Bidder / Consultant 

against whom the Bidder / Consultant may raise reasonable objection or who declines to 

enter into a subcontract with the Bidder / Consultant containing provisions: 

(a) that in respect of the work, goods, materials, Plant or services the subject of the 

subcontract, the nominated Sub Bidder / Consultant will undertake towards the 

Bidder / Consultant such obligations and liabilities as will enable the Bidder / 
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Consultant to discharge his own obligations and liabilities towards the Employer 

under the terms of the Contract and will save harmless and indemnify the Bidder / 

Consultant from and against the same and from all claims, proceedings, damages, 

costs, charges and expenses whatsoever arising out of or in connection therewith, or 

arising out of or in connection with any failure to perform such obligations or to fulfil 

such liabilities, and 

(b) that the nominated Sub Bidder / Consultant will keep harmless and indemnify the 

Bidder / Consultant from and against any negligence by the nominated Sub Bidder / 

Consultant, his agents, workmen and servants and from and against any misuse by 

him or them of any Temporary Works provided by the Bidder / Consultant for the 

purposes of the Contract and from all claims as aforesaid. 

5.4.4. Design Requirements to be Expressly Stated 

If in connection with any services to be provided in relation to execution of Works include 

any matter of design or specification of any part of the Permanent Works or of any Plant 

to be incorporated therein, such requirement shall be expressly stated in the 

Contract and shall be included in any nominated Subcontract. The nominated Subcontract 

shall specify that the nominated Sub Bidder / Consultant providing such services will keep 

harmless and indemnify the Bidder / Consultant from and against the same and from all 

claims, proceedings, damages, costs, charges, and expenses whatsoever arising out of or in 

connection with any failure to perform such obligations or to fulfil such liabilities. 

5.4.5. Payments to Nominated Sub Bidder / Consultants 

For all work executed or goods, materials, Plant, or services supplied by any nominated 

Sub Bidder / Consultant, the Bidder / Consultant shall be entitled to: 

(a) the actual price paid or due to be paid by the Bidder / Consultant, on the instructions 

of the Engineer, and in accordance with the subcontract; 

(b) in respect of labour supplied by the Bidder / Consultant, the sum, if any, entered in 

the Bill of Quantities or, if instructed by the Engineer pursuant to paragraph (a) of 

Sub-Clause 15.2.2, as may be determined in accordance with Clause 12.3,12.4 and 

12.5; and 

(c) in respect of all other charges and profit, a sum being a percentage rate of the actual 

price paid or due to be paid calculated, where provision has been made in the Bill of 

Quantities for a rate to be set against the relevant Provisional Sum, at the rate inserted 

by the Bidder / Consultant against that item or, where no such provision has been 

made, at the rate inserted by the Bidder / Consultant in the SCC and repeated where 

provision for such is made in a special item provided in the Bill of Quantities for such 

purpose. 

5.4.6. Certification of Payments to Nominated Sub Bidder / Consultants 
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Before issuing, under Clause 14, any certificate, which includes any payment in respect of 

work done or goods, materials, Plant, or services supplied by any nominated Sub Bidder / 

Consultant, the Engineer shall be entitled to demand from the Bidder / Consultant 

reasonable proof that all payments, less retentions, included in previous certificates in 

respect of the work or goods, materials, Plant or services of such nominated Sub Bidder / 

Consultant have been paid or discharged by the Bidder / Consultant. If the Bidder / 

Consultant fails to supply such proof, then, unless the Bidder / Consultant: 

a) satisfies the Engineer in writing that he has reasonable cause for withholding or 

refusing to make such payments, and 

b) produces to the Engineer reasonable proof that he has so informed such nominated 

Sub Bidder / Consultant in writing,  

The Employer shall be entitled to pay to such nominated Sub Bidder / Consultant direct, 

upon the certificate of the Engineer, all payments, less retentions, provided for in the 

nominated Subcontract, which the Bidder / Consultant has failed to make to such 

nominated Sub Bidder / Consultant and to deduct by way of set-off the amount so paid by 

the Employer from any sums due or to become due from the Employer to the Bidder / 

Consultant. 

Provided that, where the Engineer has certified and the Employer has paid direct as 

aforesaid, the Engineer shall, in issuing any further certificate in favour of the Bidder / 

Consultant, deduct from the amount thereof the amount so paid, direct as aforesaid, but 

shall not withhold or delay the issue of the certificate itself when due to be issued under 

the terms of the Contract. 

6. Staff & Labour 

6.1. Engagement of Staff and Labour 

The Bidder / Consultant shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. In engagement of labour, the provisions in that 

respect contained in the Framework Agreement shall be fully complied with by the Bidder 

/ Consultant. 

6.2. Foreign staff, labour and Repatriation. 

The Bidder / Consultant may import to the country where Works are executed any 

personnel who are necessary for the execution of Works. The Bidder / Consultant must 

ensure that these personnel are provided with the required residence visas and work 

permits. The Bidder / Consultant shall be responsible for the return to the place where they 

were recruited or to their domicile of all such persons as he recruited and employed for the 

purposes of or in connection with the contract and he shall maintain such persons as are to 

be so returned in a suitable manner until they shall have left the site. 
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6.3. Housing for Labour 

Save insofar as the contract otherwise provides, the Bidder / Consultant shall provide and 

maintain such accommodation and amenities as he may consider necessary for all his staff 

and labour, employed for the purposes of or in connection with the Contract, including all 

fencing, water supply (both for drinking and other purposes), electricity supply, sanitation, 

cookhouses, fire prevention and fire-fighting equipment, air conditioning, cookers, 

refrigerators, furniture and other requirements in connection with such accommodation or 

amenities. On completion of the Contract, unless otherwise agreed with the Employer, the 

temporary camps / housing provided by the Bidder / Consultant shall be removed and the 

site reinstated to its original condition, all to the approval of the Engineer. 

6.4. Health and Safety 

Due precautions shall be taken by the Bidder / Consultant, and at his own cost, to ensure 

the safety of his staff and labour and, in collaboration with and to the requirements of the 

local health authorities, to ensure that medical staff, first aid equipment and store, sick bay 

and suitable ambulance service to the maximum extent the site conditions permit, are 

available at the camps, housing and on the Site at all times throughout the period of the 

contract and that suitable arrangements are made for the prevention of epidemics and for 

all necessary welfare and hygiene requirements. 

6.5. Measures against Insect and Pest Nuisance 

The Bidder / Consultant shall at all times take the necessary precautions to protect all staff 

and labour employed on the site from insect nuisance, rats and other pests and reduce the 

dangers to health and the general nuisance occasioned by the same. The Bidder / Consultant 

shall provide his staff and labour with suitable prophylactics for the prevention of malaria 

and take steps to prevent the formation of stagnant pools of water. He shall comply with 

all the regulations of the local health authorities in these respects and shall in particular 

arrange to spray thoroughly with approved insecticide all buildings erected on the Site. 

Such treatment shall be carried out at least once a year or as frequently as necessary or as 

instructed by the Engineer. The Bidder / Consultant shall warn his staff and labour of the 

dangers of hazardous flora and fauna within the project area.  

6.6. Epidemics 

In the event of any outbreak of illness of an epidemic nature, the Bidder / Consultant shall 

comply with and carry out such regulations, orders and requirements as may be made by 

the Government, or the local medical or sanitary authorities, for the purpose of dealing with 

and overcoming the same. 

6.7. Arms and ammunition 

The Bidder / Consultant shall not give, barter or otherwise dispose of to any person, any 

arms or ammunitions of any kind, or allow Bidder / Consultant’s personnel to do so. 
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6.8. Fair Wages 

The Bidder / Consultant shall pay to labourer employed by him either directly or through 

sub- Bidder / Consultants’ wages not less than wages as defined in Minimum Wages Act 

1790 and Contract Labour (Regulation and Abolition) Act 1970 amended from time to time 

and rules framed there-under and other labour laws affecting contract labour that may be 

brought in force from time to time. 

In respect of labour directly or indirectly employed in the works, the Bidder / Consultant 

shall comply with the rules and regulations on the maintenance of suitable records 

prescribed for this purpose from time to time by the Government. He shall maintain his 

accounts and vouchers on the payment of wages to the labourers to the satisfaction of the 

Engineer. The Engineer shall have the right to call for such record as required to satisfy 

himself on the payment of fair wages to the labourers and shall have the right to deduct 

from the contract amount a suitable amount for making good the loss suffered by the 

worker or workers by reason of the “fair wages” clause to the workers. 

The Bidder / Consultant shall be primarily liable for all payments to be made and for the 

observance of the regulations framed by the Govt. from time to time without prejudice to 

his right to claim indemnity from his sub-Bidder / Consultants. Equal wages are to be paid 

for both men and women if the nature of work is same and similar. 

6.9. Return of Labour and Bidder / Consultant’s Equipment 

The Bidder / Consultant shall, if required by the Engineer, deliver to the Engineer a return 

in detail, in such form and at such intervals as the Engineer may prescribe, showing the 

staff and the numbers of the several classes of labour from time to time employed by the 

Bidder / Consultant on the Site and such information respecting Bidder / Consultant’s 

Equipment as the Engineer may require. 

6.10. Child labour 

The Bidder / Consultant shall not engage children below the age of 14, directly or 

indirectly, for the execution of this contract. Bidder / Consultant shall observe compliance 

to all the acts pertaining to child labour, health & safety and any other such laws existing 

in the Employers country. If at any time children below the age of 14 are found to be 

engaged, directly or indirectly, by the Bidder / Consultant or his representatives, the Bidder 

/ Consultant shall pay penalties imposed by concerned regulatory bodies for practicing 

child labour. 

6.11. Removal of Bidder / Consultant’s men 

The Bidder / Consultant shall employ for the execution of the works only such persons who 

are skilled and experienced in their respective trades and Engineer-in-charge shall be at 

liberty to object and to ask the Bidder / Consultant to remove from the works any persons 

employed by the Bidder / Consultant for the execution of the works who, in the opinion of 
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the EIC, misconduct themselves or are incompetent or negligent in the proper performance 

of their duties. The Bidder / Consultant shall forthwith comply with such requisition and 

such persons shall not be again employed upon the works without the written permission 

of the EIC. Any person so removed from the work shall be immediately replaced at the 

expense of the Bidder / Consultant by a qualified and competent substitute. Should the 

Bidder / Consultant be requested to repatriate any person removed from the work, he shall 

do so and shall bear all costs in connection herewith. 

6.12. Replacement of Key Personnel 

The replacement of the key personnel shall only be on health grounds of the individual or 

if the personnel ceases to work for the Bidder / Consultant and is no longer an employee 

of the Bidder / Consultant. The Bidder / Consultant shall not replace any of the key 

personnel without the written consent of the Engineer-in-charge. In case Bidder / 

Consultant engages in such activity i.e. replacement of key personnel with or without EICs 

consent, such action shall attract a deduction of 10% of the total amount from the running 

account bill. However, there shall be no deduction if the replacement is made on health 

grounds of the personnel. The Bidder / Consultant shall submit medical certificate of such 

personnel intended to be replaced on health grounds. 

6.13. Labour laws 

The Bidder / Consultant shall also comply with the provisions of all Acts, Laws, any 

Regulation or Bye Laws of any Local or other Statutory Authority applicable in relation to 

the execution of works such as: 

a) Payment of Wages Act, 1936 (Amended) 

b) Minimum Wages Act, 1790 (Amended). 

c) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules framed there 

under as amended. 

d) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 of 1976. 

e) Employer's Liability Act 1938 (Amended) 

f) Maternity Benefit Act. 1961 (Amended) 

g) The Industrial Employment (Standing orders) Act 1946 (Amended). 

h) The Industrial Disputes Act. Amended 2010 

i) Payment of Bonus Act and Rules 1976 

j) The Personal Injuries (Compensation Insurance) Act 1963 and any modifications 

thereof and rules made thereunder from time to time. The Bidder / Consultant shall 
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take into account all the above and financial liabilities in his quoted rates and nothing 

extra, whatsoever, shall be payable to him on this account. 

The list is indicative only, otherwise the Bidder / Consultant should be aware of all the 

Acts/Labour Laws and should follow diligently on the work. The Bidder / Consultant shall 

be fully and personally responsible for the violation of any Act/Labour Law. 

Notwithstanding any other provision contained herein, the Bidder / Consultant shall keep 

the Employer informed at all times, against all claims/actions that may arise under any 

applicable labour laws in relation to any labour/staff employed/hired by the Bidder / 

Consultant and /or its Sub Bidder / Consultant, for the execution of works awarded to the 

Bidder / Consultant pursuant to this Contract. 

7. Materials, Plant and Workmanship 

7.1. Quality of Materials, Plant and Workmanship 

All materials, Plant and workmanship shall be: 

(a) of the respective kinds described in the Contract and in accordance with the 

Engineer’s instructions, and 

(b) subjected from time to time to such tests as the Engineer may require at the place of 

manufacture, fabrication, or preparation, or on the Site or at such other place or places 

as may be specified in the Contract, or at all or any of such places. 

The Bidder / Consultant shall provide such assistance, labour, electricity, fuels, stores, 

apparatus, and instruments as are normally required for examining, measuring and testing 

any materials or Plant and shall supply samples of materials, before incorporation in the 

Works, for testing as may be selected and required by the Engineer. 

The Bidder / Consultant is encouraged, to the extent practicable and reasonable, to use 

materials, Bidder / Consultant’s Equipment, Plant, and supplies from sources within the 

country of the Employer and the country where Works are executed. 

7.2. Cost of Samples 

All samples shall be supplied by the Bidder / Consultant at his own cost if the supply thereof 

is clearly intended by or provided for in the Contract. 

7.3. Cost of Tests 

The cost of making any test shall be borne by the Bidder / Consultant if such test is: 

(a) clearly intended by or provided for in the Contract, or 

(b) particularized in the Contract (in cases of a test under load or of a test to ascertain 

whether the design of any finished or partially finished work is appropriate for the 
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purposes which it was intended to fulfil) in sufficient detail to enable the Bidder / 

Consultant to price or allow for the same in his Tender. 

7.4. Cost of Tests not provided for 

If any test required by the Engineer which is: 

(a) not provided for, 

(b) (in the cases above mentioned) not so particularized, or 

(c) (though so intended or provided for) required by the Engineer to be carried out at any 

place other than the Site or the place of manufacture, fabrication or preparation of the 

materials or Plant tested, shows the materials, Plant, or workmanship not to be in 

accordance with the provisions of the Contract to the satisfaction of the Engineer,  

then the cost of such test shall be borne by the Bidder / Consultant, but in any other 

case Sub-Clause 7.5 shall apply. 

7.5. Engineer’s Determination where Tests not provided for 

Where, pursuant to Sub-Clause 7.4, this Sub-Clause applies, the Engineer shall, after due 

consultation with the Bidder / Consultant, determine any extension of time to which the 

Bidder / Consultant is entitled under sub clause 8.6,8.7 and 8.8 of clause 8. 

7.6. Inspection of Operations 

The Engineer, and any person authorized by him, shall at all reasonable times have access 

to the Site and to all workshops and places where materials or Plant are being 

manufactured, fabricated, or prepared for the Works and the Bidder / Consultant shall 

afford every facility for and every assistance in obtaining the right to such access. 

7.7. Inspection and Testing 

The Engineer shall be entitled, during manufacture, fabrication or preparation to inspect 

and test the materials and Plant to be supplied under the Contract. If materials or Plant are 

being manufactured, fabricated or prepared in workshops or places other than those of the 

Bidder / Consultant, the Bidder / Consultant shall obtain permission for the Engineer to 

carry out such inspection and testing in those workshops or places. Such inspection or 

testing shall not release the Bidder / Consultant from any obligation under the Contract. 

7.8. Dates for Inspection and Testing 

The Bidder / Consultant shall agree with the Engineer on the time and place for the 

inspection or testing of any materials or Plant as provided in the Contract. The Engineer 

shall give the Bidder / Consultant not less than 24 hours‟ notice of his intention to carry 

out the inspection or to attend the tests. If the Engineer, or his duly authorized 

representative, does not attend on the date agreed, the Bidder / Consultant may, unless 

otherwise instructed by the Engineer, proceed with the tests and forthwith forward to the 
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Engineer duly certified copies of the test readings. The Engineer will at the earliest but not 

later than 7 days from the date of receipt of such test-report, carryout scrutiny of the test 

readings and communicate to Bidder / Consultant his concurrence to same or objections 

with reasons and instruction on further steps to be taken. If no communication is made by 

the Engineer within 7 days, the test shall be deemed to have been made in the presence of 

the Engineer. 

7.9. Rejection 

If, at the time and place agreed in accordance with Sub-Clause 7.8, the materials or Plant 

are not ready for inspection or testing or if, as a result of the inspection testing referred to 

in this Clause, the Engineer determines that the materials or Plant are defective or otherwise 

not in accordance with the Contract, he may reject the materials or Plant and shall notify 

the Bidder / Consultant thereof immediately. The notice shall state the Engineer's 

objections with reasons. The Bidder / Consultant shall then promptly make good the defect 

or ensure that rejected materials or Plant comply with the Contract. If the Engineer so 

requests, the tests of rejected materials or Plant shall be made or repeated under the same 

terms and conditions. All costs incurred by the Engineer by the repetition of the tests shall, 

after due consultation with the employer, be determined by the Engineer and shall be 

recoverable from the Bidder / Consultant by the Employer and may be deducted from any 

monies due or to become due to the Bidder / Consultant and the Engineer shall notify the 

Bidder / Consultant accordingly, with a copy to the employer. 

7.10. Independent Inspection 

The Engineer may delegate inspection and testing of materials, Works or Plant to an 

independent inspector or inspecting agency of specialised competence, experience or 

accreditation in carrying out such inspection. Any such delegation shall be affected in 

accordance with Sub-Clause 3.4 and for this purpose such independent inspector shall be 

considered as an assistant of the Engineer. 

7.11. Examination of Work before Covering up 

No part of the Works shall be covered up or put out of view without the approval of the 

Engineer and the Bidder / Consultant shall afford full opportunity for the Engineer to 

examine and measure any such part of the Works which is about to be covered up or put 

out of view and to examine foundations before any part of the Works is placed thereon. 

The Bidder / Consultant shall give notice to the Engineer whenever any such part of the 

Works or foundations is or are ready or about to be ready for examination and the Engineer 

shall, without unreasonable delay, unless he considers it unnecessary and advises the 

Bidder / Consultant accordingly, attend for the purpose of examining and measuring such 

part of the Works or of examining such foundations. 

7.12. Uncovering and Making Openings 
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The Bidder / Consultant shall uncover any part of the Works or make openings in or 

through the same as the Engineer may from time to time instruct and shall reinstate and 

make good such part. If any such part has been covered up or put out of view after 

compliance with the requirement of Sub-Clause 7.11 and is found to be executed in 

accordance with the Contract, the Engineer shall, after due consultation with the Employer 

and the Bidder / Consultant, determine the amount of the Bidder / Consultant’s costs in 

respect of such of uncovering, making openings in or through, reinstating and making good 

the same, which shall be added to the Contract Price, and shall notify the Bidder / 

Consultant accordingly, with a copy to the Employer. In any other case all costs shall be 

borne by the Bidder / Consultant. 

7.13. Removal of Improper Work, Materials or Plant 

The Engineer shall have authority to issue instructions from time to time, for: 

(a) the removal from the Site, within such time or times as may be specified in the 

instruction, of any materials or Plant which, in the opinion of the Engineer, are not in 

accordance with the Contract, 

(b) the substitution of proper and suitable materials or Plant, and 

(c) the removal and proper re-execution, notwithstanding any previous test thereof or 

interim payment therefor, of any work which, in respect of 

(i) materials, Plant or workmanship, or 

(ii) executed, installed by the Bidder / Consultant or for which he is responsible, is 

not, in the opinion of the Engineer, in accordance with the Contract. 

7.14. Default of Bidder / Consultant in Compliance 

In case of default on the part of the Bidder / Consultant in carrying out such instruction 

within the time specified therein or, if none, within a reasonable time, the Employer shall 

be entitled to employ and pay other persons to carry out the same and all costs consequent 

thereon or incidental thereto shall, after due consultation with the Employer and the Bidder 

/ Consultant, be determined by the Engineer and shall be recoverable from the Bidder / 

Consultant by the Employer, and may be deducted by the Employer from any monies due 

or to become due to the Bidder / Consultant and the Engineer shall notify the Bidder / 

Consultant accordingly, with a copy to the Employer. 

8. Commencement, delays and suspensions 

8.1. Commencement of Works 

The Bidder / Consultant shall commence the Works from the date of signing of the Contract 

Agreement. Thereafter, the Bidder / Consultant shall proceed with the Works with due 

expedition and without delay. 
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8.2. Possession of Site and Access Thereto 

As the Contract may prescribe: 

(a) the extent of portions of the Site of which the Bidder / Consultant is to be given 

possession 

(b) the order in which such portions shall be made available to the Bidder / Consultant, 

and, subject to any requirement in the Contract as to the order in which the Works 

shall be executed, the Employer will, with the Engineer's notice to commence the 

Works, give to the Bidder / Consultant possession of so much of the Site, and 

(c) such access as, in accordance with the Contract, is to be provided by the Employer 

as may be required to enable the Bidder / Consultant to commence and proceed with 

the execution of the Works in accordance with the programme referred to in Clause 

4.9, if any, and otherwise in accordance with such reasonable proposals as the Bidder 

/ Consultant shall, by notice to the Engineer with a copy to the Employer, make. The 

Employer will, from time to time as the Works proceed, give to the Bidder / 

Consultant possession of such further portions of the Site as may be required to 

enable the Bidder / Consultant to proceed with the execution of the Works with due 

dispatch in accordance with such programme or proposals, as the case may be. 

8.3. Failure to Give Possession 

If the Bidder / Consultant suffers delay and / or incurs costs from failure on the part of the 

Employer to give possession and access in accordance with the terms of Sub-Clause 8.2, 

the Engineer shall, after due consultation with the Employer and the Bidder / Consultant, 

determine: 

(a)  any extension of time to which the Bidder / Consultant is entitled under sub clause 8.6, 

8.7 and 8.8 of clause 8, 

8.4. Rights of Way and Facilities 

The Bidder / Consultant shall bear all costs and charges for special or temporary rights of 

way required by him in connection with access to the Site. The Bidder / Consultant shall 

also provide at his own cost any additional facilities outside the Site required by him for 

the purposes of the Works 

8.5. Time for Completion 

The Bidder / Consultant agrees that Time is of essence. The whole of the Works and, if 

applicable, any Section required to be completed within a particular time as stated in the 

SCC, shall be completed in accordance with the provisions of Clause 10, calculated from 

the Commencement Date, or such extended time as may be allowed under sub clause 8.6, 

8.7 and 8.8 of clause 8. 
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8.6. Extension of Time for Completion 

In the event of: 

(a) the amount or nature of extra or additional work, 

(b) any cause of delay referred to in these Conditions, 

(c) exceptionally adverse climatic conditions, 

(d) any delay, impediment or prevention by the Employer, or 

(e) other special circumstances which may occur, other than through a default of or 

breach of contract by the Bidder / Consultant or for which he is responsible, being 

such as fairly to entitle the Bidder / Consultant to an extension of the Time for 

Completion of the Works, or any Section or part thereof, the Engineer shall, after due 

consultation with the Employer and the Bidder / Consultant, determine the amount 

of such extension and shall notify the Bidder / Consultant accordingly, with a copy 

to the Employer. 

8.7. Bidder / Consultant to Provide Notification and Detailed Particular 

Provided that the Engineer is not bound to make any determination unless the Bidder / 

Consultant has 

(a) within 28 days after such event has first arisen notified the Engineer with a copy to 

the Employer, and 

(b) within 28 days, or such other reasonable time as may be agreed by the Engineer, after 

such notification submitted to the Engineer detailed particulars of any extension of 

time to which he may consider himself entitled in order that such submission may be 

investigated at the time. 

8.8. Interim Determination of Extension 

Provided also that where an event has a continuing effect such that it is not practicable for 

the Bidder / Consultant to submit detailed particulars within the period of 28 days referred 

to in Sub-Clause 8.7 (b), he shall nevertheless be entitled to an extension of time provided 

that he has submitted to the Engineer interim particulars at intervals of not more than 28 

days and final particulars within 28 days of the end of the effects resulting from the event. 

On receipt of such interim particulars, the Engineer shall, without undue delay, make an 

interim determination of extension of time and, on receipt of the final particulars, the 

Engineer shall review all the circumstances and shall determine an overall extension of 

time in regard to the event. In both such cases the Engineer shall make his determination 

after due consultation with the Employer and the Bidder / Consultant and shall notify the 

Bidder / Consultant of the determination, with a copy to the Employer. No final review 

shall result in a decrease of any extension of time already determined by the Engineer. 
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8.9. Restriction on Working Hours 

Subject to any provision to the contrary contained in the Contract, none of the Works shall, 

save as hereinafter provided, be carried on during the night or on locally recognised days 

of rest without the consent of the Engineer. Provided that the provisions of this Clause shall 

not be applicable in the case of any work which it is customary to carry out by multiple 

shifts. 

8.10. Progress Reports 

Unless otherwise stated, the Bidder / Consultant shall prepare and submit the monthly 

progress reports concerning to the contract in such a form as may be required by the EIC 

on behalf of authority.  

The report shall include: 

(a) photographs showing the status of progress at Site. 

(b) the details of Bidder / Consultant's Personnel and Equipment deployed for the 

project;  

(c) list of Variations, and notices given, if any, under Sub-Clauses related to Employer's 

Claims and Bidder / Consultant's Claims. 

(d) Safety statistics, including details of any hazardous incidents and activities relating 

to environmental aspects and public relations; and 

(e) Comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardize the completion in accordance with the Contract, 

and the measures being (or to be) adopted to overcome delays. 

8.11. Rate of Progress 

If for any reason, which does not entitle the Bidder / Consultant to an extension of time, 

the rate of progress of the Works or any Section is at any time, in the opinion of the 

Engineer, too slow to comply with the Time for Completion, the Engineer shall so notify 

the Bidder / Consultant who shall thereupon take such steps as are necessary, subject to the 

consent of the Engineer, to expedite progress so as to comply with the Time for 

Completion. The Bidder / Consultant shall not be entitled to any additional payment for 

taking such steps. 

8.12. Liquidated Damages for Delay 

8.12.1. Liquidated Damages for Delay during fairway development 

If the Bidder / Consultant fails to comply with the Time for Completion in accordance with 

Clause 10, for the whole of the Works or, if applicable, any Section within the relevant 

time prescribed by Clause 8.5, then the Bidder / Consultant shall pay to the Employer the 
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relevant sum stated below in the tabular form as liquidated damages for such default and 

not as a penalty (which sum shall be the only monies due from the Bidder / Consultant for 

such default). The Employer may, without prejudice to any other method of recovery, 

withheld / deduct the amount of such damages from any monies due or to become due to 

the Bidder / Consultant. The amount withheld or deduction against such damages shall not 

relieve the Bidder / Consultant from his obligation to complete the Works, or from any 

other of his obligations and liabilities under the Contract. LD shall be deducted for 

respective schedules /phases @ 0.5 % of the contract value per week of the delay. Maximum 

LD shall be 10% of the contract value. 

Sl. No. Reports to be delivered (Key 

Deliverable) 

Payment Duration from the 

date of acceptance of 

LoA 

Liquidated Damages 

1. On submission and acceptance of 

Inception Report 

15% 1 Month  

 

 

The Penalty for late 

delivery phase wise 

shall be ½ % of the 

cost of the contract 

value per week subject 

to a max of 10% of 

Contract Value.   

2. On submission and acceptance of 

Draft Detailed Project Report 

25% 3 Months 

3. On submission and acceptance of 

Draft Final Detailed Project Report 

and Stakeholder Conference & 

Presentation 

25% 5 Months 

4. On submission and acceptance of 

Final Detailed Project Report 

20% 6 Months 

5. After finalization of tender & issue of 

LOA for execution of works for River 

Barak and its Tributaries, River 

Imphal and River Nambul in Manipur. 

15% 6 Months Not Applicable 

 
Total 100%   
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8.12.2. If the Bidder / Consultant does not achieve a particular milestone as referred in clause 

8.12.1 of detailed scope of work, or the re-scheduled milestone(s) in terms of Clause 8.6, 

8.7 and 8.8, the amount as stipulated above, against that milestone shall be withheld. With-

holding of this amount on failure to achieve a milestone, shall be automatic without any 

notice to the Bidder / Consultant. However, if the Bidder / Consultant catches up with the 

progress of work on the subsequent milestone(s), the withheld amount shall be released. In 

case the Bidder / Consultant fails to make up for the delay in subsequent milestone(s), 

amount as stipulated in the table above, against each milestone missed subsequently shall 

also be withheld. However, no interest, whatsoever, shall be payable on such withheld 

amount. Permanent deduction of LD shall be as per clause 

8.13. Permanent deduction of Liquidated Damages 

In case the Bidder / Consultant does not complete the work in time, extension of time shall 

be given to the Bidder / Consultant to complete the work. It shall be at sole discretion of 

the EIC, who shall take all causes of delay into account, to provide extension of time 

withholding the liquidated damages accrued till the completion of the project. The EIC 

may even release the accrued liquidated damages in case he finds the causes of delay were 

attributable to employer or to other reasons for which the Bidder / Consultant cannot be 

held accountable. 

8.14. Suspension of Work 

The Bidder / Consultant shall, on the instructions of the Employer communicated by the 

Engineer suspend the progress of the Works or any part thereof for such time or times and 

in such manner as the Engineer may consider necessary and shall, during such suspension, 

properly protect and secure the Works or such part thereof so far as is necessary in the 

opinion of the Engineer. Unless such suspension is: 

(a) otherwise provided for in the Contract, 

(b) necessary by reason of some default of or breach of contract by the Bidder / 

Consultant or for which he is responsible, 

(c) necessary by reason of climatic conditions on the Site, or 

(d) necessary for the proper execution of the Works or for the safety of the Works or any 

part thereof (save to the extent that such necessity arises from any act or default by 

the Engineer or the Employer or from any of the risks defined in Sub-Clause 2.2), 

Sub-Clause 8.15 shall apply. 

8.15. Engineer’s Determination following Suspension, 

Where, pursuant to Sub-Clause 8.14, this Sub-Clause applies the Engineer shall after due 

consultation with the Employer and the Bidder / Consultant, determine 
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(a) any extension of time to which the Bidder / Consultant is entitled under sub clause 

8.6,8.7 and 8.8 of clause 8, and 

(b) the amount, if any, which shall be added to the Contract Price, in respect of the cost 

incurred by the Bidder / Consultant by reason of such suspension, and shall notify 

the Bidder / Consultant accordingly, with a copy to the Employer. 

8.16. Suspension lasting more than 84 Days 

If the progress of the Works or any part thereof is suspended on the instructions of the 

Engineer and if permission to resume work is not given by the Engineer within a period of 

84 days from the date of suspension then, unless such suspension is within paragraph (a), 

(b), (c) or (d) of Sub-Clause 8.14, the Bidder / Consultant may give notice to the Engineer 

requiring permission, within 28 days from the receipt thereof, to proceed with the Works 

or that part thereof in regard to which progress is suspended. If, within the said time, such 

permission is not granted, the Bidder / Consultant may, but is not bound to, elect to treat 

the suspension, where it affects part only of the Works, as an omission of such part under 

Clause 12.1 and 12.2 by giving a further notice to the Engineer to that effect, or, where it 

affects the whole of the Works, treat the suspension as an event of default by the Employer 

and terminate his employment under the Contract in accordance with the provisions of Sub-

Clause 17.1, whereupon the provisions of Sub-Clauses 17.2 and 17.3 shall apply. 

9. Tests On Completion 

9.1. Bidder / Consultants obligation 

Bidder / Consultant shall carry out all tests as per requirement of this contract. No 

additional charges on any such account shall be payable by the Employer. 

The Bidder / Consultant shall give to the Engineer not less than 21 days' notice of the date 

after which the Bidder / Consultant will be ready to carry out each of the Tests on 

completion. Unless otherwise agreed, Tests on completion shall be carried out within 14 

days after this date, on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer shall make allowances 

for the effect of any use of the Works by the Employer on the performance or other 

characteristics of the Works. As soon as the Works, or a Section, have passed any Tests on 

Completion, the Bidder / Consultant shall submit a certified report of the results of these 

Tests to the Engineer. 

9.2. Delayed Test 

If the Bidder / Consultant is prevented, for more than 14 days, from carrying out the survey 

on Completion by a cause for which the Employer is responsible, the Employer shall be 

deemed to have taken over the Works on the date when the survey on Completion would 

otherwise have been completed. 
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If the Bidder / Consultant suffers delay and/or incurs Cost as a result of this delay in 

carrying out the survey on Completion, the Bidder / Consultant shall give notice to 

EMPLOYER / ENGINEER and shall be entitled. 

(a) an extension of time for any such delay, if completion is or will be delayed, and 

(b) Payment of any such Cost-plus reasonable profit, which shall be additional to the 

Contract Price. 

After receiving this notice, ENGINEER / EMPLOYER shall proceed to agree or determine 

these matters. 

9.3. Retesting 

If the Works, or a Section, fall to pass the Tests on Completion, the Bidder / Consultant 

may require the failed Tests, and Tests of Completion on any related work, to be repeated 

under the same terms and conditions. 

9.4. Failure to Remedy Defects 

If the Bidder / Consultant fails to remedy any damage within a reasonable time, a date may 

be fixed by (or on behalf of) the Employer, on or by which the damage is to be remedied. 

The Bidder / Consultant shall be given reasonable notice of this date. 

If the Bidder / Consultant fails to remedy the damage by this notified date and this Remedial 

work was to be executed at the cost of the Bidder / Consultant. 

(a) carry out the work himself or by others, in a reasonable manner and at the Bidder / 

Consultant's cost, but the Bidder / Consultant shall have no responsibility for this 

work; and the Bidder / Consultant shall pay to the Employer the costs reasonably 

incurred by the Employer in remedying the damage; 

(b) Require ENGINEER / EMPLOYER to agree or determine a reasonable reduction in 

the Contract Price. 

10. Employer’s Taking over 

10.1. Completion Certificate 

When the whole of the Works has been substantially completed and have satisfactorily 

passed any Tests on Completion prescribed by the Contract, the Bidder / Consultant may 

give a notice to that effect to the Engineer, with a copy to the Employer, accompanied by 

a written undertaking to finish with due expedition any outstanding work during the 

maintenance period. Such notice and undertaking shall be deemed to be a request by the 

Bidder / Consultant for the Engineer to issue a Completion certificate in respect of the 

Works. The Engineer shall, within 21 days of the date of delivery of such notice, either 

issue to the Bidder / Consultant, with a copy to the Employer, a completion Certificate, 

stating the date on which, in his opinion, the Works were substantially completed in 
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accordance with the Contract, or give instructions in writing to the Bidder / Consultant 

specifying all the work which, in the Engineer's opinion, is required to be done by the 

Bidder / Consultant before the issue of such Certificate. The Engineer shall also notify the 

Bidder / Consultant of any defects in the Works affecting substantial completion that may 

appear after such instructions and before completion of the Works specified therein. The 

Bidder / Consultant shall be entitled to receive such Completion certificate within 21 days 

of completion, to the satisfaction of the Engineer, of the Works so specified and remedying 

any defects so notified. 

10.2. Taking Over of Sections or Parts 

Similarly, in accordance with the procedure set out in Sub-Clause 10.1, the Bidder / 

Consultant may request and the Engineer shall issue a Completion certificate in respect of: 

(a) any Section in respect of which a separate Time for Completion is provided in the 

SCC, 

(b) any substantial part of the Permanent Works which has been both completed to the 

satisfaction of the Engineer and, otherwise than as provided for in the Contract, 

occupied or used by the Employer, or 

(c) any part of the Permanent Works which the Employer has elected to occupy or use 

prior to completion (where such prior occupation or use is not provided for in the 

Contract or has not been agreed by the Bidder / Consultant as a temporary measure). 

(d) Punch list of the rectifications to be issued by the Engineer to the Bidder / Consultant. 

10.3. Substantial Completion of Parts 

If any part of the Permanent Works has been substantially completed and has satisfactorily 

passed any Tests on Completion prescribed by the Contract, the 

Engineer may issue a Completion certificate in respect of that part of the Permanent Works 

before completion of the whole of the Works and, upon the issue of such Certificate, the 

Bidder / Consultant shall be deemed to have undertaken to complete with due expedition 

any outstanding work in that part of the Permanent Works during the maintenance period. 

10.4. Approval only by Final Completion Certificate 

Only the Final Completion Certificate, referred to in clause 10.5 and 10.6, shall be deemed 

to constitute final approval of works. 

10.5. Final Completion Certificate 

The Contract shall not be considered as completed until a Final Completion Certificate 

shall have been signed by the Engineer and delivered to the Employer, with a copy to, the 

Bidder / Consultant, stating the date on which the Bidder / Consultant shall have completed 

his obligations to execute and complete the Works and remedy any defects therein to the 
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Engineer’s satisfaction. The Final Completion Certificate shall be given by the Engineer 

within 28 days after the expiration of the Work Period. 

10.6. Unfulfilled Obligations 

Notwithstanding the issue of the Final Completion Certificate the Bidder / Consultant and 

the Employer shall remain liable for the fulfilment of any obligation incurred under the 

provisions of the Contract prior to the issue of the Final Completion Certificate which 

remains unperformed at the time such Final Completion Certificate is issued and, for the 

purposes of determining the nature and extent of any such obligation, the Contract shall be 

deemed to remain in force between the parties to the Contract. 

11. Measurement & omissions 

11.1. Quantities 

The quantities set out in the Bill of Quantities are the estimated quantities for the Works, 

and they are not to be taken as the actual and correct quantities of the Works to be executed 

by the Bidder / Consultant in fulfilment of his obligations under the Contract. 

11.2. Work to be Measured 

The Engineer, shall except as otherwise stated, ascertain, and determine by measurement 

the value of the Works in accordance with the Contract and the Bidder / Consultant shall 

be paid that value in accordance with Clause 14. The Engineer shall, when he requires any 

part of the Works to be measured, give reasonable notice to the Bidder / Consultant’s 

authorized agent, who shall: 

(a) forthwith attend or send a qualified representative to assist the Engineer in making 

such measurement, and 

(b) supply all particulars required by the Engineer. 

Should the Bidder / Consultant not attend, or neglect or omit to send such representative, 

then the measurement made by the Engineer or approved by him shall be taken to be the 

correct measurement of such part of the Works. For the purpose of measuring such 

Permanent Works as are to be measured by records and drawings, the Engineer shall 

prepare records and drawings as the work proceeds and the Bidder / Consultant, as and 

when called upon to do so in writing, shall, within 14 days, attend to examine and agree 

such records and drawings with the Engineer and shall sign the same when so agreed. If 

the Bidder / Consultant does not attend to examine and agree such records and drawings, 

they shall be taken to be correct. If, after examination of such records and drawings, the 

Bidder / Consultant does not agree the same or does not sign the same as agreed, they shall 

nevertheless be taken to be correct, unless the Bidder / Consultant, within 14 days of such 

examination, lodges with the Engineer notice of the respects in which such records and 

drawings are claimed by him to be incorrect. On receipt of such notice, the Engineer shall 

review the records and drawings and either confirm or vary them. 
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11.3. Method of Measurement 

The Works shall be measured net, notwithstanding any general or local custom, except 

where otherwise provided for in the Contract. 

11.4. Breakdown of Lump Sum Items 

For the purposes of statements submitted in accordance with Sub-Clause 15.1, the Bidder 

/ Consultant shall submit to the Engineer, within 21 days after the receipt of the Letter of 

Award, a breakdown for each of the lump sum items contained in the Tender. Such 

breakdowns shall be subject to the approval of the Engineer. 

11.5. Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which 

has not been agreed, if: 

(a) The Bidder / Consultant will incur (or has incurred) cost which, if the work had not 

been omitted, would have been deemed to be covered by a sum forming part of the 

Accepted Contract Amount; 

(b) The omission of the work will result (or has resulted) in this sum not forming part of 

the Contract Price; and 

(c) This cost is not deemed to be included in the evaluation of any substituted work; then 

the Bidder / Consultant shall give notice to ENGINEER / EMPLOYER accordingly, 

with supporting particulars. Upon receiving this notice, ENGINEER / EMPLOYER 

shall agree or determine this cost, which shall be included in the Contract Price. 

12. Variations, adjustments, and Additions 

12.1. Variation 

The Engineer shall make any variation of the form, quality or quantity of the Works or any 

part thereof that may, in his opinion, be necessary and for that purpose, or if for any other 

reason it shall, in his opinion, be appropriate, he shall have the authority to instruct the 

Bidder / Consultant to do and the Bidder / Consultant shall do any of the following: 

(a) increase or decrease the quantity of any work included in the Contract, 

(b) omit any such work (but not if the omitted work is to be carried out by the Employer 

or by another Bidder / Consultant), 

(c) change the character or quality or kind of any such work, 

(d) change the levels, lines, position and dimensions of any part of the Works, 

(e) execute additional work of any kind necessary for the completion of the Works, or  
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(f) change any specified sequence or timing of contract of any part of the Works. 

No such variation shall in any way vitiate or invalidate the Contract, but the effect, if any, 

of all such variations shall be valued in accordance with Clause 12.3, 12.4 and 12.5. 

Provided that where the issue of an instruction to vary the Works is necessitated by some 

default of or breach of contract by the Bidder / Consultant or for which he is responsible, 

any additional cost attributable to such default shall be borne by the Bidder / Consultant. 

12.2. Instructions for Variations 

The Bidder / Consultant shall not make any such variation without an instruction of the 

Engineer. 

12.3. Valuation of Variations 

All variations referred to in Clause 12.1 & 12.2 and any additions to the Contract Price 

which are required to be determined in accordance with Clause 12.3, 12.4 and 12.5 (for the 

purposes of this Clause referred to as “varied work”), shall be valued at the rates and prices 

set out in the Contract if, in the opinion of the Engineer, the same shall be applicable. If the 

Contract contain any rates or prices applicable to the varied work, the rates and prices in 

the Contract shall be used as the basis for valuation so far as may be reasonable, failing 

which, after due consultation by the Engineer with the Employer and the Bidder / 

Consultant, suitable rates or prices shall be agreed upon between the Engineer and the 

Bidder / Consultant. In the event of disagreement, the Engineer shall fix such rates or prices 

as are, in his opinion, appropriate and shall notify the Bidder / Consultant accordingly, with 

a copy to the Employer. Until such time as rates or prices are agreed or fixed, the Engineer 

shall determine provisional rates or prices to enable on-account payments to be included in 

certificates issued in accordance with Clause 14. 

12.4. Power of Engineer to Fix Rates 

Provided that if the nature or amount of any varied work relative to the nature or amount 

of the whole of the Works or to any part thereof, is such that, in the opinion of the Engineer, 

the rate or price contained in the Contract for any item of the Works is, by reason of such 

varied work, rendered inappropriate or inapplicable, then, after due consultation by the 

Engineer with the Employer and the Bidder / Consultant, a suitable rate or price shall be 

agreed upon between the Engineer and the Bidder / Consultant. In the event of 

disagreement, the Engineer shall fix such other rate or price as is, in his opinion, appropriate 

and shall notify the Bidder / Consultant accordingly, with a copy to the Employer. Until 

such time as rates or prices are agreed or fixed, the Engineer shall determine provisional 

rates or prices to enable on-account payments to be included in certificates issued in 

accordance with Clause 14. 

Provided also that no varied work instructed to be done by the Engineer pursuant to Clause 

12.1 &12.2 shall be valued under Sub-Clause 12.3 or under this Sub-Clause unless, within 
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14 days of the date of such instruction and, other than in the case of omitted work, before 

the commencement of the varied work, notice shall have been given either: 

(a) by the Bidder / Consultant to the Engineer of his intention to claim extra payment or 

a varied rate or price, or 

(b) by the Engineer to the Bidder / Consultant of his intention to vary a rate or price/ 

12.5. Variations Exceeding 20 per cent 

The unit rate quoted by the Bidder / Consultant shall remain unchanged for the quantities 

varying up to +/-20%. If, on the issue of the Completion Certificate for the whole of the 

Works, it is found that as a result of, 

(a) all varied work valued under Sub-Clauses 12.3 and 12.4, and 

(b) all adjustments in the estimated quantities set out in the Bill of Quantities, excluding 

adjustments of price made under Clause 22, 

but not from any other cause, there have been additions to or deductions from the Contract 

Price in excess of 20 per cent at variance with the Contract Price, then and in such event, 

after due consultation by the Engineer with the Employer and the Bidder / Consultant, 

certain amount shall be added or subtracted from the contract price. The Engineer shall 

notify the Bidder / Consultant of any determination made under this Sub- Clause, with a 

copy to the Employer. Such sum shall be based only on the amount by which such additions 

or deductions shall be at variance in excess of 20 per cent with the Contract Price 

13. Force Majeure 

13.1. No Liability for Force Majeure 

The Bidder / Consultant shall be under no liability whatsoever in consequence of any of 

the special risks referred to in Sub-Clause 13.2, whether by way of indemnity or otherwise, 

for or in respect of: 

(a) Destruction of or damage to the Works, save to work condemned under the provisions 

of Clause 7.13 and 7.14 prior to the occurrence of any of the said special risks, 

(b) Destruction of or damage to property, whether of the Employer or third parties, or 

(c) Injury or loss of life. 

13.2. Force Majeure 

The Force Majeure is: 

(a) the risks defined under paragraphs (a), (c), (d) and (e) of Sub-Clause 2.2, and 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

136 

 

 

 

(b) the risks defined under paragraph (b) of Sub-Clause 2.2 insofar as these relate to the 

country in which the Works are to be executed. 

13.3. Damage to Works by Force Majeure 

If the Works or any materials or Plant on or near or in transit to the Site, sustain destruction 

or damage by reason of any of the said special risks, the Bidder / Consultant shall be entitled 

to payment in accordance with the Contract for any Permanent Works duly executed and 

for any materials or Plant so destroyed or damaged and, so far as may be required by the 

Engineer or as may be necessary for the completion of the Works, to payment for: 

(a) Rectifying any such destruction or damage to the Works, and 

(b) Replacing or rectifying such materials or plant, and the Engineer shall determine an addition 

to the Contract Price in accordance with Clause 12.3, 12.4 & 12.5 and shall notify the 

Bidder / Consultant accordingly, with a copy to the Employer 

13.4. Projectile, Missile 

Destruction, damage, injury or loss of life caused by the explosion or impact, whenever 

and wherever occurring, of any mine, bomb, shell, grenade, or other projectile, missile, 

munitions, or explosive of war, shall be deemed to be a consequence of the said special 

risks. 

13.5. Increased Costs arising from Force Majeure 

Save to the extent that the Bidder / Consultant is entitled to payment under any other 

provision of the Contract, the Employer shall pay to the Bidder / Consultant any costs of 

the execution of the Works (other than such as may be attributable to the cost of 

reconstructing work condemned under the provisions of Clause 7.13 & 7.14 prior to the 

occurrence of any special risk) which are howsoever attributable to or consequent on or the 

result of or in any way whatsoever connected with the said special risks, subject however 

to the provisions in this Clause hereinafter contained in regard to outbreak of war, but the 

Bidder / Consultant shall, as soon as any such cost comes to his knowledge, forthwith notify 

the Engineer thereof. The Engineer shall, after due consultation with the Employer and the 

Bidder / Consultant, determine the amount of the Bidder / Consultant’s costs in respect 

thereof which shall be added to the Contract Price and shall notify the Bidder / Consultant 

accordingly, with a copy to the Employer. 

13.6. Outbreak of War 

If, during the currency of the Contract, there is an outbreak of war, whether war is declared 

or not, in any part of the world which, whether financially or otherwise, materially affects 

the execution of the Works, the Bidder / Consultant shall, unless and until the Contract is 

terminated under the provisions of this Clause, continue to use his best endeavours to 

complete the execution of the Works. Provided that the Employer shall be entitled, at any 

time after such outbreak of war, to terminate the Contract by giving notice to the Bidder / 
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Consultant and, upon such notice being given, the Contract shall, except as to the rights of 

the parties under this Clause and Clause 15.3, terminate, but without prejudice to the rights 

of either party in respect of any antecedent breach thereof. 

13.7. Removal of Bidder / Consultant's Equipment on Termination 

If the Contract is terminated under the provisions of Sub-Clause 13.6, the Bidder / 

Consultant shall, with all reasonable dispatch, remove from the Site all Bidder / 

Consultant’s Equipment and shall give similar facilities to his Sub Bidder / Consultants to 

do so. 

13.8. Payment if Contract Terminated 

If the Contract is terminated as aforesaid, the Bidder / Consultant shall be paid by the 

Employer, insofar as such amounts or items have not already been covered by payments 

on account made to the Bidder / Consultant, for all work executed prior to the date of 

termination at the rates and prices provided in the Contract and in addition: 

(a) The amounts payable in respect of any preliminary items referred to in the Bill of 

Quantities, so far as the work or service comprised therein has been carried out or 

performed, and a proper proportion of any such items which have been partially 

carried out or performed; 

(b) The cost of materials, Plant or goods reasonably ordered for the Works which have 

been delivered to the Bidder / Consultant or of which the Bidder / Consultant is 

legally liable to accept delivery, such materials, Plant or goods becoming the property 

of the Employer upon such payments being made by him; 

(c) A sum being the amount of any expenditure reasonably incurred by the Bidder / 

Consultant in the expectation of completing the whole of the Works insofar as such 

expenditure has not been covered by any other payments referred to in this Sub-

Clause; 

(d) Any additional sum payable under the provisions of Sub-Clauses 13.3 and 13.5; 

(e) such proportion of the cost as may be reasonable, taking into account payments made 

or to be made for work executed, of removal of Bidder / Consultant’s Equipment 

under Sub-Clause 13.7 and, if required by the Bidder / Consultant, return thereof to 

the Bidder / Consultant’s main plant yard in his country of registration or to other 

destination, at no greater cost; and 

(f) The reasonable cost of repatriation of all the Bidder / Consultant’s staff and workmen 

employed on or in connection with the Works at the time of such termination. 

Provided that against any payment due from the Employer under this Sub- Clause, the 

Employer shall be entitled to be credited with any outstanding balances due from the Bidder 

/ Consultant for advances in respect of mobilization and any other sums which, at the date 
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of termination, were recoverable by the Employer from the Bidder / Consultant under the 

terms of the Contract. Any sums payable under this Sub-Clause shall, after due consultation 

with the Employer and the Bidder / Consultant, be determined by the Engineer who shall 

notify the Bidder / Consultant accordingly, with a copy to the Employer. 

14. Certificates and Payment 

14.1. Monthly Statements 

The Bidder / Consultant shall submit to the Engineer after the end of each month six copies, 

each signed by the Bidder / Consultant’s representative approved by the Engineer in 

accordance with Sub-Clause 4.10, of a statement, in such form as the Engineer may from 

time to time prescribe, showing the amounts expressed in Indian Rupees, to which the 

Bidder / Consultant considers himself to be entitled up to the end of the month in respect 

of: 

(a) The value of the Works executed with reference to the contract 

(b) Any other items in the Bill of Quantities. 

(c) the percentage of the invoice value of listed materials, all as stated in the SCC, and 

Plant delivered by the Bidder / Consultant on the Site for incorporation in the 

Permanent Works but not incorporated in such Works, 

(d) Adjustments under Clause 22, and 

(e) Any other sum to which the Bidder / Consultant may be entitled under the Contract 

or otherwise. 

14.2. Monthly Payments 

The Engineer shall, within 28 days of receiving such statement, deliver to the Employer an 

Interim Payment Certificate stating the amount of payment to the Bidder / Consultant 

which the Engineer considers due and payable in respect of such statement, subject: 

(a) firstly, to the retention of the amount calculated by applying the Percentage of 

Retention stated in the SCC, to the amount to which the Bidder / Consultant is entitled 

under paragraphs (a), (b), (c) and (e) of Sub-Clause 14.1 until the amount so retained 

reaches the Limit of Retention Money stated in the SCC, and 

(b) secondly, to the deduction, other than pursuant to Clause 8.12 and 8.13, of any sums 

which may have become due and payable by the Bidder / Consultant to the Employer. 

Provided that the Engineer shall not be bound to certify any payment under this Sub-Clause 

if the net amount thereof, after all retentions and deductions, would be less than the 

Minimum Amount of Interim Payment Certificates stated in the SCC 
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Notwithstanding the terms of this Clause or any other Clause of the Contract no amount 

will be certified by the Engineer for payment until the performance security, if required 

under the Contract, has been provided by the Bidder / Consultant and approved by the 

Employer. 

14.3. Place of Payment 

Payments to the Bidder / Consultant by the Employer shall be made in the currencies in 

which the Contract Price is payable into a bank account or accounts nominated by the 

Bidder / Consultant in the country of the Employer. 

14.4. Retention Money 

A retention amounting to the percentage stipulated in the SCC shall be made by the 

Engineer in the first and following Interim Payment Certificates till the specified limit of 

Retention money as in SCC. 

14.5. Payment of Retention Money 

Upon the issue of the Completion certificate with respect to the whole of the Works, one 

half of the Retention Money, or upon the issue of a Completion certificate with respect to 

a Section or part of the Permanent Works only such proportion thereof as the Engineer 

determines having regard to the relative value of such Section or part of the Permanent 

Works, shall be certified by the Engineer for payment to the Bidder / Consultant. 

14.6. Correction of Certificates 

The Engineer may by any Interim Payment Certificate make any correction or modification 

in any previous Interim Payment Certificate which shall have been issued by him and shall 

have authority, if any work is not being carried out to his satisfaction, to omit or reduce the 

value of such work in any Interim Payment Certificate. 

14.7. Statement at Completion 

Not later than 30 days after the issue of the Completion Certificate in respect of the whole 

of the Works, the Bidder / Consultant shall submit to the Engineer six copies of Statement 

at Completion with supporting documents showing in detail, in the form approved by the 

Engineer: 

(a) the final value of all work done, in Indian Rupees, in accordance with the Contract 

up to the date stated in such completion Certificate, 

(b) any further sums which the Bidder / Consultant considers to be due, and 

(c) an estimate of amounts which the Bidder / Consultant considers will become due to 

him under the Contract. 
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The estimated amounts shall be shown separately in such Statement at Completion. The 

Engineer shall certify payment in accordance with Sub-Clause 14.2. 

14.8. Final Statement 

Not later than 30 days after the issue of the final completion certificate, the Bidder / 

Consultant shall submit to the Engineer for consideration six copies of a draft final 

statement with supporting documents showing in detail, in the form approved by the 

Engineer: 

(a) the value of all work done in accordance with the Contract, and 

(b) any further sums which the Bidder / Consultant considers to be due to him under the 

Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, the 

Bidder / Consultant shall submit such further information as the Engineer may reasonably 

require and shall make such changes in the draft as may be agreed between them. The 

Bidder / Consultant shall then prepare and submit to the Engineer the final statement as 

agreed (for the purposes of these Conditions referred to as the “Final Statement”). 

If, following discussions between the Engineer and the Bidder / Consultant and any 

changes to the draft final statement which may be agreed between them, it becomes evident 

that a dispute exists, the Engineer shall deliver to the Employer an Interim Payment 

Certificate for those parts of the draft final statement, if any, which are not in dispute. The 

dispute may then be settled in accordance with Clause 15.3. 

14.9. Discharge 

Upon submission of the Final Statement, the Bidder / Consultant shall give to the 

Employer, with a copy to the Engineer, a written discharge confirming that the total of the 

Final Statement represents full and final settlement of all monies due to the Bidder / 

Consultant arising out of or in respect of the Contract. Provided that such discharge shall 

become effective only after payment due under the Final Payment Certificate issued 

pursuant to Sub-Clause 14.10 has been made and the performance security referred to in 

Sub- Clause 4.4, if any, has been returned to the Bidder / Consultant. 

14.10. Final Payment Certificate 

Within 14 days after receipt of the Final Statement, and the written discharge, the Engineer 

shall issue to the Employer (with a copy to the Bidder / Consultant) a Final Payment 

Certificate stating: 

(a) the amount which, in the opinion of the Engineer, is finally due under the Contract 

or otherwise, and 
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(b) after giving credit to the Employer for all amounts previously paid by the Employer 

and for all sums to which the Employer is entitled other than under Clause 8.12 and 

8.13, the balance, if any, due from the Employer to the Bidder / Consultant or from 

the Bidder / Consultant to the Employer as the case may be. 

14.11. Cessation of Employer’s Liability 

The Employer shall not be liable to the Bidder / Consultant for any matter or thing arising 

out of or in connection with the Contract or execution of the Works, unless the Bidder / 

Consultant shall have included a claim in respect thereof in his Final Statement and (except 

in respect of matters or things arising after the issue of the Completion certificate in respect 

of the whole of the Works) in the Statement at Completion referred to in Sub- Clause 14.7. 

14.12. Time for Payment 

The amount due to the Bidder / Consultant under any Interim Payment Certificate issued 

by the Engineer pursuant to this Clause, or to any other term of the Contract, shall, subject 

to Clause 8.12 and 8.13, be paid by the Employer to the Bidder / Consultant within 28 days 

after such Interim Payment Certificate has been delivered to the Employer, or, in the case 

of the Final Payment Certificate referred to in Sub-Clause 14.8, within 30 days, after such 

Final Payment Certificate has been delivered to the Employer.. 

15. Claims, provisional sum and Settlement of disputes 

15.1. Claims 

15.1.1. Notice of Claims 

Notwithstanding any other provision of the Contract, if the Bidder / Consultant intends to 

claim any additional payment pursuant to any Clause of these Conditions or otherwise, he 

shall give notice of his intention to the Engineer, with a copy to the Employer, within 28 

days after the event giving rise to the claim has first arisen. 

15.1.2. Contemporary Records 

Upon the happening of the event referred to in Sub-Clause 15.1.1, the Bidder / Consultant 

shall keep such contemporary records as may reasonably be necessary to support any claim 

he may subsequently wish to make. Without necessarily admitting the Employer's liability, 

the Engineer shall, on receipt of a notice under Sub-Clause 15.1.1, inspect such 

contemporary records and may instruct the Bidder / Consultant to keep any further 

contemporary records as are reasonable and may be material to the claim of which notice 

has been given. The Bidder / Consultant shall permit the Engineer to inspect all records 

kept pursuant to this Sub-Clause and shall supply him with copies thereof as and when the 

Engineer so instructs. 

15.1.3. Substantiation of Claims 
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Within 28 days, or such other reasonable time as may be agreed by the Engineer, of giving 

notice under Sub-Clause 15.1.1, the Bidder / Consultant shall send to the Engineer an 

account giving detailed particulars of the amount claimed and the grounds upon which the 

claim is based. Where the event giving rise to the claim has a continuing effect, such 

account shall be considered to be an interim account and the Bidder / Consultant shall, at 

such intervals as the Engineer may reasonably require, send further interim accounts giving 

the accumulated amount of the claim and any further grounds upon which it is based. In 

cases where interim accounts are sent to the Engineer, the Bidder / Consultant shall send a 

final account within 28 days of the end of the effects resulting from the event. The Bidder 

/ Consultant shall, if required by the Engineer so to do, copy to the Employer all accounts 

sent to the Engineer pursuant to this Sub-Clause. 

15.1.4. Failure to Comply 

If the Bidder / Consultant fails to comply with any of the provisions of this Clause in respect 

of any claim which he seeks to make, his entitlement to payment in respect thereof shall 

not exceed such amount as the Engineer or any arbitrator or arbitrators appointed pursuant 

to Sub-Clause 15.3.3 assessing the claim considers to be verified by contemporary records 

(whether or not such records were brought to the Engineer's notice as required under Sub-

Clauses 15.1.2 and 15.1.3). 

15.1.5. Payment of Claims 

The Bidder / Consultant shall be entitled to have included in any interim payment certified 

by the Engineer pursuant to Clause 14 such amount in respect of any claim as the 

Engineer, after due consultation with the Employer and the Bidder / Consultant, may 

consider due to the Bidder / Consultant provided that the Bidder / Consultant has supplied 

sufficient particulars to enable the Engineer to determine the amount due. If such 

particulars are insufficient to substantiate the whole of the claim, the Bidder / Consultant 

shall be entitled to payment in respect of such part of the claim as such particulars may 

substantiate to the satisfaction of the Engineer. The Engineer shall notify the Bidder / 

Consultant of any determination made under this Sub-Clause, with a copy to the Employer. 

15.2. Provisional Sums 

15.2.1. Definition of “Provisional Sum” 

“Provisional Sum” means a sum included in the Contract and so designated in the Bill of 

Quantities for the execution of any part of the Works or for the supply of goods, materials, 

Plant or services, or for contingencies, which sum may be used, in whole or in part, or not 

at all, on the instructions of the Engineer. The Bidder / Consultant shall be entitled to only 

such amounts in respect of the work, supply or contingencies to which such Provisional 

Sums relate as the Engineer shall determine in accordance with this Clause. The Engineer 

shall notify the Bidder / Consultant of any determination made under this Sub-Clause, with 

a copy to the Employer. 
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15.2.2. Use of Provisional Sums 

In respect of every Provisional Sum the Engineer shall have authority to issue instructions 

for the execution of work or for the supply of goods, materials, Plant, Labour or services 

by: 

(a) the Bidder / Consultant, in which case the Bidder / Consultant shall be entitled to an 

amount equal to the value thereof determined in accordance with Clause 12.3, 12.4 

and 12.5, and 

(b) a nominated Sub Bidder / Consultant, as hereinafter defined, in which case the sum 

to be paid to the Bidder / Consultant therefor shall be determined and paid in 

accordance with Sub-Clause 5.4.4. 

15.2.3. Production of Vouchers 

The Bidder / Consultant shall produce to the Engineer all quotations, invoices, vouchers 

and accounts or receipts in connection with expenditure in respect of Provisional Sums, 

except where work is valued in accordance with rates or prices set out in the Tender 

15.3. Settlement of Disputes 

15.3.1. Engineer’s Decision 

If a dispute of any kind whatsoever arises between the Employer and the Bidder / 

Consultant in connection with, or arising out of, the Contract or the execution of the Works, 

whether during the execution of the Works or after their completion and whether before or 

after repudiation or expulsion or other termination of the Contract, including any dispute 

as to any opinion, instruction, determination, certificate or valuation of the Engineer, the 

matter in dispute shall, in the first place, be referred in writing to the Engineer, with a copy 

to the other party. Such reference shall state that it is made pursuant to this Clause. No later 

than the 30th day after the day on which he received such reference the Engineer shall give 

notice of his decision to the Employer and the Bidder / Consultant. Such decision shall 

state that it is made pursuant to this Clause. 

Unless the Contract has already been repudiated or terminated, the Bidder / Consultant 

shall, in every case, continue to proceed with the Works with all due diligence and the 

Bidder / Consultant and the Employer shall give effect forthwith to every such decision of 

the Engineer unless and until the same shall be revised, as hereinafter provided, in an 

amicable settlement or an arbitral award. 

If either the Employer or the Bidder / Consultant be dissatisfied with any decision of the 

Engineer, or if the Engineer fails to give notice of his decision on or before the 30th day 

after the day on which he received the reference, then either the Employer or the Bidder / 

Consultant may, on or before the seventieth day after the day on which he received notice 

of such decision, or on or before the seventieth day after the day on which the said period 

of 30 days expired, as the case may be, give notice to the other party, with a copy for 
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information to the Engineer, of his intention to commence arbitration, as hereinafter 

provided, as to the matter in dispute. Such notice shall establish the entitlement of the party 

giving the same to commence arbitration, as hereinafter provided, as to such dispute and, 

subject to Sub-Clause 15.3.4, no arbitration in respect thereof may be commenced unless 

such notice is given. 

If the Engineer has given notice of his decision as to a matter in dispute to the Employer 

and the Bidder / Consultant and no notice of intention to commence arbitration as to such 

dispute has been given by either the Employer or the Bidder / Consultant on or before the 

day specified here above, the said decision shall become final and binding upon the 

Employer and the Bidder / Consultant. 

15.3.2. Amicable Settlement 

Where notice of intention to commence arbitration as to a dispute has been given in 

accordance with Sub-Clause 15.3.1, the parties shall attempt to settle such dispute amicably 

before the commencement of arbitration. Provided that, unless the parties otherwise agree, 

arbitration may be commenced on or after the 28th day after the day on which notice of 

intention to commence arbitration of such dispute was given, even if no attempt at amicable 

settlement thereof has been made. 

15.3.3. Arbitration 

Any dispute in respect of which: 

(a) the decision, if any, of the Engineer has not become final and binding pursuant to 

Sub-Clause 15.3.1, and 

(b) amicable settlement has not been reached within the period stated in Sub- Clause 

15.3.2, shall be referred for arbitration in the manner provided as under and to the 

sole arbitrator appointed as follows: 

(f) Either of the parties may give to the other notice in writing of the existence of 

such question of dispute or difference with a copy to the Engineer within the 

time specified in clause 15.3.1. 

(ii) Within twenty-eight (28) days of receipts of such notice from either party the 

Engineer in Consultation with the Employer shall send to the Bidder / 

Consultant a panel of three persons and the Bidder / Consultant within twenty-

one (21) days of receipt of such panel communicate to the Engineer and 

Employer the name of one of the persons from such panel and such person shall 

then be appointed a sole arbitrator by the Employer. However, the arbitrator so 

appointed shall not be an officer or the employee of the Employer or Engineer. 

(iii) Provided that if the Bidder / Consultant fails to communicate the selection of a 

name out of the panel so forwarded to him within the specified time, Employer 
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shall without delay select one person from the aforesaid panel and appoint him 

as the sole arbitrator. 

(iv) The arbitrator to whom the matter is originally referred being transferred or 

vacating his office or being unable to act for any reason, then the Employer 

shall appoint another person to act as sole arbitrator, such person shall be 

entitled to proceed with the reference from the stage at which the predecessor 

left it. 

(v) The award of the arbitrator shall be final and binding. The arbitrator shall decide 

in what proportion the arbitrator’s fees, as well as the cost of Arbitration 

proceeding shall be borne equally by either party. 

(vi) The arbitrator with the consent of the parties can enlarge the time, from time to 

time to make and publish his award. 

(vii) A notice of the existence in question dispute or difference in connection with 

the contract unless served by either party within 30 days after the issue of Final 

Completion Certificate, failing which all rights and claim under this contract 

shall be deemed to have been waived and thus forfeited and absolutely barred. 

(viii) Where the amount of claim is Rs.1,00,000 (INR One lakh only) and above the 

arbitrator shall give reasons for the award for each item of INR 75,000 (INR 

Seventy-Five Thousand only) and more. 

(ix) The work under this contract shall continue during arbitration proceedings and 

no valid payments due from or payment by the Employer shall be withheld on 

account of such proceedings except to the extent, which may be in dispute. 

(x) The arbitration and conciliation act 1996 together with any statutory 

modifications or re-enactment thereof and the rules made thereunder for the 

time being enforce shall apply to the arbitration proceeding under this clause. 

The Arbitrator shall have the power to enlarge the term to rate the award with the consent 

of the parties provided always that the commencement or continuation of the arbitration 

proceeding shall not result in cessation or suspension of any of other rights and obligations 

of the parties of any payments due to them hereunder. 

The venue of the arbitration proceedings shall be at Delhi/NCR. It is further clarified that 

both the parties to this agreement hereby undertake not to have recourse to civil court to 

solve any of their dispute whatsoever, arising out of this agreement except through 

arbitration. 

15.3.4. Laws governing the Contract 

i) The laws of India shall govern this contract. 



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

146 

 

 

 

ii) Irrespective of the place of Works, the place of performance or place of payment under 

the contract, the contract shall be deemed to have been made at the place from which 

the Letter of Award has been issued. 

iii) Courts of the place from where the Letter of Award of tender has been issued shall 

alone have jurisdiction to decide any dispute arising out of or in respect of contract. 

Notwithstanding anything contained in this Agreement, Parties hereby submit to the 

exclusive jurisdiction of such court alone. 

15.3.5. Failure to Comply with Engineer’s Decision 

Where neither the Employer nor the Bidder / Consultant has given notice of intention to 

commence arbitration of a dispute within the period stated in Sub-Clause 15.3.1 and the 

related decision has become final and binding, either party may, if the other party fails to 

comply with such decision, and without prejudice to any other rights it may have, refer the 

failure to arbitration in accordance with Sub-Clause 15.3.2. The provisions of Sub-Clauses 

15.3.1 and 15.3.2 shall not apply to any such reference. 

16. Termination by the Employer 

16.1. Default of Bidder / Consultant 

If the Bidder / Consultant is deemed by law unable to pay his debts as they fall due, or 

enters into voluntary or involuntary bankruptcy, liquidation or dissolution (other than a 

voluntary liquidation for the purposes of amalgamation or reconstruction), or becomes 

insolvent, or makes an arrangement with. or assignment in favour of, his creditors, or agrees 

to carry out the Contract under a committee of inspection of his creditors, or if a receiver, 

administrator, trustee or liquidator is appointed over any substantial part of his assets, or 

if, under any law or regulation relating to reorganization, arrangement or readjustment of 

debts, proceedings are commenced against the Bidder / Consultant or resolutions passed in 

connection with dissolution or liquidation or if any steps are taken to enforce any security 

interest over a substantial part of the assets of the Bidder / Consultant, or if any act is done 

or event occurs with respect to the Bidder / Consultant or his assets which, under any 

applicable law has a substantially similar effect to any of the foregoing acts or events, or if 

the Bidder / Consultant has contravened Sub-Clause 5.1, or has an execution levied on his 

goods, or if the Engineer certifies to the Employer, with a copy to the Bidder / Consultant, 

that, in his opinion, the Bidder / Consultant: 

(a) has repudiated the Contract, 

(b) without reasonable excuse has failed 

(i) to commence the Works in accordance with Sub-Clause 8.1 or 

(ii) to proceed with the Works, or any Section thereof, within 28 days after receiving 

notice pursuant to Sub-Clause 8.11, 
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(c) has failed to comply with a notice issued pursuant to Sub-Clause 7.9 or an instruction 

issued pursuant to Sub-Clause 7.13 within 28 days after having received it, 

(d) despite previous warning from the Engineer, in writing, is otherwise persistently or 

flagrantly neglecting to comply with any of his obligations under the Contract, or 

(e) has contravened Sub-Clause 5.2, 

then the Employer may, after giving 14 days‟ notice to the Bidder / Consultant, enter upon 

the Site and expel the Bidder / Consultant there from without thereby violating the 

Contract, or releasing the Bidder / Consultant from any of his obligations or liabilities under 

the Contract, or affecting the rights and powers conferred on the Employer or the Engineer 

by the Contract, and may himself complete the Works or may employ any other Bidder / 

Consultant to complete the Works. The Employer or such other Bidder / Consultant may 

use for such completion so much of the Bidder / Consultant’s Equipment, Plant, Temporary 

Works, and materials, which have been deemed to be reserved exclusively for the execution 

of the Works, under the provisions of the Contract, as he or they may think proper, and the 

Employer may, at any time, sell any of the said Bidder / Consultant’s Equipment, 

Temporary Works, and unused Plant and materials, and apply the proceeds of sale in or 

toward the satisfaction of any sums due or that may become due to him from the Bidder / 

Consultant under the Contract. 

16.2. Valuation at Date of Expulsion 

The Engineer shall, as soon as may be practicable after any such entry and expulsion by 

the Employer, fix and determine ex parte, or by or after reference to the parties or after 

such investigation or enquiries as he may think fit to make or institute, and shall certify: 

a)  what amount (if any) had, at the time of such entry and expulsion, been reasonably 

earned by or would reasonably accrue to the Bidder / Consultant in respect of work 

then actually done by him under the Contract, and 

b)  the value of any of the said unused or partially used materials, any Bidder / Consultant’s 

Equipment, and any Temporary Works. 

16.3. Payment after Expulsion 

If the Employer shall enter and expel the Bidder / Consultant under this Clause, the Earnest 

Money Deposit, Security Deposit already recovered and Performance Guarantee under the 

contract shall be liable to be forfeited and shall be absolutely at the disposal of the IWAI. 

Further, the Employer shall enter and expel the Bidder / Consultant under this Clause, he 

shall not be liable to pay to the Bidder / Consultant any further amount (including damages) 

in respect of the Contract until the expiration of the Maintenance Period and thereafter until 

the costs of execution, completion and remedying of any defects, damages for delay in 

completion (if any) and all other expenses incurred by the Employer have been ascertained 

and the amount thereof certified by the Engineer. The Bidder / Consultant shall then be 
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entitled to receive only such sum (if any) as the Engineer may certify would have been 

payable to him upon due completion by him after deducting the said amount. If such 

amount exceeds the sum which would have been payable to the Bidder / Consultant on due 

completion by him, then the Bidder / Consultant shall, upon demand, pay to the Employer 

the amount of such excess and it shall be deemed a debt due by the Bidder / Consultant to 

the Employer and shall be recoverable accordingly. 

16.4. Assignment of Benefit of Agreement 

Unless prohibited by law, the Bidder / Consultant shall, if so instructed by the Engineer 

within 14 days of such entry and expulsion referred to in Sub-Clause 16.1, assign to the 

Employer the benefit of any agreement for the supply of any goods materials or services 

and/or for the execution of any work for the purposes of the Contract, which the Bidder / 

Consultant may have entered into. 

16.5. Corrupt or Fraudulent Practices 

If in the judgment of the Employer the Bidder / Consultant has engaged in corrupt or 

fraudulent practices, in competing for or in executing the Contract, then the Employer may, 

after having given 14 days‟ notice to the Bidder / Consultant, terminate the Bidder / 

Consultant’s employment under the Contract and expel him from the Site, and the 

provisions of Clause 16 shall apply as if such expulsion had been made under Sub-Clause 

16.1. 

“Corrupt practice” means the offering, giving, receiving, or soliciting of anything of value 

to influence the action of a public official, Employer, Engineer or their representatives in 

the procurement process or in Contract execution. 

“Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a Contract to the detriment of the Borrower and 

includes collusive practice among bidders (prior to or after bid submission) designed to 

establish bid prices at artificial non-competitive levels and to deprive the Borrower of the 

benefits of free and open competition. 

16.6. Urgent Remedial Work 

If, by reason of any accident, or failure, or other event occurring to, in, or in connection 

with the Works, or any part thereof, either during the execution of the Works, or during the 

Maintenance Period, any remedial or other work is, in the opinion of the Engineer, urgently 

necessary for the safety of the Works and the Bidder / Consultant is unable or unwilling at 

once to do such work, the Employer shall be entitled to employ and pay other persons to 

carry out such work as the Engineer may consider necessary. If the work or repair so done 

by the Employer is work which, in the opinion of the Engineer, the Bidder / Consultant 

was liable to do at his own cost under the Contract, then all costs consequent thereon or 

incidental thereto shall, after due consultation with the Employer and the Bidder / 

Consultant, be determined by the Engineer and shall be recoverable from the Bidder / 
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Consultant by the Employer, and may be deducted by the Employer from any monies due 

or to become due to the Bidder / Consultant and the Engineer shall notify the Bidder / 

Consultant accordingly, with a copy to the Employer. Provided that the Engineer shall, as 

soon after the occurrence of any such emergency as may be reasonably practicable, notify 

the Bidder / Consultant thereof 

17. Termination by Bidder / Consultant 

17.1. Default of Employer 

In the event of the Employer: 

(a) Failing to pay to the Bidder / Consultant the amount due under any certificate of the 

Engineer within 28 days after the expiry of the time stated in Sub-Clause 14.12, 

within which payment is to be made, subject to any deduction that the Employer is 

entitled to make under the Contract, 

(b) Interfering with or obstructing or refusing any required approval to the issue of any 

such certificate, 

(c) becoming bankrupt or being a company, going into liquidation, other than for the 

purpose of a scheme of reconstruction or amalgamation, or 

(d) giving notice to the Bidder / Consultant that for unforeseen economic reasons it is 

impossible for him to continue to meet his contractual obligations, the Bidder / 

Consultant shall be entitled to terminate his employment under the Contract by giving 

notice to the Employer, with a copy to the Engineer. Such termination shall take 

effect 14 days after the giving of the notice. 

17.2. Removal of Bidder / Consultant’s Equipment 

Upon the expiry of the 14 days' notice referred to in Sub-Clause 16.1, the Bidder / 

Consultant shall, notwithstanding the provisions of Sub-Clause 4.36.1, with all reasonable 

dispatch, remove from the Site all Bidder / Consultant’s Equipment brought by him 

thereon. 

17.3. Payment on Termination 

In the event of such termination, the Employer shall be under the same obligations to the 

Bidder / Consultant in regard to payment as if the Contract had been terminated under the 

provisions of Clause 13. 

17.4. Bidder / Consultant’s Entitlement to Suspend Work 

Without prejudice to the Bidder / Consultant’s entitlement to interest under Sub-Clause 

14.12 and to terminate under Sub-Clause 16.1, the Bidder / Consultant may, if the 

Employer fails to pay the Bidder / Consultant the amount due under any certificate of the 

Engineer within 28 days after the expiry of the time stated in Sub-Clause 14.12 within 
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which payment is to be made, subject to any deduction that the Employer is entitled to 

make under the Contract, after giving 28 days‟ prior notice to the Employer, with a copy 

to the Engineer, suspend work or reduce the rate of work. If the Bidder / Consultant 

suspends work or reduces the rate of work in accordance with the provisions of this Sub-

Clause and thereby suffers delay or incurs costs the Engineer shall, after due consultation 

with the Employer and the Bidder / Consultant, determine: 

(a) Any extension of time to which the Bidder / Consultant is entitled under sub clause 

8.7, 8.7 and 8.8 of clause 8, and 

(b) The amount of such costs, which shall be added to the Contract Price, and shall 

notify the Bidder / Consultant accordingly, with a copy to the Employer. 

17.5. Resumption of Work 

Where the Bidder / Consultant suspends work or reduces the rate of work. having given 

notice in accordance with Sub-Clause 17.4, and the Employer subsequently pays the 

amount due, including interest pursuant to Sub-Clause 14.12, the Bidder / Consultant's 

entitlement under Sub-Clause 17.1 shall, if notice of termination has not been given, lapse 

and the Bidder / Consultant shall resume normal working as soon as is reasonably possible. 

Whenever the Works is resumed after suspension, the Engineer and the Bidder / Consultant 

shall jointly examine the Works and the Plant and Materials affected by the suspension and 

the Bidder / Consultant shall prepare a report indicating the physical status and major 

adverse effects, if any, the Works under suspension has suffered during the period of 

suspension and furnish same to the Engineer and Employer. 

18. Design and drawings 

18.1. Custody and Supply of Drawings and Documents 

The approved drawings shall remain in the custody of the Engineer, but two copies thereof 

shall be provided to the Bidder / Consultant free of charge. The Bidder / Consultant shall 

make at his own cost any further copies required by him. Unless it is strictly necessary for 

the purposes of the Contract, the Drawings, Specification and other documents provided 

by the Employer or the Engineer shall not, without the consent of the Engineer, be used or 

communicated to a third party by the Bidder / Consultant. Upon issue of the Final 

completion Certificate, the Bidder / Consultant shall return to the Engineer all Drawings, 

Specification and other documents provided under the Contract. 

18.2. One Copy of Drawings to be kept on Site 

One copy of the Drawings, provided to the Bidder / Consultant as aforesaid, shall be kept 

by the Bidder / Consultant on the Site and the same shall at all reasonable times be available 

for inspection and use by the Engineer and by any other person authorized by the Engineer 

in writing. 
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18.3. Disruption of Progress 

The Bidder / Consultant shall give notice to the Engineer, with a copy to the Employer, 

whenever planning or execution of the Works is likely to be delayed or disrupted unless 

any further drawing or instruction is issued by the Engineer within a reasonable time. The 

notice shall include details of the drawing or instruction required and of why and by when 

it is required and of any delay or disruption likely to be suffered if it is late. This shall not 

be applicable in the case of permanent works to be designed and engineered by the Bidder 

/ Consultant, except with regard to its approval by the Engineer, if specified. 

18.4. Delays and Cost of Delay of Drawings 

If, by reason of any failure or inability of the Engineer to issue, within a time reasonable in 

all the circumstances, any drawing or instruction for which notice has been given by the 

Bidder / Consultant in accordance with Sub Clause 18.3, the Bidder / Consultant suffers 

delay and/or incurs costs then the Engineer shall, after due consultation with the Employer 

and the Bidder / Consultant, determine: 

(a)  any extension of time to which the Bidder / Consultant is entitled under sub clause 8.6, 

8.7 and 8.8, and 

18.5. Supplementary Drawings and Instructions 

The Engineer shall have authority to issue to the Bidder / Consultant, from time to time, 

such supplementary Drawings and instructions as shall be necessary for the purpose of the 

proper and adequate execution and completion of the Works and the remedying of any 

defects therein. The Bidder / Consultant shall carry out and be bound by the same. 

19. Insurance 

All persons deployed for the work shall be insured by the Bidder / Consultant at his cost 

and  

documentary evidence should be provided before commencement of the work. IWAI shall 

not be responsible in any manner for any accident to the personnel engaged by the Bidder 

/ Consultant during the work or otherwise 

19.1. Insurance of Bidder / Consultant’s Equipment, Plant and materials. 

The Bidder / Consultant shall, without limiting his or the Employer’s obligations and 

responsibilities under Clause 2.2, 4.16, 4.17 and 4.18, insure: 

(a) the Materials and Plant/Equipment’s for incorporation therein in the Works, to their 

full replacement cost at Site. Such insurance shall provide for compensation to be 

payable in the types and proportions of currencies required to rectify the loss or 

damage incurred, 
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(b) an additional sum of 10 per cent of such replacement cost, to cover any additional 

costs of and incidental to the rectification of loss or damage including professional 

fees and the cost of demolishing and removing any part of the Works and of removing 

debris of whatsoever nature. Such insurance shall provide for compensation to be 

payable in the types and proportions of currencies required to rectify the loss or 

damage incurred and 

(c) the Bidder / Consultant’s Equipment and other things brought onto the Site by the 

Bidder / Consultant, for a, sum sufficient to provide for their replacement at the Site. 

19.2. Scope of Cover 

The insurance in paragraphs (a) and (b) of Sub-Clause 19.1 shall be in the joint names of 

the Bidder / Consultant and the Employer and shall cover: 

(a) the Employer and the Bidder / Consultant against all loss or damage from whatsoever 

cause arising, other than as provided in Sub-Clause 19.4, from the first working day 

after the Commencement Date until the date of issue of the relevant Completion 

certificate in respect of the Works or any Section or part thereof as the case may be, 

and 

(b) the Bidder / Consultant for his liability: 

(i) during the Maintenance Period for loss or damage arising from a cause occurring 

(ii) prior to the commencement of the Maintenance Period, and 

(ii) for loss or damage occasioned by the Bidder / Consultant in the course of any 

operations carried out by him for the purpose of complying with his obligations 

under Clause 11. 

(c) It shall be the responsibility of the Bidder / Consultant to notify the insurance 

company of any change in the nature and extent of the Works and to ensure the 

adequacy of the insurance coverage at all times during the period of the Contract. 

19.3. Responsibility for Amounts not recovered 

Any amounts not insured or not recovered from the insurers shall be borne by the Employer 

or the Bidder / Consultant in accordance with their responsibilities under Clause 2.2, 4.16, 

4.17 and 4.18. 

19.4. Exclusions 

There shall be no obligation for the insurances in Sub-Clause 19.1 to include loss or damage 

caused by risks listed under sub clause 2.2. 

19.5. Damage to Persons and Property 
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The Bidder / Consultant shall, except if and so far as the Contract provides otherwise, 

indemnify the Employer against all losses and claims in respect of: 

(a) death of or injury to any person, or 

(b) loss of or damage to any property (other than the Works), which may arise out of or 

in consequence of the execution and completion of the Works and the remedying of 

any defects therein, and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever in respect thereof or in relation thereto, subject to the exceptions 

defined in Sub-Clause 19.6. 

19.6. Exceptions 

The “exceptions” referred to in Sub-Clause 19.5 are: 

(a) the permanent use or occupation of land by the Works, or any part thereof, 

(b) the right of the Employer to execute the Works, or any part thereof, on, over, under, 

in or through any land, 

(c) damage to property which is the unavoidable result of the execution and completion 

of the Works, or the remedying of any defects therein, in accordance with the 

Contract, and 

(d) death of or injury to persons or loss of or damage to property resulting from any act 

or neglect of the Employer, his agents, servants or other Bidder / Consultants, not 

being employed by the Bidder / Consultant, or in respect of any claims, proceedings, 

damages, costs, charges and expenses in respect thereof or in relation thereto or, 

where the injury or damage was contributed to by the Bidder / Consultant, his 

servants or agents, such part of the said injury or damage as may be just and equitable 

having regard to the extent of the responsibility of the Employer, his servants or 

agents or other Bidder / Consultants for the injury or damage. 

19.7. Indemnity by Employer 

The Employer shall indemnify the Bidder / Consultant against all claims, proceedings, 

damages, costs, charges and expenses in respect of the matters referred to in the exceptions 

defined in Sub-Clause 19.6. 

19.8. Third Party Insurance (including Employer’s Property) 

The Bidder / Consultant shall, without limiting his or the Employer's obligations and 

responsibilities under Clause 19.5, 19.6 and 19.7, insure, in the joint names of the Bidder / 

Consultant and the Employer, against liabilities for death of or injury to any person (other 

than as provided in Clause 19.11 and 19.12) or loss of or damage to any property (other 

than the Works) arising out of the performance of the Contract, other than the exceptions 

defined in paragraphs (a), (b) and (c) of Sub-Clause 19.6. 
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19.9. Minimum Amount of insurance 

Such insurance shall be for at least the amount stated in the SCC. 

19.10. Cross Liabilities 

The insurance policy shall include a cross-liability clause such that the insurance shall 

apply to the Bidder / Consultant and to the Employer as separate insured. 

19.11. Accident or Injury to Workmen 

The Employer shall not be liable for in respect of any damages or compensation payable 

to any workman or other person in the employment of the Bidder / Consultant or any Sub 

Bidder / Consultant, other than death or injury resulting from any act or default of the 

Employer, his agents or servants. The Bidder / Consultant shall indemnify and keep 

indemnified  

 Employer against all such damages and compensation, other than those for which the 

Employer is liable as aforesaid, and against all claims, proceedings, damages, costs, 

charges, and expenses whatsoever in respect thereof or in relation thereto. 

19.12. Insurance Against Accident to Workmen 

The Bidder / Consultant shall insure against such liability and shall continue such insurance 

during the whole of the currency of Contract in respect of all and any persons as are 

employed by him on the Works. Provided that, in respect of any persons employed by any 

Sub Bidder / Consultant, the Bidder / Consultant’s obligations to insure as aforesaid under 

this Sub- Clause shall be satisfied if the Sub Bidder / Consultant shall have insured against 

the liability in respect of such persons in such manner that the Employer is indemnified 

under the policy, but the Bidder / Consultant shall require such Sub Bidder / Consultant to 

produce to the Employer, when required, such policy of insurance and the receipt for the 

payment of the current premium. 

19.13. Evidence and Terms of Insurances 

The Bidder / Consultant shall provide evidence to the Employer as soon as practicable after 

the respective insurances have been taken out but, in any case, prior to the start of work at 

the Site that the insurances required under the Contract have been effected and shall, within 

84 days of the Commencement Date, provide the insurance policies to the Employer. When 

providing such evidence and such policies to the Employer, the Bidder / Consultant shall 

notify the Engineer of so doing. Such insurance policies shall be consistent with the general 

terms agreed prior to the issue of the Letter of Award. The Bidder / Consultant shall affect 

all insurances for which he is responsible with insurers and in terms approved by the 

Employer. 

19.14. Adequacy of Insurances 
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The Bidder / Consultant shall notify the insurers of changes in the nature, extent or 

programme for the execution of the Works and ensure the adequacy of the insurances at all 

times in accordance with the terms of the Contract and shall, when required, produce to the 

Employer the insurance policies in force and the receipts for payment of the current 

premiums. 

19.15. Remedy on Bidder / Consultant’s Failure to Insure 

If the Bidder / Consultant fails to effect and keep in force any of the insurances required 

under the Contract, or fails to provide the policies to the Employer within the period 

required by Sub-Clause 19.13, then and in any such case the Employer may effect and keep 

in force any such insurances and pay any premium as may be necessary for that purpose 

and from time to time deduct the amount so paid from any monies due or to become due 

to the Bidder / Consultant, or recover the same as a debt due from the Bidder / Consultant. 

19.16. Compliance with Policy Conditions 

In the event that the Bidder / Consultant or the Employer fails to comply with conditions 

imposed by the insurance policies effected pursuant to the Contract, each shall indemnify 

the other against all losses and claims arising from such failure. 

19.17. Source of Insurance 

The Bidder / Consultant shall place all insurance relating to the Contract (including, but 

not limited to, the insurance referred to in Clauses 19) with insurers from India. 

20. Release From Performance 

20.1. Payment in Event of Release from Performance 

If any circumstance outside the control of both parties arises after the issue of the Letter of 

Award which renders it impossible or unlawful for either or both parties to fulfil his or their 

contractual obligations, or under the law governing the Contract the parties are released 

from further performance, then the parties shall be discharged from the Contract, except as 

to their rights under this Clause and Clause 15.3 and without prejudice to the rights of either 

party in respect of any antecedent breach of the Contract, and the sum payable by the 

Employer to the Bidder / Consultant in respect of the work executed shall be the same as 

that which would have been payable under Clause 13 if the Contract had been terminated 

under the provisions of Clause 13. 

21. Notices 

21.1. Notice to Bidder / Consultant 

All certificates, notices or instructions to be given to the Bidder / Consultant by the 

Employer or the Engineer under the terms of the Contract shall be sent by post, cable, e-



Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

156 

 

 

 

mail or facsimile transmission to or left at the Bidder / Consultant's principal place of 

business or such other address as the Bidder / Consultant shall nominate for that purpose. 

21.2. Notice to Employer and Engineer 

Any notice to be given to the Employer or to the Engineer under the terms of the Contract 

shall be sent by post, cable, e-mail or facsimile transmission to or left at the respective 

addresses nominated for that purpose. 

21.3. Change of Address 

Either party may change a nominated address to another address in the country where the 

Works are being executed or in the country of Employer by prior notice to the other party, 

with a copy to the Engineer, and the Engineer may do so by prior notice to both parties. 

22. Changes in Cost and Legislation 

22.1. Increase or Decrease of Cost 

There shall be no addition or deduction from the Contract Price any sums in respect of rise 

or fall in the cost of labour and/or materials or any other matters affecting the cost of the 

execution of the Works as far as the items of Works covered are concerned. However, 

addition or deduction from the Contract Price any sums in respect of rise or fall in the cost 

of POL may be determined as defined in SCC. 

22.2. Subsequent Legislation 

If, after the date 28 days prior to the latest date for submission of tenders for the Contract 

there occur in the country in which the Works are being or are to be executed changes to 

any National or State Statute, Ordinance, Decree or other Law or any regulation or bye-

law of any local or other duly constituted authority, or the introduction of any such State 

Statute, Ordinance, Decree, Law, regulation or bye-law which causes additional or reduced 

cost to the Bidder / Consultant, other than under Sub- Clause 22.1, in the execution of the 

Contract, such additional or reduced cost shall, after due consultation with the Employer 

and the Bidder / Consultant, be determined by the Engineer and shall be added to or 

deducted from the Contract Price-and the Engineer shall notify the Bidder / Consultant 

accordingly, with a copy to the Employer. 

23. Sustainability of JV 

In case JV/consortium is not sustained due any reasons or discrepancies arising amongst 

the JV/consortium members, unsustainability of JV/consortium shall be determined by the 

Engineer in Charge/Employer during the monitoring in the contract period based on the 

failure of the deliveries/missing of the milestones and other deliverables. The same shall 

be dealt in the following manner: 
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(a) If JV/consortium becomes unsustainable after being selected as L1 EMD of the 

defaulting JV/consortium shall be forfeited. 

(b) If JV/consortium becomes unsustainable after the award of contract, the employer 

has complete authority to nominate another Bidder / Consultant to complete the 

balance work on risk and cost of the defaulting Bidder / Consultant. The Bidder / 

Consultant will be notified of the decision to stop the work and get the measurements 

done to ascertain the value of work completed till date. No payment shall be released 

immediately, however, after completion of entire work on risk and cost, the 

differential cost would be recovered from all held up amount (BG, EMD, Security 

deposit and unpaid amount for the work done) of the defaulting Bidder / Consultant 

and if any balance amount is still available, that shall be released to the defaulting 

Bidder / Consultant. 

24. Independent Relationship 

Notwithstanding anything contained in this Agreement, the relationship between the 

Employer and the Bidder / Consultant shall always remain on a principal-to-principal basis 

and the Bidder / Consultant shall never declare / claim himself to be an agent of the 

Employer. The Bidder / Consultant shall alone be responsible for all its action / omission 

of the Bidder / Consultant shall bind the Employer in any manner unless expressly so 

provided in this Agreement. 
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SECTION – VIII:  SPECIAL CONDITIONS OF CONTRACT (SCC) 
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1. General  

1.1. Special Conditions shall be read in conjunction with the General Conditions of Contract, 

specification, ToR, Drawings and any other documents forming part of this contract wherever 

the context so requires.  

1.2. Notwithstanding the Sub-division of the documents in to these separate section and volume 

every part of each shall be deemed to be supplementary to and complementary of every other 

part and shall be read with and as a part of the Contract.  

1.3. Where any portion of the General Conditions of Contract is repugnant to or at variance with 

any provisions of the Special Conditions, the provisions of the Special Conditions shall be 

deemed to over-ride the provisions of the General Conditions of Contract.  

1.4. Where it is mentioned in the Specification that the Bidder / Consultant shall perform certain 

work or provide certain facilities, it is understood that the Bidder / Consultant shall do so at 

his own cost.  

1.5. The materials and workmanship shall satisfy the relevant standards as stipulated under the 

Contract Agreement, the specification conditioned herein and codes referred to. Where the 

specifications stipulate requirement in addition to those contained in the Standard codes and 

specifications these additional requirements shall also be satisfied.  

2. The Site  

2.1. General Site Information  

The Bidder / Consultant shall visit the site and satisfy themselves on the actual site 

conditions, meteorological and other data, soil / subsoil strata, encroachment of the areas 

etc. before tendering. Whatever information regarding surface and subsurface strata, 

climatological, other relevant data given in the tender documents are only intended as a general 

guidance for the Bidder / Consultant and no warranty is given for the correctness of the same.  

2.2. Condition of Site  

  The Bidder / Consultant, before carrying out any work, shall inspect the Site in conjunction 

with the Engineer’s Representative to establish its general condition which shall be agreed and 

recorded in writing, and where, in the opinion of the Engineer or his Representative it is 

deemed necessary, by means of photography.  

  The boundary of the land earmarked for the execution of the Works shall be defined by the 

Engineer's Representative and the Bidder / Consultant shall provide, erect, and maintain from 

commencement to final completion of all work and all reinstatement substantial galvanized 

pipes or similar approved markers indicating the boundary of the working area at regular 

intervals as the Engineer's Representative may require. In the event of any such boundary 

marker / post being disturbed or displaced as a result of the Bidder / Consultant's operations or 
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theft, the Bidder / Consultant shall forthwith at his own expense replace the same and maintain 

the boundary properly. 

3. Order of Works 

3.1 The order in which the works are to be carried out by the Bidder / Consultant shall be to the 

approval of Employer and shall be such as to suit the detailed method of consultancy, adopted 

by the Bidder / Consultant as well as the Work Plan / Overall Schedule approved by the 

Employer. The works shall be carried out in such a manner so as to enable the other Bidder / 

Consultants to work concurrently so that the entire project may be brought into use 

immediately after the completion of works. 

3.2 The Payment Schedule for Interim Payment to the specified key deliverables shall be in 

following stages:- 

Sl. No. Reports to be delivered (Key Deliverable) Payment 

1. On submission and acceptance of Inception Report (River Barak and 

its Tributaries, River Imphal and River Nambul in Manipur.) 

15% 

2. On submission and acceptance of Draft Detailed Project Report (River 

Barak and its Tributaries, River Imphal and River Nambul in 

Manipur.) 

25% 

3. On submission and acceptance of Draft Final Detailed Project Report 

and 

Stakeholder Conference & Presentation (River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur.) 

25% 

4. On submission and acceptance of Final Detailed Project Report (River 

Barak and its Tributaries, River Imphal and River Nambul in 

Manipur.) 

20% 

5. After finalization of tender & issue of LOA for execution of works 

for River Barak and its Tributaries, River Imphal and River Nambul 

in Manipur. 

15% 

 
Total 100% 

 

4. Standard and Standard Products  

4.1. Standards 

Save in so far otherwise specified in the Contract the relevant provisions of the appropriate 

Bureau of Indian Standards shall apply for all materials and workmanship. Where relevant 
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BIS standards do not exist, the latest version of the relevant standards in vogue shall be 

applied. Where both above Standards may not be available, the following Standards shall 

also be referred to and adopted. 

BS : British Standard Specification 

CP : British Standard Code of Practice 

ASTM : Standard of American Society for Testing Materials. 

4.2. Standard Products 

If mention is made in the Contract of named products of individual manufacturers, this is 

an indication of the standard type and workmanship of goods, which are satisfactory to the 

Engineer. The Bidder / Consultant may substitute similar products of at least equal quality 

and suitability, subject to the approval of the Engineer. 

Proposals by the Bidder / Consultant for the supply of manufactured products shall be 

accompanied by certification that the manufacturer's products are approved by the relevant 

standards authority. 

5. Security and Safety  

5.1. The Bidder / Consultant shall comply with all regulations imposed by the Central / State / 

Local Authorities and Employer in respect of the passage of Plant, Vehicles, materials and 

personnel.  

5.2. The Bidder / Consultant shall take all possible precautions to prevent out breaks of fire on the 

site and in all offices, stores, camps and other places and things connected therewith and 

especially with respect to the safe storage of petroleum products, explosives and all other 

dangerous of hazardous goods if any. The Bidder / Consultant shall comply with all rules, 

regulations and orders of any Statutory Authority and of Employer at no extra cost to the 

Employer.  

5.3. The Bidder / Consultant shall obtain from the Employer details of any restricted areas in or 

around the site and shall have prominently and clearly displayed for the information of his staff 

and work people notices defining any such restricted areas. Such notices shall be provided at 

his own expenses.  

5.4. If required, the Bidder / Consultant shall take entry passes to the restricted areas for all 

personnel labourers and vehicle. No claim whatsoever on this account will be entertained.  

6. Arbitration  

  In addition to Clause 16.3.3, in case of contract with another Public Sector Undertaking, 

following Arbitration Clause shall apply: "Except as otherwise provided, in case of a contract 

with a public Sector Undertaking if at any time any question dispute or difference whatsoever 

arises between the parties upon or in relation to, or in connection with this agreement, the same 
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shall be settled in terms of the Ministry of Industry, Department of Public Enterprises O.M No. 

3/5/93-PMA dt 30.6.93 or any modifications / amendments thereof. "The arbitrator shall have 

the power to enlarge the term to publish the award with the consent of the parties provided 

always that the commencement or continuation of the arbitration proceeding shall not result in 

cessation or suspension of any of other rights and obligations of the parties of any payments 

due to them hereunder.  

7. Taxes, duties and levies etc.  

  The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, excise, or any 

other local, State or Central taxes as applicable/ charged by Centre or State Government or 

Local authorities on all materials that the Bidder / Consultant has to purchase for the 

performance of the contract and services, shall be payable by the Bidder / Consultant and the 

Authority will not entertain any claim for compensation whatsoever in this regard. GST will 

be shown separately in the BOQ and shall remain effective as per the Government Guidelines, 

which shall be paid as per the provisions effective at the time of release of payments, against 

receipt of actual deposition of GST..  

  In addition to the above-mentioned SCC the following table shall also form part of SCC  

Clause  Heading  Definitions  

1.3  Language for Communication  English  

2.3  Right of access to site  -  

3. Order of work 

Letter of Award shall be issued to the Bidder 

with the highest score H-1. H-1 shall be 

chosen according to the selection criteria in 

the tender 

3.1.2.4  
Percentage  of variation under 

Engineer’s duty and Authority  

- 

3.4  Appointment of assistants  Clause deleted  

4.4  Performance Bank Guarantee and 

Security Deposit  

Shall be released only after the completion 

of Work. 

4.9.1  Program to Be Submitted  21 days  

4.9.3  Cash Flow Estimate  21 days and subsequently submit the revised 

cash flow estimate at quarterly interval (In 

the first week of quarter if required to do so 

by Engineer)  
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Clause  Heading  Definitions  

5.4.4 &  

5.4.5  

Payments to nominated  

Sub Bidder / Consultants  

The GCC clause 5.4.4 & 5.4.5 shall now be 

read as:  

Bidder / Consultant shall be entirely 

responsible for all the payments to be made 

to the nominated sub-Bidder / Consultant.  

Bidder / Consultant shall hold employer 

indemnified against all claims arising from 

sub-contracting of works.  

The Bidder / Consultant shall produce No 

claim Certificate from the sub-Bidder / 

Consultants at the demand of EIC, before 

final bill payment.  

Bidder / Consultant shall not be absolved of 

his responsibilities and duties of the contract 

by nominating sub-Bidder / Consultants.  

6.12  Replacement of key personnel  Clause Deleted  

8.1  Commencement of works  From the date of issue of Letter of Award.  

8.5  Time for completion  06 months  

8.12  Limit of Liquidated Damages  0.5% of the value of Contract Price per week 

of delay shall be deducted, maximum of 

10% of the Contract Price for consultancy 

services.  

10.2 &  

10.3  

Taking Over of Sections or Parts  

  

Partial completion shall not be accepted, and 

no partial completion certificate shall be 

issued. 

11  Defects Liability Period  Clause deleted  

15.2 (b)  Minimum Amount of Interim  

Payment (monthly)  

Interim Payment Certificates  

15.4  Retention Money  Clause deleted  

15.12  Interest rate payable by the employer 

for late payment  

Clause deleted  

16.2 Provisional sums As per contract 

25 Sustainability of JV  
 

JV Allowed 
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SECTION-IX: ANNEXES 
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ANNEX - I: BANK GUARANTEE FORM FOR PERFORMANCE SECURITY  

  

To  

Chief Engineer (Oth. WWs),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301 

 

In consideration of the ………………… (hereinafter called “Employer”) having to enter into an 

Agreement with M/s ………………… (hereinafter called the “Bidder / Consultant) as a follow up 

to the Letter of Award no…………dated…………… issued by the Employer for “Techno-Economic 

Feasibility Study and DPR preparation for River Barak and its Tributaries, River Imphal and 

River Nambul in Manipur” on production of Performance security in the form of Bank Guarantee 

for Rs ………….. (Rupees……………..only), at the request of ……….. Bidder / Consultant, We, 

(Bank) do hereby  

undertake to pay to the Employer an amount not exceeding Rs.…………………………  

(Rupees-----------only) against any default or failure on the part of Bidder / Consultant to perform the 

contract in accordance with terms & conditions or any breach of the said Agreement.  

1. We, (Bank) do hereby undertake to pay the amount due and payable under this Guarantee 

without any demur, merely on a demand from the Employer stating that the amount claimed is 

due by way of loss or damage caused to or would be caused to or suffered by the Employer by 

reason of breach by the said Contract or any of the terms or conditions contained in the said 

time frame or by reason of the Bidder / Consultant’s failure to perform the said Agreement. 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable 

by the Bank under this guarantee. However, our liability under this guarantee shall be restricted 

to an amount not exceeding Rs .…………. (Rupees……….……………only).  

2. We, (Bank) undertake to pay the Employer any money so demanded notwithstanding any 

dispute or disputes raised by the Bidder / Consultant in any suit or proceeding pending before 

any court or Tribunal relating thereto, liability under this present being absolute and 

unequivocal. The payment so made by us under this guarantee shall be valid discharge of our 

liability for payment there under and the Bidder / Consultant shall have no claim against us 

for making such payment.  

3. We, (Bank) further agree that the guarantee herein contained shall remain in full force and 

effect till completion of project work to the complete satisfaction of the Employer in terms of 

conditions of contract and Letter of Award and that it shall continue to be enforceable till all 

the dues of the Employer under or by virtue of the said Agreement have been fulfilled and its 

claim satisfied or till the scheduled date of completion of Works as per the Agreement. 

We(Bank) shall consider that the terms and conditions of the said Agreement have been fully 
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and properly carried out by the said Bidder / Consultant and accordingly discharge this 

Guarantee after 90 days from the date of completion of the said contract unless a demand or 

claim under this Guarantee is served by the Employer in writing on the bank but before the 

expiry of the said period in which case it shall be enforceable against the bank notwithstanding 

the fact that the same is enforced after the expiry of the said period or after the extended period 

as the case may be.        

4. We (Bank) further agree with the Employer that the Employer shall have fullest liberty without 

our consent and without affecting in any manner our obligations hereunder to vary any of the 

terms and conditions of the said Agreement or to extend time or performance by the said 

Bidder / Consultant from time to time or to postpone for any time or from time to time any 

of the powers exercisable by the Employer against the said Bidder / Consultant and to forbear 

or enforce any of the terms and conditions relating to the said Agreement and we shall not be 

relieved from our liability by reason of any such variation, or extension being granted to the 

said Bidder / Consultant or for any forbearance, act or omission on the part of the Employer 

or any indulgence by the Employer to the said Bidder / Consultant or by any such matter or 

thing whatsoever which under the law relating to sureties would, but for the provision, have 

effect of so relieving us.  

5. It shall not be necessary for the Employer to proceed against the Bidder / Consultant before 

proceeding against the Bank and the guarantee herein contained shall be enforceable against 

the bank notwithstanding any security which the Employer may have obtained or obtain from 

the Bidder / Consultant at the time when proceedings are taken against the bank hereunder 

be outstanding or unrealized.  

6. Notwithstanding anything contained herein above our liability under the guarantee is restricted 

to Rs…….(Rupees…………….. only) and shall remain in force until ……. or otherwise until 

the extended date by the Employer. Unless a claim or suit under this guarantee is filed with us 

on or before or the extended date ………………………. ALL OUR RIGHTS UNDER THE 

GUARNTEE SHALL BE FORFEITED and the bank shall be relieved and discharged from all 

liabilities therein.  

7. This Guarantee will not be discharged due to the change in the constitution of the  Bank or 

the Bidder / Consultant.                  

8. We, (Bank) lastly undertake not to revoke this Guarantee during its currency except with the 

previous consent of the Employer in writing.  

Dated the ……….. of …………. 2024 for ……………………………..  

(Indicate the name of bank)  

Signature…………………………..  

Name of the Officer ……………………………  

(In Block Capitals)  

 Designation  

Code No. …………………………………..  
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Name of the bank and Branch.(SEAL)  
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ANNEX - II: AGREEMENT FORM 

Techno-Economic Feasibility Study and DPR preparation for River Barak and its Tributaries, 

River Imphal and River Nambul in Manipur 

BETWEEN 

INLAND WATERWAYS AUTHORITY OF INDIA 

AND 

CONSULTANCY FIRM 

This agreement made on this ………..day of…….Two thousand twenty-three between Chief Engineer 

(Oth. WWs), Inland Waterways Authority of India (IWAI), A-13, Sector-1, Noida (U.P.)-201301 

(hereinafter called the “IWAI” which expression shall unless excluded by or repugnant to the context 

be deemed to include their successor in office) on the one part and 

M/S…………………………..having its office at ……………………. (hereinafter called “Bidder / 

Consultant” which expression shall unless excluded by or repugnant to the context be deemed to 

include their heirs, executors, administrators, representatives and assigns or successor in office) on the 

other part.  

WHEREAS IWAI is desirous of giving “Techno-Economic Feasibility Study and DPR 

preparation for River Barak and its Tributaries, River Imphal and River Nambul in Manipur.” 

per the LoA No. ……………………………………….dated ……….in accordance to the ToR 

conduits of the agreement attachment hereto all of with form part if the agreement.  

 WHEREAS THE BIDDER / CONSULTANTING FIRM has agreed to undertake the “Techno-

Economic Feasibility Study and DPR preparation for River Barak and its Tributaries, River 

Imphal and River Nambul in Manipur.” as per the Terms and Conditions herein after set forth.  

NOW THEREFORE THESE PRESENTS WITNESS and it is hereby agreed, declared by and between 

the parties hereto as follows:  

The Bidder / Consultant shall undertake the “Techno-Economic Feasibility Study and DPR 

preparation for River Barak and its Tributaries, River Imphal and River Nambul in Manipur.” 

as  per  the  work  Order  No. ……………………………………….dated ……….in accordance to the 

ToR of the agreement attachment hereto all of which form part of the agreement.  

The following documents shall be deemed to form and to be read and construed as part of the 

agreement i.e.  

a) Notice inviting Tender  

b) Form of Tender  

c) Condition of contact  
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d) Schedule of the price bid  

e) Agreement form  

f) Technical Bid No. with Date.  

g) Addendums / Corrigendums  

h) Minutes of Pre-bid Meeting  

i) All Correspondence  

j) ……  

k) ….  

l) ……..  

m) …….  

In WITNESS whereof the IWAI has caused Shri ………………………..on their behalf to hereunto 

set his hand and the Bidder / Consultant has caused Shri …………. on their behalf to hereunto set his 

hand and the firm has caused its common seal to be affixed hereunto the day and year first above 

written.  

On behalf of IWAI 

 

On behalf of Bidder / Consultant 

Name & Signature of the Authorized 

Representative 

Name & Signature of the Authorized 

Representative 

Witnesses, IWAI  

1) …………………………. 

2) ………………………….  

And this deed was duly executed by Shri…………………………………………..for the  

Bidder / Consultant above named in the presence of  

Witnesses of Bidder / Consultant  

1)  

2)   
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ANNEX -III: DETAILS OF BANK ACCOUNT  

  

FOR RELEASE OF PAYMENT THROUGH 

ELECTRONIC FUND TRANSFER SYSTEM 

(TO BE FURNISHED BY THE BIDDER ON ITS LETTER HEAD) 

  

NAME OF THE PROJECT: ___________________________________  

We ______________________(Name of the Bidder) hereby request you to give our payments by 

crediting our bank account directly by E-payment mode as per account details given below. We hereby 

undertake to intimate IWAI in case of any change in particulars given below and will not hold IWAI 

responsible for any delay / default due to any technical reasons beyond IWAI‟s control:-  

 

Bank Account Number      :_________________________________  

RTGS / NEFT / IFSC CODE      :_________________________________  

NAME OF THE BANK      :_________________________________  

ADDRESS OF THE BRANCH  

OF THE BANK  

  :_________________________________  

BRANCH CODE        :_________________________________  

 

 

  

ACCOUNT TYPE          

(SAVING / CURRENT / OTHERS)    :_________________________________  

 

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH.  

IWAI hereby declare that the particulars given above are correct and complete. If the transaction is 

delayed or credit is not affected at all for reasons of incomplete or incorrect information, I / We would 

not hold IWAI responsible.  

  

Signature of Authorized Signatory 

Name & Designation: 
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Date:  

Place   
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ANNEX-IV: Bank Certification  

  

It is certified that above mentioned beneficiary holds a Bank Account No. …………………………. 

with our branch and the bank particulars mentioned above are correct.  

  

  Authorized Signatory  

Date:  Authorization  

No.________  

Name:_________________  

 

Official Seal/Stamp  
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ANNEX-V: Tender Acceptance Letter  

(To be given on Company Letter Head) 

  

To,                                    Date:  

Chief Engineer (Oth. WWs),  

Inland Waterways Authority of India (IWAI),  

A-13, Sector-1,  

Noida (U.P.)-201301 

 

Sub: Acceptance of Terms & Conditions of Tender.  

 

Tender Reference No:  

 

Name of Tender/Work: -  Techno-Economic Feasibility Study and DPR preparation for River 

Barak and its Tributaries, River Imphal and River Nambul in 

Manipur 

 

Dear Sir,  

1. I / We have downloaded / obtained the Tender document(s) for the above mentioned Tender / 

Work from the website(s) namely: www.iwai.nic.in OR https://eprocure.gov.in/eprocure/app 

per your advertisement, given in the above mentioned website(s).  

2. I / We hereby certify that I / we have read the entire Terms and Conditions of the Tender 

documents from Page No. _______ to ______ (including all documents like annexure(s), 

schedule(s), etc .) which form part of the contract agreement and I / we shall abide hereby by 

the terms/conditions/clauses contained therein.  

3. The minutes of the pre-bid meeting(if any) and / or corrigendum(s)(if any) issued from time to 

time by your department/organisation for this work too have also been taken into consideration, 

while submitting this acceptance letter.  

4. I / We hereby unconditionally accept the Tender conditions of above mentioned Tender 

document(s) /minutes of the Pre-bid Meeting (if any)/corrigendum(s) (if any) in its totality / 

entirety.  

5. In case any provisions of this Tender are found violated , then your department/ organisation 

shall without prejudice to any other right or remedy be at liberty to reject this Tender/Bid 

including the forfeiture of the full said earnest money deposit absolutely.  

  

Yours Faithfully  

   (Signature of the Bidder, with Official)   

http://www.iwai.nic.in/
https://eprocure.gov.in/eprocure/app


Inland Waterways Authority of India 

(Ministry of Ports, Shipping & Waterways, Govt. of India) 

 Tender for Techno-Economic Feasibility Study and DPR Preparation for River 
Barak and its Tributaries, River Imphal and River Nambul in Manipur 

 

174 

 

 

 

ANNEX-VI (A) Bid Security Declaration (Not Applicable) 

To 

The Chairman 

Inland waterways Authority of India 

Ministry of Ports, Shipping and Waterways,  

Govt. of India A-13, Sector-1, Noida (U.P.) - 201 301 

 

Reference:  (1) Enquiry No. ___________________of IWAI. 

  (2) Our Bid No._____________________ dt. 

I/We ……………………………………………………. irrevocably declare as under: 

I/We understand that, as per Clause ………. of Tender/bid conditions, bids must be supported by a 

Bid Security Declaration. 

I/We hereby accept that I/We may be disqualified from bidding for any contract with you for a 

period of Two years from the date of disqualification as may be notified by you (without prejudice to 

IWAI’s rights to claim damages or any other legal recourse) if, 

i. I am /We are in a breach of any of the obligations under the bid conditions, 

ii. I/We have withdrawn or unilaterally modified/amended/revised, my/our Bid during the bid 

validity period specified in the form of Bid or extended period, if any. 

iii. On acceptance of our bid by IWAI, I/we failed to deposit the prescribed Security Deposit or 

fails to execute the agreement or fails to commence the execution of the work in accordance 

with the terms and conditions and within the specified time. 

Signature: 

 

Name & designation of the authorized person signing the Bid-Securing Declaration Form: 

Duly authorized to sign the bid for and on behalf of:  

(complete name of Bidder) 

Dated on______________________ day of________________ month, _______ year. 

 

(Note: In case of a Joint Venture, the Bid Security Declaration must be in the name of all partners to 

the Joint Venture that submits the bid.)  
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ANNEX-VI (B) : FORMAT OF BANK GUARANTEE FORM FOR 

PERFORMANCE GUARANTEE 

To 

The Chairman 

Inland waterways Authority of India 

Ministry of Shipping, Govt. of India A-

13, Sector-1, 

Noida(U.P), Pin- 201301 

 

In consideration of the ........................................ (hereinafter called “Employer”) having to enter into 

an Agreement with M/s ………………… (hereinafter called the “Bidder / Consultant) as a follow up 

to the Letter of Acceptance no…………dated…………… issued by the Employer for 

“………………………………………………………………………(insert name of assignment)”, on 

production of Performance security in the form of Bank Guarantee for INR ………….. 

(Rupees……………..only), at the request of ...... Bidder / Consultant, 

1. We, (Bank) do hereby undertake to pay to the Employer an amount not exceeding 

INR.………………………… (Rupees-----------only) against any default or failure on the part 

of Bidder / Consultant to perform the contract in accordance with terms & conditions or any 

breach of the said Agreement. 

2. We, (Bank) do hereby undertake to pay the amount due and payable under this Guarantee 

without any demur, merely on a demand from the Employer stating that the amount claimed 

is due by way of loss or damage caused to or would be caused to or suffered by the Employer 

by reason of breach by the said Contract or any of the terms or conditions contained in the 

said time frame or by reason of the Bidder / Consultant’s failure to perform the said 

Agreement. Any such demand made on the Bank shall be conclusive as regards the amount 

due and payable by the Bank under this guarantee. However, our liability under this guarantee 

shall be restricted to an amount not exceeding INR .…………. (Rupees only). 

3. We, (Bank) undertake to pay the Employer any money so demanded notwithstanding any 

dispute or disputes raised by the Bidder / Consultant in any suit or proceeding pending before 

any court or Tribunal relating thereto, liability under this present being absolute and 

unequivocal. The payment so made by us under this guarantee shall be valid discharge of our 

liability for payment there under and the Bidder / Consultant shall have no claim against us 

for making such payment. 

4. We, (Bank) further agree that the guarantee herein contained shall remain in full force and 

effect till completion of project work to the complete satisfaction of the Employer in terms 

of conditions of contract and Letter of Acceptance and that it shall continue to be 

enforceable till all the dues of the Employer under or by virtue of the said Agreement have 

been fulfilled and its claim satisfied or till the scheduled date of completion of Works as per 
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the Agreement. We(Bank) shall consider that the terms and conditions of the said Agreement 

have been fully and properly carried out by the said Bidder / Consultant and accordingly 

discharge this Guarantee after 90 days beyond the completion period of the said contract unless 

a demand or claim under this Guarantee is served by the Employer in writing on the bank but 

before the expiry of the said period in which case it shall be enforceable against the bank 

notwithstanding the fact that the same is enforced after the expiry of the said period or after 

the extended period as the case may be. 

5. We (Bank) further agree with the Employer that the Employer shall have fullest liberty 

without our consent and without affecting in any manner our obligations hereunder to vary 

any of the terms and conditions of the said Agreement or to extend time or performance by 

the said Bidder / Consultant from time to time or to postpone for any time or from time to 

time any of the powers exercisable by the Employer against the said Bidder / Consultant and 

to forbear or enforce any of the terms and conditions relating to the said Agreement and we 

shall not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Bidder / Consultant or for any forbearance, act or omission on the part of 

the Employer or any indulgence by the Employer to the said Bidder / Consultant or by any 

such matter or thing whatsoever which under the law relating to sureties would, but for the 

provision, have effect of so relieving us. 

6. It shall not be necessary for the Employer to proceed against the Bidder / Consultant before 

proceeding against the Bank and the guarantee herein contained shall be enforceable against 

the bank notwithstanding any security which the Employer may have obtained or obtain from 

the Bidder / Consultant at the time when proceedings are taken against the bank hereunder 

be outstanding or unrealized. 

7. Notwithstanding anything contained herein above our liability under the guarantee is restricted 

to INR…….(Rupees…………….. only) and shall remain in force until ……. or otherwise 

until the extended date by the Employer. Unless a claim or suit under this guarantee is filed 

with us on or before or the extended date ………………………. ALL YOUR RIGHTS 

UNDER THE GUARNTEE SHALL BE FORFEITED and the bank shall be relieved and 

discharged from all liabilities therein. 

8. This Guarantee will not be discharged due to the change in the constitution of the Bank or the 

Bidder / Consultant We, (Bank) lastly undertake not to revoke this Guarantee during its 

currency except with the previous consent of the Employer in writing. 

Dated the ……….. of ................................ 2024 

for …………………………….. 

(Indicate the name of bank) 

Signature………………………….. 

Name of the Officer …………………………… 

(In Block Capitals) 

Designation  

Code No. ……………………………… 

Name of the bank and Branch (SEAL) 
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ANNEX-VII: Letter of Consent  

(To be filled up by Sub-Bidder / Consultant and submitted in Enclosure II of this tender 

document)  

  

Sub-Bidder / Consultant's Name: [insert full name]  

Applicant’s Name: [insert full name]  

Date: [insert day, month, year]  

Tender No. and title: [insert Tender number and title]  

  

Dear Sir,  

The invitation for tendering for [insert name of work] has been called by [insert name of employer].  

In this regard, this is an undertaking that [insert name of Sub-contracting firm] having its office at 

[insert address of the Sub-contracting firm] is willing to participate as sub-Bidder / Consultant for 

[insert brief work details for which sub-Bidder / Consultant will provide services] with [insert name 

of applicant] for this project and we are submitting our relevant experience client certificates for the 

same.  

  

[Insert name, signature and seal of authorized representative of the Sub-Bidder / Consultant] 
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ANNEX-VIII: INTEGRITY AGREEMENT 

 

To be signed by the bidders’ and the same is to be signed by Authorized Signatory / competent 

Employer on behalf of IWAI. 

  

This Integrity Agreement is made at ............... on this ...........day of ........... 2024  

BETWEEN 

Chief Engineer (Oth. WWs), Inland Waterways Authority of India (IWAI), A-13, Sector-1, Noida 

(U.P.)-201301 (Hereinafter referred as the “Principal / Owner”, which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assigns)  

AND 

............................................................................................................. 

(Name and Address of the Individual/firm/Company) 

through ...................................................................(Hereinafter referred to as the 

(Details of duly authorized signatory) 

“Bidder / Consultant” and which expression shall unless repugnant to the meaning or context hereof 

include its successors and permitted assigns) 

Preamble 

WHEREAS the Employer has floated the Tender (NIT No.: IWAI/ ………………) (hereinafter 

referred to as “Tender/Bid”) and intends to award, under laid down organizational procedure, contract 

for “Techno-Economic Feasibility Study and DPR preparation for River Barak and its 

Tributaries, River Imphal and River Nambul in Manipur.” AND WHEREAS the Employer 

values full compliance with all relevant laws of the land, rules, regulations, economic use of resources 

and of fairness/transparency in its relation with its Bidder(s) and Consultant(s).  

 AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of 

which shall also be read as integral part and parcel of the Tender/Bid documents and Contract between 

the parties.  

 NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 

agree as follows and this Pact witnesses as under:  

  

Article 1: Commitment of the Principal / Owner  
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1)  The Employer commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:  

(a) No employee of the Principal/Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract, demand, 

take a promise for or accept, for self or third person, any material or immaterial benefit 

which the person is not legally entitled to.  

(b) The Employer will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Employer will, in particular, before and during the Tender process, provide 

to all Bidder(s) the same information and will not provide to any Bidder(s) confidential 

/ additional information through which the Bidder(s) could obtain an advantage in 

relation to the Tender process or the Contract execution.  

(c) The Employer shall endeavour to exclude from the Tender process any person, whose 

conduct in the past has been of biased nature.  

2)   If the Employer obtains information on the conduct of any of its employees which is a criminal 

offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or is 

in violation of the principles herein mentioned or if there be a substantive suspicion in this 

regard, the Employer will inform the Chief Vigilance Officer and in addition can also initiate 

disciplinary actions as per its internal laid down policies and procedures.  

Article 2: Commitment of the Bidder(s) / Consultant(s)  

1. It is required that each Bidder / Bidder / Consultant (including their respective officers, 

employees and agents) adhere to the highest ethical standards, and report to the IWAI all 

suspected acts of fraud or corruption or Coercion or Collusion of which it has knowledge or 

becomes aware, during the tendering process and throughout the negotiation or award of a 

contract.  

2. The Bidder(s) / Consultant(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation in 

the Tender process and during the Contract execution:  

a) The Bidder(s) / Consultant(s) will not, directly or through any other person or firm, 

offer, promise or give to any of the Principal/Owner’s employees involved in the tender 

process or execution of the contract or to any third person any material or other benefit 

which he / she is not legally entitled to, in order to obtain in exchange any advantage 

of any kind whatsoever during the Tender process or during the execution of the 

contract.  

b) The Bidder(s) / Consultant(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or no submission 
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of bids or any other actions to restrict competitiveness or to cartelize in the bidding 

process.  

c) The Bidder(s) / Consultant(s) will not commit any offence under the relevant IPC / PC 

Act. Further the Bidder(s) / Contract(s) will not use improperly, (for the purpose of 

competition or personal gain), or pass on to others, any information or documents 

provided by the Employer as part of the business relationship, regarding plans, 

technical Bids and business details, including information contained or transmitted 

electronically.  

d) The Bidder(s) / Consultant(s) of foreign origin shall disclose the names and addresses 

of agents/representatives in India, if any. Similarly Bidder(s)/Consultant(s) of Indian 

Nationality shall disclose names and addresses of foreign agents / representatives, if 

any. Either the Indian agent on behalf of the foreign principal or the foreign principal 

directly could bid in a tender but not both. Further, in cases where an agent participate 

in a tender on behalf of one manufacturer, he shall not be allowed to quote on behalf 

of another manufacturer along with the first manufacturer in a subsequent/parallel 

tender for the same item.  

e) The Bidder(s) / Consultant(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the Contract.  

3. The Bidder(s) / Consultant(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences.  

4. The Bidder(s) / Consultant(s) will not, directly or through any other person or firm indulge in 

fraudulent practice means a wilful misrepresentation or omission of facts or submission of 

fake/forged documents in order to induce public official to act in reliance thereof, with the 

purpose of obtaining unjust advantage by or causing damage to justified interest of others and 

/ or to influence the procurement process to the detriment of the Government interests.  

5. The Bidder(s) / Consultant(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or influencing 

a decision through intimidation, threat or the use of force directly or indirectly, where potential 

or actual injury may befall upon a person, his/ her reputation or property to influence their 

participation in the tendering process).  

Article 3: Consequences of Breach  

Without prejudice to any rights that may be available to the Employer under law or the Contract or its 

established policies and laid down procedures, the Employer shall have the following rights in case of 

breach of this Integrity Pact by the Bidder(s) / Consultant(s) and the bidder / Consultant accepts and 

undertakes to respect and uphold the Principal / Owner’s absolute right:  
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1. If the Bidder(s) / Consultant(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, such as 

to put his reliability or credibility in question, the Employer after giving 14 days‟ notice to the 

Bidder / Consultant shall have powers to disqualify the Bidder(s) / Consultant(s) from the 

tender process or terminate/determine the Contract, if already executed or exclude the Bidder 

/ Consultant from future contract award processes. The imposition and duration of the 

exclusion will be determined by the severity of transgression and determined by the Principal 

/ Owner. Such exclusion may be forever or for a limited period as decided by the Principal / 

Owner.  

2. Forfeiture of EMD / Performance Bank Guarantee / Security Deposit: If the Employer has 

disqualified the Bidder(s) from the tender process prior to the award of the contract or 

terminated / determined the contract or has accrued the right to terminate / determine the 

contract according to Article 3(1), the Employer apart from exercising any legal rights that 

may have accrued to the Principal / Owner, may in its considered opinion forfeit the entire 

amount of Earnest Money Deposit, Performance Bank Guarantee and Security Deposit of the 

Bidder / Consultant.  

3. Criminal Liability: If the Employer obtains knowledge of conduct of a bidder or Bidder / 

Consultant, or of an employee or a representative or an associate of a bidder or Bidder / 

Consultant which constitutes corruption within the meaning of IPC Act, or if the Employer has 

substantive suspicion in this regard, the Employer will inform the same to law enforcing 

agencies for further investigation.  

Article 4: Previous Transgression  

1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 

Company in any country confirming to the anticorruption approach or with Central 

Government or State Government or any other Central / State Public Sector Enterprises in 

India that could justify his exclusion from the Tender process.  

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender 

process or action can be taken for banning of business dealings / holiday listing of the Bidder 

/ Consultant as deemed fit by the Principal/ Owner.  

3) If the Bidder / Consultant can prove that he has resorted / recouped the damage caused by him 

and has installed a suitable corruption prevention system, the Employer may, at its own 

discretion, revoke the exclusion prematurely.  

Article 5: Equal Treatment of all Bidders/Bidder / Consultants  

1) The Bidder / Consultant shall be responsible for any violation(s) of the principles laid down in 

this agreement/Pact by any of its sub-vendors.  

2) The Employer will enter into Pacts on identical terms as this one with all Bidders and Bidder 

/ Consultants.  
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3) The Employer will disqualify Bidders, who do not submit, the duly signed Pact between the 

Employer and the bidder, along with the Tender or violate its provisions at any stage of the 

Tender process, from the Tender process.  

Article 6: Duration of the Pact  

This Pact begins when both the parties have legally signed it. It expires for the Bidder / Consultant 12 

months after the completion of work under the contract.  

If any claim is made / lodged during the time, the same shall be binding and continue to be valid 

despite the lapse of this Pacts as specified above, unless it is discharged / determined by the Employer.  

Article 7: Other Provisions  

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters 

of the Division of the Employer, who has floated the Tender.  

2) Changes and supplements need to be made in writing. Side agreements have not been made.  

3) If the Bidder / Consultant is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners and 

consortium members. In case of a Company, the Pact must be signed by a representative duly 

authorized by board resolution.  

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 

remains valid. In this case, the parties will strive to come to an agreement to their original 

intensions.  

5) It is agreed term and condition that any dispute or difference arising between the parties with 

regard to the terms of this Integrity Agreement / Pact, any action taken by The Employer / 

Principal in accordance with this Integrity Agreement / Pact or interpretation thereof shall not 

be subject to arbitration.  

Article 8: LEGAL AND PRIOR RIGHTS  

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 

remedies belonging to such parties under the Contract and / or law and the same shall be deemed to 

be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, 

both the Parties agree that this Integrity Pact will have precedence over the Tender / Contact documents 

with regard any of the provisions covered under this Integrity Pact.  
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IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 

date first above mentioned in the presence of following witnesses:  

...............................................................  

(For and on behalf of Employer)  

.................................................................  

(For and on behalf of Bidder / Consultant)  

 WITNESSES:  

1. ..............................................  

(signature, name and address)  

2. ...............................................  

(signature, name and address)  

Place:  

Date:
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BoQ  

Tender Inviting Authority:  Inland Waterways Authority of India 

Name of work:  Techno-Economic Feasibility Study and DPR Preparation 

for River Barak and its Tributaries, River Imphal and 

River Nambul in Manipur 

Tender No:  IWAI-19023(21)/1/2025-Dir(NER) 

Bidder 

Name : 

 

PRICE SCHEDULE 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the 

bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

 

NUMBER TEXT # NUMBER # TEXT # 
NUMBER 

# 

NUMBER 

# 
TEXT # 

S. No. Item Description Quantity Units 

RATE 

inclusive 

of 1% 

Labour 

Welfare 

Cess 

Rs. P 

TOTAL 

AMOUNT 

Without 

Taxes 

TOTAL AMOUNT  

In Words 

1 2 3 4 5 6 7 

1.00       

1.01 

Techno-Economic 

Feasibility Study and 

DPR Preparation for 

River Barak and its 

Tributaries, River 

Imphal and River 

Nambul in Manipur 

1.0 Number  0.00  INR Zero Only 

1.02  GST as applicable  1.0 Number   0.00  INR Zero Only 

Total in Figures 0.00 Zero Only 

Quoted Rate in Words INR Zero Only 

 

 


